

Duckett, Alexandria D CIV USARMY CEMVM (USA)

From: Hearon, Lindsey <lindsey.hearon@kimley-horn.com>
Sent: Tuesday, May 28, 2019 2:29 PM
To: Wells, Tanya L CIV USARMY CEMVM (US)
Cc: Davidson, Donny D CIV USARMY CEMVM (USA); CALLAHAN, Donald S (Shane) CIV USARMY CEMVM (USA); Newman, Norman E Jr CIV USARMY CEMVM (US); Chasteen, Darian S CIV USARMY CEMVM (US); Clark, James R CIV (US); WILLIAMSON, Steven A (Steve) CIV USARMY CEMVM (USA); Peregoy, Jennifer; Chris Bennett; Wendy Andringa; John Donnelly
Subject: [Non-DoD Source] RE: Tom Lee Park pre-coordination meeting notes

Tanya -

Our team didn't have anything additional to add. However, I did want to touch base on when we could expect the safety factor requirements and loading condition requirements for the stability analysis. Also, is there any update or movement for preliminary feedback regarding the overhang from the towing industry?

Thanks!

Lindsey Hearon, P.E.
Kimley-Horn
Direct: 901-334-5323

-----Original Message-----

From: Wells, Tanya L CIV USARMY CEMVM (US) <Tanya.L.Wells@usace.army.mil>
Sent: Monday, May 13, 2019 7:44 AM
To: Hearon, Lindsey <lindsey.hearon@kimley-horn.com>
Cc: Davidson, Donny D CIV USARMY CEMVM (USA) <Donny.D.Davidson@usace.army.mil>; CALLAHAN, Donald S (Shane) CIV USARMY CEMVM (USA) <Donald.S.Callahan@usace.army.mil>; Newman, Norman E Jr CIV USARMY CEMVM (US) <Norman.E.Newman@usace.army.mil>; Chasteen, Darian S CIV USARMY CEMVM (US) <Darian.S.Chasteen@usace.army.mil>; Clark, James R CIV (US) <James.R.Clark@usace.army.mil>; WILLIAMSON, Steven A (Steve) CIV USARMY CEMVM (USA) <Steve.A.Williamson@usace.army.mil>
Subject: Tom Lee Park pre-coordination meeting notes

Lindsey,

Attached are meeting notes USACE prepared from the May 6, 2019 Tom Lee Park Resiliency meeting held at our office. Please let me know if you would like to add anything to the notes or have any questions/ concerns. Please disseminate this document as needed. Also, I know we are not to the point of submitting for Section 408 permissions yet but wanted to reiterate the process and timeline of the Section 408 review since it was not discussed at the meeting.

Section 408 process:

- Once all review materials are provided along with the Section 408 request form, USACE will have 30 days to determine the completeness of the review request. (Our pre-coordination meetings should shorten this process) -When it is determined all material is provided, USACE will begin the technical review. This step must be completed within 90 days from the time of Completeness Determination.
- Total time for review could be up to 120 days.

Follow-up/Due Outs:

Kimley-Horn will contact USACE when the PDT is ready to schedule the next meeting.
Once a FOIA request is made USACE will proceed with locating the boring information.
USACE River Engineering team will contact towing industry to try to get feed back on overhang structure.

Please let me know if you have any additional questions.

v/r

Tanya Wells, P.E.

Section 408 coordinator/ICW Manager

USACE

Tanya.l.wells@usace.army.mil

P:901.544.0897