

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 0001		3. EFFECTIVE DATE 12-Jul-2004		4. REQUISITION/PURCHASE REQ. NO. W38XGR-4040-6320		5. PROJECT NO.(If applicable) W912EQ-04-B-0016	
6. ISSUED BY US ARMY ENGINEER DISTRICT, MEMPHIS 167 N MAIN STREET B202 MEMPHIS TN 38103-1894		CODE W912EQ		7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)				X		9A. AMENDMENT OF SOLICITATION NO. W912EQ-04-B-0016	
				X		9B. DATED (SEE ITEM 11) 21-Jun-2004	
						10A. MOD. OF CONTRACT/ORDER NO.	
						10B. DATED (SEE ITEM 13)	
CODE		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input checked="" type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input checked="" type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning <u>1</u> copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) This solicitation for Caruthersville Outlet Ditch, Pemiscot County, Missouri scheduled to open 22 July at 2:30 PM is amended in accordance with the attached Summary of Changes:							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				TEL: EMAIL:			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
_____ (Signature of person authorized to sign)				BY _____ (Signature of Contracting Officer)		12-Jul-2004	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

SECTION SF30 - BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SPECIFICATIONS

1. SF1442, Item 11. Change the days to complete from 345 calendar days to 375 calendar days.
2. SF1442, Item 13 D. The offeror acceptance period has decreased by 60 from 120 to 60.
3. SECTION 00100, Item L, Post Award Submittal Requirements. Delete the last sentence and replace with the following:

“Within fifteen (15) days after receipt of notice of award, the contractor shall provide an approved Accident Prevention Plan, Environmental Protection Plan and Quality Control Plan. (See Sections 01354 and 01451)”
4. SECTION 00700, Clause 52.211-10. Change the days to complete from 345 calendar days to 375 calendar days.
5. GENERAL COMMENT. Pre-cast culverts will be permitted in lieu of cast-in-place box culverts, in accordance with Section 733 of the 2003 updated MODOT specifications.
6. SECTION 1270, Page 214 of 306, Para. 1.2.3.1. Add the following sentence:

“This payment shall also include the removal of the grouted rock and sheet pile weir.”
7. SECTION 02542, Page 262 of 306, Para. 3.4.1. In the next to last paragraph, delete the next to the last sentence “Grout shall be placed to within 6 inches of the riprap grade/slope as shown on the drawings.”

DRAWINGS

1. Drawing C11, Sections C, D, and E and the Grout Wall Detail at Bottom of Channel. Replace “GROUT TO WITHIN 6” OF SURFACE” with the following:

“NO GROUT SHALL BE PLACED IN THE TOP 6” OF THE RIPRAP.”

A new drawing will not be issued.