



Memphis District Scheduled Advertisements

As of 30 November 2006

Project and Item Name	Description of Work	Scheduled Advertisement Date	Cost Range*
	<u>Construction</u>		
<u><i>Channel Improvement of Mississippi River</i></u>			
Lower Bullerton, AR	Dike Construction	May-07	C
Randolph, TN	Dike Construction	Jun-07	C
<u><i>Mississippi River Levees Construction</i></u>			
Above Cairo, IL	Slurry Trench	Jan-07	C
Farrell, MS	Relief Wells	Jan-07	C
Bader, Mo	Relief Wells	Jan-07	C
Council Bend, AR	Relief Wells	May-07	C
West Memphis, AR	Relief Wells	Jun-07	C
<u><i>St. Johns & New Madrid Floodway</i></u>			
St. Johns Bayou Item #3, MO	Channel Enlargement	Jan-08	C
<u><i>St. Francis Basin Construction</i></u>			
10/15 Mile Bayou, Mile 20.01	County Bridge Replacement	Mar-07	B
<u><i>Wolf River</i></u>			
Item 3	Tributary Weirs	Apr-07	C



Memphis District Scheduled Advertisements

As of 30 November 2006

Project and Item Name	Description of Work	Scheduled Advertisement Date	Cost Range*
	<u>Maintenance</u>		
<u>Channel Improvement of Mississippi River</u>			
Stone Repairs	Upper Bank Paving, Revetment and Dike repairs	Apr-07	C
<u>Mississippi River Levees Maintenance</u>			
Levee Slope Stabilization, West Memphis, AR	Lime/Fly-ash Slurry Injection	Mar-07	B
Levee Slope Stabilization, Gammon, AR	Lime/Fly-ash Slurry Injection	Mar-07	B
<u>St. Francis Basin Maintenance, AR & MO</u>			
Above Haleside Ditch, AR	Channel Cleanout and Culvert Replacement	Jan-07	B
<u>Other</u>			
Indefinite Delivery, Indefinite Quantity within the Boundaries of the Memphis District	Aerial Brushkill	Feb-07	A
Indefinite Delivery, Indefinite Quantity within the Boundaries of the Memphis District	Miscellaneous Repairs	Jan-07	C
Harbor Dredging	Cutterhead Dredging of Mississippi River Harbors in Memphis District	Apr-07	C
	<u>RFO-LA</u>		
<u>RFO-LA</u>	Potential Critical Protection of Facilities		A-E