

**U. S. Army Corps of Engineers, Memphis**  
**Scheduled Advertisements**  
**As of 31 October 2001**

<b>Project and Item Name</b>	<b>Description of Work</b>	<b>Scheduled Advertisement Date</b>	<b>Cost Range</b>
<b><i>Channel Improvement on the Mississippi River, Construction</i></b>			
Armstrong, AR	Dike Construction	May 2002	B
Ashport-Goldust, AR	Dike Construction	June 2002	C
Friars Point, AR	Dike Construction	June 2002	C
Kate Aubrey, TN & AR/ Keyes Point, TN	Dike Construction	June 2002	B
<b><i>Francis Bland Floodway Ditch, AR</i></b>			
Item 2, Phase 1	Urban Channel Enlargement	March 2002	B
<b><i>Mississippi River Levees, Construction</i></b>			
Cairo, IL	Grade Raise	January 2002	B
Below Commerce, Mo Parcel 3	Relief Wells	February 2002	C
New Madrid Riverfront, MO	Riverfront Improvements	February 2002	C
Blue Lake, AR	Outlet Ditches	April 2002	C
Island 8, KY	Relief Wells	April 2002	C
Austin, MS	Relief Wells	June 2002	C
<b><i>Nonconnah Creek, TN &amp; MS</i></b>			
Item 2, Phase 1	Channel Enlargement	May 2002	C
<b><i>St. Francis Basin, AR &amp; MO (Construction)</i></b>			
Ditch 13, AR	Channel Improvement	April 2002	A
Honey Cypress Ditch, AR	Channel Improvement	April 2002	B
<b><i>St. Francis Basin, AR &amp; MO (Maintenance)</i></b>			
Ditch 66, MO	Channel Clearing	January 2002	B
Ditch 81, MO	Channel Cleanout	January 2002	B
Ditch 251 Lower, MO	Channel Cleanout	January 2002	B
Ditch 251 Unimproved, MO	Channel Cleanout	January 2002	B
Ditch 7, AR	Channel Cleanout	February 2002	A

**Note:** All contract advertisements are subject to availability of funds and receipt of environmental and real estate clearances.

**Cost Range Legend:**

A = \$100,000 to \$500,000

B = \$500,000 to \$1,000,000

C = \$1,000,000 to \$5,000,000

D = \$5,000,000 to \$10,000,000

E = Over \$10,000,000

**U. S. Army Corps of Engineers, Memphis**  
**Scheduled Advertisements**  
**As of 31 October 2001**

<b>Project and Item Name</b>	<b>Description of Work</b>	<b>Scheduled Advertisement Date</b>	<b>Cost Range</b>
<b>Belle Fountain West &amp; State Line, AR &amp; MO</b>	<b>Channel Cleanout</b>	<b>March 2002</b>	<b>B</b>
<b>Block Hole, MO</b>	<b>Scour Repair</b>	<b>April 2002</b>	<b>C</b>
<b>Ditch 1, Lower, MO</b>	<b>Channel Cleanout</b>	<b>April 2002</b>	<b>B</b>
<b>Ditch 10 &amp; 12, AR</b>	<b>Channel Cleanout</b>	<b>April 2002</b>	<b>B</b>
<b>Above Tulot, AR</b>	<b>Slope Restoration</b>	<b>May 2002</b>	<b>A</b>

**Note: All contract advertisements are subject to availability of funds and receipt of environmental and real estate clearances.**

**Cost Range Legend:**

**A = \$100,000 to \$500,000      B = \$500,000 to \$1,000,000      C = \$1,000,000 to \$5,000,000**  
**D = \$5,000,000 to \$10,000,000      E = Over \$10,000,000**