



DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS
MEMPHIS DISTRICT
167 NORTH MAIN STREET B-202
MEMPHIS, TN 38103-1894

January 3, 2022

Mr. Jason Henegar
Chair, Lower Mississippi River Conservation Committee
111 Elizabeth Street
Tupelo, MS 38804

Dear Mr. Henegar:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules for all active studies that received Investigation appropriations since October 1, 2009 until June 10, 2014. Studies initiated after June 10, 2014 also require notification of five key milestones within 90 days of signing the Feasibility Cost Sharing Agreement.

This certified letter provides the current study schedule for five key milestones associated with the MS RIV HATCHIE/LOOSAHATCHIE, MS RVR MI 775-736, TN & AR study.

Release of the Draft Feasibility Report – October 31, 2022
District Submittal of the Final Feasibility Report – November 29, 2023
MSC Transmittal of the Final Feasibility Report – January 5, 2024
Senior Leader Briefing – May 6, 2024
Signed Chief's Report – July 1, 2024

Schedules are based on the assumption of full funding (Federal and non-Federal) over the course of the study. Up-to-date study schedules will be posted and available to the public in the Common Links tabs on our website: <https://www.mvm.usace.army.mil/>. All schedules and missed deadlines will also be submitted in an annual report to Congress. If you have any questions, please contact Jason Allmon at 901-544-3832.

Sincerely,

Zachary L. Miller

Digitally signed by
MILLER.ZACHARY.LOUIS.1119004779
Date: 2022.01.07 10:53:55 -06'00'

Zachary L. Miller
Colonel, U.S. Army
District Commander

7020 1290 0001 0480 4376

U.S. Postal Service™
CERTIFIED MAIL® RECEIPT
Domestic Mail Only

For delivery information, visit our website at www.usps.com®.

OFFICIAL USE

Certified Mail Fee	\$	3.75
Extra Services & Fees (check box, add fee as appropriate)		
<input type="checkbox"/> Return Receipt (hardcopy)	\$	3.05
<input type="checkbox"/> Return Receipt (electronic)	\$	
<input type="checkbox"/> Certified Mail Restricted Delivery	\$	
<input type="checkbox"/> Adult Signature Required	\$	
<input type="checkbox"/> Adult Signature Restricted Delivery	\$	
Postage	\$	53
Total Postage and Fees	\$	7.33

Postmark
Here

1.11.22

Sent To Mr. Jason Henegar, Chair LMCC
 Street and Apt. No., or PO Box No. 111 Elizabeth St.
 City, State, ZIP+4® Tupelo, MS 38804