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SOLICITATION, OFFER,
AND AWARD

(Construction, Alteration, or Repair)  

1. SOLICITATION NO. 2. TYPE OF SOLICITATION

X SEALED BID (IFB)

NEGOTIATED (RFP)

3. DATE ISSUED PAGE OF PAGES

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

7. ISSUED BY                                                                                    CODE 8. ADDRESS OFFER TO

���)25�,1)250$7,21
�����������&$//�

A. NAME B. TELEPHONE NO. (Include area code)    (NO COLLECT CALLS)

SOLICITATION
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

11. The Contractor shall begin performance within                                  calendar days and complete it within                                   calendar days after receiving

award, X notice to proceed.  This performance period is X mandatory, negotiable.   (See                                                                 .)

X YES NO

12B. CALENDAR DAYS12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
        (If "YES," indicate within how many calendar days after award in Item 12B.)

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and                 copies to perform the work required are due at the place specified in Item 8 by                                (hour)
       local time                                   (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes
       containing offers shall be marked to show the offeror’s name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee       is,                 is not required.X

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
      reference.

D.  Offers providing less than                           calendar days for Government acceptance after the date offers are due will not be considered and
      will be rejected.

NSN 7540-01-155-3212 1442-101

00010-1

STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

DACW66-02-B-0016 05/02/02

                                  W38XGR-2102-5099 DACW66-02-B-0016

U S ARMY ENGINEER DISTRICT, MEMPHIS
CONTRACTING DIVISION (CEMVM-CT)
167 NORTH MAIN STRET B202
MEMPHIS, TN  38103-1894

W38XGR

ADDRESS SAME AS BLOCK 7.
HAND DELIVERED BIDS RECEIVED IN ROOM
681, CLIFFORD DAVIS FEDERAL BUILDING,
167 NORTH MAIN STREET, MEMPHIS, TN

SEE BIDDING SCHEDULE         

This solicitation is for Stone Dike Construction in the Mississippi River at Armstrong,Shelby
County, TN.

Description of Work:
The work consists of constructing Armstrong Dike Nos. 3, 3DT, and 5 by placement of Graded
Stone A, Graded Stone C, and Riprap Paving.  The work will be in the Mississippi River at
Armstrong, Shelby County, TN (Mile 717.5R AHP).  

General Wage Decision No. TN020058 is located behind Section 00010.

The estimated value of the proposed work is between $1,000,000.00 and $5,000,000.00.

THIS IS AN UNRESTRICTED SOLICITATION. 

10 70

Sec. 00800, Para. 1.1
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SECTION 00010 
 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 
ITEM DESCRIPTION  ESTIMATED  UNIT ESTIMATED 

 QUANTITY     U/M PRICE    AMOUNT 
 
0001  Stone Dike Construction in the 
  Mississippi River at Armstrong, 
 Shelby County, TN (Mile 717.5R AHP) 
 
0001AA   MOBILIZATION AND DEMOBILIZATION    1    LS  xxxx        ___________ 
 
0001AB    GRADING AND EXCAVATION                                   1 LS        xxxx         ___________ 
 
0001AC    EXCAVATE NOTCH             1    LS        xxxx         ___________ 
 
0001AD    RIPRAP PAVING          21,250    TN     ______   ___________ 
 
0001AE    GRADED STONE A        218,750    TN     ______   ___________       
 
0001AF    GRADED STONE C            5,300    TN     ______   ___________       
       
 
 
                                                                    TOTAL ITEM NOS. 0001AA THRU 0001AF     _____________ 
 
 

NOTE 1:  Bidders shall furnish unit prices for all items listed on the 
Schedule of bid items/subitems, which require unit prices. If the 
bidder fails to insert a unit price in the appropriate blank for required 
items, but does furnish an extended total or an estimated amount for 
such items, the Government will deem his unit price to be the 
quotient obtained by dividing the extended estimated amount for that 
line item by the quantity.  IF THE BIDDER OMITS BOTH THE 
UNIT PRICE AND THE EXTENDED ESTIMATED AMOUNT 
FOR ANY ITEM/SUBITEM, HIS BID WILL BE DECLARED 
NONRESPONSIVE. 
 
Award will be made as a whole to one bidder.  
 
All quantities are estimated except where unit is given as "LS". 
 
If a bid or modification to a bid based on unit prices is submitted and 
provides for a lump sum adjustment to the total estimated cost, the 
application of the lump sum adjustment to each unit price, including 
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lump sum units, in bid schedule must be stated, or, if it is not stated, 
the bidder agrees that the lump sum adjustment shall be applied on a 
pro rata basis to every unit price in the bid schedule. 
 
 
 
NOTE 2:  Item No. 0001 has been subdivided into subitems.  A bid 
for the work shall include a bid for each of these subitems.  
BIDDERS SHOULD REFER TO SECTION 00800, SPECIAL 
CONTRACT REQUIREMENTS, PARAGRAPH 1.6, BEFORE 
PREPARING THEIR BID FOR THESE ITEMS. 
 
NOTE 3:  Bidders are cautioned to read Contract Clause entitled 
“Required Central Contractor Registration” (252.204-7004) located 
in Section 00700. 
 
TECHNICAL POC:  DARIAN S. CHASTEEN 901-544-3218 
                           Darian.S.Chasteen@mvm02.usace.army.mil 
 
ADMINISTRATIVE POC:  DON E. SMITH 901-544-0769 
                           Donald.E.Smith@mvm02.usace.army.mil 
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INVITATION NO.:  DACW66-02-B-0016

PLANT AND EQUIPMENT SCHEDULE

[TO BE ATTACHED TO BID FORM]

AVAILABLE PLANT TO BE USED

*_____________________

No. TYPE CAPACITY MANUFACTURER AGE & CONDTION LOCATION

*________________

*________________

*PROVIDE SEPARATE TABLE FOR EACH TYPE OF EQUIPMENT SUCH AS CONCRETE PLANT, MATERIAL
  HANDLING, HAULING, ETC.  USE ADDITIONAL PAGE IF NECESSARY.

ENG FORM 1619-R



     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION. (FEB 1999)

     a.  The offeror’s attention is called to the Equal Opportunity Clause and the Affirmative Action
Compliance Requirements for Construction clause of this solicitation.

   b.  The goals for minority and female participation, expressed in percentage terms for the
Contractor’s aggregate workforce in each trade on all construction work in the covered area, are as
follows:

______________________________________________________________________________
Goals for minority participation                     :                           Goals for female participation
             for each trade                                         :                                      for each trade              
        SMSA Counties               32.3                    :
        Non-SMSA Counties       26.5                    :                                              6.9                          
  
    These goals are applicable to all the Contractor’s construction work performed in the covered area.
 If the Contractor performs construction work in a geographical area located outside of the covered
area, the Contractor shall apply the goals established for the geographical area where the work is
actually performed.  Goals are published periodically in the Federal Register in notice form,  and
these notices may be obtained from any Office of Federal Contract Compliance Programs office.

    c.  The Contractor’s compliance with Executive Order 11246, as amended, and the regulations in
41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific
affirmative action obligations required by the clause entitled “Affirmative Action Compliance
Requirements for Construction,” and (3) its efforts to meet the goals.  The hours of minority and
female employment and training must be substantially uniform throughout the length of the contract,
and in each trade.  The Contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects.  The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor’s
goals shall be a violation of the contract, Executive Order 11246, as amended, and the regulations
in 41 CFR 60-4.  Compliance with the goals will be measured against the total work hours
performed. 
    d.  The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any
construction subcontract in excess of $10,000 at any tier for construction work under the contract
resulting from this solicitation.  The notification shall list the -

        (1) Name, address and telephone number of the subcontractor;

            (i) Employer identification number of the subcontractor:

        (2) Estimated dollar amount of the subcontract;

        (3) Estimated starting and completion dates of the subcontract; and



        (4) Geographical area in which the subcontract is to be performed.

    e.  As used in this Notice, and in the contract resulting from this Solicitation, the “covered area”
 is Economic Area 055, Memphis, TN,  as follows:

    SMSA Counties:

    4920 Memphis, TN-AR-MS------------------------------------------------32.3
       AR Crittenden; MS DeSoto, TN Shelby, TN Tipton

    Non-SMSA Counties.........................................................................26.5

    AR Clay; AR Craighead; AR Cross, AR Greene; AR Lawrence; AR Lee,
    AR Mississippi; AR Phillips, AR Poinsett; AR Randolph; AR St. Francis;
    MS Alcorn; MS Benton; MS Bolivar; MS Clahoun; MS Carroll;
    MS Chickasaw; MS Clay; MS Coahoma; MS Grenada; MS Itawamba;
    MS Lafayette; MS Lee; MS Leflore; MS Marshall; MS Monroe;
    MS Montgomery; MS Panola; MS Pontotoc; MS Prentiss; MS Quitman;
    MS Sunflower; MS Tallahatchie; MS Tate; MS Tippah; MS Tishomingo;
    MS Union; MS Washington; MS Webster; MS Yalobusha; MO Dunklin;
    MO New Madrid; MO Pemiscot, TN Benton; TN Carroll, TN Chester;
    TN Crockett; TN Decator; TN Dyer; TN Fayette, TN Gibson; TN Hardeman
    TN Hardin; TN Haywood; TN Henderson; TN Henry;  TN Lake;
    TN Lauderdale; TN McNairy; TN Madison; TN Obion;
    TN Weakley.  

                                                     (FAR 52.222-23)



General Decision Number TN020058

   General Decision Number TN020058   Superseded General Decision No. TN010058
   State: Tennessee
   Construction Type:
   HEAVY
   County(ies):
   FAYETTE            SHELBY              TIPTON
   HEAVY CONSTRUCTION (Including Sewer and Water Lines)
   Modification Number     Publication Date
               0             03/01/2002
  COUNTY(ies):
  FAYETTE            SHELBY              TIPTON
   ELEC0474B  07/30/2001
                                       Rates           Fringes
  ELECTRICIANS                          22.30           7.153/4%
  ----------------------------------------------------------------
   SUTN2005A  02/28/1995
                                       Rates           Fringes
  CARPENTERS                            13.29           2.74
  INSULATORS, H&F/ASBESTOS              17.00           4.50
  IRONWORKERS:
   Reinforcing                          14.41           3.56
   Structural                           14.70           3.74
  LABORERS:
   Unskilled                             6.54
   Pipelayers                            8.52
  LINE CONSTRUCTION:
   Lineman                              18.75           2.27
   Groundman                             9.20           2.14
  POWER EQUIPMENT OPERATORS:
   Backhoe                              10.35
   Bulldozer                             9.25
   Loader                                7.50
  TRUCK DRIVERS                          7.50
  ----------------------------------------------------------------
  WELDERS - Receive rate prescribed for craft performing operation to which
welding is incidental.
  ================================================================
  Unlisted classifications needed for work not included within the scope of the
classifications listed may be added after award only as provided in the labor
standards contract clauses
  (29 CFR 5.5(a)(1)(v)).
  ----------------------------------------------------------------
  In the listing above, the "SU" designation means that rates listed under that
identifier do not reflect collectively bargained wage and fringe benefit rates.
Other designations indicate unions whose rates have been determined to be
prevailing.
        WAGE DETERMINATION APPEALS PROCESS
  1.) Has there been an initial decision in the matter?  This can be:
  * an existing published wage determination
  * a survey underlying a wage determination
  * a Wage and Hour Division letter setting forth a position on a wage
determination matter



  * a conformance (additional classification and rate) ruling
  On survey related matters, initial contact, including requests for summaries
of surveys, should be with the Wage and Hour Regional Office for the area in
which the survey was conducted because those Regional Offices have
responsibility for the Davis-Bacon survey program.  If the response from this
initial contact is not satisfactory, then the process described in 2.) and 3.)
should be followed.
  With regard to any other matter not yet ripe for the formal process described
here, initial contact should be with the Branch of Construction Wage
Determinations.  Write to:
       Branch of Construction Wage Determinations
       Wage and Hour Division
       U. S. Department of Labor
       200 Constitution Avenue, N. W.
       Washington, D. C.  20210
  2.) If the answer to the question in 1.) is yes, then an interested party
(those affected by the action) can request review and reconsideration from the
Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
  The request should be accompanied by a full statement of the interested
party’s position and by any information (wage payment data, project description,
area practice material, etc.) that the requestor considers relevant to the
issue.
  3.) If the decision of the Administrator is not favorable, an interested party
may appeal directly to the Administrative Review Board (formerly the Wage
Appeals Board). Write to:
            Administrative Review Board
            U. S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
  4.) All decisions by the Administrative Review Board are final.
              END OF GENERAL DECISION
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SECTION 00100 INSTRUCTIONS TO BIDDERS

CLAUSES INCORPORATED BY FULL TEXT

52.0-4019        PREAWARD INFORMATION

Each bidder shall, upon request of the Contracting Officer, furnish a statement of whether he is
now or ever has been engaged in any work similar to that covered by the specifications herein,
the dollar value thereof, the year in which such work was performed, and the manner of its
execution and giving such other information as will tend to show the bidder’s ability to prosecute
the required work.  The "such other information" referred to above shall include but is not
limited to the following:

(a)  The name and address of the office or firm under which such similar work was performed.

(b)  A list of key personnel available for the instant project and their qualifications.

(c)  A copy of bidder’s latest financial statement, including the names of banks or other financial
institutions with which the bidder conducts business.  If the financial statement is more than
60 days old, a certificate should be attached stating that financial condition is substantially the
same, or if not the same, changes that have taken place.  Such statement will be treated
as confidential.

(d)  A list of present commitments, including the dollar value thereof, and name of office under
which work is being performed.

52.0-4047        SITE OF THE WORK

Bidders are advised that for the purpose of applicability of the Davis-Bacon Act and other
contract labor standards provisions, the site of the work" under the contract to be awarded
pursuant to the solicitation may not be limited to the physical place(s) where the construction
called for in the contract will remain when work on it has been completed.  The "site of the
work" may include other adjacent or nearby property used by the contractor or subcontractors
during such construction.  For example, fabrication plants, mobile factories, batch plants, borrow
pits, job headquarters, tool yards, etc., will be considered part of the site of the work, provided
they are dedicated exclusively or nearly so to performance on the contract and are located in
proximity to the actual construction location that it would be reasonable to include them.
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52.0-4048        QUANTITY ESTIMATES

Estimates of quantities involved in certain items of work for which bids are being solicited on a
lump sum or job basis have been made for the use of the Government.  Copies of these quantity
estimates may be obtained from the:

U. S. Army Engineer District-Memphis
167 North Main Street, Room 762
Memphis, Tennessee  38103-1894
Telephone 901/544-3263
or visit our website at http://www.mvm.usace.army.mil/

It is to be expressly understood that the accuracy of  these estimates is in no way warranted and
that the furnishing of this information to a bidder will not relieve him of his responsibility to
estimate the quantities involved.  It is further to be expressly understood that in no case will such
estimate be used as a basis of claim against the Government.

 52.0-4049        CONDITIONS AFFECTING THE WORK

Bidders should visit the site and take such other steps as may be reasonably necessary to
ascertain the nature and location of the work, and the general and local conditions which can
affect the work or the cost thereof.  Failure to do so will not relieve bidders from responsibility
for estimating properly the difficulty or cost of successfully performing the work.  The
Government will assume no responsibility for any understanding or representations concerning
conditions made by any of its officers or agents prior to the execution of the contract, unless
included in the Solicitation, the specifications, or related documents.

52.0-4055        NEGOTIATIONS AFTER SEALED BIDDING

(a)  This clause applies if after bid opening the Contracting Officer determines that all otherwise
acceptable bids received are at unreasonable prices, or only one bid is received and the
Contracting Officer cannot determine the reasonableness of the bid price, or no responsive bid
has been received from a responsible bidder; or the bids were not independently arrived at in
open competition, were collusive, or were submitted in bad faith.

(b)  The Government has the option to reject all bids received in response to the sealed bid
advertisement and initiate negotiation.  Negotiations will include soliciting offers from
each responsible bidder that submits a bid in response to the solicitation.
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(c)  If after bid opening the Contracting Officer determines under (a) above that negotiations are
in the best interest of the Government, the following steps will be followed:

                           (1)  An amendment to the sealed bid advertisement will be
                  issued to each responsible bidder changing the solicitation number
                  to a request for proposal number.  The amendment will also make
                  any necessary changes to the scope of work.

                           (2)  A cover letter signed by the negotiator will accompany
                  the amendment explaining the procedures to be followed during
                  negotiations.

                           (3)  In the event there is only one responsible bidder under
                  the initial sealed bid solicitation, cost or pricing data require-
                  ments set forth in FAR 15.804 will apply as will clause FAR
                  52.215-2, "Audit and Records - Negotiation".

52.0-4058        PROGRAM DATA

AUTHORITY:  The work provided for herein is authorized by the Flood Control Act approved
15 JUN 1936, as amended.

52.0-4060     REVISION AND AMENDMENT TO SOLICITATION FOR BIDS

The right is reserved, as the interest of the Government may require, to revise or amend the
specifications or drawings or both prior to the date set for opening bids.  Such revisions and
amendments, if any, will be announced by an amendment or amendments to this Solicitation for
Bids.  If revisions and amendments are of a nature which requires material changes in quantities
or prices bid or both, the date set for opening bids may be postponed by such number of days as
in the opinion of the issuing officer will enable bidders to revise their bids.  In such cases, the
amendment will include an announcement of new date for opening bids.
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(FAR 52.236-27) SITE VISIT  (CONSTRUCTION)  (ALTERNATE I)  (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and
Conditions Affecting the Work, will be included in any contract awarded as a result of this
solicitation.  Accordingly, bidders are urged and expected to inspect the site where the work will
be performed.

(b) Two organized site visits have been scheduled for 14 May 2002 and 21 May 2002.

(c) Bidders desiring a site visit shall contact the Area Engineer at least one day prior to the
scheduled site visit.

                     NAME:           Donald R. Tutor
                                             Area Engineer

                     ADDRESS:    Wynne Area Office
         1932 N. Falls Boulevard

                                             P. O. Box 729
                                             Wynne, Arkansas  72396-0729

                     TELEPHONE:  901/544-3851 or 870/238-7983

                   COLLECT TELEPHONE CALLS WILL NOT BE ACCEPTED.

                                               (End of Provision)

 52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)

(a) The offeror shall enter, in the block with its name and address on the cover page of its offer,
the annotation "DUNS" followed by the DUNS number that identifies the offeror’s name and
address exactly as stated in the offer.
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(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to
obtain one. A DUNS number will be provided immediately by telephone at no charge to the
offeror. For information on obtaining a DUNS number, the offeror, if located within the United
States,  should call Dun and Bradstreet at 1-800-333-0505. The offeror should be prepared to
provide the following information:

(1) Company name.

(2) Company address.

(3) Company telephone number.

(4) Line of business.

(5) Chief executive officer/key manager.

(6) Date the company was started.

(7) Number of people employed by the company.

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number of the
local Dun and Bradstreet Information Services office from the Internet Home Page at
http://www.customerservice@dnb.com.  If an offeror is unable to locate a local service center, it
may send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com.

(End of provision)

52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF
SPECIFICATIONS AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN
THE ACQUISITION MANAGEMENT SYSTEMS AND DATA REQUIREMENTS
CONTROL LIST, DOD 5010.12-L (DEC 1999)

Copies of specifications, standards, and data item descriptions cited in this solicitation may be
obtained--

(a) From the ASSIST database via the Internet at http://assist.daps.mil; or

(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP),
Building 4, Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215)
697-2667/2179, Facsimile (215) 697-1462.
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(End of provision)

52.214-1     SOLICITATION DEFINITIONS--SEALED BIDDING (JUL 1987)

"Government" means United States Government.

"Offer" means "bid" in sealed bidding.

"Solicitation" means an invitation for bids in sealed bidding.

(End of provision)

52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989)

(a) If this solicitation is amended, then all terms and conditions which are not modified remain
unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and
returning the amendment, (2) by identifying the amendment number and date in the space
provided for this purpose on the form for submitting a bid, (3) by letter or telegram, or (4) by
facsimile, if facsimile bids are authorized in the solicitation.  The Government must receive the
acknowledgment by the time and at the place specified for receipt of bids.

(End of provision)

52.214-4     FALSE STATEMENTS IN BIDS (APR 1984)

Bidders must provide full, accurate, and complete information as required by this solicitation and
its attachments.  The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001.

(End of provision)

52.214-5      SUBMISSION OF BIDS (MAR 1997)

(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless
submitted by electronic means) (1) addressed to the office specified in the solicitation, and (2)
showing the time and date specified for receipt, the solicitation number, and the name and
address of the bidder.

(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked
on the outermost envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this
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provision when delivered to the office specified in the solicitation.

(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids
may be modified or withdrawn by written or telegraphic notice.

(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the
solicitation.

(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce
method was specifically stipulated or permitted by the solicitation.

52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984)

Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings,
specifications, etc., must request it in writing soon enough to allow a reply to reach all
prospective bidders before the submission of their bids.  Oral explanations or instructions given
before the award of a contract will not be binding.  Any information given a prospective bidder
concerning a solicitation will be furnished promptly to all other prospective bidders as an
amendment to the solicitation, if that information is necessary in submitting bids or if the lack of
it would be prejudicial to other prospective bidders.

(End of provision)

52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS
(NOV 1999)

(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to
reach the Government office designated in the invitation for bids (IFB) by the time specified in
the IFB. If no time is specified in the IFB, the time for receipt is 4:30 p.m., local time, for the
designated Government office on the date that bids are due.

(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the
IFB after the exact time specified for receipt of bids is “late” and will not be considered unless it
is received before award is made, the Contracting Officer determines that accepting the late bid
would not unduly delay the acquisition; and--

(i) If it was transmitted through an electronic commerce method authorized by the IFB, it was
received at the initial point of entry to the Government infrastructure not later than 5:00 p.m. one
working day prior to the date specified for receipt of bids; or
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(ii) There is acceptable evidence to establish that it was received at the Government installation
designated for receipt of bids and was under the Government’s control prior to the time set for
receipt of bids.

(2) However, a late modification of an otherwise successful bid that makes its terms more
favorable to the Government, will be considered at any time it is received and may be accepted.

(c) Acceptable evidence to establish the time of receipt at the Government installation includes
the time/date stamp of that installation on the bid wrapper, other documentary evidence of
receipt maintained by the installation, or oral testimony or statements of Government personnel.

(d) If an emergency or unanticipated event interrupts normal Government processes so that bids
cannot be received at the Government office designated for receipt of bids by the exact time
specified in the IFB and urgent Government requirements preclude amendment of the IFB, the
time specified for receipt of bids will be deemed to be extended to the same time of day specified
in the solicitation on the first work day on which normal Government processes resume.

(e) Bids may be withdrawn by written notice received at any time before the exact time set for
receipt of bids. If the IFB authorizes facsimile bids, bids may be withdrawn via facsimile
received at any time before the exact time set for receipt of bids, subject to the conditions
specified in the provision at 52.214-31, Facsimile Bids. A bid may be withdrawn in person by a
bidder or its authorized representative if, before the exact time set for receipt of bids, the identity
of the person requesting withdrawal is established and the person signs a receipt for the bid.

(End of provision)

52.214-9      FALURE TO SUBMIT BID.  (JUL 1995)

Recipients of this solicitation not responding with a bid should not return this solicitation, unless
it specifies otherwise.  Instead, they should advise the issuing office by letter, postcard, or
established electronic commerce methods, whether they want to receive future solicitations for
similar requirements.

52.214-10     CONTRACT AWARD--SEALED BIDDING (JUL 1990)

(a) The Government will evaluate bids in response to this solicitation without discussions and
will award a contract to the responsible bidder whose bid, conforming to the solicitation, will be
most advantageous to the Government considering only price and the price-related factors
specified elsewhere in the solicitation.
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(b) The Government may (1) reject any or all bids, (2) accept other than the lowest bid, and (3)
waive informalities or minor irregularities in bids received.

(c) The Government may accept any item or group of items of a bid, unless the bidder qualifies
the bid by specific limitations.  Unless otherwise provided in the Schedule, bids may be
submitted for quantities less than those specified.  The Government reserves the right to make an
award on any item for a quantity less than the quantity offered, at the unit prices offered, unless
the bidder specifies otherwise in the bid.

(d) A written award or acceptance of a bid mailed or otherwise furnished to the successful bidder
within the time for acceptance specified in the bid shall result in a binding contract without
further action by either party.

(e) The Government may reject a bid as nonresponsive if the prices bid are materially
unbalanced between line items or subline items.  A bid is materially unbalanced when it is based
on prices significantly less than cost for some work and prices which are significantly overstated
in relation to cost for other work, and if there is a reasonable doubt that the bid will result in the
lowest overall cost to the Government even though it may be the low evaluated bid, or if it is so
unbalanced as to be tantamount to allowing an advance payment.

(End of provision)

52.214-12     PREPARATION OF BIDS (APR 1984)

(a) Bidders are expected to examine the drawings, specifications, Schedule, and all instructions.
Failure to do so will be at the bidder’s risk.

(b) Each bidder shall furnish the information required by the solicitation.  The bidder shall sign
the bid and print or type its name on the Schedule and each continuation sheet on which it makes
an entry. Erasures or other changes must be initialed by the person signing the bid. Bids signed
by an agent shall be accompanied by evidence of that agent’s authority, unless that evidence has
been previously furnished to the issuing office.

(c) For each item offered, bidders shall (1) show the unit price, including, unless otherwise
specified, packaging, packing, and preservation and (2) enter the extended price for the quantity
of each item offered in the "Amount" column of the Schedule.  In case of discrepancy between a
unit price and an extended price, the unit price will be presumed to be correct, subject, however,
to correction to the same extent and in the same manner as any other mistake.

(d) Bids for supplies or services other than those specified will not be considered unless
authorized by the solicitation.

(e) Bidders must state a definite time for delivery of supplies or for performance of services,
unless otherwise specified in the solicitation.
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(f) Time, if stated as a number of days, will include Saturdays, Sundays, and holidays.

(End of provision)

52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984)

(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those
forms, and (2) manually signed. The person signing a bid must initial each erasure or change
appearing on any bid form.

(b) The bid form may require bidders to submit bid prices for one or more items on various
bases, including--

(1) Lump sum bidding;

(2) Alternate prices;

(3) Units of construction; or

(4) Any combination of subparagraphs (1) through (3) above.

(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If
bidding on all items is not required, bidders should insert the words "no bid" in the space
provided for any item on which no price is submitted.

(d) Alternate bids will not be considered unless this solicitation authorizes their submission.

52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG
1996)

(a) The Government will evaluate bids in response to this solicitation without discussions and
will award a contract to the responsible bidder whose bid, conforming to the solicitation, will be
most advantageous to the Government, considering only price and the price-related factors
specified elsewhere in the solicitation.

(b) The Government may reject any or all bids, and waive informalities or minor irregularities in
bids received.
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(c) The Government may accept any item or combination of items, unless doing so is precluded
by a restrictive limitation in the solicitation or the bid.

(d) The Government may reject a bid as nonresponsive if the prices bid are materially
unbalanced between line items or subline items. A bid is materially unbalanced when it is based
on prices significantly less than cost for some work and prices which are significantly overstated
in relation to cost for other work, and if there is a reasonable doubt that the bid will result in the
lowest overall cost to the Government even though it may be the low evaluated bid, or if it is so
unbalanced as to be tantamount to allowing an advance payment.

52.214-34     SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991)

Offers submitted in response to this solicitation shall be in the English language.  Offers received
in other than English shall be rejected.

(End of provision)

52.214-35     SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991)

Offers submitted in response to this solicitation shall be in terms of U.S. dollars.  Offers received
in other than U.S. dollars shall be rejected.

(End of provision)

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS

    (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving
arithmetic discrepancies found on the face of bidding schedule as submitted by the bidder:
    (1) Obviously misplaced decimal points will be corrected;
    (2) Discrepancy between unit price and extended price, the unit price will govern;
    (3) Apparent errors in extension of unit prices will be corrected;
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected.
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the
bidder intends his bid to be evaluated on basis of the unit prices, the totals arrived at by
resolution of arithmetic discrepancies as provided above and the bid will be so reflected on the
abstract of bids.
  (c) These correction procedures shall not be used to resolve any
ambiguity concerning which bid is low.

(End of statement)
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52.216-1     TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a Firm Fixed Price contract resulting from this
solicitation.

(End of clause)

52.225-9      BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM—
CONSTRUCTION MATERIALS (FEB 2002)

(a) Definitions. As used in this clause--

Component means an article, material, or supply incorporated directly into a construction
material.

Construction material means an article, material, or supply brought to the construction site by the
Contractor or a subcontractor for incorporation into the building or work. The term also includes
an item brought to the site preassembled from articles, materials, or supplies. However,
emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation
systems, that are discrete systems incorporated into a public building or work and that are
produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to
the construction site. Materials purchased directly by the Government are supplies, not
construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation
costs to the place of incorporation into the end product (whether or not such costs are paid to a
domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of
the component, including transportation costs as described in paragraph (1) of this definition,
plus allocable overhead costs, but excluding profit. Cost of components does not include any
costs associated with the
manufacture of the end product.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or
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(2) A construction material manufactured in the United States, if the cost of its components
mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its
components. Components of foreign origin of the same class or kind for which nonavailability
determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction
material.

United States means the 50 States and the District of Columbia, U.S. territories and possessions,
Puerto Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but
does not include leased bases.

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d)
and the Balance of Payments Program by providing a preference for domestic construction
material. The Contractor shall use only domestic construction material in performing this
contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to the construction material or components listed by the
Government as follows: None

(3) The Contracting Officer may add other foreign construction material to the list in paragraph
(b)(2) of this clause if the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular
domestic construction material subject to the requirements of the Buy American Act is
unreasonable when the cost of such material exceeds the cost of foreign material by more than 6
percent. For determination of unreasonable cost under the Balance of Payments Program, the
Contracting Officer will use a factor of 50 percent;

(ii) The application of the restriction of the Buy American Act or Balance of Payments Program
to a particular construction material would be impracticable or inconsistent with the public
interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in
sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act or Balance of
Payments Program. (1)(i) Any Contractor request to use foreign construction material in
accordance with paragraph (b)(3) of this clause shall include adequate information for
Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;



DACW66-02-B-0016

00100-15

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in
accordance with paragraph (b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a
completed price comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and
any applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why
the Contractor could not reasonably foresee the need for such determination and could not have
requested the determination before contract award. If the Contractor does not submit a
satisfactory explanation, the Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American
Act or Balance of Payments Program applies and the Contracting Officer and the Contractor
negotiate adequate consideration, the Contracting Officer will modify the contract to allow use of
the foreign construction material. However, when the basis for the exception is the unreasonable
price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act or Balance of
Payments Program applies, use of foreign construction material is noncompliant with the Buy
American Act or Balance of Payments Program.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on
unreasonable cost, the Contractor shall include the following information and any applicable
supporting data based on the survey of suppliers:

                          Foreign and Domestic Construction Materials Price Comparison
----------------------------------------------------------------------------------------------------------------
  Construction material description        Unit of measure              Quantity           Price (dollars)
\1\
----------------------------------------------------------------------------------------------------------------
Item 1
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
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Item 2
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
----------------------------------------------------------------------------------------------------------------
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-
free entry
  certificate is issued).
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of
response; if oral,
  attach summary.
Include other applicable supporting information.

(End of clause)

52.225-10     NOTICE OF BUY AMERICAN ACT/BALANCE OF PAYMENTS
PROGRAM REQUIREMENT--CONSTRUCTION MATERIALS (FEB 2000)

(a) Definitions. Construction material, domestic construction material, and foreign construction
material, as used in this provision, are defined in the clause of this solicitation entitled “Buy
American Act--Balance of Payments Program--Construction Materials” (Federal Acquisition
Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination
regarding the inapplicability of the Buy American Act or Balance of Payments Program should
submit the request to the Contracting Officer in time to allow a determination before submission
of offers. The offeror shall include the information and applicable supporting data required by
paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not
requested a determination regarding the inapplicability of the Buy American Act or Balance of
Payments Program before submitting its offer, or has not received a response to a previous
request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act or Balance of Payments Program, based on claimed
unreasonable cost of domestic construction material, by adding to the offered price the
appropriate percentage of the cost of such foreign construction material, as specified in
paragraph (b)(3)(i) of the clause at FAR 52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign
construction material based on unreasonable cost and an offeror that did not request an
exception, the Contracting Officer will award to the offeror that did not request an exception
based on unreasonable cost.

(d) Alternate offers.
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(1) When an offer includes foreign construction material not listed by the Government in this
solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an
alternate offer based on use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs
(c) and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign
construction material for which the Government has not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only
those offers based on use of the equivalent domestic construction material, and the offeror shall
be required to furnish such domestic construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(ii) May be accepted if revised during negotiations.

(End of provision)

52.225-12      NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION
MATERIALS UNDER TRADE AGREEMENTS (FEB 2000)

(a) Definitions. Construction material, designated country construction material, domestic
construction material, foreign construction material, and NAFTA country construction material,
as used in this provision, are defined in the clause of this solicitation entitled “Buy American
Act--Balance of Payments Program--Construction Materials under Trade Agreements” (Federal
Acquisition Regulation (FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination
regarding the inapplicability of the Buy American Act or Balance of Payments Program should
submit the request to the Contracting Officer in time to allow a determination before submission
of offers. The offeror shall include the information and applicable supporting data required by
paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a
determination regarding the inapplicability of the Buy American Act or Balance of Payments
Program before submitting its offer, or has not received a response to a previous request, the
offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act or Balance of Payments Program, based on claimed
unreasonable cost of domestic construction materials, by adding to the offered price the
appropriate percentage of the cost of such foreign construction material, as specified in
paragraph (b)(4)(i) of FAR clause 52.225-11.
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(2) If evaluation results in a tie between an offeror that requested the substitution of foreign
construction material based on unreasonable cost and an offeror that did not request an
exception, the Contracting Officer will award to the offeror that did not request an exception
based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than
designated country or NAFTA country construction material, that is not listed by the
Government in this solicitation in paragraph (b)(3) of FAR clause 52.225-11, the offeror also
may submit an alternate offer based on use of equivalent domestic, designated country, or
NAFTA country construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs
(c) and (d) of FAR clause 52.225-11 for the offer that is based on the use of any foreign
construction material for which the Government has not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those
offers based on use of the equivalent domestic, designated country, or NAFTA country
construction material, and the offeror shall be required to furnish such domestic, designated
country, or NAFTA country construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(ii) May be accepted if revised during negotiations.

(End of provision)

52.232-38      SUBMISSION OF ELECTRONIC FUNDS TRANSFER INFORMATION
WITH OFFER (MAY 1999)

The offeror shall provide, with its offer, the following information that is required to make
payment by electronic funds transfer (EFT) under any contract that results from this solicitation.
This submission satisfies the requirement to provide EFT information under paragraphs (b)(1)
and (j) of the clause at 52.232-34, Payment by Electronic Funds Transfer--Other than Central
Contractor Registration.

(1) The solicitation number (or other procurement identification number).
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(2) The offeror’s name and remittance address, as stated in the offer.

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the
offeror’s official authorized to provide this information.

(4) The name, address, and 9-digit Routing Transit Number of the offeror’s financial agent.

(5) The offeror’s account number and the type of account (checking, savings, or lockbox).

(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the offeror’s financial
agent.

(7) If applicable, the offeror shall also provide the name, address, telegraphic abbreviation, and
9-digit Routing Transit Number of the correspondent financial institution receiving the wire
transfer payment if the offeror’s financial agent is not directly on-line to the Fedwire and,
therefore, not the receiver of the wire transfer payment.

(End of provision)

52.232-38      SUBMISSION OF ELECTRONIC FUNDS TRANSFER INFORMATION
WITH OFFER (MAY 1999)

The offeror shall provide, with its offer, the following information that is required to make
payment by electronic funds transfer (EFT) under any contract that results from this solicitation.
This submission satisfies the requirement to provide EFT information under paragraphs (b)(1)
and (j) of the clause at 52.232-34, Payment by Electronic Funds Transfer--Other than Central
Contractor Registration.

(1) The solicitation number (or other procurement identification number).

(2) The offeror’s name and remittance address, as stated in the offer.

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the
offeror’s official authorized to provide this information.

(4) The name, address, and 9-digit Routing Transit Number of the offeror’s financial agent.

(5) The offeror’s account number and the type of account (checking, savings, or lockbox).

(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the offeror’s financial
agent.

(7) If applicable, the offeror shall also provide the name, address, telegraphic abbreviation, and
9-digit Routing Transit Number of the correspondent financial institution receiving the wire
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transfer payment if the offeror’s financial agent is not directly on-line to the Fedwire and,
therefore, not the receiver of the wire transfer payment.

(End of provision)

52.233-2     SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed
directly with an agency, and copies of any protests that are filed with the General Accounting
Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining
written and dated acknowledgment of receipt from
Chief, Contracting
ATTN:  CEMVM-CT, ROOM 681
US Army Engineer District, Memphis
167 N. Main Street
Memphis, TN  38104-1894

(b) The copy of any protest shall be received in the office designated above within one day of
filing a protest with the GAO.

(End of provision)

52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and
Conditions Affecting the Work, will be included in any contract awarded as a result of this
solicitation.  Accordingly, offerors or quoters are urged and expected to inspect the site where
the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:
Name:     Donald Tutor – Wynn Area Office
Address:  1932 N. Falls Boulevard, P. O. Box 729, Wynne, Arkansas  72396-0729
Telephone: 901-544-3856 or 870-238-7983

52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB
1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same
force and effect as if they were given in full text. Upon request, the Contracting Officer will
make their full text available. The offeror is cautioned that the listed provisions may include
blocks that must be completed by the offeror and submitted with its quotation or offer. In lieu of
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submitting the full text of those provisions, the offeror may identify the provision by paragraph
identifier and provide the appropriate information with its quotation or offer. Also, the full text
of a solicitation provision may be accessed electronically at this/these address(es):

http://www.arnet.gov/far
http://farsite.hill.mil
http://www.dtic.mil/dfars

52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984)

(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1)
provision with an authorized deviation is indicated by the addition of"(DEVIATION)" after the
date of the provision.

(b)  The use in this solicitation of any DoD FAR Supplement (48 CFR Chapter 2) provision with
an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the
regulation.

252.204-7001    COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE
REPORTING (AUG 1999)

(a) The offeror is requested to enter its CAGE code on its offer in the block with its name and
address. The CAGE code entered must be for that name and address. Enter “CAGE” before the
number.

(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one
from the Defense Logistics Information Service (DLIS). The Contracting Officer will--

(1) Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment of a
Commercial and Government Entity (CAGE) Code;

(2) Complete section A and forward the form to DLIS; and

(3) Notify the Contractor of its assigned CAGE code.

(c) Do not delay submission of the offer pending receipt of a CAGE code.

(End of provision)
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SECTION 00600 REPRESENTATIONS & CERTFICATIONS

CLAUSES INCORPORATED BY FULL TEXT

52.0-4031        CORPORATE CERTIFICATION

IF A BIDDER IS A CORPORATION OR IF CORPORATION IS PARTICIPATING IN A
JOINT VENTURE, PLEASE COMPLETE THE FOLLOWING CERTIFICATION:

                        I, ________________________________, certify that I am secretary of

                        the corporation named as Contractor herein; that

                        _____________________________ who signed this contract on behalf of the

                       Contractor; was then ___________________________________ of said

                       corporation; that said contract was duly signed for and on behalf of

                       said corporation by authority of its governing body and is within the

                       scope of its corporate powers.

                   (CORPORATE SEAL)

                                                    ___________________________________
                                                               (Secretary)
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IF A CORPORATION IS PARTICIPATING AS A JOINT VENTURE, ITS SECRETARY
MUST SUBMIT A CERTIFICATE STATING THE CORPORATION IS AUTHORIZED TO
PARTICIPATE.

52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)

(a) The offeror certifies that --

(1)  The prices in this offer have been arrived at independently, without, for the purpose of
restricting competition, any consultation, communication, or agreement with any other
offeror or competitor relating to –

(i)  Those prices,

(ii)  The intention to submit an offer, or

(iii) The methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror,
directly or indirectly, to any other offeror or competitor before bid opening (in the case of a
sealed bid solicitation) or contract award (in the case of a negotiated solicitation) unless
otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to
submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the
signatory --

(1) Is the person in the offeror's organization responsible for determining the prices offered in
this bid or proposal, and that the signatory has not participated and will not participate in any
action contrary to subparagraphs (a)(1) through (a)(3) of this provision; or

(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying
that those principals have not participated, and will not participate in any action contrary to
subparagraphs (a)(1) through (a)(3) of this provison
______________________________________________________ (insert full name of person(s)
in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and the title of his or her position in the offeror's organization);
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(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above
have not participated, and will not participate, in any action contrary to subparagraphs (a)(1)
through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary
to subparagraphs (a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must
furnish with its offer a signed statement setting forth in detail the circumstances of the disclosure.

(End of provision)

52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO
INFLUENCE CERTAIN FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on
Payments to Influence Certain Federal Transactions, included in this solicitation, are hereby
incorporated by reference in paragraph (b) of this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and
belief that on or after December 23, 1989,--

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any agency, a Member of Congress, an officer
or employee of Congress, or an employee of a Member of Congress on his or her behalf in
connection with the awarding of any Federal contract, the making of any Federal grant, the
making of any Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment or modification of any Federal contract, grant, loan, or
cooperative agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a
covered Federal transaction) have been paid, or will be paid to any person for influencing or
attempting to influence an officer or employee of any agency, a Member of Congress, an officer
or employee of Congress or an employee of a Member of Congress on his or her behalf in
connection with this solicitation, the offeror shall complete and submit, with its offer, OMB
standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier
and require that all recipients of subcontract awards in excess of $100,000 shall certify and
disclose accordingly.

(c)  Submission of this certification and disclosure is a prerequisite for making or entering into
this contract imposed by section 1352, Title 31, United States Code.  Any person who makes an
expenditure prohibited under this provision, shall be subject to a civil penalty of not less than
$10,000, and not more than $100,000, for each such failure.
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(End of provision)

52.204-3      TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions.

“Common parent,” as used in this provision, means that corporate entity that owns or controls an
affiliated group of corporations that files its Federal income tax returns on a consolidated basis,
and of which the offeror is a member.

“Taxpayer Identification Number (TIN),” as used in this provision, means the number required
by the Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other
returns. The TIN may be either a Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d),
reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations
issued by the IRS. If the resulting contract is subject to the payment reporting requirements
described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to
furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts
arising out of the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the
resulting contract is subject to the payment reporting requirements described in FAR 4.904, the
TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror's
TIN.

(d) Taxpayer Identification Number (TIN).

___  TIN:.___________________________

___  TIN has been applied for.

___  TIN is not required because:

___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have
income effectively connected with the conduct of a trade or business in the United States and
does not have an office or place of business or a fiscal paying agent in the United States;

___  Offeror is an agency or instrumentality of a foreign government;

___  Offeror is an agency or instrumentality of the Federal Government.



DACW66-02-B-0016

00600-6

(e) Type of organization.

___  Sole proprietorship;

___  Partnership;

___  Corporate entity (not tax-exempt);

___  Corporate entity (tax-exempt);

___  Government entity (Federal, State, or local);

___  Foreign government;

___  International organization per 26 CFR 1.6049-4;

___  Other ______________________________

(f) Common parent.

___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this
provision.

___  Name and TIN of common parent:

Name _________________________________

TIN ___________________________________

(End of provision)

52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)  (MAY
1999)

(a) Definition. Women-owned business concern, as used in this provision, means a concern that
is at least 51 percent owned by one or more women; or in the case of any publicly owned
business, at least 51 percent of its stock is owned by one or more women; and whose
management and daily business operations are controlled by one or more women.

(b) Representation. [Complete only if the offeror is a women-owned business concern and has
not represented itself as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small
Business Program Representations, of this solicitation.] The offeror represents that it (  ) is a
women-owned business concern.

(End of provision)
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52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (DEC 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--

(i) The Offeror and/or any of its Principals--

(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared
ineligible for the award of contracts by any Federal agency;

(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or
had a civil judgment rendered against them for: commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, state, or local)
contract or subcontract; violation of Federal or state antitrust statutes relating to the submission
of offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, tax evasion, or receiving stolen property; and

(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a
governmental entity with, commission of any of the offenses enumerated in subdivision
(a)(1)(i)(B) of this provision.

(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or
more contracts terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners;
and, persons having primary management or supervisory responsibilities within a business entity
(e.g., general manager; plant manager; head of a subsidiary, division, or business segment, and
similar positions).

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN
AGENCY OF THE UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR
FRAUDULENT CERTIFICATION MAY RENDER THE MAKER SUBJECT TO
PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED STATES CODE.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time
prior to contract award, the Offeror learns that its certification was erroneous when submitted or
has become erroneous by reason of changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not
necessarily result in withholding of an award under this solicitation. However, the certification
will be considered in connection with a determination of the Offeror’s responsibility. Failure of
the Offeror to furnish a certification or provide such additional information as requested by the
Contracting Officer may render the Offeror nonresponsible.



DACW66-02-B-0016

00600-8

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render, in good faith, the certification required by paragraph (a) of this
provision. The knowledge and information of an Offeror is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon
which reliance was placed when making award. If it is later determined that the Offeror
knowingly rendered an erroneous certification, in addition to other remedies available to the
Government, the Contracting Officer may terminate the contract resulting from this solicitation
for default.

(End of provision)

52.219-1     SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001)
ALTERNATE I (OCT 2000)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is
234990.

(2) The small business size standard is $28,500,000.00.

(3) The small business size standard for a concern which submits an offer in its own name, other
than on a construction or service contract, but which proposes to furnish a product which it did
not itself manufacture, is 500 employees.

(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small
business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  )
is not a small disadvantaged business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a
women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a
veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in
paragraph (b)(4) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is
not a service-disabled veteran-owned small business concern.
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(6) (Complete only if offeror represented itself as small business concern in paragraph (b)(1) of
this provision). The offeror represents, as part of its offer, that--

(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this
representation, on the List of Qualified HUBZone Small Business Concerns maintained by the
Small Business Administration, and no material change in ownership and control, principal
office, or HUBZone employee percentage has occurred since it was certified by the Small
Business Administration in accordance with 13 CFR Part 126; and

(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR Part 126,
and the representation in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small
business concern or concerns that are participating in the joint venture. (The offeror shall enter
the name or names of the HUBZone small business concern or concerns that are participating in
the joint venture: ____________.) Each HUBZone small business concern participating in the
joint venture shall submit a separate signed copy of the HUBZone representation.

(c) Definitions.  As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by
one or more service-disabled veterans; and

(ii) The management and daily business operations of which are controlled by one or more
service-disabled veterans or, in the case of a veteran with permanent and severe disability, the
spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability
that is service-connected, as defined in 38 U.S.C. 101(16).

Small business concern means a concern, including its affiliates, that is independently owned and
operated, not dominant in the field of operation in which it is bidding on Government contracts,
and qualified as a small business under the criteria in 13 CFR Part 121 and the size standard in
paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C.
101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of
which is owned by one or more veterans; and

(2) The management and daily business operations of which are controlled by one or more
veterans.
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Women-owned small business concern means a small business concern --

(1) That is at least 51 percent owned by one or more women;  in the case of any publicly owned
business, at least 51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small
business concerns, then the clause in this solicitation providing notice of the set-aside contains
restrictions on the source of the end items to be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm’s status as a small, HUBZone
small,  small disadvantaged, or women-owned small business concern in order to obtain a
contract to be awarded under the preference programs established pursuant to section 8(a), 8(d),
9, or 15 of the Small Business Act or any other provision of Federal law that specifically
references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-1     SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001)
ALTERNATE I (OCT 2000) & ALTERNATE II (OCT 2000)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is
234990.

(2) The small business size standard is $28,500,000.00.

(3) The small business size standard for a concern which submits an offer in its own name, other
than on a construction or service contract, but which proposes to furnish a product which it did
not itself manufacture, is 500 employees.

(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small
business concern.
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(2) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  )
is not a small disadvantaged business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a
women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a
veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in
paragraph (b)(4) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is
not a service-disabled veteran-owned small business concern.

(6) (Complete only if offeror represented itself as small business concern in paragraph (b)(1) of
this provision). The offeror represents, as part of its offer, that--

(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this
representation, on the List of Qualified HUBZone Small Business Concerns maintained by the
Small Business Administration, and no material change in ownership and control, principal
office, or HUBZone employee percentage has occurred since it was certified by the Small
Business Administration in accordance with 13 CFR Part 126; and

(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR Part 126,
and the representation in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small
business concern or concerns that are participating in the joint venture. (The offeror shall enter
the name or names of the HUBZone small business concern or concerns that are participating in
the joint venture: ____________.) Each HUBZone small business concern participating in the
joint venture shall submit a separate signed copy of the HUBZone representation.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.)
The offeror shall check the category in which its ownership falls:

(  ) Black American.

(  ) Hispanic American.

(  ) Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

(  ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia,
Singapore, Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The
Philippines, U.S. Trust Territory of the Pacific Islands (Republic of Palau), Republic of the
Marshall Islands, Federated States of Micronesia, the Commonwealth of the Northern Mariana
Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or Nauru).



DACW66-02-B-0016

00600-12

(  ) Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan,
Bangladesh, Sri Lanka, Bhutan, the Maldives Islands, or Nepal).

(c) Definitions.  As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by
one or more service-disabled veterans; and

(ii) The management and daily business operations of which are controlled by one or more
service-disabled veterans or, in the case of a veteran with permanent and severe disability, the
spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability
that is service-connected, as defined in 38 U.S.C. 101(16).

Small business concern means a concern, including its affiliates, that is independently owned and
operated, not dominant in the field of operation in which it is bidding on Government contracts,
and qualified as a small business under the criteria in 13 CFR Part 121 and the size standard in
paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C.
101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of
which is owned by one or more veterans; and

(2) The management and daily business operations of which are controlled by one or more
veterans.

Women-owned small business concern means a small business concern --

(1) That is at least 51 percent owned by one or more women; in the case of any publicly owned
business, at least 51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.
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(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small
business concerns, then the clause in this solicitation providing notice of the set-aside contains
restrictions on the source of the end items to be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm’s status as a small, HUBZone
small,  small disadvantaged, or women-owned small business concern in order to obtain a
contract to be awarded under the preference programs established pursuant to section 8(a), 8(d),
9, or 15 of the Small Business Act or any other provision of Federal law that specifically
references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-1     SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001)
ALTERNATE II (OCT 2000)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is
234990.

(2) The small business size standard is $28,500,000.00.

(3) The small business size standard for a concern which submits an offer in its own name, other
than on a construction or service contract, but which proposes to furnish a product which it did
not itself manufacture, is 500 employees.

(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small
business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  )
is not a small disadvantaged business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a
women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a
veteran-owned small business concern.
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(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in
paragraph (b)(4) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is
not a service-disabled veteran-owned small business concern.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.)
The offeror shall check the category in which its ownership falls:

(  ) Black American.

(  ) Hispanic American.

(  ) Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

(  ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia,
Singapore, Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The
Philippines, U.S. Trust Territory of the Pacific Islands (Republic of Palau), Republic of the
Marshall Islands, Federated States of Micronesia, the Commonwealth of the Northern Mariana
Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or Nauru).

(  ) Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan,
Bangladesh, Sri Lanka, Bhutan, the Maldives Islands, or Nepal).

(c) Definitions.  As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by
one or more service-disabled veterans; and

(ii) The management and daily business operations of which are controlled by one or more
service-disabled veterans or, in the case of a veteran with permanent and severe disability, the
spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability
that is service-connected, as defined in 38 U.S.C. 101(16).

Small business concern means a concern, including its affiliates, that is independently owned and
operated, not dominant in the field of operation in which it is bidding on Government contracts,
and qualified as a small business under the criteria in 13 CFR Part 121 and the size standard in
paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--
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(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C.
101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of
which is owned by one or more veterans; and

(2) The management and daily business operations of which are controlled by one or more
veterans.

Women-owned small business concern means a small business concern --

(1) That is at least 51 percent owned by one or more women or, in the case of any publicly
owned business, at least 51 percent of the stock of which is owned by one or more women; or

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small
business concerns, then the clause in this solicitation providing notice of the set-aside contains
restrictions on the source of the end items to be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm’s status as a small, HUBZone
small,  small disadvantaged, or women-owned small business concern in order to obtain a
contract to be awarded under the preference programs established pursuant to section 8(a), 8(d),
9, or 15 of the Small Business Act or any other provision of Federal law that specifically
references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-2       EQUAL LOW BIDS.  (OCT 1995)

(a) This provision applies to small business concerns only.

(b) The bidder’s status as a labor surplus area (LSA) concern may affect entitlement to award in
case of tie bids.  If the bidder wishes to be considered for this priority, the bidder must identify,
in the following space, the LSA in which the costs to be incurred on account of manufacturing or
production (by the bidder or the first-tier subcontractors) amount to more than 50 percent of the
contract price.

______________________________________________________________________________



DACW66-02-B-0016

00600-16

_________
______________________________________________________________________________
_________

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will
preclude the bidder from receiving priority consideration.  If the bidder is awarded a contract as a
result of receiving priority consideration under this provision and would not have otherwise
received award, the bidder shall perform the contract or cause the contract to be performed in
accordance with the obligations of an LSA concern.

52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL
BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000)

(a) Definition.

"Emerging small business" as used in this solicitation, means a small business concern whose
size is no greater than 50 percent of the numerical size standard applicable to the North
American Industry Classification System (NAICS) code assigned to a contracting opportunity.

(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small
business concern under the size standards of this solicitation.]    The Offeror [   ] is, [   ] is not an
emerging small business.

(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its
size range.)

Offeror’s number of employees for the past 12 months (check this column if size standard stated
in solicitation is expressed in terms of number of employees) or Offeror’s average annual gross
revenue for the last 3 fiscal years (check this column if size standard stated in solicitation is
expressed in terms of annual receipts). (Check one of the following.)

No. of Employees   Avg. Annual Gross Revenues

____ 50 or fewer   ____ $1 million or less

____ 51 - 100        ____ $1,000,001 - $2 million

____ 101 - 250      ____ $2,000,001 - $3.5 million

____ 251 - 500      ____ $3,500,001 - $5 million

____ 501 - 750      ____ $5,000,001 - $10 million
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____ 751 - 1,000   ____ $10,000,001 - $17 million

____ Over 1,000    ____ Over $17 million

(End of provision)

52.219-21      SMALL BUSINESS SIZE REPRESENTATION FOR TARGETED
INDUSTRY CATEGORIES UNDER THE SMALL BUSINESS COMPETITIVENESS
DEMONSTRATION PROGRAM (MAY 1999)

(Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small
business concern under the size standards of this solicitation.)

Offeror’s number of employees for the past 12 months (check this column if size standard stated
in solicitation is expressed in terms of number of employees) or Offeror’s average annual gross
revenue for the last 3 fiscal years (check this column if size standard stated in solicitation is
expressed in terms of annual receipts). (Check one of the following.)

No. of Employees   Avg. Annual Gross Revenues

____ 50 or fewer   ____ $1 million or less

____ 51 - 100        ____ $1,000,001 - $2 million

____ 101 - 250      ____ $2,000,001 - $3.5 million

____ 251 - 500      ____ $3,500,001 - $5 million

____ 501 - 750      ____ $5,000,001 - $10 million

____ 751 - 1,000   ____ $10,000,001 - $17 million

____ 17 million

(End of provision)

52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)

The offeror represents that --

(a) [  ] It has, [  ] has not participated in a previous contract or subcontract subject to the Equal
Opportunity clause of this solicitation;

(b) [  ] It has, [  ] has not, filed all required compliance reports; and
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(c) Representations indicating submission of required compliance reports, signed by proposed
subcontractors, will be obtained before subcontract awards.

(End of provision)

52.222-25     AFFIRMATIVE ACTION COMPLIANCE (APR 1984)

The offeror represents that

(a) [  ] it has developed and has on file, [  ] has not developed and does not have on file, at each
establishment, affirmative action programs required by the rules and regulations of the Secretary
of Labor (41 CFR 60-1 and 60-2), or

(b) [  ] has not previously had contracts subject to the written affirmative action programs
requirement of the rules and regulations of the Secretary of Labor.

(End of provision)

52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT
2000)

(a) Submission of this certification is a prerequisite for making or entering into this contract
imposed by Executive Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that
are subject to the filing and reporting requirements described in section 313 of the Emergency
Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section
6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and
continue to file for such facilities for the life of the contract the Toxic Chemical Release
Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of
PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is
subject to the Form R filing and reporting requirements because each such facility is exempt for
at least one of the following reasons: (Check each block that is applicable.)

[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed
under section 313(c) of EPCRA, 42 U.S.C. 11023(c);

[ ] (ii) The facility does not have 10 or more full-time employees as specified in section
313.(b)(1)(A) of EPCRA 42 U.S.C. 11023(b)(1)(A);
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[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under
section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR
372.27, provided an appropriate certification form has been filed with EPA);

[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major
groups 20 through 39 or their corresponding North American Industry Classification System
(NAICS) sectors 31 through 33; or

[ ] (v) The facility is not located within any State of the United States, the District of Columbia,
the Commonwealth of Puerto Rico, Guam, American Samoa, the United States Virgin Islands,
the Northern Mariana Islands, or any other territory or possession over which the United States
has jurisdiction.

252.204-7001    COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE
REPORTING (AUG 1999)

(a) The offeror is requested to enter its CAGE code on its offer in the block with its name and
address. The CAGE code entered must be for that name and address. Enter “CAGE” before the
number.

(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one
from the Defense Logistics Information Service (DLIS). The Contracting Officer will--

(1) Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment of a
Commercial and Government Entity (CAGE) Code;

(2) Complete section A and forward the form to DLIS; and

(3) Notify the Contractor of its assigned CAGE code.

(c) Do not delay submission of the offer pending receipt of a CAGE code.

(End of provision)

252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE
GOVERNMENT OF A  TERRORIST COUNTRY (MAR 1998)

(a) "Definitions."

As used in this provision --

(1) "Government of a terrorist country" includes the state and the government of a terrorist
country, as well as any political subdivision, agency, or instrumentality thereof.
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(2) "Terrorist country" means a country determined by the Secretary of State, under section
6(j)(1)(A) of the Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a
country the government of which has repeatedly provided support for such acts of international
terrorism.  As of the date of this provision, terrorist countries include:  Cuba, Iran, Iraq, Libya,
North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm’s or subsidiary’s securities.
Beneficial interest includes holding 5 percent or more of any class of the firm’s securities in
"nominee shares," "street names," or some other method of holding securities that does not
disclose the beneficial owner;

(ii) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in
the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real
estate, or other tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtedness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a
firm if the government of a terrorist country has a significant interest in the firm or subsidiary or,
in the case of a subsidiary, the firm that owns the subsidiary, unless a waiver is granted by the
Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of
the Offeror, the Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror
is a subsidiary, it shall also disclose any significant interest the government of a terrorist country
has in any firm that owns or controls the subsidiary.  The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)
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252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA
(AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this
provision whether transportation of supplies by sea is anticipated under the resultant contract.
The term supplies is defined in the Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

____ (1) Does anticipate that supplies will be transported by sea in the performance of any
contract or subcontract resulting from this solicitation.

____ (2) Does not anticipate that supplies will be transported by sea in the performance of any
contract or subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by
Sea clause. If the Offeror represents that it will not use ocean transportation, the resulting
contract will also include the Defense FAR Supplement clause at 252.247-7024, Notification of
Transportation of Supplies by Sea.

(End of provision)
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SECTION 00700 CONTRACT CLAUSES

CLAUSES INCORPORATED BY FULL TEXT

52.202-1     DEFINITIONS (DEC 2001) --ALTERNATE I (MAY 2001)

(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator,
Governor, Chairperson, or other chief official, as appropriate) of the agency, unless otherwise
indicated, including any deputy or assistant chief official of the executive agency.

(b) "Commercial component" means any component that is a commercial item.

(c) Any item, other than real property, that is of a type customarily used by the general public or
by non-governmental entities for purposes other than governmental purposes, and that--

(i) Has been sold, leased, or licensed to the general public; or

(ii) Has been offered for sale, lease, or license to the general public;

(2) Any item that evolved from an item described in paragraph (c)(1) of this clause through
advances in technology or performance and that is not yet available in the commercial
marketplace, but will be available in the commercial marketplace in time to satisfy the delivery
requirements under a Government solicitation;

(3) Any item that would satisfy a criterion expressed in paragraphs (c)(1) or (c)(2) of this clause,
but for--

(i) Modifications of a type customarily available in the commercial marketplace; or

(ii) Minor modifications of a type not customarily available in the commercial marketplace made
to meet Federal Government requirements. "Minor" modifications means modifications that do
not significantly alter the nongovernmental function or essential physical characteristics of an
item or component, or change the purpose of a process. Factors to be considered in determining
whether a modification is minor include the value and size of the modification and the
comparative value and size of the final product. Dollar values and percentages may be used as
guideposts, but are not conclusive evidence that a modification is minor;
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(4) Any combination of items meeting the requirements of paragraphs (c)(1), (2), (3), or (5) of
this clause that are of a type customarily combined and sold in combination to the general public;

(5) Installation services, maintenance services, repair services, training services, and other
services if--

(i) Such services are procured for support of an item referred to in paragraph (c)(1), (2), (3), or
(4) of this definition, regardless of whether such services are provided by the same source or at
the same time as the item; and

(ii) The source of such services provides similar services contemporaneously to the general
public under terms and conditions similar to those offered to the Federal Government;

(6) Services of a type offered and sold competitively in substantial quantities in the commercial
marketplace based on established catalog or market prices for specific tasks performed under
standard commercial terms and conditions. This does not include services that are sold based on
hourly rates without an established catalog or market price for a specific service performed. For
purposes of these services--

(i) Catalog price means a price included in a catalog, price list, schedule, or other form that is
regularly maintained by the manufacturer or vendor, is either published or otherwise available
for inspection by customers, and states prices at which sales are currently, or were last, made to a
significant number of buyers constituting the general public; and

(ii) Market prices means current prices that are established in the course of ordinary trade
between buyers and sellers free to bargain and that can be substantiated through competition or
from sources independent of the offerors.

(7) Any item, combination of items, or service referred to in subparagraphs (c)(1) through (c)(6),
notwithstanding the fact that the item, combination of items, or service is transferred between or
among separate divisions, subsidiaries, or affiliates of a Contractor; or

(8) A nondevelopmental item, if the procuring agency determines the item was developed
exclusively at private expense and sold in substantial quantities, on a competitive basis, to
multiple State and local Governments.

(d) Component means any item supplied to the Government as part of an end item or of another
component, except that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and
52.225-11(a).

(e) Contracting Officer means a person with the authority to enter into, administer, and/or
terminate contracts and make related determinations and findings. The term includes certain
authorized representatives of the Contracting Officer acting within the limits of their authority as
delegated by the Contracting Officer.

(f) Nondevelopmental item means--
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(1) Any previously developed item of supply used exclusively for governmental purposes by a
Federal agency, a State or local government, or a foreign government with which the United
States has a mutual defense cooperation agreement;

(2) Any item described in paragraph (f)(1) of this definition that requires only minor
modification or modifications of a type customarily available in the commercial marketplace in
order to meet the requirements of the procuring department or agency; or

(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or
(f)(2) solely because the item is not yet in use.

(End of clause)

52.203-3     GRATUITIES (APR 1984)

(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and
hearing, the agency head or a designee determines that the Contractor, its agent, or another
representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee
of the Government; and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

(b) The facts supporting this determination may be reviewed by any court having lawful
jurisdiction.

(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and

(2) In addition to any other damages provided by law, to exemplary damages of not less than 3
nor more than 10 times the cost incurred by the Contractor in giving gratuities to the person
concerned, as determined by the agency head or a designee. (This subparagraph (c)(2) is
applicable only if this contract uses money appropriated to the Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and
are in addition to any other rights and remedies provided by law or under this contract.

(End of clause)

52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984)
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(a) The Contractor warrants that no person or agency has been employed or retained to solicit or
obtain this contract upon an agreement or understanding for a contingent fee, except a bona fide
employee or agency. For breach or violation of this warranty, the Government shall have the
right to annul this contract without liability or, in its discretion, to deduct from the contract price
or consideration, or otherwise recover, the full amount of the contingent fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling
agency, maintained by a contractor for the purpose of securing business, that neither exerts nor
proposes to exert improper influence to solicit or obtain Government contracts nor holds itself
out as being able to obtain any Government contract or contracts through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and
subject to the contractor’s supervision and control as to time, place, and manner of performance,
who neither exerts nor proposes to exert improper influence to solicit or obtain Government
contracts nor holds out as being able to obtain any Government contract or contracts through
improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other
fee that is contingent upon the success that a person or concern has in securing a Government
contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce
a Government employee or officer to give consideration or to act regarding a Government
contract on any basis other than the merits of the matter.

(End of clause)

52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995)

(a) Definitions.

"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity,
thing of value, or compensation of any kind which is provided, directly or indirectly, to any
prime Contractor, prime Contractor employee,  subcontractor, or subcontractor employee for the
purpose of improperly obtaining or rewarding favorable treatment in connection with a prime
contract or in connection with a subcontract relating to a prime contract.

"Person," as used in this clause, means a corporation, partnership, business association of any
kind, trust, joint-stock company, or individual.

"Prime contract," as used in this clause, means a contract or contractual action entered into by the
United States for the purpose of obtaining supplies, materials, equipment, or services of any
kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract
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with the United States.

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or
agent of a prime Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a
prime Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or
services of any kind under a prime contract.

"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor,
who offers to furnish or furnishes any supplies, materials, equipment, or services of any kind
under a prime contract or a subcontract entered into in connection with such prime contract, and
(2) includes any person who offers to furnish or furnishes general supplies to the prime
Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent
of a subcontractor.

(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from -

(1) Providing or attempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by
a prime Contractor to the United States or in the contract price charged by a subcontractor to a
prime Contractor or higher tier subcontractor.

(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent
and detect possible violations described in paragraph (b) of this clause in its own operations and
direct business relationships.

(2) When the Contractor has reasonable grounds to believe that a  violation described in
paragraph (b) of this clause may have occurred, the Contractor shall promptly report in writing
the possible violation. Such reports shall be made to the inspector general of the contracting
agency, the head of the contracting agency if the agency does not have an inspector general, or
the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible
violation described in paragraph (b) of this clause.

(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed
by the United States under the prime contract and/or (ii) direct that the Prime Contractor
withhold, from sums owed a subcontractor under the prime contract, the amount of any
kickback.  The Contracting Officer may order the monies withheld under subdivision (c)(4)(ii) of
this clause be paid over to the Government unless the Government has already offset those
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monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall
notify the Contracting Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph
(c)(5) but excepting subparagraph (c)(1), in all subcontracts under this contract which exceed
$100,000.

(End of clause)

52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR
ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct
constituting a violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal
Procurement Policy Act (41 U.S.C. 423) (the Act), as amended by section 4304 of the 1996
National Defense Authorization Act for Fiscal Year 1996 (Pub. L. 104-106), the Government
may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or

(2) Rescind the contract with respect to which--

(i) The Contractor or someone acting for the Contractor has been convicted for an offense where
the conduct constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or

(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency
procurement contract; or

(ii) The head of the contracting activity has determined, based upon a preponderance of the
evidence, that the Contractor or someone acting for the Contractor has engaged in conduct
constituting an offense punishable under subsections 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is
entitled to recover, in addition to any penalty prescribed by law, the amount expended under the
contract.

(c) The rights and remedies of the Government specified herein are not exclusive, and are in
addition to any other rights and remedies provided by law, regulation, or under this contract.

(End of clause)
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52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER
ACTIVITY (JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the
total cost and fee under a cost-type contract by the amount of profit or fee determined as set forth
in paragraph (b) of this clause if the head of the contracting activity or designee determines that
there was a violation of subsection 27 (a), (b), or (c) of the Office of Federal Procurement Policy
Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the Federal Acquisition
Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--

(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of
award;

(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of
award, notwithstanding any minimum fee or "fee floor" specified in the contract;

(3) For cost-plus-award-fee contracts--

(i) The base fee established in the contract at the time of contract award;

(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee
otherwise payable to the Contractor for each award fee evaluation period or at each award fee
determination point.

(4) For fixed-price-incentive contracts, the Government may--

(i) Reduce the contract target price and contract target profit both by an amount equal to the
initial target profit specified in the contract at the time of contract award; or

(ii) If an immediate adjustment to the contract target price and contract target profit would have a
significant adverse impact on the incentive price revision relationship under the contract, or
adversely affect the contract financing provisions, the Contracting Officer may defer such
adjustment until establishment of the total final price of the contract. The total final price
established in accordance with the incentive price revision provisions of the contract shall be
reduced by an amount equal to the initial target profit specified in the contract at the time of
contract award and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount
determined by the Contracting Officer from records or documents in existence prior to the date
of the contract award.

(c) The Government may, at its election, reduce a prime contractor’s price or fee in accordance
with the procedures of paragraph (b) of this clause for violations of the Act by its subcontractors
by an amount not to exceed the amount of profit or fee reflected in the subcontract at the time the
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subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may
terminate this contract for default. The rights and remedies of the Government specified herein
are not exclusive, and are in addition to any other rights and remedies provided by law or under
this contract.

(End of clause)

52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (JUN 1997)

(a) Definitions.

"Agency," as used in this clause, means executive agency as defined in 2.101.

"Covered Federal action," as used in this clause, means any of the following Federal actions:

(1) The awarding of any Federal contract.

(2) The making of any Federal grant.

(3) The making of any Federal loan.

(4) The entering into of any cooperative agreement.

(5) The extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in
section 4 of the Indian Self-Determination and Education Assistance Act (25 U.S.C. 450B) and
include Alaskan Natives.

"Influencing or attempting to influence," as used in this clause, means making, with the intent to
influence, any communication to or appearance before an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with any covered Federal action.

"Local government," as used in this clause, means a unit of government in a State and, if
chartered, established, or otherwise recognized by a State for the performance of a governmental
duty, including a local public authority, a special district, an intrastate district, a council of
governments, a sponsor group representative organization, and any other instrumentality of a
local government.
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"Officer or employee of an agency," as used in this clause, includes the following individuals
who are employed by an agency:

(1) An individual who is appointed to a position in the Government under Title 5, United States
Code, including a position under a temporary appointment.

(2) A member of the uniformed services, as defined in subsection 101(3), Title 37, United States
Code.

(3) A special Government employee, as defined in section 202, Title 18, United States Code.

(4) An individual who is a member of a Federal advisory committee, as defined by the Federal
Advisory Committee Act, Title 5, United States Code, appendix 2.

"Person," as used in this clause, means an individual, corporation, company, association,
authority, firm, partnership, society, State, and local government, regardless of whether such
entity is operated for profit, or not for profit. This term excludes an Indian tribe, tribal
organization, or any other Indian organization with respect to expenditures specifically permitted
by other Federal law.

"Reasonable compensation," as used in this clause, means, with respect to a regularly employed
officer or employee of any person, compensation that is consistent with the normal compensation
for such officer or employee for work that is not furnished to, not funded by, or not furnished in
cooperation with the Federal Government.

"Reasonable payment," as used in this clause, means, with respect to professional and other
technical services, a payment in an amount that is consistent with the amount normally paid for
such services in the private sector.

"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term
excludes an Indian tribe, tribal organization, or any other Indian organization with respect to
expenditures specifically permitted by other Federal law.

"Regularly employed," as used in this clause, means, with respect to an officer or employee of a
person requesting or receiving a Federal contract, an officer or employee who is employed by
such person for at least 130 working days within 1 year immediately preceding the date of the
submission that initiates agency consideration of such person for receipt of such contract. An
officer or employee who is employed by such person for less than 130 working days within 1
year immediately preceding the date of the submission that initiates agency consideration of such
person shall be considered to be regularly employed as soon as he or she is employed by such
person for 130 working days.

"State," as used in this clause, means a State of the United States, the District of Columbia, the
Commonwealth of Puerto Rico, a territory or possession of the United States, an agency or
instrumentality of a State, and multi-State, regional, or interstate entity having governmental
duties and powers.
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(b) Prohibitions.

(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a
Federal contract, grant, loan, or cooperative agreement from using appropriated funds to pay any
person for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with any of the following covered Federal actions: the awarding of any
Federal contract; the making of any Federal grant; the making of any Federal loan; the entering
into of any cooperative agreement; or the modification of any Federal contract, grant, loan, or
cooperative agreement.

(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal
appropriated funds (including profit or fee received under a covered Federal transaction) have
been paid, or will be paid, to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with a Federal contract, grant, loan, or
cooperative agreement.

(3) The prohibitions of the Act do not apply under the following conditions:

(i) Agency and legislative liaison by own employees.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does
not apply in the case of a payment of reasonable compensation made to an officer or employee of
a person requesting or receiving a covered Federal action if the payment is for agency and
legislative liaison activities not directly related to a covered Federal action.

(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information
specifically requested by an agency or Congress is permitted at any time.

(C) The following agency and legislative liaison activities are permitted at any time where they
are not related to a specific solicitation for any covered Federal action:

(1) Discussing with an agency the qualities and characteristics (including individual
demonstrations) of the person’s products or services, conditions or terms of sale, and service
capabilities.

(2) Technical discussions and other activities regarding the application or adaptation of the
person’s products or services for an agency’s use.

(D) The following agency and legislative liaison activities are permitted where they are prior to
formal solicitation of any covered Federal action--

(1) Providing any information not specifically requested but necessary for an agency to make an
informed decision about initiation of a covered Federal action;
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(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official
submission; and

(3) Capability presentations by persons seeking awards from an agency pursuant to the
provisions of the Small Business Act, as amended by Pub. L. 95-507, and subsequent
amendments.

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are
permitted under this clause.

(ii) Professional and technical services.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does
not apply in the case of--

(1) A payment of reasonable compensation made to an officer or employee of a person
requesting or receiving a covered Federal action or an extension, continuation, renewal,
amendment, or modification of a covered Federal action, if payment is for professional or
technical services rendered directly in the preparation, submission, or negotiation of any bid,
proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action.

(2) Any reasonable payment to a person, other than an officer or employee of a person requesting
or receiving a covered Federal action or an extension, continuation, renewal, amendment, or
modification of a covered Federal action if the payment is for professional or technical services
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or
application for that Federal action or for meeting requirements imposed by or pursuant to law as
a condition for receiving that Federal action. Persons other than officers or employees of a
person requesting or receiving a covered Federal action include consultants and trade
associations.

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services"
shall be limited to advice and analysis directly applying any professional or technical discipline.
For example, drafting of a legal document accompanying a bid or proposal by a lawyer is
allowable. Similarly, technical advice provided by an engineer on the performance or operational
capability of a piece of equipment rendered directly in the negotiation of a contract is allowable.
However, communications with the intent to influence made by a professional (such as a
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under
this section unless they provide advice and analysis directly applying their professional or
technical expertise and unless the advice or analysis is rendered directly and solely in the
preparation, submission or negotiation of a covered Federal action. Thus, for example,
communications with the intent to influence made by a lawyer that do not provide legal advice or
analysis directly and solely related to the legal aspects of his or her client’s proposal, but
generally advocate one proposal over another are not allowable under this section because the
lawyer is not providing professional legal services. Similarly, communications with the intent to
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influence made by an engineer providing an engineering analysis prior to the preparation or
submission of a bid or proposal are not allowable under this section since the engineer is
providing technical services but not directly in the preparation, submission or negotiation of a
covered Federal action.

(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal
award include those required by law or regulation and any other requirements in the actual award
documents.

(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this
clause are permitted under this clause.

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of
reasonable compensation made to regularly employed officers or employees of a person.

(c) Disclosure.

(1) The Contractor who requests or receives from an agency a Federal contract shall file with that
agency a disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such
person has made or has agreed to make any payment using nonappropriated funds (to include
profits from any covered Federal action), which would be prohibited under subparagraph (b)(1)
of this clause, if paid for with appropriated funds.

(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there
occurs any event that materially affects the accuracy of the information contained in any
disclosure form previously filed by such person under subparagraph (c)(1) of this clause. An
event that materially affects the accuracy of the information reported includes--

(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for
influencing or attempting to influence a covered Federal action; or

(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered
Federal action; or

(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to
influence a covered Federal action.

(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form
by any person who requests or receives any subcontract exceeding $100,000 under the Federal
contract.

(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier
until received by the prime Contractor. The prime Contractor shall submit all disclosures to the
Contracting Officer at the end of the calendar quarter in which the disclosure form is submitted
by the subcontractor. Each subcontractor certification shall be retained in the subcontract file of
the awarding Contractor.
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(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.

(e) Penalties.

(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who
fails to file or amend the disclosure form to be filed or amended by paragraph (b) of this clause
shall be subject to civil penalties as provided for by 31 U.S.C. 1352. An imposition of a civil
penalty does not prevent the Government from seeking any other remedy that may be applicable.

(2) Contractors may rely without liability on the representation made by their subcontractors in
the certification and disclosure form.

(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which
would otherwise be unallowable or unreasonable. Conversely, costs made specifically
unallowable by the requirements in this clause will not be made allowable under any other
provision.

(End of clause)

52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG
2000)

(a) Definitions. As used in this clause--

“Postconsumer material” means a material or finished product that has served its intended use
and has been discarded for disposal or recovery, having completed its life as a consumer item.
Postconsumer material is a part of the broader category of “recovered material.” For paper and
paper products, postconsumer material means “postconsumer fiber” defined by the U.S.
Environmental Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so
forth, after they have passed through their end-usage as a consumer item, including: used
corrugated boxes; old newspapers; old magazines; mixed waste paper; tabulating cards; and used
cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid
waste; but not

(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.

“Printed or copied double-sided” means printing or reproducing a document so that information
is on both sides of a sheet of paper.
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“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive
Procurement Guideline as “recovered fiber” and means the following materials:

(1) Postconsumer fiber; and

(2) Manufacturing wastes such as--

(i) Dry paper and paperboard waste generated after completion of the papermaking process (that
is, those manufacturing operations up to and including the cutting and trimming of the paper
machine reel into smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings,
and other paper and paperboard waste resulting from printing, cutting, forming, and other
converting operations; bag, box, and carton manufacturing wastes; and butt rolls, mill wrappers,
and rejected unused stock; and

(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard
manufacturers, merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening
the Government through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is
encouraged to submit paper documents, such as offers, letters, or reports, that are printed or
copied double-sided on recycled paper that meet minimum content standards specified in Section
505 of Executive Order 13101, when not using electronic commerce methods to submit
information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond,
computer printout paper, carbonless paper, file folders, white wove envelopes, writing and office
paper, book paper, cotton fiber paper, and cover stock meeting the 30 percent postconsumer
material standard for use in submitting paper documents to the Government, it should use paper
containing no less than 20 percent postconsumer material. This lesser standard should be used
only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.

(End of clause)

52.209-6      PROTECTING THE GOVERNMENT’S INTEREST WHEN
SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED, OR
PROPOSED FOR DEBARMENT (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government’s interests.  The
Contractor shall not enter into any subcontract in excess of the $25,000 with a Contractor that is
debarred, suspended, or proposed for debarment unless there is a  compelling reason to do so.

(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will
exceed $25,000, to disclose to the Contractor, in writing, whether as of the time of award of the
subcontract, the subcontractor, or its principles, is or is not debarred, suspended, or proposed for
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debarment by the Federal Government.

(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in
writing, before entering into a subcontract with a party that is debarred, suspended, or proposed
for debarment (see FAR 9.404 for information on the List of Parties Excluded from Federal
Procurement and Nonprocurement Programs).  The notice must include the following:

(1) The name of the subcontractor.

(2) The Contractor’s knowledge of the reasons for the subcontractor being on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its
inclusion on the List of Parties Excluded from Federal Procurement and Nonprocurement
Programs.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting
the Government’s interests when dealing with such subcontractor in view of the specific basis for
the party’s debarment, suspension, or proposed debarment.

(End of clause)

52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK
(APR 1984)

The Contractor shall be required to (a) commence work under this contract within   (Contracting
Officer insert number)         calendar days after the date the Contractor receives the notice to
proceed, (b) prosecute the work diligently, and (c) complete the entire work ready for use not
later than .          *  The time stated for completion shall include final cleanup of the premises.

*The Contracting Officer shall specify either a number of days after the date the contractor
receives the notice to proceed, or a calendar date.

(End of clause)

52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the
Contractor shall pay liquidated damages to the Government in the amount of   $         
[Contracting Officer insert amount] for each calendar day of delay until the work is completed or
accepted.

(b) If the Government terminates the Contractor’s right to proceed, liquidated damages will
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continue to accrue until the work is completed. These liquidated damages are in addition to
excess costs of repurchase under the Termination clause.

(End of clause)

52.211-13     TIME EXTENSIONS (SEP 2000)

Time extensions for contract changes will depend upon the extent, if any, by which the changes
cause delay in the completion of the various elements of construction. The change order granting
the time extension may provide that the contract completion date will be extended only for those
specific elements related to the changed work and that the remaining contract completion dates
for all other portions of the work will not be altered. The change order also may provide an
equitable readjustment of liquidated damages under the new completion schedule.

(End of clause)

52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual
quantity of the unit-priced item varies more than 15 percent above or below the estimated
quantity, an equitable adjustment in the contract price shall be made upon demand of either
party. The equitable adjustment shall be based upon any increase or decrease in costs due solely
to the variation above 115 percent or below 85 percent of the estimated quantity. If the quantity
variation is such as to cause an increase in the time necessary for completion, the Contractor may
request, in writing, an extension of time, to be received by the Contracting Officer within 10
days from the beginning of the delay, or within such further period as may be granted by the
Contracting Officer before the date of final settlement of the contract. Upon the receipt of a
written request for an extension, the Contracting Officer shall ascertain the facts and make an
adjustment for extending the completion date as, in the judgement of the Contracting Officer, is
justified.

52.214-26      AUDIT AND RECORDS--SEALED BIDDING.  (OCT 1997)

(a) As used in this clause, records includes books, documents, accounting procedures and
practices, and other data, regardless of type and regardless of whether such items are in written
form, in  the form of computer data, or in any other form.

(b) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in
connection with the pricing of any  modification to this contract, the Contracting Officer, or an
authorized representative of the Contracting Officer, in order to  evaluate the accuracy,
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completeness, and currency of the cost or pricing data, shall have the right to examine and audit
all of the  Contractor’s records, including computations and projections, related to--

(1) The proposal for the modification;

(2) The discussions conducted on the proposal(s), including those related to negotiating;

(3) Pricing of the modification; or

(4) Performance of the modification.

(c) Comptroller General. In the case of pricing any modification, the Comptroller General of the
United States, or an authorized representative, shall have the same rights as specified in
paragraph (b) of this clause.

(d) Availability. The Contractor shall make available at its office at all reasonable times the
materials described in reproduction, until 3 years after final payment under this contract, or for
any other period specified in Subpart 4.7 of the Federal Acquisition Regulation (FAR). FAR
Subpart 4.7, Contractor Records Retention, in effect on the data of this contract, is incorporated
by reference in its entirety and made a part of this contract.

(1) If this contract is completely or partially terminated, the records relating to the work
terminated shall be made available for  3 years after any resulting final termination settlement.

(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of
claims arising under or relating to the performance of this contract shall be made available until
disposition of such appeals, litigation, or claims.

(e) The Contractor shall insert a clause containing all the provisions of this clause, including this
paragraph (e), in all subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1)  for
submission of cost or pricing data.

52.214-27     PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA -
MODIFICATIONS - SEALED BIDDING.  (OCT 1997)

(a) This clause shall become operative only for any modification to this contract involving
aggregate increases and/or decreases in costs, plus applicable profits, expected to exceed the
threshold for the submission of cost or pricing data at FAR 15.403-4(a)(1), except that this clause
does not apply to a modification if an exception under FAR 15.403-1(b) applies.

(1) Based on adequate price competition;
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(2) Based on established catalog or market prices of commercial items sold in substantial
quantities to the general public; or

(3) Set by law or regulation.

(b) If any price, including profit, negotiated in connection with any modification under this
clause, was increased by any significant amount because

(1) the Contractor or a subcontractor furnished cost or pricing data that were not complete,
accurate, and current as certified  in its Certificate of Current Cost or Pricing Data;

(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that
were not complete, accurate, and current as certified in the Contractor’s Certificate of Current
Cost or Pricing Data; or

(3) any of these parties furnished data of any description that were not accurate, the price shall be
reduced accordingly and the contract shall be modified to reflect the reduction.  This right to a
price reduction is limited to that resulting from defects in data relating to modifications for which
this clause becomes operative under paragraph (a) above.

(c) Any reduction in the contract price under paragraph (b) above due to defective data from a
prospective subcontractor that was not subsequently awarded the subcontract shall be limited to
the amount, plus applicable overhead and profit markup, by which:

(1) the actual subcontract; or

(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective
subcontract cost estimate submitted by the Contractor; provided, that the actual subcontract price
was not itself affected by defective cost or pricing data.

(d) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost
reduction should be made:

(1) the Contractor agrees not to raise the following matters as a defense:

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior
bargaining position and thus the price of the contract would not have been modified even if
accurate, complete, and current cost or pricing data had been submitted;

(ii) The Contracting Officer should have known that the cost or pricing data in issue were
defective even though the Contractor or subcontractor took no affirmative action to bring the
character of the data to the attention of the Contracting Officer;

(iii) The contract was based on an agreement about the total cost of the contract and there was no
agreement about the cost of each item procured under the contract; or
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(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.

(2) Except as prohibited by subdivision (d)(2)(ii) of this clause:

(i) an offset in an amount determined appropriate by the  Contracting Officer based upon the
facts shall be allowed against the amount of a contract price reduction if:

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor’s
knowledge and belief, the Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the date of
agreement on the price of the contract (or price of the modification) and that the data were not
submitted before such date.

(ii) An offset shall not be allowed if:

(A) The understated data was known by the Contractor to be understated when the Certificate of
Current Cost or Pricing Data was signed; or (B) The Government proves that the facts
demonstrate that the contract price would not have increased in the amount to be offset even if
the available data had been submitted before the date of agreement on price.

(e) If any reduction in the contract price under this clause reduces the price of items for which
payment was made prior to the date of the modification reflecting the price reduction, the
Contractor shall be liable to and shall pay the United States at the time such overpayment is
repaid:

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of
overpayment to the Contractor to the date the Government is repaid by the Contractor at the
applicable underpayment rate effective for each quarter prescribed by the Secretary of the
Treasury under 26 U.S.C. 6621(a)(2); and

(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor
knowingly submitted cost or pricing data which were incomplete, inaccurate, or noncurrent.

52.214-28      SUBCONTRACTOR COST OR PRICING DATA - MODIFICATIONS -
SEALED BIDDING. (OCT 1997)

(a) The requirements of paragraphs (b) and (c) of this clause shall:

(1) become operative only for any modification to this contract involving aggregate increases
and/or decreases in costs, plus applicable profits, expected to exceed the threshold for
submission of cost or pricing data at (FAR) 48 CFR 15.403-4(a)(1); and
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(2) be limited to such modifications.

(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or
pricing data at FAR 15.403-4(a)(1), on the date of agreement on price or the date of award,
whichever is later; or before pricing any subcontract modifications involving aggregate increases
and/or decreases in  costs, plus applicable profits, expected to exceed the threshold for
submission of cost or pricing data at FAR 15.403-4(a)(1), the Contractor shall require the
subcontractor to submit cost or pricing data (actually or by specific identification in writing),
unless an exception under FAR 15.403-1(b) applies.

(1) Based on adequate price competition;

(2) Based on established catalog or market prices of commercial items sold in substantial
quantities to the general public; or

(3) Set by law or regulation.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed
in subsection 15.406-2 of the Federal Acquisition Regulation that, to the best of its knowledge
and belief, the data submitted under paragraph (b) above were accurate, complete, and current as
of the date of agreement on the negotiated price of the subcontract or subcontract modification.

(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each
subcontract that, when entered into, exceeds the threshold for submission of cost or pricing data
at FAR 15.403-4(a)(1).

52.214-29     ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986)

Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the
following order: (a) the Schedule (excluding the specifications); (b) representations and other
instructions; (c) contract clauses; (d) other documents, exhibits, and attachments; and (e) the
specifications.

(End of clause)

52.219-6     NOTICE OF TOTAL SMALL BUSINESS SET-ASIDE (JUL 1996)

(a) Definition.

"Small business concern," as used in this clause, means a concern, including its affiliates, that is
independently owned and operated, not dominant in the field of operation in which it is bidding
on Government contracts, and qualified as a small business under the size standards in this
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solicitation.

(b) General. (1) Offers are solicited only from small business concerns. Offers received from
concerns that are not small business concerns shall be considered nonresponsive and will be
rejected.

(2) Any award resulting from this solicitation will be made to a small business concern.

(c) Agreement. A small business concern submitting an offer in its own name agrees to furnish,
in performing the contract, only end items manufactured or produced by small business concerns
in the United States.  The term “United States” includes its territories and possessions, the
Commonwealth of Puerto Rico, the Trust Territory of the Pacific Islands, and the District of
Columbia.  If this procurement is processed under simplified acquisition procedures and the total
amount of this contract does not exceed $25,000, a small business concern may furnish the
product of any domestic firm.  This paragraph does not apply in connection with construction or
service contracts.

(End of clause)

52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)

(a) It is the policy of the United States that small business concerns, veteran-owned small
business concerns, service-disabled veteran-owned small business concerns, HUBZone small
business concerns, small disadvantaged business concerns, and women-owned small business
concerns shall have the maximum practicable opportunity to participate in performing contracts
let by any Federal agency, including contracts and subcontracts for subsystems, assemblies,
components, and related services for major systems. It is further the policy of the United States
that its prime contractors establish procedures to ensure the timely payment of amounts due
pursuant to the terms of their subcontracts with small business concerns, veteran-owned small
business concerns, service-disabled veteran-owned small business concerns, HUBZone small
business concerns, small disadvantaged business concerns, and women-owned small business
concerns.

(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the
fullest extent consistent with efficient contract performance. The Contractor further agrees to
cooperate in any studies or surveys as may be conducted by the United States Small Business
Administration or the awarding agency of the United States as may be necessary to determine the
extent of the Contractor's compliance with this clause.

Definitions. As used in this contract--

HUBZone small business concern means a small business concern that appears on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration.

Service-disabled veteran-owned small business concern--
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(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by
one or more service-disabled veterans; and

(ii) The management and daily business operations of which are controlled by one or more
service-disabled veterans or, in the case of a veteran with permanent and severe disability, the
spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability
that is service-connected, as defined in 38 U.S.C. 101(16).

Small business concern means a small business as defined pursuant to Section 3 of the Small
Business Act and relevant regulations promulgated pursuant thereto.

Small disadvantaged business concern means a small business concern that represents, as part of
its offer that--

(1) It has received certification as a small disadvantaged business concern consistent with 13
CFR part 124, subpart B;

(2) No material change in disadvantaged ownership and control has occurred since its
certification;

(3) Where the concern is owned by one or more individuals, the net worth of each individual
upon whom the certification is based does not exceed $750,000 after taking into account the
applicable exclusions set forth at 13 CFR 124.104(c)(2); and

(4) It is identified, on the date of its representation, as a certified small disadvantaged business in
the database maintained by the Small Business Administration (PRO-Net).

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C.
101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of
which is owned by one or more veterans; and

(2) The management and daily business operations of which are controlled by one or more
veterans.

Women-owned small business concern means a small business concern--

(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly
owned business, at least 51 percent of the stock of which is owned by one or more women; and
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(2) Whose management and daily business operations are controlled by one or more women.

(d) Contractors acting in good faith may rely on written representations by their subcontractors
regarding their status as a small business concern, a veteran-owned small business concern, a
service-disabled veteran-owned small business concern, a HUBZone small business concern, a
small disadvantaged business concern, or a women-owned small business concern.

(End of clause)

52.219-9     SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002) ALTERNATE
I (OCT 2001)

(a) This clause does not apply to small business concerns.

(b) Definitions. As used in this clause--

Commercial item means a product or service that satisfies the definition of commercial item in
section 2.101 of the Federal Acquisition Regulation.

Commercial plan means a subcontracting plan (including goals) that covers the offeror’s fiscal
year and that applies to the entire production of commercial items sold by either the entire
company or a portion thereof (e.g., division, plant, or product line).

Individual contract plan means a subcontracting plan that covers the entire contract period
(including option periods), applies to a specific contract, and has goals that are based on the
offeror’s planned subcontracting in support of the specific contract, except that indirect costs
incurred for common or joint purposes may be allocated on a prorated basis to the contract.

Master plan means a subcontracting plan that contains all the required elements of an individual
contract plan, except goals, and may be incorporated into individual contract plans, provided the
master plan has been approved.

Subcontract means any agreement (other than one involving an employer-employee relationship)
entered into by a Federal Government prime Contractor or subcontractor calling for supplies or
services required for performance of the contract or subcontract.

(c) The apparent low bidder, upon request by the Contracting Officer, shall submit a
subcontracting plan, where applicable, that separately addresses subcontracting with small
business, veteran-owner small business, service-disabled veteran-owned small business,
HUBZone small business, small disadvantaged business, and women-owned small business
concerns. If the bidder is submitting an individual contract plan, the plan must separately address
subcontracting with small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-
owned small business concerns, with a separate part for the basic contract and separate parts for
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each option (if any). The plan shall be included in and made a part of the resultant contract. The
subcontracting plan shall be submitted within the time specified by the Contracting Officer.
Failure to submit the subcontracting plan shall make the bidder ineligible for the award of a
contract.

(d) The offeror’s subcontracting plan shall include the following:

(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use
of small business, veteran-owned small business, service-disabled veteran-owned small business,
HUBZone small business, small disadvantaged business, and women-owned small business
concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract
performance, and may include a proportionate share of products and services that are normally
allocated as indirect costs.

(2) A statement of--

(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror’s total
projected sales, expressed in dollars, and the total value of projected subcontracts to support the
sales for a commercial plan;

(ii) Total dollars planned to be subcontracted to small business concerns;

(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;

(iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small business;

(v) Total dollars planned to be subcontracted to HUBZone small business concerns;

(vi) Total dollars planned to be subcontracted to small disadvantaged business concerns; and

(vi) Total dollars planned to be subcontracted to women-owned small business concerns.

(3) A description of the principal types of supplies and services to be subcontracted, and an
identification of the types planned for subcontracting to--

(i) Small business concerns;

(ii) Veteran-owned small business concerns;

(iii) Service-disabled veteran-owned small business concerns;

(iv) HUBZone small business concerns;

(v) Small disadvantaged business concerns; and

(vi) Women-owned small business concerns.
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(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of
this clause.

(5) A description of the method used to identify potential sources for solicitation purposes (e.g.,
existing company source lists, the Procurement Marketing and Access Network (PRO-Net) of
the Small Business Administration (SBA), veterans service organizations, the National Minority
Purchasing Council Vendor Information Service, the Research and Information Division of the
Minority Business Development Agency in the Department of Commerce, or small, HUBZone,
small disadvantaged, and women-owned small business trade associations). A firm may rely on
the information contained in PRO-Net as an accurate representation of a concern’s size and
ownership characteristics for the purposes of maintaining a small, veteran-owned small, (iii)
Service-disabled veteran-owned small business concerns; HUBZone small, small disadvantaged,
and women-owned small business source list. Use of PRO-Net as its source list does not relieve
a firm of its responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting
opportunities) in this clause.

(6) A statement as to whether or not the offeror in included indirect costs in establishing
subcontracting goals, and a description of the method used to determine the proportionate share
of indirect costs to be incurred with—

(i) Small business concerns;

(ii) Veteran-owned small business concerns;

(iii) Service-disabled veteran-owned small business concerns;

(iv) HUBZone small business concerns;

(v) Small disadvantaged business concerns; and

(vi) Women-owned small business concerns.

 (7) The name of the individual employed by the offeror who will administer the offeror's
subcontracting program, and a description of the duties of the individual.

(8) A description of the efforts the offeror will make to assure that small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business and women-owned small business concerns have an equitable
opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled ``Utilization of
Small Business Concerns'' in all subcontracts that offer further subcontracting opportunities, and
that the offeror will require all subcontractors (except small business concerns) that receive
subcontracts in excess of $500,000 ($1,000,000 for construction of any public facility) to adopt a
subcontracting plan that complies with the requirements of this clause.
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(10) Assurances that the offeror will--

(i) Cooperate in any studies or surveys as may be required;

(ii) Submit periodic reports so that the Government can determine the extent of compliance by
the offeror with the subcontracting plan;

(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF
295, Summary Subcontract Report, in accordance with paragraph (j) of this clause. The reports
shall provide information on subcontract awards to small business concerns, veteran-owned
small business concerns, service-disabled veteran-owned small business concerns, HUBZone
small business concerns, small disadvantaged business concerns, women-owned small business
concerns, and Historically Black Colleges and Universities and Minority Institutions. Reporting
shall be in accordance with the instructions on the forms or as provided in agency regulations.

(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.

(11) A description of the types of records that will be maintained concerning procedures that
have been adopted to comply with the requirements and goals in the plan, including establishing
source lists; and a description of the offeror’s efforts to locate small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns and award subcontracts to
them. The records shall include at least the following (on a plant-wide or company-wide basis,
unless otherwise indicated)

(i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-
owner small business, service-disabled veteran-owned small business, HUBZone small business,
small disadvantaged business, and women-owned small business concerns.

(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small business,
small disadvantaged business, or women-owned small business concerns.

(iii) Records on each subcontract solicitation resulting in an award of more than $100,000,
indicating--

(A) Whether small business concerns were solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not, why not;

(C) Whether service-disabled veteran-owned small business concerns were solicited and, if not,
why not;

(D) Whether HUBZone small business concerns were solicited and, if not, why not;
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(E) Whether small disadvantaged business concerns were solicited and, if not, why not;

(F) Whether women-owned small business concerns were solicited and, if not, why not; and

(G) If applicable, the reason award was not made to a small business concern.

(iv) Records of any outreach efforts to contact--

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and
women-owned small business sources; and

(D) Veterans service organizations.

(v) Records of internal guidance and encouragement provided to buyers through--

(A) Workshops, seminars, training, etc.; and

(B) Monitoring performance to evaluate compliance with the program’s requirements.

(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the
Government, including the name, address, and business size of each subcontractor. Contractors
having commercial plans need not comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract
performance, the Contractor shall perform the following functions:

(1) Assist small business, veteran-owner small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned small
business concerns by arranging solicitations, time for the preparation of bids, quantities,
specifications, and delivery schedules so as to facilitate the participation by such concerns.
Where the Contractor’s lists of potential small business, veteran-owner small business, service-
disabled veteran-owned small business, HUBZone small business, small disadvantaged business,
and women-owned small business subcontractors are excessively long, reasonable effort shall be
made to give all such small business concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-
owner small business, service-disabled veteran-owned small business, HUBZone small business,
small disadvantaged business, and women-owned small business concerns in all ‘‘make-or-buy’’
decisions.
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(3) Counsel and discuss subcontracting opportunities with representatives of small business,
veteran-owner small business, service-disabled veteran-owned small business, HUBZone small
business, small disadvantaged business, and women-owned small business firms.

(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of
business status as small, veteran-owner small business, HUBZone small, small disadvantaged, or
women-owned small business for the purpose of obtaining a subcontract that is to be included as
part or all of a goal contained in the Contractor’s subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by
paragraph (d) of this clause, except goals, may be incorporated by reference as a part of the
subcontracting plan required of the offeror by this clause; provided--

(1) the master plan has been approved,

(2) the offeror ensures that the master plan is updated as necessary and provides copies of the
approved master plan, including evidence of its approval, to the Contracting Officer, and

(3) goals and any deviations from the master plan deemed necessary by the Contracting Officer
to satisfy the requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing
commercial items. The commercial plan shall relate to the offeror’s planned subcontracting
generally, for both commercial and Government business, rather than solely to the Government
contract. Commercial plans are also preferred for subcontractors that provide commercial items
under a prime contract, whether or not the prime contractor is supplying a commercial item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts
will be considered by the Contracting Officer in determining the responsibility of the offeror for
award of the contract.

(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of
this contract entitled "Utilization Of Small Business Concerns," or (2) an approved plan required
by this clause, shall be a material breach of the contract.

(j) The Contractor shall submit the following reports:

(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be
submitted to the Contracting Officer semiannually and at contract completion. The report covers
subcontract award data related to this contract. This report is not required for commercial plans.

(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the
contracts with the awarding agency. It must be submitted semi-annually for contracts with the
Department of Defense and annually for contracts with civilian agencies. If the reporting activity
is covered by a commercial plan, the reporting activity must report annually all subcontract
awards under that plan. All reports submitted at the close of each fiscal year (both individual and
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commercial plans) shall include a breakout, in the Contractor’s format, of subcontract awards, in
whole dollars, to small disadvantaged business concerns by North American Industry
Classification System (NAICS) Industry Subsector. For a commercial plan, the Contractor may
obtain from each of its subcontractors a predominant NAICS Industry Subsector and report all
awards to that subcontractor under its predominant NAICS Industry Subsector.

(End of clause)

52.219-14     LIMITATIONS ON SUBCONTRACTING (DEC 1996)

(a) This clause does not apply to the unrestricted portion of a partial set-aside.

(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in
performance of the contract in the case of a contract for--

(1) Services (except construction). At least 50 percent of the cost of contract performance
incurred for personnel shall be expended for employees of the concern.

(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern
shall perform work for at least 50 percent of the cost of manufacturing the supplies, not including
the cost of materials.

(3) General construction. The concern will perform at least 15 percent of the cost of the contract,
not including the cost of materials, with its own employees.

(4) Construction by special trade contractors. The concern will perform at least 25 percent of the
cost of the contract, not including the cost of materials, with its own employees.

52.219-16      LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999)

(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this
clause, means a willful or intentional failure to perform in accordance with the requirements of
the subcontracting plan approved under the clause in this contract entitled "Small Business
Subcontracting Plan," or willful or intentional action to frustrate the plan.

(b) Performance shall be measured by applying the percentage goals to the total actual
subcontracting dollars or, if a commercial plan is involved, to the pro rata share of actual
subcontracting dollars attributable to Government contracts covered by the commercial plan. If,
at contract completion or, in the case of a commercial plan, at the close of the fiscal year for
which the plan is applicable, the Contractor has failed to meet its subcontracting goals and the
Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor
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failed to make a good faith effort to comply with its subcontracting plan, established in
accordance with the clause in this contract entitled “Small Business Subcontracting Plan,” the
Contractor shall pay the Government liquidated damages in an amount stated. The amount of
probable damages attributable to the Contractor's failure to comply shall be an amount equal to
the actual dollar amount by which the Contractor failed to achieve each subcontract goal.

(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make
such good faith effort, the Contracting Officer shall give the Contractor written notice specifying
the failure and permitting the Contractor to demonstrate what good faith efforts have been made
and to discuss the matter.   Failure to respond to the notice may be taken as an admission that no
valid explanation exists.  If, after consideration of all the pertinent data, the Contracting Officer
finds that the Contractor failed to make a good faith effort to comply with the subcontracting
plan, the Contracting Officer shall issue a final decision to that effect and require that the
Contractor pay the Government liquidated damages as provided in paragraph (b) of this clause.

(d) With respect to commercial plans, the Contracting Officer who approved the plan will
perform the functions of the Contracting Officer under this clause on behalf of all agencies with
contracts covered by the commercial plan.

(e) The Contractor shall have the right of appeal, under the clause in this contract entitled
Disputes, from any final decision of the Contracting Officer.

(f) Liquidated damages shall be in addition to any other remedies that the Government may have.

(End of clause)

52.222-3     CONVICT LABOR (AUG 1996)

The Contractor agrees not to employ in the performance of this contract any person undergoing a
sentence of imprisonment which has been imposed by any court of a State, the District of
Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the
Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands.
This limitation, however, shall not prohibit the employment by the Contractor in the performance
of this contract of persons on parole or probation to work at paid employment during the term of
their sentence or persons who have been pardoned or who have served their terms.  Nor shall it
prohibit the employment by the Contractor in the performance of this contract of persons
confined for violation of the laws of any of the States, the District of Columbia, the
Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth
of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands who are authorized
to work at paid employment in the community under the laws of such jurisdiction, if--

(a)(1) The worker is paid or is in an approved work training program on a voluntary basis;

(2) Representatives of local union central bodies or similar labor union organizations have been
consulted;
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(3) Such paid employment will not result in the displacement of employed workers, or be applied
in skills, crafts, or trades in which there is a surplus of available gainful labor in the locality, or
impair existing contracts for services; and

(4) The rates of pay and other conditions of employment will not be less than those paid or
provided for work of a similar nature in the locality in which the work is being performed; and

(b) The Attorney General of the United States has certified that the work-release laws or
regulations of the jurisdiction involved are in conformity with the requirements of Executive
Order 11755, as amended by Executive Orders 12608 and 12943.

(End of clause)

52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT -
OVERTIME COMPENSATION.  (SEP 2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics
(see Federal Acquisition Regulation 22.300) shall require or permit them to work over 40 hours
in any workweek unless they are paid at least 1 and 1/2 times the basic rate of pay for each hour
worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and
subcontractor are liable for unpaid wages if they violate the terms in paragraph (a) of this clause.
In addition, the Contractor and subcontractor are liable for liquidated damages payable to the
Government. The Contracting Officer will assess liquidated damages at the rate of $10 per
affected employee for each calendar day on which the employer required or permitted the
employee to work in excess of the standard workweek of 40 hours without paying overtime
wages required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will
withhold from payments due under the contract sufficient funds required to satisfy any
Contractor or subcontractor liabilities for unpaid wages and liquidated damages. If amounts
withheld under the contract are insufficient to satisfy Contractor or subcontractor liabilities, the
Contracting Officer will withhold payments from other Federal or Federally assisted contracts
held by the same Contractor that are subject to the Contract Work Hours and Safety Standards
Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all
laborers and mechanics working on the contract during the contract and shall make them
available to the Government until 3 years after contract completion. The records shall contain the
name and address of each employee, social security number, labor classifications, hourly rates of
wages paid, daily and weekly number of hours worked, deductions made, and actual wages paid.
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The records need not duplicate those required for construction work by Department of Labor
regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the
Contracting Officer or the Department of Labor to inspect, copy, or transcribe records
maintained under paragraph (d)(1) of this clause. The Contractor or subcontractor also shall
allow authorized representatives of the Contracting Officer or Department of Labor to interview
employees in the workplace during working hours.

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d)
of this clause in subcontracts exceeding $100,000 and require subcontractors to include these
provisions in any lower tier subcontracts. The Contractor shall be responsible for compliance by
any subcontractor or lower-tier subcontractor with the provisions set forth in paragraphs (a)
through (d) of this clause.

(End of clause)

52.222-6      DAVIS-BACON ACT  (FEB 1995)

(a) All laborers and mechanics employed or working upon the site of the work will be paid
unconditionally and not less often than once a week, and without subsequent deduction or rebate
on any account (except such payroll deductions as are permitted by regulations issued by the
Secretary of Labor under the Copeland Act (29 CFR Part 3), the full amount of wages and bona
fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not
less than those contained in the wage determination of the Secretary of Labor which is attached
hereto and made a part hereof, regardless of any contractual relationship which may be alleged to
exist between the Contractor and such laborers and mechanics.  Contributions made or costs
reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act
on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics,
subject to the provisions of paragraph (d) of this clause; also, regular contributions made or costs
incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or
programs which cover the particular weekly period, are deemed to be constructively made or
incurred during such period. Such laborers and mechanics shall be paid not less than the
appropriate wage rate and fringe benefits in the wage determination for the classification of work
actually performed, without regard to skill, except as provided in the clause entitled Apprentices
and Trainees.  Laborers or mechanics performing work in more than one classification may be
compensated at the rate specified for each classification for the time actually worked therein;
provided, That the employer’s payroll records accurately set forth the time spent in each
classification in which work is performed.  The wage determination (including any additional
classifications and wage rates conformed under paragraph (b) of this clause) and the Davis-
Bacon poster (WH-1321) shall be posted at all times by the Contractor and its subcontractors at
the site of the work in a prominent and accessible place where it can be easily seen by the
workers.

(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not
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listed in the wage determination and which is to be employed under the contract shall be
classified in conformance with the wage determination.  The Contracting Officer shall approve
an additional classification and wage rate and fringe benefits therefor only when all the following
criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification
in the wage determination.

(ii) The classification is utilized in the area by the construction industry.

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination.

(2) If the Contractor and the laborers and mechanics to be employed in the classification (if
known), or their representatives, and the Contracting Officer agree on the classification and wage
rate (including the amount designated for fringe benefits, where appropriate), a report of the
action taken shall be sent by the Contracting Officer to the Administrator of the Wage and Hour
Division, Employment Standards Administration, U.S.  Department of Labor, Washington, DC
20210.  The Administrator or an authorized representative will approve, modify, or disapprove
every additional classification action within 30 days of receipt and so advise the Contracting
Officer or will notify the Contracting Officer within the 30-day period that additional time is
necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or
their representatives, and the Contracting Officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where appropriate), the
Contracting Officer shall refer the questions, including the views of all interested parties and the
recommendation of the Contracting Officer, to the Administrator of the Wage and Hour Division
for determination.  The Administrator, or an authorized representative, will issue a determination
within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting
Officer within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to
subparagraphs (b)(2) and (b)(3) of this clause shall be paid to all workers performing work in the
classification under this contract from the first day on which work is performed in the
classification.

(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or
mechanics includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

(d)  If the Contractor does not make payments to a trustee or other third person, the Contractor
may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program; provided, That the
Secretary of Labor has found, upon the written request of the Contractor, that the applicable
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standards of the Davis-Bacon Act have been met.  The Secretary of Labor may require the
Contractor to set aside in a separate account assets for the meeting of obligations under the plan
or program.

52.222-7    WITHHOLDING OF FUNDS  (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an
authorized representative of the Department of Labor, withhold or cause to be withheld from the
Contractor under this contract or any other Federal contract with the same Prime Contractor, or
any other Federally assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same Prime Contractor, so much of the accrued payments or advances as
may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and
helpers, employed by the Contractor or any subcontractor the full amount of wages required by
the contract.  In the event of failure to pay any laborer or mechanic, including any apprentice,
trainee, or helper, employed or working on the site of the work, all or part of the wages required
by the contract, the Contracting Officer may, after written notice to the Contractor, take such
action as may be necessary to cause the suspension of any further payment, advance, or
guarantee of funds until such violations have ceased.

52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988)

(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the
course of the work and preserved for a period of 3 years thereafter for all laborers and mechanics
working at the site of the work.  Such records shall contain the name, address, and social security
number of each such worker, his or her correct classification, hourly rates of wages paid
(including rates of contributions or costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily
and weekly number of hours worked, deductions made, and actual wages paid.  Whenever the
Secretary of Labor has found, under paragraph (d) of the clause entitled Davis-Bacon Act, that
the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in
providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon
Act, the Contractor shall maintain records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and records
which show the costs anticipated or the actual cost incurred in providing such benefits.
Contractors employing apprentices or trainees under approved programs shall maintain written
evidence of the registration of apprenticeship programs and certification of trainee programs, the
registration of the apprentices and trainees, and the ratios and wage rates prescribed in the
applicable programs.

(b)(1)  The Contractor shall submit weekly for each week in which any contract work is
performed a copy of all payrolls to the Contracting Officer.  The payrolls submitted shall set out
accurately and completely all of the information required to be maintained under paragraph (a) of
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this clause.  This information may be submitted in any form desired.  Optional Form WH-347
(Federal Stock Number 029-005-00014-1) is available for this purpose and may be purchased
from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC
20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all
subcontractors.

(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the
Contractor or subcontractor or his or her agent who pays or supervises the payment of the
persons employed under the contract and shall certify--

(i)  That the payroll for the payroll period contains the information required to be maintained
under paragraph (a) of this clause and that such information is correct and complete;

(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on
the contract during the payroll period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions have been made either directly or
indirectly from the full wages earned, other than permissible deductions as set forth in the
Regulations, 29 CFR Part 3; and

(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and
fringe benefits or cash equivalents for the classification of work performed, as specified in the
applicable wage determination incorporated into the contract.

(3)  The weekly submission of a properly executed certification set forth on the reverse side of
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of
Compliance" required by subparagraph (b)(2) of this clause.

(4)  The falsification of any of the certifications in this clause may subject the Contractor or
subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of
Title 31 of the United States Code.

(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this
clause available for inspection, copying, or transcription by the Contracting Officer or authorized
representatives of the Contracting Officer or the Department of Labor.  The Contractor or
subcontractor shall permit the Contracting Officer or representatives of the Contracting Officer
or the Department of Labor to interview employees during working hours on the job.  If the
Contractor or subcontractor fails to submit required records or to make them available, the
Contracting Officer may, after written notice to the Contractor, take such action as may be
necessary to cause the suspension of any further payment.  Furthermore, failure to submit the
required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.
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52.222-9     APPRENTICES AND TRAINEES  (FEB 1988)

(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for
the work they performed when they are employed pursuant to and individually registered in a
bona fide apprenticeship program registered with the U.S. Department of Labor, Employment
and Training Administration, Bureau of Apprenticeship and Training, or with a State
Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or her first
90 days of probationary employment as an apprentice in such an apprenticeship program, who is
not individually registered in the program, but who has been certified by the Bureau of
Apprenticeship and Training or a State Apprenticeship Agency (where appropriate) to be eligible
for probationary employment as an apprentice. The allowable ratio of apprentices to journeymen
on the job site in any craft classification shall not be greater than the ratio permitted to the
Contractor as to the entire work force under the registered program.  Any worker listed on a
payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this
paragraph, shall be paid not less than the applicable wage determination for the classification of
work actually performed.  In addition, any apprentice performing work on the job site in excess
of the ratio permitted under the registered program shall be paid not less than the applicable
wage rate on the wage determination for the work actually performed.  Where a contractor is
performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman’s hourly rate)
specified in the Contractor’s or subcontractor’s registered program shall be observed.  Every
apprentice must be paid at not less than the rate specified in the registered program for the
apprentice’s level of progress, expressed as a percentage of the journeyman hourly rate specified
in the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance
with the provisions of the apprenticeship program.  If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the
wage determination for the applicable classification.  If the Administrator determines that a
different practice prevails for the applicable apprentice classification, fringes shall be paid in
accordance with that determination.  In the event the Bureau of Apprenticeship and Training, or
a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the work performed until an acceptable program is
approved.

(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less
than the predetermined rate for the work performed unless they are employed pursuant to and
individually registered in a program which has received prior approval, evidenced by formal
certification by the U.S. Department of Labor, Employment and Training Administration. The
ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration.  Every trainee must be paid at not
less than the rate specified in the approved program for the trainee’s level of progress, expressed
as a percentage of the journeyman hourly rate specified in the applicable wage determination.
Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program.
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If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed in the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate in the wage determination which provides for less than full fringe benefits
for apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and
participating in a training plan approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate in the wage determination for the classification of
work actually performed.  In addition, any trainee performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not less than the applicable wage
rate in the wage determination for the work actually performed.  In the event the Employment
and Training Administration withdraws approval of a training program, the Contractor will no
longer be permitted to utilize trainees at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen
under this clause shall be in conformity with the equal employment opportunity requirements of
Executive Order 11246, as amended, and 29 CFR Part 30.

52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby
incorporated by reference in this contract.

52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988)

(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-
Bacon Act, Contract Work Hours and Safety Standards Act-Overtime Compensation,
Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act
Requirements, Withholding of Funds, Subcontracts (Labor Standards), Contract Termination-
Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and Related
Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting
Officer may, by appropriate instructions, require, and also a clause requiring subcontractors to
include these clauses in any lower tier subcontracts.  The Prime Contractor shall be responsible
for compliance by any subcontractor or lower tier subcontractor with all the contract clauses
cited in this paragraph.

(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting
Officer a completed Statement and Acknowledgment Form (SF 1413) for each subcontract,
including the subcontractor’s signed and dated acknowledgment that the clauses set forth in
paragraph (a) of this clause have been included in the subcontract.
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(2)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall
deliver to the Contracting Officer an updated completed SF 1413 for such additional subcontract.

52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety
Standards Act--Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records,
Compliance with Copeland Act Requirements, Subcontracts (Labor Standards), Compliance with
Davis-Bacon and Related Act Regulations, or Certification of Eligibility may be grounds for
termination of the contract, and for debarment as a Contractor and subcontractor as provided in
29 CFR 5.12.

52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT
REGULATIONS (FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1,
3, and 5 are hereby incorporated by reference in this contract.

52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for
resolving disputes concerning labor standards requirements.  Such disputes shall be resolved in
accordance with those procedures and not the Disputes clause of this contract.  Disputes within
the meaning of this clause include disputes between the Contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the employees or their
representatives.

52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988)

(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any
person or firm who has an interest in the Contractor’s firm is a person or firm ineligible to be
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR
5.12(a)(1).

(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
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(c)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C.
1001.

52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms
and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage
or dressing areas, parking lots, drinking fountains, recreation or entertainment areas,
transportation, and housing facilities provided for employees, that are segregated by explicit
directive or are in fact segregated on the basis of race, color, religion, sex, or national origin
because of written or oral policies or employee custom. The term does not include separate or
single-user rest rooms or necessary dressing or sleeping areas provided to assure privacy
between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any
segregated facilities at any of its establishments, and that it does not and will not permit its
employees to perform their services at any location under its control where segregated facilities
are maintained. The Contractor agrees that a breach of this clause is a violation of the Equal
Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is
subject to the Equal Opportunity clause of this contract.

(End of clause)

52.222-26     EQUAL OPPORTUNITY (FEB 1999)

(a) If, during any 12-month period (including the 12 months preceding the award of this
contract), the Contractor has been or is awarded nonexempt Federal contracts and/or
subcontracts that have an aggregate value in excess of $10,000, the Contractor shall comply with
subparagraphs (b)(1) through (11) of this clause. Upon request, the Contractor shall provide
information necessary to determine the applicability of this clause.

(b) During performing this contract, the Contractor agrees as follows:

(1) The Contractor shall not discriminate against any employee or applicant for employment
because of race, color, religion, sex, or national origin. However, it shall not be a violation of this
clause for the Contractor to extend a publicly announced preference in employment to Indians
living on or near an Indian reservation, in connection with employment opportunities on or near
an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to their race, color, religion, sex, or
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national origin. This shall include, but not be limited to, (i) employment, (ii) upgrading, (iii)
demotion, (iv) transfer, (v) recruitment or recruitment advertising, (vi) layoff or termination, (vii)
rates of pay or other forms of compensation, and (viii) selection for training, including
apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants for
employment the notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on
behalf of the Contractor, state that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with which it has
a collective bargaining agreement or other contract or understanding, the notice to be provided
by the Contracting Officer advising the labor union or workers’ representative of the Contractor’s
commitments under this clause, and post copies of the notice in conspicuous places available to
employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules,
regulations, and orders of the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive
Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor.
The Contractor shall also file Standard Form 100 (EEO-1), or any successor form, as prescribed
in 41 CFR part 60-1. Unless the Contractor has filed within the 12 months preceding the date of
contract award, the Contractor shall, within 30 days after contract award, apply to either the
regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the
Equal Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the
contracting agency or the OFCCP for the purpose of conducting on-site compliance evaluations
and complaint investigations. The Contractor shall permit the Government to inspect and copy
any books, accounts, records (including computerized records), and other material that may be
relevant to the matter under investigation and pertinent to compliance with Executive Order
11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule,
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or
suspended in whole or in part and the Contractor may be declared ineligible for further
Government contracts, under the procedures authorized in Executive Order 11246, as amended.
In addition, sanctions may be imposed and remedies invoked against the Contractor as provided
in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary of
Labor; or as otherwise provided by law.

(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11)
of this clause in every subcontract or purchase order that is not exempted by the rules,
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regulations, or orders of the Secretary of Labor issued under Executive Order 11246, as
amended, so that these terms and conditions will be binding upon each subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as
the contracting officer may direct as a means of enforcing these terms and conditions, including
sanctions for noncompliance; provided, that if the Contractor becomes involved in, or is
threatened with, litigation with a subcontractor or vendor as a result of any direction, the
Contractor may request the United States to enter into the litigation to protect the interests of the
United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be
governed by the procedures in 41 CFR 60-1.1.

(End of clause)

52.222-26     EQUAL OPPORTUNITY (FEB 1999) ALTERNATE I (FEB 1999)

Notice. The following terms of this clause are waived for this contract:   Contracting Officer
shall list terms         .

(a) If, during any 12-month period (including the 12 months preceding the award of this
contract), the Contractor has been or is awarded nonexempt Federal contracts and/or
subcontracts that have an aggregate value in excess of $10,000, the Contractor shall comply with
subparagraphs (b)(1) through (11) of this clause. Upon request, the Contractor shall provide
information necessary to determine the applicability of this clause.

(b) During performing this contract, the Contractor agrees as follows:

(1) The Contractor shall not discriminate against any employee or applicant for employment
because of race, color, religion, sex, or national origin. However, it shall not be a violation of this
clause for the Contractor to extend a publicly announced preference in employment to Indians
living on or near an Indian reservation, in connection with employment opportunities on or near
an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to their race, color, religion, sex, or
national origin. This shall include, but not be limited to, (i) employment, (ii) upgrading, (iii)
demotion, (iv) transfer, (v) recruitment or recruitment advertising, (vi) layoff or termination, (vii)
rates of pay or other forms of compensation, and (viii) selection for training, including
apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants for
employment the notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on
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behalf of the Contractor, state that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with which it has
a collective bargaining agreement or other contract or understanding, the notice to be provided
by the Contracting Officer advising the labor union or workers’ representative of the Contractor’s
commitments under this clause, and post copies of the notice in conspicuous places available to
employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules,
regulations, and orders of the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive
Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor.
The Contractor shall also file Standard Form 100 (EEO-1), or any successor form, as prescribed
in 41 CFR part 60-1. Unless the Contractor has filed within the 12 months preceding the date of
contract award, the Contractor shall, within 30 days after contract award, apply to either the
regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the
Equal Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the
contracting agency or the OFCCP for the purpose of conducting on-site compliance evaluations
and complaint investigations. The Contractor shall permit the Government to inspect and copy
any books, accounts, records (including computerized records), and other material that may be
relevant to the matter under investigation and pertinent to compliance with Executive Order
11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule,
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or
suspended in whole or in part and the Contractor may be declared ineligible for further
Government contracts, under the procedures authorized in Executive Order 11246, as amended.
In addition, sanctions may be imposed and remedies invoked against the Contractor as provided
in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary of
Labor; or as otherwise provided by law.

(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11)
of this clause in every subcontract or purchase order that is not exempted by the rules,
regulations, or orders of the Secretary of Labor issued under Executive Order 11246, as
amended, so that these terms and conditions will be binding upon each subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as
the contracting officer may direct as a means of enforcing these terms and conditions, including
sanctions for noncompliance; provided, that if the Contractor becomes involved in, or is
threatened with, litigation with a subcontractor or vendor as a result of any direction, the
Contractor may request the United States to enter into the litigation to protect the interests of the
United States.
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(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be
governed by the procedures in 41 CFR 60-1.1.

(End of clause)

52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR
CONSTRUCTION (FEB 1999)

(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in
the solicitation for this contract.

"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for
Federal Contract Compliance, U.S. Department of Labor, or a designee.

"Employer’s identification number," as used in this clause, means the Federal Social Security
number used on the employer’s quarterly federal tax return, U.S. Treasury Department Form 941.

"Minority," as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples
of North America and maintaining identifiable tribal affiliations through membership and
participation or community identification).

(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic
origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other
Spanish culture or origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving
any construction trade, each such subcontract in excess of $10,000 shall include this clause and
the Notice containing the goals for minority and female participation stated in the solicitation for
this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S.
Department of Labor in a covered area, either individually or through an association, its
affirmative action obligations on all work in the plan area (including goals) shall comply with the
plan for those trades that have unions participating in the plan. Contractors must be able to
demonstrate participation in, and compliance with, the provisions of the plan. Each Contractor or
subcontractor participating in an approved plan is also required to comply with its obligations
under the Equal Opportunity clause, and to make a good faith effort to achieve each goal under
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the plan in each trade in which it has employees. The overall good-faith performance by other
Contractors or subcontractors toward a goal in an approved plan does not excuse any
Contractor’s or subcontractor’s failure to make good-faith efforts to achieve the plan’s goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1)
through (16) of this clause. The goals stated in the solicitation for this contract are expressed as
percentages of the total hours of employment and training of minority and female utilization that
the Contractor should reasonably be able to achieve in each construction trade in which it has
employees in the covered area. If the Contractor performs construction work in a geographical
area located outside of the covered area, it shall apply the goals established for the geographical
area where that work is actually performed. The Contractor is expected to make substantially
uniform progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a
union with which the Contractor has a collective bargaining agreement, to refer minorities or
women shall excuse the Contractor’s obligations under this clause, Executive Order 11246, as
amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in
meeting the goals, apprentices and trainees must be employed by the Contractor during the
training period, and the Contractor must have made a commitment to employ the apprentices and
trainees at the completion of their training, subject to the availability of employment
opportunities. Trainees must be trained pursuant to training programs approved by the U.S.
Department of Labor.

(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The
evaluation of the Contractor’s compliance with this clause shall be based upon its effort to
achieve maximum results from its actions. The Contractor shall document these efforts fully and
implement affirmative action steps at least as extensive as the following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and
in all facilities where the Contractor’s employees are assigned to work. The Contractor, if
possible, will assign two or more women to each construction project. The Contractor shall
ensure that foremen, superintendents, and other onsite supervisory personnel are aware of and
carry out the Contractor’s obligation to maintain such a working environment, with specific
attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment. Provide
written notification to minority and female recruitment sources and community organizations
when the Contractor or its unions have employment opportunities available, and maintain a
record of the organizations’ responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each
minority and female off-the-street applicant, referrals of minorities or females from unions,
recruitment sources, or community organizations, and the action taken with respect to each
individual. If an individual was sent to the union hiring hall for referral and not referred back to
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the Contractor by the union or, if referred back, not employed by the
Contractor, this shall be documented in the file, along with whatever additional actions the
Contractor may have taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the
Contractor has a collective bargaining agreement has not referred back to the Contractor a
minority or woman sent by the Contractor, or when the Contractor has other information that the
union referral process has impeded the Contractor’s efforts to meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area
that expressly include minorities and women, including upgrading programs and apprenticeship
and trainee programs relevant to the Contractor’s employment needs, especially those programs
funded or approved by the Department of Labor. The Contractor shall provide notice of these
programs to the sources compiled under subparagraph (g)(2) of this clause.

(6) Disseminate the Contractor’s equal employment policy by--

(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs,
and requesting their cooperation in assisting the Contractor in meeting its contract obligations;

(ii) Including the policy in any policy manual and in collective bargaining agreements;

(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority and female
employees at least once a year; and

(v) Posting the policy on bulletin boards accessible to employees at each location where
construction work is performed.

(7) Review, at least annually, the Contractor’s equal employment policy and affirmative action
obligations with all employees having responsibility for hiring, assignment, layoff, termination,
or other employment decisions. Conduct review of this policy with all on-site supervisory
personnel before initiating construction work at a job site. A written record shall be made and
maintained identifying the time and place of these meetings, persons attending, subject matter
discussed, and disposition of the subject matter.

(8) Disseminate the Contractor’s equal employment policy externally by including it in any
advertising in the news media, specifically including minority and female news media. Provide
written notification to, and discuss this policy with, other Contractors and subcontractors with
which the Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community
organizations, to schools with minority and female students, and to minority and female
recruitment and training organizations serving the Contractor’s recruitment area and employment
needs. Not later than 1 month before the date for acceptance of applications for apprenticeship or
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training by any recruitment source, send written notification to organizations such as the above,
describing the openings, screening procedures, and tests to be used in the selection process.

(10) Encourage present minority and female employees to recruit minority persons and women.
Where reasonable, provide after-school, summer, and vacation employment to minority and
female youth both on the site and in other areas of the Contractor’s workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.

(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities. Encourage these employees to seek or to prepare for,
through appropriate training, etc., opportunities for promotion.

(13) Ensure that seniority practices, job classifications, work assignments, and other personnel
practices do not have a discriminatory effect by continually monitoring all personnel and
employment-related activities to ensure that the Contractor’s obligations under this contract are
being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or
single-user rest rooms and necessary dressing or sleeping areas shall be provided to assure
privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction
contractors and suppliers, including circulation of solicitations to minority and female contractor
associations and other business associations.

(16) Conduct a review, at least annually, of all supervisors’ adherence to and performance under
the Contractor’s equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in
fulfilling one or more of the affirmative action obligations contained in subparagraphs (g)(1)
through (16) of this clause. The efforts of a contractor association, joint contractor-union,
contractor-community, or similar group of which the contractor is a member and participant may
be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1) through (16) of
this clause, provided the Contractor--

(1) Actively participates in the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment of
minorities and women in the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor’s minority and
female workforce participation;

(4) Makes a good-faith effort to meet its individual goals and timetables; and
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(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on
behalf of the Contractor. The obligation to comply is the Contractor’s, and failure of such a group
to fulfill an obligation shall not be a defense for the Contractor’s noncompliance.

(i) A single goal for minorities and a separate single goal for women shall be established. The
Contractor is required to provide equal employment opportunity and to take affirmative action
for all minority groups, both male and female, and all women, both minority and nonminority.
Consequently, the Contractor may be in violation of Executive Order 11246, as amended, if a
particular group is employed in a substantially disparate manner.

(j) The Contractor shall not use goals or affirmative action standards to discriminate against any
person because of race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from
Government contracts under Executive Order 11246, as amended.

(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of
the Equal Opportunity clause, including suspension, termination, and cancellation of existing
subcontracts, as may be imposed or ordered under Executive Order 11246, as amended, and its
implementing regulations, by the OFCCP. Any failure to carry out these sanctions and penalties
as ordered shall be a violation of this clause and Executive Order 11246, as amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative
action procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to
achieve maximum results from its efforts to ensure equal employment opportunity. If the
Contractor fails to comply with the requirements of Executive Order 11246, as amended, the
implementing regulations, or this clause, the Deputy Assistant Secretary shall take action as
prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--

(1) Monitor all employment-related activity to ensure that the Contractor’s equal employment
policy is being carried out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone
number, construction trade, union affiliation (if any), employee identification number, social
security number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at
which the work was performed. Records shall be maintained in an easily understandable and
retrievable form; however, to the degree that existing records satisfy this requirement, separate
records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws
that establish different standards of compliance or upon the requirements for the hiring of local
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or other area residents (e.g., those under the Public Works Employment Act of 1977 and the
Community Development Block Grant Program).

52.222-35     EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS,
VETERANS OF THE VIETNAM ERA AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Definitions. As used in this clause--

All employment openings means all positions except executive and top management, those
positions that will be filled from within the Contractor’s organization, and positions lasting 3
days or less. This term includes full-time employment, temporary employment of more than 3
days duration, and part-time employment.

Executive and top management means any employee--

(1) Whose primary duty consists of the management of the enterprise in which the individual is
employed or of a customarily recognized department or subdivision thereof;

(2) Who customarily and regularly directs the work of two or more other employees;

(3) Who has the authority to hire or fire other employees or whose suggestions and
recommendations as to the hiring or firing and as to the advancement and promotion or any other
change of status of other employees will be given particular weight;

(4) Who customarily and regularly exercises discretionary powers; and

(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or
service establishment, who does not devote more than 40 percent of total hours of work in the
work week to activities that are not directly and closely related to the performance of the work
described in paragraphs (1) through (4) of this definition. This paragraph (5) does not apply in
the case of an employee who is in sole charge of an establishment or a physically separated
branch establishment, or who owns at least a 20 percent interest in the enterprise in which the
individual is employed.

Other eligible veteran means any other veteran who served on active duty during a war or in a
campaign or expedition for which a campaign badge has been authorized.

Positions that will be filled from within the Contractor’s organization means employment
openings for which the Contractor will give no consideration to persons outside the Contractor’s
organization (including any affiliates, subsidiaries, and parent companies) and includes any
openings the Contractor proposes to fill from regularly established “recall” lists. The exception
does not apply to a particular opening once an employer decides to consider applicants outside of
its organization.
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Qualified special disabled veteran means a special disabled veteran who satisfies the requisite
skill, experience, education, and other job-related requirements of the employment position such
veteran holds or desires, and who, with or without reasonable accommodation, can perform the
essential functions of such position.

Special disabled veteran means--

(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay
would be entitled to compensation) under laws administered by the Department of Veterans
Affairs for a disability--

(i) Rated at 30 percent or more; or

(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C.
3106 to have a serious employment handicap (i.e., a significant impairment of the veteran’s
ability to prepare for, obtain, or retain employment consistent with the veteran’s abilities,
aptitudes, and interests); or

(2) A person who was discharged or released from active duty because of a service-connected
disability.

Veteran of the Vietnam era means a person who--

(1) Served on active duty for a period of more than 180 days and was discharged or released
from active duty with other than a dishonorable discharge, if any part of such active duty
occurred--

(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or

(ii) Between August 5, 1964, and May 7, 1975, in all other cases; or

(2) Was discharged or released from active duty for a service-connected disability if any part of
the active duty was performed--

(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or

(ii) Between August 5, 1964, and May 7, 1975, in all other cases.
(b) General. (1) The Contractor shall not discriminate against the individual because the
individual is a special disabled veteran, a veteran of the Vietnam era, or other eligible veteran,
regarding any position for which the employee or applicant for employment is qualified. The
Contractor shall take affirmative action to employ, advance in employment, and otherwise treat
qualified special disabled veterans, veterans of the Vietnam era, and other eligible veterans
without discrimination based upon their disability or veterans’ status in all employment practices
such as--

(i) Recruitment, advertising, and job application procedures;
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(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right
of return from layoff and rehiring;

(iii) Rate of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of
progression, and seniority lists;

(v) Leaves of absence, sick leave, or any other leave;

(vi) Fringe benefits available by virtue of employment, whether or not administered by the
Contractor;

(vii) Selection and financial support for training, including apprenticeship, and on-the-job
training under 38 U.S.C. 3687, professional meetings, conferences, and other related activities,
and selection for leaves of absence to pursue training;

(viii) Activities sponsored by the Contractor including social or recreational programs; and

(ix) Any other term, condition, or privilege of employment.

(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary
of Labor issued under the Vietnam Era Veterans’ Readjustment Assistance Act of 1972 (the Act),
as amended (38 U.S.C. 4211 and 4212).

(c) Listing openings. (1) The Contractor shall immediately list all employment openings that
exist at the time of the execution of this contract and those which occur during the performance
of this contract, including those not generated by this contract, and including those occurring at
an establishment of the Contractor other than the one where the contract is being performed, but
excluding those of independently operated corporate affiliates, at an appropriate local public
employment service office of the State wherein the opening occurs. Listing employment
openings with the U.S. Department of Labor’s America’s Job Bank shall satisfy the requirement
to list jobs with the local employment service office.

(2) The Contractor shall make the listing of employment openings with the local employment
service office at least concurrently with using any other recruitment source or effort and shall
involve the normal obligations of placing a bona fide job order, including accepting referrals of
veterans and nonveterans. This listing of employment openings does not require hiring any
particular job applicant or hiring from any particular group of job applicants and is not intended
to relieve the Contractor from any requirements of Executive orders or regulations concerning
nondiscrimination in employment.

(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it
shall advise the State public employment agency in each State where it has establishments of the
name and location of each hiring location in the State. As long as the Contractor is contractually
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bound to these terms and has so advised the State agency, it need not advise the State agency of
subsequent contracts. The Contractor may advise the State agency when it is no longer bound by
this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur
and are filled outside the 50 States, the District of Columbia, the Commonwealth of Puerto Rico,
the Commonwealth of the Northern Mariana Islands, American Samoa, Guam, the Virgin Islands
of the United States, and Wake Island.

(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are
available to employees and applicants for employment.

(2) The employment notices shall--

(i) State the rights of applicants and employees as well as the Contractor’s obligation under the
law to take affirmative action to employ and advance in employment qualified employees and
applicants who are special disabled veterans, veterans of the Vietnam era, and other eligible
veterans; and

(ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance
Programs, Department of Labor (Deputy Assistant Secretary of Labor), and provided by or
through the Contracting Officer.

(3) The Contractor shall ensure that applicants or employees who are special disabled veterans
are informed of the contents of the notice (e.g., the Contractor may have the notice read to a
visually disabled veteran, or may lower the posted notice so that it can be read by a person in a
wheelchair).

(4) The Contractor shall notify each labor union or representative of workers with which it has a
collective bargaining agreement, or other contract understanding, that the Contractor is bound by
the terms of the Act and is committed to take affirmative action to employ, and advance in
employment, qualified special disabled veterans, veterans of the Vietnam era, and other eligible
veterans.

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the
Government may take appropriate actions under the rules, regulations, and relevant orders of the
Secretary of Labor issued pursuant to the Act.

(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or
purchase orders of $25,000 or more unless exempted by rules, regulations, or orders of the
Secretary of Labor. The Contractor shall act as specified by the Deputy Assistant Secretary of
Labor to enforce the terms, including action for noncompliance.

(End of clause)
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52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN
1998)

(a) General. (1) Regarding any position for which the employee or applicant for employment is
qualified, the Contractor shall not discriminate against any employee or applicant because of
physical or mental disability. The Contractor agrees to take affirmative action to employ,
advance in employment, and otherwise treat qualified individuals with disabilities without
discrimination based upon their physical or mental disability in all employment practices such
as--

(i) Recruitment, advertising, and job application procedures;

(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right
of return from layoff, and rehiring;

(iii) Rates of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of
progression, and seniority lists;

(v) Leaves of absence, sick leave, or any other leave;

(vi) Fringe benefits available by virtue of employment, whether or not administered by the
Contractor;

(vii) Selection and financial support for training, including apprenticeships, professional
meetings, conferences, and other related activities, and selection for leaves of absence to pursue
training;

(viii) Activities sponsored by the Contractor, including social or recreational programs; and

(ix) Any other term, condition, or privilege of employment.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the
Secretary of Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the
Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--

(i) The Contractor’s obligation under the law to take affirmative action to employ and advance in
employment qualified individuals with disabilities; and

(ii) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and
applicants for employment. The Contractor shall ensure that applicants and employees with



DACW66-02-B-0016

00700-56

disabilities are informed of the contents of the notice (e.g., the Contractor may have the notice
read to a visually disabled individual, or may lower the posted notice so that it might be read by a
person in a wheelchair). The notices shall be in a form prescribed by the Deputy Assistant
Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant
Secretary) and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has a
collective bargaining agreement or other contract understanding, that the Contractor is bound by
the terms of Section 503 of the Act and is committed to take affirmative action to employ, and
advance in employment, qualified individuals with physical or mental disabilities.

(c) Noncompliance. If the Contractor does not comply with the requirements of this clause,
appropriate actions may be taken under the rules, regulations, and relevant orders of the
Secretary issued pursuant to the Act.

(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or
purchase order in excess of $10,000 unless exempted by rules, regulations, or orders of the
Secretary. The Contractor shall act as specified by the Deputy Assistant Secretary to enforce the
terms, including action for noncompliance.

(End of clause)

52.222-37     EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS,
VETERANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC
2001)

(a) Unless the Contractor is a State or local government agency, the Contractor shall report at
least annually, as required by the Secretary of Labor, on--

(1) The number of special disabled veterans, the number of veterans of the Vietnam era, and
other eligible veterans in the workforce of the Contractor by job category and hiring location;
and

(2) The total number of new employees hired during the period covered by the report, and of the
total, the number of special disabled veterans, the number of veterans of the Vietnam era, and the
number of other eligible veterans; and

(3) The maximum number and the minimum number of employees of the Contractor during the
period covered by the report.

(b) The Contractor shall report the above items by completing the Form VETS-100, entitled
“Federal Contractor Veterans” Employment Report (VETS-100 Report)”.

(c) The Contractor shall submit VETS-100 Reports no later than September 30 of each year
beginning September 30, 1988.
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(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total
hires during the most recent 12-month period as of the ending date selected for the employment
profile report required by paragraph (a)(1) of this clause. Contractors may select an ending date--

(1) As of the end of any pay period between July 1 and August 31 of the year the report is due; or

(2) As of December 31, if the Contractor has prior written approval from the Equal Employment
Opportunity Commission to do so for purposes of submitting the Employer Information Report
EEO-1 (Standard Form 100).

(e) The Contractor shall base the count of veterans reported according to paragraph (a) of this
clause on voluntary disclosure. Each Contractor subject to the reporting requirements at 38
U.S.C. 4212 shall invite all special disabled veterans, veterans of the Vietnam era, and other
eligible veterans who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to
identify themselves to the Contractor. The invitation shall state that--

(1) The information is voluntarily provided;

(2) The information will be kept confidential;

(3) Disclosure or refusal to provide the information will not subject the applicant or employee to
any adverse treatment; and

(4) The information will be used only in accordance with the regulations promulgated under 38
U.S.C. 4212.

(f) The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor.

(End of clause)

52.223-3     HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY
DATA (JAN 1997)

(a) "Hazardous material", as used in this clause, includes any material defined as hazardous
under the latest version of Federal Standard No. 313 (including revisions adopted during the term
of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be
delivered under this contract. The hazardous material shall be properly identified and include any
applicable identification number, such as National Stock Number or Special Item Number. This
information shall also be included on the Material Safety Data Sheet submitted under this
contract.
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Material            Identification No.
(If none,
insert "None")

___________________ ___________________

___________________ ___________________

___________________ ___________________

(c) This list must be updated during performance of the contract whenever the Contractor
determines that any other material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a
Material Safety Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous material identified in paragraph (b) of this
clause. Data shall be submitted in accordance with Federal Standard No. 313, whether or not the
apparently successful offeror is the actual manufacturer of these items. Failure to submit the
Material Safety Data Sheet prior to award may result in the apparently successful offeror being
considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal
Standard No. 313, which renders incomplete or inaccurate the data submitted under paragraph
(d) of this clause, the Contractor shall promptly notify the Contracting Officer and resubmit the
data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall
relieve the Contractor of any responsibility or liability for the safety of Government, Contractor,
or subcontractor personnel or property.

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable
Federal, State, and local laws, codes, ordinances, and regulations (including the obtaining of
licenses and permits) in connection with hazardous material.

(h) The Government’s rights in data furnished under this contract with respect to hazardous
material are as follows:

(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of
this right are to--

(i) Apprise personnel of the hazards to which they may be exposed in using, handling,
packaging, transporting, or disposing of hazardous materials;

(ii) Obtain medical treatment for those affected by the material; and

(iii) Have others use, duplicate, and disclose the data for the Government for these purposes.
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(2) To use, duplicate, and disclose data furnished under this clause, in accordance with
subparagraph (h)(1) of this clause, in precedence over any other clause of this contract providing
for rights in data.

(3) The Government is not precluded from using similar or identical data acquired from other
sources.

(End of clause)

52.223-5     POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION
(APR 1998)

(a) Executive Order 12856 of August 3, 1993, requires Federal facilities to comply with the
provisions of the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA)(42
U.S.C. 11001-11050) and the Pollution Prevention Act of 1990 (PPA)(42 U.S.C. 13101-13109).

(b) The Contractor shall provide all information needed by the Federal facility to comply with
the emergency planning reporting requirements of Section 302 of EPCRA; the emergency notice
requirements of Section 304 of EPCRA; the list of Material Safety Data Sheets required by
Section 311 of EPCRA; the emergency and hazardous chemical inventory forms of Section 312
of EPCRA; the toxic chemical release inventory of Section 313 of EPCRA, which includes the
reduction and recycling information required by Section 6607 of PPA; and the toxic chemical
reduction goals requirements of Section 3-302 of Executive Order 12856.
--------------------------------------------------------------------------------------------------------------

52.223-6     DRUG-FREE WORKPLACE (MAY 2001)

(a) Definitions. As used in this clause --

"Controlled substance" means a controlled substance in schedules I through V of section 202 of
the Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR
1308.11 - 1308.15.

"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of
sentence, or both, by any judicial body charged with the responsibility to deter- mine violations
of the Federal or State criminal drug statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the
manufacture, distribution, dispensing, possession, or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in
connection with a specific contract where employees of the Contractor are prohibited from
engaging in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled
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substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work
under a Government contract. "Directly engaged" is defined to include all direct cost employees
and any other Contractor employee who has other than a minimal impact or involvement in
contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the
offeror/contractor.

(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer
period is agreed to in writing for contracts of 30 days or more performance duration), or as soon
as possible for contracts of less than 30 days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the Contractor’s
workplace and specifying the actions that will be taken against employees for violations of such
prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about--

(i) The dangers of drug abuse in the workplace;

(ii) The Contractor’s policy of maintaining a drug-free workplace;

(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in
the workplace;

(3) Provide all employees engaged in performance of the contract with a copy of the statement
required by subparagraph (b)(1) of this clause;

(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this
clause that, as a condition of continued employment on this contract, the employee will--

(i) Abide by the terms of the statement; and

(ii) Notify the employer in writing of the employee’s conviction under a criminal drug statute for
a violation occurring in the workplace no later than 5 days after such conviction.

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under
subdivision (b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of
such conviction. The notice shall include the position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a
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conviction, take one of the following actions with respect to any employee who is convicted of a
drug abuse violation occurring in the workplace:

(i) Taking appropriate personnel action against such employee, up to and including termination;
or

(ii) Require such employee to satisfactorily participate in a drug abuse assistance or
rehabilitation program approved for such purposes by a Federal, State, or local health, law
enforcement, or other appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of
subparagraphs (b)(1) though (b)(6) of this clause.

(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase
order, not to engage in the unlawful manufacture, distribution, dispensing, possession, or use of a
controlled substance while performing this contract.

(d) In addition to other remedies available to the Government, the Contractor’s failure to comply
with the requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render
the Contractor subject to suspension of contract payments, termination of the contract for default,
and suspension or debarment.

(End of clause)

52.223-14      TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)

(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the
performance of this contract, shall file by July 1 for the prior calendar year an annual Toxic
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of the
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023(a)
and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106). The
Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the
annual Form R throughout the life of the contract.

(b) A Contractor owned or operated facility used in the performance of this contract is exempt
from the requirement to file an annual Form R if--

(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under
section 313(c) of EPCRA, 42 U.S.C. 11023(c);

(2) The facility does not have 10 or more full-time employees as specified in section
313(b)(1)(A) of EPCRA, 42 U.S.C. 11023(b)(1)(A);
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(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an
appropriate certification form has been filed with EPA);

(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups
20 through 39 or their corresponding North American Industry Classification System (NAICS)
sectors 31 through 33; or

(5) The facility is not located within any State of the United States, the District of Columbia, the
Commonwealth of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the
Northern Mariana Islands, or any other territory or possession over which the United States has
jurisdiction.

(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria
in paragraph (b) of this clause, and after award of the contract circumstances change so that any
of its owned or operated facilities used in the performance of this contract is no longer exempt--

(1) The Contractor shall notify the Contracting Officer; and

(2) The Contractor, as owner or operator of a facility used in the performance of this contract that
is no longer exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or
before July 1 for the prior calendar year during which the facility becomes eligible; and (ii)
continue to file the annual Form R for the life of the contract for such facility.

(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release
filing and reporting requirements.

(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--

(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a
solicitation provision substantially the same as the provision at FAR 52.223-13, Certification of
Toxic Chemical Release Reporting; and

(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance
of this clause, except this paragraph (e).

52.225-5     TRADE AGREEMENTS (FEB 2002)

(a) Definitions. As used in this clause.

Caribbean Basin country means any of the following countries: Antigua and Barbuda, Aruba,
Bahamas, Barbados, Belize, British Virgin Islands, Costa Rica, Dominica, El Salvador, Grenada,
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Guatemala, Guyana, Haiti, Jamaica, Montserrat, Netherlands Antilles, Nicaragua, St. Kitts and
Nevis, St. Lucia, St. Vincent and the Grenadines, Trinidad and Tobago.

Caribbean Basin country end product--

(1) Means an article that--

(i)(A) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or

(B) In the case of an article that consists in whole or in part of materials from another country,
has been substantially transformed in a Caribbean Basin country into a new and different article
of commerce with a name, character, or use distinct from that of the article or articles from
which it was transformed; and

(ii) Is not excluded from duty-free treatment for Caribbean countries under 19 U.S.C. 2703(b).

(A) For this reason, the following articles are not Caribbean Basin country end products:

(1) Tuna, prepared or preserved in any manner in airtight containers;

(2) Petroleum, or any product derived from petroleum;

(3) Watches and watch parts (including cases, bracelets, and straps) of whatever type including,
but not limited to, mechanical, quartz digital, or quartz analog, if such watches or watch parts
contain any material that is the product of any country to which the Harmonized Tariff Schedule
of the United States (HTSUS) column 2 rates of duty apply (i.e., Afghanistan, Cuba, Laos, North
Korea, and Vietnam); and

(4) Certain of the following: textiles and apparel articles; footwear, handbags, luggage, flat
goods, work gloves, and leather wearing apparel; or handloomed, handmade, and folklore
articles;

(B) Access to the HTSUS to determine duty-free status of articles of these types is available at
http://
www.customs.ustreas.gov/impoexpo/impoexpo.htm. In particular, see the following:

(1) General Note 3(c), Products Eligible for Special Tariff treatment.

(2) General Note 17, Products of Countries Designated as Beneficiary Countries under the
United States--Caribbean Basin Trade Partnership Act of 2000.

(3) Section XXII, Chapter 98, Subchapter II, Articles Exported and Returned, Advanced or
Improved Abroad, U.S. Note 7(b).

(4) Section XXII, Chapter 98, Subchapter XX, Goods Eligible for Special Tariff Benefits under
the United States--Caribbean Basin Trade Partnership Act; and
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(2) Refers to a product offered for purchase under a supply contract, but for purposes of
calculating the value of the acquisition, includes services (except transportation services)
incidental to the article, provided that the value of those incidental services does not exceed that
of the article itself.

Designated country means any of the following countries:  Aruba, Austria, Bangladesh Belgium,
Benin, Bhutan, Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African
Republic, Chad, Comoros, Denmark, Djibouti, Equatorial Guinea.

Finland, France, Gambia, Germany, Greece, Guinea, Guinea-Bissau, Haiti, Hong Kong, Ireland,
Israel, Italy, Japan.

Kiribati, Korea, Republic of Lesotho, Liechtenstein, Luxembourg, Malawi, Maldives, Mali,
Mozambique, Nepal, Netherlands, Niger, Norway, Portugal, Rwanda.

Sao Tome and Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden, Switzerland,
Tanzania U.R., Togo, Tuvalu, Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen.

Designated country end product means an article that--

(1) Is wholly the growth, product, or manufacture of a designated country; or

(2) In the case of an article that consists in whole or in part of materials from another country,
has been substantially transformed in a designated country into a new and different article of
commerce with a name, character, or use distinct from that of the article or articles from which it
was transformed. The term refers to a product offered for purchase under a supply contract, but
for purposes of calculating the value of the end product includes services, (except transportation
services) incidental to the article, provided that the value of those incidental services does not
exceed that of the article itself.

End product means those articles, materials, and supplies to be acquired under the contract for
public use.

North American Free Trade Agreement country means Canada or Mexico.

North American Free Trade Agreement country end product means an article that--

(1) Is wholly the growth, product, or manufacture of a North American Free Trade Agreement
(NAFTA) country; or

(2) In the case of an article that consists in whole or in part of materials from another country,
has been substantially transformed in a NAFTA country into a new and different article of
commerce with a name, character, or use distinct from that of the article or articles from which it
was transformed. The term refers to a product offered for purchase under a supply contract, but
for purposes of calculating the value of the end product includes services, (except transportation
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services) incidental to the article, provided that the value of those incidental services does not
exceed that of the article itself.

United States means the 50 States and the District of Columbia, U.S. territories and possessions,
Puerto Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but
does not include leased bases.

U.S.-made end product means an article that is mined, produced, or manufactured in the United
States or that is substantially transformed in the United States into a new and different article of
commerce with a name, character, or use distinct from that of the article or articles from which it
was transformed.,

(b) Implementation. This clause implements the Trade, Agreements Act (19 U.S.C. 2501, et seq.)
and the North American Free Trade Agreement Implementation Act of 1993, (NAFTA) (19
U.S.C. 3301 note), by restricting the acquisition of end products that are not U.S.-made,
designated country, Caribbean Basin country, or NAFTA country end products.,

(c) Delivery of end products. The Contracting Officer has determined that the Trade Agreements
Act and NAFTA apply to this acquisition. Unless otherwise specified, these trade agreements
apply to all items in the Schedule. The Contractor shall deliver under this contract only U.S.-
made, designated country, Caribbean Basin country, or NAFTA country end products except to
the extent that, in its offer, it specified delivery of other end products in the provision entitled
“Trade Agreements Certificate.”

(End of clause)

52.225-11     BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM--
CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (FEB 2002)

(a) Definitions. As used in this clause--

Component means an article, material, or supply incorporated directly into a construction
material.

Construction material means an article, material, or supply brought to the construction site by the
Contractor or subcontractor for incorporation into the building or work. The term also includes
an item brought to the site preassembled from articles, materials, or supplies. However,
emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation
systems, that are discrete systems incorporated into a public building or work and that are
produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to
the construction site. Materials purchased directly by the Government are supplies, not
construction material.

Cost of components means--
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(1) For components purchased by the Contractor, the acquisition cost, including transportation
costs to the place of incorporation into the construction material (whether or not such costs are
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is
issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of
the component, including transportation costs as described in paragraph (1) of this definition,
plus allocable overhead costs, but excluding profit. Cost of components does not include any
costs associated with the manufacture of the end product.

Designated country means any of the following countries: Aruba, Austria, Bangladesh, Belgium,
Benin, Bhutan, Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African
Republic, Chad, Comoros, Denmark,
Djibouti, Equatorial Guinea, Finland, France, Gambia, Germany, Greece, Guinea, Guinea-
Bissau, Haiti, Hong Kong, Iceland, Ireland, Israel, Italy, Japan.

Kiribati, Korea, Republic of, Lesotho, Liechtenstein, Luxembourg, Malawi, Maldives, Mali,
Mozambique, Nepal, Netherlands, Niger, Norway, Portugal, Rwanda.

Sao Tome and Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden, Switzerland,
Tanzania U.R., Togo, Tuvalu, Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen.

Designated country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a designated country; or

(2) In the case of a construction material that consists in whole or in part of materials from
another country, has been substantially transformed in a designated country into a new and
different construction material distinct from the materials from which it was transformed.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components
mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its
components. Components of foreign origin of the same class or kind for which nonavailability
determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction
material.

North American Free Trade Agreement country means Canada or Mexico.
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North American Free Trade Agreement country construction material means a construction
material that--

(1) Is wholly the growth, product, or manufacture of a North American Free Trade Agreement
(NAFTA) country; or

(2) In the case of a construction material that consists in whole or in part of materials from
another country, has been substantially transformed in a NAFTA country into a new and
different construction material distinct from the materials from which it was transformed.

United States means the 50 States and the District of Columbia, U.S. territories and possessions,
Puerto Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but
does not include leased bases.

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a-
10d) and the Balance of Payments Program by providing a preference for domestic construction
material. In addition, the Contracting Officer has determined that the Trade Agreements Act and
the North American Free Trade Agreement (NAFTA) apply to this acquisition. Therefore, the
Buy American Act and Balance of Payments Program restrictions are waived for designated
country and NAFTA country construction materials.

(2) The Contractor shall use only domestic, designated country, or NAFTA country construction
material in performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this
clause.

(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction
materials or components listed by the Government as follows: None

(4) The Contracting Officer may add other foreign construction material to the list in paragraph
(b)(3) of this clause if the Government determines that--

(i) The cost of domestic construction material would be unreasonable. The cost of a particular
domestic construction material subject to the restrictions of the Buy American Act is
unreasonable when the cost of such material exceeds the cost of foreign material by more than 6
percent. For determination of unreasonable cost under the Balance of Payments Program, the
Contracting Officer will use a factor of 50 percent;

(ii) The application of the restriction of the Buy American Act or Balance of Payments Program
to a particular construction material would be impracticable or inconsistent with the public
interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in
sufficient and reasonably available commercial quantities of a satisfactory quality.
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(c) Request for determination of inapplicability of the Buy American Act or Balance of
Payments Program. (1)(i) Any Contractor request to use foreign construction material in
accordance with paragraph (b)(4) of this clause shall include adequate information for
Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in
accordance with paragraph (b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a
completed price comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and
any applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why
the Contractor could not reasonably foresee the need for such determination and could not have
requested the determination before contract award. If the Contractor does not submit a
satisfactory explanation, the Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American
Act or Balance of Payments Program applies and the Contracting Officer and the Contractor
negotiate adequate consideration, the Contracting Officer will modify the contract to allow use of
the foreign construction material. However, when the basis for the exception is the unreasonable
price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(4)(i) of this
clause.

(3) Unless the Government determines that an exception to the Buy American Act or Balance of
Payments Program applies, use of foreign construction material is noncompliant with the Buy
American Act or Balance of Payments Program.
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(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on
unreasonable cost, the Contractor shall include the following information and any applicable
supporting data based on the survey of suppliers:

                          Foreign and Domestic Construction Materials Price Comparison
----------------------------------------------------------------------------------------------------------------
  Construction material description        Unit of measure              Quantity           Price (dollars)
\1\
----------------------------------------------------------------------------------------------------------------
Item 1:
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
Item 2:
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
----------------------------------------------------------------------------------------------------------------
\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a
duty-free
  entry certificate is issued).
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of
response; if oral,
  attach summary.
Include other applicable supporting information.

(End of clause)

52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000)

(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or
services originating from sources within, or that were located in or transported from or through,
countries whose products are banned from importation into the United States under regulations
of the Office of Foreign Assets Control, Department of the Treasury. Those countries are Cuba,
Iran, Iraq, Libya, North Korea, Sudan, the territory of Afghanistan controlled by the Taliban, and
Serbia (excluding the territory of Kosovo).

(b) The Contractor shall not acquire for use in the performance of this contract any supplies or
services from entities controlled by the government of Iraq.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.

(End of clause)
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52.225-15      SANCTIONED EUROPEAN UNION COUNTRY END PRODUCTS (FEB
2000)

(a) Definitions. As used in this clause--

Sanctioned European Union country end product means an article that--

(1) Is wholly the growth, product, or manufacture of a sanctioned European Union (EU) member
state; or

(2) In the case of an article that consists in whole or in part of materials from another country,
has been substantially transformed in a sanctioned EU member state into a new and different
article of commerce with a name, character, or use distinct from that of the article or articles
from which it was transformed. The term refers to a product offered for purchase under a supply
contract, but for purposes of calculating the value of the end product includes services (except
transportation services) incidental to the article, provided that the value of those incidental
services does not exceed that of the article itself.

Sanctioned European Union member state means Austria, Belgium, Denmark, Finland, France,
Ireland, Italy, Luxembourg, the Netherlands, Sweden, or the United Kingdom.

(b) The Contractor shall not deliver any sanctioned European Union country end products under
this contract.

(End of clause)

52.226-1     UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED
ECONOMIC ENTERPRISES (JUN 2000)

(a) Definitions. As used in this clause:

"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or
community that is recognized by the Federal Government as eligible for services from the
Bureau of Indian Affairs (BIA) in accordance with 25 U.S.C. 1452(c) and any ‘‘Native’’ as
defined in the Alaska Native Claims Settlement Act (43 U.S.C. 1601).

"Indian organization" means the governing body of any Indian tribe or entity established or
recognized by the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.

"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of
the Interior) commercial, industrial, or business activity established or organized for the purpose
of profit, provided that Indian ownership constitutea not less than 51 percent of the enterprise.
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"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native
villages and native groups (including corporations organized by Kenai, Juneau, Sitka, and
Kodiak) as defined in the Alaska Native Claims Settlement Act, that is recognized by the Federal
Government as eligible for services from BIA in accordance with 25 U.S.C. 1542(c).

"Interested party" means a prime contractor or an actual or prospective offeror whose direct
economic interest would be affected by the award of a subcontract or by the failure to award a
subcontract.

(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned
economic enterprises (25 U.S.C. 1544) the maximum practicable opportunity to participate in the
subcontracts it awards to the fullest extent consistent with efficient performance of its contract.

(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the
representation of an Indian organization or Indian-owned economic enterprise as to its eligibility,
unless an
interested party challenges its status or the Contracting Officer has independent reason to
question that status. In the event of a challenge to the representation of a subcontractor, the
Contracting Officer will refer the matter to the U.S. Department of the Interior, Bureau of Indian
Affairs (BIA), Attn: Chief, Division of
Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC
20240-4000.

The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment
will be made within 50 working days of subcontract award or while a challenge is pending. If a
subcontractor is determined to be an ineligible participant, no incentive payment will be made
under the Indian Incentive Program.

(2) The Contractor may request an adjustment under the Indian Incentive Program to the
following:

(i) The estimated cost of a cost-type contract.

(ii) The target cost of a cost-plus-incentive-fee prime contract.

(iii) The target cost and ceiling price of a fixed-price incentive prime contract.

(iv) The price of a firm-fixed-price prime contract.

(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target
cost, or firm-fixed-price included in the subcontract initially awarded to the Indian organization
or Indian-owned economic enterprise.

(4) The Contractor has the burden of proving the amount claimed and must assert its request for
an adjustment prior to completion of contract performance.
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(c) The Contracting Officer, subject to the terms and conditions of the contract and the
availability of funds, will authorize an incentive payment of 5 percent of the amount paid to the
subcontractor. The Contracting Officer will seek funding in accordance with agency procedures.

(End of clause)

52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995)

(a) The Government authorizes and consents to all use and manufacture, in performing this
contract or any subcontract at any tier, of any invention described in and covered by a United
States patent (1) embodied in the structure or composition of any article the delivery of which is
accepted by the Government under this contract or (2) used in machinery, tools, or methods
whose use necessarily results from compliance by the Contractor or a subcontractor with (i)
specifications or written provisions forming a part of this contract or (ii) specific written
instructions given by the Contracting Officer directing the manner of performance.  The entire
liability to the Government for infringement of a patent of the United States shall be determined
solely by the provisions of the indemnity clause, if any, included in this contract or any
subcontract hereunder (including any lower-tier subcontract), and the Government assumes
liability for all other infringement to the extent of the authorization and consent hereinabove
granted.

(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to
identify the parties, in all subcontracts at any tier for supplies or services (including construction,
architect-engineer services, and materials, supplies, models, samples, and design or testing
services expected to exceed the simplified acquisition threshold (however, omission of this
clause from any subcontract, including those at or below the simplified acquisition threshold,
does not affect this authorization and consent.)

52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT
INFRINGEMENT (AUG 1996)

(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written
detail, each notice or claim of patent or copyright infringement based on the performance of this
contract of which the Contractor has knowledge.

(b) In the event of any claim or suit against the Government on account of any alleged patent or
copyright infringement arising out of the performance of this contract or out of the use of any
supplies furnished or work or services performed under this contract, the Contractor shall furnish
to the Government, when requested by the Contracting Officer, all evidence and information in
possession of the Contractor pertaining to such suit or claim. Such evidence and information
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shall be furnished at the expense of the Government except where the Contractor has agreed to
indemnify the Government.

(c)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at
any tier for supplies or services (including construction and architect-engineer subcontracts and
those for material, supplies, models, samples, or design or testing services) expected to exceed
the simplified acquisition threshold at (FAR) 2.101.to exceed the dollar amount set forth in
13.000 of the Federal Acquisition Regulation (FAR).

(End of clause)

52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)

Except as otherwise provided, the Contractor agrees to indemnify the Government and its
officers, agents, and employees against liability, including costs and expenses, for infringement
upon any United States patent (except a patent issued upon an application that is now or may
hereafter be withheld from issue pursuant to a Secrecy Order under 35 U.S.C. 181) arising out of
performing this contract or out of the use or disposal by or for the account of the Government of
supplies furnished or work performed under this contract.

52.228-1     BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening
of bids, may be cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond
supported by good and sufficient surety or sureties acceptable to the Government, postal money
order, certified check, cashier’s check, irrevocable letter of credit, or, under Treasury Department
regulations, certain bonds or notes of the United States. The Contracting Officer will return bid
guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as practicable after the
opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as
accepted.

(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000.00,
whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period
specified for acceptance, fails to execute all contractual documents or furnish executed bond(s)
within 10 days after receipt of the forms by the bidder, the Contracting Officer may terminate the
contract for default.

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring
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the work that exceeds the amount of its bid, and the bid guarantee is available to offset the
difference.

52.228-2      ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and
persons supplying labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with
this contract becomes unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the
opinion of the Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period
of required security. If the Contractor does not furnish an acceptable extension or replacement
ILC, or other acceptable substitute, at least 30 days before an ILC’s scheduled expiration, the
Contracting officer has the right to immediately draw on the ILC.

52.228-5     INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance
of this contract, at least the kinds and minimum amounts of insurance required in the Schedule or
elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting
Officer in writing that the required insurance has been obtained.  The policies evidencing
required insurance shall contain an endorsement to the effect that any cancellation or any
material change adversely affecting the Government’s interest shall not be effective (1) for such
period as the laws of the State in which this contract is to be performed prescribe, or (2) until 30
days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever
period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in
subcontracts under this contract that require work on a Government installation and shall require
subcontractors to provide and maintain the insurance required in the Schedule or elsewhere in the
contract. The Contractor shall maintain a copy of all subcontractors’ proofs of required insurance,
and shall make copies available to the Contracting Officer upon request.

(End of clause)
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52.228-11     PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a
performance bond, or a payment bond--

(1) Pledge of assets; and

(2) Standard Form 28, Affidavit of Individual Surety.

(b) Pledges of assets from each person acting as an individual surety shall be in the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or
Government securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2)
with respect to Government securities held in book entry form) and/or;

(2) A recorded lien on real estate. The offeror will be required to provide--

(i) Evidence of title in the form of a certificate of title prepared by a title insurance company
approved by the United States Department of Justice. This title evidence must show fee simple
title vested in the surety along with any concurrent owners; whether any real estate taxes are due
and payable; and any recorded encumbrances against the property, including the lien filed in
favor of the Government as required by FAR 28.203-3(d);

(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated
no earlier than 6 months prior to the date of the bond, prepared by a professional appraiser who
certifies that the appraisal has been conducted in accordance with the generally accepted
appraisal standards as reflected in the Uniform Standards of Professional Appraisal Practice, as
promulgated by the Appraisal Foundation.

(End of clause)

52.228-12      PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS.  (OCT
1995)

In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105
of Pub. L. 103-355, upon the request of a prospective subcontractor or supplier offering to
furnish labor or material for the performance of this contract for which a payment bond has been
furnished to the Government pursuant to the Miller Act, the Contractor shall promptly provide a
copy of such payment bond to the requester.
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52.228-13     ALTERNATIVE PAYMENT PROTECTIONS (JULY 2000)

(a) The Contractor shall submit one of the following payment protections:

          

(b) The amount of the payment protection shall be 100 percent of the contract price.

(c) The submission of the payment protection is required within ________ days of contract
award.

(d) The payment protection shall provide protection for the full contract performance period plus
a one-year period.

(e) Except for escrow agreements and payment bonds, which provide their own protection
procedures, the Contracting Officer is authorized to access funds under the payment protection
when it has been alleged in writing by a supplier of labor or material that a nonpayment has
occurred, and to withhold such funds pending resolution by administrative or judicial
proceedings or mutual agreement of the parties.

(f) When a tripartite escrow agreement is used, the Contractor shall utilize only suppliers of labor
and material that signed the escrow agreement.

52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a
federally insured financial institution to pay all or part of a stated amount of money, until the
expiration date of the letter, upon presentation by the Government (the beneficiary) of a written
demand therefor. Neither the financial institution nor the offeror/Contractor can revoke or
condition the letter of credit.

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds
such as performance and payment bonds, the letter of credit and letter of confirmation formats in
paragraphs (e) and (f) of this clause shall be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than
a written demand and the ILC (including confirming letter, if any), shall be issued/confirmed by
an acceptable federally insured financial institution as provided in paragraph (d) of this clause,
and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the
bid acceptance period;
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(2) If used as an alternative to corporate or individual sureties as security for a performance or
payment bond, the offeror/Contractor may submit an ILC with an initial expiration date
estimated to cover the entire period for which financial security is required or may submit an ILC
with an initial expiration date that is a minimum period of one year from the date of issuance.
The ILC shall provide that, unless the issuer provides the beneficiary written notice of non-
renewal at least 60 days in advance of the current expiration date, the ILC is automatically
extended without amendment for one year from the expiration date, or any future expiration date,
until the period of required coverage is completed and the Contracting Officer provides the
financial institution with a written statement waiving the right to payment. The period of
required coverage shall be:

(i) For contracts subject to the Miller Act, the later of--

(A) One year following the expected date of final payment;

(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond during
the one-year period following final payment.

(ii) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or

(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or
confirm the ILC. The offeror/Contractor shall provide the Contracting Officer a credit rating that
indicates the financial institution has the required rating(s) as of the date of issuance of the ILC.
Unless the financial institution issuing the ILC had letter of credit business of less than $25
million in the past year, ILCs over $5 million must be confirmed by another acceptable financial
institution that had letter of credit business of less than $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

_______________________________________________

[Issuing Financial Institution’s Letterhead or Name and Address]

Issue Date ____________

IRREVOCABLE LETTER OF CREDIT NO. __________

Account party’s name _____________________________

Account party’s address ___________________________
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For Solicitation No. _______________(for reference only)

TO: [U.S. Government agency]

[U.S. Government agency’s address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or
more drawings up to United States $________. This Letter of Credit is payable at [issuing
financial institution’s and, if any, confirming financial institution’s] office at [issuing financial
institution’s address and, if any, confirming financial institution’s address] and expires with our
close of business on ________, or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee’s sight draft(s) drawn on the issuing or, if
any, the confirming financial institution, for all or any part of this credit if presented with this
Letter of Credit and confirmation, if any, at the office specified in paragraph 1 of this Letter of
Credit on or before the  expiration date or any automatically extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are
renumbered.] It is a condition of this Letter of Credit that it is deemed to be automatically
extended without amendment for one year from the expiration date hereof, or any future
expiration date, unless at least 60 days prior to any expiration date, we notify you or the
transferee by registered mail, or other receipted means of delivery, that we elect not to consider
this Letter of Credit renewed for any such additional period. At the time we notify you, we also
agree to notify the account party (and confirming financial institution, if any) by the same means
of delivery.

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected
without charge to either the beneficiary or the transferee/assignee of proceeds. Such transfer or
assignment shall be only at the written direction of the Government (the beneficiary) in a form
satisfactory to the issuing financial institution and the confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary
Credits, 1993 Revision, International Chamber of Commerce Publication No. 500, and to the
extent not inconsistent therewith, to the laws of _____________________ [state of confirming
financial institution, if any, otherwise state of issuing financial institution].

6. If this credit expires during an interruption of business of this financial institution as described
in Article 17 of the UCP, the financial institution specifically agrees to effect payment if this
credit is drawn against within 30 days after the resumption of our business.

Sincerely,

_______________________

[Issuing financial institution]
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(f) The following format shall be used by the financial institution to confirm an ILC:

_______________________________________________
[Confirming Financial Institution’s Letterhead or Name and Address]

(Date) __________________

Our Letter of Credit Advice Number _________________

Beneficiary: ______________ [U.S. Government agency]

Issuing Financial Institution: _______________________

Issuing Financial Institution’s LC No.: _______________

Gentlemen:

1. We hereby confirm the above indicated Letter of Credit, the original of which is attached,
issued by __________ [name of issuing financial institution] for drawings of up to United States
dollars ___________/U.S. $_______ and expiring with our close of business on _____________
[the expiration date], or any automatically extended expiration date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office
located at ___________________.

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of
Credit and this Confirmation at our offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are
renumbered.] It is a condition of this confirmation that it be deemed automatically extended
without amendment for one year from the expiration date hereof, or any automatically extended
expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or
the transferee and the issuing financial institution, by registered mail or other receipted means of
delivery, that we elect not to consider this confirmation extended for any such additional period;
or

(b) The issuing financial institution shall have exercised its right to notify you or the transferee,
the account party, and ourselves, of its election not to extend the expiration date of the Letter of
Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary
Credits, 1993 Revision, International Chamber of Commerce Publication No. 500, and to the
extent not inconsistent therewith, to the laws of ________ [state of confirming financial
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institution].

6. If this confirmation expires during an interruption of business of this financial institution as
described in Article 17 of the UCP, we specifically agree to effect payment if this credit is drawn
against within 30 days after the resumption of our business.

Sincerely,

___________________________

[Confirming financial institution]

(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the
Letter of Credit:

SIGHT DRAFT

__________________________

[City, State]

(Date) _____________________

[Name and address of financial institution]

Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United
States $____________. This draft is drawn under Irrevocable Letter of Credit No.
___________________________________________.

_______________________

[Beneficiary Agency]

By: ___________________

(End of clause)

52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL
2000)-

(a) Definitions. As used in this clause--

Original contract price means the award price of the contract; or, for requirements contracts, the
price payable for the estimated total quantity; or, for indefinite-quantity contracts, the price
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payable for the specified minimum quantity. Original contract price does not include the price of
any options, except those options exercised at the time of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the
successful offeror shall furnish performance and payment bonds to the Contracting Officer as
follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time
of contract award shall be 100 percent of the original contract price.

(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of
contract award shall be 100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and
payment bond protection if the contract price is increased. The increase in protection generally
will equal 100 percent of the increase in contract price.

(ii) The Government may secure the additional protection by directing the Contractor to increase
the penal amount of the existing bond or to obtain an additional bond.

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any
necessary reinsurance agreements, to the Contracting Officer, within the time period specified in
the Bid Guarantee provision of the solicitation, or otherwise specified by the Contracting Officer,
but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment,
supported by corporate sureties whose names appear on the list contained in Treasury
Department Circular 570, individual sureties, or by other acceptable security such as postal
money order, certified check, cashier’s check, irrevocable letter of credit, or, in accordance with
Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the U.S. Department of
Treasury, Financial Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor,
West Wing, Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to
sue on the payment bond is void unless it is in writing, signed by the person whose right is
waived, and executed after such person has first furnished labor or material for use in the
performance of the contract.

(End of clause)

52.229-3     FEDERAL, STATE, AND LOCAL TAXES (JAN 1991)

(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a
negotiated contract or a modification, the effective date of this contract or modification.
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"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes
and duties, in effect on the contract date, that the taxing authority is imposing and collecting on
the transactions or property covered by this contract.

"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise
tax or duty, or tax that was exempted or excluded on the contract date but whose exemption was
later revoked or reduced during the contract period, on the transactions or property covered by
this contract that the Contractor is required to pay or bear as the result of legislative, judicial, or
administrative action taking effect after the contract date. It does not include social security tax
or other employment taxes.
"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or
duty, except social security or other employment taxes, that would otherwise have been payable
on the transactions or property covered by this contract, but which the Contractor is not required
to pay or bear, or for which the Contractor obtains a refund or drawback, as the result of
legislative, judicial, or administrative action taking effect after the contract date.

(b) The contract price includes all applicable Federal, State, and local taxes and duties.

(c) The contract price shall be increased by the amount of any after-imposed Federal tax,
provided the Contractor warrants in writing that no amount for such newly imposed Federal
excise tax or duty or rate increase was included in the contract price, as a contingency reserve or
otherwise.

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.

(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except
social security or other employment taxes, that the Contractor is required to pay or bear, or does
not obtain a refund of, through the Contractor’s fault, negligence, or failure to follow instructions
of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the
adjustment exceeds $250.

(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any
Federal excise tax or duty that reasonably may be expected to result in either an increase or
decrease in the contract price and shall take appropriate action as the Contracting Officer directs.

(h) The Government shall, without liability, furnish evidence appropriate to establish exemption
from any Federal, State, or local tax when the Contractor requests such evidence and a
reasonable basis exists to sustain the exemption.

(End of clause)
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52.229-5     TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR
PUERTO RICO (APR 1984)

The term "local taxes," as used in the Federal, State, and local taxes clause of this contract,
includes taxes imposed by a possession of the United States or by Puerto Rico.

(End of clause)

52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS
(MAY 1997)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in
this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work
proceeds, or at more frequent intervals as determined by the Contracting Officer, on estimates of
work accomplished which meets the standards of quality established under the contract, as
approved by the Contracting Officer.

(1) The Contractor’s request for progress payments shall include the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required by
the contract covered by the payment requested.

(ii) A listing of the amount included for work performed by each subcontractor under the
contract.

(iii) A listing of the total amount of each subcontract under the contract.

(iv) A listing of the amounts previously paid to each such subcontractor under the contract.

(v) Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on
the site and preparatory work done to be taken into consideration. Material delivered to the
Contractor at locations other than the site also may be taken into consideration if--

(i) Consideration is specifically authorized by this contract; and

(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and
that the material will be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall
furnish the following certification, or payment shall not be made: (However, if the Contractor



DACW66-02-B-0016

00700-84

elects to delete paragraph (c)(4) from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms,
and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received
under the contract, and timely payments will be made from the proceeds of the payment covered
by this certification, in accordance with subcontract agreements and the requirements of chapter
39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and
conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor’s performance.

_____________________

(Name)

______________________

(Title)

______________________

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress
payments, discovers that a portion or all of such request constitutes a payment for performance
by the Contractor that fails to conform to the specifications, terms, and conditions of this contract
(hereinafter referred to as the "unearned amount"), the Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the
manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from
the 8th day after the date of receipt of the unearned amount until--

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has
been corrected; or

(ii) The date the Contractor reduces the amount of any subsequent certified request for progress
payments by an amount equal to the unearned amount.
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(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any
period for which a progress payment is to be made, the Contracting Officer shall authorize
payment to be made in full. However, if satisfactory progress has not been made, the Contracting
Officer may retain a maximum of 10 percent of the amount of the payment until satisfactory
progress is achieved. When the work is substantially complete, the Contracting Officer may
retain from previously withheld funds and future progress payments that amount the Contracting
Officer considers adequate for protection of the Government and shall release to the Contractor
all the remaining withheld funds. Also, on completion and acceptance of each separate building,
public work, or other division of the contract, for which the price is stated separately in the
contract, payment shall be made for the completed work without retention of a percentage.

(f) Title, liability, and reservation of rights. All material and work covered by progress payments
made shall, at the time of payment, become the sole property of the Government, but this shall
not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the
contract.

(g) Reimbursement for bond premiums. In making these progress payments, the Government
shall, upon request, reimburse the Contractor for the amount of premiums paid for performance
and payment bonds (including coinsurance and reinsurance agreements, when applicable) after
the Contractor has furnished evidence of full payment to the surety. The retainage provisions in
paragraph (e) of this clause shall not apply to that portion of progress payments attributable to
bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract
after--

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against
the Government arising by virtue of this contract, other than claims, in stated amounts, that the
Contractor has specifically excepted from the operation of the release. A release may also be
required of the assignee if the Contractor’s claim to amounts payable under this contract has been
assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract,
progress payments shall not exceed 80 percent on work accomplished on undefinitized contract
actions. A "contract action" is any action resulting in a contract, as defined in FAR Subpart 2.1,
including contract modifications for additional supplies or services, but not including contract
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modifications that are within the scope and under the terms of the contract, such as contract
modifications issued pursuant to the Changes clause, or funding and other administrative
changes.

(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the
amount payable under subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at
the most recent auction of such bills prior to the date the Contractor receives the unearned
amount; and

(2) Deducted from the next available payment to the Contractor.

52.232-17     INTEREST (JUNE 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or
Pricing Data clause or a Cost Accounting Standards clause, all amounts that become payable by
the Contractor to the Government under this contract (net of any applicable tax credit under the
Internal Revenue Code (26 U.S.C. 1481)) shall bear simple interest from the date due until paid
unless paid within 30 days of becoming due. The interest rate shall be the interest rate
established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes
Act of 1978 (Public Law 95-563), which is applicable to the period in which the amount
becomes due, as provided in paragraph (b) of this clause, and then at the rate applicable for each
six-month period as fixed by the Secretary until the amount is paid. reproduce, prepare derivative
works, distribute copies to the public, and (b) Amounts shall be due at the earliest of the
following dates:

(1) The date fixed under this contract.

(2) The date of the first written demand for payment consistent with this contract, including any
demand resulting from a default termination.

(3) The date the Government transmits to the Contractor a proposed supplemental agreement to
confirm completed negotiations establishing the amount of debt.

(4) If this contract provides for revision of prices, the date of written notice to the Contractor
stating the amount of refund payable in connection with a pricing proposal or a negotiated
pricing agreement not confirmed by contract modification.

(c) The interest charge made under this clause may be reduced under the procedures prescribed
in 32.614-2 of the Federal Acquisition Regulation in effect on the date of this contract.
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52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C.
15 (hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become
due as a result of the performance of this contract to a bank, trust company, or other financing
institution, including any Federal lending agency. The assignee under such an assignment may
thereafter further assign or reassign its right under the original assignment to any type of
financing institution described in the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all
unpaid amounts payable under this contract, and shall not be made to more than one party,
except that an assignment or reassignment may be made to one party as agent or trustee for two
or more parties participating in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified
document (including this contract) or information related to work under this contract until the
Contracting Officer authorizes such action in writing.

52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) - ALTERNATE I (APR 1984)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C.
15 (hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become
due as a result of the performance of this contract to a bank, trust company, or other financing
institution, including any Federal lending agency. The assignee under such an assignment may
thereafter further assign or reassign its right under the original assignment to any type of
financing institution described in the preceding sentence.  Unless otherwise stated in this
contract, payments to an assignee of any amounts due or to become due under this contract shall
not, to the extent specified in the Act, be subject to reduction or setoff.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all
unpaid amounts payable under this contract, and shall not be made to more than one party,
except that an assignment or reassignment may be made to one party as agent or trustee for two
or more parties participating in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified
document (including this contract) or information related to work under this contract until the
Contracting Officer authorizes such action in writing.
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52.232-25     PROMPT PAYMENT (FEB 2002)

Notwithstanding any other payment clause in this contract, the Government will make invoice
payments under the terms and conditions specified in this clause. The Government considers
payment as being made on the day a check is dated or the date of an electronic funds transfer
(EFT). Definitions of pertinent terms are set forth in sections 2.101, 32.001, and 32.902 of the
Federal Acquisition Regulation. All days referred to in this clause are calendar days, unless
otherwise specified. (However, see paragraph (a)(4) of this clause concerning payments due on
Saturdays, Sundays, and legal holidays.)

(a) Invoice payments--(1) Due date. (i) Except as indicated in paragraphs (a)(2) and (c) of this
clause, the due date for making invoice payments by the designated payment office is the later of
the following two events:

(A) The 30th day after the designated billing office receives a proper invoice from the Contractor
(except as provided in paragraph (a)(1)(ii) of this clause).

(B) The 30th day after Government acceptance of supplies delivered or services performed. For a
final invoice, when the payment amount is subject to contract settlement actions, acceptance is
deemed to occur on the effective date of the contract settlement.

(ii) If the designated billing office fails to annotate the invoice with the actual date of receipt at
the time of receipt, the invoice payment due date is the 30th day after the date of the Contractor’s
invoice, provided the designated billing office receives a proper invoice and there is no
disagreement over quantity, quality, or Contractor compliance with contract requirements.

(2) Certain food products and other payments. (i) Due dates on Contractor invoices for meat,
meat food products, or fish; perishable agricultural commodities; and dairy products, edible fats
or oils, and food products prepared from edible fats or oils are--

(A) For meat or meat food products, as defined in section 2(a)(3) of the Packers and Stockyard
Act of 1921 (7 U.S.C. 182(3)), and as further defined in Pub. L. 98-181, including any edible
fresh or frozen poultry meat, any perishable poultry meat food product, fresh eggs, and any
perishable egg product, as close as possible to, but not later than, the 7th day after product
delivery.

(B) For fresh or frozen fish, as defined in section 204(3) of the Fish and Seafood Promotion Act
of 1986 (16 U.S.C. 4003(3)), as close as possible to, but not later than, the 7th day after product
delivery.

C) For perishable agricultural commodities, as defined in section 1(4) of the Perishable
Agricultural Commodities Act of 1930 (7 U.S.C. 499a(4)), as close as possible to, but not later
than, the 10th day after product delivery, unless another date is specified in the contract.

(D) For dairy products, as defined in section 111(e) of the Dairy Production Stabilization Act of
1983 (7 U.S.C. 4502(e)), edible fats or oils, and food products prepared from edible fats or oils,
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as close as possible to, but not later than, the 10th day after the date on which a proper invoice
has been received. Liquid milk, cheese, certain processed cheese products, butter, yogurt, ice
cream, mayonnaise, salad dressings, and other similar products, fall within this classification.
Nothing in the Act limits this classification to refrigerated products. When questions arise
regarding the proper classification of a specific product, prevailing industry practices will be
followed in specifying a contract payment due date. The burden of proof that a classification of a
specific product is, in fact, prevailing industry practice is upon the Contractor making the
representation.

(ii) If the contract does not require submission of an invoice for payment (e.g., periodic lease
payments), the due date will be as specified in the contract.

(3) Contractor’s invoice. The Contractor shall prepare and submit invoices to the designated
billing office specified in the contract. A proper invoice must include the items listed in
paragraphs (a)(3)(i) through (a)(3)(x) of this clause. If the invoice does not comply with these
requirements, the designated billing office will return it within 7 days after receipt (3 days for
meat, meat food products, or fish; 5 days for perishable agricultural commodities, dairy products,
edible fats or oils, and food products prepared from edible fats or oils), with the reasons why it is
not a proper invoice. The Government will take into account untimely notification when
computing any interest penalty owed the Contractor.

(i) Name and address of the Contractor.

(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to
the date of the mailing or transmission.)

(iii) Contract number or other authorization for supplies delivered or services performed
(including order number and contract line item number).

(iv) Description, quantity, unit of measure, unit price, and extended price of supplies delivered or
services performed.

(v) Shipping and payment terms (e.g., shipment number and date of shipment, discount for
prompt payment terms). Bill of lading number and weight of shipment will be shown for
shipments on Government bills of lading.

(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as
that in the contract or in a proper notice of assignment).

(vii) Name (where practicable), title, phone number, and mailing address of person to notify in
the event of a defective invoice.

(viii) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice
only if required elsewhere in this contract.

(ix) Electronic funds transfer (EFT) banking information.
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(A) The Contractor shall include EFT banking information on the invoice only if required
elsewhere in this contract.

(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be
a proper invoice, the Contractor shall have submitted correct EFT banking information in
accordance with the applicable solicitation provision (e.g., 52.232-38, Submission of Electronic
Funds Transfer Information with Offer), contract clause (e.g., 52.232-33, Payment by Electronic
Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by Electronic Funds
Transfer--Other Than Central Contractor Registration), or applicable agency procedures.

(C) EFT banking information is not required if the Government waived the requirement to pay
by EFT.

(x) Any other information or documentation required by the contract (e.g., evidence of
shipment).

(4) Interest penalty. The designated payment office will pay an interest penalty automatically,
without request from the Contractor, if payment is not made by the due date and the conditions
listed in paragraphs (a)(4)(i) through (a)(4)(iii) of this clause are met, if applicable. However,
when the due date falls on a Saturday, Sunday, or legal holiday, the designated payment office
may make payment on the following working day without incurring a late payment interest
penalty.

(i) The designated billing office received a proper invoice.

(ii) The Government processed a receiving report or other Government documentation
authorizing payment, and there was no disagreement over quantity, quality, or Contractor
compliance with any contract term or condition.

(iii) In the case of a final invoice for any balance of funds due the Contractor for supplies
delivered or services performed, the amount was not subject to further contract settlement actions
between the Government and the Contractor.

(5) Computing penalty amount. The Government will compute the interest penalty in accordance
with the Office of Management and Budget prompt payment regulations at 5 CFR part 1315.

(i) For the sole purpose of computing an interest penalty that might be due the Contractor,
Government acceptance is deemed to occur constructively on the 7th day (unless otherwise
specified in this contract) after the Contractor delivers the supplies or performs the services in
accordance with the terms and conditions of the contract, unless there is a disagreement over
quantity, quality, or Contractor compliance with a contract provision. If actual acceptance occurs
within the constructive acceptance period, the Government will base the determination of an
interest penalty on the actual date of acceptance. The constructive acceptance requirement does
not, however, compel Government officials to accept supplies or services, perform contract
administration functions, or make payment prior to fulfilling their responsibilities.



DACW66-02-B-0016

00700-91

(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay
interest penalties if payment delays are due to disagreement between the Government and the
Contractor over the payment amount or other issues involving contract compliance, or on
amounts temporarily withheld or retained in accordance with the terms of the contract. The
Government and the Contractor shall resolve claims involving disputes and any interest that may
be payable in accordance with the clause at FAR 52.233-1, Disputes.

(6) Discounts for prompt payment. The designated payment office will pay an interest penalty
automatically, without request from the Contractor, if the Government takes a discount for
prompt payment improperly. The Government will calculate the interest penalty in accordance
with the prompt payment regulations at 5 CFR part 1315.

(7) Additional interest penalty. (i) The designated payment office will pay a penalty amount,
calculated in accordance with the prompt payment regulations at 5 CFR part 1315 in addition to
the interest penalty amount only if--

(A) The Government owes an interest penalty of $1 or more;

(B) The designated payment office does not pay the interest penalty within 10 days after the date
the invoice amount is paid; and

(C) The Contractor makes a written demand to the designated payment office for additional
penalty payment, in accordance with paragraph (a)(7)(ii) of this clause, postmarked not later than
40 days after the invoice amount is paid.

(ii)(A) The Contractor shall support written demands for additional penalty payments with the
following data. The Government will not request any additional data. The Contractor shall--

(1) Specifically assert that late payment interest is due under a specific invoice, and request
payment of all overdue late payment interest penalty and such additional penalty as may be
required;

(2) Attach a copy of the invoice on which the unpaid late payment interest is due; and

(3) State that payment of the principal has been received, including the date of receipt.

(B) If there is no postmark or the postmark is illegible--

(1) The designated payment office that receives the demand will annotate it with the date of
receipt, provided the demand is received on or before the 40th day after payment was made; or

(2) If the designated payment office fails to make the required annotation, the Government will
determine the demand’s validity based on the date the Contractor has placed on the demand,
provided such date is no later than the 40th day after payment was made.
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(iii) The additional penalty does not apply to payments regulated by other Government
regulations (e.g., payments under utility contracts subject to tariffs and regulation).

(b) Contract financing payment. If this contract provides for contract financing, the Government
will make contract financing payments in accordance with the applicable contract financing
clause.

(c) Fast payment procedure due dates. If this contract contains the clause at 52.213-1, Fast
Payment Procedure, payments will be made within 15 days after the date of receipt of the
invoice.

(d) Overpayments. If the Contractor becomes aware of a duplicate payment or that the
Government has otherwise overpaid on an invoice payment, the Contractor shall immediately
notify the Contracting Officer and request instructions for disposition of the overpayment.

(End of clause)

52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (FEB 2002)

Notwithstanding any other payment terms in this contract, the Government will make invoice
payments under the terms and conditions specified in this clause. The Government considers
payment as being made on the day a check is dated or the date of an electronic funds transfer.
Definitions of pertinent terms are set forth in sections 2.101, 32.001, and 32.902 of the Federal
Acquisition Regulation. All days referred to in this clause are calendar days, unless otherwise
specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and
legal holidays.)

(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are
several types of invoice payments that may occur under this contract, as follows:

(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer
approval of the estimated amount and value of work or services performed, including payments
for reaching milestones in any project.

(A) The due date for making such payments is 14 days after the designated billing office receives
a proper payment request. If the designated billing office fails to annotate the payment request
with the actual date of receipt at the time of receipt, the payment due date is the 14th day after
the date of the Contractor’s payment request, provided the designated billing office receives a
proper payment request and there is no disagreement over quantity, quality, or Contractor
compliance with contract requirements.

(B) The due date for payment of any amounts retained by the Contracting Officer in accordance
with the clause at 52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified
in the contract or, if not specified, 30 days after approval by the Contracting Officer for release
to the Contractor.
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(ii) Final payments based on completion and acceptance of all work and presentation of release
of all claims against the Government arising by virtue of the contract, and payments for partial
deliveries that have been accepted by the Government (e.g., each separate building, public work,
or other division of the contract for which the price is stated separately in the contract).

(A) The due date for making such payments is the later of the following two events:

(1) The 30th day after the designated billing office receives a proper invoice from the Contractor.

(2) The 30th day after Government acceptance of the work or services completed by the
Contractor. For a final invoice when the payment amount is subject to contract settlement actions
(e.g., release of claims), acceptance is deemed to occur on the effective date of the contract
settlement.

(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at
the time of receipt, the invoice payment due date is the 30th day after the date of the Contractor’s
invoice, provided the designated billing office receives a proper invoice and there is no
disagreement over quantity, quality, or Contractor compliance with contract requirements.

(2) Contractor’s invoice. The Contractor shall prepare and submit invoices to the designated
billing office specified in the contract. A proper invoice must include the items listed in
paragraphs (a)(2)(i) through (a)(2)(xi) of this clause. If the invoice does not comply with these
requirements, the designated billing office must return it within 7 days after receipt, with the
reasons why it is not a proper invoice. When computing any interest penalty owed the
Contractor, the Government will take into account if the Government notifies the Contractor of
an improper invoice in an untimely manner.

(i) Name and address of the Contractor.

(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to
the date of mailing or transmission.)

(iii) Contract number or other authorization for work or services performed (including order
number and contract line item number).

(iv) Description of work or services performed.

(v) Delivery and payment terms (e.g., discount for prompt payment terms).

(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as
that in the contract or in a proper notice of assignment).

(vii) Name (where practicable), title, phone number, and mailing address of person to notify in
the event of a defective invoice.
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(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts
requested and certification in accordance with the requirements of the clause at 52.232-5,
Payments Under Fixed-Price Construction Contracts.

(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice
only if required elsewhere in this contract.

(x) Electronic funds transfer (EFT) banking information.

(A) The Contractor shall include EFT banking information on the invoice only if required
elsewhere in this contract.

(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be
a proper invoice, the Contractor shall have submitted correct EFT banking information in
accordance with the applicable solicitation provision (e.g., 52.232-38, Submission of Electronic
Funds Transfer Information with Offer), contract clause (e.g., 52.232-33, Payment by Electronic
Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by Electronic Funds
Transfer--Other Than Central Contractor Registration), or applicable agency procedures.

(C) EFT banking information is not required if the Government waived the requirement to pay
by EFT.

(xi) Any other information or documentation required by the contract.

(3) Interest penalty. The designated payment office will pay an interest penalty automatically,
without request from the Contractor, if payment is not made by the due date and the conditions
listed in paragraphs (a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However,
when the due date falls on a Saturday, Sunday, or legal holiday, the designated payment office
may make payment on the following working day without incurring a late payment interest
penalty.

(i) The designated billing office received a proper invoice.

(ii) The Government processed a receiving report or other Government documentation
authorizing payment and there was no disagreement over quantity, quality, Contractor
compliance with any contract term or condition, or requested progress payment amount.

(iii) In the case of a final invoice for any balance of funds due the Contractor for work or
services performed, the amount was not subject to further contract settlement actions between the
Government and the Contractor.

(4) Computing penalty amount. The Government will compute the interest penalty in accordance
with the Office of Management and Budget prompt payment regulations at 5 CFR part 1315.

(i) For the sole purpose of computing an interest penalty that might be due the Contractor for
payments described in paragraph (a)(1)(ii) of this clause, Government acceptance or approval is
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deemed to occur constructively on the 7th day after the Contractor has completed the work or
services in accordance with the terms and conditions of the contract. If actual acceptance or
approval occurs within the constructive acceptance or approval period, the Government will base
the determination of an interest penalty on the actual date of acceptance or approval.
Constructive acceptance or constructive approval requirements do not apply if there is a
disagreement over quantity, quality, or Contractor compliance with a contract provision. These
requirements also do not compel Government officials to accept work or services, approve
Contractor estimates, perform contract administration functions, or make payment prior to
fulfilling their responsibilities.

(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay
interest penalties if payment delays are due to disagreement between the Government and the
Contractor over the payment amount or other issues involving contract compliance, or on
amounts temporarily withheld or retained in accordance with the terms of the contract. The
Government and the Contractor shall resolve claims involving disputes, and any interest that may
be payable in accordance with the clause at FAR 52.233-1, Disputes.

(5) Discounts for prompt payment. The designated payment office will pay an interest penalty
automatically, without request from the Contractor, if the Government takes a discount for
prompt payment improperly. The Government will calculate the interest penalty in accordance
with the prompt payment regulations at 5 CFR part 1315.

(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount,
calculated in accordance with the prompt payment regulations at 5 CFR part 1315 in addition to
the interest penalty amount only if--

(A) The Government owes an interest penalty of $1 or more;

(B) The designated payment office does not pay the interest penalty within 10 days after the date
the invoice amount is paid; and

(C) The Contractor makes a written demand to the designated payment office for additional
penalty payment, in accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than
40 days after the date the invoice amount is paid.

(ii)(A) The Contractor shall support written demands for additional penalty payments with the
following data. The Government will not request any additional data. The Contractor shall--

(1) Specifically assert that late payment interest is due under a specific invoice, and request
payment of all overdue late payment interest penalty and such additional penalty as may be
required;

(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and

(3) State that payment of the principal has been received, including the date of receipt.
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(B) If there is no postmark or the postmark is illegible--

(1) The designated payment office that receives the demand will annotate it with the date of
receipt provided the demand is received on or before the 40th day after payment was made; or

(2) If the designated payment office fails to make the required annotation, the Government will
determine the demand’s validity based on the date the Contractor has placed on the demand,
provided such date is no later than the 40th day after payment was made.

(b) Contract financing payments. If this contract provides for contract financing, the Government
will make contract financing payments in accordance with the applicable contract financing
clause.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for
property or services (including a material supplier) for the purpose of performing this contract
the following:

(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay
the subcontractor for satisfactory performance under its subcontract not later than 7 days from
receipt of payment out of such amounts as are paid to the Contractor under this contract.

(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to
the subcontractor an interest penalty for each payment not made in accordance with the payment
clause--

(i) For the period beginning on the day after the required payment date and ending on the date on
which payment of the amount due is made; and

(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published
in the Federal Register, for interest payments under section 12 of the Contract Disputes Act of
1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest
penalty.

(3)  Subcontractor clause flowdown. A clause requiring each subcontractor to use:

    (i) Include a payment clause and an interest penalty clause conforming to the standards set
forth in paragraphs (c)(1) and (c)(2) of this clause in each of its subcontracts; and

(ii) Require each of its subcontractors to include such clauses in their subcontracts with each
lower-tier subcontractor or supplier.

(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall
not be construed to impair the right of the Contractor or a subcontractor at any tier to negotiate,
and to include in their subcontract, provisions that--
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(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a
specified percentage of each progress payment otherwise due to a subcontractor for satisfactory
performance under the subcontract without incurring any obligation to pay a late payment
interest penalty, in accordance with terms and conditions agreed to by the parties to the
subcontract, giving such recognition as the parties deem appropriate to the ability of a
subcontractor to furnish a performance bond and a payment bond;

(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that
part or all of the subcontractor’s request for payment may be withheld in accordance with the
subcontract agreement; and

(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a
late payment penalty if--

(i) A notice conforming to the standards of paragraph (g) of this clause previously has been
furnished to the subcontractor; and

(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a
Contractor pursuant to paragraph (d)(3)(i) of this clause.

(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to
the Government but before making a payment to a subcontractor for the subcontractor’s
performance covered by the payment request, discovers that all or a portion of the payment
otherwise due such subcontractor is subject to withholding from the subcontractor in accordance
with the subcontract agreement, then the Contractor shall--

(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of
paragraph (g) of this clause as soon as practicable upon ascertaining the cause giving rise to a
withholding, but prior to the due date for subcontractor payment;

(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy
of the notice furnished to the subcontractor pursuant to paragraph (e)(1) of this clause;

(3) Subcontractor progress payment reduction. Reduce the subcontractor’s progress payment by
an amount not to exceed the amount specified in the notice of withholding furnished under
paragraph (e)(1) of this clause;

(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the
correction of the identified subcontract performance deficiency, and--

(i) Make such payment within--

(A) Seven days after correction of the identified subcontract performance deficiency (unless the
funds therefor must be recovered from the Government because of a reduction under paragraph
(e)(5)(i)) of this clause; or
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(B) Seven days after the Contractor recovers such funds from the Government; or

(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest
established by the Secretary of the Treasury, and published in the Federal Register, for interest
payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the
time the Contractor accrues the obligation to pay an interest penalty;

(5) Notice to Contracting Officer. Notify the Contracting Officer upon--

(i) Reduction of the amount of any subsequent certified application for payment; or

(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--

(A) The amounts withheld under paragraph (e)(1) of this clause; and

(B) The dates that such withholding began and ended; and

(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest
on the withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the
8th day after receipt of the withheld amounts from the Government until--

(i) The day the identified subcontractor performance deficiency is corrected; or

(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause.

(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after
making payment to a first-tier subcontractor, receives from a supplier or subcontractor of the
first-tier subcontractor (hereafter referred to as a “second-tier subcontractor”) a written notice in
accordance with section 2 of the Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting
a deficiency in such first-tier subcontractor's performance under the contract for which the
Contractor may be ultimately liable, and the Contractor determines that all or a portion of future
payments otherwise due such first-tier subcontractor is subject to withholding in accordance with
the subcontract agreement, the Contractor may, without incurring an obligation to pay an interest
penalty under paragraph (e)(6) of this clause--

(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of
this clause as soon as practicable upon making such determination; and

(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an
amount not to exceed the amount specified in the notice of withholding furnished under
paragraph (f)(1)(i) of this clause.

(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after
receipt of satisfactory written notification that the identified subcontract performance deficiency
has been corrected, the Contractor shall--
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(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier
subcontractor; or

(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor
computed at the rate of interest established by the Secretary of the Treasury, and published in the
Federal Register, for interest payments under section 12 of the Contracts DisputesAct of 1978
(41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest
penalty.

(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of
any withholding to a subcontractor (with a copy furnished to the Contracting Officer),
specifying--

(1) The amount to be withheld;

(2) The specific causes for the withholding under the terms of the subcontract; and

(3) The remedial actions to be taken by the subcontractor in order to receive payment of the
amounts withheld.

(h) Subcontractor payment entitlement. The Contractor may not request payment from the
Government of any amount withheld or retained in accordance with paragraph (d) of this clause
until such time as the Contractor has determined and certified to the Contracting Officer that the
subcontractor is entitled to the payment of such amount.

(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to
the amount or entitlement of a subcontractor to a payment or a late payment interest penalty
under a clause included in the subcontract pursuant to paragraph (c) of this clause does not
constitute a dispute to which the Government is a party. The Government may not be
interpleaded in any judicial or administrative proceeding involving such a dispute.

(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause,
this clause shall not limit or impair any contractual, administrative, or judicial remedies
otherwise available to the Contractor or a subcontractor in the event of a dispute involving late
payment or nonpayment by the Contractor or deficient subcontract performance or
nonperformance by a subcontractor.

(k) Non-recourse for prime contractor interest penalty. The Contractor’s obligation to pay an
interest penalty to a subcontractor pursuant to the clauses included in a subcontract under
paragraph (c) of this clause shall not be construed to be an obligation of the Government for such
interest penalty. A cost-reimbursement claim may not include any amount for reimbursement of
such interest penalty.

(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the
Government has otherwise overpaid on an invoice payment, the Contractor shall immediately
notify the Contracting Officer and request instructions for disposition of the overpayment.
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(End of clause)

52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL
CONTRACTOR REGISTRATION (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made
by electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used
in this clause, the term “EFT” refers to the funds transfer and may also include the payment
information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the
Contractor agrees to either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to extend the payment due date until such time as the Government
can make payment by EFT (but see paragraph (d) of this clause).

(b) Contractor's EFT information. The Government shall make payment to the Contractor using
the EFT information contained in the Central Contractor Registration (CCR) database. In the
event that the EFT information changes, the Contractor shall be responsible for providing the
updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either
the Automated Clearing House (ACH) network, subject to the rules of the National Automated
Clearing House Association, or the Fedwire Transfer System. The rules governing Federal
payments through the ACH are contained in 31 CFR part 210.

(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect,
then the Government need not make payment to the Contractor under this contract until correct
EFT information is entered into the CCR database; and any invoice or contract financing request
shall be deemed not to be a proper invoice for the purpose of prompt payment under this
contract. The prompt payment terms of the contract regarding notice of an improper invoice and
delays in accrual of interest penalties apply.

(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving
points (i.e., more than one remittance address and/or EFT information set) in the CCR database,
and the Contractor has not notified the Government of the payment receiving point applicable to
this contract, the Government shall make payment to the first payment receiving point (EFT
information set or remittance address as applicable) listed in the CCR database.

(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer
occurs because the Government used the Contractor's EFT information incorrectly, the
Government remains responsible for--
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(i) Making a correct payment;

(ii) Paying any prompt payment penalty due; and

(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor’s EFT information was
incorrect, or was revised within 30 days of Government release of the EFT payment transaction
instruction to the Federal Reserve System, and--

(i) If the funds are no longer under the control of the payment office, the Government is deemed
to have made payment and the Contractor is responsible for recovery of any erroneously directed
funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not make
payment, and the provisions of paragraph (d) of this clause shall apply.

(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner
in accordance with the prompt payment terms of this contract if, in the EFT payment transaction
instruction released to the Federal Reserve System, the date specified for settlement of the
payment is on or before the prompt payment due date, provided the specified payment date is a
valid date under the rules of the Federal Reserve System.

(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as
provided for in the assignment of claims terms of this contract, the Contractor shall require as a
condition of any such assignment, that the assignee shall register in the CCR database and shall
be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of
this clause shall apply to the assignee as if it were the Contractor. EFT information that shows
the ultimate recipient of the transfer to be other than the Contractor, in the absence of a proper
assignment of claims acceptable to the Government, is incorrect EFT information within the
meaning of paragraph (d) of this clause.

(i) Liability for change of EFT information by financial agent. The Government is not liable for
errors resulting from changes to EFT information made by the Contractor’s financial agent.

(j) Payment information. The payment or disbursing office shall forward to the Contractor
available payment information that is suitable for transmission as of the date of release of the
EFT instruction to the Federal Reserve System. The Government may request the Contractor to
designate a desired format and method(s) for delivery of payment information from a list of
formats and methods the payment office is capable of executing. However, the Government does
not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to
the Government. If the Government makes payment by check in accordance with paragraph (a)
of this clause, the Government shall mail the payment information to the remittance address
contained in the CCR database.
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(End of Clause)

52.232-34     PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN
CENTRAL CONTRACTOR REGISTRATION (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made
by electronic funds transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used
in this clause, the term “EFT” refers to the funds transfer and may also include the payment
information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the
Contractor agrees to either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to extend payment due dates until such time as the Government
makes payment by EFT (but see paragraph (d) of this clause).

(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to
provide the Government with the information required to make payment by EFT (see paragraph
(j) of this clause). The Contractor shall provide this information directly to the office designated
in this contract to receive that information (hereafter: “designated office”') by            (the
Contracting Officer shall insert date, days after award, days before first request, the date
specified for receipt of offers if the provision at 52.232-38 is utilized, or “concurrent with first
request” as prescribed by the head of the agency; if not prescribed, insert “no later than 15 days
prior to submission of the first request for payment”). If not otherwise specified in this contract,
the payment office is the designated office for receipt of the Contractor's EFT information. If
more than one designated office is named for the contract, the Contractor shall provide a separate
notice to each office. In the event that the EFT information changes, the Contractor shall be
responsible for providing the updated information to the designated office(s).

(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor
shall specifically state the applicability of this EFT information in terms acceptable to the
designated office. However, EFT information supplied to a designated office shall be applicable
only to contracts that identify that designated office as the office to receive EFT information for
that contract.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either
the Automated Clearing House (ACH) network, subject to the rules of the National Automated
Clearing House Association, or the Fedwire Transfer System. The rules governing Federal
payments through the ACH are contained in 31 CFR part 210.

(d) Suspension of payment. (1) The Government is not required to make any payment under this
contract until after receipt, by the designated office, of the correct EFT payment information
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from the Contractor. Until receipt of the correct EFT information, any invoice or contract
financing request shall be deemed not to be a proper invoice for the purpose of prompt payment
under this contract. The prompt payment terms of the contract regarding notice of an improper
invoice and delays in accrual of interest penalties apply.

(2) If the EFT information changes after submission of correct EFT information, the Government
shall begin using the changed EFT information no later than 30 days after its receipt by the
designated office to the extent payment is made by EFT. However, the Contractor may request
that no further payments be made until the updated EFT information is implemented by the
payment office. If such suspension would result in a late payment under the prompt payment
terms of this contract, the Contractor’s request for suspension shall extend the due date for
payment by the number of days of the suspension.

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer
occurs because the Government used the Contractor’s EFT information incorrectly, the
Government remains responsible for--

(i) Making a correct payment;

(ii) Paying any prompt payment penalty due; and

(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor’s EFT information was
incorrect, or was revised within 30 days of Government release of the EFT payment transaction
instruction to the Federal Reserve System, and--

(i) If the funds are no longer under the control of the payment office, the Government is deemed
to have made payment and the Contractor is responsible for recovery of any erroneously directed
funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not make
payment and the provisions of paragraph (d) shall apply.

(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner
in accordance with the prompt payment terms of this contract if, in the EFT payment transaction
instruction released to the Federal Reserve System, the date specified for settlement of the
payment is on or before the prompt payment due date, provided the specified payment date is a
valid date under the rules of the Federal Reserve System.

(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as
provided for in the assignment of claims terms of this contract, the Contractor shall require as a
condition of any such assignment, that the assignee shall provide the EFT information required
by paragraph (j) of this clause to the designated office, and shall be paid by EFT in accordance
with the terms of this clause. In all respects, the requirements of this clause shall apply to the
assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the
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transfer to be other than the Contractor, in the absence of a proper assignment of claims
acceptable to the Government, is incorrect EFT information within the meaning of paragraph (d)
of this clause.

(h) Liability for change of EFT information by financial agent. The Government is not liable for
errors resulting from changes to EFT information provided by the Contractor’s financial agent.

(i) Payment information. The payment or disbursing office shall forward to the Contractor
available payment information that is suitable for transmission as of the date of release of the
EFT instruction to the Federal Reserve System. The Government may request the Contractor to
designate a desired format and method(s) for delivery of payment information from a list of
formats and methods the payment office is capable of executing. However, the Government does
not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to
the Government. If the Government makes payment by check in accordance with paragraph (a)
of this clause, the Government shall mail the payment information to the remittance address in
the contract.

(j) EFT information. The Contractor shall provide the following information to the designated
office. The Contractor may supply this data for this or multiple contracts (see paragraph (b) of
this clause). The Contractor shall designate a single financial agent per contract capable of
receiving and processing the EFT information using the EFT methods described in paragraph (c)
of this clause.

(1) The contract number (or other procurement identification number).

(2) The Contractor’s name and remittance address, as stated in the contract(s).

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the
Contractor official authorized to provide this information.

(4) The name, address, and 9-digit Routing Transit Number of the Contractor’s financial agent.

(5) The Contractor’s account number and the type of account (checking, saving, or lockbox).

(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor’s
financial agent.

(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation,
and 9-digit Routing Transit Number of the correspondent financial institution receiving the wire
transfer payment if the Contractor’s financial agent is not directly on-line to the Fedwire Transfer
System; and, therefore, not the receiver of the wire transfer payment.

(End of clause)
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52.233-1     DISPUTES.  (DEC 1998)

(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-
613).

(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be
resolved under this clause.

(c) "Claim," as used in this clause, means a written demand or written assertion by one of the
contracting parties seeking, as a matter of right, the payment of money in a sum certain, the
adjustment or interpretation of contract terms, or other relief arising under or relating to this
contract.  A claim arising under a contract, unlike a claim relating to that contract, is a claim that
can be resolved under a contract clause that provides for the relief sought by the claimant.
However, a written demand or written assertion by the Contractor seeking the payment of
money exceeding $100,000 is not a claim under the Act until certified as required by
subparagraph (d)(2) of this clause.  A voucher, invoice, or other routine request for payment that
is not in dispute when submitted is not a claim under the Act.  The submission may be converted
to a claim under the Act, by complying with the submission and certification requirements of this
clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this
contract, submitted within 6 years after accrual of the claim to the Contracting Officer for a
written decision. A claim by the Government against the Contractor shall be subject to a written
decision by the Contracting Officer.

(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this
clause when submitting any claim -

(A) Exceeding $100,000; or

(B) Regardless of the amount claimed, when using -

(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or

(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to
handle in accordance with the Administrative Dispute Resolution Act (ADRA).

(ii) The certification requirement does not apply to issues in controversy that have not been
submitted as all or part of a claim.

(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that
the supporting data are accurate and complete to the best of my knowledge and belief; that the
amount requested accurately reflects the contract adjustment for which the Contractor believes
the Government is liable; and that I am duly authorized to certify the claim on behalf of the
Contractor.
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(3) The certification may be executed by any person duly authorized to bind the Contractor with
respect to the claim.

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in
writing by the Contractor, render a decision within 60 days of the request.  For Contractor-
certified claims over $100,000, the Contracting Officer must, within 60 days, decide the claim or
notify the Contractor of the date by which the decision will be made.

(f) The Contracting Officer’s decision shall be final unless the Contractor appeals or files a suit
as provided in the Act.

(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the
Government is presented to the Contractor, the parties, by mutual consent, may agree to use
alternative disput resolution (ADR). If the Contractor refuses an offer for ADR, the Contractor
shall inform the Contracting Officer, in writing, of the Contractor’s specific reasons for rejecting
the request.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the
Contracting Officer receives the claim (certified, if required); or (2) the date that payment
otherwise would be due, if that date is later, until the date of payment.  With regard to claims
having defective certifications, as defined in (FAR) 48 CFR 33.201, interest shall be paid from
the date that the Contracting Officer initially receives the claim.  Simple interest on claims shall
be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is
applicable to the period during which the Contracting Officer receives the claim and then at the
rate applicable for each 6-month period as fixed by the Treasury Secretary during the pendency
of the claim.

(i) The Contractor shall proceed diligently with performance of this contract, pending final
resolution of any request for relief, claim, appeal, or action arising under the contract, and
comply with any decision of the Contracting Officer.

(End of clause)

52.233-3      PROTEST AFTER AWARD (AUG. 1996)

(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a
protest is likely (see FAR 33.102(d)), the Contracting Officer may, by written order to the
Contractor, direct the Contractor to stop performance of the work called for by this contract. The
order shall be specifically identified as a stop-work order issued under this clause. Upon receipt
of the order, the Contractor shall immediately comply with its terms and take all reasonable steps
to minimize the incurrence of costs allocable to the work covered by the order during the period
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall
either--

(1) Cancel the stop-work order; or
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(2) Terminate the work covered by the order as provided in the Default, or the Termination for
Convenience of the Government, clause of this contract.

(b) If a stop-work order issued under this clause is canceled either before or after a final decision
in the protest, the Contractor shall resume work. The Contracting Officer shall make an equitable
adjustment in the delivery schedule or contract price, or both, and the contract shall be modified,
in writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the Contractor’s cost
properly allocable to, the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of
work stoppage; provided, that if the Contracting Officer decides the facts justify the action, the
Contracting Officer may receive and act upon a proposal at any time before final payment under
this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting
from the stop-work order in arriving at the termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for
default, the Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable
costs resulting from the stop-work order.

(e) The Government’s rights to terminate this contract at any time are not affected by action taken
under this clause.

(f) If, as the result of the Contractor’s intentional or negligent misstatement, misrepresentation, or
miscertification, a protest related to this contract is sustained, and the Government pays costs, as
provided in FAR 33.102(b)(2) or 33.104(h)(1), the Government may require the Contractor to
reimburse the Government the amount of such costs. In addition to any other remedy available,
and pursuant to the requirements of Subpart 32.6, the Government may collect this debt by
offsetting the amount against any payment due the Contractor under any contract between the
Contractor and the Government.

52.236-2     DIFFERING SITE CONDITIONS (APR 1984)

(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice
to the Contracting Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those
indicated in this contract, or
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(2) unknown physical conditions at the site, of an unusual nature, which differ materially from
those ordinarily encountered and generally recognized as inhering in work of the character
provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the
notice. If the conditions do materially so differ and cause an increase or decrease in the
Contractor’s cost of, or the time required for, performing any part of the work under this contract,
whether or not changed as a result of the conditions, an equitable adjustment shall be made under
this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause
shall be allowed, unless the Contractor has given the written notice required; provided, that the
time prescribed in (a) above for giving written notice may be extended by the Contracting
Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site
conditions shall be allowed if made after final payment under this contract.

52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
(APR 1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the
nature and location of the work, and that it has investigated and satisfied itself as to the general
and local conditions which can affect the work or its cost, including but not limited to

(1) conditions bearing upon transportation, disposal, handling, and storage of materials;

(2) the availability of labor, water, electric power, and roads;

(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;

(4) the conformation and conditions of the ground; and (5) the character of equipment and
facilities needed preliminary to and during work performance.  The Contractor also
acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and
subsurface materials or obstacles to be encountered insofar as this information is reasonably
ascertainable from an inspection of the site, including all exploratory work done by the
Government, as well as from the drawings and specifications made a part of this contract.  Any
failure of the Contractor to take the actions described and acknowledged in this paragraph will
not relieve the Contractor from responsibility for estimating properly the difficulty and cost of
successfully performing the work, or for proceeding to successfully perform the work without
additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by
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the Contractor based on the information made available by the Government. Nor does the
Government assume responsibility for any understanding reached or representation made
concerning conditions which can affect the work by any of its officers or agents before the
execution of this contract, unless that understanding or representation is expressly stated in this
contract.

52.236-5     MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall
be new and of the most suitable grade for the purpose intended, unless otherwise specifically
provided in this contract. References in the specifications to equipment, material, articles, or
patented processes by trade name, make, or catalog number, shall be regarded as establishing a
standard of quality and shall not be construed as limiting competition. The Contractor may, at its
option, use any equipment, material, article, or process that, in the judgment of the Contracting
Officer, is equal to that named in the specifications, unless otherwise specifically provided in this
contract.

(b) The Contractor shall obtain the Contracting Officer’s approval of the machinery and
mechanical and other equipment to be incorporated into the work. When requesting approval, the
Contractor shall furnish to the Contracting Officer the name of the manufacturer, the model
number, and other information concerning the performance, capacity, nature, and rating of the
machinery and mechanical and other equipment. When required by this contract or by the
Contracting Officer, the Contractor shall also obtain the Contracting Officer’s approval of the
material or articles which the Contractor contemplates incorporating into the work. When
requesting approval, the Contractor shall provide full information concerning the material or
articles. When directed to do so, the Contractor shall submit samples for approval at the
Contractor’s expense, with all shipping charges prepaid. Machinery, equipment, material, and
articles that do not have the required approval shall be installed or used at the risk of subsequent
rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The
Contracting Officer may require, in writing, that the Contractor remove from the work any
employee the Contracting Officer deems incompetent, careless, or otherwise objectionable.

52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted,
the Contractor shall directly superintend the work or assign and have on the worksite a
competent superintendent who is satisfactory to the Contracting Officer and has authority to act
for the Contractor.
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52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining
any necessary licenses and permits, and for complying with any Federal, State, and municipal
laws, codes, and regulations applicable to the performance of the work.  The Contractor shall
also be responsible for all damages to persons or property that occur as a result of the
Contractor’s fault or negligence.  The Contractor shall also be responsible for all materials
delivered and work performed until completion and acceptance of the entire work, except for any
completed unit of work which may have been accepted under the contract.

52.236-8     OTHER CONTRACTS (APR 1984)

The Government may undertake or award other contracts for additional work at or near the site
of the work under this contract.  The Contractor shall fully cooperate with the other contractors
and with Government employees and shall carefully adapt scheduling and performing the work
under this contract to accommodate the additional work, heeding any direction that may be
provided by the Contracting Officer.  The Contractor shall not commit or permit any act that will
interfere with the performance of work by any other contractor or by Government employees.

52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES,
EQUIPMENT, UTILITIES, AND IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as
trees, shrubs, and grass) on or adjacent to the work site, which are not to be removed and which
do not unreasonably interfere with the work required under this contract. The Contractor shall
only remove trees when specifically authorized to do so, and shall avoid damaging vegetation
that will remain in place. If any limbs or branches of trees are broken during contract
performance, or by the careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a tree-pruning compound as
directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities

(1) at or near the work site, and

(2) on adjacent property of a third party, the locations of which are made known to or should be
known by the Contractor.  The Contractor shall repair any damage to those facilities, including
those that are the property of a third party, resulting from failure to comply with the requirements
of this contract or failure to exercise reasonable care in performing the work.  If the Contractor
fails or refuses to repair the damage promptly, the Contracting Officer may have the necessary
work performed and charge the cost to the Contractor.
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52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government
premises to areas authorized or approved by the Contracting Officer.  The Contractor shall hold
and save the Government, its officers and agents, free and harmless from liability of any nature
occasioned by the Contractor’s performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the
Contractor only with the approval of the Contracting Officer and shall be built with labor and
materials furnished by the Contractor without expense to the Government.  The temporary
buildings and utilities shall remain the property of the Contractor and shall be removed by the
Contractor at its expense upon completion of the work. With the written consent of the
Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only
established roadways, or use temporary roadways constructed by the Contractor when and as
authorized by the Contracting Officer.  When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer of
the vehicle or prescribed by any Federal, State, or local law or regulation.  When it is necessary
to cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor shall
repair or pay for the repair of any damaged curbs, sidewalks, or roads.

52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially
completed part of the work. Before taking possession of or using any work, the Contracting
Officer shall furnish the Contractor a list of items of work remaining to be performed or
corrected on those portions of the work that the Government intends to take possession of or use.
However, failure of the Contracting Officer to list any item of work shall not relieve the
Contractor of responsibility for complying with the terms of the contract. The Government’s
possession or use shall not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor shall be relieved of the
responsibility for the loss of or damage to the work resulting from the Government’s possession
or use, notwithstanding the terms of the clause in this contract entitled "Permits and
Responsibilities."  If prior possession or use by the Government delays the progress of the work
or causes additional expense to the Contractor, an equitable adjustment shall be made in the
contract price or the time of completion, and the contract shall be modified in writing
accordingly.
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52.236-12     CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from
accumulations of waste materials.  Before completing the work, the Contractor shall remove
from the work and premises any rubbish, tools, scaffolding, equipment, and materials that are not
the property of the Government.  Upon completing the work, the Contractor shall leave the work
area in a clean, neat, and orderly condition satisfactory to the Contracting Officer.

52.236-13     ACCIDENT PREVENTION (NOV 1991) – ALTERNATE I (NOV 1991)

(a)  The Contractor shall provide and maintain work environments and procedures which will

(1) safeguard the public and Government personnel, property, materials, supplies, and equipment
exposed to Contractor operations and activities;

(2) avoid interruptions of Government operations and delays in project completion dates; and

(3) control costs in the performance of this contract.

(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of
improvements, the Contractor shall-

(1)  Provide appropriate safety barricades, signs, and signal lights;

(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29
CFR Part 1910; and

(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably
necessary for the purposes are taken.

(c)  If this contract is for construction or dismantling, demolition or removal of improvements
with any Department of Defense agency or component, the Contractor shall comply with all
pertinent provisions of the latest version of U.S. Army Corps of Engineers Safety and Health
Requirements Manual, EM 385-1-1, in effect on the date of the solicitation.
 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these
requirements or any condition which poses a serious or imminent danger to the health or safety
of the public or Government personnel, the Contracting Officer shall notify the Contractor orally,
with written confirmation, and request immediate initiation of corrective action.  This notice,
when delivered to the Contractor or the Contractor’s representative at the work site, shall be
deemed sufficient notice of the noncompliance and that corrective action is required.  After
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor
fails or refuses to promptly take corrective action, the Contracting Officer may issue an order
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stopping all or part of the work until satisfactory corrective action has been taken.  The
Contractor shall not be entitled to any equitable adjustment of the contract price or extension of
the performance schedule on any stop work order issued under this clause.

(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes
in the designation of the parties, in subcontracts.

(f)  Before commencing the work, the Contractor shall-

(1)  Submit a written proposed plan for implementing this clause.  The plan shall include an
analysis of the significant hazards to life, limb, and property inherent in contract work
performance and a plan for controlling these hazards; and

(2)  Meet with representatives of the Contracting Officer to discuss and develop a mutual
understanding relative to administration of the overall safety program.

52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(a) The Contractor shall, within five days after the work commences on the contract or another
period of time determined by the Contracting Officer, prepare and submit to the Contracting
Officer for approval three copies of a practicable schedule showing the order in which the
Contractor proposes to perform the work, and the dates on which the Contractor contemplates
starting and completing the several salient features of the work (including acquiring materials,
plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to
indicate appropriately the percentage of work scheduled for completion by any given date during
the period.  If the Contractor fails to submit a schedule within the time prescribed, the
Contracting Officer may withhold approval of progress payments until the Contractor submits
the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting
Officer, and upon doing so shall immediately deliver three copies of the annotated schedule to
the Contracting Officer.  If, in the opinion of the Contracting Officer, the Contractor falls behind
the approved schedule, the Contractor shall take steps necessary to improve its progress,
including those that may be required by the Contracting Officer, without additional cost to the
Government. In this circumstance, the Contracting Officer may require the Contractor to increase
the number of shifts, overtime operations, days of work, and/or the amount of construction plant,
and to submit for approval any supplementary schedule or schedules in chart form as the
Contracting Officer deems necessary to demonstrate how the approved rate of progress will be
regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under
this clause shall be grounds for a determination by the Contracting Officer that the Contractor is
not prosecuting the work with sufficient diligence to ensure completion within the time specified
in the contract.  Upon making this determination, the Contracting Officer may terminate the
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Contractor’s right to proceed with the work, or any separable part of it, in accordance with the
default terms of this contract.

52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and
shall at all times give the Contracting Officer access thereto. Anything mentioned in the
specifications and not shown on the drawings, or shown on the drawings and not mentioned in
the specifications, shall be of like effect as if shown or mentioned in both. In case of difference
between drawings and specifications, the specifications shall govern. In case of discrepancy in
the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the
Contractor without such a determination shall be at its own risk and expense. The Contracting
Officer shall furnish from time to time such detailed drawings and other information as
considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required",
"ordered", "designated", "prescribed", or words of like import are used, it shall be understood
that the "direction", "requirement", "order", "designation", or "prescription", of the Contracting
Officer is intended and similarly the words "approved", "acceptable", "satisfactory", or words of
like import shall mean "approved by," or "acceptable to", or "satisfactory to" the Contracting
Officer, unless otherwise expressly stated.

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall
be understood that the reference is made to the drawings accompanying this contract unless
stated otherwise. The word "provided" as used herein shall be understood to mean "provide
complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor,
subcontractor, or any lower tier subcontractor pursuant to a construction contract, showing in
detail (1) the proposed fabrication and assembly of structural elements, and (2) the installation
(i.e., fit, and attachment details) of materials or equipment. It includes drawings, diagrams,
layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, and
similar materials furnished by the contractor to explain in detail specific portions of the work
required by the contract. The Government may duplicate, use, and disclose in any manner and
for any purpose shop drawings delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and
review them for accuracy, completeness, and compliance with contract requirements and shall
indicate its approval thereon as evidence of such coordination and review. Shop drawings
submitted to the Contracting Officer without evidence of the Contractor’s approval may be
returned for resubmission. The Contracting Officer will indicate an approval or disapproval of
the shop drawings and if not approved as submitted shall indicate the Government’s reasons
therefor. Any work done before such approval shall be at the Contractor’s risk. Approval by the



DACW66-02-B-0016

00700-115

Contracting Officer shall not relieve the Contractor from responsibility for any errors or
omissions in such drawings, nor from responsibility for complying with the requirements of this
contract, except with respect to variations described and approved in accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall
describe such variations in writing, separate from the drawings, at the time of submission. If the
Contracting Officer approves any such variation, the Contracting Officer shall issue an
appropriate contract modification, except that, if the variation is minor or does not involve a
change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless
otherwise indicated) of all shop drawings as called for under the various headings of these
specifications. Three sets (unless otherwise indicated) of all shop drawings, will be retained by
the Contracting Officer and one set will be returned to the Contractor.

52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror
will be notified and will be required to attend. The Contracting Officer’s notification will include
specific details regarding the date, time, and location of the conference, any need for attendance
by subcontractors, and information regarding the items to be discussed.

52.242-13      BANKRUPTCY (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or
involuntary, the Contractor agrees to furnish, by certified mail or electronic commerce method
authorized by the contract, written notification of the bankruptcy to the Contracting Officer
responsible for administering the contract.  This notification shall be furnished within five days
of the initiation of the proceedings relating to bankruptcy filing.  This notification shall include
the date on which the bankruptcy petition was filed, the identity of the court in which the
bankruptcy petition was filed, and a listing of Government contract numbers and contracting
offices for all Government contracts against which final payment has not been made.  This
obligation remains in effect until final payment under this contract.

(End of clause)

52.242-14     SUSPENSION OF WORK (APR 1984)
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(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt
all or any part of the work of this contract for the period of time that the Contracting Officer
determines appropriate for the convenience of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time,
suspended, delayed, or interrupted (1) by an act of the Contracting Officer in the administration
of this contract, or (2) by the Contracting Officer’s failure to act within the time specified in this
contract (or within a reasonable time if not specified), an adjustment shall be made for any
increase in the cost of performance of this contract (excluding profit) necessarily caused by the
unreasonable suspension, delay, or interruption, and the contract modified in writing
accordingly. However, no adjustment shall be made under this clause for any suspension, delay,
or interruption to the extent that performance would have been so suspended, delayed, or
interrupted by any other cause, including the fault or negligence of the Contractor, or for which
an equitable adjustment is provided for or excluded under any other term or condition of this
contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or
failure to act involved (but this requirement shall not apply as to a claim resulting from a
suspension order), and (2) unless the claim, in an amount stated, is asserted in writing as soon as
practicable after the termination of the suspension, delay, or interruption, but not later than the
date of final payment under the contract.

52.243-4     CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written
order designated or indicated to be a change order, make changes in the work within the general
scope of the contract, including changes--

(1) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or

(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction,
instruction, interpretation, or determination) from the Contracting Officer that causes a change
shall be treated as a change order under this clause; provided, that the Contractor gives the
Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a change order.
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(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer
shall be treated as a change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor’s cost of, or
the time required for, the performance of any part of the work under this contract, whether or not
changed by any such order, the Contracting Officer shall make an equitable adjustment and
modify the contract in writing.  However, except for an adjustment based on defective
specifications, no adjustment for any change under paragraph (b) of this clause shall be made for
any costs incurred more than 20 days before the Contractor gives written notice as required.  In
the case of defective specifications for which the Government is responsible, the equitable
adjustment shall include any increased cost reasonably incurred by the Contractor in attempting
to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after

(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a
written notice under paragraph (b) of this clause, by submitting to the Contracting Officer a
written statement describing the general nature and amount of the proposal, unless this period is
extended by the Government.  The statement of proposal for adjustment may be included in the
notice under paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after
final payment under this contract.

52.244-6     SUBCONTRACTS FOR COMMERCIAL ITEMS (DEC 2001)

(a) Definitions.  As used this clause--

"Commercial item",  has the meaning contained in the clause at 52.202-1, Definitions.

"Subcontract",  includes a transfer of commercial items between divisions, subsidiaries, or
affiliates of the Contractor or subcontractor at any tier.

(b) To the maximum extent practicable, the Contractor shall incorporate, and require its
subcontractors at all tiers to incorporate, commercial items or nondevelopmental items as
components of items to be supplied under this contract.

(c)(1) The Contractor shall insert the following clauses in subcontracts for commercial items:

(i) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)),
in all subcontracts that offer further subcontracting opportunities. If the subcontract (except
subcontracts to small business concerns) exceeds $500,000 ($1,000,000 for construction of any
public facility), the subcontractor must include 52.219-8 in lower tier subcontracts that offer
subcontracting opportunities.
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(ii) 52.222-26, Equal Opportunity (FEB 1999) (E.O. 11246).

(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era
and Other Eligible Veterans (DEC 2001) (38 U.S.C. 4212(a)).

(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793).

(v) 52.247-64, Preference for Privately Owned U.S.-Flagged Commercial Vessels (JUN 2000)
(46 U.S.C. Appx 1241) (flowdown not required for subcontracts awarded beginning May 1,
1996).

(2) While not required, the Contractor may flow down to subcontracts for commercial items a
minimal number of additional clauses necessary to satisfy its contractual obligations.

(d) The Contractor shall include the terms of this clause, including this paragraph (d), in
subcontracts awarded under this contract.

52.245-2     GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) (DEC 1989)

 (a) Government-furnished property. (1) The Government shall deliver to the Contractor, for use
in connection with and under the terms of this contract, the Government-furnished property
described in the Schedule or specifications together with any related data and information that
the Contractor may request and is reasonably required for the intended use of the property
(hereinafter referred to as "Government-furnished property").

(2) The delivery or performance dates for this contract are based upon the expectation that
Government-furnished property suitable for use (except for property furnished "as is") will be
delivered to the Contractor at the times stated in the Schedule or, if not so stated, in sufficient
time to enable the Contractor to meet the contract’s delivery or performance dates.

(3) If Government-furnished property is received by the Contractor in a condition not suitable for
the intended use, the Contractor shall, upon receipt of it, notify the Contracting Officer, detailing
the facts, and, as directed by the Contracting Officer and at Government expense, either repair,
modify, return, or otherwise dispose of the property. After completing the directed action and
upon written request of the Contractor, the Contracting Officer shall make an equitable
adjustment as provided in paragraph (h) of this clause.

(4) If Government-furnished property is not delivered to the Contractor by the required time, the
Contracting Officer shall, upon the Contractor’s timely written request, make a determination of
the delay, if any, caused the Contractor and shall make an equitable adjustment in accordance
with paragraph (h) of this clause.

(b) Changes in Government-furnished property. (1) The Contracting Officer may, by written
notice, (i) decrease the Government-furnished property provided or to be provided under this
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contract, or (ii) substitute other Government-furnished property for the property to be provided
by the Government, or to be acquired by the Contractor for the Government, under this contract.
The Contractor shall promptly take such action as the Contracting Officer may direct regarding
the removal, shipment, or disposal of the property covered by such notice.

(2) Upon the Contractor’s written request, the Contracting Officer shall make an equitable
adjustment to the contract in accordance with paragraph (h) of this clause, if the Government has
agreed in the Schedule to make the property available for performing this contract and there is
any--

(i) Decrease or substitution in this property pursuant to subparagraph (b)(1) of this clause; or

(ii) Withdrawal of authority to use this property, if provided under any other contract or lease.

(c) Title in Government property. (1) The Government shall retain title to all Government-
furnished property.

(2) All Government-furnished property and all property acquired by the Contractor, title to which
vests in the Government under this paragraph (collectively referred to as "Government
property"), are subject to the provisions of this clause. However, special tooling accountable to
this contract is subject to the provisions of the Special Tooling clause and is not subject to the
provisions of this clause. Title to Government property shall not be affected by its incorporation
into or attachment to any property not owned by the Government, nor shall Government property
become a fixture or lose its identity as personal property by being attached to any real property.

(3) Title to each item of facilities and special test equipment acquired by the Contractor for the
Government under this contract shall pass to and vest in the Government when its use in
performing this contract commences or when the Government has paid for it, whichever is
earlier, whether or not title previously vested in the Government.

(4) If this contract contains a provision directing the Contractor to purchase material for which
the Government will reimburse the Contractor as a direct item of cost under this contract--

(i) Title to material purchased from a vendor shall pass to and vest in the Government upon the
vendor’s delivery of such material; and

(ii) Title to all other material shall pass to and vest in the Government upon--

(A) Issuance of the material for use in contract performance;

(B) Commencement of processing of the material or its use in contract performance; or

(C) Reimbursement of the cost of the material by the Government, whichever occurs first.

(d) Use of Government property. The Government property shall be used only for performing
this contract, unless otherwise provided in this contract or approved by the Contracting Officer.
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(e) Property administration. (1) The Contractor shall be responsible and accountable for all
Government property provided under this contract and shall comply with Federal Acquisition
Regulation (FAR) Subpart 45.5, as in effect on the date of this contract.

(2) The Contractor shall establish and maintain a program for the use, maintenance, repair,
protection, and preservation of Government property in accordance with sound industrial
practice and the applicable provisions of Subpart 45.5 of the FAR.

(3) If damage occurs to Government property, the risk of which has been assumed by the
Government under this contract, the Government shall replace the items or the Contractor shall
make such repairs as the Government directs. However, if the Contractor cannot effect such
repairs within the time required, the Contractor shall dispose of the property as directed by the
Contracting Officer. When any property for which the Government is responsible is replaced or
repaired, the Contracting Officer shall make an equitable adjustment in accordance with
paragraph (h) of this clause.

(4) The Contractor represents that the contract price does not include any amount for repairs or
replacement for which the Government is responsible. Repair or replacement of property for
which the Contractor is responsible shall be accomplished by the Contractor at its own expense.

(f) Access. The Government and all its designees shall have access at all reasonable times to the
premises in which any Government property is located for the purpose of inspecting the
Government property.

(g) Risk of loss. Unless otherwise provided in this contract, the Contractor assumes the risk of,
and shall be responsible for, any loss or destruction of, or damage to, Government property upon
its delivery to the Contractor or upon passage of title to the Government under paragraph (c) of
this clause. However, the Contractor is not responsible for reasonable wear and tear to
Government property or for Government property properly consumed in performing this
contract.

(h) Equitable adjustment. When this clause specifies an equitable adjustment, it shall be made to
any affected contract provision in accordance with the procedures of the Changes clause. When
appropriate, the Contracting Officer may initiate an equitable adjustment in favor of the
Government. The right to an equitable adjustment shall be the Contractor’s exclusive remedy.
The Government shall not be liable to suit for breach of contract for--

(1) Any delay in delivery of Government-furnished property;

(2) Delivery of Government-furnished property in a condition not suitable for its intended use;

(3) A decrease in or substitution of Government-furnished property; or

(4) Failure to repair or replace Government property for which the Government is responsible.
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(i) Final accounting and disposition of Government property. Upon completing this contract, or
at such earlier dates as may be fixed by the Contracting Officer, the Contractor shall submit, in a
form acceptable to the Contracting Officer, inventory schedules covering all items of
Government property (including any resulting scrap) not consumed in performing this contract or
delivered to the Government. The Contractor shall prepare for shipment, deliver f.o.b. origin, or
dispose of the Government property as may be directed or authorized by the Contracting Officer.
The net proceeds of any such disposal shall be credited to the contract price or shall be paid to
the Government as the Contracting Officer directs.

(j) Abandonment and restoration of Contractor’s premises. Unless otherwise provided herein, the
Government--

(1) May abandon any Government property in place, at which time all obligations of the
Government regarding such abandoned property shall cease; and

(2) Has no obligation to restore or rehabilitate the Contractor’s premises under any circumstances
(e.g., abandonment, disposition upon completion of need, or upon contract completion).
However, if the Government-furnished property (listed in the Schedule or specifications) is
withdrawn or is unsuitable for the intended use, or if other Government property is substituted,
then the equitable adjustment under paragraph (h) of this clause may properly include restoration
or rehabilitation costs.

(k) Communications. All communications under this clause shall be in writing.

(l) Overseas contracts. If this contract is to be performed outside of the United States of America,
its territories, or possessions, the words "Government" and "Government-furnished" (wherever
they appear in this clause) shall be construed as "United States Government" and "United States
Government-furnished," respectively.

(End of clause)

52.245-4     GOVERNMENT-FURNISHED PROPERTY (SHORT FORM) (APR 1984)

(a) The Government shall deliver to the Contractor, at the time and locations stated in this
contract, the Government-furnished property described in the Schedule or specifications. If that
property, suitable for its intended use, is not delivered to the Contractor, the Contracting Officer
shall equitably adjust affected provisions of this contract in accordance with the Changes clause
when--

(1) The Contractor submits a timely written request for an equitable adjustment; and

(2) The facts warrant an equitable adjustment.

(b) Title to Government-furnished property shall remain in the Government. The Contractor shall
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use the Government-furnished property only in connection with this contract. The Contractor
shall maintain adequate property control records in accordance with sound industrial practice and
will make such records available for Government inspection at all reasonable times, unless the
clause at Federal Acquisition Regulation 52.245-1, Property Records, is included in this contract.

(c) Upon delivery of Government-furnished property to the Contractor, the Contractor assumes
the risk and responsibility for its loss or damage, except--

(1) For reasonable wear and tear;

(2) To the extent property is consumed in performing this contract; or

(3) As otherwise provided for by the provisions of this contract.

(d) Upon completing this contract, the Contractor shall follow the instructions of the Contracting
Officer regarding the disposition of all Government-furnished property not consumed in
performing this contract or previously delivered to the Government. The Contractor shall prepare
for shipment, deliver f.o.b. origin, or dispose of the Government property, as may be directed or
authorized by the Contracting Officer. The net proceeds of any such disposal shall be credited to
the contract price or shall be paid to the Government as directed by the Contracting Officer.

(e) If this contract is to be performed outside the United States of America, its territories, or
possessions, the words "Government" and "Government-furnished" (wherever they appear in this
clause) shall be construed as "United States Government" and "United States Government-
furnished," respectively.

52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture
and fabrication of components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as
will ensure that the work performed under the contract conforms to contract requirements. The
Contractor shall maintain complete inspection records and make them available to the
Government. All work shall be conducted under the general direction of the Contracting Officer
and is subject to Government inspection and test at all places and at all reasonable times before
acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before
acceptance;
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(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under
paragraph (i) of this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any
contract requirement, nor is the inspector authorized to change any term or condition of the
specification without the Contracting Officer’s written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor,
and material reasonably needed for performing such safe and convenient inspections and tests as
may be required by the Contracting Officer. The Government may charge to the Contractor any
additional cost of inspection or test when work is not ready at the time specified by the
Contractor for inspection or test, or when prior rejection makes reinspection or retest necessary.
The Government shall perform all inspections and tests in a manner that will not unnecessarily
delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to
conform to contract requirements, unless in the public interest the Government consents to
accept the work with an appropriate adjustment in contract price. The Contractor shall promptly
segregate and remove rejected material from the premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1)
by contract or otherwise, replace or correct the work and charge the cost to the Contractor or (2)
terminate for default the Contractor’s right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already
completed work by removing it or tearing it out, the Contractor, on request, shall promptly
furnish all necessary facilities, labor, and material. If the work is found to be defective or
nonconforming in any material respect due to the fault of the Contractor or its subcontractors, the
Contractor shall defray the expenses of the examination and of satisfactory reconstruction.
However, if the work is found to meet contract requirements, the Contracting Officer shall make
an equitable adjustment for the additional services involved in the examination and
reconstruction, including, if completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as
practicable after completion and inspection, all work required by the contract or that portion of
the work the Contracting Officer determines can be accepted separately. Acceptance shall be
final and conclusive except for latent defects, fraud, gross mistakes amounting to fraud, or the
Government’s rights under any warranty or guarantee.
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52.246-13     INSPECTION--DISMANTLING, DEMOLITION, OR REMOVAL OF
IMPROVEMENTS (AUG 1996)

(a) Unless otherwise designated by the specifications, all workmanship performed under the
contract is subject to Government inspection at all times and places where dismantling or
demolition work is being performed. The Contractor shall furnish promptly, and at no increase in
contract price all reasonable facilities, labor, and materials necessary for safe and convenient
inspection by the Government. The Government shall perform inspections in a manner that will
not unduly delay the work.

(b) The Contractor is responsible for damage to property caused by defective workmanship. The
Contractor shall promptly segregate and remove from the premises any unsatisfactory facilities,
materials, and equipment used in contract performance, and promptly replace them with
satisfactory items. If the Contractor fails to proceed at once in a workmanlike manner with
performance of the work or with the correction of defective workmanship, the Government may
(1) by contract or otherwise, replace the facilities, materials, and equipment or correct the
workmanship and charge the cost to the Contractor and (2) terminate for default the Contractor’s
right to proceed. The Contractor and any surety shall be liable, to the extent specified in the
contract for any damage or cost of repair or replacement.

52.247-34     F.O.B. DESTINATION  (NOV 1991)

(a) The term "f.o.b. destination," as used in this clause, means--

(1) Free of expense to the Government, on board the carrier’s conveyance, at a specified delivery
point where the consignee’s facility (plant, warehouse, store, lot, or other location to which
shipment can be made) is located; and

(2) Supplies shall be delivered to the destination consignee’s wharf (if destination is a port city
and supplies are for export), warehouse unloading platform, or receiving dock, at the expense of
the Contractor. The Government shall not be liable for any delivery, storage, demurrage,
accessorial, or other charges involved before the actual delivery (or "constructive placement" as
defined in carrier tariffs) of the supplies to the destination, unless such charges are caused by an
act or order of the Government acting in its contractual capacity. If rail carrier is used, supplies
shall be delivered to the specified unloading platform of the consignee. If motor carrier
(including "piggyback") is used, supplies shall be delivered to truck tailgate at the unloading
platform of the consignee, except when the supplies delivered meet the requirements of Item 568
of the National Motor Freight Classification for "heavy or bulky freight." When supplies meeting
the requirements of the referenced Item 568 are delivered, unloading (including movement to the
tailgate) shall be performed by the consignee, with assistance from the truck driver, if requested.
If the contractor uses rail carrier or freight forwarded for less than carload shipments, the
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contractor shall ensure that the carrier will furnish tailgate delivery, when required, if transfer to
truck is required to complete delivery to consignee.

(b) The Contractor shall--

(1)(i) Pack and mark the shipment to comply with contract specifications; or

(ii) In the absence of specifications, prepare the shipment in conformance with carrier
requirements;

(2) Prepare and distribute commercial bills of lading;

(3) Deliver the shipment in good order and condition to the point of delivery specified in the
contract;

(4) Be responsible for any loss of and/or damage to the goods occurring before receipt of the
shipment by the consignee at the delivery point specified in the contract;

(5) Furnish a delivery schedule and designate the mode of delivering carrier; and

(6) Pay and bear all charges to the specified point of delivery.

52.248-1     VALUE ENGINEERING (FEB 2000)

(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering
change proposals (VECP’s) voluntarily. The Contractor shall share in any net acquisition savings
realized from accepted VECP’s, in accordance with the incentive sharing rates in paragraph (f)
below.

(b) Definitions. "Acquisition savings,’’ as used in this clause, means savings resulting from the
application of a VECP to contracts awarded by the same contracting office or its successor for
essentially the same unit. Acquisition savings include--

(1) Instant contract savings, which are the net cost reductions on this, the instant contract, and
which are equal to the instant unit cost reduction multiplied by the number of instant contract
units affected by the VECP, less the Contractor’s allowable development and implementation
costs;

(2) Concurrent contract savings, which are net reductions in the prices of other contracts that are
definitized and ongoing at the time the VECP is accepted; and

(3) Future contract savings, which are the product of the future unit cost reduction multiplied by
the number of future contract units in the sharing base. On an instant contract, future contract
savings include savings on increases in quantities after VECP acceptance that are due to contract
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modifications, exercise of options, additional orders, and funding of subsequent year
requirements on a multiyear contract.

"Collateral costs," as used in this clause, means agency cost of operation, maintenance, logistic
support, or Government-furnished property.

"Collateral savings," as used in this clause, means those measurable net reductions resulting from
a VECP in the agency’s overall projected collateral costs, exclusive of acquisition savings,
whether or not the acquisition cost changes.

"Contracting office" includes any contracting office that the acquisition is transferred to, such as
another branch of the agency or another agency’s office that is performing a joint acquisition
action.

"Contractor’s development and implementation costs," as used in this clause, means those costs
the Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting
the VECP, as well as those costs the Contractor incurs to make the contractual changes required
by Government acceptance of a VECP.

"Future unit cost reduction," as used in this clause, means the instant unit cost reduction adjusted
as the Contracting Officer considers necessary for projected learning or changes in quantity
during the sharing period. It is calculated at the time the VECP is accepted and applies either (1)
throughout the sharing period, unless the Contracting Officer decides that recalculation is
necessary because conditions are significantly different from those previously anticipated or (2)
to the calculation of a lump-sum payment, which cannot later be revised.

"Government costs," as used in this clause, means those agency costs that result directly from
developing and implementing the VECP, such as any net increases in the cost of testing,
operations, maintenance, and logistics support. The term does not include the normal
administrative costs of processing the VECP or any increase in this contract’s cost or price
resulting from negative instant contract savings.

"Instant contract," as used in this clause, means this contract, under which the VECP is
submitted. It does not include increases in quantities after acceptance of the VECP that are due to
contract modifications, exercise of options, or additional orders.  If this is a multiyear contract,
the term does not include quantities funded after VECP acceptance. If this contract is a fixed-
price contract with prospective price redetermination, the term refers to the period for which firm
prices have been established.

"Instant unit cost reduction" means the amount of the decrease in unit cost of performance
(without deducting any Contractor’s development or implementation costs) resulting from using
the VECP on this, the instant contract. If this is a service contract, the instant unit cost reduction
is normally equal to the number of hours per line-item task saved by using the VECP on this
contract, multiplied by the appropriate contract labor rate.
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"Negative instant contract savings" means the increase in the cost or price of this contract when
the acceptance of a VECP results in an excess of the Contractor’s allowable development and
implementation costs over the product of the instant unit cost reduction multiplied by the number
of instant contract units affected.

"Net acquisition savings" means total acquisition savings, including instant, concurrent, and
future contract savings, less Government costs.

"Sharing base," as used in this clause, means the number of affected end items on contracts of the
contracting office accepting the VECP.

Sharing period, as used in this clause, means the period beginning with acceptance of the first
unit incorporating the VECP and ending at a calendar date or event determined by the
contracting officer for each VECP.

"Unit," as used in this clause, means the item or task to which the Contracting Officer and the
Contractor agree the VECP applies.

"Value engineering change proposal (VECP)" means a proposal that--

(1) Requires a change to this, the instant contract, to implement; and

(2) Results in reducing the overall projected cost to the agency without impairing essential
functions or characteristics; provided, that it does not involve a change--

(i) In deliverable end item quantities only;

(ii) In research and development (R&D) end items or R&D test quantities that is due solely to
results of previous testing under this contract; or

(iii) To the contract type only.

(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the
information described in subparagraphs (1) through (8) below. If the proposed change is affected
by contractually required configuration management or similar procedures, the instructions in
those procedures relating to format, identification, and priority assignment shall govern VECP
preparation. The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and the proposed
requirement, the comparative advantages and disadvantages of each, a justification when an
item’s function or characteristics are being altered, the effect of the change on the end item’s
performance, and any pertinent objective test data.

(2) A list and analysis of the contract requirements that must be changed if the VECP is
accepted, including any suggested specification revisions.
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(3) Identification of the unit to which the VECP applies.

(4) A separate, detailed cost estimate for (i) the affected portions of the existing contract
requirement and (ii) the VECP. The cost reduction associated with the VECP shall take into
account the Contractor’s allowable development and implementation costs, including any amount
attributable to subcontracts under the Subcontracts paragraph of this clause, below.

(5) A description and estimate of costs the Government may incur in implementing the VECP,
such as test and evaluation and operating and support costs.

(6) A prediction of any effects the proposed change would have on collateral costs to the agency.

(7) A statement of the time by which a contract modification accepting the VECP must be issued
in order to achieve the maximum cost reduction, noting any effect on the contract completion
time or delivery schedule.

(8) Identification of any previous submissions of the VECP, including the dates submitted, the
agencies and contract numbers involved, and previous Government actions, if known.

(d) Submission. The Contractor shall submit VECP’s to the Contracting Officer, unless this
contract states otherwise. If this contract is administered by other than the contracting office, the
Contractor shall submit a copy of the VECP simultaneously to the Contracting Officer and to the
Administrative Contracting Officer.

(e) Government action. (1) The Contracting Officer will notify the Contractor of the status of the
VECP within 45 calendar days after the contracting office receives it. If additional time is
required, the Contracting Officer will notify the Contractor within the 45-day period and provide
the reason for the delay and the expected date of the decision. The Government will process
VECP’s expeditiously; however, it shall not be liable for any delay in acting upon a VECP.

(2) If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing,
explaining the reasons for rejection. The Contractor may withdraw any VECP, in whole or in
part, at any time before it is accepted by the Government. The Contracting Officer may require
that the Contractor provide written notification before undertaking significant expenditures for
VECP effort.

(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer’s award of a
modification to this contract citing this clause and made either before or within a reasonable time
after contract performance is completed. Until such a contract modification applies a VECP to
this contract, the Contractor shall perform in accordance with the existing contract. The decision
to accept or reject all or part of any VECP is a unilateral decision made solely at the discretion of
the Contracting Officer.

(f) Sharing rates. If a VECP is accepted, the Contractor shall share in net acquisition savings
according to the percentages shown in the table below. The percentage paid the Contractor
depends upon (1) this contract’s type (fixed-price, incentive, or cost-reimbursement), (2) the
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sharing arrangement specified in paragraph (a) above (incentive, program requirement, or a
combination as delineated in the Schedule), and (3) the source of the savings (the instant
contract, or concurrent and future contracts), as follows:

CONTRACTOR’S SHARE OF NET ACQUISITION SAVINGS
(Figures in percent)

Contract
Type

Incentive (Voluntary) Program Requirement
(Mandatory)

Instant
Contract Rate

Concurrent
and Future

Contract Rate

Instant
Contract Rate

Concurrent
and Future

Contract Rate
Fixed-price
(includes

fixed-price-
award-fee;
excludes

other fixed-
price

incentive
contracts)

  * 50          * 50          * 25        25

Incentive
(fixed-price

or cost) (other
than award

fee)

  (**)          * 50          (**)        25

Cost-
reimburseme
nt (includes
cost-plus-
award-fee;
excludes

other cost-
type incentive

Contracts)

  *** 25          *** 25        15 15

* The Contracting Officer may increase the Contractor’s sharing rate to as high as 75 percent
for each VECP.

** Same sharing arrangement as the contract’s profit or fee adjustment formula.
*** The Contracting Officer may increase the Contractor’s sharing rate to as high as 50
percent for each VECP.

(g) Calculating net acquisition savings.

(1) Acquisition savings are realized when (i) the cost or price is reduced on the instant contract,
(ii) reductions are negotiated in concurrent contracts, (iii) future contracts are awarded, or (iv)
agreement is reached on a lump-sum payment for future contract savings (see subparagraph
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(i)(4) below). Net acquisition savings are first realized, and the Contractor shall be paid a share,
when Government costs and any negative instant contract savings have been fully offset against
acquisition savings.

(2) Except in incentive contracts, Government costs and any price or cost increases resulting
from negative instant contract savings shall be offset against acquisition savings each time such
savings are realized until they are fully offset. Then, the Contractor’s share is calculated by
multiplying net acquisition savings by the appropriate Contractor’s percentage sharing rate (see
paragraph (f) above). Additional Contractor shares of net acquisition savings shall be paid to the
Contractor at the time realized.

(3) If this is an incentive contract, recovery of Government costs on the instant contract shall be
deferred and offset against concurrent and future contract savings. The Contractor shall share
through the contract incentive structure in savings on the instant contract items affected. Any
negative instant contract savings shall be added to the target cost or to the target price and ceiling
price, and the amount shall be offset against concurrent and future contract savings.

(4) If the Government does not receive and accept all items on which it paid the Contractor’s
share, the Contractor shall reimburse the Government for the proportionate share of these
payments.

(h) Contract adjustment. The modification accepting the VECP (or a subsequent modification
issued as soon as possible after any negotiations are completed) shall--

(1) Reduce the contract price or estimated cost by the amount of instant contract savings, unless
this is an incentive contract;

(2) When the amount of instant contract savings is negative, increase the contract price, target
price and ceiling price, target cost, or estimated cost by that amount;

(3) Specify the Contractor’s dollar share per unit on future contracts, or provide the lump-sum
payment;

(4) Specify the amount of any Government costs or negative instant contract savings to be offset
in determining net acquisition savings realized from concurrent or future contract savings; and

(5) Provide the Contractor’s share of any net acquisition savings under the instant contract in
accordance with the following:

(i) Fixed-price contracts--add to contract price.

(ii) Cost-reimbursement contracts--add to contract fee.

(i) Concurrent and future contract savings.
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(1) Payments of the Contractor’s share of concurrent and future contract savings shall be made by
a modification to the instant contract in accordance with subparagraph (h)(5) above. For
incentive contracts, shares shall be added as a separate firm-fixed-price line item on the instant
contract. The Contractor shall maintain records adequate to identify the first delivered unit for 3
years after final payment under this contract.

(2) The Contracting Officer shall calculate the Contractor’s share of concurrent contract savings
by (i) subtracting from the reduction in price negotiated on the concurrent contract any
Government costs or negative instant contract savings not yet offset and (ii) multiplying the
result by the Contractor’s sharing rate.

(3) The Contracting Officer shall calculate the Contractor’s share of future contract savings by (i)
multiplying the future unit cost reduction by the number of future contract units scheduled for
delivery during the sharing period, (ii) subtracting any Government costs or negative instant
contract savings not yet offset, and (iii) multiplying the result by the Contractor’s sharing rate.

(4) When the Government wishes and the Contractor agrees, the Contractor’s share of future
contract savings may be paid in a single lump sum rather than in a series of payments over time
as future contracts are awarded. Under this alternate procedure, the future contract savings may
be calculated when the VECP is accepted, on the basis of the Contracting Officer’s forecast of
the number of units that will be delivered during the sharing period. The Contractor’s share shall
be included in a modification to this contract (see subparagraph (h)(3) above) and shall not be
subject to subsequent adjustment.

(5) Alternate no-cost settlement method. When, in accordance with subsection 48.104-4 of the
Federal Acquisition Regulation, the Government and the Contractor mutually agree to use the
no-cost settlement method, the following applies:

(i) The Contractor will keep all the savings on the instant contract and on its concurrent contracts
only.

(ii) The Government will keep all the savings resulting from concurrent contracts placed on other
sources, savings from all future contracts, and all collateral savings.

(j) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant
contract amount, as specified in paragraph (h)(5) of this clause, by a rate from 20 to 100 percent,
as determined by the Contracting Officer, of any projected collateral savings determined to be
realized in a typical year of use after subtracting any Government costs not previously offset.
However, the Contractor’s share of collateral savings will not exceed the contract’s firm-fixed-
price, target price, target cost, or estimated cost, at the time the VECP is accepted, or $100,000,
whichever is greater. The Contracting Officer will be the sole determiner of the amount of
collateral savings.

(k) Relationship to other incentives. Only those benefits of an accepted VECP not rewardable
under performance, design-to-cost (production unit cost, operating and support costs, reliability
and maintainability), or similar incentives shall be rewarded under this clause. However, the
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targets of such incentives affected by the VECP shall not be adjusted because of VECP
acceptance. If this contract specifies targets but provides no incentive to surpass them, the value
engineering sharing shall apply only to the amount of achievement better than target.

(l) Subcontracts. The Contractor shall include an appropriate value engineering clause in any
subcontract of $100,000 or more and may include one in subcontracts of lesser value. In
calculating any adjustment in this contract’s price for instant contract savings (or negative instant
contract savings), the Contractor’s allowable development and implementation costs shall include
any subcontractor’s allowable development and implementation costs, and any value engineering
incentive payments to a subcontractor, clearly resulting from a VECP accepted by the
Government under this contract. The Contractor may choose any arrangement for subcontractor
value engineering incentive payments; provided, that the payments shall not reduce the
Government’s share of concurrent or future contract savings or collateral savings.

(m) Data. The Contractor may restrict the Government’s right to use any part of a VECP or the
supporting data by marking the following legend on the affected parts:

"These data, furnished under the Value Engineering clause of contract . . . . . . . . . . , shall not be
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any
purpose other than to evaluate a value engineering change proposal submitted under the clause.
This restriction does not limit the Government’s right to use information contained in these data
if it has been obtained or is otherwise available from the Contractor or from another source
without limitations."

If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the
VECP and supporting data, except that, with respect to data qualifying and submitted as limited
rights technical data, the Government shall have the rights specified in the contract modification
implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.)

(End of clause)

52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) - ALTERNATE I
(APR 1984)

(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering
change proposals (VECP’s) voluntarily. The Contractor shall share in any instant contract
savings realized from accepted VECP’s, in accordance with paragraph (f) below.

(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation,
maintenance, logistic support, or Government-furnished property.
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"Collateral savings," as used in this clause, means those measurable net reductions resulting from
a VECP in the agency’s overall projected collateral costs, exclusive of acquisition savings,
whether or not the acquisition cost changes.

"Contractor’s development and implementation costs," as used in this clause, means those costs
the Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting
the VECP, as well as those costs the Contractor incurs to make the contractual changes required
by Government acceptance of a VECP.

"Government costs," as used in this clause, means those agency costs that result directly from
developing and implementing the VECP, such as any net increases in the cost of testing,
operations, maintenance, and logistic support. The term does not include the normal
administrative costs of processing the VECP.

"Instant contract savings," as used in this clause, means the estimated reduction in Contractor
cost of performance resulting from acceptance of the VECP, minus allowable Contractor’s
development and implementation costs, including subcontractors’ development and
implementation costs (see paragraph (h) below).

"Value engineering change proposal (VECP)" means a proposal that--

(1) Requires a change to this, the instant contract, to implement; and

(2) Results in reducing the contract price or estimated cost without impairing essential functions
or characteristics; provided, that it does not involve a change--

(i) In deliverable end item quantities only; or

(ii) To the contract type only.

(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the
information described in subparagraphs (1) through (7) below. If the proposed change is affected
by contractually required configuration management or similar procedures, the instructions in
those procedures relating to format, identification, and priority assignment shall govern VECP
preparation. The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and that proposed,
the comparative advantages and disadvantages of each, a justification when an item’s function or
characteristics are being altered, and the effect of the change on the end item’s performance.

(2) A list and analysis of the contract requirements that must be changed if the VECP is
accepted, including any suggested specification revisions.

(3) A separate, detailed cost estimate for (i) the affected portions of the existing contract
requirement and (ii) the VECP. The cost reduction associated with the VECP shall take into
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account the Contractor’s allowable development and implementation costs, including any amount
attributable to subcontracts under paragraph (h) below.

(4) A description and estimate of costs the Government may incur in implementing the VECP,
such as test and evaluation and operating and support costs.

(5) A prediction of any effects the proposed change would have on collateral costs to the agency.

(6) A statement of the time by which a contract modification accepting the VECP must be issued
in order to achieve the maximum cost reduction, noting any effect on the contract completion
time or delivery schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the
agencies and contract numbers involved, and previous Government actions, if known.

(d) Submission. The Contractor shall submit VECP’s to the Resident Engineer at the worksite,
with a copy to the Contracting Officer.

(e) Government action. (1) The Contracting Officer shall notify the Contractor of the status of
the VECP within 45 calendar days after the contracting office receives it. If additional time is
required, the Contracting Officer shall notify the Contractor within the 45-day period and
provide the reason for the delay and the expected date of the decision. The Government will
process VECP’s expeditiously; however, it shall not be liable for any delay in acting upon a
VECP.

(2) If the VECP is not accepted, the Contracting Officer shall notify the Contractor in writing,
explaining the reasons for rejection. The Contractor may withdraw any VECP, in whole or in
part, at any time before it is accepted by the Government. The Contracting Officer may require
that the Contractor provide written notification before undertaking significant expenditures for
VECP effort.

(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer’s award of a
modification to this contract citing this clause. The Contracting Officer may accept the VECP,
even though an agreement on price reduction has not been reached, by issuing the Contractor a
notice to proceed with the change. Until a notice to proceed is issued or a contract modification
applies a VECP to this contract, the Contractor shall perform in accordance with the existing
contract. The decision to accept or reject all or part of any VECP is a unilateral decision made
solely at the discretion of the Contracting Officer.

(f) Sharing.

(1) Rates. The Government’s share of savings is determined by subtracting Government costs
from instant contract savings and multiplying the result by (i) 45 percent for fixed-price contracts
or (ii) 75 percent for cost-reimbursement contracts.
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(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall
be authorized by a modification to this contract to--

(i) Accept the VECP;

(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and

(iii) Provide the Contractor’s share of savings by adding the amount calculated to the contract
price or fee.

(g) Subcontracts. The Contractor shall include an appropriate value engineering clause in any
subcontract of $50,000 or more and may include one in subcontracts of lesser value. In
computing any adjustment in this contract’s price under paragraph (f) above, the Contractor’s
allowable development and implementation costs shall include any subcontractor’s allowable
development and implementation costs clearly resulting from a VECP accepted by the
Government under this contract, but shall exclude any value engineering incentive payments to a
subcontractor. The Contractor may choose any arrangement for subcontractor value engineering
incentive payments; provided, that these payments shall not reduce the Government’s share of
the savings resulting from the VECP.

(h) Data. The Contractor may restrict the Government’s right to use any part of a VECP or the
supporting data by marking the following legend on the affected parts:

"These data, furnished under the Value Engineering--Construction clause of contract . . . . . . . . . .
, shall not be disclosed outside the Government or duplicated, used, or disclosed, in whole or in
part, for any purpose other than to evaluate a value engineering change proposal submitted under
the clause. This restriction does not limit the Government’s right to use information contained in
these data if it has been obtained or is otherwise available from the Contractor or from another
source without limitations."

If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the
VECP and supporting data, except that, with respect to data qualifying and submitted as limited
rights technical data, the Government shall have the rights specified in the contract modification
implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.)

(End of clause)

52.249-1     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-
PRICE) (SHORT FORM) (APR 1984)

The Contracting Officer, by written notice, may terminate this contract, in whole or in part, when
it is in the Government’s interest. If this contract is terminated, the rights, duties, and obligations
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of the parties, including compensation to the Contractor, shall be in accordance with Part 49 of
the Federal Acquisition Regulation in effect on the date of this contract.

52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-
PRICE) (SEP 1996) - ALTERNATE I (SEP 1996)

(a) The Government may terminate performance of work under this contract in whole or, from
time to time, in part if the Contracting Officer determines that a termination is in the
Government’s interest. The Contracting Officer shall terminate by delivering to the Contractor a
Notice of Termination specifying the extent of termination and the effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer,
the Contractor shall immediately proceed with the following obligations, regardless of any delay
in determining or adjusting any amounts due under this clause:

(1) Stop work as specified in the notice.

(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for
materials, services, or facilities, except as necessary to complete the continued portion of the
contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.

(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest
of the Contractor under the subcontracts terminated, in which case the Government shall have
the right to settle or to pay any termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all
outstanding liabilities and termination settlement proposals arising from the termination of
subcontracts; the approval or ratification will be final for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the
fabricated or unfabricated parts, work in process, completed work, supplies, and other material
produced or acquired for the work terminated, and (ii) the completed or partially completed
plans, drawings, information, and other property that, if the contract had been completed, would
be required to be furnished to the Government.

(7) Complete performance of the work not terminated.

(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the
protection and preservation of the property related to this contract that is in the possession of the
Contractor and in which the Government has or may acquire an interest.
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(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property
of the types referred to in subparagraph (b)(6) of this clause; provided, however, that the
Contractor (i) is not required to extend credit to any purchaser and (ii) may acquire the property
under the conditions prescribed by, and at prices approved by, the Contracting Officer. The
proceeds of any transfer or disposition will be applied to reduce any payments to be made by the
Government under this contract, credited to the price or cost of the work, or paid in any other
manner directed by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days
from the effective date of termination, unless extended in writing by the Contracting Officer
upon written request of the Contractor within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal
Acquisition Regulation, the Contractor may submit to the Contracting Officer a list, certified as
to quantity and quality, of termination inventory not previously disposed of, excluding items
authorized for disposition by the Contracting Officer. The Contractor may request the
Government to remove those items or enter into an agreement for their storage. Within 15 days,
the Government will accept title to those items and remove them or enter into a storage
agreement. The Contracting Officer may verify the list upon removal of the items, or if stored,
within 45 days from submission of the list, and shall correct the list, as necessary, before final
settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the
Contracting Officer in the form and with the certification prescribed by the Contracting Officer.
The Contractor shall submit the proposal promptly, but no later than 1 year from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request
of the Contractor within this 1-year period. However, if the Contracting Officer determines that
the facts justify it, a termination settlement proposal may be received and acted on after 1 year or
any extension. If the Contractor fails to submit the proposal within the time allowed, the
Contracting Officer may determine, on the basis of information available, the amount, if any, due
the Contractor because of the termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree
upon the whole or any part of the amount to be paid or remaining to be paid because of the
termination. The amount may include a reasonable allowance for profit on work done. However,
the agreed amount, whether under this paragraph (g) or paragraph (g) of this clause, exclusive of
costs shown in subparagraph (g)(3) of this clause, may not exceed the total contract price as
reduced by (1) the amount of payments previously made and (2) the contract price of work not
terminated.  The contract shall be modified, and the Contractor paid the agreed amount.
Paragraph (g) of this clause shall not limit, restrict, or affect the amount that may be agreed upon
to be paid under this paragraph.

(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the
Contractor because of the termination of work, the Contracting Officer shall pay the Contractor
the amounts determined as follows, but without duplication of any amounts agreed upon under
paragraph (f) of this clause:
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(1) For contract work performed before the effective date of termination, the total (without
duplication of any items) of--

(i) The cost of this work;

(ii) The cost of settling and paying termination settlement proposals under terminated
subcontracts that are properly chargeable to the terminated portion of the contract if not included
in subdivision (g)(1)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting
Officer under 49.202 of the Federal Acquisition Regulation, in effect on the date of this contract,
to be fair and reasonable; however, if it appears that the Contractor would have sustained a loss
on the entire contract had it been completed, the Contracting Officer shall allow no profit under
this subdivision (iii) and shall reduce the settlement to reflect the indicated rate of loss.

(2) The reasonable costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of
termination settlement proposals and supporting data;

(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements);
and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation,
protection, or disposition of the termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed
the risk of loss, the Contracting Officer shall exclude from the amounts payable to the Contractor
under paragraph (g) of this clause, the fair value, as determined by the Contracting Officer, of
property that is destroyed, lost, stolen, or damaged so as to become undeliverable to the
Government or to a buyer.

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect
on the date of this contract, shall govern all costs claimed, agreed to, or determined under this
clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any
determination made by the Contracting Officer under paragraph (e), (g), or (l) of this clause,
except that if the Contractor failed to submit the termination settlement proposal or request for
equitable adjustment within the time provided in paragraph (e) or (l), respectively, and failed to
request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--



DACW66-02-B-0016

00700-139

(1) All unliquidated advance or other payments to the Contractor under the terminated portion of
this contract;

(2) Any claim which the Government has against the Contractor under this contract; and

(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired
by the Contractor or sold under the provisions of this clause and not recovered by or credited to
the Government.

(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer
for an equitable adjustment of the price(s) of the continued portion of the contract. The
Contracting Officer shall make any equitable adjustment agreed upon. Any proposal by the
Contractor for an equitable adjustment under this clause shall be requested within 90 days from
the effective date of termination unless extended in writing by the Contracting Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial
payments and payments against costs incurred by the Contractor for the terminated portion of the
contract, if the Contracting Officer believes the total of these payments will not exceed the
amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall
repay the excess to the Government upon demand, together with interest computed at the rate
established by the Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2). Interest shall be
computed for the period from the date the excess payment is received by the Contractor to the
date the excess is repaid. Interest shall not be charged on any excess payment due to a reduction
in the Contractor’s termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or a later date
determined by the Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all
records and documents relating to the terminated portion of this contract for 3 years after final
settlement. This includes all books and other evidence bearing on the Contractor’s costs and
expenses under this contract. The Contractor shall make these records and documents available
to the Government, at the Contractor’s office, at all reasonable times, without any direct charge.
If approved by the Contracting Officer, photographs, microphotographs, or other authentic
reproductions may be maintained instead of original records and documents.

52.249-3     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT
(DISMANTLING, DEMOLITION, OR REMOVAL OF IMPROVEMENTS) (SEP 1996)

(a) The Government may terminate performance of work under this contract, in whole or, from
time to time, in part if the Contracting Officer determines that a termination is in the
Government’s interest. The Contracting Officer shall terminate by delivering to the Contractor a
Notice of Termination specifying the extent of termination and the effective date. Upon receipt
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of the notice, if title to property is vested in the Contractor under this contract, it shall revest in
the Government regardless of any other clause of this contract, except for property that the
Contractor disposed of by bona fide sale or removed from the site.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer,
the Contractor shall immediately proceed with the following obligations, regardless of delay in
determining or adjusting any amounts due under this clause:

(1) Stop work as specified in the notice.

(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for
materials, services, or facilities, except as necessary to complete the continued portion of the
contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.

(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest
of the Contractor under the subcontracts terminated, in which case the Government shall have
the right to settle or to pay any termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all
outstanding liabilities and termination settlement proposals arising from the termination of
subcontracts; the approval or ratification will be final for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the
fabricated or unfabricated parts, work in process, completed work, supplies, and other material
produced or acquired for the work terminated, and (ii) the completed or partially completed
plans, drawings, information, and other property that, if the contract has been completed, would
be required to be furnished to the Government.

(7) Complete performance of the work not terminated.

(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the
protection and preservation of the property related to this contract that is in the possession of the
Contractor and in which the Government has or may acquire an interest.

(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property
of the types referred to in subparagraph (b)(6) of this clause; provided, however, that the
Contractor (i) is not required to extend credit to any purchaser and (ii) may acquire the property
under the conditions prescribed by, and at prices approved by, the Contracting Officer. The
proceeds of any transfer or disposition will be applied to reduce any payments to be made by the
Government under this contract, credited to the price or cost of the work, or paid in any other
manner directed by the Contracting Officer.
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(c) The Contractor shall submit complete termination inventory schedules no later than 120 days
from the effective date of termination, unless extended in writing by the Contracting Officer
upon written request of the Contractor within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal
Acquisition Regulation, the Contractor may submit to the Contracting Officer a list, certified as
to quantity and quality, of termination inventory not previously disposed of, excluding items
authorized for disposition by the Contracting Officer. The Contractor may request the
Government to remove those items or enter into an agreement for their storage. Within 15 days,
the Government will accept title to those items and remove them or enter into a storage
agreement. The Contracting Officer may verify the list upon removal of the items, or if stored,
within 45 days from submission of the list, and shall correct the list, as necessary, before final
settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the
Contracting Officer in the form and with the certification prescribed by the Contracting Officer.
The Contractor shall submit the proposal promptly, but no later than 1 year from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request
of the Contractor within this 1-year period. However, if the Contracting Officer determines that
the facts justify it, a termination settlement proposal may be received and acted on after 1 year or
any extension. If the Contractor fails to submit the proposal within the time allowed, the
Contracting Officer may determine, on the basis of information available, the amount, if any, due
the Contractor because of the termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree
upon the whole or any part of the amount to be paid because of the termination. The amount may
include a reasonable allowance for profit on work done. However, the agreed amount, whether
under this paragraph (f) or paragraph (g) of this clause, exclusive of settlement costs, may not
exceed the total contract price as reduced by (1) the amount of payments previously made and
(2) the contract price of work not terminated. The contract shall be amended and the Contractor
paid the agreed amount. Paragraph (g) of this clause shall not limit, restrict, or affect the amount
that may be agreed upon to be paid under this paragraph.

(g) If the Contractor and the Contracting Officer fail to agree on the whole amount to be paid
because of the termination of work, the Contracting Officer shall pay the Contractor the amounts
determined by the Contracting Officer as follows, but without duplication of any amounts agreed
on under paragraph (f) of this clause:

(1) For contract work performed before the effective date of termination, the total (without
duplication of any items) of--

(i) The cost of this work;

(ii) The cost of settling and paying termination settlement proposals under terminated
subcontracts that are properly chargeable to the terminated portion of the contract, if not included
in subdivision (g)(1)(i) of this clause; and
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(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting
Officer under section 49.202 of the Federal Acquisition Regulation, in effect on the date of this
contract, to be fair and reasonable; however, if it appears that the Contractor would have
sustained a loss on the entire contract had it been completed, the Contracting Officer shall allow
no profit under this subdivision (iii) and shall reduce the amount of the settlement to reflect the
indicated rate of loss.

(2) The reasonable costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of
termination settlement proposals and supporting data;

(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements);
and

(iii) Preservation and protection of property under subparagraph (b)(8) of this clause.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed
the risk of loss, the Contracting Officer shall exclude from the amounts payable to the Contractor
under paragraph (g) of this clause, the fair value as determined by the Contracting Officer, of
property that is destroyed, lost, stolen, or damaged so as to become undeliverable to the
Government or to a buyer.

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect
on the date of this contract, shall govern all costs claimed, agreed to, or determined under this
clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any
determination made by the Contracting Officer under paragraph (e), (g), or (l) of this clause,
except that if the Contractor failed to submit the termination settlement proposal within the time
provided in paragraph (e) or (l) and failed to request a time extension, there is no right of appeal.
If the Contracting Officer has made a determination of the amount due under paragraph (e), (g),
or (l) of this clause, the Government shall pay the Contractor (1) the amount determined by the
Contracting Officer, if there is no right of appeal or if no timely appeal has been taken, or (2) the
amount finally determined on an appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--

(1) All unliquidated advance or other payments to the Contractor under the terminated portion of
this contract;

(2) Any claim which the Government has against the Contractor under this contract; and
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(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired
by the Contractor or sold under the provisions of this clause and not recovered by or credited to
the Government.

(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer
for an equitable adjustment of the price(s) of the continued portion of the contract. The
Contracting Officer shall make any equitable adjustment agreed upon. Any proposal by the
Contractor for an equitable adjustment under this clause shall be requested within 90 days from
the effective date of termination unless extended in writing by the Contracting Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial
payments and payments against cost incurred by the Contractor for the terminated portion of the
contract, if the Contracting Officer believes the total of these payments will not exceed the
amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall
repay the excess to the Government upon demand, together with interest computed at the rate
established by the Secretary of the Treasury under 50 U.S.C. App 1215(b)(2). Interest shall be
computed for the period from the date the excess payment is received by the Contractor to the
date the excess is repaid. Interest shall not be charged on any excess payment due to a reduction
in the Contractor’s termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or a later date
determined by the Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all
records and documents relating to the terminated portion of this contract for 3 years after final
settlement. This includes all books and other evidence bearing on the Contractor’s costs and
expenses under this contract. The Contractor shall make these records and documents available
to the Government, at the Contractor’s office, at all reasonable times, without any direct charge.
If approved by the Contracting Officer, photographs, microphotographs, or other authentic
reproductions may be maintained instead of original records and documents.

52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the
diligence that will insure its completion within the time specified in this contract including any
extension, or fails to complete the work within this time, the Government may, by written notice
to the Contractor, terminate the right to proceed with the work (or the separable part of the work)
that has been delayed.  In this event, the Government may take over the work and complete it by
contract or otherwise, and may take possession of and use any materials, appliances, and plant on
the work site necessary for completing the work.  The Contractor and its sureties shall be liable
for any damage to the Government resulting from the Contractor’s refusal or failure to complete
the work within the specified time, whether or not the Contractor’s right to proceed with the work
is terminated.  This liability includes any increased costs incurred by the Government in
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completing the work.

(b) The Contractor’s right to proceed shall not be terminated nor the Contractor charged with
damages under this clause, if--

(1) The delay in completing the work arises from unforeseeable causes beyond the control and
without the fault or negligence of the Contractor. Examples of such causes include

(i) acts of God or of the public enemy,

(ii) acts of the Government in either its sovereign or contractual capacity,

(iii) acts of another Contractor in the performance of a contract with the Government,

(iv) fires,

(v) floods,

(vi) epidemics,

(vii) quarantine restrictions,

(viii) strikes,

(ix) freight embargoes,

(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from
unforeseeable causes beyond the control and without the fault or negligence of both the
Contractor and the subcontractors or suppliers; and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the
Contracting Officer), notifies the Contracting Officer in writing of the causes of delay.  The
Contracting Officer shall ascertain the facts and the extent of delay.  If, in the judgment of the
Contracting Officer, the findings of fact warrant such action, the time for completing the work
shall be extended.  The findings of the Contracting Officer shall be final and conclusive on the
parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor’s right to proceed, it is determined that the Contractor
was not in default, or that the delay was excusable, the rights and obligations of the parties will
be the same as if the termination had been issued for the convenience of the Government.

The rights and remedies of the Government in this clause are in addition to any other rights and
remedies provided by law or under this contract.
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52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at this/these address(es):

http://www.arnet.gov/far
http://farsite.hill.af.mil
http://www.dtic.mil/dfas

52.252-4     ALTERATIONS IN CONTRACT (APR 1984)

Portions of this contract are altered as follows:

N/A

(End of clause)

52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984)

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR
Chapter 1) clause with an authorized deviation is indicated by the addition of "(DEVIATION)"
after the date of the clause.

(b)  The use in this solicitation or contract of any DoD FAR Supplement (48 CFR Chapter 2)
clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the
name of the regulation.

52.253-1     COMPUTER GENERATED FORMS (JAN 1991)

(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form,
provided there is no change to the name, content, or sequence of the data elements on the form,
and provided the form carries the Standard or Optional Form number and edition date.

(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency
unique form prescribed by an agency supplement to the FAR may be submitted on a computer
generated version of the form provided there is no change to the name, content, or sequence of
the data elements on the form and provided the form carries the agency form number and edition
date.
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(c)  If the Contractor submits a computer generated version of a form that is different than the
required form, then the rights and obligations of the parties will be determined based on the
content of the required form.

252.201-7000     CONTRACTING OFFICER’S REPRESENTATIVE (DEC 1991)

(a) "Definition.  Contracting officer’s representative" means an individual designated in
accordance with subsection 201.602-2 of the Defense Federal Acquisition Regulation
Supplement and authorized in writing by the contracting officer to perform specific technical or
administrative functions.

(b) If the Contracting Officer designates a contracting officer’s representative (COR), the
Contractor will receive a copy of the written designation.  It will specify the extent of the COR’s
authority to act on behalf of the contracting officer.  The COR is not authorized to make any
commitments or changes that will affect price, quality, quantity, delivery, or any other term or
condition of the contract.

(End of clause)

252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER
DEFENSE-CONTRACT-RELATED FELONIES (MAR 1999)

(a)  Definitions.  As used in this clause—

(1)  “Arising out of a contract with the DoD” means any act in connection with—

(i)  Attempting to obtain;

(ii)  Obtaining, or

(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of
the Department of Defense (DoD).

(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in
violation of state or Federal criminal statutes, whether entered on a verdict or plea, including a
plea of nolo contendere, for which sentence has been imposed.

(3)  “Date of conviction” means the date judgment was entered against the individual.

(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony
arising out of a contract with the DoD is prohibited from serving--

(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract;

(2) On the board of directors of any DoD contractor or first-tier subcontractor;
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(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or

(4) In any other capacity with the authority to influence, advise, or control the decisions of any
DoD contractor or subcontractor with regard to any DoD contract or first-tier subcontract.

(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years
from the date of conviction.

(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject
to a criminal penalty of not more than $500,000 if convicted of knowingly—

(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or

(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier
subcontractor.

(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may
consider other available remedies, such as—

(1)  Suspension or debarment;

(2)  Cancellation of the contract at no cost to the Government; or

(3)  Termination of the contract for default.

(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of
this clause to the Contracting Officer.  Requests shall clearly identify—

(1)  The person involved;

(2)  The nature of the conviction and resultant sentence or punishment imposed;

(3)  The reasons for the requested waiver; and

(4)  An explanation of why a waiver is in the interest of national security.

(g)  The Contractor agrees to include the substance of this clause, appropriately modified to
reflect the identity and relationship of the parties, in all first-tier subcontracts exceeding the
simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation, except those for
commercial items or components.

(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain
information as to whether a particular person has been convicted of fraud or any other felony
arising out of a contract with the DoD by contacting The Office of Justice Programs, The Denial
of Federal Benefits Office, U.S. Department of Justice, telephone (202) 616-3507.

(End of clause)
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252.203-7002    DISPLAY OF DOD HOTLINE POSTER (DEC 1991)

(a) The Contractor shall display prominently in common work areas within business segments
performing work under Department of Defense (DoD) contracts, DoD Hotline Posters prepared
by the DoD Office of the Inspector General.

(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense
Hotline, 400 Army Navy Drive, Washington, DC 22202-2884.

(c)  The Contractor need not comply with paragraph (a) of this clause if it has established a
mechanism, such as a hotline, by which employees may report suspected instances of improper
conduct, and instructions that encourage employees to make such reports.

(End of clause)

252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION.(NOV 2001)

(a) Definitions.

As used in this clause--

(1) Central Contractor Registration (CCR) database means the primary DoD repository for
contractor information required for the conduct of business with DoD.

(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by
Dun and Bradstreet Information Services to identify unique business entities.

(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number
assigned by Dun and Bradstreet plus a 4-digit suffix that may be assigned by a parent
(controlling) business concern. This 4-digit suffix may be assigned at the discretion of the parent
business concern for such purposes as identifying subunits or affiliates of the parent business
concern.

(4) Registered in the CCR database means that all mandatory information, including the DUNS
number or the DUNS+4 number, if applicable, and the corresponding Commercial and
Government Entity (CAGE) code, is in the CCR database; the DUNS number and the CAGE
code have been validated; and all edits have been successfully completed.

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective
awardee must be registered in the CCR database prior to award, during performance, and through
final payment of any contract resulting from this solicitation, except for awards to foreign
vendors for work to be performed outside the United States.
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(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer,
which will be used by the Contracting Officer to verify that the offeror is registered in the CCR
database.

(3) Lack of registration in the CCR database will make an offeror ineligible for award.

(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours
after receipt of a complete and accurate application via the Internet. However, registration of an
applicant submitting an application through a method other than the Internet may take up to 30
days. Therefore, offerors that are not registered should consider applying for registration
immediately upon receipt of this solicitation.

(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR,
and for any liability resulting from the Government’s reliance on inaccurate or incomplete data.
To remain registered in the CCR database after the initial registration, the Contractor is required
to confirm on an annual basis that its information in the CCR database is accurate and complete.

(d) Offerors and contractors may obtain information on registration and annual confirmation
requirements by calling 1-888-227-2423, or via the Internet at http://www.ccr.gov.

(End of clause)

252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR
CONTROLLED BY THE GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998)

(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor
shall not enter into any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that
is identified, on the List of Parties Excluded from Federal Procurement and Nonprocurement
Programs, as being ineligible for the award of Defense contracts or subcontracts because it is
owned or controlled by the government of a terrorist country.

(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in
writing, before entering into a subcontract with a party that is identified, on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the
award of Defense contracts or subcontracts because it is owned or controlled by the government
of a terrorist country.  The notice must include the name of the proposed subcontractor
notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and
Nonprocurement Programs.

252.219-7003     SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL
BUSINESS SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996)
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This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small
Disadvantaged and Women-Owned Small Business Subcontracting Plan, clause of this contract.

(a) Definitions. Historically black colleges and universities, as used in this clause, means
institutions determined by the Secretary of Education to meet the requirements of 34 CFR 608.2.
The term also means any nonprofit research institution that was an integral part of such a college
or university before November 14, 1986.

Minority institutions, as used in this clause, means institutions meeting the requirements of
section 1046(3) of the Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also
includes Hispanic-serving institutions as defined in section 316(b)(1) of such Act (20 U.S.C.
1059c(b)(1)).

(b) Except for company or division-wide commercial items subcontracting plans, the term small
disadvantaged business, when used in the FAR 52.219-9 clause, includes historically black
colleges and universities and minority institutions, in addition to small disadvantaged business
concerns.

(c) Work under the contract or its subcontracts shall be credited toward meeting the small
disadvantaged business concern goal required by paragraph (d) of the FAR 52.219-9 clause
when:

(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned
corporation, and

(2) It meets the requirements of 10 U.S.C. 2323a.

(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People
Who are Blind or Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor’s
small business subcontracting goal.

(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of
Pub. L. 101-510, as amended, may count toward its small disadvantaged business goal,
subcontracts awarded--

(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval
by the Contractor’s cognizant contract administration activity.

(g)  In those subcontracting plans which specifically identify small, small disadvantaged, and
women-owned small businesses, the Contractor shall notify the Administrative Contracting
Officer of any substitutions of firms that are not small, small disadvantaged, or women-owned
small businesses for the firms listed in the subcontracting plan. Notifications shall be in writing
and shall occur within a reasonable period of time after award of the subcontract. Contractor-
specified formats shall be acceptable.

(End of clause)
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252.223-7001     HAZARD WARNING LABELS (DEC 1991)

(a) "Hazardous material," as used in this clause, is defined in the Hazardous Material
Identification and Material Safety Data clause of this contract.

(b) The Contractor shall label the item package (unit container) of any hazardous material to be
delivered under this contract in accordance with the Hazard Communication Standard (29 CFR
1910.1200 et seq). The Standard requires that the hazard warning label conform to the
requirements of the standard unless the material is otherwise subject to the labeling requirements
of one of the following statutes:

(1) Federal Insecticide, Fungicide and Rodenticide Act;

(2) Federal Food, Drug and Cosmetics Act;

(3) Consumer Product Safety Act;

(4) Federal Hazardous Substances Act; or

(5) Federal Alcohol Administration Act.

(c) The Offeror shall list which hazardous material listed in the Hazardous Material
Identification and Material Safety Data clause of this contract will be labeled in accordance with
one of the Acts in paragraphs (b)(1) through
(5) of this clause instead of the Hazard Communication Standard. Any hazardous material not
listed will be interpreted to mean that a label is required in accordance with the Hazard
Communication Standard.

MATERIAL (If None, Insert "None.") ACT
__________________________________ _____________________________
__________________________________ _____________________________

(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard
warning label for all hazardous materials not listed in paragraph (c) of this clause.  The Offeror
shall submit the label with the Material Safety Data Sheet being furnished under the Hazardous
Material Identification and Material Safety Data clause of this contract.

(e) The Contractor shall also comply with MIL-STD-129, Marking for Shipment and Storage
(including revisions adopted during the term of this contract).

(End of clause)
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252.223-7004     DRUG-FREE WORK FORCE (SEP 1988)

(a) Definitions.

(1) "Employee in a sensitive position," as used in this clause, means an employee who has been
granted access to classified information; or employees in other positions that the Contractor
determines involve national security; health or safety, or functions other than the foregoing
requiring a high degree of trust and confidence.

(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I
and II, as defined by section 802(6) of title 21 of the United States Code, the possession of which
is unlawful under chapter 13 of that Title.  The term "illegal drugs" does not mean the use of a
controlled substance pursuant to a valid prescription or other uses authorized by law.

(b) The Contractor agrees to institute and maintain a program for achieving the objective of a
drug-free work force.  While this clause defines criteria for such a program, contractors are
encouraged to implement alternative approaches comparable to the criteria in paragraph (c) that
are designed to achieve the objectives of this clause.

(c) Contractor programs shall include the following, or appropriate alternatives:

(1) Employee assistance programs emphasizing high level direction, education, counseling,
rehabilitation, and coordination with available community resources;

(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor
employees;

(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum
respect for individual confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully
monitored basis.  Employee drug testing programs shall be established taking account of the
following:

(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs
by employees in sensitive positions.  The extent of and criteria for such testing shall be
determined by the Contractor based on considerations that include the nature of the work being
performed under the contract, the employee’s duties, and efficient use of Contractor resources,
and the risks to health, safety, or national security that could result from the failure of an
employee adequately to discharge his or her position.

(ii) In addition, the Contractor may establish a program for employee drug testing--

(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or

(B) When an employees has been involved in an accident or unsafe practice;
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(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use;

(D) As part of a voluntary employee drug testing program.

(iii) The Contractor may establish a program to test applicants for employment for illegal drug
use.

(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those
substances for which testing is prescribed by section 2..1 of subpart B of the "Mandatory
Guidelines for Federal Workplace Drug Testing Programs" (53 FR 11980 (April 11, 1988),
issued by the Department of Health and Human Services.

(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are
found to be using drugs illegally.  Contractors shall not allow any employee to remain on duty or
perform in a sensitive position who is found to use illegal drugs until such times as the
Contractor, in accordance with procedures established by the Contractor, determines that the
employee may perform in such a position.

(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent
that are inconsistent with state or local law, or with an existing collective bargaining agreement;
provided that with respect to the latter, the Contractor agrees those issues that are in conflict will
be a subject of negotiation at the next collective bargaining session.

(End of clause)

252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992)

(a) Definitions.  As used in this clause--

(1)  "Foreign person" means any person other than a United States person as defined in Section
16(2) of the Export Administration Act of 1979 (50 U.S.C. App. Sec 2415).

(2)  "United States person" is defined in Section 16(2) of the Export Administration Act of 1979
and means any United States resident or national (other than an individual resident outside the
United States and employed by other than a United States person), any domestic concern
(including any permanent domestic establishment of any foreign concern), and any foreign
subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern
which is controlled in fact by such domestic concerns, as determined under regulations of the
President.

(b)  Certification.  By submitting this offer, the Offeror, if a foreign person, company or entity,
certifies that it--

(1)  Does not comply with the Secondary Arab Boycott of Israel; and
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(2)  Is not taking or knowingly agreeing to take any action, with respect to the Secondary
Boycott of Israel by Arab countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States
person from taking.

(End of clause)

252.227-7033     RIGHTS IN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the
Construction Contractor, subcontractor or any lower-tier subcontractor pursuant to a construction
contract, showing in detail (i) the proposed fabrication and assembly of structural elements and
(ii) the installation (i.e., form, fit, and attachment details) of materials or equipment.  The
Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at
any tier.

252.231-7000     SUPPLEMENTAL COST PRINCIPLES (DEC 1991)

When the allowability of costs under this contract is determined in accordance with part 31 of the
Federal Acquisition Regulation (FAR), allowability shall also be determined in accordance with
part 231 of the Defense FAR Supplement, in effect on the date of this contract.

252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991)

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time
specified by the Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of all costs for --

(i) Material;

(ii) Labor;

(iii) Equipment;
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(iv) Subcontracts; and

(v) Overhead; and

(2) Must cover all work involved in the modification, whether the work was deleted, added, or
changed.

(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for
subcontracts.

(d) The Contractor’s proposal shall include a justification for any time extension proposed.

252.236-7008     CONTRACT PRICES - BIDDING SCHEDULES.  (DEC 1991)

(a) The Government’s payment for the items listed in the Bidding Schedule shall constitute full
compensation to the Contractor for --

(1) Furnishing all plant, labor, equipment, appliances, and materials; and

(2) Performing all operations required to complete the work in conformity with the drawings and
specifications.

(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all
costs for work in the specifications, whether or not specifically listed in the Bidding Schedule.

252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles
and procedures in FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

252.244-7000     SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL
COMPONENTS (DOD) (MAR 2000)

In addition to the clauses listed in paragraph (c) of the Subcontracts for Commercial Items and
Commercial Components clause of this contract (Federal Acquisition Regulation 52.244-6), the
Contractor shall include the terms of the following clauses, if applicable, in subcontracts for
commercial items or commercial components, awarded at any tier under this contract:

252.225-7014  Preference for Domestic Specialty Metals, Alternate I (10 U.S.C. 2241 note).
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252.247-7023  Transportation of Supplies by Sea (10 U.S.C. 2631).

252.247-7024  Notification of Transportation of Supplies by Sea (10 U.S.C. 2631).

(End of clause)

252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000)

(a) Definitions.  As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products
at any level of manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and
defense agencies.

(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry
through international waters.

(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the
prime contractor whose contractual obligation to perform results from, or is conditioned upon,
award of the prime contract and who is performing any part of the work or other requirement of
the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for
eventual use by or owned  by the DoD at the time of transportation by sea.

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract
documentation contains a reference to a DoD contract number or a military destination.

(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships;
floating equipment and vessels of every character, type, and description, with parts,
subassemblies, accessories, and equipment; machine tools; material; equipment; stores of all
kinds; end items; construction materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States,
including any vessel registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under
this contract.
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(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-
-

(i) This contract is a construction contract; or

(ii) The supplies being transported are--

(A) Noncommercial items; or

(B) Commercial items that--

(1) The Contractor is reselling or distributing to the Government without adding value
(generally, the Contractor does not add value to items that it contracts for f.o.b. destination
shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces
deployed in humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation
System in accordance with 10 U.S.C. 2643.

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize
shipment in foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a
subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to
the Contracting Officer at least 45 days prior to the sailing date necessary to meet its delivery
schedules.  The Contracting Officer will process requests submitted after such date(s) as
expeditiously as possible, but the Contracting Officer’s failure to grant approvals to meet the
shipper’s sailing date will not of itself constitute a compensable delay under this or any other
clause of this contract.  Requests shall contain at a minimum --

(1) Type, weight, and cube of cargo;

(2) Required shipping date;

(3) Special handling and discharge requirements;

(4) Loading and discharge points;
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(5) Name of shipper and consignee;

(6) Prime contract number; and

(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of
contact (with names and telephone numbers) with at least two U.S.-flag carriers contacted.
Copies of telephone notes, telegraphic and facsimile message or letters will be sufficient for this
purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the
Contracting Officer and the Division of National Cargo, Office of Market Development,
Maritime Administration, U.S. Department of Transportation, Washington, DC 20590, one copy
of the rated on board vessel operating carrier’s ocean bill of lading, which shall contain the
following information --

(1) Prime contract number;

(2) Name of vessel;

(3) Vessel flag of registry;

(4) Date of loading;

(5) Port of loading;

(6) Port of final discharge;

(7) Description of commodity;

(8) Gross weight in pounds and cubic feet if available;

(9) Total ocean freight in U.S. dollars; and

(10) Name of the steamship company.

(f) The Contractor agrees to provide with its final invoice under this contract a representation
that to the best of its knowledge and belief --

(1) No ocean transportation was used in the performance of this contract;

(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments
under the contract;

(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting
Officer for all non-U.S.-flag ocean transportation; or
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(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag
vessels without the written consent of the Contracting Officer.  The Contractor shall describe
these shipments in the following format:

    ITEM              CONTRACT          QUANTITY
    DESCRIPTION     LINE ITEMS
    ____________________________________________________________________
    ____________________________________________________________________
    ____________________________________________________________________
    ____________________________________________________________________
TOTAL_______________________________________________________________

(g) If the final invoice does not include the required representation, the Government will reject
and return it to the Contractor as an improper invoice for the purposes of the Prompt Payment
clause of this contract.  In the event there has been unauthorized use of non-U.S.-flag vessels in
the performance of this contract, the Contracting Officer is entitled to equitably adjust the
contract, based on the unauthorized use.

(h) The Contractor shall include this clause, including this paragraph (h), in all subcontractors
under this contract that--

(1) Exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation;
and

(2) Are for a type of supplies described in paragraph (b)(3) of this clause.

(End of clause)

252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR
2000)

(a) The Contractor has indicated by the response to the solicitation provision, Representation of
Extent of Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If,
however, after the award of this contract, the Contractor learns that supplies, as defined in the
Transportation of Supplies by Sea clause of this contract, will be transported by sea, the
Contractor --

(1) Shall notify the Contracting Officer of that fact; and

(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies
by Sea clause of this contract.

(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to
reflect the relationship of the contracting parties--
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(1) In all subcontracts under this contract, if this contract is a construction contract; or

(2) If this contract is not a construction contract, in all subcontracts under this contract that are
for--

(i) Noncommercial items; or

(ii) Commercial items that--

(A) The Contractor is reselling or distributing to the Government without adding value
(generally, the Contractor does not add value to items that it subcontracts for f.o.b. destination
shipment);

(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces
deployed in humanitarian or peacekeeping operations; or

(C) Are commissary or exchange cargoes transported outside of the Defense Transportation
System in accordance with 10 U.S.C. 2643.

(End of clause)
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             Invitation No. DACW66-01-B-0016

DIKE CONSTRUCTION
ARMSTRONG, TN

SECTION 00800

SPECIAL CONTRACT REQUIREMENTS

1.1 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984).

The Contractor shall be required to (a) commence work under this contract within 10 calendar
days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently,
and (c) complete the entire work ready for use not later than 70 calendar days after the date the
Contractor receives the notice to proceed.  The time stated for completion shall include final
cleanup of the premises.  (FAR 52.211-10)

1.2   LIQUIDATED DAMAGES-CONSTRUCTION (SEPT 2000).

a.  If the Contractor fails to complete the work within the time specified in the contract,
the Contractor shall pay liquidated damages to the Government in the sum of $690.00 for each
calendar day of delay until the work is completed or accepted.

b.  If the Government terminates the Contractor’s right to proceed, liquidated damages will
continue to accrue until the work is completed.  These liquidated damages are in addition to
excess costs of repurchase under the Termination clause (FAR 52.211-12).

1.3   CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000).

a.  The Government will provide the Contractor, without charge, one set of contract
drawings and specifications, except publications incorporated into the technical provisions by
reference, in electronic or paper media as chosen by the Contracting Officer.

b.  The Contractor shall--

(1) Check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors, which might have been avoided by complying with
this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.
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c.  In general--

(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawings in preference to scale
measurements.

d.  Omissions from the drawings or specifications or the misdescription of details of work
which are manifestly necessary to carry out the intent of the drawings and specifications, or which
are customarily performed, shall not relieve the Contractor from performing such omitted or
misdescribed details of the work, but shall be performed as if fully and correctly set forth and
described in the drawings and specifications.

e.  The work shall conform to the specifications and the contract drawings identified on
the following index of drawings:

            TITLE                                     FILE        DRAWING NO.

Armstrong, TN            001A2297 1
Maps and Index

 Armstrong, TN    002A2297 2
General Map

Armstrong, TN    003A2297 3
Profile – Dike Nos. 3D, 3DT, 4, and 5

Detail of Stone Dike 004A2297 4

Stage Hydrographs – Memphis Gage, TN 005A0271 5

 (DFARS 252.236-7001)

1.4 CONSTRUCTION DRAWINGS.

The work indicated on the drawings listed in Paragraph 1.3 above is as determined from the latest
available survey data.  Surveys will be made before and/or during construction. If these surveys
indicate any substantial changes, revised drawings and/or supplementary specifications will be
issued.  They will include the location, azimuth, length, and top elevation of the dike, the grading
and paving requirements, ground profiles, revised estimated quantities, and other pertinent
detailed requirements and information.  The work shall conform to these and to any other
drawings and/or supplementary specifications as may be issued.

1.5 NOT USED
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1.6 VARIATIONS IN ESTIMATED QUANTITIES - SUBDIVIDED ITEMS. 

a.  Variation from the estimated quantity in the actual work performed under any second
or subsequent sub-item or elimination of all work under such a second or subsequent sub-item
will not be the basis for an adjustment in contract unit price.

b.  If the variation in the quantity of work performed under the second sub-item or any
subsequent sub-item under Item No. 0001 causes an increase or a decrease in the time required
for performance of this contract, the contract completion time will be adjusted in accordance with
the clause FAR 52.211-18, Variation in Estimated Quantity.

1.7 PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991).

a.  The Government will pay all costs for the mobilization and demobilization of all of the
Contractor’s plant and equipment at the contract lump sum price for this item.

(1)  Sixty (60) percent of the lump sum price upon completion of the Contractor’s
mobilization at the work site.

(2)  The remaining forty (40) percent upon completion of demobilization.

b.  The Contracting Officer may require the Contractor to furnish cost data to justify this
portion of the bid if the Contracting Officer believes that the percentages in paragraphs a (1) and
(2) of this clause do not bear a reasonable relation to the cost of the work in this contract.

(1)  Failure to justify such price to the satisfaction of the Contracting Officer will result
in payment, as determined by the Contracting Officer, of--

(i)  Actual mobilization costs at completion of mobilization;              

(ii)  Actual demobilization costs at completion of demobilization; and
         

(iii)  The remainder of this item in the final payment under this contract.

(2) The Contracting Officer’s determination of the actual costs in paragraph b(1) of this
clause is not subject to appeal.  (DFARS 252.236-7004)

1.8.  CONTINUING CONTRACTS (MAR 1995).

      a.  This is a continuing contract, as authorized by Section 10 of the River and Harbor Act
of September 22, 1922 (33 U.S. Code 621).  The payment of some portion of the contract price
is dependent upon reservations of funds from future appropriations, and from future contributions
to the project having one or more non-federal project sponsors.  The responsibilities of the
Government are limited by this clause notwithstanding any contrary provision of the "Payments
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Under Fixed-Price Construction Contracts" clause or any other clause of this contract.

b.  The sum of $100,000  has been reserved for this contract and is available for payments
to the Contractor during the current fiscal year.  It is expected that Congress will make
appropriations for future fiscal years from which additional funds together with funds provided
by one or more non-federal project sponsors will be reserved for this contract.

  c.  Failure to make payments in excess of the amount currently reserved, or that may be
reserved from time to time, shall not entitle the Contractor to a price adjustment under the terms
of this contract except as specifically provided in paragraph "f" and "i" below.  No such failure
shall constitute a breach of this contract, except that this provision shall not bar a breach-of-
contract action if an amount finally determined to be due as a termination allowance remains
unpaid for one year due solely to a failure to reserve sufficient additional funds therefor.

  d.  The Government may at any time reserve additional funds for payments under the
contract if there are funds available for such purpose.  The Contracting Officer will promptly
notify the Contractor of any additional funds reserved for the contract by issuing an administrative
modification to the contract.

  e.  If earnings will be such that funds reserved for the contract will be exhausted before the
end of any fiscal year, the Contractor shall give written notice to the Contracting Officer of the
estimated date of exhaustion and the amount of additional funds which will be needed to meet
payments due or to become due under the contract during that fiscal year.  This notice shall be
given not less than 45 nor more than 60 days prior to the estimated date of exhaustion.

f.  No payments will be made after exhaustion of funds except to the extent that additional
funds are reserved for the contract.  The Contractor shall be entitled to simple interest on any
payment that the Contracting Officer determines was actually earned under the terms of the
contract and would have been made except for exhaustion of funds.  Interest shall be computed
from the time such payment would otherwise have been made until actually or constructively
made, and shall be at the rate established by the Secretary of the Treasury pursuant to Public Law
92-41, 85 STAT 97, as in effect on the first day of the delay in such payment.

g.  Any suspension, delay, or interruption of work arising from exhaustion or anticipated
exhaustion of funds shall not constitute a breach of this contract and shall not entitle the
Contractor to any price adjustment under the "Suspension of Work" clause or in any other manner
under this contract.

h.  An equitable adjustment in performance time shall be made for any increase in the time
required for performance of any part of the work arising from exhaustion of funds or the
reasonable anticipation of exhaustion of funds.

i.  If, upon the expiration of sixty (60) days after the beginning of the fiscal year following
an exhaustion of funds, the Government has failed to reserve sufficient additional funds to cover
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payments otherwise due, the Contractor, by written notice delivered to the Contracting Officer
at any time before such additional funds are reserved, may elect to treat his right to proceed with
the work as having been terminated.  Such a termination shall be considered a termination for the
convenience of the Government.

j.  If at any time it becomes apparent that the funds reserved for any fiscal year are in
excess of the funds required to meet all payments due or to become due the Contractor because
of work performed and to be performed under the contract during the fiscal year, the Government
reserves the right, after notice to the Contractor, to reduce said reservation by the amount of such
excess.  (EFARS 52.232-5001)

1.9 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995).

a.   This clause does not apply to terminations.  See Paragraph 1.10 entitled, "Basis for
Settlement of Proposals" and FAR Part 49.

b.  Allowable cost for construction and marine plant and equipment in sound workable
condition owned or controlled and furnished by a Contractor or subcontractor at any tier shall be
based on actual cost data for each piece of equipment or groups of similar serial and series for
which the Government can determine both ownership and operating costs from the Contractor’s
accounting records.  When both ownership and operating costs cannot be determined for any
piece of equipment or groups of similar serial or series equipment from the Contractor’s
accounting records, costs for that equipment shall be based upon the applicable provisions of EP
1110-1-8, Construction Equipment Ownership and Operating Expense Schedule, Region III. 
Working conditions shall be considered to be average for determining equipment rates using the
schedule unless specified otherwise by the Contracting Officer.  For equipment not included in
the schedule, rates for comparable pieces of equipment may be used or a rate may be developed
using the formula provided in the schedule. For forward pricing, the schedule in effect at the time
of negotiations shall apply.  For retroactive pricing, the schedule in effect at the time the work
was performed shall apply.

c.  Equipment rental costs are allowable, subject to the  provisions of FAR
31.105(d)(2)(ii) and FAR 31.205-36.  Rates for equipment rented from an organization under
common control, lease-purchase arrangements, and sale-leaseback arrangements, will be deter-
mined using the schedule, except that actual rates will be used for equipment leased from an
organization under common control that has an established practice of leasing the same or similar
equipment to unaffiliated lessees.

d.  When actual equipment costs are proposed and the total amount of the pricing action
exceeds the small purchase threshold, the Contracting Officer shall request the Contractor to
submit either certified cost or pricing data, or partial/limited data, as appropriate. (EFARS
52.231-5000)

NOTE: THE CONTRACTOR MAY PURCHASE THE EQUIPMENT MANUAL FROM THE
GOVERNMENT PRINTING OFFICE.  THE GOVERNMENT PRINTING OFFICE PHONE
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NUMBER IS 202-512-1800.  THE WEB ADDRESS FOR THE GOVERNMENT PRINTING
OFFICE IS HTTP://WWW.PLS.COM:8001/HIS/CFR.HTML

1.10  BASIS FOR SETTLEMENT OF PROPOSALS (JAN 1997)

Actual costs will be used to determine equipment costs for a settlement proposal submitted on
the total cost basis under FAR 49.206-2(b).  In evaluating a terminations settlement proposal
using the total cost basis, the following principles will be applied to determine allowable
equipment costs:

(1) Actual costs for each piece of equipment, or groups of similar serial or series
equipment, need not be available in the Contractor’s accounting records to determine total actual
equipment costs.

(2) If equipment costs have been allocated to a contract using predetermined rates, those
charges will be adjusted to actual costs.

(3)  Recorded job costs adjusted for unallowable expenses  will be used to determine
equipment operating expenses.

(4) Ownership costs (depreciation) will be determined using the Contractor’s depreciation
schedule (subject to the provisions of FAR 31.205-11).

(5) License, taxes, storage and insurance costs are normally recovered as an indirect
expense and unless the Contractor charges these costs directly to contracts, they will be recovered
through the indirect expense rate.
(EFARS 52.249-5000).

1.11 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984).

The Contractor shall perform on the site, and with its own organization, work equivalent to at
least twenty (20) percent of the total amount of work to be performed under the contract.  This
percentage may be reduced by a supplemental agreement to this contract if, during performing
the work, the Contractor requests a reduction and the Contracting Officer determines that the
reduction would be to the advantage of the Government. (FAR 52.236-1)

1.12  NOTIFICATION OF AREA ENGINEER BEFORE BEGINNING WORK.

At least 7 days before beginning work, the Contractor shall notify Mr. Donald R. Tutor, Area
Engineer, Wynne Area Office, 1932 N. Falls Boulevard, P.O. Box 729, Wynne, Arkansas
72396-0729, Telephone No. 901-544-3856 or 870-238-7983.  COLLECT CALLS WILL NOT BE
ACCEPTED.

1.13 DESIGNATED BILLING OFFICE.

The designated billing office for this contract shall be the Wynne Area Office, 1932 N. Falls
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Boulevard, P.O. Box 729, Wynne, Arkansas 72396-0729.

1.14   STONE SOURCES.

a.  Stone meeting the requirements of these specifications has been produced from the
sources listed below:

            Certification
Name of Firm                Name of Quarry  Location            Date

Brickeys Stone, LLC       Old Menefee     Bloomsdale, MO 1997
Martin Marietta Aggregates Three Rivers    Smithland, Ky 1996
Meridian Aggregate Co.     Valley Stone    Black Rock, AR 1995
Pine Bluff Sand and Gravel Co. River Mountain  Delaware, AR 1996
Vulcan Materials Co. Cherokee Quarry Cherokee, AL 2000
Tower Rock Stone Co.        Bussen          Ste. Genevieve, MO 1995
Tower Rock Stone Co. Gray’s Point    Scott City, Mo 1995
Vulcan Materials Co.        Gilbertsville   Lake City, Ky 1996
Souter Construction Co. Big Rock Quarry Little Rock, AR 2000
Hoover Incorporated Allsboro Quarry Midway, MS 2000
Southern Ready Mix Pride Tuscumbia, AL 1999
Souter Construction Co. Hollywood Quarry Hollywood, AR 2000
McGeorge Corporation Granite Mountain #1 Sweet Home, AR 2000
McGeorge Corporation Granite Mountain #2 Sweet Home, AR 2000

b.  Stone may be furnished either from any of the above listed sources or from any other
sources designated by the Contractor and accepted by the Contracting Officer, subject to the
conditions hereinafter stated.  

c.  After the award of the contract, the Contractor shall designate in writing only one
source or one combination of sources from which he proposes to furnish stone.  If the Contractor
proposes to furnish stone from a source or sources not listed above, he may designate only a
single source for stone. Samples for acceptance testing shall be provided as required in the
Technical Specifications.  If a source for stone so designated by the Contractor is not accepted
 by the Contracting Officer for use, the Contractor may not propose other sources but shall furnish
the stone from a listed source at no additional cost to the Government.

d.  Acceptance of a source of stone shall not be construed as acceptance of all material
from that source.  The right is reserved to reject materials from certain localized areas, zones,
strata, or channels, when such materials are unsuitable for stone as determined by the Contracting
Officer.  Materials produced from a listed or unlisted source shall meet all the requirements of
the Technical Specifications.
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1.15  RETESTING OF CONSTRUCTION MATERIALS.

Unless otherwise specified, where the Technical Specifications state that tests will be performed
at the expense of the Government, the cost of only the initial test will be borne by the
Government.  Any retesting due to failure of the materials to meet the requirements in the initial
test or any retesting requested by the Contractor shall be performed at the Contractor’s expense.
The retests shall be at laboratories approved by the Contracting Officer.  The costs of retests made
at Government laboratories will be deducted from the total amount due the Contractor.

1.16  PHYSICAL DATA (APR 1984).

Data and information furnished or referred to below are for the Contractor’s information.  The
Government shall not be responsible for any interpretation of or conclusion drawn from the data
or information by the Contractor.

a.  Physical Conditions.  The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by aerial photographs and topographic and
hydrographic surveys.

b.  Weather Conditions.  Information with respect to temperatures and precipitation may
be obtained from the National Weather Service.

c.  Transportation Facilities.

(1)  Condition of Channel.  Normally there is a navigable channel for use by river
traffic outside the limits of the construction work to be performed under the contract.
Hydrographic surveys in the vicinity of the work are available for inspection in the office of the
Contracting Officer.

(2)  Channel Traffic.  The normal traffic of the river consisting of self-propelled craft
with or without tows will pass the site of the work.

(3)  Obstruction of Channel.  The Government will not undertake to keep the channel
free from vessels or other obstructions, except to the extent of such regulations, if any, as may be
prescribed by the Secretary of the Army, in accordance with the provisions of Section 7 of the
River and Harbor Act approved August 8, 1917.  The Contractor shall conduct the work in such
a manner as to obstruct navigation as little as possible, and in case the Contractor’s plant so
obstructs the channel as to make difficult or endanger the passage of vessels, said plant shall be
promptly moved on the approach of any vessel to such an extent as may be necessary to afford
a practicable passage.  Upon the completion of the work the Contractor shall promptly remove
his plant, including ranges, buoys, piles, and other marks placed by him under the contract in
navigable waters or on shore.

d.  Additional Data.   Pertinent data of different local gages on the Mississippi River are
indicated in the following tabulation:
                                                            Gage Readings                   
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                                         Zero of Gage   Record
Gage                        Mile (1962)        Ft. NGVD        Low          LWRP*        Bankfull

Cairo, IL           955.8        270.47       -1.0     9.9     44
New Madrid, MO       889.0       255.48       -1.5    2.5      40
Caruthersville, MO   846.4        235.49      -0.7    3.9      35
Memphis, TN          734.7        183.91  -10.7  -7.2      34
(Weather Bureau Gage)
Helena, AR           663.3        141.74       -4.2  -2.2      41
     * Low Water Reference Plane (1993)

High water may occur during any period from January to June, after which the stage usually falls
and remains low for several months.  Annual hydrographs of gage readings of the different
Engineers’ gages are available for inspection at the office of the Contracting Officer. Currents
usually encountered at the sites of the work during the low-water period will vary from about one
mile per hour to about six miles per hour.  (FAR 52.236-4)

1.17 NOTIFICATION OF U.S. COAST GUARD PRIOR TO BEGINNING WORK.

At least 15 days prior beginning work, and upon demobilization from or completion of the
work, the Contractor shall notify the U.S. Coast Guard at 901-544-3912. Collect calls will not be
accepted. A copy of this notification will be provided to the Contracting Officer.

1.18   RIGHT-OF-WAY.

a.  Right-of-way for construction purposes and for access through private lands to the
work site will be furnished by the Government without cost to the Contractor, as shown on the
contract drawings and/or indicated in subparagraph "b" below.  If the right-of-way for access is
used by the Contractor, he shall, at his expense, be required to do all work necessary to make such
right-of-way suitable for traveling to and from the work site.  The Contractor shall keep all gates
or gaps in pasture fences closed or shall provide and maintain suitable cattle gaps where necessary
to prevent straying of livestock along access roads furnished by the Government.  The Contractor
shall be responsible for loss of livestock resulting from his use of the access road.  Upon
completion of the contract work, any such access roadway and right-of-way furnished by the
Government shall be left in a condition satisfactory to the Contracting Officer.

b. A construction permit for Armstrong, TN has been obtained by the Government cover-
ing the area where the work will be performed for Armstrong Dike Nos. 3D, 3DT, and 5. The area
extends approximately 50 feet outside the limits of stone dike placement.  Access to the work site
and permission to park along top bank will be located on the Desoto County, Mississippi side
approximately river mile 710.7L at the Star Landing public boat ramp.

     c.  The Contractor shall procure, without expense to the Government, all additional lands,
access roads, or rights-of-way necessary for his use in the performance of the work.  Any
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agreements or permits with levee boards, counties, or political subdivisions for moving material
and equipment will also be the responsibility of the Contractor.  Any delays to the Contractor
resulting from delays in procuring such additional lands, access roads, right-of-way, or permits
for moving material and equipment for his own use will not be made a basis of any claim for
increases in the cost of performance of the work. The Contractor shall make his own
investigations to determine the conditions, restrictions, and difficulties, which may be
encountered in the transportation of material and equipment to the work site.

d.  Where the access route is located such that loading operations over a revetment are
necessary, an adequate protection to the revetment shall be constructed with poles, timbers,
planks, or an earth fill of sufficient thickness to prevent damage to the revetment. Boats, barges,
or log rafts moored along the revetment shall be anchored by spars or otherwise, so as to prevent
damage to the revetment.  Any damage to the revetment caused by construction operations will
be repaired at the expense of the Contractor in a manner satisfactory to the Contracting Officer.

1.19   LAYOUT OF WORK.

a.  The Contractor will re-establish the following baselines and bench marks at the site of
the work:

(1)  Monuments.
(2)  Bench marks as needed.
(3)  Low water reference plane elevations.

b.  From the monuments and bench marks established by the Government, the Contractor
shall complete the layout of the work and shall be responsible for all measurements that may be
required for the execution of the work to the location and limit marks prescribed in the
specifications or on the contract drawings, subject to such modifications as the Contracting Offi-
cer may require to meet changed conditions or as a result of necessary modifications to the
contract work.

c.  The Contractor shall furnish, at his own expense, such stakes, templates, platforms,
equipment, tools and materials, and all labor as may be required in laying out any part of the work
from the baselines and bench marks established by the Government.  It shall be the responsibility
of the Contractor to maintain and preserve all stakes and marks established by the Contracting
Officer until authorized to remove them, and if such marks are destroyed by the Contractor or
through his negligence prior to their authorized removal, they may be replaced by the Contracting
Officer, at his discretion, and the expense of replacement will be deducted from any amounts due
or to become due the Contractor.  The Contracting Officer may require that work be suspended
at
any time when location and limit marks established by the Contractor are not reasonably adequate
to permit checking of the work.

1.20   QUANTITY SURVEYS (APR 1984).

a.  Quantity surveys shall be conducted, and the data derived from these surveys shall be
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used in computing the quantities of work performed and the actual construction completed and
in place.

b.  The Contractor shall conduct the surveys for any periods for which progress payments
are requested and shall make the computations based on these surveys.  All surveys conducted
by the Contractor shall be conducted under the direction of a representative of the Contracting
Officer, unless the Contracting Officer waives this requirement in a specific instance.

c.  Promptly upon completing a survey, the Contractor shall furnish the originals of all
field notes and all other records relating to the survey or to the layout of the work to the
Contracting Officer, who shall use them as necessary to determine the amount of progress
payments.  The Contractor shall retain copies of all such material furnished to the Contracting
Officer.  (FAR 52.236-16)

1.21  PROGRESS CHART.

The schedule of work will be in accordance with the progress chart.  The progress chart required
by provisions of paragraph (a) of the Contract Clause "Schedules for Construction Contracts"
shall be prepared on ENG Form 2454, copies of which will be furnished to the Contractor by the
Government.  THREE COPIES OF THE SCHEDULE WILL BE REQUIRED.

1.22  TEMPORARY PROJECT FENCING.

Temporary project fencing as required by Paragraph 04.A.04 of EM 385-1-1 is not required on
this project.

1.23  DAMAGE TO WORK.

The responsibility for damage to any part of the permanent work shall be as set forth in the
Contract Clause "Permits and Responsibilities". However, if, in the judgment of the Contracting
Officer, any part of the permanent work performed by the Contractor is damaged by flood,
tornado or earthquake, which damage is not due to the failure of the Contractor to take reasonable
precautions or to exercise sound engineering and construction practices in the conduct of the
work, the Contractor will make the repairs as ordered by the Contracting Officer and full
compensation for such repairs will be made at the applicable contract unit or lump sum prices as
fixed and established in the contract.  If, in the opinion of the Contracting Officer, there are no
contract unit or lump sum prices applicable to any part of such work, an equitable adjustment
pursuant to the Contract Clause "Changes" will be made as full compensation for the repairs of
that part of the permanent work for which there are no applicable contract unit or lump sum
prices.  Except as herein provided, damage to all work (including temporary construction),
utilities, materials, equipment and plant shall be repaired to the satisfaction of the Contracting
Officer at the Contractor’s expense regardless of the cause of such damage.

1.24  INSPECTION.
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a.  All work to be performed under this contract shall conform to the requirements of
these specifications and shall be approved by the Contracting Officer.  The presence of
Government personnel shall not relieve the Contractor of responsibility for the proper execution
of the work in accordance with these specifications.  The Contractor shall: 

(1)  Furnish, on the request of the Contracting Officer or any Quality Assurance
Representative, the use of such boats, boatmen, laborers, and material forming a part of the
ordinary and usual equipment and crew of the plant as may be reasonably necessary in inspecting
and supervising the work.

(2)  Furnish, on the request of the Contracting Officer or any Quality Assurance
Representative, suitable transportation from all points on shore designated by the Contracting
Officer to and from the various pieces of plant.  Protection from the elements shall be provided
all persons being transported by water.  Should the Contractor refuse, neglect, or delay
compliance with these requirements, the specific facilities may be furnished and maintained by
the Contracting Officer, and the cost thereof will be deducted from any amounts due or to become
due to the Contractor.

(3)  Furnish and maintain a temporary building or separate room for the exclusive use
of the Government Quality Assurance Representatives and move the building from the vicinity
of one part of the work to another as the work progresses.  The building shall be of light but
weatherproof construction, approximately 120 square feet in size, with not less than 7 feet in
headroom. It shall have a minimum of three windows to admit ample working light. Windows
shall be arranged to open and to be securely fastened from the inside. The door shall be of wood
panel or solid core construction and be equipped with a padlock and heavy-duty hasp bolted to
the door.  Insect screens shall be provided for windows and doors.  Glass panels in windows shall
be equipped with bars or heavy mesh screens which will prevent easy access to the building
through these panels.  The Contractor shall heat the building by means of heaters and shall cool
the building by means of an air-conditioning unit. Electric current shall also be provided for
operation of lights, appliances and electric calculators at 115 Volts A.C.  Electric current may be
provided by use of a portable generator. A minimum of two wall outlets shall be provided in the
building. It shall be equipped with a desk that can be locked and four chairs. The building and
equipment shall remain the property of the Contractor and upon completion of all work under the
contract, shall be removed as provided in the Contract Clause "Operations and Storage Areas".
Should the Contractor refuse, neglect, or delay compliance with these requirements, the specific
facilities may be furnished and maintained by the Contracting Officer, and the cost thereof will
be deducted from any amounts due or to become due the Contractor.

b.  No separate payment will be made for complying with the requirements of this
provision and all costs therefor shall be included in the contract price for other items of work set
forth in the schedule.

1.25  SIGNAL LIGHTS.

The Contractor shall display signal lights and conduct his operations in accordance with the
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General Regulations of the Department of the Army and of the Coast Guard governing lights and
day signals to be displayed, by towing vessels with tows on which no signals can be displayed,
vessels working on wrecks, dredges, and vessels engaged in laying cables or pipe or in submarine
or bank protection operations; light to be displayed on dredge pipelines, and day signals to be
displayed by vessels of more than 65 feet in length moored or anchored in a fairway or channel,
and the passing by other vessels or floating plant working in navigable channels, as approved by
the Secretary of the Army (Title 33 C.F.R. 201.1 - 201.16) and the Commandant, U.S. Coast
Guard (Title 33 C.F.R. 80.18-80.31a and 95.51-95.70).

1.26  OBSTRUCTION OF NAVIGABLE WATERWAYS (DEC 1991).

a.  The Contractor shall--
            

(1)  Promptly recover and remove any material, plant, machinery, or appliance which
the Contractor loses, dumps, throws overboard, sinks, or misplaces, and which, in the opinion of
the Contracting Officer, may be dangerous to or obstruct navigation;

(2)  Give immediate notice, with description and locations of any such obstructions,
to the Contracting Officer and U.S. Coast Guard; and

(3)  When required by the Contracting Officer, mark or buoy such obstructions until
the same are removed.

b.  The Contracting Officer may--

(1)  Remove the obstructions by contract or otherwise should the Contractor refuse,
neglect, or delay compliance with paragraph a of this clause; and

(2)  Deduct the cost of removal from any monies due or to become due to the
Contractor; or

(3)  Recover the cost of removal under the Contractor’s bond.

 c.  The Contractor’s liability for the removal of a vessel wrecked or sunk without fault or
negligence is limited to that provided in Sections 15, 19, and 20 of the River and Harbor Act of
March 3, 1899 (33 U.S.C. 410 et.seq.).  (DFARS 252.236-7002)

1.27  SAFETY-RELATED SPECIAL REQUIREMENTS.

ALL WORK UNDER THIS CONTRACT SHALL COMPLY WITH THE LATEST VERSION
OF U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS
MANUAL, EM 385-1-1, AND OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA)
STANDARDS IN EFFECT ON THE DATE OF THE SOLICITATION. NO SEPARATE
PAYMENT WILL BE MADE FOR COMPLIANCE WITH EM 385-1-1, NOR FOR
COMPLIANCE WITH ANY OF THE OTHER SAFETY-RELATED SPECIAL
REQUIREMENTS.
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a.  Accident Investigations and Reporting.  Refer to EM 385-1-1, Section 1.  Accidents
shall be investigated and reports completed by the immediate supervisor of the employee(s)
involved  and  reported  to  the Contracting Officer or his representative immediately after the
accident occurs.  A report of all mishaps occurring on the project shall be submitted to the
Contracting Officer on ENG Form 3394 within 2 working days following the incident.   All data
reported must be complete, timely and accurate.   A follow-up report shall be submitted when the
estimated lost time days differ from actual lost time days.   When a job related injury occurs
which requires medical treatment, a supervisor of the injured employee shall accompany the
injured employee to the treatment facility and explain the employees regular duties and the
availability of “Light Duty” so the injured employee can return to work as soon as possible.  

b.  Accident Prevention Program.  Refer to the Contract Clause entitled "Accident
Prevention (Alternate I)".  Within 21 calender days after receipt of Notice of Award of the
contract, four copies of the Accident Prevention Program shall be submitted to the Contracting
Officer for review and approval. The program shall be prepared in the following format:

(1)  An executed LMV Form 358R, Administrative Plan (available upon request).

(2)  An executed LMV Form 359R, Activity Hazard Analysis (available upon
request).

(3)  A copy of company policy statement regarding accident prevention.

(4)  When marine plant and equipment are in use under a contract, the method of fuel
oil transfer shall be submitted on LMV Form  414R, Fuel Oil Transfer, (available upon request.)
(Refer to 33 CFR 156.)
   
The Contractor shall not commence physical work at the site until the program has been approved
by the Contracting Officer, or his authorized representative.  At the Contracting Officer's
discretion, the Contractor may submit his Activity Hazard Analysis for only the first phase of
construction provided that it is accompanied by an outline of the remaining phases of
construction.  All remaining phases shall be submitted and accepted prior to the beginning of
work in each phase.  Also refer to Section 01.A.07 of EM 385-1-1.

c.  Comprehensive Hazard Communication Program.  The Contractor shall develop,
implement, and maintain at the workplace a written Comprehensive Hazard Communication
Program (see Section 01.B of EM 385-1-1) that includes identification of potential hazards as
prescribed in 29 CFR Part 1910.1200, effects of exposure and control measures to be used for
chemical products and physical agents that may be encountered during the performance of work
on this contract, provisions for container labeling, Material Safety Data Sheets, and employee
training program and other criteria in accordance with 29 CFR Part 1910.1200.  Training shall
include communication methods and systems to be used (i.e., voice, hand signals, radios or other
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means), and training in the use and understanding of material safety data sheets and chemical
product hazard warning labels.  Prior to bringing hazardous substances, as defined in 29 CFR
1910.1200,  onto the job site, a copy of the Hazard Communication Program and the Material
Safety Data Sheets of each substance shall be submitted to the Contracting Officer and made
available to the Contractor’s employees as part of his Accident Prevention Program.

d.  Daily Inspections. The Contractor shall perform daily inspections and record them on
the forms approved by the Contracting Officer to assure all safety requirements are being fulfilled.
 Reports of daily inspections shall be maintained at the jobsite.  The reports shall be records of
the daily inspections and resulting actions.  Each report will include, as a minimum, the
following:

(1)  Phase(s) of construction underway during the inspections.

(2)  Locations or areas inspections were made.

(3)  Results of inspection, including nature of deficiencies observed and corrective
actions taken, or to be taken, date, and signature of the person responsible for its contents.

e.  Haul Roads.  Whenever practical, one-way haul roads shall be used on this contract.
 Haul roads built and maintained for this work except on open sand bars and on the dike proper
shall comply with the following:

(1)  One-way haul roads for off-the-road equipment; e.g., belly dumps, scrapers, and
off-the-road trucks shall have a minimum usable width of 25 feet.  One-way haul roads for
over-the-road haulage equipment only (e.g., dump trucks, etc.) may be reduced to a usable width
of 15 feet.  When the Contracting Officer determines that it is impractical to obtain the required
width for one-way haul roads (e.g., a road on top of a levee), a usable width of not less than 10
feet may be approved by the Contracting Officer, provided a positive means of traffic control is
implemented.  Such positive means shall be signs, signals, and/or signalman, and an effective
means of speed control.

(2)  In open areas two-way haul roads for off-the-road haulage equipment shall have
a usable width of 60 feet, and two-way haul roads for over-the-road haulage equipment may have
a usable width of 30 feet.  Two-way roads through wooded land shall have a minimum usable
width of 25 feet, and a positive means of traffic control shall be maintained for safe passage of
vehicles.

(3)  Haul roads shall be graded and otherwise maintained to keep the surface free from
potholes, ruts, and similar conditions that could result in unsafe operation.

(4)  Grades and curves shall allow a minimum sight distance of 200 feet for one-way
roads and 300 feet for two-way roads.  Sight distance is defined as the centerline distance an
equipment operator (4.5 feet above the road surface) can see an object 4.5 feet above the road
surface.  When conditions make it impractical to obtain the required sight distance (e.g., ramps
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over levees), a positive means of traffic control shall be implemented.

(5)  Dust abatement shall permit observation of objects on the roadway at a minimum
distance of 300 feet.

(6)  Haul roads shall have the edges of the usable portion marked with posts at
intervals of 50 feet on curves and 200 feet maximum elsewhere. Such markers shall extend 6 feet
above the road surface and for nighttime haulage be provided with reflectors in both directions.

f.  Machinery and Mechanized Equipment.  Machinery and mechanized equipment used
under this contract shall comply with the following:

(1) When mechanized equipment is operated on floating plant, the contractor shall
provide positive and acceptable means of preventing this equipment from moving or falling into
the water.  The type of equipment addressed by this clause includes front-end loaders, bulldozers,
trucks (both on- and off- road), backhoes, track hoes, and similar equipment.  If the contractor
plans to use such equipment on floating plant, an activity hazard analysis must be developed for
this feature of work.  The plan must include a detailed explanation of the type or types of physical
barriers, curbs, structures, etc., which will be incorporated to protect the operator and prevent the
equipment from entering the water.  Nonstructural warning devices may be considered for
situations where the use of structural barriers is determined to be impracticable.  The activity
hazard analysis must thoroughly address the procedure and be submitted to the Corps for review
and acceptance prior to start of this feature of work.

(2)  The stability of crawler, truck, and wheel-mounted crane shall be assured.

(a)  The manufacturer’s load-rating chart may be used to determine the
maximum allowable working load for each particular crane’s boom angle provided a test load,
with a boom angle of 20 degrees, confirms the manufacturer’s load-rating table.

(b)  Stability tests are required if:

(i)  There is no manufacturer’s load-rating chart securely fixed to
the operator’s cab;

(ii) There has been a change in the boom or other structural
members; or

(iii)  There has been a change in the counterweight.

The test shall consist of lifting a load with the boom in the least stable undercarriage position and
at an angle of 20 degrees above the horizontal. The test shall be conducted under close
supervision on a firm, level surface.  The load that tilts the machine shall be identified as the test
load.  The test load moment (in ft lbs) shall then be calculated by multiplying the horizontal
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distance (in ft) from the center of rotation of the machine to the test load, times the test load (in
lbs).  Three-fourths of this test-load moment shall then be used to compute the maximum
allowable operating loads for the boom at 20, 40, 60, and 80 degrees above horizontal.  From
these maximum allowable operating loads, a curve shall be plotted and posted in the cab of the
machine in sight of the operator.  These values shall not be exceeded except in the performance
test described below.  The test load shall never exceed 110 percent of the manufacturer’s
maximum rated capacity.

(c)  In lieu of the test and computations above, the crane may be load
tested for stability at each of the four boom positions listed above.

(3)  Performance tests shall be performed in accordance with Section 16 of EM
385-1-1.  Performance tests shall be conducted after each stability test, when the crane is placed
in service on a project, and at least every 12 months.

(4)  Inspections shall be made which will ensure a safe and economical operation of
both cranes and draglines.  Specific inspections and their frequencies are listed on the appropriate
checklists noted below. Results of inspections and tests for cranes shall be recorded on the Safety
Inspection Check List, LMV Form 326R (available upon request), and inspection results for
draglines shall be recorded on LMV Form 373R (available upon request).  Copies of the
inspections and tests shall be available at the jobsite for review.  All stability and performance
tests on cranes and all complete dragline inspections shall be witnessed by the Contracting Officer
or his authorized representative.

(5)  A complete dragline inspection shall be made:

(a)  At least annually;

(b)  Prior to the dragline being placed in operation; and

(c) After the dragline has been out of service for more than six months.

g.  Safety Sign.  The Contractor shall furnish, erect, and maintain a safety sign at the site,
as located by the Contracting Officer.  The sign shall conform to the requirements of this
paragraph and the drawing included at the end of this Section.  The lettering shall be black and
the background white. When placed on floating plant, the sign may be half size.  Upon request,
the Government will furnish a decal of the Engineer Castle.  The sign shall be erected as soon as
practicable, but not later than fifteen calendar days after the date established for commencement
of work.  The data required shall be current.

h.  Means of Escape for Personnel Quartered or Working on Floating Plant.  Two means
of escape shall be provided for assembly, sleeping, and messing areas on floating plants.  For
areas involving 10 or more persons, both means of egress shall be through standard size doors
opening to different exit routes.  Where nine or fewer persons are involved, one of the means of
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escape may be a window (minimum dimensions 24" x 36") which leads to a different exit route.
Refer to Section 19 of EM 385-1-1.

i.  Emergency Alarms and Signals.

(1)  Alarms.  Emergency alarms shall be installed and maintained on all floating plant
requiring a crew where it is possible for either a passenger or crewman to be out of sight or
hearing from any other person.  The alarm system shall be operated from the primary electrical
system with standby batteries on trickle charge that will automatically furnish the required energy
during an electrical-system failure.  A sufficient number of signaling devices shall be placed on
each deck so that the sound can be heard distinctly at any point above the usual background noise.
All signaling devices shall be so interconnected that actuation can occur from at least one
strategic point on each deck.

(2)  Signals.

(a)  Fire Alarm Signals.  The general fire alarm signal shall be in
accordance with para 97.13-15b of the Coast Guard Rules and Regulations for Cargo and
Miscellaneous Vessels, Subchapter I, Part 97, 1 OCT 92 (CG 257).

(b) Abandon Ship Signals. The signal for abandon ship shall be in
accordance with para 97.13-15(c through e) of reference cited in (a) above.

(c) Man-Overboard Signal.   Hail and pass the word to the bridge.  All
personnel and vessels capable of rendering assistance shall respond.

j.  Stone Placement.  The placement of stone under this contract is declared to be a
hazardous occupation insofar as protective apparel and safety equipment are required by Section
5 of the Corps of Engineers Manual EM 385-1-1 entitled "Safety and Health Requirements
Manual".  The Contractor shall require the use of eye, foot, hand, and head protection apparel and
equipment by all workmen placing or rearranging stone by hand.

k.  Ground Fault Protection.  Electrical equipment used on this contract shall be equipped
with ground fault circuit interrupters in accordance with EM 385-1-1, Section ll.C.05.

l.  Hazardous Energy Protection.  The Contractor shall develop, implement, and maintain
at the workplace a written Control of Hazardous Energy (Lockout/Tagout) System.  Refer to
Section 12 of EM 385-1-1.

1.28 THROUGH 1.33 NOT USED

1.34 ACCEPTANCE.

For the purpose of acceptance, the work to be done is divided into sections. Each completed dike
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shall constitute a section of the work.  If river and current conditions are such that, in the opinion
of the Contracting Officer, completion of a dike to the prescribed grade and/or section becomes
impracticable, and it is determined to be in the best interest of the Government, the dike may be
accepted even though it has not been completed to the prescribed grade and/or section.

1.35   YEAR 2000 COMPLIANCE. 

In accordance with FAR 39.106, the Contractor shall ensure that with respect to any design,
construction, goods, or services under this contract as well as any subsequent task/delivery orders
issued under this contract (if applicable), all information technology contained therein shall be
year 2000 compliant.  Specifically the Contractor shall:

  a.  Perform, maintain, and provide an inventory of all major components to include
structures, equipment, items, parts, and furnishings under this contract and each task/delivery
order which may be affected by the Y2K compliance requirement.

  b.  Indicate whether each component is currently Year 2000 compliant or requires an
upgrade for compliance prior to Government acceptance.

1.36 AS-BUILT DRAWINGS.

The Contractor shall maintain two (2) full-size sets of the Contract drawings depicting a current
record of the work as actually constructed.  The current record shall consist of the plotted Head
of Stone and Top of Stone profiles. One set is for the Contractor’s use and one for the
Government’s use.  These working as-built drawing red-line mark-ups may be manually or
electronically generated using the construction plans. These working as-built drawings shall be
reviewed at least monthly with the Contracting Officer, prior to the Contractor submitting a
request for progress payment.  Both shall certify that the as-built drawings are accurate and up-to-
date before progress payment is made.  Upon completion of the work and not later than 60 days
from acceptance, the Contractor shall deliver a complete final set of the as-built red-line marked-
up plans depicting the construction as actually accomplished.  The final as-built drawings shall
be identified as such by marking or stamping them with the words “AS-BUILT DRAWINGS”
in letters at least 3/16" high.  Those drawings where no change is involved shall be marked or
stamped “AS-BUILT, NO CHANGE”.  Upon completion of the job the Contractor shall furnish
the Government a field book containing the following information: before Construction and/or
ahead of stone profile, finish grade profile and crown widths, and quantity of stone used at each
dike. All elevations shall be to the nearest even foot and referenced to the 0 LWRP for that
location.  Compliance and delivery of the final as-built drawings will be enforced through the
approval of final payment.  Also, the quality of the final as-built drawings will be reflected in the
Contractor’s performance evaluation. Final Progress Payments or a portion thereof will be
withheld until the required final as-built drawings are submitted and accepted by the Government.

1.37 PROTECTION OF EXISTING STABILIZATION WORK.
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The Contractor shall take such measures as necessary to prevent damage to existing
revetments and dikes from any part of his plant.  Any damage to stabilization work caused by the
Contractor’s equipment shall be repaired or restored promptly by and at the expense of the
Contractor.

-End of Section-



 
 a 

 Invitation No. DACW66-02-B-0016 
 

TECHNICAL SPECIFICATIONS 
 

 TABLE OF CONTENTS 
 
Section No.                      Description 
 
00800                         Special Contract Requirements 
 

DIVISION 1 - GENERAL REQUIRMENTS 
 
  01270  Measurement and Payment 
  01355  Environmental Protection 
  01451  Contractor Quality Control 
 

DIVISION 2 - SITE WORK 
 
  02100  Construction Procedures 
  02110  Clearing, Grubbing and Snagging 
  02220  Grading and Excavating 
  02380  Stone 
 

DIVISION 3 THRU 16 - NOT USED 



01270-TOC-1

Invitation No. DACW66-02-B-0016

DIVISION 01
GENERAL REQUIREMENTS

SECTION 01270
MEASUREMENT AND PAYMENT

TABLE OF CONTENTS

PART 1 GENERAL
1.1 LUMP SUM PAYMENT ITEM

1.1.1 General
1.1.2 Lump Sum Item

1.2 UNIT PRICE PAYMENT ITEM
1.2.1 General
1.2.2 Unit price Item

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION (Not Applicable)



01270-1

Invitation No. DACW66-02-B-0016

           DIVISION 01
GENERAL REQUIREMENTS

SECTION 01270
MEASUREMENT AND PAYMENT

PART 1 GENERAL

1.1 LUMP SUM PAYMENT ITEM

1.1.1 General

Payment items for the work of this contract for which contract lump sum payments will be made
are listed in the BIDDING SCHEDULE and described below. All costs for items of work, which
are not specifically mentioned to be included in a particular lump sum or unit price payment item,
shall be included in the listed lump sum item most closely associated with the work involved. The
lump sum price and payment made for each item listed shall constitute full compensation for
furnishing all plant, labor, materials, and equipment, and all incidentals thereto and performing
any associated Contractor quality control, environmental protection, meeting safety requirements,
tests and reports, and for performing all work required for which separate payment is not
otherwise provided.

1.1.2 Lump Sum Item

(1) "Mobilization and Demobilization"

a.  All costs associated with mobilization and demobilization, as defined in
SECTION 00800, PAYMENT FOR MOBILIZATION AND DEMOBILIZATION.

b. Unit of measure: Lump Sum (LS)

(2) "Grading and Excavation"

a.  Payment for material removed in grading and excavation operations, including
upper bank and subaqueous grading; drainage ditch, root dike and key trench excavation; and
excavation for stone dike will be made at the contract lump sum price for “Grading and
Excavation”, which payment shall constitute full compensation for furnishing all labor, material,
supplies, and equipment, and performing all grading, excavation, and other items incidental
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thereto, including clearing, grubbing, snagging, dressing for irregularities, dressing for overbank
drainage, and disposition of material, all in accordance with these specifications. 

b. Unit of measure: Lump Sum (LS)

(3) "Excavate Notch"

a.  Payment for material removed in excavation operations of notches in existing
dikes, will be made at the contract lump sum price for “Excavate Notch”, which payment shall
constitute full compensation for furnishing all labor, material, supplies, and equipment, and
performing all excavation, and other items incidental thereto, all in accordance with these
specifications.

c. Unit of measure: Lump Sum (LS)

1.2 UNIT PRICE PAYMENT ITEM

1.2.1 General

(1) Payment items for the work of this contract on which the contract progress
payments will be based are listed in the BIDDING SCHEDULE and described below.  The unit
price and payment made for each item listed shall constitute full compensation for furnishing all
plant, labor, equipment, materials, and all incidentals thereto, and performing any associated
Contractor quality control, environmental protection, meeting safety requirements, tests and
reports, and for performing all work required for each of the unit price items in accordance with
these specifications and as shown on the drawings.

(2) Delivery by barge

a.  The unit of measurement for stone will be the ton (2,000 pounds).  Quantities will
be computed to the nearest whole ton.

b.  Measurement shall be by displacement.

c.  The Contractor shall furnish, not later than 5 days after receipt of notice to proceed,
a list of barges, by name or number, which he anticipates using on this contract.  Additional barge
names or numbers shall be furnished during the progress of the work for any additional barges
to be used.  Displacement tables shall be furnished for any barge which has not already had
displacement tables furnished and approved.  The Contractor shall furnish with the barge
displacement tables a drawing of the barge.  The drawings shall show, as a minimum, the length,
width, and depth of the barge and dimensions of the rake or rakes.  Each such table shall have its
accuracy certified by a person or firm, other than the Contractor, customarily performing this
service and who has been approved by the Contracting Officer. Each table submitted shall show
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the name and/or number of the barge, the barge dimensions, the barge owner, the name of the
fabricator, certification, and date of certification of the person or firm preparing the table.  All
new or modified barges shall be field checked for current dimension by the Contractor in the
presence of the Government Quality Assurance Representative. Each table submitted shall
contain, in parallel columns, the freeboard of the barge in feet and tenths from zero to the full
depth of the barge, and the corresponding gross displacement to the nearest ton.  After barge
table(s) have been verified by the Government, they will be incorporated into the MVD Stand-
ardized Barge Tables.  Stone shall not be unloaded from any barge for which a displacement table
has not been previously furnished and approved until the day after the Contractor is advised of
the Contracting Officer’s approval of the displacement table for that barge.

d.  Each barge shall be suitably marked with two displacement gaging lines on each
side of the barge.  Each gaging line shall be painted perpendicular to the edge of the barge and
be no less than 4 inches wide and 1 foot long on both the deck and side of the barge.  Barges with
rakes shall have the displacement gage lines placed at each corner of the box section between the
rakes.  If a barge has a box end or ends, the gaging lines shall be placed approximately four feet
from the box end.

e.  The freeboard will be measured at the 4 gaging locations and the displacement
determined by the use of the MVD Standardized Barge Tables from the average of these
measurements.  The displacement shall be determined before and after the barge is unloaded and
the difference between these values shall be the quantity delivered.

(3) Delivery by truck

a.  The unit of measurement for stone will be the ton (2,000 pounds).  Quantities will
be computed to the nearest whole ton.

b.  When stone, not handled by barge, is delivered by truck from a quarry or railroad
siding, it shall be weighed on approved scales before being placed in the work.  The scales shall
be lo cated as near the site of work as practicable and shall be tested as often as necessary to
ensure accurate weights, as determined by the Contracting Officer.  The Contractor shall furnish
the scales and shall weigh the stone in the presence of a Quality Assurance Representative, who
will certify the correctness thereof.  Weight certificates furnished by a public weighmaster will
be acceptable in lieu of such procedures when authorized by the Contracting Officer.

1.2.2 Unit Price Item

(1) "Graded Stone A"

a.   Measurement will be in accordance with 1.2.1(2) or 1.2.1(3).

b.   Payment for Graded Stone A satisfactorily placed in the work will be made at the
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applicable contract unit price for "Graded Stone A".

c. Unit of Measure: Ton (TN)

(2) "Graded Stone C"

a.   Measurement will be in accordance with 1.2.1(2) or 1.2.1(3).

b.   Payment for Graded Stone C satisfactorily placed in the work will be made at the
applicable contract unit price for "Graded Stone C".

c.    Unit of Measure: Ton (TN)

(3)  "Riprap Paving"

a.   Measurement will be in accordance with 1.2.1(2) or 1.2.1(3).

b.   Payment for riprap paving satisfactorily placed in the work will be made at the
applicable contract unit price for "Riprap Paving".

c.   Unit of Measure: Ton (TN)

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION (Not Applicable)

-End of Section-
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Invitation No. DACW66-02-B-0016

DIVISION 01
GENERAL REQUIREMENTS

SECTION 01355
ENVIRONMENTAL PROTECTION

PART 1 GENERAL

1.1 DEFINITIONS

For the purpose of this specification, environmental pollution and damage is defined as the
presence of chemical, physical, or biological elements or agents which adversely affect
human health or welfare; unfavorably alter ecological balances of importance to human life;
affect other species of importance to man; or degrade the utility of the environment for
aesthetic, cultural and/or historical purposes.  The control of environmental pollution and
damage requires consideration of air, water, and land, and includes management of visual
aesthetics, noise, solid waste, radiant energy and radioactive materials, as well as other
pollutants.

1.2 ENVIRONMENTAL PROTECTION REQUIREMENTS

Provide and maintain, during the life of the contract, environmental protection.  Plan for and
provide environmental protective measures to control pollution that develops during normal
construction practice.  Plan for and provide environmental protective measures required to
correct conditions that develop during the construction of permanent or temporary
environmental features associated with the project.  Comply with Federal, State, and local
regulations pertaining to the environment, including but not limited to water, air, and noise
pollution.

1.2.1  Environmental Protection Plan

Within 21 days after receipt of Notice of Award of the contract, the Contractor shall submit in
writing an Environmental Protection Plan and, prior to starting work, meet with
representatives of the Contracting Officer to develop mutual understanding relative to
compliance with this provision and administration of the environmental protection program.
Approval of the Contractor’s plan will not relieve the Contractor of his responsibility for
adequate and continuing control of pollutants and other environmental protection measures.
The Government reserves the right to make changes in his environmental protection plan and
operations as necessary to maintain satisfactory environmental protection performance.  The
Environmental Protection Plan shall include but not be limited to the following:
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1.2.1.1  Protection of Features

The Contractor shall determine methods for the protection of features to be preserved within
authorized work areas.  The Contractor shall prepare a listing of methods to protect resources
needing protection, i.e., trees, shrubs, vines, grasses and ground cover, landscape features, air
and water quality, fish and wildlife, soil, historical, archaeological and cultural resources.

1.2.1.2  Procedures

The Contractor shall implement procedures to provide the required environmental protection
and to comply with the applicable laws and regulations.  The Contractor shall set out the
procedures to be followed to correct pollution of the environment due to accident, natural
causes or failure to follow the procedures set out in accordance with the Environmental
Protection Plan.

1.2.1.3 Permit or License

The Contractor shall obtain all needed permits or licenses.

1.2.1.4  Drawings

The Contractor shall include drawings showing locations of any proposed temporary
excavations or embankments for haul roads, stream crossings, material storage areas,
structures, sanitary facilities, stockpiles of earth materials, and disposal areas for excess earth
material and unsatisfactory earth materials.

1.2.1.5  Environmental Monitoring Plans

The Contractor shall include environmental monitoring plans for the job site which
incorporate land, water, air and noise monitoring.

1.2.1.6  Traffic Control Plan

The Contractor shall include a traffic control plan for the job site.

1.2.1.7  Surface and Ground Water

The Contractor shall establish methods of protecting surface and ground water during
construction activities.  Anytime barge mounted hydraulic machinery requiring large storage
capacities of hydraulic fluid,(i.e. Liebheur Trackhoe, Demag Trackhoe, etc.) is utilized, a plan
to prevent discharge of fluids into the river in the event of a broken hydraulic line will be
submitted to the Contracting Officer’s Representative for approval.
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1.2.1.8  Work Area Plan

The Contractor shall include a work area plan showing the proposed activity in each portion
of the area and identifying the areas of limited use or nonuse.  The plan shall include
measures for marking the limits of use areas.

1.2.1.9  Plan of Borrow Area(s)

The Contractor shall include a plan of borrow area(s) for the job site.

1.3 SUBCONTRACTORS

Assurance of compliance with this section by subcontractors will be the responsibility of the
Contractor.

1.4 PERMITS OBTAINED BY CORPS OF ENGINEERS

The Corps of Engineers will not obtain any permits for this project.  See Contract Clause
entitled "PERMITS AND RESPONSIBILITIES".

1.5 REGULATORY REQUIREMENTS

The Contractor shall comply with all state regulatory and statutory requirements.

1.6 PAYMENT

No separate payment or direct payment will be made for the cost or the work covered under
this section, and such work will be considered as a subsidiary obligation of the contractor.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3.1 PROTECTION OF ENVIRONMENTAL RESOURCES

The environmental resources within the project boundaries and those affected outside the
limits of permanent work under this contract shall be protected during the entire period of this
contract.  The Contractor shall confine his activities to areas defined by the contract drawings
or specifications. Environmental protection shall be as stated in the following subparagraphs.

3.1.1  Protection of Land Resources

Prior to the beginning of any construction, the Contracting Officer will identify all land
resources to be preserved within the Contractor’s work area. The Contractor shall not remove,
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cut, deface, injure, or destroy land resources including trees, shrubs, vines, grasses, top soil,
and land forms without special permission from the Contracting Officer.  No ropes, cables, or
guys shall be fastened to or attached to any trees for anchorage unless specifically authorized.
Where such special emergency use is permitted, the Contractor shall provide effective
protection for land and vegetation resources at all times as defined in the following
subparagraphs.

3.1.1.1  Work Area Limits

Prior to any construction, the Contractor shall mark the areas where no work is to be
performed under this contract.  Isolated areas within the general work area which are to be
saved and protected shall also be marked or fenced. Monuments and markers shall be
protected before construction operations commence and during all construction operations.
Where construction operations are to be conducted during darkness, the markers shall be
visible during darkness.  The Contractor shall convey to his personnel the purpose of marking
and/or protection of all necessary objects.

3.1.1.2  Protection of Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features to be preserved,
indicated and defined on the drawings submitted by the Contractor as a part of the
Environmental Protection Plan, shall be clearly identified by marking, fencing, or wrapping
with boards, or any other approved techniques.

3.1.1.3  Reduction of Exposure of Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated and specified. Side slopes and
back slopes shall be protected as soon as practicable upon completion of rough grading.  All
earthwork shall be planned and conducted to minimize the duration of exposure of
unprotected soils.  Except in instances where the constructed feature obscures borrow areas,
quarries and waste material areas, these areas shall not initially be cleared in total.  Clearing
of such areas shall progress in reasonably sized increments as needed to use the areas
developed as approved by the Contracting Officer.

3.1.1.4  Temporary Protection of Disturbed Areas

Such methods as necessary shall be utilized to effectively prevent erosion and control
sedimentation, including but not limited to the following:

Retardation and Control of Runoff
Runoff from the construction site shall be controlled by construction of diversion
ditches, benches, and berms to retard and divert runoff to protected drainage
courses, and the Contractor shall also utilize any measures required by area-wide
plans approved under Paragraph 208 of the Clean Water Act.



01355-5

3.1.1.5  Erosion and Sedimentation Control Devices

The Contractor shall construct or install all temporary and permanent erosion sedimentation
control features.  Temporary erosion and sediment control measures such as berms, dikes,
drains, sedimentation basin, grassing and mulching shall be maintained until permanent
drainage and erosion control facilities are completed and operative.

3.1.1.6 Location of Contractor Facilities

The Contractor’s field offices, staging areas, stockpiles, storage, and temporary buildings shall
be placed in areas designated on the contract drawings and approved by the Contracting
Officer.  Temporary movement or relocation of Contractor facilities shall be made only on
approval by the Contracting Officer.

3.1.1.7  Borrow Areas on Government Property

Borrow areas on Government property shall be managed to minimize erosion and to prevent
sediment from entering nearby water courses or lakes.

3.1.1.8  Disposal Areas on Government Property

Disposal areas on Government property shall be managed and controlled to limit material to
areas designated on the contract drawings and prevent erosion of soil or sediment from
entering nearby water courses or lakes.  Disposal areas shall be developed in accordance with
the grading plan indicated on the contract drawings.

3.1.1.9  Temporary Excavation and Embankments

Temporary excavation and embankments shall be controlled to protect adjacent areas from
contamination.

3.1.1.10  Disposal of Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers which are emptied on a
regular schedule.  All handling and disposal shall be conducted to prevent contamination.
The Contractor shall transport all solid waste off Government property and dispose of it in
compliance with Federal, State, and local requirements for solid waste disposal.

3.1.1.11  Disposal of Chemical Wastes

Chemical wastes shall be stored in corrosion resistant containers, removed from the work area
and disposed of in accordance with Federal, State, and local regulations.



01355-6

3.1.1.12  Disposal of Discarded Materials

Discarded materials other than those which can be included in the solid waste category shall
be handled as directed by the Contracting Officer.

3.2      HISTORICAL, ARCHAEOLOGICAL AND CULTURAL RESOURCES

Existing historical, archaeological and cultural resources within the Contractor’s work area
will be so designated by the Contracting Officer and precautions shall be taken by the
Contractor to preserve all such resources as they existed at the time they were pointed out to
the Contractor.  The Contractor shall install all protection for these resources so designated on
the contract drawings and shall be responsible for their preservation during this contract.  If
during construction items of apparent archaeological or historical interest are discovered, they
shall be left undisturbed and the Contractor shall report the find immediately to the
Contracting Officer.

3.3 PROTECTION OF WATER RESOURCES

The Contractor shall keep construction activities under surveillance, management and control
to avoid pollution of surface and ground waters.  Special management techniques as set out
below shall be implemented to control water pollution by the listed construction activities
which are included in this contract.

3.3.1  Cofferdam and Diversion Operations

The Contractor shall plan his operations and perform all work necessary to minimize adverse
impact or violation of the water quality standard.  Construction operations for dewatering,
removal of cofferdams, tailrace excavation, and tunnel closure shall be controlled at all times
to limit impact of water turbidity on the habitat for wildlife and impacts on water quality for
downstream use.

3.3.2  Stream Crossings

Stream crossings shall be controlled during construction.  Crossings shall provide movement
of materials or equipment which do not violate water pollution control standards of the
Federal, State or local government.

3.3.3  Monitoring of Water Areas Affected by Construction Activities

Monitoring of water areas affected by construction activities shall be the responsibility of the
Contractor.  All water areas affected by construction activities shall be monitored by the
Contractor.
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3.4 PROTECTION OF FISH AND WILDLIFE RESOURCES

The Contractor shall keep construction activities under surveillance, management and control
to minimize interference with, disturbance to and damage of fish and wildlife.  Species that
require specific attention along with measures for their protection shall be listed by the
Contractor prior to beginning of construction operations.  All work or other activities that
could affect the Interior Least Tern, Pallid Sturgeon, or other listed species must be
specifically approved by the Contracting Officer.

3.5 PROTECTION OF AIR RESOURCES

The Contractor shall keep construction activities under surveillance, management and control
to minimize pollution of air resources.  All activities, equipment, processes, and work
operated or performed by the Contractor in accomplishing the specified construction shall be
in strict accordance with the laws of the applicable state air pollution regulations and all
Federal emission and performance laws and standards.  Special management techniques as set
out below shall be implemented to control air pollution by the construction activities which
are included in the contract.

3.5.1  Particulate

Dust particles, aerosols, gaseous by-products from all construction activities, processing and
preparation of materials, such as from asphaltic batch plants, shall be controlled at all times,
including weekends, holidays and hours when work is not in progress.  The Contractor shall
maintain all excavations, stockpiles, haul roads, permanent and temporary access roads, plant
sites, areas of excess excavated material, borrow areas, and all other work areas within or
outside the project boundaries free from particulate which would cause the air pollution
standards mentioned in the paragraph "PROTECTION OF AIR RESOURCES" to be
exceeded or which would cause a hazard or a nuisance.  Sprinkling, chemical treatment of an
approved type, light bituminous treatment, baghouse, scrubbers, electrostatic precipitators or
other methods will be permitted to control particulate in the work area.  Sprinkling, to be
efficient, must be repeated at such intervals as to keep the disturbed area damp at all times.
The Contractor must have sufficient equipment available to accomplish this task.  Particulate
control shall be performed as the work proceeds and whenever a particulate nuisance or
hazard occurs.

3.5.2  Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be controlled to Federal
and State allowable limits at all times.

3.5.3  Odors

Odors shall be controlled at all times for all construction activities, processing and preparation
of materials.
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3.5.4  Monitoring Air Quality

Monitoring of air quality shall be the responsibility of the Contractor.  All air areas affected
by the construction activities shall be monitored by the Contractor.

3.6 INSPECTION

The Contracting Officer will notify the Contractor in writing of any observed noncompliance
with the Contractor’s environmental protection plan.  The Contractor shall, after receipt of
such notice, inform the Contracting Officer of proposed corrective action and take such action
as may be approved.  If the Contractor fails to comply promptly, the Contracting Officer may
issue an order stopping all or part of the work until satisfactory corrective action has been
taken.  No time extensions will be granted or costs or damages allowed to the Contractor for
any such suspension.

3.7 POST CONSTRUCTION CLEANUP

The Contractor shall clean up all area(s) used for construction.

3.8 RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore all landscape features damaged or destroyed during construction
operations outside the limits of the approved work areas. Such restoration shall be in
accordance with the plans submitted for approval by the Contracting Officer.

3.9 MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain all constructed facilities and temporary pollution control
devices for the duration of the contract or for that length of time construction activities create
the particular pollutant.

3.10 TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL

The Contractor shall train his personnel in all phases of environmental protection.  The
training shall include methods of detecting and avoiding pollution, familiarization with
pollution standards, both statutory and contractual, and installation and care of facilities
(vegetative covers and instruments required for monitoring purposes) to insure adequate and
continuous environmental pollution control.

3.11   REPORTING OF POLLUTION SPILLS

In the event that an oil spill or chemical release occurs during the performance of this
contract, the Contractor is required to contact the National Response Center, telephone
number 1-800-424-8802 as soon as possible, or if telephone communication is not possible,
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the nearest U.S. Coast Guard office may be contacted by radio to report the spill, (33 CFR
153.203).  The Contractor shall comply with any instructions from the responding agency
concerning containment and/or cleanup of the spill.

-- End of Section --
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Invitation No. DACW66-02-B-0016

DIVISION 01
GENERAL REQUIREMENTS

SECTION 01451
CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the extent referenced.  The
publications are referred to in the text by basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1994a) Minimum Requirments for Agencies Engaged
in the Testing and/or Inspection of Soil and Rock as Used in
Engineering Design and Construction

ASTM E 329 (1993b) Agencies Engaged in the Testing and/or Inspection
of Materials Used in Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an effective Quality Control
program, and all costs associated therewith shall be included in the applicable unit prices or
lump-sum prices contained in the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and maintain an effective quality
control system in compliance with the Contract Clause entitled "Inspection of Construction."  The
quality control system shall consist of plans, procedures, and organization necessary to produce an
end product which complies with the contract requirements.  The system shall cover all construction
operations, both on-site and off-site, and shall be keyed to the proposed construction sequence.
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3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 21 calendar days after
receipt of Notice of Award of the contract the Contractor Quality Control (CQC) Plan proposed to
implement the requirements of the Contract Clause entitled "Inspection of Construction."  The plan
shall identify personnel, procedures, control, instructions, test, records, and forms to be used. The
Government will consider an interim plan for the first 15 days of operation. Construction will be
permitted to begin only after acceptance of the CQC Plan or acceptance of an interim plan applicable
to the particular feature of work to be started.  Work outside of the features of work included in an
accepted interim plan will not be permitted to begin until acceptance of a CQC Plan or another
interim plan containing the additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC plan shall include, as a minimum, the following to cover all construction operations, both
on-site and off-site, including work by subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a chart showing lines of
authority and acknowledgment that the CQC staff shall implement the three phase control system
for all aspects of the work specified.  The staff shall include a CQC system manager who shall report
to the project manager or someone higher in the Contractor’s organization.  Project manager in this
context shall mean the individual with responsibility for the overall management of the project
including quality and production.

b.  The name, qualifications (in resume format), duties, responsibilities, and authorities of
each person assigned a CQC function.

c.  A copy of the letter to the CQC System Manager signed by an authorized official of the
firm which describes the responsibilities and delegates sufficient authorities to adequately perform
the functions of the CQC System Manager, including authority to stop work which is not in
compliance with the contract.  The CQC System Manager shall issue letters of direction to all other
various quality control representatives outlining duties, authorities, and responsibilities.  Copies of
these letters will also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing submittals, including
those of subcontractors, off-site fabricators, suppliers, and purchasing agents. 

e.  Control, verification, and acceptance testing procedures for each specific test to include
the test name, specification paragraph requiring test, feature of work to be tested, test frequency, and
person responsible for each test.  (Laboratory facilities will be approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up control phases and control,
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verification, and acceptance tests including documentation.

g.  Procedures for tracking construction deficiencies from identification through acceptable
corrective action.  These procedures will establish verification that identified deficiencies have been
corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of work is a task which is
separate and distinct from other tasks and has separate control requirements.  It could be identified
by different trades or disciplines, or it could be work by the same trade in a different environment.
Although each section of the specifications may generally be considered as a definable feature of
work, there are frequently more than one definable feature under a particular section.  This list will
be agreed upon during the coordination meeting.

j. The Contractor shall submit, as part of the Quality Control Plan, the control of stone
placement.

3.2.3   Acceptance of plan
Acceptance of the Contractor’s plan is required prior to the start of construction.  Acceptance is
conditional and will be predicated on satisfactory performance during the construction.  The Govern-
ment reserves the right to require the Contractor to make changes in his CQC plan and operations
including removal of personnel, as necessary, to obtain the quality specified.

3.2.4   Notification of changes

After acceptance of the QC plan, the Contractor shall notify the Contracting Officer in writing a
minimum of seven calendar days prior to any proposed change.  Proposed changes are subject to
acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and prior to acceptance by the
Government of the Quality Control Plan, the Contractor shall meet with the Contracting Officer or
Authorized Representative and discuss the Contractor’s quality control system.  During the meeting,
a mutual understanding of the system details shall be developed, including the forms for recording
the CQC operations, control activities, testing, administration of the system for both on-site and
off-site work, and the interrelationship of Contractor’s Management and control with the
Government’s Quality Assurance. Minutes of the meeting shall be prepared by the Government and
signed by both the Contractor and the Contracting Officer.  The minutes shall become a part of the
contract file.  There may be occasions when subsequent conferences will be called by either party
to reconfirm mutual understandings and/or address deficiencies in the CQC system or procedures
which may require corrective action by the Contractor.
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3.4   QUALITY CONTROL ORGANIZATION

3.4.1  CQC System Manager

The Contractor shall identify an individual within his organization at the worksite who shall be
responsible for overall management of CQC and have the authority to act in all CQC matters for the
Contractor.  This CQC System Manager shall be subject to acceptance by the Contracting Officer.
 The CQC System Manager shall be assigned as System Manager but may have other duties in
addition to quality control.

3.4.2   CQC Staff

A staff shall be maintained under the direction of the CQC System Manager to perform all CQC
activities.  An alternate will be identified to serve in the absence of the CQC System Manager.  The
staff must be of sufficient size to ensure adequate CQC coverage of all work phases, work shifts, and
work crews involved in the construction.  These personnel may perform other duties, but must be
fully qualified by experience and technical training to perform their assigned CQC responsibilities
and must be allowed sufficient time to carry out these responsibilities.  The CQC plan will clearly
state the duties and responsibilities of each staff member.  All CQC Staff members or replacements
shall be subject to acceptance by the Contracting Officer.

3.4.3  Additional Requirement

In addition to the above requirements, the CQC System Manager and Alternate shall complete the
course entitled "Construction Quality Management for Contractors". This requirement must be met
not later than 60 days after the award of the contract unless the CQC Systems Manager or Alternate
produce a valid certificate from a prior course.  This course is periodically offered by the Memphis
District as well as other Corps Districts.

3.5   SUBMITTALS

The CQC organization shall be responsible for certifying that all submittals are in compliance with
the contract requirements.

3.6   CONTROL

The controls shall include at least three phases of control to be conducted by the CQC System
Manager for all definable features of work, as follows:

3.6.1   Preparatory  Phase
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This phase shall be performed prior to beginning work on each definable feature of work and shall
include:

a. A review of each paragraph of applicable specifications.

b. A review of the contract drawings.

c. A check to assure that all materials and/or equipment have been tested, submitted, and
approved.

d. A check to assure that provisions have been made to provide required control inspection
and testing.

e. Examination of the work area to assure that all required preliminary work has been
completed and is in compliance with the contract.

f. A physical examination of required materials, equipment, and sample work to assure
that they are on hand, conform to approved shop drawings or submitted data, and are properly stored.

g. A review of the appropriate activity hazard analysis to assure safety requirements are
met.

h. Discussion of procedures for constructing the work including repetitive deficiencies.
 Document construction tolerances and workmanship standards for that phase of work.

i. A check to ensure that the portion of the plan for the work to be performed has been
accepted by the Contracting Officer.

j. The Government shall be notified at least 24 hours in advance of beginning any of the
required action of the preparatory phase.  This phase shall include a meeting conducted by the CQC
System Manager and attended by the superintendent, other CQC personnel (as applicable), and the
foreman responsible for the definable feature.  The results of the preparatory phase actions shall be
documented by separate minutes prepared by the CQC System Manager and attached to the daily
CQC report.  The Contractor shall instruct applicable workers as to the acceptable level of workman-
ship required in order to meet contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of work.  The following
shall be accomplished:

a.  A check of preliminary work to ensure that it is in compliance with contract requirements.
 Review minutes of the preparatory meeting.
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b.  Verification of full contract compliance.  Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum acceptable
workmanship standards.  Compare with sample panels is appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the safety plan and activity
hazard analysis.  Review the activity analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of beginning the initial
phase.  Separate minutes of this phase shall be prepared by the CQC System Manager and attached
to the daily CQC report.  Exact location of initial phase shall be indicated for future reference and
comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work on-site, or any time
acceptable specified quality standards are not being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure continuing compliance with contract requirements,
including control testing, until completion of the particular feature of work.  The checks shall be
made a matter of record in the CQC documentation.  Final follow-up checks shall be conducted and
all deficiencies corrected prior to the start of additional features of work which may be affected by
the deficient work.  The Contractor shall not build upon or conceal non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

As determined by the Government, additional preparatory and initial phases may be conducted on
the same definable features of work if the quality of on-going work is unacceptable, if there are
changes in the applicable CQC staff, on-site production supervision or work crew, if work on a
definable feature is resumed after a substantial period of inactivity, or if other problems develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that control measures are adequate
to provide a product which conforms to contract requirements.  Testing includes operation and/or
acceptance tests when specified. The Contractor shall procure the services of a Corps of Engineers
approved testing laboratory or establish an approved testing laboratory at the project site.  The
Contractor shall perform the following activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.
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b.  Verify that facilities and testing equipment are available and comply with testing
standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number system, including all
of the test documentation requirements, have been prepared.

e.  Results of all tests taken, both passing and failing tests, will be recorded on the CQC
report for the date taken.  Specification paragraph reference, location where tests were taken, and the
sequential control number identifying the test will be given.  If approved by the Contracting Officer,
actual test reports may be submitted later with a reference to the test number and date taken.  An
information copy of tests performed by an off-site or commercial test facility will be provided
directly to the Contracting Officer. Failure to submit timely test reports as stated may result in
nonpayment for related work performed and disapproval of the test facility for this contract.

3.7.2   Testing at Validated Laboratories

3.7.2.1 Laboratory Validation

All testing of soil, gravel, aggregate, stone, concrete, and asphalt shall be performed by a testing
laboratory validated by the Material Testing Center (MTC) of the Corps of Engineers.  Refer to the
MTC website http://www.wes.army.mil/SL/MTC/ValStatesTbl.htm for a complete and current list
of validated commercial laboratories.  If the Contractor proposes to use a commercial laboratory that
is not validated or set up an on-site laboratory, he shall make arrangements for validation by
contacting the Material Testing Center at Waterways Experiment Station, Vicksburg, Mississippi,
telephone number: 601-634-3974, www.wes.army.mil/SL/MTC/inspection.htm.  The Government
will not be responsible for any cost associated with the validation of laboratories that are not
currently validated.  The validation process could take 60 to 90 days or more.  The Contractor shall
be responsible for determining the amount of time required for the validation of the proposed
laboratory and accounting for this event in his progress schedule.  If the Contractor elects to use a
non-validated laboratory, work requiring testing shall not commence until the laboratory has been
validated by MTC.

3.7.2.2   Capability Check

The Contracting Officer reserves the right to check laboratory equipment in the proposed laboratory
for compliance with the standards set forth in the contract specifications and to check the laboratory
technician’s testing procedures and techniques.  Laboratories utilized for testing soils, concrete,
asphalt, and steel shall meet criteria detailed in ASTM D 3740 and ASTM E 329.

3.7.2.3   Capability Recheck
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If the selected laboratory fails the capability check, the Contractor will be assessed a charge to
reimburse the Government for each succeeding recheck of the laboratory or the checking of a
subsequently selected laboratory.  Such costs will be deducted from the contract amount due the
Contractor.  There will be no extension of time allowed due to necessity to perform capability
rechecks.

3.7.3   On-Site Laboratory

The Contracting Officer reserves the right to utilize the Contractor’s control testing laboratory and
equipment to make assurance tests and to check the Contractor’s testing procedures, techniques, and
test results at no additional cost to the Government.

3.7.4   Furnishing or transportation of samples for testing

Costs incidental to the transportation of samples or materials will be borne by the Contractor. 
Samples of materials for test verification and acceptance testing by the Government shall be
delivered by the Contractor to a location specified by the Contracting Officer.

3.8   COMPLETION INSPECTION

At the completion of all work or any increment thereof established by a completion time stated in
the Special Contract Requirement entitled "Commencement, Prosecution, and Completion of Work,"
or stated elsewhere in the specifications, the CQC System Manager shall conduct an inspection of
the work and develop a "punch list" of items which do not conform to the approved drawings and
specifications.  Such a list of deficiencies shall be included in the CQC documentation, as required
by paragraph DOCUMENTATION below, and shall include the estimated date by which the
deficiencies will be corrected.  The CQC System Manager or staff shall make a second inspection
to ascertain that all deficiencies have been corrected and so notify the Government.  These
inspections and any deficiency corrections required by this paragraph will be accomplished within
the time stated for completion of the entire work or any particular increment thereof if the project
is divided into increments by separate completion dates.

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence that required quality control
activities and/or tests have been performed.  These records shall include the work of subcontractors
and suppliers and shall be on an acceptable form that includes, as a minimum, the following
information:

a.  Contractor/subcontractor and their area of responsibility.
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b.  Operating plant/equipment with hours worked, idle, or down for repair.

c.  Work performed each day, giving location, description, and by whom. When Network
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and references to
specifications/drawings requirements.  The control phase should be identified (Preparatory, Initial,
Follow-up).  List deficiencies noted along with corrective action.

e.  Quantity of materials received at the site with statement as to acceptability, storage, and
reference to specifications/drawings requirements.

f.  Submittals reviewed, with contract reference, by whom, and action taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and instructions or corrective
actions.

i.  Instructions given/received and conflicts in plans and/or specifications.

j.  Contractor’s verification statement.

These records shall indicate a description of trades working on the project; the number of personnel
working; weather conditions encountered; and any delays encountered.  These records shall cover
both conforming and deficient features and shall include a statement that equipment and materials
incorporated in the work and workmanship comply with the contract.  The original and one copy of
these records in report form shall be furnished to the Government daily within 24 hours after the
date(s) covered by the report, except that reports need not be submitted for days on which no work
is performed.  As a minimum, one report shall be prepared and submitted for every seven days of
no work and on the last day of a no work period.  All calendar days shall be accounted for throughout
the life of the contract.  The first report following a day of no work shall be for that day only. 
Reports shall be signed and dated by the CQC System Manager.  The report from the CQC System
Manager shall include copies of test reports and copies of reports prepared by all subordinate quality
control personnel.

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing
requirements.  The Contractor shall take immediate corrective action after receipt of such notice.
 Such notice, when delivered to the Contractor at the worksite, shall be deemed sufficient for the
purpose of notification.  If the Contractor fails or refuses to comply promptly, the Contracting
Officer may issue an order stopping all or part of the work until satisfactory corrective action has
been taken.  No part of the time lost due to such stop orders shall be made the subject of claim for
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extension of time or for excess costs or damages by the Contractor.

-End Of Section-
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Invitation No. DACW66-02-B-0016

DIVISION  02
SITE WORK

SECTION 02100
CONSTRUCTION PROCEDURES

PART 1 GENERAL

1.1 SCOPE

The work provided for herein consists of furnishing all plant, labor, material, and
equipment and performing all work in strict accordance with the specifications,
schedules, and drawings, for the construction of stone dikes in the Mississippi River.
The work shall be completed as expeditiously as possible even though river conditions
may become increasingly severe as the construction progresses.  The work requires
steady and uninterrupted progress to minimize loss of stone during construction.  The
Contractor shall diligently prosecute the work and provide the necessary equipment, a
skilled and experienced crew, and a regular and well-balanced supply of stone to
ensure uniform and continuous progress once construction of a dike has been started.
The Contractor shall, at no additional cost to the Government, provide land equipment
if required for orderly progress of the work.

1.2 RIVER STAGE LIMITATIONS

Unless otherwise authorized by the Contracting Officer, subaqueous placement of
stone will not be permitted when the river stage is more than 10 feet above the top
elevation of that portion of the dike.  Also, unless otherwise authorized or directed by
the Contracting Officer, the top of the final lift of stone shall be placed in the dry
whenever the dike is higher than +10 LWRP and the crown width is 14 feet or more.
Work will not be required on any dike when river stages are below 0 LWRP.  Work
will also not be required on a particular dike if a 6 foot continuous channel does not
exist from the navigation channel to some work point on the dike where work is
required.

1.3 PROSECUTION OF WORK

After work has been started on a dike, the Contractor shall not suspend work until a
lift of stone of full base width has been placed for the full length of the dike, or
remove any equipment from this location, which in the opinion of the Contracting
Officer, is required for orderly progress of the work.  This prohibition will not apply
during any period when work is suspended due to river stages, weather, or other
conditions outside the control of the Contractor.
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1.4 ORDER OF WORK

The order of work, subject to the approval of the Contracting Officer, shall be as
follows:

(1) Construct Armstrong Dike No. 5

(2) Construct Armstrong Dike Nos. 3D and 3DT

The stone excavation in Armstrong Dike No. 4 can be done at anytime.
Concurrent construction of the Armstrong Dikes will be permitted provided that
sufficient equipment and stone supplies are available for both operations. The
Contractor shall give a minimum of 48 hours prior notice before beginning or
resuming construction at either location in this contract.

       (3) The spawning season for the Pallid Sturgeon is usually between 12
April and 30 June.  No construction activities will be allowed during this time period.

       (4) The critical nesting period for the Least Terns is usually between 15
May and 31 July.  These dates might be extended depending on Mississippi River
stage elevations.  If surveys reveal breeding activity within one-half mile of the
proposed construction site, construction activities will not be allowed unless approved
by the Contracting Officer in conjunction with Memphis District environmental
personnel and appropriate state and federal agencies.

PART 2  PRODUCTS (Not Applicable)

PART 3  EXECUTION

3.1 ARMSTRONG DIKE NO.  5.

Unless otherwise authorized or directed by the Contracting Officer, construction of
Armstrong Dike No. 5 shall be performed in accordance with the following
procedure:

(1) The bank shall be cleared, grubbed, and snagged.
 

(2) The bank shall be graded and the key trench and root dike trench
shall be excavated.

(3) Following the bank grading and key trench and root dike trench
excavation, the bank shall be paved with riprap stone. Placement of the bank
paving shall follow the grading and excavation as closely as practicable.

(4)  Construction of the dike shall start at the bank or landward limit
and proceed to the riverward limit of the dike.  Unless otherwise authorized or
directed by the Contracting Officer, the dike shall be constructed in lifts.  The base
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shall be placed in a lift of approximately 10 tons of stone per linear foot of dike, or
required quantity if less than 10 tons, for the full length of the dike.  The stone shall
be placed along the downstream toe of the full section except where it must be
distributed within the base of the full section to prevent exceeding the specified
thickness or where the stone is placed by hauling equipment.

(5) The dike shall then be completed to full grade and section,
proceeding riverward from the bank or landward limit, by placement of stone in the
underwater portion of the dike in approximately uniform horizontal layers of about 5-
foot thickness and full width.  Each lift shall be brought to the desired elevation before
proceeding with the next lift.  When the lift reaches the bottom elevation of the
environmental notch (elevation +10 LWRP), the apron shall be constructed to full
grade and section. That portion of the dike constructed above water may be completed
in one lift.

3.2  ARMSTRONG DIKE NOS. 3D and 3DT (TRAIL DIKE).

Unless otherwise authorized or directed by the Contracting Officer, construction of
Armstrong Dike Nos. 3D and 3DT shall be performed in accordance with the
following procedure:

 (1) The bank shall be cleared, grubbed, and snagged.
 

(2) The bank shall be graded and the key trench and root dike trench
shall be excavated.

(3) Following the bank grading and key trench and root dike trench
excavation, the bank shall be paved with riprap stone. Placement of the bank
paving shall follow the grading and excavation as closely as practicable.

(4)  Construction of the dike shall start at the bank or landward limit and
proceed to the riverward limit of the dike. Unless otherwise authorized or directed by
the Contracting Officer, the dike shall be constructed in lifts.  The base shall be placed
in a lift of approximately 10 tons of stone per linear foot of dike for the full length of
the dike.  Upon completion of the base section of Armstrong Dike No. 3D, the Graded
Stone “A” portion of Armstrong Dike No. 3DT  should be based in prior to any further
lifts.  The stone shall be placed along the downstream toe of the full section except
where it must be distributed within the base of the full section to prevent exceeding the
specified thickness or where the stone is placed by hauling equipment.

(5)  The Graded Stone “A” part of  Armstrong Dike Nos. 3D and 3DT
shall then be completed to full grade and section, proceeding riverward from the bank
or landward limit, by placement of stone in the underwater portion of the dike in
approximately uniform horizontal layers of about 5-foot thickness and full width.
Each lift shall be brought to the desired elevation before proceeding with the next lift.
That portion of the dike constructed above water may be completed in one lift.

(6) After all Graded Stone “A” has been placed to full grade and section
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for the full length of Armstrong Dike Nos. 3D and 3DT, the Graded Stone “C” portion
of Dike No. 3DT shall be constructed to full grade and section proceeding from the
upstream end to the downstream end of the dike.  The Graded Stone “C” portion of
Dike No. 3DT may be constructed in one lift.

3.3 ARMSTRONG DIKE NO. 4

Unless otherwise authorized or directed by the Contracting Officer, excavation of
stone in Armstrong Dike No. 4 shall be performed in accordance with the following
procedure:

(1) Excavation of Stone for Environmental Notch

Excavating of stone for environmental notch in Armstrong Dike No. 4 may be
accomplished using dragline, explosives, or any other method authorized by the
Contracting officer.  In the event, mechanical equipment is used; the notch will be
constructed by displacing stone from the area of the notch downstream so as to create
an apron adjacent to the downstream toe of the dike.  The notch opening will have a
150 feet top width and 50 feet bottom width with approximately 1V on 10H side
slopes and be approximately 250 to 300 feet from top bank.  The bottom elevation of
the area where the stone shall be removed shall be 180 feet or +10 LWRP.  The apron
shall be at least 6 feet thick and it shall extend downstream enough to exhaust the
stone removed from the dike.  The apron shall extend at least 30 feet downstream, so
additional stone may be needed in order for the apron to be constructed to full grade
and section.  Unless otherwise authorized or directed by the Contracting Officer a
tolerance of plus or minus 2 feet in average elevation will be allowed.  Any additional
permits needed to excavate the notch by any method other than mechanical methods
shall be obtained by the Contractor.

-End of Section-



02110-TOC-1

Invitation No. DACW66-02-B-0016

DIVISION 02
SITE WORK

SECTION 02110
CLEARING, GRUBBING AND SNAGGING

TABLE OF CONTENTS

PART 1 GENERAL
1.1 SCOPE
1.2 QUALITY CONTROL

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION
3.1 CLEARING
3.2 GRUBBING
3.3 SNAGGING
3.4 DISPOSAL OF CLEARED, GRUBBED AND SNAGGED MATERIAL

3.4.1 General
3.4.2 Windrowing
3.4.3 Burning
3.4.4 Burying
3.4.5 Removing



02110-1
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SITE WORK

SECTION 02110
CLEARING, GRUBBING AND SNAGGING

PART 1 GENERAL

1.1 SCOPE

The work provided for herein consists of furnishing all plant, labor, material, and equipment and
performing all work in strict accordance with the specifications, schedules, and drawings for all
clearing, grubbing, and  snagging in connection with the dike construction, including disposition
of material generated by these operations.

1.2 QUALITY CONTROL 

The Contractor shall establish and maintain quality control for all clearing, grubbing and snagging
operations to assure compliance with contract requirements, and shall maintain records of his
quality control for all construction operations, including but not limited to the following:

 (1)  Limits of clearing, grubbing and snagging.

(2)  Quality and completeness of clearing, grubbing and snagging, including removal of
all snags, stumps, and other obstructions from the area to be paved.

(3)  Proper disposition of cleared, grubbed and snagged material.

A copy of the inspection and tests, as well as the records of corrective action taken, shall be
furnished the Government.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3.1   CLEARING

Within the limits of the work shown on the contract drawings, the riverbank between the
waterline at the time of clearing and the landward limits of the work shall be cleared of all trees,
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brush, and other obstructions that would hinder grading, excavating, and subsequent construction
operations.  Clearing shall be limited to the absolute minimum necessary for performance of the
work.  The Contractor shall take care not to fell or injure any trees which do not substantially
interfere with the work.  It is the intent of these specifications that timber growth be preserved to
the maximum extent practicable.  Clearing for access roads, haul roads, and storage areas within
the limits of work shall be limited to approved areas.  Trees and brush within the areas authorized
to be cleared shall be felled and removed from the site sufficiently so as not to hinder subsequent
construction operations or obstruct survey range lines and reference base lines at the site of the
work.

3.2 GRUBBING

All stumps and debris exposed within the graded area shall be either cut off 6 inches below the
finished grade or grubbed out.  The use of explosives for removing stumps in the bank and snags
on the river bottom will not be permitted.

3.3 SNAGGING

Prior to the commencement of stone dike construction and underwater riprap paving, all snags,
stumps, and other obstructions shall be removed from the limits of the work.

3.4 DISPOSAL OF CLEARED, GRUBBED AND SNAGGED MATERIAL

3.4.1 General

All material resulting from  clearing and grubbing operations on this contract shall, at the
Contractor’s option, be disposed of by windrowing adjacent to the clearing limits, burying,
burning, or removal from the site.  The Contractor shall make a reasonable effort to utilize this
last method to channel materials of value resulting from clearing operations into beneficial use.

3.4.2 Windrowing

All cleared and grubbed material may be placed in a windrow adjacent to the landward or
downstream clearing limit.  The material shall be placed in a neat windrow or piles with the tree
limbs trimmed sufficiently to make the windrow as small as practicable.  No cleared or grubbed
material shall extend landward of the clearing limit nor obstruct the survey range lines previously
cleared between the top of the river bank and the reference base line.

3.4.3  Burning

Material may be burned within  the contract area and at any time within the contract period,
provided such burning is in compliance with all applicable Federal, state, and local laws.  Burning
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operations shall be conducted so as to prevent damage to standing timber or other flammable
growth.  The Contractor shall be responsible for any damage to life and/or property resulting from
fires that are started by his  employees or as a result of his operations.  The Contractor shall
furnish at the site of the burning operation adequate fire fighting equipment to properly equip his
personnel for fighting fires.  Fires shall be guarded at all times and shall be under constant
surveillance until they have been extinguished.

3.4.4  Burying

If the Contractor elects to bury the cleared and grubbed material, the area available for burial will
be within the right-of-way limits outside the area of riprap paving.  No material shall be buried
within 20 feet of any standing timber nor within 10 feet of the riprap paving.  All material
disposed of in such manner shall be covered with a minimum of 24 inches of earth.

3.4.5  Removing

The Contractor may elect to remove all cleared and grubbed material resulting from contract
operations from the site of work.  Such disposal shall comply with all applicable Federal, state,
and local laws.  The Contractor, may, at his option, retain for his own use or disposal by sale or
otherwise any such material of value.  The Government assumes no responsibility for the
protection or safekeeping of any materials retained by the Contractor.  Such materials shall be
removed from the site of the work before the date of completion of the work under these
specifications.

-End of Section-
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DIVISION 02
SITE WORK

SECTION 02220
GRADING AND EXCAVATING

PART 1 GENERAL

1.1 SCOPE

The work provided for herein consists of furnishing all plant, labor, material, and equipment and
performing all work in strict accordance with the specifications, schedules, and drawings for all
grading and excavating in connection with the dike construction, including disposition of material
generated by these operations.

1.2 QUALITY CONTROL

The Contractor shall establish and maintain quality control for all grading and excavating
operations to assure compliance with contract requirements, and shall maintain records of his
quality control for all construction operations, including but not limited to the following:

 (1)  Limits of grading and excavating.

(2)  Grading of slopes to design grade within tolerances.

(3)  Excavation of root dike trench and key trench to design grade and section, within
specified tolerances.

(4)  Proper disposition of graded and excavated material.

A copy of the inspection and tests, as well as the records of corrective action taken, shall be
furnished the Government.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3.1 GENERAL

Within the limits of the work shown on the contract drawings, the riverbank shall be graded and
excavated to the grades and slopes indicated on the contract drawings. Bank slopes shall be not
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steeper than 1V on 3H.  Depending upon conditions encountered during the progress of the work,
flatter slopes or a change in slope may be prescribed. The use of explosives in connection with
grading and excavating will not be permitted.

3.2 GRADING

The riverbank landward of the waterline at the time of grading shall conform to the prescribed
grade within plus or minus 1 foot.  Deficiencies in grade and gullies more than l foot deep shall
be filled with layers of earth not greater than l foot in uncompacted thickness.  Each layer shall
be compacted to the density of the adjacent undisturbed earth prior to placing the next layer.  At
the time of grading, the subaqueous bank between the water surface and the –10 Low Water
Reference Plane (LWRP) shall be graded to provide a smooth transition between the upperbank
surface and the riverbed, or to such slopes as may be otherwise indicated on the contract
drawings.
        

3.3 EXCAVATION

The riverbank shall be excavated for the root dike and key trench.  In all areas where stone dike
is indicated on the contract drawings except within the limits of the root dike, the earth shall be
excavated  as necessary to permit placement of the minimum dike section to the prescribed dike
grade.  The natural ground shall be excavated and finish graded to provide a smooth surface free
from all obstructions.  The finished grade, including side slopes where the dike section is
inverted, shall conform to the prescribed grade within the limits of plus or minus 6 inches.
Excavation outside the allowable tolerances shall be backfilled and compacted to the density of
the adjacent undisturbed earth.

3.4 DRESSING

Just prior to placing the riprap paving, the Contractor shall dress the areas as necessary to
eliminate any irregularities due to wave wash, rain, and operation of the Contractor's equipment.
Such irregularities shall be filled with layers of earth not greater than l foot in uncompacted
thickness.  Each layer shall be compacted to the density of the adjacent undisturbed earth prior
to placing the next layer.  When grading is not required, the area shall be dressed as necessary to
provide an even surface for paving.

3.5 DRAINAGE DITCHES

The overbank area in the immediate vicinity of the bank paving shall be graded to prevent
overbank drainage over the paved area except through drainage ditches.  Drainage ditches with
a minimum bottom width of 4 feet and side slopes of 1V on 2H shall be constructed at locations
designated by the Contracting Officer to provide for overbank drainage.
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3.6 RAMPS

Construction of ramps will not be permitted within 100 feet of the limits of riprap paving on any
dike nor within 500 feet of any existing revetment, except as specified in SECTION 00800,
Paragraph 1.18.

3.7 DISPOSITION OF GRADED AND EXCAVATED MATERIAL

Material obtained from upper  bank grading shall be disposed of by being deposited riverward of
the top of bank upstream or downstream from the limits of the work.  Material to be placed in the
river upstream from the limits of the work shall be stockpiled on the bank until after completion
of the dike to grade for a distance of 300 feet from the bank.  Material obtained from the
subaqueous grading shall be placed in the river in such a manner as not to create irregularities in
the underwater slope and so as to provide maximum dissipation of material.  In no case shall
irregularities be formed which would create objectionable humps and ridges in the subaqueous
paving.

-End of Section-
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DIVISION 02
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 SECTION 02380
STONE

PART 1 GENERAL

1.1 SCOPE

All stone shall be of a hard, durable quality that will not disintegrate under the elements nor
be easily broken in handling.  It shall be clean and free from earth, dust, and other refuse.  The
faces of individual pieces of stone shall be roughly angular, not rounded, in shape.  Field
stone will not be accepted.

1.2 SOURCES AND EVALUATION TESTING

Stone shall be obtained in accordance with the provisions of Paragraph 1.14, Section 00800.
The Contractor shall submit suitable test reports and service records to show the acceptability
of the stone.  If the Contractor proposes to furnish stone from a source not currently listed, the
Contractor will make such investigations as necessary to determine whether acceptable stone
can be produced from the proposed source.  Satisfactory service records on work outside the
Corps of Engineers will be acceptable. In order for stone to be acceptable on the basis of
service records, stone of a similar size must have been placed in a similar thickness and
exposed to weathering under similar conditions as is anticipated for this contract, and have
satisfactorily withstood such weathering for a minimum of twenty years.  If no such records
are available, the Contractor will make tests to assure the acceptability of the stone.   The tests
to which the stone may be subjected will include petrographic analysis, specific gravity,
abrasion, absorption, wetting and drying, freezing and thawing and such other tests as may be
considered necessary by the Contracting Officer.   The following guidance is provided for use
by the Contractor in analyzing a new source of stone.  Stone that weighs less than 155 lbs/c.f.
or has more than 2% absorption will not be accepted unless other tests and service records
show that the stone is satisfactory.  The method of testing for unit weight will be CRD-C 106.
The method of testing for absorption will be CRD-C 107.  Samples shall be taken by the
Contractor under the supervision of the Contracting Officer at least 60 days in advance of the
time the placing of the stone is expected to begin.  The Contractor has the responsibility to
assure the tests are performed in accordance with applicable Corps of Engineers’ methods of
testing given in the Handbook for Concrete and Cement, and will be performed at a
Waterways Experiment Station approved testing laboratory.  The cost of testing will be borne
by the Contractor.
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1.3 QUALITY CONTROL

1.3.1  General

The Contractor shall establish and maintain quality control for all bank paving and stone dike
construction to assure compliance with contract requirements, and shall maintain records of
his quality control for all construction operations, including but not limited to the following:

(1)  Stone gradation and cleanliness.

(2)  Placement of bank paving at specified rate and uniformity of coverage.

 (3)  Placement and alignment of stone in the dike.

(4) Fathometer surveys as directed by the field representative of the
Contracting Officer.

(5)  Record of the tonnage of stone placed.

(6)  Periodic check for compliance with specified dike grade and section.

1.3.2 Reporting

A copy of the inspections and tests, as well as the records of corrective action taken, shall be
furnished the Government.

1.4 MVD STANDARD TEST METHOD FOR GRADATION

A.  Select a representative sample (Note #1, page 3 of this section) , weigh and
dump on hard stand.

B.   Select specific sizes (see example) on which to run "individual weight larger
than" test.  (See Note #2, page 3 of this section).  Procedure is similar to the standard
aggregate gradation test for "individual weight retained".

 C.  Determine the largest size stone in the sample.  (100% size)

D.  Separate by "size larger than" the selected weights, starting with the larger
sizes.  Use reference stones, with identified weights, for visual comparison in separating the
obviously "larger than" stones.  Stones that appear close to the specific weight must be
individually weighed to determine size grouping.  Weigh each size group, either individually
or cumulatively.

E.  Paragraph D above will result in "individual weight retained" figures.
Calculate individual percent retained (heavier than) and cumulative percent passing (lighter
than).  Plot percent passing, along with the specification curve on ENG Form 4055.
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NOTES

1.  Sample Selection.  The most important part of the test and the least precise is the selection
of a representative sample.  No "standard" can be devised;  larger quarry run stone is best
sampled at the shot or muck pile by given direction to the loader;  small graded riprap is best
sampled by random selection from the transporting vehicles or by taking random selection
from around a stockpile to make up a minimum total sample of not less than 15 tons. If
possible, all parties should take part in the sample selection and  agree before the sample is
run that the sample is representative.

2.  Selection of Size for Separation.  It is quite possible and accurate to run a gradation using
any convenient sizes for the separation, without reference to the specifications.  After the test
is plotted on a curve, then the gradation limits may be plotted.  Overlapping gradations with
this method are no problem.  It is usually more convenient, however, to select points from the
gradation limits, such as the minimum 50% size, the minimum 15% size, and one or two
others as separation points.

Example Gradation

Specifications

Stone Weight in Lbs               Percent Finer by Weight

      400-160                                             10
        160-80                                               50
        80-30                                                15

Example Worksheet

Stone Size        Individual       
Individual             Cumulative

    Lbs.                      Wt. Retained            Percent Retained            % Retained       % Passing

   400                   0                 0                       -      100
   160                           9,600                30                30           70
     80                         11,200                  35                 65           35
     30          8,000                 25                 90          10
   <30            3,200                  10              100            -

                       Total   32,000 lbs

NOTES
Largest stone 251 lbs

A plot of this example gradation is shown on plate I at the end of this section.
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PART 2  PRODUCTS

2.1 GRADED STONE A

Graded Stone A shall conform to the following table:

          STONE WEIGHT                   CUMULATIVE PERCENT
                 POUNDS                         FINER BY WEIGHT
                 5,000                                  100
                 2,500                                         70-100
                   500                                          40-65
                   100                                          20-45
                     5                                              0-15
                     1                                              0-5

Note:  Not more than 5 percent shall pass a ½-inch sieve.  A plot of the gradation curve is
located on plate II at the end of this section.

2.2 GRADED STONE C

    Graded Stone C shall conform to the following table:

   GRADED STONE C

            WEIGHT OF PIECES                CUMULATIVE PERCENT
                      POUNDS                              FINER BY WEIGHT
                         400                                                   100
                         250                                              70-100
                         100                                                50-80
                           30                                                32-58
                             5                                                15-34
                              1                                                 2-20
          < 1/2" max. dimension                                   0-10

Note:  5% of the material can weigh more than 400 pounds.  However, no piece shall weigh
more than 500 pounds.

2.3 RIPRAP STONE

Except as indicated by the following tolerances, riprap stone shall be in pieces weighing not
less than 6 pounds each nor more than 250 pounds each, and no dimension shall be over 24
inches.  The least dimension of any piece shall be not less than one-third the length.  Each
shipment shall be reasonably well graded approximately as follows:
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        WEIGHT OF PIECES
                 POUNDS                             PERCENT OF TOTAL WEIGHT
               200 - 250                                          5 maximum
                 75 - 200                                              10 - 50
                 25 - 75                                                20 - 60
                   6 - 25                                                10 - 40
                   0 - 6                                            15 maximum

Note:  Not more than 5 percent shall pass a one-inch sieve.

PART 3 EXECUTION

3.1 INSPECTION OF STONE.

3.1.1  General

Stone will normally be inspected at the site of the work.  All stone will receive final
inspection as it is incorporated into the work, and any stone found to be defective will be
rejected.

3.1.2  Gradation Tests of Stone

Gradation tests of stone shall be accomplished at the quarry using the MVD Standard Test
Method for Gradation.  All gradation tests shall be made by the Contractor in the presence of
the Contracting Officer’s Representative.  In the event of nonavailability of the Government
representative, the Contractor shall perform the tests and certify to the Contracting Officer
that the stone shipped complies with the specifications. A minimum of one test shall be
performed for each 50,000 tons of Graded Stone A supplied to the Government from each
source.  A minimum of one test shall be performed for each 25,000 tons of Graded Stone C
supplied to the Government from each source. A minimum of one test shall be performed for
each 25,000 tons of Riprap Stone supplied to the Government from each source.  Each test
sample shall be representative of the stone being shipped and shall consist of not less than 50
tons for Graded Stone A and not less than 15 tons for Riprap Stone.  Percentage
determinations shall be made for each stone weight specified in 2.1 and 2.2 above.  Gradation
test data shall be recorded on LMV Form 602-R "Gradation Test Data Sheet". A copy of the
Gradation Test Data Sheet is located on plate III at the end of this section.  Failure of the test
on the initial sample and on an additional sample will be considered cause for rejection of the
quarry and/or quarry process, and all stone represented by the failed tests shall be set aside
and not incorporated into the work.  Any additional tests required because of the failure of an
initial test sample will not be considered as one of the other required tests.  The initial sample
for testing shall be obtained when the first shipment is being loaded. The second and
subsequent tests shall be conducted during the progress of the work.  The Contractor shall
notify the Contracting Officer not less than 3 days in advance of each test.  The Contracting
Officer may direct, under the Contract Clause "Inspection of Construction", additional testing
of stone furnished to the worksite if the stone appears, by visual inspection, to be of
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questionable gradation and/or quality.  Refer to 1.4 of this section for methodology in
gradation testing of Graded Stone A and Riprap Stone.

3.2 RIPRAP PAVING

3.2.1  General

Riprap paving shall be placed where indicated on the drawings.  Paving shall consist of a
course of stone with an average thickness of 12 inches measured normal to the slope except
where other thickness or rate of paving is indicated on the drawings.  The limits of paving
shall be as indicated on the drawings.  Where paving is placed underwater, the stone shall be
placed at the rate of 8 tons per square unless a different amount is specified on the drawings
or is directed.  Riprap paving shall be constructed with graded stone conforming to the
requirements of 1.1, 1.2, and 2.1 above.

3.2.2  Placement

The riprap paving shall be placed by crane or dragline equipped with rock bucket, grapple, or
clamshell, or other method approved by the Contracting Officer, and rearranged by hand as
necessary to provide complete  coverage of the  bank to the specified average thickness.  A
tolerance of 20 percent above or below the specified average thickness will be allowed.
Openings between stones exposing more than 4 square inches of the graded slope will not be
permitted.  In underwater placement, the stone shall be uniformly distributed in the amount
specified.

3.3 DIKE STONE PLACEMENT

The dikes shall be constructed to the elevations, cross sections, and limits shown on the
drawings.  Side slopes shall be determined by the angle of repose of the stone, approximately
1V on 1-1/4H.  The dikes shall be constructed of Graded Stone A and Riprap Stone
conforming to the requirements of 1.1, 1.2, 2.1 and 2.2.  Stone shall be placed in the dike in
such a manner as to produce a reasonably well-graded mass of stone with the minimum
practicable percentage of voids. A tolerance of plus or minus 1 foot will be allowed in the
specified elevation(s) and 1 foot under and 2 feet over in the specified crown width. A
tolerance of plus or minus 1 foot will be allowed in the Riprap Paving.  The stone may be
placed by crane or dragline equipped with skip, grapple, clamshell, or rock bucket; by
front-end loader or bulldozer, except when placing the base blanket subaqueously; or by
trucks or other methods, if approved by the Contracting Officer.  Additional stone shall be
added if soundings or sections indicate such to be necessary.  The large stones shall be well
distributed throughout the mass and the finished dikes shall be free from pockets of small
stones and clusters of large stones.  Subaqueous placement of stone will be subject to river
stage limitations as specified in SECTION 02100, paragraph 1.2.  Stone placement will not be
permitted at any river stage when site and current conditions prevail which, in the opinion of
the Contracting Officer, make construction operations impractical or uneconomical.
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3.4 PLACEMENT CONTROL.

3.4.1  General

The Contractor shall furnish, operate, and maintain all the necessary equipment to control
placement of stone in the dike, including any necessary materials or supplies that may be
required.  At all times when stone placement from floating plant is underway, the means by
which the Contractor positions his plant, equipment, and stone supply barges must function
accurately and consistently.  Whatever the method employed, it must permit the Contractor
and the Government Quality Assurance Representative to readily determine the exact position
of the stone-placing operation.  Prior approval of the Contracting Officer will be required
before placing any stone subaqueously without the aid of any of the equipment listed below.

3.4.2  Alignment Control

Acceptable methods of alignment control include the use of manned transit, laser, or colored
or polarized light beams.

3.4.3  Distance Control

Acceptable methods of distance control for floating plant engaged in subaqueous placement
of stone may consist of the use of electronic distance surveying instruments.

3.4.4  Depth Finder

A suitable recording electronic depth finder shall be provided at each location of work under
this contract.  The depth finder shall have a recording scroll not less than 4 inches wide with a
scale of not more than 10 feet of depth to the inch.  The depth finder shall be capable of
obtaining accurate soundings during construction of the stone dike, and shall be used as an aid
in the control of stone placement.  The Contractor shall insure that the depth finder is in
proper working order at all times and shall furnish and maintain an adequate stock of
recording paper for the depth finder.  The Contractor shall submit to the Contracting Officer
for approval the manufacturer’s name, model number, and/or model name of the electronic
depth finder proposed for use, prior to the unit being placed in service.

3.4.5 Targets

The use of bank targets for alignment control will not be permitted for working distances of
more than 400 feet without prior approval of the Contracting Officer, nor will the use of
buoys be permitted for placement control.

-End of Section-
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