
 Memphis District                           Invitation for Bid No.  W912EQ-06-B-0003 
 

                                                                                                                                   
Project Title: 
 
 
DUDLEY DITCH GRADE CONTROL STRUCTURE 
 
 
 
 
Location: 
 
STODDARD COUNTY, MISSOURI 
 
 
 
Construction Solicitation 
and Specifications 
 
 
THIS IS AN UNRESTRICTED SOLICITATION WITH HUBZONE PRICE 
EVALUATION PREFERENCE (See Section 00700, Clause 52.219-4) 
 
 
 
Date:  DECEMBER 2005 

 



W38XGR-5312-5362

Dudley Ditch Grade Control Structure, Stoddard County, Missouri

This project will be comprised of a grade control structure and protection of an existing bridge just upstream of the proposed weir.  The bridge
 protection will consist of R200 riprap while the grade control structure will be a combination of R200 and R2200.  Excavated material will be
 placed on the left descending bank upstream of the bridge. The estimated value of the proposed work is between $500,000.00 and
 $1,000,000.00.   

THIS WILL BE AN UNRESTRICTED PROCUREMENT WITH HUBZONE PRICE EVALUATION PREFERENCE (See Section 00700, FAR clause
 52.219-4)  

The supplies or services to be procured in this solicitation are classified under NAICS Code 237990.  For the purpose of this procurement to
 qualify as a small business concern, in addition to being independently owned and operated and not dominate in the field of operation in
 which it is bidding on Government contracts, the concern must have had average annual sales receipts for the preceding three fiscal years
 not exceeding $28.5 million.

Any award issued from this solicitation is pursuant to the Small Business Competitiveness Demonstration Program.

X

J. CAROL SEIBERT (901) 544-3353

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
22-Dec-2005

(RFP)

(IFB)

CALL:

Dudley/Cypress Grade Control

B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______10 calendar days and complete it within ________125 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________52.211-10

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________0 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ______________07 Feb 2006 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

US ARMY ENGINEER DISTRICT, MEMPHIS
167 N MAIN STREET  B202
MEMPHIS TN 38103-1894

W912EQ

PAGE OF PAGES

1 OF 177

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

02:30 PM (hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
W912EQ-06-B-0003

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:

W912EQ-06-B-0003

 



20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and
on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is
contract.  The rights and obligations of the parties to this contract shall be necessary.
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(Must be fully completed by offeror)OFFER 
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Section 00010 - SOLICITATION CONTRACT FORM 
 
 

BIDDING SCHEDULE 
DUDLEY DITCH, GRADE CONTROL STRUCTURE 

STODDARD COUNTY, MISSOURI 
ST. FRANCIS RIVER BASIN PROJECT-MAINTENANCE 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
      
0001 Mobilization and 

Demobilization 
1 Lump Sum XXX.XX ____________________ 

 
 

0002 Clearing 1 Lump Sum XXX.XX ____________________ 
 
 

0003 Excavation 15,200 Cubic 
Yard 

________________ ____________________ 

 
0004 Filter Material 3,200 Net Ton 

(2,000 LB) 
________________ ____________________ 

 
0005 Riprap R-200 6,200 Net Ton 

(2,000 LB) 
________________ ____________________ 

 
0006 Riprap R-2200 10,500 Net Ton 

(2,000 LB) 
________________ ____________________ 

 
0007 Dressing and Seeding 

 
1 Lump Sum XXX.XX ____________________ 

 
0008 Temporary Erosion 

Control Measure 
3,400 Linear 

Foot 
________________ ____________________ 

 
 

0009 Environmental 
Protection 

1 Lump Sum XXX.XX ____________________ 

  
  

 

 
 
 

  

                                                                         Grand Total Items 0001 thru 0009  
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NOTES 
 
Bidders shall furnish unit prices for all items listed on the schedule of bid items that require unit prices.  If the 
bidder fails to insert a unit price in the appropriate blank for required items, but does furnish an extended total or an 
estimated amount for such items, the Government will deem his unit price to be the quotient obtained by dividing 
the extended amount for that line item by the quantity.  IF THE BIDDER OMITS BOTH THE UNIT PRICE AND 
THE EXTENDED ESTIMATED AMOUNT FOR ANY ITEM, HIS BID WILL BE DECLARED 
NONRESPONSIVE.   
 
In the event there is a difference between a unit price and the extended total, the unit price will be held to be the 
intended bid. If the bidder shows only the total price but fails to enter a unit price, the total divided by the 
estimated quantity will be held to be the intended unit price. 

Any bid price for items indicated above which are unbalanced as to price may be rejected as non-responsive. An 
unbalanced bid is one which is based on price significantly less than cost for some work and price which is 
significantly overstated for other work. 
 
Award will be made as a whole to one bidder.   

 
All quantities are estimated except where unit is given as “Lump Sum” or “Each”. 

 
If a bid or modification to a bid based on unit prices is submitted and provides for a lump sum adjustment to the 
total estimated cost, the application of the lump sum adjustment to each unit price, including lump sum units, in bid 
schedule must be stated, or, if it is not stated, the bidder agrees that the lump sum adjustment shall be applied on a 
pro rata basis to every unit price in the bid schedule. 

 
Bidders are cautioned to read the contract clause entitled “Required Central Contractor Registration Alternate A”  
(252.204-7004 Alt A) located in Section 00700. 
 
QUANTITY ESTIMATES - Estimates of quantities involved in certain items of work for which bids are being 
solicited on a lump sum or job basis have been made for the use of the Government.  Copies of these quantity 
estimates may be obtained from the U S Army Engineer District Memphis, 167 North Main Street, Room 762, 
Memphis, Tennessee 38103-1894, telephone 901/544-3236, or visit our website at 
http://www.mvm.usace.army.mil/   It is to be expressly understood that the accuracy of these estimates is in no way 
warranted and that the furnishing of this information to a bidder will not relieve him of his responsibility to estimate 
the quantities involved. It is further to be expressly understood that in no case will such estimate be used as a basis 
of claim against the Government. 

 
Technical POC:  Jerry Welch  901-544-3236 

Jerry.R.Welch@mvm02.usace.army.mil 
 
Administrative POC:  Carol Seibert  901-544-3353 

Carol.J.Seibert@mvm02.usace.army.mil 
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Section 00100 - INSTRUCTIONS TO BIDDERS 
 
INSTRUCTIONS TO BIDDERS 

SECTION 00100 
CONDITIONS AND NOTICES TO BIDDERS 

 
A.  BIDDING MATERIAL - Specifications, drawings and solicitation forms can be obtained at 
no cost from the Memphis District Corps of Engineers Contracting Home Page 
http://www.mvm.usace.army.mil/contracting/ebs/AdvertisedSolicitations.asp or from the Corps 
of Engineers, Memphis District, Contracting Division, 167 North Main Street Room 681, 
Memphis, TN 38103-1894 (901)544-3353.  Contractors are encouraged to use the Home Page to 
obtain solicitation drawings and specifications.  Questions concerning bid documents should be 
submitted in writing to Carol Seibert at carol.j.seibert@mvm02.usace.army.mil 
 
BID DOCUMENTS:  The following documents must be submitted with a bid: 

1. SF 1442, Solicitation, Offer and Award 
2. Schedule of bids/prices 
3. Representations and Certifications (Section 00600) 
4. All amendments must be acknowledged 
5. Bid Bond (Standard Form 24), if over $100,000 

 
B.  SITE VISITS – Bidders should inspect the job site prior to submitting a bid.  Site Visits may 
be coordinated by mail or telephone (COLLECT CALLS NOT ACCEPTED) between the hours 
of 7:30 AM and 3:00 PM, exclusive of Federal holidays.  The point of contact to schedule a site 
visit for this Invitation for Bids is:  Stephen P. Shankle, Caruthersville Area Engineer, at 573-
333-1043 or 573-333-1045 or email Stephen P. Shankle@mvm02.usace.army.mil.  See Section 
00100, clause 52.236-27 Alt I, entitled “Site Visit (Construction)”. 
 
C.  CONDITIONS AFFECTING THE WORK - Bidders should visit the site and take such 
other steps as may be reasonably necessary to ascertain the nature and location of the work and 
the general and local conditions that can affect the work or the cost thereof.  Failure to do so will 
not relieve bidders from responsibility for estimating properly the difficulty or cost of 
successfully performing the work.  The Government will assume no responsibility for any 
understanding or representations concerning conditions made by any of its officers or agents 
prior to the execution of the contract, unless included in the Invitation for Bids, the specifications 
or related documents.  See Section 00700, clause 52.236-3, entitled “Site Investigation and 
Conditions Affecting the Work”. 
 
D.  PUBLIC OPENING OF BIDS -  Bids will be publicly opened at the time set for opening in 
the Invitation for Bids.  Their content will be made public for the information of bidders and 
others interested, who may be present.  As soon as practicable after bid opening, an abstract of 
bids will be available through our web page at:  
http://www.mvm.usace.army.mil/contracting/ebs/AdvertisedSolicitations.asp  under Bid Results.  
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E.  BIDDER'S ADDRESS - Prospective bidders should indicate in the offer, the address to 
which payment and/or correspondence should be mailed, if such address is different from that 
shown for the bidder on Standard Form 1442 Block 14. 
 
F.  MODIFICATIONS PRIOR TO DATE SET FOR OPENING BIDS - The right is 
reserved as the interest of the Government may require, to revise or amend the specifications or 
drawings or both prior to the date set for opening bids.  Such revisions and amendments, if any, 
will be announced by an amendment or amendments to this Invitation for Bids.  If the revisions 
and amendments are of a nature which requires material changes in quantities or prices bid or 
both, the date set for opening bids may be postponed by such number of days as in the opinion of 
the issuing officer will enable bidders to revise their bids.  In such cases, the amendment will 
include an announcement of the new date for opening bids.  See Section 00100, clause 52.214-3, 
“Amendments to Invitations for Bids”. 
 
G.  NOTICE TO BIDDERS -  SIXTY DAY OFFER GUARANTEE  (See SF 1442 Block 13d) 
 
H.  EXPLANATION OF PROVISION/CLAUSE NUMBERS UTILIZED IN THIS 
SOLICITATION - 
(1)  Federal Acquisition Regulation (FAR) provisions/clauses are numbered as follows:  52.252-
7. 
(2)   Defense Acquisition Regulation Supplement (DFARS) provisions/clauses are numbered as 
follows:  252.204-7000. 
(3)  Army Federal Acquisition Regulation Supplement (AFARS), provisions/clauses are 
numbered as follows:  52.252-9000. 
(4)  Engineer Federal Acquisition Regulation Supplement (EFARS), provisions/clauses are 
numbered as follows:  52.252-5000. 
 
I.  REQUIRED CENTRAL CONTRACTOR REGISTRATION -  By submission of a bid, 
the bidder acknowledges the requirement that a prospective awardee must be registered in the 
CCR database prior to award, during performance, and through final payment of any contract 
resulting from this solicitation.  Lack of registration in the CCR database will make a bidder 
ineligible for award.  Bidders and contractors may obtain information on registration and annual 
confirmation requirements by calling 1-888-227-2423, or at:  http://www.ccr.gov  See Section 
00700, clause 252.204-7004 Alt A, “Required Central Contractor Registration Alternate A”. 
 
J.  BIDDER’S QUALIFICATIONS - To establish its responsibility, the bidder may be 
requested by the Government to submit a statement regarding his previous experience in 
performing comparable work, his business and technical organization, financial resources 
(including recent financial statements or audits), plant available to be used in performing the 
work and, if applicable, an approved sub-contracting plan.  All documents relevant to establish a 
bidder’s responsibility shall be made available as soon as practicable after bid opening; but, not 
later than 3 days after request by the Contracting Officer or the authorized Representative of the 
Contracting Officer. 
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K. NOTICE OF BONDS AND INSURANCE - The following bid/contract information is 
applicable only if the bid/contract is over one hundred thousand dollars ($100,000): 

(1)  BID BONDS:  This is applicable only if proposal is over one hundred thousand 
dollars ($100,000).  Each bidder shall submit with his bid a Bid Bond (Standard Form 24) with 
good and sufficient surety or sureties acceptable to the Government in the form of twenty percent 
(20%) of the bid price or three million dollars ($3,000,000) whichever is lesser.  The bid bond 
penalty may be expressed in terms of a percentage or may be expressed in dollars and cents.  See 
Section 00700, clause 52.228-1, entitled “Bid Guarantee”. 

(2)  PERFORMANCE BONDS.  The penal amount of the performance bond shall equal 
one hundred percent (100%) of the contract price.  Bonds shall be received within ten (10) days 
after receipt of contract award.  See Section 00700, clause 52.228-15, entitled “Performance and 
Payment Bonds – Construction”. 

(3)  PAYMENT BONDS:  Within ten (10) days after receipt of contract award to the 
bidder whom award is made, one (1) bond, with good and sufficient surety or sureties acceptable 
to the Government, shall be furnished; namely a Payment Bond (Standard Form 25A).  The 
penal amount of such bonds shall equal one hundred percent (100%) of the contract price.  See 
Section 00700, clause 52.228-15, entitled “Performance and Payment Bonds – Construction”. 
 (4)  INSURANCE:  The accepted bidder shall provide adequate insurance, within ten 
(10) days after receipt of contract award.  See Section 00700, clause 52.228-5, entitled 
“Insurance – Work on a Government Installation” and Section 00800 for insurance requirements. 
 
L.  POST AWARD SUBMITTAL REQUIREMENTS -  Within ten (10) days after receipt of 
contract award, the contractor shall submit an acceptable performance bond, payment bond and 
certificate of insurance.  Within fifteen (15) days after receipt of notice of award, the contractor 
shall provide an approved Accident Prevention Plan, Environmental Protection Plan and Quality 
Control Plan.  (See Sections 00800, 01355A, and 01451A) 
 
M.  ONLINE REPRESENTATIONS AND CERTIFICATIONS – As of January 1, 2005, all 
contractors who submit an offer/bid are required to register in the online representations and 
certifications application (ORCA).  See FAR clauses 52.204-7 and 52.204-8 for requirement 
information.  The website for requirement information is http://ORCA.bpn.gov.  The online 
representations and certifications replaces the representations and certifications normally found 
in Section 00600. 
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SECTION 00100 

INSTRUCTIONS TO BIDDERS 
TABLE OF CONTENTS 

 
 

 
52.214-3  Amendments To Invitations For Bids  DEC 1989    
52.214-4  False Statements In Bids  APR 1984    
52.214-5  Submission Of Bids  MAR 1997    
52.214-6  Explanation To Prospective Bidders  APR 1984    
52.214-7  Late Submissions, Modifications, and Withdrawals of Bids  NOV 1999    
52.214-18  Preparation of Bids-Construction  APR 1984    
52.214-19  Contract Award-Sealed Bidding-Construction  AUG 1996    
52.214-34  Submission Of Offers In The English Language  APR 1991    
52.214-35  Submission Of Offers In U.S. Currency  APR 1991    
52.214-5000  Apparent Clerical Mistakes  MAY 1999    
52.216-1  Type Of Contract  APR 1984    
52.222-23  Notice of Requirement for Affirmative Action to Ensure 

Equal Employment Opportunity for Construction  
FEB 1999    

52.225-10  Notice of Buy American Act Requirement--Construction 
Materials  

MAY 2002    

52.233-2  Service Of Protest  AUG 1996    
52.236-27 Alt I  Site Visit (Construction) (Feb 1995) -  Alternate I  FEB 1995    
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991    
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989) 
 
(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged. 
 
(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning the 
amendment, (2) by identifying the amendment number and date in the space provided for this purpose on the form 
for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are authorized in the solicitation.  
The Government must receive the acknowledgment by the time and at the place specified for receipt of bids. 
 
(End of provision) 
 
 
52.214-4     FALSE STATEMENTS IN BIDS (APR 1984) 
 
Bidders must provide full, accurate, and complete information as required by this solicitation and its attachments.  
The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001. 
 
(End of provision) 
 
 
52.214-5      SUBMISSION OF BIDS (MAR 1997)  
 
(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless submitted by electronic 
means) (1) addressed to the office specified in the solicitation, and (2) showing the time and date specified for 
receipt, the solicitation number, and the name and address of the bidder.  
 
(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked on the outermost 
envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this provision when delivered to the office 
specified in the solicitation.  
 
(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids may be modified or 
withdrawn by written or telegraphic notice.  
 
(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the solicitation.  
 
(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce method was 
specifically stipulated or permitted by the solicitation.  
 
(End of provision) 
 
 
 
52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984) 
 
Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings, specifications, etc., 
must request it in writing soon enough to allow a reply to reach all prospective bidders before the submission of 
their bids.  Oral explanations or instructions given before the award of a contract will not be binding.  Any 
information given a prospective bidder concerning a solicitation will be furnished promptly to all other prospective 
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bidders as an amendment to the solicitation, if that information is necessary in submitting bids or if the lack of it 
would be prejudicial to other prospective bidders. 
 
(End of provision) 
 
 
52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 1999) 
 
(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to reach the 
Government office designated in the invitation for bids (IFB) by the time specified in the IFB. If no time is specified 
in the IFB, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that bids 
are due. 
 
(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the IFB after the exact 
time specified for receipt of bids is “late” and will not be considered unless it is received before award is made, the 
Contracting Officer determines that accepting the late bid would not unduly delay the acquisition; and-- 
 
(i) If it was transmitted through an electronic commerce method authorized by the IFB, it was received at the initial 
point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date specified 
for receipt of bids; or 
 
(ii) There is acceptable evidence to establish that it was received at the Government installation designated for 
receipt of bids and was under the Government's control prior to the time set for receipt of bids. 
 
(2) However, a late modification of an otherwise successful bid that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 
(c) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp 
of that installation on the bid wrapper, other documentary evidence of receipt maintained by the installation, or oral 
testimony or statements of Government personnel. 
 
(d) If an emergency or unanticipated event interrupts normal Government processes so that bids cannot be received 
at the Government office designated for receipt of bids by the exact time specified in the IFB and urgent 
Government requirements preclude amendment of the IFB, the time specified for receipt of bids will be deemed to 
be extended to the same time of day specified in the solicitation on the first work day on which normal Government 
processes resume. 
 
(e) Bids may be withdrawn by written notice received at any time before the exact time set for receipt of bids. If the 
IFB authorizes facsimile bids, bids may be withdrawn via facsimile received at any time before the exact time set 
for receipt of bids, subject to the conditions specified in the provision at 52.214-31, Facsimile Bids. A bid may be 
withdrawn in person by a bidder or its authorized representative if, before the exact time set for receipt of bids, the 
identity of the person requesting withdrawal is established and the person signs a receipt for the bid. 
 
(End of provision) 
 
 
 
52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984) 
 
(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2) 
manually signed. The person signing a bid must initial each erasure or change appearing on any bid form. 
 
(b) The bid form may require bidders to submit bid prices for one or more items on various bases, including-- 
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(1) Lump sum bidding; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of subparagraphs (1) through (3) above. 
 
(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all items is 
not required, bidders should insert the words "no bid" in the space provided for any item on which no price is 
submitted. 
 
(d) Alternate bids will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
 
 
52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996) 
 
(a) The Government will evaluate bids in response to this solicitation without discussions and will award a contract 
to the responsible bidder whose bid, conforming to the solicitation, will be most advantageous to the Government, 
considering only price and the price-related factors specified elsewhere in the solicitation. 
 
(b) The Government may reject any or all bids, and waive informalities or minor irregularities in bids received. 
 
(c) The Government may accept any item or combination of items, unless doing so is precluded by a restrictive 
limitation in the solicitation or the bid. 
 
(d) The Government may reject a bid as nonresponsive if the prices bid are materially unbalanced between line 
items or subline items. A bid is materially unbalanced when it is based on prices significantly less than cost for 
some work and prices which are significantly overstated in relation to cost for other work, and if there is a 
reasonable doubt that the bid will result in the lowest overall cost to the Government even though it may be the low 
evaluated bid, or if it is so unbalanced as to be tantamount to allowing an advance payment. 
 
(End of provision) 
 
 
 
52.214-34     SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991) 
 
Offers submitted in response to this solicitation shall be in the English language.  Offers received in other than 
English shall be rejected. 
 
(End of provision) 
 
 
 
52.214-35     SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991) 
 
Offers submitted in response to this solicitation shall be in terms of U.S. dollars.  Offers received in other than U.S. 
dollars shall be rejected. 
 
(End of provision) 
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52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his 
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as 
provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
 
 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm, fixed-price construction contract resulting from this solicitation. 
 
(End of clause) 
 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
Non-SMSA Counties       

11.4 
6.9 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply 
the goals established for the geographical area where the work is actually performed. Goals are published 
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal 
Contract Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
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to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Economic Area 
107, St. Louis, MO,  as follows: 
 
    Non-SMSA Counties...........................................................................11.4 
 
    IL Alexander, IL Bond; IL Calhoun, IL Clay, IL Effingham, IL Fayette; 
    IL Franklin; IL Greene, IL Jackson; IL Jasper; IL Jefferson, IL Jersey; 
    IL Johnson; IL Macoupin; IL Marion; IL Montgomery; IL Perry,  
    IL Pulaski; IL Randolph; IL Richland; IL Union; IL Washington; 
    IL Wayne; IL Williamson; MO Bollinger; MO Butler; MO Cape Girardeau; 
    MO Carter; MO Crawford; MO Dent; MO Gasconade; MO Iron;  
    MO Lincoln; MO Madison; MO Maries; MO Mississippi;  
    MO Montgomery; MO Perry; MO Phelps; MO Reynolds; MO Ripley; 
    MO St. Francis; MO Ste. Genevieve; MO Scott; MO Stoddard;  
    MO Warren; MO Washington; MO Wayne 
 
 
(End of provision) 
 
 
 
52.225-10     NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION MATERIALS (MAY 
2002) 
 
(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in 
this provision, are defined in the clause of this solicitation entitled “Buy American Act --Construction Materials” 
(Federal Acquisition Regulation (FAR) clause 52.225-9). 
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to allow a 
determination before submission of offers. The offeror shall include the information and applicable supporting data 
required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a 
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determination regarding the inapplicability of the Buy American Act before submitting its offer, or has not received 
a response to a previous request, the offeror shall include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American Act, based on claimed unreasonable cost of domestic construction material, by adding to the offered 
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i) 
of the clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in this solicitation in 
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of 
equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR 
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has 
not yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the 
clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the 
equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction 
material. An offer based on use of the foreign construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
 
 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the 
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from  
 
Chief, Contracting Division 
ATTN:  CEMVM-CT-Rm. 681 
US Army, Engineer District, Memphis 
167 North Main Street, B202 
Memphis, Tennessee  38103-1894 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
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52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) An organized site visit has been scheduled for-- 
 17 January 2005 and 31 January 2005 
  
(c)  Participants will meet at-- 
 
BIDDERS DESIRING A SITE VISIT SHALL CONTACT THE AREA ENGINEER AT LEAST ONE DAY 
PRIOR TO THE SCHEDULED SITE VISIT. 

 
NAME:          Stephen P. Shankle  

                                     Area Engineer  
 

ADDRESS:    Caruthersville Area Office  
                                      706 Harry S. Truman Boulevard  
                                      Caruthersville, Missouri  63830-1268  
 

TELEPHONE:  573/333-1043 or 573/333-1045  
 

COLLECT TELEPHONE CALLS WILL NOT BE ACCEPTED 
  
 
 
(End of provision) 
 
 
 
252.236-7008     CONTRACT PRICES - BIDDING SCHEDULES.  (DEC 1991)  
 
(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full compensation to the 
Contractor for --  
 
(1) Furnishing all plant, labor, equipment, appliances, and materials; and  
 
(2) Performing all operations required to complete the work in conformity with the drawings and specifications.  
 
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work in the 
specifications, whether or not specifically listed in the Bidding Schedule.
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.0-4031        CORPORATE CERTIFICATION  
 
                   IF A BIDDER IS A CORPORATION OR IF CORPORATION IS PARTICIPATING IN A  
                   JOINT VENTURE, PLEASE COMPLETE THE FOLLOWING CERTIFICATION:  
 
                        I, ________________________________, certify that I am secretary of  
 
                   the corporation named as Contractor herein; that  
 
                   _____________________________ who signed this contract on behalf of the  
 
                   Contractor; was then ___________________________________ of said  
 
                   corporation; that said contract was duly signed for and on behalf of  
 
                   said corporation by authority of its governing body and is within the  
 
                   scope of its corporate powers.  
 
 
 
 
                   (CORPORATE SEAL)  
 
 
 
 
                                                    ___________________________________  
                                                               (Secretary)  
 
 
                   IF A CORPORATION IS PARTICIPATING AS A JOINT VENTURE, ITS SECRETARY MUST  
                   SUBMIT A CERTIFICATE STATING THE CORPORATION IS AUTHORIZED TO  
                   PARTICIPATE.  
 
 
 
 
 
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
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Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, 
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment 
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the 
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment 
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to 
verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.-------------------------------------------------------- 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other-------------------------------------------------------- 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
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___  Name and TIN of common parent: 
 
Name------------------------------------------------------------------- 
 
TIN-------------------------------------------------------------------- 
 
(End of provision) 
 
 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2005) 
 
(a)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (b) of this 
provision applies. 
 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and 
has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror shall 
indicate which option applies by checking one of the following boxes: 
 
(__) Paragraph (b) applies. 
 
(__) Paragraph (b) does not apply and the offeror has completed the individual representations and certifications in 
the solicitation. 
 
(b) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA 
database information, the offeror verifies by submission of the offer that the representations and certifications 
currently posted electronically have been entered or updated within the last 12 months, are current, accurate, 
complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 
4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are 
current, accurate, and complete as of the date of this offer. 
 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
 
(End of Provision) 
 
 
 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST 
COUNTRY (SEP 2004) 
 
(a) "Definitions." 
 
As used in this provision -- 
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(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any 
political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export 
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly 
provided support for such acts of international terrorism. As of the date of this provision, terrorist countries subject 
to this provision include: Cuba, Iran, Libya, North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial 
interest includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," 
or some other method of holding securities that does not disclose the beneficial owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other 
tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the 
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, 
the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the 
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose 
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.  
The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
(End of provision) 
 
 
 
252.209-7002    DISCLOSURE OF OWNERSHIP OR CONTROL BY A FOREIGN GOVERNMENT  (JUN 
2005) 

 
(a)  Definitions. As used in this provision--  
 
(1)  "Entity controlled by a foreign government" means--  
 
(i) Any domestic or foreign organization or corporation that is effectively owned or controlled by a foreign 
government; or  
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(ii) Any individual acting on behalf of a foreign government.  
 
(2)  "Effectively owned or controlled" means that a foreign government or any entity controlled by a foreign 
government has the power, either directly or indirectly, whether exercised or exercisable, to control or influence the 
election or appointment of the Offeror's officers, directors, partners, regents, trustees, or a majority of the Offeror's 
board of directors by means, e.g., ownership, contract, or operation of law.  
 
(3)  Foreign government includes the state and the government of any country (other than the United States and its 
outlying areas) as well as any political subdivision, agency, or instrumentality thereof. 
 
(4)  "Proscribed information" means--  
 
(i) Top Secret information;  
 
(ii) Communications Security (COMSEC) information, except classified keys used to operate secure telephone 
unites (STU IIIs);  
 
(iii) Restricted Data as defined in the U.S. Atomic Energy Act of 1954, as amended;  
 
(iv) Special Access Program (SAP) information; or  
 
(v) Sensitive Compartmental Information (SCI).  
 
(b)  Prohibition on award. No contract under a national security program may be awarded to a company owned by 
an entity controlled by a foreign government if that company requires access to proscribed information to perform 
the contract, unless the Secretary of Defense or designee has waived application of 10 U.S.C.2536(a).  
 
(c)  Disclosure. 
The Offeror shall disclose any interest a foreign government has in the Offeror when that interest constitutes control 
by a foreign government as defined in this provision.  If the Offeror is a subsidiary, it shall also disclose any 
reportable interest a foreign government has in any entity that owns or controls the subsidiary, including reportable 
interest concerning the Offeror's immediate parent, intermediate parents, and the ultimate parent.  Use separate 
paper as needed, and provide the information in the following format:  
 
Offeror's Point of Contact for Questions about Disclosure 
(Name and Phone Number with Country Code, City Code and Area Code, as applicable)  
 
Name and Address of Offeror  
 
Name and Address of Entity Description of Interest, Ownership 
Controlled by a Foreign Government Percentage, and Identification of  
 Foreign Government 
 
(End of provision) 
 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
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(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
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Hazardous Materials  
APR 1993    

252.225-7012  Preference For Certain Domestic Commodities  JUN 2004    
252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.231-7000  Supplemental Cost Principles  DEC 1991    
252.232-7003  Electronic Submission of Payment Requests  JAN 2004    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.236-7001  Contract Drawings, and Specifications  AUG 2000    
252.236-7002  Obstruction of Navigable Waterways  DEC 1991    
252.236-7004  Payment for Mobilization and Demobilization  DEC 1991    
252.242-7000  Postaward Conference  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.202-1     DEFINITIONS  (JUL 2004) 
 
(a) When a solicitation provision or contract clause uses a word or term that is defined in the Federal Acquisition 
Regulation (FAR), the word or term has the same meaning as the definition in FAR 2.101 in effect at the time the 
solicitation was issued, unless-- 
 
(1) The solicitation, or amended solicitation, provides a different definition; 
 
(2) The contracting parties agree to a different definition; 
 
(3) The part, subpart, or section of the FAR where the provision or clause is prescribed provides a different 
meaning; or 
 
(4) The word or term is defined in FAR Part 31, for use in the cost principles and procedures. 
 
(b) The FAR Index is a guide to words and terms the FAR defines and shows where each definition is located. The 
FAR Index is available via the Internet at http://www.acqnet.gov at the end of the FAR, after the FAR Appendix. 
 
(End of clause) 
 
 
 
 
52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the 
agency head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government; 
and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
 
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10 
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency 
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the 
Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to 
any other rights and remedies provided by law or under this contract.  
 
(End of clause) 
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52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract 
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or 
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its 
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent 
fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a 
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to 
solicit or obtain Government contracts nor holds itself out as being able to obtain any Government contract or 
contracts through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes 
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any 
Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is 
contingent upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government 
employee or officer to give consideration or to act regarding a Government contract on any basis other than the 
merits of the matter. 
 
(End of clause) 
 
 
52.203-6     RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995) 
 
(a) Except as provided in (b) of this clause, the Contractor shall not enter into any agreement with an actual or 
prospective subcontractor, nor otherwise act in any manner, which has or may have the effect of restricting sales by 
such subcontractors directly to the Government of any item or process (including computer software) made or 
furnished by the subcontractor under this contract or under any follow-on production contract. 
 
(b) The prohibition in (a) of this clause does not preclude the Contractor from asserting rights that are otherwise 
authorized by law or regulation. 
 
(c) The Contractor agrees to incorporate the substance of this clause, including this paragraph (c), in all subcontracts 
under this contract which exceed $100,000. 
 
 
 
 
52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or 
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor 
employee,  subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding 
favorable treatment in connection with a prime contract or in connection with a subcontract relating to a prime 
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contract. 
 
"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock 
company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for 
the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United 
States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime 
Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or 
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime 
contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish 
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract 
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes 
general supplies to the prime Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor 
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier 
subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible 
violations described in paragraph (b) of this clause in its own operations and direct business relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of this clause 
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be 
made to the inspector general of the contracting agency, the head of the contracting agency if the agency does not 
have an inspector general, or the Department of Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in 
paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States 
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor 
under the prime contract, the amount of any kickback.  The Contracting Officer may order the monies withheld 
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset 
those monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the 
Contracting Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but 
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excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
 
 
 
 
 
 
52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER 
ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a 
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C. 
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996 
(Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct 
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the 
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under 
subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover, 
in addition to any penalty prescribed by law, the amount expended under the contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other 
rights and remedies provided by law, regulation, or under this contract. 
 
(End of clause) 
 
 
 
52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee 
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the 
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of 
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the 
Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, 
notwithstanding any minimum fee or "fee floor" specified in the contract; 
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(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the 
Contractor for each award fee evaluation period or at each award fee determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
 
(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit 
specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a significant 
adverse impact on the incentive price revision relationship under the contract, or adversely affect the contract 
financing provisions, the Contracting Officer may defer such adjustment until establishment of the total final price 
of the contract. The total final price established in accordance with the incentive price revision provisions of the 
contract shall be reduced by an amount equal to the initial target profit specified in the contract at the time of 
contract award and such reduced price shall be the total final contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the 
Contracting Officer from records or documents in existence prior to the date of the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures 
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount 
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract 
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any 
other rights and remedies provided by law or under this contract. 
 
(End of clause) 
 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (SEP 
2005)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement.  
 



W912EQ-06-B-0003 
Section 00700 

Page 31 of 177 
 

 

"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian 
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any 
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or 
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a 
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any 
other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by 
an agency:  
 
(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a 
position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee 
Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, 
partnership, society, State, and local government, regardless of whether such entity is operated for profit, or not for 
profit. This term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to 
expenditures specifically permitted by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee 
of any person, compensation that is consistent with the normal compensation for such officer or employee for work 
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a 
payment in an amount that is consistent with the amount normally paid for such services in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian 
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by 
other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting 
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working 
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such 
person for receipt of such contract. An officer or employee who is employed by such person for less than 130 
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of 
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130 
working days.  
 
State, as used in this clause, means a State of the United States, the District of Columbia, or an outlying area of the 
United States, an agency or instrumentality of a State, and multi-State, regional, or interstate entity having 
governmental duties and powers. 
 
(b) Prohibitions.  
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(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, 
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with any of the following covered Federal actions: the 
awarding of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into 
of any cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, 
loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered 
Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an 
agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a 
specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's 
products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of the person's products or 
services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation 
of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed decision 
about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small 
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those agency and legislative liaison activities expressly authorized by paragraph (b)(3)(i) of this clause are 
permitted under this clause. 
  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of--  
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(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action, if payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action if the payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person 
requesting or receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to 
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal 
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an 
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of 
a contract is allowable. However, communications with the intent to influence made by a professional (such as a 
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless 
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or 
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action. 
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice 
or analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one 
proposal over another are not allowable under this section because the lawyer is not providing professional legal 
services. Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the 
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered 
Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those 
required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those professional and technical services expressly authorized by paragraph (b)(3)(ii) of this clause are 
permitted under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has 
agreed to make any payment using nonappropriated funds (to include profits from any covered Federal action), 
which would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event 
that materially affects the accuracy of the information contained in any disclosure form previously filed by such 
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information 
reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or 
attempting to influence a covered Federal action; or  
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(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 
Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person 
who requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by 
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the 
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification 
shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or 
amend the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties 
as provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking 
any other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and 
disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be 
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause 
will not be made allowable under any other provision.  
 
(End of clause) 
 
 
 
52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
“Postconsumer material” means a material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of 
the broader category of “recovered material.” For paper and paper products, postconsumer material means 
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as-- 
 
(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have 
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old 
magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a 
sheet of paper. 
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“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement 
Guideline as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those 
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls 
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting 
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and 
butt rolls, mill wrappers, and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers, 
merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government 
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper 
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet 
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic 
commerce methods to submit information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper, 
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and 
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the 
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard 
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a 
reasonable price or does not meet reasonable performance standards. 
 
(End of clause) 
 
 
 
52.204-7 CENTRAL CONTRACTOR REGISTRATION (OCT 2003) 
 
(a) Definitions. As used in this clause-- 
 
Central Contractor Registration (CCR) database means the primary Government repository for Contractor 
information required for the conduct of business with the Government. 
 
Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet, Inc. 
(D&B) to identify unique business entities. 
 
Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.) 
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR 
records for identifying alternative Electronic Funds Transfer (EFT) accounts (see the FAR at Subpart 32.11) for the 
same parent concern. 
 
Registered in the CCR database means that-- 
 
(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number, 
into the CCR database; and 
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(2) The Government has validated all mandatory data fields and has marked the record “Active”. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be 
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic 
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation. 
 
(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
“DUNS” or “DUNS +4” followed by the DUNS or DUNS +4 number that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is 
registered in the CCR database. 
 
(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. 
 
(1) An offeror may obtain a DUNS number-- 
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or 
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office. 
 
(2) The offeror should be prepared to provide the following information: 
 
(i) Company legal business. 
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized. 
 
(iii) Company Physical Street Address, City, State, and Zip Code. 
 
(iv) Company Mailing Address, City, State and Zip Code (if separate from physical). 
 
(v) Company Telephone Number. 
 
(vi) Date the company was started. 
 
(vii) Number of employees at your location. 
 
(viii) Chief executive officer/key manager. 
 
(ix) Line of business (industry). 
 
(x) Company Headquarters name and address (reporting relationship within your entity). 
 
(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer, 
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror. 
 
(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors 
who are not registered should consider applying for registration immediately upon receipt of this solicitation. 
 
(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the 
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from 
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current, 
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and 
is not a substitute for a properly executed contractual document. 
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(g)(1)(i) If a Contractor has legally changed its business name, “doing business as” name, or division name 
(whichever is shown on the contract), or has transferred the assets used in performing the contract, but has not 
completed the necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the 
Contractor shall provide the responsible Contracting Officer a minimum of one business day's written notification of 
its intention to (A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the 
FAR; and (C) agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The 
Contractor must provide with the notification sufficient documentation to support the legally changed name. 
 
(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform 
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or 
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor 
indicated in the contract will be considered to be incorrect information within the meaning of the “Suspension of 
Payment” paragraph of the electronic funds transfer (EFT) clause of this contract. 
 
(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in 
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment 
of Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's 
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that 
Contractor will be considered to be incorrect information within the meaning of the “Suspension of payment” 
paragraph of the EFT clause of this contract. 
 
(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the 
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757. 
 
(End of clause) 
 
 
 
52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH 
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JAN 2005) 
 
(a) The Government suspends or debars Contractors to protect the Government's interests.  The Contractor shall not 
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for 
debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to 
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its 
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government. 
 
(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for 
information on the in the Excluded Parties List System).  The notice must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor's knowledge of the reasons for the subcontractor being in the Excluded Parties List System. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion in the 
Excluded Parties List System. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's 
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or 
proposed debarment. 
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(End of clause) 
 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date 
the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work 
ready for use not later than 125 calendar days after the date of receipt by him/her of notice to proceed.  The time 
stated for completion shall include final cleanup of the premises.  
 
(End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of $555.00 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the 
Termination clause. 
 
(End of clause) 
 
 
 
52.211-13     TIME EXTENSIONS (SEP 2000) 
 
Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the 
completion of the various elements of construction. The change order granting the time extension may provide that 
the contract completion date will be extended only for those specific elements related to the changed work and that 
the remaining contract completion dates for all other portions of the work will not be altered. The change order also 
may provide an equitable readjustment of liquidated damages under the new completion schedule. 
 
(End of clause) 
 
 
 
 
52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced 
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract 
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or 
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the 
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request, 
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the 
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement 
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the 
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facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is 
justified.  
 
 
52.219-4      NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS 
CONCERNS (JUL 2005) 
 
(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that 
appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business 
Administration. 
 
(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers, 
except-- 
 
(i) Offers from HUBZone small business concerns that have not waived the evaluation preference; and 
 
(ii) Otherwise successful offers from small business concerns. 
 
(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be 
made. Other evaluation factors described in the solicitation shall be applied before application of the factor. 
 
(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will 
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged 
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or 
adjustment shall be calculated independently against an offeror's base offer. 
 
These individual preference amounts shall be added together to arrive at the total evaluated price for that offer. 
 
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph 
(d) of this clause do not apply if the offeror has waived the evaluation preference. 
 
___  Offeror elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a 
contract for 
 
(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent 
for employees of the concern or employees of other HUBZone small business concerns; 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of 
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business 
concerns; 
 
(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be 
spent on the concern's employees or the employees of other HUBZone small business concerns; or 
 
(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for 
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns. 
 
(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in 
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants. 
 



W912EQ-06-B-0003 
Section 00700 

Page 40 of 177 
 

 

(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end 
items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not 
apply in connection with construction or service contracts. 
 
(End of clause) 
 
 
 
52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (MAY 2004)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns, 
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged 
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to 
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems, 
assemblies, components, and related services for major systems. It is further the policy of the United States that its 
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their 
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned 
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent 
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys 
as may be conducted by the United States Small Business Administration or the awarding agency of the United 
States as may be necessary to determine the extent of the Contractor's compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone 
Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a service-disabled veteran with permanent and severe disability, the spouse or permanent caregiver 
of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and 
relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its offer that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart 
B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
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(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the 
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13 
CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database 
maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their 
status as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small 
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned 
small business concern. 
 
(End of clause) 
 
 
 
52.222-3     CONVICT LABOR (JUN 2003) 
 
(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the performance of this 
contract any person undergoing a sentence of imprisonment imposed by any court of a State, the District of 
Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands. 
 
(b) The Contractor is not prohibited from employing persons-- 
 
(1) On parole or probation to work at paid employment during the term of their sentence; 
 
(2) Who have been pardoned or who have served their terms; or 
 
(3) Confined for violation of the laws of any of the States, the District of Columbia, Puerto Rico, the Northern 
Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands who are authorized to work at paid 
employment in the community under the laws of such jurisdiction, if-- 
 
(i) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(ii) Representatives of local union central bodies or similar labor union organizations have been consulted; 
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(iii) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, 
or trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for 
services; 
 
(iv) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a 
similar nature in the locality in which the work is being performed; and 
 
(v) The Attorney General of the United States has certified that the work-release laws or regulations of the 
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive 
Orders 12608 and 12943. 
 
(End of clause) 
 
 
 
52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME 
COMPENSATION.  (JUL 2005) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are 
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are 
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and 
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess 
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required 
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages 
required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments 
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid 
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or 
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted 
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and 
mechanics working on the contract during the contract and shall make them available to the Government until 3 
years after contract completion. The records shall contain the name and address of each employee, social security 
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions 
made, and actual wages paid. The records need not duplicate those required for construction work by Department of 
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the 
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The 
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of 
Labor to interview employees in the workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in 
subcontracts that may require or involve the employment of laborers and mechanics and require subcontractors to 
include these provisions in any such lower tier subcontracts. The Contractor shall be responsible for compliance by 
any subcontractor or lower-tier subcontractor with the provisions set forth in paragraphs (a) through (d) of this 
clause. 
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(End of clause) 
 
 
 
52.222-6      DAVIS-BACON ACT  (JUL 2005) 
 
(a) Definition.--Site of the work – 
 
(1) Means-- 
 
(i) The primary site of the work. The physical place or places where the construction called for in the contract will 
remain when work on it is completed; and 
 
(ii) The secondary site of the work, if any. Any other site where a significant portion of the building or work is 
constructed, provided that such site is-- 
 
(A) Located in the United States; and 
 
(B) Established specifically for the performance of the contract or project; 
 
(2) Except as provided in paragraph (3) of this definition, includes any fabrication plants, mobile factories, batch 
plants, borrow pits, job headquarters, tool yards, etc., provided-- 
 
(i) They are dedicated exclusively, or nearly so, to performance of the contract or project; and 
 
(ii) They are adjacent or virtually adjacent to the ``primary site of the work'' as defined in paragraph (a)(1)(i), or the  
``secondary site of the work'' as defined in paragraph (a)(1)(ii) of this definition; 
 
(3) Does not include permanent home offices, branch plant establishments, fabrication plants, or tool yards of a 
Contractor or subcontractor whose locations and continuance in operation are determined wholly without regard to a 
particular Federal contract or project. In addition, fabrication plants, batch plants, borrow pits, job headquarters, 
yards, etc., of a commercial or material supplier which are established by a supplier of materials for the project 
before opening of bids and not on the Project site, are not included in the ``site of the work.'' Such permanent, 
previously established facilities are not a part of the ``site of the work'' even if the operations for a period of time 
may be dedicated exclusively or nearly so, to the performance of a contract. 
 
(b)(1) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and 
not less often than once a week, and without subsequent deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR part 
3)), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, or as may be incorporated for a secondary site of the work, regardless of any 
contractual relationship which may be alleged to exist between the Contractor and such laborers and mechanics. 
Any wage determination incorporated for a secondary site of the work shall be effective from the first day on which 
work under the contract was performed at that site and shall be incorporated without any adjustment in contract 
price or estimated cost. Laborers employed by the construction Contractor or construction subcontractor that are 
transporting portions of the building or work between the secondary site of the work and the primary site of the 
work shall be paid in accordance with the wage determination applicable to the primary site of the work. 
 
(2) Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the 
Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, 
subject to the provisions of paragraph (e) of this clause; also, regular contributions made or costs incurred for more 
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than a weekly period (but not less often than quarterly) under plans, funds, or programs which cover the particular 
weekly period, are deemed to be constructively made or incurred during such period. 
(3) Such laborers and mechanics shall be paid not less than the appropriate wage rate and fringe benefits in the wage 
determination for the classification of work actually performed, without regard to skill, except as provided in the 
clause entitled Apprentices and Trainees. Laborers or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification for the time actually worked therein; provided that 
the employer's payroll records accurately set forth the time spent in each classification in which work is performed. 
 
(4) The wage determination (including any additional classifications and wage rates conformed under paragraph (c) 
of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor and its 
subcontractors at the primary site of the work and the secondary site of the work, if any, in a prominent and 
accessible place where it can be easily seen by the workers. 
 
(c)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage 
determination and which is to be employed under the contract shall be classified in conformance with the wage 
determination.  The Contracting Officer shall approve an additional classification and wage rate and fringe benefits 
therefor only when all the following criteria have been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification in the wage 
determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their 
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting 
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.  
Department of Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their 
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions, 
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator 
of the Wage and Hour Division for determination.  The Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer 
within the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (c)(2) and 
(c)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the 
first day on which work is performed in the classification. 
 
(d) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the 
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 
 
(e) If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part 
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide 
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request 
of the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may 
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require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 
 
(End of clause) 
 
 
 
52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of 
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other 
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract.  In the 
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working 
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written 
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased.  
 
(End of clause) 
 
 
 
52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work 
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work.  Such 
records shall contain the name, address, and social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and 
weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of Labor has 
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic 
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in 
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment 
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates 
prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy of all 
payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under paragraph (a) of this clause.  This information may be submitted in any 
form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and 
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC 
20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or 
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract 
and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of 
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this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during 
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that 
no deductions have been made either directly or indirectly from the full wages earned, other than permissible 
deductions as set forth in the Regulations, 29 CFR Part 3; and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash 
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated 
into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2) 
of this clause. 
 
(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or 
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for 
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting 
Officer or the Department of Labor.  The Contractor or subcontractor shall permit the Contracting Officer or 
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours 
on the job.  If the Contractor or subcontractor fails to submit required records or to make them available, the 
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the 
suspension of any further payment.  Furthermore, failure to submit the required records upon request or to make 
such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
 
(End of clause) 
 
 
 
52.222-9     APPRENTICES AND TRAINEES (JUL 2005) 
 
(a) Apprentices. (1) An apprentice will be permitted to work at less than the predetermined rate for the work 
performed when employed-- 
 
(i) Pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. 
Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer, and 
Labor Services (OATELS) or with a State Apprenticeship Agency recognized by the OATELS; or 
 
(ii) In the first 90 days of probationary employment as an apprentice in such an apprenticeship program, even 
though not individually registered in the program, if certified by the OATELS or a State Apprenticeship Agency 
(where appropriate) to be eligible for probationary employment as an apprentice. 
 
(2) The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater 
than the ratio permitted to the Contractor as to the entire work force under the registered program. 
 
(3) Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated 
in paragraph (a)(1) of this clause, shall be paid not less than the applicable wage determination for the classification 
of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed. 
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(4) Where a Contractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the 
Contractor's or subcontractor's registered program shall be observed. Every apprentice must be paid at not less than 
the rate specified in the registered program for the apprentice's level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination. 
 
(5) Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination. 
 
(6) In the event OATELS, or a State Apprenticeship Agency recognized by OATELS, withdraws approval of an 
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 
 
(b) Trainees.  
 
(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for 
the work performed unless they are employed pursuant to and individually registered in a program which has 
received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer, and Labor Services (OATELS). The ratio of 
trainees to journeymen on the job site shall not be greater than permitted under the plan approved by OATELS. 
 
(2) Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of 
progress, expressed as a percentage of the journeyman hourly rate specified in the applicable wage determination. 
Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If the trainee 
program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage 
determination unless the Administrator of the Wage and Hour Division determines that there is an apprenticeship 
program associated with the corresponding journeyman wage rate in the wage determination which provides for less 
than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered 
and participating in a training plan approved by the OATELS shall be paid not less than the applicable wage rate in 
the wage determination for the classification of work actually performed. In addition, any trainee performing work 
on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable 
wage rate in the wage determination for the work actually performed. 
 
(3) In the event OATELS withdraws approval of a training program, the Contractor will no longer be permitted to 
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is 
approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this clause shall 
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 
29 CFR Part 30. 
 
(End of clause) 
 
 
 
52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in 
this contract. 
 
(End of clause) 
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52.222-11      SUBCONTRACTS (LABOR STANDARDS) (JUL 2005) 
 
(a) Definition. Construction, alteration or repair, as used in this clause, means all types of work done by laborers and 
mechanics employed by the construction Contractor or construction subcontractor on a particular building or work 
at the site thereof, including without limitation-- 
 
(1) Altering, remodeling, installation (if appropriate) on the site of the work of items fabricated off-site; 
 
(2) Painting and decorating; 
 
(3) Manufacturing or furnishing of materials, articles, supplies, or equipment on the site of the building or work; 
 
(4) Transportation of materials and supplies between the site of the work within the meaning of paragraphs (a)(1)(i) 
and (ii) of the ``site of the work'' as defined in the FAR clause at 52.222-6, Davis-Bacon Act of this contract, and a 
facility which is dedicated to the construction of the building or work and is deemed part of the site of the work 
within the meaning of paragraph (2) of the ``site of work'' definition; and 
 
(5) Transportation of portions of the building or work between a secondary site where a significant portion of the 
building or work is constructed, which is part of the ``site of the work'' definition in paragraph (a)(1)(ii) of the FAR 
clause at 52.222-6, Davis-Bacon Act, and the physical place or places where the building or work will remain 
(paragraph (a)(1)(i) of the FAR clause at 52.222-6, in the ``site of the work'' definition). 
 
(b) The Contractor shall insert in any subcontracts for construction, alterations and repairs within the United States 
the clauses entitled-- 
 
(1) Davis-Bacon Act; 
 
(2) Contract Work Hours and Safety Standards Act--Overtime Compensation (if the clause is included in this 
contract); 
 
(3) Apprentices and Trainees; 
 
(4) Payrolls and Basic Records; 
 
(5) Compliance with Copeland Act Requirements; 
 
(6) Withholding of Funds; 
 
(7) Subcontracts (Labor Standards); 
 
(8) Contract Termination--Debarment; 
 
(9) Disputes Concerning Labor Standards; 
 
(10) Compliance with Davis-Bacon and Related Act Regulations; and 
 
(11) Certification of Eligibility. 
 
(c) The prime Contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor 
performing construction within the United States with all the contract clauses cited in paragraph (b). 
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(d)(1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a completed 
Standard Form (SF) 1413, Statement and Acknowledgment, for each subcontract for construction within the United 
States, including the subcontractor's signed and dated acknowledgment that the clauses set forth in paragraph (b) of 
this clause have been included in the subcontract. 
 
(2) Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the 
Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
(e) The Contractor shall insert the substance of this clause, including this paragraph (e) in all subcontracts for 
construction within the United States. 
 
(End of clause) 
 
 
 
 
52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act 
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or 
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and 
subcontractor as provided in 29 CFR 5.12.  
 
(End of clause) 
 
 
 
52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are 
hereby incorporated by reference in this contract.  
 
(End of clause) 
 
 
 
52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes 
concerning labor standards requirements.  Such disputes shall be resolved in accordance with those procedures and 
not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes between the 
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives.  
 
(End of clause) 
 
 
 
52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
 
(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who 
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
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(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government 
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(d)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
(End of clause) 
 
 
 
52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms, 
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees, 
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national 
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest 
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated 
facilities at any of its establishments, and that it does not and will not permit its employees to perform their services 
at any location under its control where segregated facilities are maintained. The Contractor agrees that a breach of 
this clause is a violation of the Equal Opportunity clause in this contract. 
 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal 
Opportunity clause of this contract. 
 
(End of clause) 
 
 
 
52.222-26     EQUAL OPPORTUNITY (APR 2002) 
 
(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the 
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor 
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of 
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work 
performed outside the United States by employees who were not recruited within the United States. Upon request, 
the Contractor shall provide information necessary to determine the applicability of this clause. 
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a 
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with 
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are 
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include, 
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment 
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for 
training, including apprenticeship.  
 
(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the 



W912EQ-06-B-0003 
Section 00700 

Page 51 of 177 
 

 

notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to race, 
color, religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer 
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post 
copies of the notice in conspicuous places available to employees and applicants for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of 
the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as 
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard 
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed 
within the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, 
apply to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the 
Equal Employment Opportunity Commission for the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or 
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The 
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized 
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with 
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or 
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the 
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in 
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the 
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary 
of Labor; or as otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in 
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of 
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon 
each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting 
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance; 
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the 
interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the 
procedures in 41 CFR 60-1.1. 
 
(End of clause) 
 
 
 
52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999) 
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(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the solicitation for 
this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security number used on the 
employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America 
and maintaining identifiable tribal affiliations through membership and participation or community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast 
Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or 
origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction 
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for 
minority and female participation stated in the solicitation for this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor 
in a covered area, either individually or through an association, its affirmative action obligations on all work in the 
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan. 
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each 
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under 
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in 
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in 
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve 
the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this 
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of 
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve 
in each construction trade in which it has employees in the covered area. If the Contractor performs construction 
work in a geographical area located outside of the covered area, it shall apply the goals established for the 
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform 
progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which 
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's 
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, 
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must 
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the 
U.S. Department of Labor. 
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(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the 
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions. 
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the 
following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities 
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women 
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory 
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification 
to minority and female recruitment sources and community organizations when the Contractor or its unions have 
employment opportunities available, and maintain a record of the organizations' responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and 
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community 
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall 
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have 
taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a 
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor, 
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to 
meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly 
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to 
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The 
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their 
cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once 
a year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is 
performed. 
 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all 
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. 
Conduct review of this policy with all on-site supervisory personnel before initiating construction work at a job site. 
A written record shall be made and maintained identifying the time and place of these meetings, persons attending, 
subject matter discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news 
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media, specifically including minority and female news media. Provide written notification to, and discuss this 
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools 
with minority and female students, and to minority and female recruitment and training organizations serving the 
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of 
applications for apprenticeship or training by any recruitment source, send written notification to organizations such 
as the above, describing the openings, screening procedures, and tests to be used in the selection process. 
 
(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable, 
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other 
areas of the Contractor's workforce. 
 
(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for 
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc., 
opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have 
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the 
Contractor's obligations under this contract are being carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms 
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female contractor associations and other business 
associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's 
equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of 
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a 
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a 
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1) 
through (16) of this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in 
the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce 
participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the 
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not 
be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required 
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to provide equal employment opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of 
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of 
race, color, religion, sex, or national origin. 
 
(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts 
under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal 
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed 
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure 
to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246, 
as amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at 
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its 
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of 
Executive Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary 
shall take action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried 
out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, construction 
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g., 
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate 
records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different 
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the 
Public Works Employment Act of 1977 and the Community Development Block Grant Program).  
 
(End of clause) 
 
 
 
52.222-35     EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Definitions. As used in this clause-- 
 
All employment openings means all positions except executive and top management, those positions that will be 
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time 
employment, temporary employment of more than 3 days duration, and part-time employment. 
 
Executive and top management means any employee-- 
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(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a 
customarily recognized department or subdivision thereof; 
 
(2) Who customarily and regularly directs the work of two or more other employees; 
 
(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the 
hiring or firing and as to the advancement and promotion or any other change of status of other employees will be 
given particular weight; 
 
(4) Who customarily and regularly exercises discretionary powers; and 
 
(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment, 
who does not devote more than 40 percent of total hours of work in the work week to activities that are not directly 
and closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This 
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically 
separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual 
is employed. 
 
Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or 
expedition for which a campaign badge has been authorized. 
 
Positions that will be filled from within the Contractor's organization means employment openings for which the 
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates, 
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly 
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider 
applicants outside of its organization. 
 
Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience, 
education, and other job-related requirements of the employment position such veteran holds or desires, and who, 
with or without reasonable accommodation, can perform the essential functions of such position. 
 
Special disabled veteran means-- 
 
(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to 
compensation) under laws administered by the Department of Veterans Affairs for a disability-- 
 
(i) Rated at 30 percent or more; or 
 
(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a 
serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, obtain, or retain 
employment consistent with the veteran's abilities, aptitudes, and interests); or 
 
(2) A person who was discharged or released from active duty because of a service-connected disability. 
 
Veteran of the Vietnam era means a person who-- 
 
(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with 
other than a dishonorable discharge, if any part of such active duty occurred-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases; or 
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(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was 
performed-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases. 
(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special 
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the 
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance 
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other 
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices 
such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff and rehiring; 
 
(iii) Rate of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists; 
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C. 
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue 
training; 
 
(viii) Activities sponsored by the Contractor including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued 
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and 
4212). 
 
(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the 
execution of this contract and those which occur during the performance of this contract, including those not 
generated by this contract, and including those occurring at an establishment of the Contractor other than the one 
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an 
appropriate local public employment service office of the State wherein the opening occurs. Listing employment 
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the 
local employment service office. 
 
(2) The Contractor shall make the listing of employment openings with the local employment service office at least 
concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a 
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings 
does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not 
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning 
nondiscrimination in employment. 
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(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State 
public employment agency in each State where it has establishments of the name and location of each hiring 
location in the State. As long as the Contractor is contractually bound to these terms and has so advised the State 
agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the State agency 
when it is no longer bound by this contract clause. 
 
(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside 
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern 
Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island. 
 
(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to 
employees and applicants for employment. 
 
(2) The employment notices shall-- 
 
(i) State the rights of applicants and employees as well as the Contractor's obligation under the law to take 
affirmative action to employ and advance in employment qualified employees and applicants who are special 
disabled veterans, veterans of the Vietnam era, and other eligible veterans; and 
 
(ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs, 
Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer. 
 
(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the 
posted notice so that it can be read by a person in a wheelchair). 
 
(4) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is 
committed to take affirmative action to employ, and advance in employment, qualified special disabled veterans, 
veterans of the Vietnam era, and other eligible veterans. 
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may 
take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant 
to the Act. 
 
(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of 
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act 
as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
 
 
52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the 
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The 
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified 
individuals with disabilities without discrimination based upon their physical or mental disability in all employment 
practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
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(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and 
other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor 
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
 
(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment 
qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower 
the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by 
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant 
Secretary) and shall be provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of 
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals 
with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may 
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in 
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as 
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
 
52.222-37     EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
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(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as 
required by the Secretary of Labor, on-- 
 
(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the 
contractor by job category and hiring location; and  
 
(2) The total number of new employees hired during the period covered by the report, and of that total, the number 
of disabled veterans, and the number of veterans of the Vietnam era.  
 
(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment 
Report VETS-100."  
 
(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.  
 
(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the 
most recent 12-month period as of the ending date selected for the employment profile report required by paragraph 
(a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period 
January through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous 
written approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the 
Employer Information Report EEO-1 (Standard Form 100).  
 
(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure. 
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and 
veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify 
themselves to the Contractor. The invitation shall state that the information is voluntarily provided; that the 
information will be kept confidential; that disclosure or refusal to provide the information will not subject the 
applicant or employee to any adverse treatment; and that the information will be used only in accordance with the 
regulations promulgated under 38 U.S.C. 4212. 
 
(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of 
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.  
 
(End of clause) 
 
 
 
52.223-6     DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled 
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by 
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug 
statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution, 
dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a 
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance. 
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"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government 
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who 
has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to 
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 
30 days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession, 
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be 
taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required by 
subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a 
condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation 
occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of 
this clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the 
position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the 
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the 
workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved 
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1) 
though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to 
engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while 
performing this contract. 
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(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to 
suspension of contract payments, termination of the contract for default, and suspension or debarment. 
 
(End of clause) 
 
 
52.223-14      TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this 
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R) 
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986 
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
 
(b) A Contractor-owned or -operated facility used in the performance of this contract is exempt from the 
requirement to file an annual Form R if-- 
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65; 
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 
U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 U.S.C. 
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been 
filed with EPA);  
 
(4) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their 
corresponding North American Industry Classification System sectors: 
 
(i) Major group code 10 (except 1011, 1081, and 1094. 
 
(ii) Major group code 12 (except 1241). 
 
(iii) Major group codes 20 through 39. 
 
(iv) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of 
generating power for distribution in commerce). 
 
(v) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle 
C (42 U.S.C. 6921, et seq.)), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery 
services on a contract or fee basis); or 
 
(5) The facility is not located in the United States or its outlying areas.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of 
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used 
in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
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(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer 
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior 
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of 
the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to 
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release 
Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause, 
except this paragraph (e).  
 
(End of clause) 
 
 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JAN 2005) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the  
manufacture of the construction material. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign 
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
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Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a 
preference for domestic construction material. The Contractor shall use only domestic construction material in 
performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the Government as 
follows: None 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause 
if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use 
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information 
for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with 
paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
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contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make 
a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach 
summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
 
 
52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (MAR 2005) 
 
(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of the Treasury, the 
Contractor shall not acquire, for use in the performance of this contract, any supplies or services if any 
proclamation, Executive order, or statute administered by OFAC, or if OFAC's implementing regulations at 31 CFR 
chapter V, would prohibit such a transaction by a person subject to the jurisdiction of the United States. 
 
(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, Libya, and Sudan are prohibited, as are 
most imports from North Korea, into the United States or its outlying areas. Lists of entities and individuals subject 
to economic sanctions are included in OFAC's List of Specially Designated Nationals and Blocked Persons at 
TerList1.html. More information about these restrictions, as well as updates, is available in the OFAC's regulations 
at 31 CFR chapter V and/or on OFAC's Web site at http://epls.arnet.gov/News.html. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
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52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any 
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the 
structure or composition of any article the delivery of which is accepted by the Government under this contract or 
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a 
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written 
instructions given by the Contracting Officer directing the manner of performance.  The entire liability to the 
Government for infringement of a patent of the United States shall be determined solely by the provisions of the 
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier 
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and 
consent hereinabove granted. 
 
(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties, 
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and 
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition 
threshold (however, omission of this clause from any subcontract, including those at or below the simplified 
acquisition threshold, does not affect this authorization and consent.) 
 
(End of clause) 
 
 
 
52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (AUG 
1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each notice or 
claim of patent or copyright infringement based on the performance of this contract of which the Contractor has 
knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright 
infringement arising out of the performance of this contract or out of the use of any supplies furnished or work or 
services performed under this contract, the Contractor shall furnish to the Government, when requested by the 
Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or claim. 
Such evidence and information shall be furnished at the expense of the Government except where the Contractor 
has agreed to indemnify the Government. 
 
(e)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for supplies 
or services (including construction and architect-engineer subcontracts and those for material, supplies, models, 
samples, or design or testing services) expected to exceed the simplified acquisition threshold at (FAR) 2.101.to 
exceed the dollar amount set forth in 13.000 of the Federal Acquisition Regulation (FAR). 
 
(End of clause) 
 
 
 
52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and 
employees against liability, including costs and expenses, for infringement upon any United States patent (except a 
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patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order 
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the 
Government of supplies furnished or work performed under this contract. 
 
(End of clause) 
 
 
 
52.228-1     BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be 
cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and 
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check, 
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States. 
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as 
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and 
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.- 
 
(c) The amount of the bid guarantee shall be twenty (20%) percent of the bid price or $3,000,000.00, whichever is 
less.- 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the 
forms by the bidder, the Contracting Officer may terminate the contract for default.- 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that 
exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
 
(End of clause) 
 
 
 
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and persons supplying 
labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract 
becomes unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the 
Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required 
security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable 
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately 
draw on the ILC. 
 
(End of clause) 
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52.228-5     INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997) 
 
(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at 
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract. 
 
(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that 
the required insurance has been obtained.  The policies evidencing required insurance shall contain an endorsement 
to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be 
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until 
30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is 
longer. 
 
(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this 
contract that require work on a Government installation and shall require subcontractors to provide and maintain the 
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all 
subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon 
request.  
 
(End of clause) 
 
 
52.228-11     PLEDGES OF ASSETS (FEB 1992) 
 
(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or 
a payment bond--  
 
(1) Pledge of assets; and  
 
(2) Standard Form 28, Affidavit of Individual Surety.  
 
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--  
 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or 
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in 
book entry form) and/or;  
 
(2) A recorded lien on real estate. The offeror will be required to provide--  
 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United 
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any 
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the 
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);  
 
(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;  
 
(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6 
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been 
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of 
Professional Appraisal Practice, as promulgated by the Appraisal Foundation. 
 
(End of clause) 
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52.228-12      PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS.  (OCT 1995) 
 
In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the 
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller 
Act, the Contractor shall promptly provide a copy of such payment bond to the requester. 
 
(End of clause) 
 
 
 
52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured 
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon 
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor 
the offeror/Contractor can revoke or condition the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance 
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause 
shall be used. 
 
(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand 
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured 
financial institution as provided in paragraph (d) of this clause, and-- 
 
(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance 
period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the 
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which 
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one 
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice 
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without 
amendment for one year from the expiration date, or any future expiration date, until the period of required 
coverage is completed and the Contracting Officer provides the financial institution with a written statement 
waiving the right to payment. The period of required coverage shall be: 
 
(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period 
following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
 
(B) For performance bonds only, until completion of any warranty period. 
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(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The 
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the 
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of 
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another 
acceptable financial institution that had letter of credit business of less than $25 million in the past year. 
 
(e) The following format shall be used by the issuing financial institution to create an ILC:  
 
_______________________________________________  
 
[Issuing Financial Institution's Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party's name _____________________________  
 
Account party's address ___________________________  
 
For Solicitation No. _______________(for reference only)  
 
TO: [U.S. Government agency]  
 
[U.S. Government agency's address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up 
to United States $________. This Letter of Credit is payable at [issuing financial institution's and, if any, confirming 
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's 
address] and expires with our close of business on ________, or any automatically extended expiration date. 
 
2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the 
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and 
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the  expiration date or 
any automatically extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year 
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we 
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider 
this Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the 
account party (and confirming financial institution, if any) by the same means of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to 
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written 
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the 
confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of _____________________ [state of confirming financial institution, if any, otherwise state of issuing 
financial institution].  
 
6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of 
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the UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days 
after the resumption of our business. 
 
Sincerely,  
 
_______________________  
 
[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
[Confirming Financial Institution's Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
 
Issuing Financial Institution's LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by __________ 
[name of issuing financial institution] for drawings of up to United States dollars ___________/U.S. $_______ and 
expiring with our close of business on _____________ [the expiration date], or any automatically extended 
expiration date.  
 
2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this 
Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this confirmation that it be deemed automatically extended without amendment for one year from the 
expiration date hereof, or any automatically extended expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and 
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider 
this confirmation extended for any such additional period; or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party, 
and ourselves, of its election not to extend the expiration date of the Letter of Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of ________ [state of confirming financial institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as described in Article 
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the 
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resumption of our business. 
 
Sincerely,  
 
___________________________  
 
[Confirming financial institution]  
 
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States $____________. 
This draft is drawn under Irrevocable Letter of Credit No. ___________________________________________.  
 
_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
 
(End of clause) 
 
 
52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (SEP 2005) 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the price payable for 
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum 
quantity. Original contract price does not include the price of any options, except those options exercised at the time 
of contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall 
furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award 
shall be 100 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall 
be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and payment bond 
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the 
increase in contract price. 
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(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount 
of the existing bond or to obtain an additional bond. 
 
(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance 
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the 
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate 
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by 
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or, 
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular 
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial 
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 3133(c)). Any waiver of the right to sue on the payment 
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has 
first furnished labor or material for use in the performance of the contract. 
 
(End of clause) 
 
 
 
52.229-3     FEDERAL, STATE, AND LOCAL TAXES (APR 2003) 
 
(a) As used in this clause-- 
 
"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective 
date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date, 
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.  
 
"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or 
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the 
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of 
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security 
tax or other employment taxes.  
 
"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other 
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract, 
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as 
the result of legislative, judicial, or administrative action taking effect after the contract date.  
 
Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern 
Mariana Islands, if the contract is performed wholly or partly in any of those areas. 
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor 
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included 
in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
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(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or 
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the 
Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds 
$250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or 
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take 
appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal, 
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the 
exemption. 
 
(End of clause) 
 
 
 
52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE  
MAR 1995)--EFARS 
 
  (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of Proposals and FAR Part 
49. 
  (b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or 
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece 
of equipment or groups of similar serial and series for which the Government can determine both ownership and 
operating costs from the contractor's accounting records.  When both ownership and operating costs cannot be 
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's 
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, 
Construction Equipment Ownership and Operating Expense Schedule, Region V.  Working conditions shall be 
considered to be average for determining equipment rates using the schedule unless specified otherwise by the 
contracting officer.  For equipment not included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule.  For forward pricing, the schedule in 
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was 
performed shall apply. 
  (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  
Rates for equipment rented from an organization under common control, lease-purchase arrangements, and sale-
leaseback arrangements, will be determined using the schedule, except that actual rates will be used for equipment 
leased from an organization under common control that has an established practice of leasing the same or similar 
equipment to unaffiliated lessees. 
  (d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small 
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data, 
or partial/limited data, as appropriate.  The data shall be submitted on Standard Form 1411, Contract Pricing 
Proposal Cover Sheet. 

 
NOTE:  THE CONTRACTOR MAY PURCHASE THE EQUIPMENT MANUAL FROM THE GOVERNMENT 
PRINTING OFFICE.  THE GOVERNMENT PRINTING OFFICE TELEPHONE NO. IS 202-512-1800 AND THE 
INTERNET ADDRESS IS http://bookstore.gpo.gov.  THE CONTRACTOR MAY ALSO DOWNLOAD THE 
EQUIPMENT MANUAL (EP 1110-1-8) FOR THE DESIRED REGION FROM 
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep.htm. 
 

(End of clause) 
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52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more 
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the 
standards of quality established under the contract, as approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the contract 
covered by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than 
the site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will 
be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4) 
from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of 
the contract;  
 
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been 
made, and timely payments will be made from the proceeds of the payment covered by this certification, in 
accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code; 
 
(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold 
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
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______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers 
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to 
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the 
Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in 
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the 
unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an 
amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a 
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if 
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount 
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting 
Officer may retain from previously withheld funds and future progress payments that amount the Contracting 
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining 
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the 
contract, for which the price is stated separately in the contract, payment shall be made for the completed work 
without retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the 
time of payment, become the sole property of the Government, but this shall not be construed as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been 
made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request, 
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including 
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full 
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of 
progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
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(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has 
specifically excepted from the operation of the release. A release may also be required of the assignee if the 
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of 
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments 
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any 
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional 
supplies or services, but not including contract modifications that are within the scope and under the terms of the 
contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative 
changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under 
subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent 
auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
(End of clause) 
 
 
 
52.232-13     NOTICE OF PROGRESS PAYMENTS (APR 1984) 
 
The need for customary progress payments conforming to the regulations in Subpart 32.5 of the Federal Acquisition 
Regulation (FAR) will not be considered as a handicap or adverse factor in the award of the contract. The Progress 
Payments clause included in this solicitation will be included in any resulting contract, modified or altered if 
necessary in accordance with subsection 52.232-16 and its Alternate I of the FAR. Even though the clause is 
included in the contract, the clause shall be inoperative during any time the contractor's accounting system and 
controls are determined by the Government to be inadequate for segregation and accumulation of contract costs. 
 
(End of clause) 
 
 
 
52.232-16     PROGRESS PAYMENTS (APR 2003) 
 
The Government will make progress payments to the Contractor when requested as work progresses, but not more 
frequently than monthly, in amounts of $2,500 or more approved by the Contracting Officer, under the following 
conditions: 
 
(a) Computation of amounts. (1) Unless the Contractor requests a smaller amount, the Government will compute 
each progress payment as 80 percent of the Contractor's total costs incurred under this contract whether or not 
actually paid, plus financing payments to subcontractors (see paragraph (j) of this clause), less the sum of all 
previous progress payments made by the Government under this contract. The Contracting Officer will consider 
cost of money that would be allowable under FAR 31.205-10 as an incurred cost for progress payment purposes. 
 
(2) The amount of financing and other payments for supplies and services purchased directly for the contract are 
limited to the amounts that have been paid by cash, check, or other forms of payment, or that are determined due 
and will be paid to subcontractors-- 
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(i) In accordance with the terms and conditions of a subcontract or invoice; and 
 
(ii) Ordinarily within 30 days of the submission of the Contractor's payment request to the Government. 
 
(3) The Government will exclude accrued costs of Contractor contributions under employee pension plans until 
actually paid unless-- 
 
(i) The Contractor's practice is to make contributions to the retirement fund quarterly or more frequently; and 
 
(ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter payment 
period (any contribution remaining unpaid shall be excluded from the Contractor's total costs for progress payments 
until paid). 
 
(4) The Contractor shall not include the following in total costs for progress payment purposes in paragraph (a)(1) 
of this clause: 
 
(i) Costs that are not reasonable, allocable to this contract, and consistent with sound and generally accepted 
accounting principles and practices. 
 
(ii) Costs incurred by subcontractors or suppliers. 
 
(iii) Costs ordinarily capitalized and subject to depreciation or amortization except for the properly depreciated or 
amortized portion of such costs. 
 
(iv) Payments made or amounts payable to subcontractors or suppliers, except for -- 
 
(A) Completed work, including partial deliveries, to which the Contractor has acquired title; and 
 
(B) Work under cost-reimbursement or time-and-material subcontracts to which the Contractor has acquired title. 
 
(5) The amount of unliquidated progress payments may exceed neither (i) the progress payments made against 
incomplete work (including allowable unliquidated progress payments to subcontractors) nor  
 
(ii) the value, for progress payment purposes, of the incomplete work. Incomplete work shall be considered to be the 
supplies and services required by this contract, for which delivery and invoicing by the Contractor and acceptance 
by the Government are incomplete. 
 
(6) The total amount of progress payments shall not exceed 80 percent of the total contract price. 
 
(7) If a progress payment or the unliquidated progress payments exceed the amounts permitted by subparagraphs 
(a)(4) or (a)(5) of this clause, the Contractor shall repay the amount of such excess to the Government on demand. 
 
(8) Notwithstanding any other terms of the contract, the Contractor agrees not to request progress payments in 
dollar amounts of less than $2,500. The Contracting Officer may make exceptions. 
 
(b) Liquidation. Except as provided in the Termination for Convenience of the Government clause, all progress 
payments shall be liquidated by deducting from any payment under this contract, other than advance or progress 
payments, the unliquidated progress payments, or 80 percent of the amount invoiced, whichever is less. The 
Contractor shall repay to the Government any amounts required by a retroactive price reduction, after computing 
liquidations and payments on past invoices at the reduced prices and adjusting the unliquidated progress payments 
accordingly. The Government reserves the right to unilaterally change from the ordinary liquidation rate to an 
alternate rate when deemed appropriate for proper contract financing. 
 
(c) Reduction or suspension. The Contracting Officer may reduce or suspend progress payments, increase the rate of 
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liquidation, or take a combination of these actions, after finding on substantial evidence any of the following 
conditions: 
 
(1) The Contractor failed to comply with any material requirement of this contract (which includes paragraphs (f) 
and (g) of this clause). 
 
(2) Performance of this contract is endangered by the Contractor's -- 
 
(i) Failure to make progress or  
 
(ii) Unsatisfactory financial condition. 
 
(3) Inventory allocated to this contract substantially exceeds reasonable requirements. 
 
(4) The Contractor is delinquent in payment of the costs of performing this contract in the ordinary course of 
business. 
 
(5) The unliquidated progress payments exceed the fair value of the work accomplished on the undelivered portion 
of this contract. 
 
(6) The Contractor is realizing less profit than that reflected in the establishment of any alternate liquidation rate in 
paragraph (b) of this clause, and that rate is less than the progress payment rate stated in subparagraph (a)(1) of this 
clause. 
 
(d) Title.  
 
(1) Title to the property described in this paragraph (d) shall vest in the Government. Vestiture shall be immediately 
upon the date of this contract, for property acquired or produced before that date. Otherwise, vestiture shall occur 
when the property is or should have been allocable or properly chargeable to this contract. 
 
(2) "Property," as used in this clause, includes all of the below-described items acquired or produced by the 
Contractor that are or should be allocable or properly chargeable to this contract under sound and generally accepted 
accounting principles and practices. 
 
(i) Parts, materials, inventories, and work in process; 
 
(ii) Special tooling and special test equipment to which the Government is to acquire title under any other clause of 
this contract; 
 
(iii) Nondurable (i.e., noncapital) tools, jigs, dies, fixtures, molds, patterns, taps, gauges, test equipment, and other 
similar manufacturing aids, title to which would not be obtained as special tooling under paragraph (d) (2)(ii) of this 
clause; and 
 
(iv) Drawings and technical data, to the extent the Contractor or subcontractors are required to deliver them to the 
Government by other clauses of this contract. 
 
(3) Although title to property is in the Government under this clause, other applicable clauses of this contract; e.g., 
the termination or special tooling clauses, shall determine the handling and disposition of the property. 
 
(4) The Contractor may sell any scrap resulting from production under this contract without requesting the 
Contracting Officer's approval, but the proceeds shall be credited against the costs of performance. 
 
(5) To acquire for its own use or dispose of property to which title is vested in the Government under this clause, 
the Contractor must obtain the Contracting Officer's advance approval of the action and the terms. The Contractor 
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shall (i) exclude the allocable costs of the property from the costs of contract performance, and (ii) repay to the 
Government any amount of unliquidated progress payments allocable to the property. Repayment may be by cash or 
credit memorandum. 
 
(6) When the Contractor completes all of the obligations under this contract, including liquidation of all progress 
payments, title shall vest in the Contractor for all property (or the proceeds thereof) not-- 
 
(i) Delivered to, and accepted by, the Government under this contract; or 
 
(ii) Incorporated in supplies delivered to, and accepted by, the Government under this contract and to which title is 
vested in the Government under this clause. 
 
(7) The terms of this contract concerning liability for Government-furnished property shall not apply to property to 
which the Government acquired title solely under this clause. 
 
(e) Risk of loss. Before delivery to and acceptance by the Government, the Contractor shall bear the risk of loss for 
property, the title to which vests in the Government under this clause, except to the extent the Government expressly 
assumes the risk. The Contractor shall repay the Government an amount equal to the unliquidated progress 
payments that are based on costs allocable to property that is damaged, lost, stolen, or destroyed. 
 
(f) Control of costs and property. The Contractor shall maintain an accounting system and controls adequate for the 
proper administration of this clause. 
 
(g) Reports and access to records. The Contractor shall promptly furnish reports, certificates, financial statements, 
and other pertinent information reasonably requested by the Contracting Officer for the administration of this 
clause. Also, the Contractor shall give the Government reasonable opportunity to examine and verify the 
Contractor's books, records, and accounts. 
 
(h) Special terms regarding default. If this contract is terminated under the Default clause, (i) the Contractor shall, 
on demand, repay to the Government the amount of unliquidated progress payments and (ii) title shall vest in the 
Contractor, on full liquidation of progress payments, for all property for which the Government elects not to require 
delivery under the Default clause. The Government shall be liable for no payment except as provided by the Default 
clause. 
 
(i) Reservations of rights.  
 
(1) No payment or vesting of title under this clause shall -- 
 
(i) Excuse the Contractor from performance of obligations under this contract or  
 
(ii) Constitute a waiver of any of the rights or remedies of the parties under the contract. 
 
(2) The Government's rights and remedies under this clause  
 
(i) Shall not be exclusive but rather shall be in addition to any other rights and remedies provided by law or this 
contract and  
 
(ii) Shall not be affected by delayed, partial, or omitted exercise of any right, remedy, power, or privilege, nor shall 
such exercise or any single exercise preclude or impair any further exercise under this clause or the exercise of any 
other right, power, or privilege of the Government. 
 
(j) Financing payments to subcontractors. The financing payments to subcontractors mentioned in paragraphs (a)(1) 
and (a)(2) of this clause shall be all financing payments to subcontractors or divisions, if the following conditions 
are met: 
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(1) The amounts included are limited to-- 
 
(i) The unliquidated remainder of financing payments made; plus 
 
(ii) Any unpaid subcontractor requests for financing payments. 
 
(2) The subcontract or interdivisional order is expected to involve a minimum of approximately 6 months between 
the beginning of work and the first delivery; or, if the subcontractor is a small business concern, 4 months. 
 
(3) If the financing payments are in the form of progress payments, the terms of the subcontract or interdivisional 
order concerning progress payments-- 
 
(i) Are substantially similar to the terms of this clause for any subcontractor that is a large business concern, or this 
clause with its Alternate I for any subcontractor that is a small business concern; 
 
(ii) Are at least as favorable to the Government as the terms of this clause; 
 
(iii) Are not more favorable to the subcontractor or division than the terms of this clause are to the Contractor; 
 
(iv) Are in conformance with the requirements of FAR 32.504(e); and 
 
(v) Subordinate all subcontractor rights concerning property to which the Government has title under the 
subcontract to the Government's right to require delivery of the property to the Government if-- 
 
(A) The Contractor defaults; or 
 
(B) The subcontractor becomes bankrupt or insolvent. 
 
(4) If the financing payments are in the form of performance-based payments, the terms of the subcontract or 
interdivisional order concerning payments-- 
 
(i) Are substantially similar to the Performance-Based Payments clause at FAR 52.232-32 and meet the criteria for, 
and definition of, performance-based payments in FAR Part 32; 
 
(ii) Are in conformance with the requirements of FAR 32.504(f); and 
 
(iii) Subordinate all subcontractor rights concerning property to which the Government has title under the 
subcontract to the Government's right to require delivery of the property to the Government if-- 
 
(A) The Contractor defaults; or 
 
(B) The subcontractor becomes bankrupt or insolvent. 
 
(5) If the financing payments are in the form of commercial item financing payments, the terms of the subcontract or 
interdivisional order concerning payments-- 
 
(i) Are constructed in accordance with FAR 32.206(c) and included in a subcontract for a commercial item purchase 
that meets the definition and standards for acquisition of commercial items in FAR Parts 2 and 12; 
 
(ii) Are in conformance with the requirements of FAR 32.504(g); and 
 
(iii) Subordinate all subcontractor rights concerning property to which the Government has title under the 
subcontract to the Government's right to require delivery of the property to the Government if-- 
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(A) The Contractor defaults; or 
 
(B) The subcontractor becomes bankrupt or insolvent. 
 
(6) If financing is in the form of progress payments, the progress payment rate in the subcontract is the customary 
rate used by the contracting agency, depending on whether the subcontractor is or is not a small business concern. 
 
(7) Concerning any proceeds received by the Government for property to which title has vested in the Government 
under the subcontract terms, the parties agree that the proceeds shall be applied to reducing any unliquidated 
financing payments by the Government to the Contractor under this contract. 
 
(8) If no unliquidated financing payments to the Contractor remain, but there are unliquidated financing payments 
that the Contractor has made to any subcontractor, the Contractor shall be subrogated to all the rights the 
Government obtained through the terms required by this clause to be in any subcontract, as if all such rights had 
been assigned and transferred to the Contractor. 
 
(9) To facilitate small business participation in subcontracting under this contract, the Contractor shall provide 
financing payments to small business concerns, in conformity with the standards for customary contract financing 
payments stated in Subpart 32.113. The Contractor shall not consider the need for such financing payments as a 
handicap or adverse factor in the award of subcontracts. 
 
(k) Limitations on undefinitized contract actions. Notwithstanding any other progress payment provisions in this 
contract, progress payments may not exceed 80 percent of costs incurred on work accomplished under undefinitized 
contract actions. A "contract action" is any action resulting in a contract, as defined in Subpart 2.1, including 
contract modifications for additional supplies or services, but not including contract modifications that are within 
the scope and under the terms of the contract, such as contract modifications issued pursuant to the Changes clause, 
or funding and other administrative changes. This limitation shall apply to the costs incurred, as computed in 
accordance with paragraph (a) of this clause, and shall remain in effect until the contract action is definitized. Costs 
incurred which are subject to this limitation shall be segregated on Contractor progress payment requests and 
invoices from those costs eligible for higher progress payment rates. For purposes of progress payment liquidation, 
as described in paragraph (b) of this clause, progress payments for undefinitized contract actions shall be liquidated 
at 80 percent of the amount invoiced for work performed under the undefinitized contract action as long as the 
contract action remains undefinitized. The amount of unliquidated progress payments for undefinitized contract 
actions shall not exceed 80 percent of the maximum liability of the Government under the undefinitized contract 
action or such lower limit specified elsewhere in the contract. Separate limits may be specified for separate actions. 
 
(l) Due date. The designated payment office will make progress payments on the 30th day after the designated 
billing office receives a proper progress payment request. In the event that the Government requires an audit or 
other review of a specific progress payment request to ensure compliance with the terms and conditions of the 
contract, the designated payment office is not compelled to make payment by the specified due date. Progress 
payments are considered contract financing and are not subject to the interest penalty provisions of the Prompt 
Payment Act. 
 
(m) Progress payments under indefinite--delivery contracts. The Contractor shall account for and submit progress 
payment requests under individual orders as if the order constituted a separate contract, unless otherwise specified 
in this contract. 
 
(End of clause) 
 
 
 
 
52.232-17     INTEREST (JUNE 1996) 
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(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause 
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under 
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple 
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the 
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of 
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in 
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until 
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be 
due at the earliest of the following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any demand resulting 
from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed 
negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of 
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract 
modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the 
Federal Acquisition Regulation in effect on the date of this contract. 
 
(End of clause) 
 
 
 
52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) 
 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter 
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the 
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending 
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original 
assignment to any type of financing institution described in the preceding sentence.  
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable 
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be 
made to one party as agent or trustee for two or more parties participating in the financing of this contract.  
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document 
(including this contract) or information related to work under this contract until the Contracting Officer authorizes 
such action in writing.  
 
(End of clause) 
 
 
 
52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (SEP 2005)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the 
terms and conditions specified in this clause. The Government considers payment as being made on the day a check 
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is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101, 
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days, 
unless otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and 
legal holidays.) 
 
(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice 
payments that may occur under this contract, as follows: 
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the 
estimated amount and value of work or services performed, including payments for reaching milestones in any 
project. 
 
(A) The due date for making such payments is 14 days after the designated billing office receives a proper payment 
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the 
time of receipt, the payment due date is the 14th day after the date of the Contractor's payment request, provided the 
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or 
Contractor compliance with contract requirements. 
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at 
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30 
days after approval by the Contracting Officer for release to the Contractor. 
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against 
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the 
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated 
separately in the contract). 
 
(A) The due date for making such payments is the later of the following two events: 
 
(1) The 30th day after the designated billing office receives a proper invoice from the Contractor. 
 
(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final 
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is 
deemed to occur on the effective date of the contract settlement. 
 
(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt, 
the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated 
billing office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor 
compliance with contract requirements. 
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified 
in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this 
clause. If the invoice does not comply with these requirements, the designated billing office must return it within 7 
days after receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the 
Contractor, the Government will take into account if the Government notifies the Contractor of an improper invoice 
in an untimely manner. 
 
(i) Name and address of the Contractor. 
 
(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of 
mailing or transmission.) 
 
(iii) Contract number or other authorization for work or services performed (including order number and contract 
line item number). 
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(iv) Description of work or services performed. 
 
(v) Delivery and payment terms (e.g., discount for prompt payment terms). 
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract 
or in a proper notice of assignment). 
 
(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a 
defective invoice. 
 
(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and 
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price 
Construction Contracts. 
 
(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required 
elsewhere in this contract. 
 
(x) Electronic funds transfer (EFT) banking information. 
 
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract. 
 
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice, 
the Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation 
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g., 
52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by 
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures. 
 
(C) EFT banking information is not required if the Government waived the requirement to pay by EFT. 
 
(xi) Any other information or documentation required by the contract. 
 
(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from 
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through 
(a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal 
holiday, the designated payment office may make payment on the following working day without incurring a late 
payment interest penalty. 
 
(i) The designated billing office received a proper invoice. 
 
(ii) The Government processed a receiving report or other Government documentation authorizing payment and 
there was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or 
requested progress payment amount. 
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the 
amount was not subject to further contract settlement actions between the Government and the Contractor. 
 
(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of 
Management and Budget prompt payment regulations at 5 CFR part 1315. 
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in 
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th 
day after the Contractor has completed the work or services in accordance with the terms and conditions of the 
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the 
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Government will base the determination of an interest penalty on the actual date of acceptance or approval. 
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity, 
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government 
officials to accept work or services, approve Contractor estimates, perform contract administration functions, or 
make payment prior to fulfilling their responsibilities. 
 
(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if 
payment delays are due to disagreement between the Government and the Contractor over the payment amount or 
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the 
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest 
that may be payable in accordance with the clause at FAR 52.233-1, Disputes. 
 
(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically, 
without request from the Contractor, if the Government takes a discount for prompt payment improperly. The 
Government will calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part 
1315. 
 
(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in 
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only 
if-- 
 
(A) The Government owes an interest penalty of $1 or more; 
 
(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount 
is paid; and 
 
(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in 
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice 
amount is paid. 
 
(ii)(A) The Contractor shall support written demands for additional penalty payments with the following data. The 
Government will not request any additional data. The Contractor shall-- 
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue 
late payment interest penalty and such additional penalty as may be required; 
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
 
(3) State that payment of the principal has been received, including the date of receipt. 
 
(B) If there is no postmark or the postmark is illegible-- 
 
(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the 
demand is received on or before the 40th day after payment was made; or 
 
(2) If the designated payment office fails to make the required annotation, the Government will determine the 
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the 
40th day after payment was made. 
 
(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract 
financing payments in accordance with the applicable contract financing clause. 
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services 
(including a material supplier) for the purpose of performing this contract the following: 
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(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for 
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as 
are paid to the Contractor under this contract. 
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an 
interest penalty for each payment not made in accordance with the payment clause-- 
 
(i) For the period beginning on the day after the required payment date and ending on the date on which payment of 
the amount due is made; and 
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal 
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at 
the time the Contractor accrues the obligation to pay an interest penalty. 
 
(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use: 
 
(i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs (c)(1) 
and (c)(2) of this clause in each of its subcontracts; and 
 
(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier 
subcontractor or supplier. 
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to 
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract, 
provisions that-- 
 
(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of 
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without 
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to 
by the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a 
subcontractor to furnish a performance bond and a payment bond; 
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the 
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and 
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment 
penalty if-- 
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the 
subcontractor; and 
 
(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to 
paragraph (d)(3)(i) of this clause. 
 
(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government 
but before making a payment to a subcontractor for the subcontractor's performance covered by the payment 
request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding 
from the subcontractor in accordance with the subcontract agreement, then the Contractor shall-- 
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this 
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for 
subcontractor payment; 
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(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice 
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause; 
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause; 
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the 
identified subcontract performance deficiency, and-- 
 
(i) Make such payment within-- 
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must 
be recovered from the Government because of a reduction under paragraph  
(e)(5)(i)) of this clause; or 
 
(B) Seven days after the Contractor recovers such funds from the Government; or 
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the 
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the 
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an 
interest penalty; 
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
 
(i) Reduction of the amount of any subsequent certified application for payment; or 
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying-- 
 
(A) The amounts withheld under paragraph (e)(1) of this clause; and 
 
(B) The dates that such withholding began and ended; and 
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld 
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld 
amounts from the Government until-- 
 
(i) The day the identified subcontractor performance deficiency is corrected; or 
 
(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause. 
 
(f) Third-party deficiency reports— 
 
(1) Withholding from subcontractor. If a Contractor, after making payment to a first-tier subcontractor, receives 
from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to as a “second-tier 
subcontractor”) a written notice in accordance with the Miller Act (40 U.S.C. 3133), asserting a deficiency in such 
first-tier subcontractor's performance under the contract for which the Contractor may be ultimately liable, and the 
Contractor determines that all or a portion of future payments otherwise due such first-tier subcontractor is subject 
to withholding in accordance with the subcontract agreement, the Contractor may, without incurring an obligation to 
pay an interest penalty under paragraph (e)(6) of this clause-- 
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon 
as practicable upon making such determination; and 
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(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause. 
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of 
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the 
Contractor shall-- 
 
(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or 
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of 
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments 
under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues 
the obligation to pay an interest penalty. 
 
(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a 
subcontractor (with a copy furnished to the Contracting Officer), specifying-- 
 
(1) The amount to be withheld; 
 
(2) The specific causes for the withholding under the terms of the subcontract; and 
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld. 
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any 
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has 
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount. 
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or 
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the 
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a 
party. The Government may not be interpleaded in any judicial or administrative proceeding involving such a 
dispute. 
 
(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall 
not limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a 
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient 
subcontract performance or nonperformance by a subcontractor. 
 
(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a 
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be 
construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not 
include any amount for reimbursement of such interest penalty. 
 
(l) Overpayments. If the Contractor becomes aware of a duplicate contract financing or invoice payment or that the 
Government has otherwise overpaid on a contract financing or invoice payment, the Contractor shall immediately 
notify the Contracting Officer and request instructions for disposition of the overpayment. 
 
(End of clause) 
 
 
 
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (OCT 2003) 
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(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make payment 
by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT 
information contained in the Central Contractor Registration (CCR) database. In the event that the EFT information 
changes, the Contractor shall be responsible for providing the updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of 
an improper invoice and delays in accrual of interest penalties apply.  
 
(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the 
provisions of paragraph (d) of this clause shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall register separately in the CCR database and shall be paid by EFT in accordance with the terms of 
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this clause. Notwithstanding any other requirement of this contract, payment to an ultimate recipient other than the 
Contractor, or a financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, is 
not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. 
EFT information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information made by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address contained in the CCR database. 
 
(End of Clause) 
 
 
 
52.233-1     DISPUTES.  (JUL 2002) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
 
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this 
clause. 
 
(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting parties 
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the 
Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A 
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the 
Act. The submission may be converted to a claim under the Act, by complying with the submission and certification 
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time. 
 
(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted 
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the 
Government against the Contractor shall be subject to a written decision by the Contracting Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when 
submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in 
accordance with the Administrative Dispute Resolution Act (ADRA). 
 



W912EQ-06-B-0003 
Section 00700 

Page 92 of 177 
 

 

(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all or part 
of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the supporting data 
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the 
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to 
certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the 
claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the 
Contractor, render a decision within 60 days of the request.  For Contractor-certified claims over $100,000, the 
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the 
decision will be made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the 
Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is presented 
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the 
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the 
Contractor's specific reasons for rejecting the request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting 
Officer receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is 
later, until the date of payment.  With regard to claims having defective certifications, as defined in (FAR) 48 CFR 
33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim.  Simple interest 
on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable 
to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request 
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting 
Officer. 
 
(End of clause) 
 
 
 
52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see 
FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop 
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order 
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take 
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period 
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the 
Government, clause of this contract. 
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(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the 
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule 
or contract price, or both, and the contract shall be modified, in writing, accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable 
to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage; 
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and 
act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the 
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting 
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a 
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or 
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In 
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may 
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the 
Contractor and the Government. 
 
(End of clause) 
 
 
 
52.233-4     APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM (OCT 2004) 
 
United States law will apply to resolve any claim of breach of this contract. 
 
(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least fifteen (15) 
percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction 
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the 
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contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause 
in solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition, 
or removal of improvements is contemplated and the contract amount is expected to be within the small purchase 
limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting 
Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, 
or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inhering in work of the character provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions 
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, 
performing any part of the work under this contract, whether or not changed as a result of the conditions, an 
equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, 
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving 
written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. 
 
(End of clause) 
 
 
 
52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of 
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the 
work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed 
preliminary to and during work performance.  The Contractor also acknowledges that it has satisfied itself as to the 
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this 
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the 
Government, as well as from the drawings and specifications made a part of this contract.  Any failure of the 
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from 
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding 
to successfully perform the work without additional expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based 
on the information made available by the Government. Nor does the Government assume responsibility for any 
understanding reached or representation made concerning conditions which can affect the work by any of its 
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officers or agents before the execution of this contract, unless that understanding or representation is expressly 
stated in this contract. 
 
(End of clause) 
 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by aerial photographs and topographic surveys. 
 
(b) Weather conditions. Information with respect to temperatures and precipitation may be obtained from the 
National Weather Service.  Also see paragraph "TIME EXTENSIONS FOR UNUSUALLY SEVERE 
WEATHER." 
 
(c) Additional Data.  Additional data consisting of records of cross sections, river stage records, borings, and boring 
samples may be available for inspection at the U.S. Army Corps of Engineers District office in Memphis, 
Tennessee. 
 
(End of clause) 
 
 
 
52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 

 
(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the 
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in 
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The 
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the 
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this 
contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other 
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the 
Contracting Officer the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by 
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the 
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the 
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor 
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, 
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of 
subsequent rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer 
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems 
incompetent, careless, or otherwise objectionable. 
 
(End of clause) 
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52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the Contractor shall 
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to 
the Contracting Officer and has authority to act for the Contractor. 
 
(End of clause) 
 
 
 
52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary 
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations 
applicable to the performance of the work.  The Contractor shall also be responsible for all damages to persons or 
property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be responsible for 
all materials delivered and work performed until completion and acceptance of the entire work, except for any 
completed unit of work which may have been accepted under the contract. 
 
(End of clause) 
 
 
 
52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of the work under 
this contract.  The Contractor shall fully cooperate with the other contractors and with Government employees and 
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work, 
heeding any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or permit 
any act that will interfere with the performance of work by any other contractor or by Government employees. 
 
(End of clause) 
 
 
 
52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and 
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the 
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and 
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during 
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those 
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting 
Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be known by the 
Contractor.  The Contractor shall repair any damage to those facilities, including those that are the property of a 
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third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable 
care in performing the work.  If the Contractor fails or refuses to repair the damage promptly, the Contracting 
Officer may have the necessary work performed and charge the cost to the Contractor. 
 
(End of clause) 
 
 
 
52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas 
authorized or approved by the Contracting Officer.  The Contractor shall hold and save the Government, its officers 
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with 
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor 
without expense to the Government.  The temporary buildings and utilities shall remain the property of the 
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written 
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or 
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer.  When 
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity 
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.  
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor 
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads. 
 
(End of clause) 
 
 
 
52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially completed part of 
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list 
of items of work remaining to be performed or corrected on those portions of the work that the Government intends 
to take possession of or use.  However, failure of the Contracting Officer to list any item of work shall not relieve 
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use 
shall not be deemed an acceptance of any work under the contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the 
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the 
clause in this contract entitled "Permits and Responsibilities."  If prior possession or use by the Government delays 
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in 
the contract price or the time of completion, and the contract shall be modified in writing accordingly. 
 
(End of clause) 
 
 
 
52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste 
materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools, 
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scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the work, the 
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer. 
 
(End of clause) 
 
 
 
52.236-13     ACCIDENT PREVENTION (NOV 1991) – ALTERNATE I (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to 
Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the 
Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the 
purposes are taken. 
 
(f)  If this contract is for construction or dismantling, demolition or removal of improvements with any Department 
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of 
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the 
solicitation. 
 
(2) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any 
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel, 
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate 
initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's representative at the 
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor fails or refuses to 
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  The Contractor shall not be entitled to any equitable adjustment of the 
contract price or extension of the performance schedule on any stop work order issued under this clause. 
 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation 
of the parties, in subcontracts. 
 
(f)  Before commencing the work, the Contractor shall- 
 
(1)  Submit a written proposed plan for implementing this clause.  The plan shall include an analysis of the 
significant hazards to life, limb, and property inherent in contract work performance and a plan for controlling these 
hazards; and 
 
(2) Meet with representatives of the Contracting Officer to discuss and develop a mutual understanding relative to 
administration of the overall safety program. 
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(End of clause) 
 
 
 
52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another period of time 
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a 
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on 
which the Contractor contemplates starting and completing the several salient features of the work (including 
acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to 
indicate appropriately the percentage of work scheduled for completion by any given date during the period.  If the 
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of 
progress payments until the Contractor submits the required schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon 
doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in the 
opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take 
steps necessary to improve its progress, including those that may be required by the Contracting Officer, without 
additional cost to the Government. In this circumstance, the Contracting Officer may require the Contractor to 
increase the number of shifts, overtime operations, days of work, and/or the amount of construction plant, and to 
submit for approval any supplementary schedule or schedules in chart form as the Contracting Officer deems 
necessary to demonstrate how the approved rate of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be 
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with 
sufficient diligence to ensure completion within the time specified in the contract.  Upon making this determination, 
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in 
accordance with the default terms of this contract. 
 
(End of clause) 
 
 
 
52.236-16     QUANTITY SURVEYS (APR 1984) 
 
(a) Quantity surveys shall be conducted, and the data derived from these surveys shall be used in computing the 
quantities of work performed and the actual construction completed and in place. 
 
(b) The Government shall conduct the original and final surveys and make the computations based on them.  The 
Contractor shall conduct the surveys for any periods for which progress payments are requested and shall make the 
computations based on these surveys.  All surveys conducted by the Contractor shall be conducted under the 
direction of a representative of the Contracting Officer, unless the Contracting Officer waives this requirement in a 
specific instance. 
 
(c) Promptly upon completing a survey, the Contractor shall furnish the originals of all field notes and all other 
records relating to the survey or to the layout of the work to the Contracting Officer, who shall use them as 
necessary to determine the amount of progress payments.  The Contractor shall retain copies of all such material 
furnished to the Contracting Officer. 
 
(End of clause) 
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52.236-17     LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks indicated on the 
drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall furnish, 
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any 
part of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be 
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and 
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If 
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the 
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to 
become due to the Contractor. 
 
(End of clause) 
 
 
 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give 
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or 
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in 
both. In case of difference between drawings and specifications, the specifications shall govern. In case of 
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without 
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time 
such detailed drawings and other information as considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated", 
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order", 
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved", 
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory 
to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that 
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as 
used herein shall be understood to mean "provide complete in place," that is "furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier 
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of 
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes 
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the 
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for 
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as 
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of 
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or 
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. 
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not 
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract, except with respect to variations described and approved in 
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accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in 
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such 
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is 
minor or does not involve a change in price or in time of performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of 
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise 
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the 
Contractor. 
 
(End of clause) 
 
 
 
52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified 
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date, 
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items 
to be discussed. 
 
(End of clause) 
 
 
 
 
52.236-5000 PLANT AND MATERIAL REMOVAL AFTER CONTRACT TERMINATION (MAR 1995)--
EFARS 
 
    Should this contract be terminated as provided in clause 52.232-5001 because of the failure of Congress to 
provide additional funds for its completion, the contractor may be permitted to remove plant and material on which 
payments for preparatory work have been made, subject to an equitable deduction from the amounts due the 
contractor to reimburse the United States for the unabsorbed value of such plant and material. 

(End of clause) 
 
 
 
52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the 
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written 
notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This 
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  
This notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which 
the bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all 
Government contracts against which final payment has not been made.  This obligation remains in effect until final 
payment under this contract. 
 
(End of clause) 
 
 
52.242-14     SUSPENSION OF WORK (APR 1984)  
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(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the 
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience 
of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or 
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting 
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an 
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily 
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly. 
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that 
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or 
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term 
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the 
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, 
delay, or interruption, but not later than the date of final payment under the contract. 
 
(End of clause) 
 
 
 
52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or 
indicated to be a change order, make changes in the work within the general scope of the contract, including 
changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required 
for, the performance of any part of the work under this contract, whether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an 
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall 
be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case 
of defective specifications for which the Government is responsible, the equitable adjustment shall include any 
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increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under 
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general 
nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for 
adjustment may be included in the notice under paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under 
this contract. 
 
(End of clause) 
 
 
 
52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of 
components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that 
the work performed under the contract conforms to contract requirements. The Contractor shall maintain complete 
inspection records and make them available to the Government. All work shall be conducted under the general 
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all 
reasonable times before acceptance to ensure strict compliance with the terms of the contract. 
 
(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of 
this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without the 
Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by the 
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes 
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not 
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the 
contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to 
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate 
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the 
premises. 
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(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or 
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the 
Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and 
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the 
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory 
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an 
equitable adjustment for the additional services involved in the examination and reconstruction, including, if 
completion of the work was thereby delayed, an extension of time. 
 
(i)  Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after 
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud, 
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee. 
 
(End of clause) 
 
 
 
52.246-21     WARRANTY OF CONSTRUCTION (MAR 1994) 
 
(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i) 
of this clause, that work performed under this contract conforms to the contract requirements and is free of any 
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any 
subcontractor or supplier at any tier.  
 
(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the 
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a 
period of 1 year from the date the Government takes possession.  
 
(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the 
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or 
personal property, when that damage is the result of--  
 
(1) The Contractor's failure to conform to contract requirements; or  
 
(2) Any defect of equipment, material, workmanship, or design furnished.  
 
(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The 
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or 
replacement.  
 
(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of 
any failure, defect, or damage.  
 
(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, 
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the 
Contractor's expense.  
 
(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work 
performed and materials furnished under this contract, the Contractor shall--  
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(1) Obtain all warranties that would be given in normal commercial practice;  
 
(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the 
Contracting Officer; and  
 
(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.  
 
(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring 
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.  
 
(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the 
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for 
the repair of any damage that results from any defect in Government-furnished material or design.  
 
(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract 
with respect to latent defects, gross mistakes, or fraud.  
 
(End of clause)  
 
 
 
 
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) 
 
(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change proposals 
(VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from accepted VECP's, in 
accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the 
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost 
changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor 
incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required by Government acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic 
support.  The term does not include the normal administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs, 
including subcontractors' development and implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics; 
provided, that it does not involve a change-- 



W912EQ-06-B-0003 
Section 00700 

Page 106 of 177 
 

 

 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in 
subparagraphs (1) through (7) below.  If the proposed change is affected by contractually required configuration 
management or similar procedures, the instructions in those procedures relating to format, identification, and 
priority assignment shall govern VECP preparation.  The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered, 
and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any 
suggested specification revisions. 
 
(3) A separate, detailed cost estimate for 
 
(i) the affected portions of the existing contract requirement and 
 
(ii) the VECP.  The cost reduction associated with the VECP shall take into account the Contractor's allowable 
development and implementation costs, including any amount attributable to subcontracts under paragraph (h) 
below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
 
(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve 
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract 
numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 
 
(e) Government action. 
 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the 
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within 
the 45-day period and provide the reason for the delay and the expected date of the decision.  The Government will 
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP. 
 
If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for 
rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the 
Government.  The Contracting Officer may require that the Contractor provide written notification before 
undertaking significant expenditures for VECP effort. 
 
Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this 
contract citing this clause.  The Contracting Officer may accept the VECP, even though an agreement on price 
reduction has not been reached, by issuing the Contractor a notice to proceed with the change.  Until a notice to 
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proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in 
accordance with the existing contract.  The decision to accept or reject all or part of any VECP is a unilateral 
decision made solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract 
savings and multiplying the result by 
 
(i) 45 percent for fixed-price contracts or 
 
(ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a 
modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
 
(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 
20 percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any 
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the 
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. 
The Contracting Officer is the sole determiner of the amount of collateral savings. 
 
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment in this 
contract's price under paragraph (f) above, the Contractor's allowable development and implementation costs shall 
include any subcontractor's allowable development and implementation costs clearly resulting from a VECP 
accepted by the Government under this contract, but shall exclude any value engineering incentive payments to a 
subcontractor.  The Contractor may choose any arrangement for subcontractor value engineering incentive 
payments; provided, that these payments shall not reduce the Government's share of the savings resulting from the 
VECP. 
 
(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering-- Construction clause of contract . . . . . . . . . . , shall not be 
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than 
to evaluate a value engineering change proposal submitted under the clause.  This restriction does not limit the 
Government's right to use information contained in these data if it has been obtained or is otherwise available from 
the Contractor or from another source without limitations."  If a VECP is accepted, the Contractor hereby grants the 
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and 
submitted as limited rights technical data, the Government shall have the rights specified in the contract 
modification implementing the VECP and shall appropriately mark the data.  (The terms "unlimited rights" and 
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(End of clause) 
 
 
52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (MAY 2004) - 
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ALTERNATE I (SEP 1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part 
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer 
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the 
effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall 
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any 
amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or 
facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor 
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any 
termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities 
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will 
be final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work 
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the 
contract had been completed, would be required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and 
preservation of the property related to this contract that is in the possession of the Contractor and in which the 
Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types 
referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend 
credit to any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved 
by, the Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be 
made by the Government under this contract, credited to the price or cost of the work, or paid in any other manner 
directed by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective 
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor 
within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 49.001 of the Federal Acquisition 
Regulation, the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of 
termination inventory not previously disposed of, excluding items authorized for disposition by the Contracting 
Officer. The Contractor may request the Government to remove those items or enter into an agreement for their 
storage. Within 15 days, the Government will accept title to those items and remove them or enter into a storage 
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agreement. The Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from 
submission of the list, and shall correct the list, as necessary, before final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer 
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the 
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the 
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting 
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1 
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer 
may determine, on the basis of information available, the amount, if any, due the Contractor because of the 
termination and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or 
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a 
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or 
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total 
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not 
terminated.  The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause 
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of 
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but 
without duplication of any amounts agreed upon under paragraph (f) of this clause: 
 
(1) For contract work performed before the effective date of termination, the total (without duplication of any items) 
of-- 
 
(i) The cost of this work; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly 
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and 
 
(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of 
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it 
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting 
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate 
of loss. 
 
(2) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement 
proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or 
disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the 
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the 
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to 
become undeliverable to the Government or to a buyer. 
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(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this 
contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the 
Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to submit the 
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (l), 
respectively, and failed to request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or 
sold under the provisions of this clause and not recovered by or credited to the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable 
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable 
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be 
requested within 90 days from the effective date of termination unless extended in writing by the Contracting 
Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments 
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer 
believes the total of these payments will not exceed the amount to which the Contractor will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the 
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury 
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is 
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due 
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of 
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the 
Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents 
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other 
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these 
records and documents available to the Government, at the Contractor's office, at all reasonable times, without any 
direct charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic 
reproductions may be maintained instead of original records and documents. 
 
(End of clause) 
 
 
 
52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure 
its completion within the time specified in this contract including any extension, or fails to complete the work within 
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or 
the separable part of the work) that has been delayed.  In this event, the Government may take over the work and 
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the 
work site necessary for completing the work.  The Contractor and its sureties shall be liable for any damage to the 
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Government resulting from the Contractor's refusal or failure to complete the work within the specified time, 
whether or not the Contractor's right to proceed with the work is terminated.  This liability includes any increased 
costs incurred by the Government in completing the work. 
 
(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this 
clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or 
negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers; 
and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer), 
notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall ascertain the facts 
and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the 
time for completing the work shall be extended.  The findings of the Contracting Officer shall be final and 
conclusive on the parties, but subject to appeal under the Disputes clause. 
 
(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or 
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been 
issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided 
by law or under this contract. 
 
(End of clause) 
 
 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
 
    Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs: 
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(g)  Actual costs for each piece of equipment, or groups of similar serial or series 
equipment, need not be available in the contractor's accounting records to determine total actual equipment costs.    

(h)  If equipment costs have been allocated to a contract using predetermined rates , those charges will be adjusted 
to actual costs. 

  (3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the 
provisions of FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the 
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate. 

(End of Clause) 
 
 
 
 
52.252-4     ALTERATIONS IN CONTRACT (APR 1984) 
 
Portions of this contract are altered as follows: 
 
N/A  
 
(End of clause) 
 
 
 
52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition 
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to 
the name, content, or sequence of the data elements on the form, and provided the form carries the Standard or 
Optional Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form 
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the form 
provided there is no change to the name, content, or sequence of the data elements on the form and provided the 
form carries the agency form number and edition date. 
 
(i)  If the Contractor submits a computer generated version of a form that is different than the required form, then 
the rights and obligations of the parties will be determined based on the content of the required form. 
 
(End of clause) 
 
 
 
252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991) 
 
(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection 
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting 
officer to perform specific technical or administrative functions. 
 
(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a 
copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting 
officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity, 
delivery, or any other term or condition of the contract. 
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(End of clause) 
 
 
 
252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-
CONTRACT-RELATED FELONIES (DEC 2004) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the Department of 
Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or 
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which 
sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract 
with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on this contract; 
 
(2) On the board of directors of the Contractor; 
 
(3) As a consultant, agent, or representative for the Contractor; or 
 
(4) In any other capacity with the authority to influence, advise, or control the decisions of the Contractor with 
regard to this contract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of 
conviction. 
 
(d)  10 U.S.C. 2408 provides that the Contractor shall be subject to a criminal penalty of not more than $500,000 if 
convicted of knowingly-- 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available 
remedies, such as— 
 
(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
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(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the 
Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and 
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the 
Federal Acquisition Regulation, except those for commercial items or components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a 
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by 
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice, 
telephone (301) 809-4904. 
 
(End of clause) 
 
 
 
252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992) 
 
The Contractor's procedures for protecting against unauthorized disclosure of information shall not require 
Department of Defense employees or members of the Armed Forces to relinquish control of their work products, 
whether classified or not, to the contractor. 
 
(End of clause) 
 
 
 
252.204-7004     CENTRAL CONTRACTOR REGISTRATION (52.204-7) ALTERNATE A (NOV 2003) 
 
(a) Definitions. As used in this clause-- 
 
“Central Contractor Registration (CCR) database” means the primary Government repository for contractor 
information required for the conduct of business with the Government. 
 
“Commercial and Government Entity (CAGE) code” means-- 
 
(1) A code assigned by the Defense Logistics Information Service (DLIS) to identify a commercial or Government 
entity; or 
 
(2) A code assigned by a member of the North Atlantic Treaty Organization that DLIS records and maintains in the 
CAGE master file. This type of code is known as an “NCAGE code.” 
 
“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by Dun and Bradstreet, 
Inc. (D&B) to identify unique business entities. 
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“Data Universal Numbering System +4 (DUNS+4) number” means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.) 
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR 
records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11 of the Federal 
Acquisition Regulation) for the same parent concern. 
 
“Registered in the CCR database” means that-- 
 
(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number, 
into the CCR database; 
 
(2) The Contractor's CAGE code is in the CCR database; and  
 
(3) The Government has validated all mandatory data fields and has marked the records “Active.” 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be 
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic 
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.  
 
(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
"DUNS" or "DUNS +4" followed by the DUNS or DUNS +4 number that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is 
registered in the CCR database.  
 
(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.  
 
(1) An offeror may obtain a DUNS number-  
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or  
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.  
 
(2) The offeror should be prepared to provide the following information:  
 
(i) Company legal business.  
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.  
 
(iii) Company Physical Street Address, City, State, and Zip Code.  
 
(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).  
 
(v) Company Telephone Number.  
 
(vi) Date the company was started.  
 
(vii) Number of employees at your location.  
 
(viii) Chief executive officer/key manager.  
 
(ix) Line of business (industry).  
 
(x) Company Headquarters name and address (reporting relationship within your entity).  
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(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer, 
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.  
 
(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors 
who are not registered should consider applying for registration immediately upon receipt of this solicitation.  
 
(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the 
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from 
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current, 
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and 
is not a substitute for a properly executed contractual document.  
 
(g)  
(1)  
(i) If a Contractor has legally changed its business name, "doing business as" name, or division name (whichever is 
shown on the contract), or has transferred the assets used in performing the contract, but has not completed the 
necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the Contractor shall 
provide the responsible Contracting Officer a minimum of one business day's written notification of its intention to 
(A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the FAR; and (C) 
agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The Contractor 
must provide with the notification sufficient documentation to support the legally changed name.  
 
(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform 
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or 
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor 
indicated in the contract will be considered to be incorrect information within the meaning of the "Suspension of 
Payment" paragraph of the electronic funds transfer (EFT) clause of this contract.  
 
(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in 
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment 
of Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's 
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that 
Contractor will be considered to be incorrect information within the meaning of the "Suspension of payment" 
paragraph of the EFT clause of this contract.  
 
(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the 
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.  
 
(End of clause) 
 
 
 
252.205-7000     PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991) 
 
(a) Definition. 
 
"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal 
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C.  450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974 
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit 
purposes; which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to 
business entities. 
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(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate 
employees or offices responsible for entering into subcontracts under defense contracts.  The list shall include the 
business address, telephone number, and area of responsibility of each employee or office. 
 
(c) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than 
once a year. 
 
(End of clause) 
 
 
 
252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE 
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998) 
 
(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into 
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties 
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense 
contracts or subcontracts because it is owned or controlled by the government of a terrorist country. 
 
(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement 
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is 
owned or controlled by the government of a terrorist country.  The notice must include the name of the proposed 
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and 
Nonprocurement Programs. 
 
(End of clause) 
 
 
 
252.223-7001     HAZARD WARNING LABELS (DEC 1991) 
 
(a) "Hazardous material," as used in this clause, is defined in the Hazardous Material Identification and Material 
Safety Data clause of this contract. 
 
(b) The Contractor shall label the item package (unit container) of any hazardous material to be delivered under this 
contract in accordance with the Hazard Communication Standard (29 CFR 1910.1200 et seq). The Standard requires 
that the hazard warning label conform to the requirements of the standard unless the material is otherwise subject to 
the labeling requirements of one of the following statutes: 
 
(1) Federal Insecticide, Fungicide and Rodenticide Act; 
 
(2) Federal Food, Drug and Cosmetics Act; 
 
(3) Consumer Product Safety Act; 
 
(4) Federal Hazardous Substances Act; or 
 
(5) Federal Alcohol Administration Act. 
 
(c) The Offeror shall list which hazardous material listed in the Hazardous Material Identification and Material 
Safety Data clause of this contract will be labeled in accordance with one of the Acts in paragraphs (b)(1) through  
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(5) of this clause instead of the Hazard Communication Standard. Any hazardous material not listed will be 
interpreted to mean that a label is required in accordance with the Hazard Communication Standard.  
 
MATERIAL (If None, Insert "None.") ACT 
__________________________________ _____________________________ 
__________________________________ _____________________________ 
 
(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard warning label for all 
hazardous materials not listed in paragraph (c) of this clause.  The Offeror shall submit the label with the Material 
Safety Data Sheet being furnished under the Hazardous Material Identification and Material Safety Data clause of 
this contract. 
 
(e) The Contractor shall also comply with MIL-STD-129, Marking for Shipment and Storage (including revisions 
adopted during the term of this contract). 
 
(End of clause) 
 
 
 
252.223-7004     DRUG-FREE WORK FORCE (SEP 1988) 
 
(a) Definitions. 
  
(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to 
classified information; or employees in other positions that the Contractor determines involve national security; 
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence. 
 
(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I and II, as defined by 
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that 
Title.  The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or 
other uses authorized by law. 
 
(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.  
While this clause defines criteria for such a program, contractors are encouraged to implement alternative 
approaches comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause. 
 
(c) Contractor programs shall include the following, or appropriate alternatives: 
 
(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and 
coordination with available community resources; 
 
(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees; 
 
(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual 
confidentiality consistent with safety and security issues; 
 
(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.  
Employee drug testing programs shall be established taking account of the following: 
 
(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in 
sensitive positions.  The extent of and criteria for such testing shall be determined by the Contractor based on 
considerations that include the nature of the work being performed under the contract, the employee's duties, and 
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the 
failure of an employee adequately to discharge his or her position. 
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(ii) In addition, the Contractor may establish a program for employee drug testing-- 
 
(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or 
 
(B) When an employees has been involved in an accident or unsafe practice; 
 
(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use; 
 
(D) As part of a voluntary employee drug testing program. 
 
(iii) The Contractor may establish a program to test applicants for employment for illegal drug use. 
 
(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for 
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug 
Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services. 
 
(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using 
drugs illegally.  Contractors shall not allow any employee to remain on duty or perform in a sensitive position who 
is found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the 
Contractor, determines that the employee may perform in such a position. 
 
(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent 
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter, 
the Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective 
bargaining session. 
 
(End of clause) 
 
 
252.223-7006     PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS  
MATERIALS  (APR 1993) 
 
(a) "Definitions". 
 
As used in this clause -- 
 
(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving of material.  It 
does not include a temporary accumulation of a limited quantity of a material used in or a waste generated or 
resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense (DoD) 
items, equipment, or facilities. 
 
(2) "Toxic or hazardous materials" means: 
 
(i) Materials referred to in section 101(14) of the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 102 of CERCLA (42 
U.S.C. 9602) (40 CFR part 302); 
 
(ii) Materials that are of an explosive, flammable, or pyrotechnic nature; or 
 
(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD regulations. 
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(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-owned 
toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 10 
U.S.C. 2692 or as authorized by the Secretary of Defense or his designee. 
 
(End of clause) 
 
 
 
252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES (JUN 2004) 
 
(a) Definitions. As used in this clause-- 
 
(1) Component means any item supplied to the Government as part of an end product or of another component. 
 
(2) End product means supplies delivered under a line item of this contract. 
 
(3) United States means the 50 States, the District of Columbia, and outlying areas. 
 
(4) U.S.-flag vessel means a vessel of the United States or belonging to the United States, including any vessel 
registered or having national status under the laws of the United States. 
 
(b) The Contractor shall deliver under this contract only such of the following items, either as end products or 
components, that have been grown, reprocessed, reused, or produced in the United States: 
 
(1) Food. 
 
(2) Clothing. 
 
(3) Tents, tarpaulins, or covers. 
 
(4) Cotton and other natural fiber products. 
 
(5) Woven silk or woven silk blends. 
 
(6) Spun silk yarn for cartridge cloth. 
 
(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics. 
 
(8) Canvas products. 
 
(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles). 
 
(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing fibers, yarns, 
fabrics, or materials listed in this paragraph (b). 
 
(c) This clause does not apply-- 
 
(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for which the 
Government has determined that a satisfactory quality and sufficient quantity cannot be acquired as and when 
needed at U.S. market prices; 
 
(2) To end products incidentally incorporating cotton, other natural fibers, or wool, for which the estimated value of 
the cotton, other natural fibers, or wool-- 
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(i) Is not more than 10 percent of the total price of the end product; and    (ii) Does not exceed the simplified 
acquisition threshold in FAR part 2; 
 
(3) To waste and byproducts of cotton or wool fiber for use in the production of propellants and explosives; 
 
(4) To foods, other than fish, shellfish, or seafood, that have been manufactured or processed in the United States, 
regardless of where the foods (and any component if applicable) were grown or produced. Fish, shellfish, or 
seafood manufactured or processed in the United States and fish, shellfish, or seafood contained in foods 
manufactured or processed in the United States shall be provided in accordance with paragraph (d) of this clause; 
 
(5) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the Defense 
FAR Supplement; or 
 
(6) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic 
or coated synthetic fabric itself), if-- 
 
(i) The fabric is to be used as a component of an end product that is not a textile product. Examples of textile 
products, made in whole or in part of fabric, include-- 
 
(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial 
Furnishings and Appliances); 
 
(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/findings/ 
tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia; 
 
(C) Upholstered seats (whether for household, office, or other use); and 
 
(D) Parachutes (Federal Supply Class 1670); or 
 
(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands. 
 
(d)(1) Fish, shellfish, and seafood delivered under this contract, or contained in foods delivered under this contract-- 
 
(i) Shall be taken from the sea by U.S.-flag vessels; or 
 
(ii) If not taken from the sea, shall be obtained from fishing within the United States; and 
 
(2) Any processing or manufacturing of the fish, shellfish, or seafood shall be performed on a U.S.-flag vessel or in 
the United States. 
 
(End of clause) 
 
 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 2005) 
 
(a) Definitions. As used in this provision-- 
 
(1) Foreign person means any person (including any individual, partnership, corporation, or other form of 
association) other than a United States person. 
 
(2) United States means the 50 States, the District of Columbia, outlying areas, and the outer Continental Shelf as 
defined in 43 U.S.C. 1331. 
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(3) United States person is defined in 50 U.S.C. App. 2415(2) and means-- 
 
(i) Any United States resident or national (other than an individual resident outside the United States who is 
employed by other than a United States person); 
 
(ii) Any domestic concern (including any permanent domestic establishment of any foreign concern); and 
 
(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern 
that is controlled in fact by such domestic concern. 
 
(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it-- 
 
(1) Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab 
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking. 
 
(End of provision) 
 
 
 
252.227-7033     RIGHTS IN SHOP DRAWINGS (APR 1966) 
 
(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor, 
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed 
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of 
materials or equipment.  The Government may duplicate, use, and disclose in any manner and for any purpose shop 
drawings delivered under this contract. 
 
(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier. 
 
 
252.231-7000     SUPPLEMENTAL COST PRINCIPLES (DEC 1991) 
  
When the allowability of costs under this contract is determined in accordance with part 31 of the Federal 
Acquisition Regulation (FAR), allowability shall also be determined in accordance with part 231 of the Defense 
FAR Supplement, in effect on the date of this contract. 
 
(End of clause) 
 
 
 
252.232-7003     ELECTRONIC SUBMISSION OF PAYMENT REQUESTS (JAN 2004) 
 
(a) Definitions. As used in this clause-- 
 
(1) Contract financing payment and invoice payment have the meanings given in section 32.001 of the Federal 
Acquisition Regulation. 
 
(2) Electronic form means any automated system that transmits information electronically from the initiating system 
to all affected systems. Facsimile, e-mail, and scanned documents are not acceptable electronic forms for 
submission of payment requests. However, scanned documents are acceptable when they are part of a submission of 
a payment request made using one of the electronic forms provided for in paragraph (b) of this clause. 
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(3) Payment request means any request for contract financing payment or invoice payment submitted by the 
Contractor under this contract. 
 
(b) Except as provided in paragraph (c) of this clause, the Contractor shall submit payment requests using one of the 
following electronic forms: 
 
(1) Wide Area WorkFlow-Receipt and Acceptance (WAWF-RA). Information regarding WAWF-RA is available 
on the Internet at https://wawf.eb.mil. 
 
(2) Web Invoicing System (WInS). Information regarding WInS is available on the Internet at 
https://ecweb.dfas.mil. 
 
(3) American National Standards Institute (ANSI) X.12 electronic data interchange (EDI) formats. 
 
(i) Information regarding EDI formats is available on the Internet at http://www.X12.org. 
 
(ii) EDI implementation guides are available on the Internet at http://www.dfas.mil/ecedi. 
 
(4) Another electronic form authorized by the Contracting Officer. 
 
(c) If the Contractor is unable to submit a payment request in electronic form, or DoD is unable to receive a 
payment request in electronic form, the Contractor shall submit the payment request using a method mutually 
agreed to by the Contractor, the Contracting Officer, the contract administration office, and the payment office. 
 
(d) In addition to the requirements of this clause, the Contractor shall meet the requirements of the appropriate 
payment clauses in this contract when submitting payments requests. 
 
(End of clause) 
 
 
 
 
252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the 
Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts. 
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(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 
 
252.236-7001     CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 
by the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 

DUDLEY DITCH GRADE CONTROL STRUCTURE 
STODDARD COUNTY, MISSOURI 

ST. FRANCIS RIVER AND TRIBUTARIES PROJECT- MAINTENANCE 
  

FILE NUMBER 001a0707 and 0010a0707 
 

INDEX TO DRAWINGS 
 

TITLE                         DRAWING NUMBER 
MAPS AND INDEX                                                                          1 
ROW MAP                                                                                        2 
PLAN VIEW                                                                                     3         
PROFILE AND DETAILS                                                                4 
CROSS SECTIONS                                                                          5 
CROSS SECTIONS                                                                          6 
CROSS SECTIONS                                                                          7  
BORING LOG                                                                                  8 
BORING LEGEND                                                                           9 
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TEMPORARY EROSION CONTROL DEVICES                           10 
 
(End of clause) 
 
 
 
252.236-7002     OBSTRUCTION OF NAVIGABLE WATERWAYS.  (DEC 1991) 
 
(a) The Contractor shall -- 
 
(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps, 
throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or 
obstruct navigation; 
 
(2) Give immediate notice, with description and locations of any such obstructions, to the Contracting Officer; and 
 
(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed. 
 
(b) The Contracting Officer may -- 
 
(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance 
with paragraph (a) of this clause; and 
 
(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or 
 
(3) Recover the cost of removal under the Contractor's bond. 
 
(c) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or negligence is limited to 
that provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.). 
 
 
252.236-7004     PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991) 
 
(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's plant and 
equipment at the contract lump sum price for this item. 
 
(1) Sixty (60) percent of the lump sum price upon completion of the contractor's mobilization at the work site. 
 
(2) The remaining forty (40) percent upon completion of demobilization. 
 
(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if the 
Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do not bear a 
reasonable relation to the cost of the work in this contract. 
 
(1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as determined 
by the Contracting Officer, of -- 
  
(i) Actual mobilization costs at completion of mobilization; 
 
(ii) Actual demobilization costs at completion of demobilization; and 
 
(iii) The remainder of this item in the final payment under this contract. 
 
(2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not subject to 
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appeal. 
 
 
 
252.242-7000     POSTAWARD CONFERENCE (DEC 1991) 
 
The Contractor agrees to attend any postaward conference convened by the contracting activity or contract 
administration office in accordance with Federal Acquisition Regulation subpart 42.5. 
 
(End of clause) 
 
 
252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in 
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
 
 
 
252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract 
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for 
performing the change, and shall not include any costs that already have been reimbursed or that have been 
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance 
with applicable acquisition regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the 
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an 
individual authorized to certify the request on behalf of the Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of 
my knowledge and belief. 
 
---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including-- 
 
(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation 
(FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual 
cost data and data to support any estimated costs, even if cost or pricing data are not required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services, 
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
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252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of 
manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international 
waters. 
 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor 
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who 
is performing any part of the work or other requirement of the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or 
owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a 
reference to a DoD contract number or a military destination. 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and 
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine 
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel 
registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it contracts for f.o.b. destination shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
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(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-
flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that -- 
 
(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting 
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer 
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure 
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or 
any other clause of this contract.  Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names 
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and 
facsimile message or letters will be sufficient for this purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer 
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh 
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, 
which shall contain the following information: 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 



W912EQ-06-B-0003 
Section 00700 

Page 129 of 177 
 

 

(10) Name of the steamship company. 
 
(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its 
knowledge and belief-- 
 
(1) No ocean transportation was used in the performance of this contract; 
 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract; 
 
(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or 
 
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the 
written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format: 
 
    ITEM                 CONTRACT            QUANTITY 
    DESCRIPTION       LINE ITEMS 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
TOTAL_______________________________________________________________ 
 
(g) If the final invoice does not include the required representation, the Government will reject and return it to the 
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there 
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is 
entitled to equitably adjust the contract, based on the unauthorized use. 
 
(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor 
shall flow down the requirements of this clause as follows: 
 
(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed 
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
 
(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in 
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
  
(End of clause) 
 
 
 
 
252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000) 
 
(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of 
Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the award of this 
contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this 
contract, will be transported by sea, the Contractor -- 
 
(1) Shall notify the Contracting Officer of that fact; and 
 
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea clause of 
this contract. 
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(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the 
relationship of the contracting parties-- 
 
(1) In all subcontracts under this contract, if this contract is a construction contract; or 
 
(2) If this contract is not a construction contract, in all subcontracts under this contract that are for-- 
 
(i) Noncommercial items; or 
 
(ii) Commercial items that-- 
 
(A) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it subcontracts for f.o.b. destination shipment); 
 
(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(End of clause) 
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SECTION 0800 
SPECIAL CONTRACT REQUIREMENTS 

 
 
 
SP.1   EXCLUSION PERIODS IN COMPUTING COMPLETION SCHEDULES 
 
No work will be required during the period between 15 Oct and 31 Jan, inclusive.  This period 
has not been considered in computing the time allowed for completion in accordance with 
Section 00700 FAR 52.211-10. There will be no exceptions. 
 
SP.2   EXCEPTION TO LIQUIDATED DAMAGES  
 
The Contractor's obligation specified in the requirements of Section 02935, ESTABLISHMENT 
OF TURF, is exempt from liquidated damages. 
 
SP.3   RIGHTS-OF-WAY 
 
a. The rights-of-way and easements for the work to be constructed under this contract within the 
limits indicated on the drawings will be provided by the Government without cost to the 
Contractor.  However, the Contractor shall make his/her own arrangements with the appropriate 
owners or organizations for transporting his/her equipment across, over or under railroad tracks, 
highways, bridges, private property, and utility lines and shall provide at his/her own expense 
any additional rights-of-way or easements required to effect such crossings, including insurance 
requirements of owners.  Limits of rights-of-way which will be provided by the Government are 
as indicated on the drawings.  The Contractor shall layout the project rights-of-way so that the 
rights-of-way is easily identified in the field.  All rights-of-way markers shall remain in place 
throughout the life of the project and shall be removed prior to final acceptance, as directed by 
the Contracting Officer. 
  
b. The Contractor shall, upon reasonable notice, without expense to the Government and at any 
time during the progress of the work when not being actively used for contract operations, 
promptly vacate and clean up any part of the Government grounds that have been allotted to or 
have been in use by him/her when directed to do so by the Contracting Officer. 
  
c.  The Contractor shall not obstruct any existing roads on the lands controlled by the United 
States except with the permission of the Contracting Officer, and shall maintain such roads in as 
good condition as exists at the time of commencement of the work. 
  
d.  Any additional rights-of-way required for access or for the Contractor's method of operation 
must be obtained by and at the expense of the Contractor.  The Contractor shall submit written 
evidence to the Contracting Officer that he/she has obtained the rights-of-way from the property 
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owners.  The written evidence shall consist of an authenticated copy of the conveyance under 
which the Contractor acquired the rights-of-way, prepared and executed in accordance with the 
applicable state laws.  If temporary rights are obtained by the Contractor, the period of time shall 
coincide with the clause entitled "COMMENCEMENT, PROSECUTION, AND COMPLETION 
OF WORK," of Section 00700, plus a reasonable time for any extension granted for completion 
of the work.  The Contractor shall be solely responsible for any and all damages, claims for 
damages, and liability of any nature whatsoever arising from or growing out of the use of rights-
of-way other than those rights-of-way furnished by the Government.  
 
e. The Contractor shall repair, at his/her own expense, any and all damage to the existing         
roads when such damage is a result of his/her operations on this contract.  The Contractor shall 
also replace, at his/her own expense, any and all surfacing displaced or damaged by his/her 
operations on this contract.  The repairs and/or replacement shall be done to the satisfaction of 
the Contracting Officer.     
 
SP.4   LAYOUT OF WORK 
 
a. The Government will re-establish the following baselines and benchmarks at the site of the 
work:  
 
      (1)  The baseline as shown on the drawings.  
 
      (2)  The benchmarks as shown on the drawings. 
  
b. From the baselines and benchmarks established by the Government, the Contractor shall 
complete the layout of the work and shall be responsible for all measurements that may be 
required for the execution of the work to the location and limit marks prescribed in the 
specifications or on the contract drawings, subject to such modifications as the Contracting 
Officer may require to meet changed conditions or as a result of necessary modifications to the 
contract work.  
 
c.  The Contractor shall furnish, at his/her own expense, such stakes, templates, platforms, 
equipment, tools and materials, and all labor as may be required in laying out any part of the 
work.  It shall be the responsibility of the Contractor to maintain and preserve all stakes and 
marks established by the Contracting Officer, if any, until authorized to remove them, and if 
such marks are destroyed, by the Contractor or through his/her negligence, prior to their 
authorized removal, they may be replaced by the Contracting Officer, at his/her discretion, and 
the expense of replacement will be deducted from any amounts due or to become due the 
Contractor.  The Contracting Officer may require that work be suspended at any time when 
location and limit marks established by the Contractor are not reasonably adequate to permit 
checking of the work.  
 
 
SP.5   PROGRESS CHART 
 



W912EQ-06-B-0003 
Section 00800 

Page 134 of 177 
 

 

The schedule of work will be in accordance with the progress chart.  The progress chart required 
by provisions of paragraph (a) of the CONTRACT CLAUSE entitled "SCHEDULES FOR 
CONSTRUCTION CONTRACTS" shall be prepared on ENG Form 2454, copies of which will 
be furnished to the Contractor by the Government.  THREE COPIES OF THE SCHEDULE 
WILL BE REQUIRED. 
 
SP.6   SAFETY RELATED SPECIAL REQUIREMENTS 
 
ALL WORK UNDER THIS CONTRACT SHALL COMPLY WITH THE LATEST VERSION 
OF U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS 
MANUAL, EM 385-1-1, AND OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA) 
STANDARDS IN EFFECT ON THE DATE OF THE SOLICITATION.  NO SEPARATE 
PAYMENT WILL BE MADE FOR COMPLIANCE WITH EM 385-1-1, NOR FOR 
COMPLIANCE WITH ANY OF THE OTHER SAFETY-RELATED SPECIAL 
REQUIREMENTS.  
 
    a.  Accident Investigations and Reporting.  Refer to EM 385-1-1, Section 1.  Accidents shall 
be investigated and reports completed by the immediate supervisor of the employee(s) involved 
and reported to the Contracting Officer or his/her representative immediately after the accident 
occurs.  A report of all mishaps occurring on the project shall be submitted to the Contracting 
Officer on ENG Form 3394 within two working days following the incident.  All data reported 
must be complete, timely, and accurate.  A follow-up report shall be submitted when the 
estimated lost time days differ from actual lost time days.  When a job related injury occurs 
which requires medical treatment, a supervisor of the injured employee shall accompany the 
injured employee to the treatment facility and explain the employee's regular duties and the 
availability of "Light Duty" so the injured employee can return to work as soon as possible.  
 
    b.  Accident Prevention Program.  Refer to the CONTRACT CLAUSE entitled, "ACCIDENT 
PREVENTION (ALTERNATE I)."  Within 15 calendar days after receipt of Notice of Award of 
the contract, four copies of the Accident Prevention Program shall be submitted to the 
Contracting Officer for review and approval.  The program shall be prepared in the following 
format:  
 
 (1)  An executed LMV Form 358R, Administrative Plan (available upon request). 
  
 (2)  An executed LMV Form 359R, Activity Hazard Analysis (available upon request). 
  
 (3)  A copy of company policy statement regarding accident prevention.  
 
 (4)  When marine plant and equipment are in use under a contract,  the method of fuel oil 
transfer shall be submitted on LMV Form 414R, Fuel Oil Transfer (available upon request).  
(Refer to 33 CFR 156.) 
  
      The Contractor shall not commence physical work at the site until the program has been 
approved by the Contracting Officer, or his/her authorized representative.  At the Contracting 
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Officer's discretion, the Contractor may submit his/her Activity Hazard Analysis for only the 
first phase of construction provided that it is accompanied by an outline of the remaining phases 
of construction.  All remaining phases shall be submitted and accepted prior to the beginning of 
work in each phase.  Also refer to Section 1 of EM 385-1-1.  
 
c.  Daily Inspections.  The Contractor shall perform daily safety inspections and record them on 
the forms approved by the Contracting Officer. Reports of daily inspections shall be maintained 
at the jobsite. The reports shall be records of the daily inspections and resulting actions.  Each 
report will include, as a minimum, the following:  
 
      (1)  Phase(s) of construction underway during the inspection.  
 
      (2)  Locations or areas inspections were made.  
 
      (3)  Results of inspection, including nature of deficiencies observed and corrective actions 
taken, or to be taken, date, and signature of the person responsible for its contents.  
 
d.  Machinery and Mechanized Equipment.  Machinery and mechanized equipment used under 
this contract shall comply with the following:  
 
  (1)  When mechanized equipment is operated on floating plant, the Contractor shall provide 
positive and acceptable means of preventing this equipment from moving or falling into the 
water.  The type of equipment addressed by this clause includes front-end loaders, bulldozers, 
trucks (both on-road and off-road), backhoes, track hoes, and similar equipment.  If the 
Contractor plans to use such equipment on floating plant, an activity hazard analysis must be 
developed for this feature of work.  The plan must include a detailed explanation of the type or 
types of physical barriers, curbs, structures, etc., which will be incorporated to protect the 
operator and prevent the equipment from entering the water.  Nonstructural warning devices may 
be considered for situations where  the use of structural barriers is determined to be 
impracticable.  The activity hazard analysis must thoroughly address the procedure and be 
submitted to the Corps of Engineers for review and acceptance prior to start of this feature of 
work.  
 
  (2)  The stability of crawler, truck, and wheel-mounted cranes shall be assured.  
 
         (a)  The manufacturer's load rating chart may be used to determine the maximum allowable 
working load for each particular crane's boom angle provided a test load, with a boom angle of 
20 degrees, conforms the manufacturer's load-rating table. 
  
         (b)  Stability tests are required if:  
 
            (i)  There is no manufacturer's load-rating chart securely  
            fixed to the operator's cab;  
 
            (ii)  There has been a change in the boom or other structural  
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            members; or 
                   
            (iii)  There has been a change in the counterweight.  
 
          
 
         The test shall consist of lifting a load with the boom in the  
         least stable undercarriage position and at an angle of 20 degrees 
         above the horizontal.  The test shall be conducted under close 
         supervision on a firm, level surface.  The load that tilts the  
         machine shall be identified as the test load.  The test load  
         moment (in ft-lbs) shall then be calculated by multiplying the 
         horizontal distance (in ft)from the center of rotation of the  
         machine to the test load, times the test load (in lbs).  Three  
         fourths of this test-load moment shall then be used to compute 
         the maximum allowable operating loads for the boom at 20, 40, 60,  
         and 80 degrees above horizontal.  From these maximum allowable  
         operating loads, a curve shall be plotted and posted in the cab  
         of the machine in sight of the operator.  These values shall not  
         be exceeded except in the performance test described below.  The  
         test load shall never exceed 110 percent of the manufacturer's  
         maximum rated capacity.  
 
         (c)  In lieu of the test and computations above, the crane may be load tested for stability at 
each of the four boom positions listed above.  
 
  (3)  Performance tests shall be performed in accordance with Section 16 of EM 385-1-1.  
Performance tests shall be conducted after each stability test, when the crane is placed in service 
on a project, and at least every 12 months.  
 
  (4)   Inspections shall be made which will ensure a safe and economical operation of both 
cranes and draglines.  Specific inspections and their frequencies are listed on the appropriate 
checklists noted below.  Results of inspections and tests for cranes shall be recorded on the 
Safety Inspection Check List, LMV Form 326R (available upon request), and inspection results 
for draglines shall be recorded on LMV Form 373R (available upon request).  Copies of the 
inspections and tests shall be available at the jobsite for review.  All stability and performance 
tests on cranes and all complete dragline inspections shall be witnessed by the Contracting 
Officer or his/her authorized representative.  
 
  (5)  A complete dragline inspection shall be made:  
 
         (a)  At least annually;  
 
         (b)  Prior to the dragline being placed in operation; and  
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          (c)  After the dragline has been out of service for more than six months. 
  
    e.  Safety Sign.  The Contractor shall furnish, erect, and maintain a safety sign at the site, as 
located by the Contracting Officer.  The sign shall conform to the requirements of this paragraph 
and the drawing entitled "SAFETY SIGN," found at the following website: 
http://www.mvm.usace.army.mil/contracting/forms/forms.htm.  The lettering shall be black and 
the background white.  When placed on floating plant, the sign may be half size.  Upon request, 
the Government will furnish a decal of the Engineer Castle.  The sign shall be erected as soon as 
practicable, but not later than 15 calendar days after the date established for commencement of 
work.  The data required shall be current. 
 
SP.7   CERTIFICATES OF COMPLIANCE 
 
Any certificates required for demonstrating proof of compliance of material with specification 
requirements shall be executed in four (4) copies.  Each certificate shall be signed by an official 
authorized to certify on behalf of the manufacturing company and shall contain the name and 
address of the Contractor, the project name and location, and the quantity and date or dates of 
shipment or delivery to which the certificates apply.  Copies of laboratory test reports submitted 
with certificates shall contain the name and address of the testing laboratory and the date or dates 
of the test to which the report applies.  Certification shall not be construed as relieving the 
Contractor from furnishing satisfactory material, if, after tests are performed on selected 
samples, the material is found not to meet the specific requirements. 
 
SP.8   CONTRACTOR'S CERTIFICATE 
 
Each submittal of shop drawings and materials data shall be accompanied by a certificate, signed 
by the head of the Quality Control Organization of the prime Contractor, that the prime 
Contractor has reviewed in detail all shop drawings and materials contained in the submittal  
and that they are correct and in strict conformance with the contract drawings and specifications 
except as may be otherwise explicitly stated.  The Government will first check for the 
Contractor's certificate and then review and render approval action or indicate disapproval in 
those cases where contract requirements are not fulfilled. 
 
SP.9   AS-BUILT DRAWINGS 
 
The Contractor shall maintain three (3) full-sized sets of the Contract drawings depicting a 
current record of the work as actually constructed.  One set is for the Contractor's use and the 
other sets are for the Government's use.  These working as-built drawings, redline mark-ups, 
may be manually or electronically generated using the construction plans. These working as-
built drawings shall be reviewed at least monthly with the Contracting Officer, prior to the 
Contractor submitting a request for progress payment.  Both the Contracting Officer and the 
Contractor shall certify that the as-built drawings will accurately show permanent work 
incorporated through progress payment period before progress payment is made.  Upon 
completion of the work and not later than 60 days from acceptance, the Contractor shall deliver 
two complete final sets of the as-built, red-line marked-up plans, depicting the construction as 
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actually accomplished.  The final as-built drawings shall be identified as such by marking or 
stamping them with the words "AS-BUILT DRAWINGS" in letters at least 3/16 inches high.  
Those drawings where no change is involved shall be marked or stamped "AS-BUILT, NO 
CHANGE."  Compliance and delivery of the final as-built drawings will be enforced through the 
approval of final payment.  Also, the quality of the final as-built drawings shall be reflected in 
the Contractor's performance evaluation. Final Progress Payments or a portion thereof will be 
withheld until the required final as-built drawings are submitted and accepted by the 
Government.  
 
SP.10   DAMAGE TO WORK 
 
The responsibility for damage to any part of the permanent work shall be as set forth in the 
CONTRACT CLAUSE entitled "PERMITS AND RESPONSIBILITIES." However, if, in the 
judgment of the Contracting Officer, any part of the permanent work performed by the 
Contractor is damaged by flood, tornado, or earthquake, which damage is not due to the failure 
of the Contractor to take reasonable precautions or to exercise sound engineering and 
construction practices in the conduct of the work, the Contractor shall make the repairs as 
ordered by the Contracting Officer and full compensation for such repairs will be made at the  
applicable contract unit or lump sum prices as fixed and established in the contract.  If, in the 
opinion of the Contracting Officer, there are no contract unit or lump sum prices applicable to 
any part of such work, an equitable adjustment pursuant to the CONTRACT CLAUSE entitled 
"CHANGES" will be made as full compensation for the repairs of that part of the permanent 
work for which there are no applicable contract unit or lump sum prices.  Except as herein 
provided, damage to all work (including temporary construction), utilities, materials, equipment 
and plant shall be repaired to the satisfaction of the Contracting Officer at the Contractor's 
expense regardless of the cause of such damage 
 
SP.11   NOTIFICATION OF AREA ENGINEER BEFORE BEGINNING WORK 
 
At least seven days before beginning work, the Contractor shall notify  Mr. Stephen P. Shankle,  
Area Engineer, Caruthersville Area Office, 706 Harry S. Truman Boulevard, Caruthersville, 
Missouri 63830-1268, Telephone No. 573-333-1045 or 573-333-1043.  COLLECT CALLS 
WILL NOT BE ACCEPTED. 
 
SP.12   VEHICLE WEIGHT LIMITATIONS 
 
Vehicle weight limitations for operation on roads, streets, and bridges may affect the prosecution 
of work under this contract. The Contractor will be responsible for obtaining all necessary 
licenses and permits in accordance with the CONTRACT CLAUSE entitled "PERMITS AND 
RESPONSIBILITIES."  
 
SP.13   OBSTRUCTIONS 
 
a.  Utilities.  All utilities located at the site are to remain in place and operative during the 
construction.  At least 10 days before beginning work in the vicinity of a utility, the Contractor 
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shall call the appropriate "CALL BEFORE YOU DIG" number listed below.  The Contractor 
shall exercise special care when working in the vicinity of utilities to prevent damage thereto or 
injury to the Contractor's employees or others.  Any damage to the utilities or interruptions of 
service occasioned by the Contractor's operations shall be repaired and the service restored 
promptly at his/her expense. 
  
In the event the Contractor elects to have utilities relocated for his/her own convenience, he/she 
shall make his/her own arrangement with utility owners for the rerouting and replacement to 
their permanent location after completion of the work adjacent thereto.  All costs associated with 
utility relocation for the Contractor's convenience shall be at his/her expense. 
  
CALL BEFORE YOU DIG NUMBERS 
                  
Missouri      1-800-344-7483      (1-800-DIG-RITE) 
  
Existing Fences and Cattle Guards.  Others, as the construction progresses, will remove existing 
fences and cattle guards within the work limits, if necessary.  The Contractor shall notify Briney 
and Welborn,Attorneys at Law, Drainage District No. 12 of Stoddard Co., MO, P.O. Box Q, 
Bloomfield, Missouri 63825, at least 10 days prior to the date of the removal of the fences or 
cattle guards.  The Contractor shall cooperate fully with the local officials with respect to the 
removal of fences or cattle guards.   Any unwarrantable damage to the fences or cattle guards 
occasioned by the Contractor's operations shall be repaired at his/her expense. 
 
SP.14   NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES)  
 
In compliance with the General Permit of the NPDES, the Contracting Officer will file a Notice 
of Intent (NOI) with the State of Missouri.  In addition, the Storm Water Pollution Prevention 
Plan (SWPPP) required by the General Permit has been prepared and is included in Section 
01357 - STORM WATER POLLUTION PREVENTION PLAN. The Contractor shall adhere 
strictly to the erosion control provisions of SWPPP and SECTION 01355A - 
ENVIRONMENTAL PROTECTION to minimize sediment discharge into nearby water courses 
to the maximum extent practicable.  Furthermore, the Contractor and all subcontractors shall 
sign the certification contained in the SWPPP.  The Contractor shall maintain the SWPPP on the 
construction site at all times.  The SWPPP shall take precedence over the technical 
specifications. 
 
SP.15   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER  
 
a.  This provision specifies the procedure for determination of time extensions for unusually 
severe weather in accordance with the CONTRACT CLAUSE entitled "Default (Fixed-Price 
Construction)".  In order for the Contracting Officer to award a time extension under this clause, 
the following conditions must be satisfied: 
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         (1)  The weather experienced at the project site during the contract period must be found to 
be unusually severe, that is, more severe than the adverse weather anticipated for the project 
location during any given month. 
  
        (2)  The unusually severe weather must actually cause a delay to the completion of the 
project. The delay must be beyond the control and without the fault or negligence of the  
Contractor. 
  
b.  The following schedule of monthly anticipated adverse weather delays is based on National 
Oceanic and Atmospheric Administration (NOAA) or similar data for the project location and 
will constitute the base line for monthly weather time evaluations.  The Contractor's progress 
schedule must reflect these anticipated adverse weather delays in all weather dependent 
activities. 
 

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
WORK DAYS BASED ON 5 DAY WORK WEEK 

 
JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
 (12)    (9)      (5)       (3)      (3)        (2)     (1)      (2)      (3)      (3)       (5)      (11)    
 
c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the 
contract, the Contractor will record on the daily CQC report, the occurrence of adverse weather 
and resultant impact to normally scheduled work. Actual adverse weather delay days must 
prevent work on critical activities for 50 percent or more of the Contractor's scheduled workday.  
The number of actual adverse weather delay days shall include days impacted by actual adverse 
weather (even if adverse weather occurred in previous month), be calculated chronologically 
from the first to the last day of each month, and be recorded as full days.  If the number of actual 
adverse weather delay days exceeds the number of days anticipated in paragraph b, above, the 
Contracting Officer will convert any qualifying delays to calendar days, giving full consideration 
for equivalent fair weather work days, and issue a modification in accordance with the 
CONTRACT CLAUSE entitled "Default (Fixed-Price Construction)".  (ER 415 1 15, Appendix 
A) 
 
SP.16   STONE SOURCES 
 
a.  For a list of quarries that have produced stone that meet the requirements of these 
specifications, view the website below.  If a stone source is designated as "New Source," then 
that source has been tested and the results of those tests have indicated that the stone will meet 
the material quality requirements.  However, the "New Sources" may not have been used; 
therefore, the stone gradation and quarry production capability may not have been verified. 
 http://155.76.117.11/conops/MVDStoneLST.htm.   
 
b.  Stone may be furnished either from any of the sources posted at the above website, or from 
any other sources designated by the Contractor and accepted by the Contracting Officer, subject 
to the conditions hereinafter stated. 
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c.  After the award of the contract, the Contractor shall designate in writing only one source or 
one combination of sources from which he/she proposes to furnish stone. If the Contractor 
proposes to furnish stone from a source or sources not posted at the above website, he/she may 
designate only a single source for stone. Samples for acceptance testing shall be provided as 
required in the Technical Specifications.  If the Contracting Officer does not accept a source for 
stone, so designated by the Contractor, the Contractor may not propose other sources but shall 
furnish the stone from a posted source at no additional cost to the Government. 
 
d.  In the event that the Contractor proposes to furnish stone from a posted source, and that 
posted source fails to meet the material quality requirements as set forth in the technical 
specifications, the Contractor shall identify the reason for the deficiency and shall either rectify 
the situation or procure stone at another posted quarry.  At no time shall stone be accepted that 
does not fulfill the requirements as described in the technical specifications.  
 
e.  Acceptance of a source of stone shall not be construed as acceptance of all material from that 
source.  The right is reserved to reject materials from certain localized areas, zones, strata, or 
channels, when such materials are unsuitable for stone as determined by the Contracting Officer. 
Materials produced from a posted source shall meet all the requirements of the technical 
specifications. 
 
SP.17   FIELD OFFICE BUILDING 
 
      a.  The Contractor shall furnish and maintain a temporary building for  
the exclusive use of the Government inspectors during the life of the contract. The building shall 
conform to the following requirements:  
 
      Floor Space                Not less than 150 sq. ft.  
      Height of Ceiling         Not less than seven feet  
      Windows                    Not less than four   
      Doors                      At least one  
      Type of Floor              Wood or Concrete  
       
The building shall be of light but weatherproof construction.  Windows shall be arranged to open 
and to be fastened from the inside.  All door and window openings shall be provided with 
suitable screens.  The door shall be equipped with a durable hasp and padlock.  Interior surfaces 
of exterior walls and ceilings shall be covered with insulating board.  An inside storage room of 
adequate size shall be provided.  The Contractor shall furnish an adequate supply of approved 
drinking water, sufficient electrical outlets for office calculators and equipment, adequate toilet 
facilities, all electricity required and sufficient fixtures for adequate lighting, and during cold 
weather shall furnish adequate heat.  The Contractor shall furnish local and long distance service 
for two phone lines.  The building shall also be equipped with air conditioning during hot 
weather.  The office shall be equipped with at least eight chairs, two desks, a drawing table, one 
two-drawer filing cabinet, and a table suitable for use as a conference table.  The Contractor shall 
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thoroughly clean the office at least weekly.  The field office, its location and all facilities shall be 
subject to the approval of the Contracting Officer.  
 
b.  No separate payment will be made for furnishing and maintaining the field office. Such 
building will remain the property of the Contractor and shall be removed upon completion of the 
work as provided in the CONTRACT CLAUSE entitled "Operations and Storage Areas". 
 
SP.18   TEMPORARY PROJECT FENCING 
 
The necessity for temporary project fencing will be determined in accordance with Paragraph 
04.A.04 of EM 385-1-1. 
 
SP.19   SUNDAY, HOLIDAY AND NIGHT WORK 
 
Sunday and Holiday work will be at the option of the Contractor, but night work will not be 
permitted unless otherwise authorized by the Contracting Officer. 
 
 
SP.20   STORAGE OF EQUIPMENT AND MATERIALS 
 
Storage of the Contractor's equipment and materials shall be at those areas within the rights-of-
way designated by the Contracting Officer. 
 
 
SP.21   UTILITY SERVICES 
 
The Contractor shall provide at the site for all work under this contract, the necessary utility 
services needed for completion of work under this contract. 
  
Electricity.  All electric current required by the Contractor shall be furnished at his own expense. 
All temporary connections for electricity shall be subject to the approval of the Contracting 
Officer.  All temporary lines shall be furnished, installed, connected and maintained by the 
Contractor in a workman-like manner satisfactory to the Contracting Officer, and shall be 
removed by the Contractor in like manner at his expense prior to completion of the construction. 
 
SP.22   PROTECTION OF MATERIALS AND WORK 
 
The Contractor shall at all times protect and preserve all materials, supplies, and equipment of  
every description (including property which may be Government-furnished or owned) and all 
work performed.  All reasonable requests of the Contracting Officer to enclose or specially 
protect such property shall be complied with without delay.  If, as determined by the Contracting 
Officer, material, equipment, supplies, and work performed are not adequately protected by the 
Contractor, such property may be protected by the Government and the cost thereof may be 
charged to the Contractor or deducted from any payments due to him/her. 
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SP.23   INSPECTION 
 
All work to be performed under this contract shall conform to the requirements of these 
specifications and shall be approved by the Contracting Officer.   
 
The presence or absence of Government personnel shall not relieve the Contractor of 
responsibility for the proper execution of the work in accordance with these specifications.  
 
SP.24   DESIGNATED BILLING OFFICE 
 
The designated billing office for this contract shall be the Caruthersville Area Office, 706 Harry 
S. Truman Blvd, Caruthersville, Missouri 63830-1268.  
 
SP 25.   INSURANCE REQUIREMENTS FOR WORK ON GOVERNMENT 
PROPERTY. 
 
a.  In accordance with the CONTRACT CLAUSE entitled "Insurance - Work on a Government 
installation", the Contractor shall procure and maintain during the entire performance period of 
this contract insurance of at least the minimum amounts set forth below: 
 

 Type     Amount 
 

 
 Workmen's Compensation and  $100,000 or statutory 
 Employer's Liability Insurance 
 
 Comprehensive: 
 General Liability    $1,000,000 per occurrence 
 

Automobile Liability:    $500,000/$1,000,000 
 
 (1) Bodily Injury     $200,000 per person 
       $500,000 per occurrence 
 

(2) Property Damage    $ 50,000 per occurrence 
 
b.   Prior to the commencement of work hereunder, the Contractor shall furnish to the Contracting 
Officer a certificate or written evidence of the above required insurance. The policies evidencing 
required insurance shall contain an endorsement to the effect that cancellation or any material 
change in the policies adversely affecting the interests of the Government in such insurance shall 
not be effective until 30 days after written notice thereof to the Contracting Officer. Policy shall 
be issued by a carrier duly qualified to provide above coverages in the State of Missouri.  
 
c.  The Contractor shall insert the substance of the clause, entitled “Insurance-Work on a 
Government Installation (FAR 52.228-5), “ in subcontracts under this contract that require work 
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on a Government installation and shall require subcontractors to provide and maintain the 
insurance required above. 
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Section 00900 - WAGE DETERMINATION 
 
WAGE DETERMINATION 
 
General Decision Number: MO030001 12/09/2005  MO1 
 
 Superseded General Decision Number: MO020001 
 
 State: Missouri 
 
 Construction Types: Heavy and Highway 
 
 Counties: Missouri Statewide. 
 
 HEAVY AND HIGHWAY CONSTRUCTION PROJECTS 
 
 Modification Number     Publication Date 
           0              06/13/2003 
           1              04/02/2004 
           2              04/16/2004 
           3              06/04/2004 
           4              06/11/2004 
           5              07/23/2004 
           6              08/06/2004 
           7              09/24/2004 
           8              11/12/2004 
           9              11/19/2004 
           10             12/24/2004 
           11             12/31/2004 
           12             01/28/2005 
           13             03/11/2005 
           14             04/01/2005 
           15             04/08/2005 
           16             04/15/2005 
           17             04/22/2005 
           18             04/29/2005 
           19             05/06/2005 
           20             05/13/2005 
           21             06/10/2005 
           22             06/17/2005 
           23             06/24/2005 
           24             07/08/2005 
           25             07/29/2005 
           26             08/19/2005 
           27             09/16/2005 
           28             11/04/2005 
           29             12/09/2005 
 
 ASBE0001-002 10/01/2005 
 
                                   Rates          Fringes 
 
   Asbestos Worker/Heat and 
   Frost Insulator 
      Includes application of 
      all insulating materials, 
      protective coverings, 
      coatings and finishes to 
      all types of mechanical 
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      systems. Also the 
      application of 
      firestopping material for 
      wall openings and 
      penetraitons in walls, 
      floors, ceilings and 
      curtain walls...............$ 29.64            12.76 
 ---------------------------------------------------------------- 
 CARP0007-008 04/01/2001 
 
 CASS (Richards-Gebauer AFB ONLY), CLAY, JACKSON, PLATTE AND RAY 
 COUNTIES 
 
                                   Rates          Fringes 
 
   Carpenters: 
      CARPENTERS & PILEDRIVERS....$ 25.50             6.88 
 ---------------------------------------------------------------- 
 CARP0008-003 05/04/2005 
 
 ST. LOUIS COUNTY AND CITY 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 29.77             8.67 
 ---------------------------------------------------------------- 
 CARP0011-001 05/01/2002 
 
                                   Rates          Fringes 
 
   Carpenter and Piledriver 
      ADAIR, KNOX, PUTNAM, 
      SCHUYLER AND SULLIVAN 
      COUNTIES....................$ 23.63             6.99 
      ATCHISON, ANDREW, BATES, 
      CALDWELL, CARROLL, 
      DAVIESS, DEKALB, GENTRY, 
      GRUNDY, HARRISON, HENRY, 
      HOLT, LIVINGSTON, MERCER, 
      NODAWAY, ST. CLAIR, SALINE 
      AND WORTH COUNTIES..........$ 22.53             6.74 
      AUDRAIN (East of Hwy.19), 
      RALLS, MARION, LEWIS, 
      CLARK AND SCOTLAND COUNTIES.$ 24.03             7.56 
      AUDRAIN (West of Hwy 19), 
      BOONE, COOPER, HOWARD.......$ 23.63             6.99 
      BARRY, BARTON, CAMDEN, 
      CEDAR, CHRISTIAN, DADE, 
      DALLAS, DOUGLAS, GREENE, 
      HICKORY, JASPER, LACLEDE, 
      LAWRENCE, MCDONALD, 
      NEWTON, OZARK, POLK, STONE, 
      TANEY, VERNON, WEBSTER 
      AND WRIGHT COUNTIES.........$ 22.18             6.74 
      BENTON, MORGAN AND PETTIS 
      COUNTIES....................$ 22.33             6.99 
      BOLLINGER, BUTLER, CAPE 
      GIRARDEAU, DUNKLIN, 
      MISSISSIPPI, NEW MADRID, 
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      PEMISCOT, PERRY, STE. 
      GENEVIEVE, SCOTT, STODDARD 
      AND WAYNE COUNTIES..........$ 24.56             7.18 
      BUCHANAN, CLINTON, JOHNSON 
       AND LAFAYETTE COUNTIES.....$ 23.18             6.74 
      CALLAWAY, COLE, MILLER, 
      MONITEAU, OSAGE.............$ 23.63             6.99 
      CARTER, HOWELL, OREGON AND 
       RIPLEY COUNTIES............$ 23.64             7.18 
      CHARITON, LINN, 
      MACON,MONROE, RANDOLPH AND 
      SHELBY COUNTIES.............$ 23.63             6.99 
      CRAWFORD, DENT, GASCONADE, 
      IRON, MADISON, MARIES, 
      MONTGOMERY, PHELPS, 
      PULASKI, REYNOLDS, SHANNON 
      AND TEXAS COUNTIES..........$ 23.88             7.56 
      FRANKLIN COUNTY.............$ 25.93             7.56 
      JEFFERSON AND ST. CHARLES 
      COUNTIES....................$ 28.44             7.56 
      LINCOLN COUNTY..............$ 25.54             7.56 
      PIKE, ST. FRANCOIS AND 
      WASHINGTON COUNTIES.........$ 24.59             7.56 
      WARREN COUNTY...............$ 25.93             6.56 
 ---------------------------------------------------------------- 
 ELEC0001-002 06/01/2005 
 
 BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, FRANKLIN, 
 IRON, JEFFERSON, LINCOLN, MADISON, MISSISSIPPI, NEW MADRID, 
 PEMISCOT, PERRY,REYNOLDS, RIPLEY, ST. CHARLES, ST. FRANCOIS, 
 ST. LOUIS (City and County), STE. GENEVIEVE, SCOTT, STODDARD, 
 WARREN, WASHINGTON AND WAYNE COUNTIES 
 
                                   Rates          Fringes 
 
   Electrician....................$ 31.60            18.07 
 ---------------------------------------------------------------- 
 ELEC0002-001 09/01/2004 
 
 ADAIR, AUDRAIN, BOONE, CALLAWAY, CAMDEN, CARTER, CHARITON, 
 CLARK, COLE, COOPER, CRAWFORD, DENT, FRANKLIN,  GASCONADE, 
 HOWARD, HOWELL, IRON, JEFFERSON, KNOX, LEWIS, LINCON, LINN, 
 MACON, MARIES, MARION, MILLER, MONITEAU, MONROE, MONTGOMERY, 
 MORGAN, OREGON, OSAGE, PERRY, PHELPS, PIKE, PULASKI, PUTNAM, 
 RALLS, RANDOLPH, REYNOLDS, RIPLEY, ST. CHARLES, ST. FRANCOIS, 
 ST. LOUIS (City and County), STE. GENEVIEVE, SCHUYLER, 
 SCOTLAND, SHANNON, SHELBY, SULLIVAN, TEXAS, WARREN  AND 
 WASHINGTON COUNTIES 
 
                                   Rates          Fringes 
 
   Line Construction: 
      Groundman Equipment Operator$ 26.58      4.25+41.30% 
      Groundman, Groundman Driver.$ 21.03      4.25+41.30% 
      Groundman-Winch Driver......$ 21.84      4.25+41.30% 
      Lineman and Cable Splicer...$ 29.68      4.25+41.30% 
 ---------------------------------------------------------------- 
 ELEC0053-004 08/27/2000 
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                                   Rates          Fringes 
 
   Line Construction: 
      ANDREW, ATCHINSON, BARRY, 
      BARTON, BUCHANAN, 
      CALDWELL, CEDAR, CHRISTIAN, 
      CLINTON, DADE, DALLAS, 
      DAVIESS, DE KALB, DOUGLAS, 
      GENTRY, GREENE, GRUNDY, 
      HARRISON, HICKORY, HOLT, 
      JASPER, LACLEDE, LAWRENCE, 
      LIVINGSTON, McDONALD, 
      MERCER, NEWTON, NODAWAY, 
      OZARK, POLK, ST. CLAIR, 
      STONE, TANEY, VERNON, 
      WEBSTER, WORTH, AND WRIGHT 
      COUNTIES. 
       Groundman Powderman........$ 18.69             7.37 
       Groundman..................$ 17.30             6.98 
       Lineman Operator...........$ 25.41             9.30 
       Lineman....................$ 26.75             9.69 
      BATES, BENTON, CARROLL, 
      CASS, CLAY, HENRY, 
      JACKSON, JOHNSON, 
      LAFAYETTE, PETTIS, PLATTE, 
      RAY, AND SALINE COUNTIES. 
       Groundman Powderman........$ 19.45             7.59 
       Groundman..................$ 18.49             7.31 
       Lineman Operator...........$ 25.97             9.46 
       Lineman....................$ 27.80             9.99 
 ---------------------------------------------------------------- 
 ELEC0095-001 06/01/2004 
 
 BARRY, BARTON, CEDAR, CRAWFORD, DADE, JASPER, LAWRENCE, 
 MCDONALD, NEWTON, ST CLAIR, AND VERNON COUNTIES 
 
                                   Rates          Fringes 
 
   Electricians: 
      Cable Splicers..............$ 20.90          8.59+8% 
      Electricians................$ 20.55          8.59+8% 
 ---------------------------------------------------------------- 
 ELEC0124-007 08/30/2004 
 
 BATES, BENTON, CARROLL, CASS, CLAY, COOPER, HENRY, JACKSON, 
 JOHNSON, LAFAYETTE, MORGAN, PETTIS, PLATTE, RAY AND SALINE 
 COUNTIES: 
 
                                   Rates          Fringes 
 
   Electricians:..................$ 32.23            13.98 
 ---------------------------------------------------------------- 
 ELEC0257-003 03/01/2005 
 
 AUDRAIN (Except Cuivre Township), BOONE, CALLAWAY, CAMDEN, 
 CHARITON, COLE, CRAWFORD, DENT, GASCONADE, HOWARD, MARIES, 
 MILLER, MONITEAU, OSAGE, PHELPS AND RANDOLPH COUNTIES 
 
                                   Rates          Fringes 
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   Electricians: 
      Cable Splicers..............$ 26.64           13.383 
      Electricians................$ 25.64           13.383 
 ---------------------------------------------------------------- 
 * ELEC0350-002 12/01/2004 
 
 ADAIR, AUDRAIN (East of Highway 19), CLARK, KNOX, LEWIS, LINN, 
 MACON, MARION, MONROE, MONTGOMERY, PIKE, PUTNAM, RALLS, 
 SCHUYLER, SCOTLAND, SHELBY AND SULLIVAN COUNTIES 
 
                                   Rates          Fringes 
 
   Electrician....................$ 25.30            11.62 
 ---------------------------------------------------------------- 
 ELEC0453-001 09/01/2001 
 
                                   Rates          Fringes 
 
   Electricians: 
      CHRISTIAN, DALLAS, 
      DOUGLAS, GREENE, 
      HICKORY,HOWELL, LACLEDE, 
      OREGON, 
      OZARK,POLK,SHANNON, WEBSTER 
      AND WRIGHT COUNTIES.........$ 20.85         5.37+10% 
      PULASKI AND TEXAS COUNTIES..$ 25.50         5.37+10% 
      STONE AND TANEY COUNTIES....$ 14.45         4.97+10% 
 ---------------------------------------------------------------- 
 ELEC0545-003 06/01/2004 
 
 ANDREW, BUCHANAN, CLINTON, DEKALB, ATCHISON, HOLT, MERCER, 
 GENTRY, HARRISON, DAVIESS, GRUNDY, WORTH, LIVINGSTON, NODAWAY, 
 AND CALDWELL COUNTIES 
 
                                   Rates          Fringes 
 
   Electricians:..................$ 29.02            10.33 
 ---------------------------------------------------------------- 
 ELEC0702-004 01/01/2005 
 
 BOLLINGER, BUTLER, CAPE GIRARDEAU, DUNKLIN, MADISON, 
 MISSISSIPPI, NEW MADRID, PEMISCOT, SCOTT, STODDARD AND WAYNE 
 COUNTIES 
 
                                   Rates          Fringes 
 
   Line Construction: 
      Groundman - Class A.........$ 18.81         4.50+26% 
      Groundman Equipment 
      Operator (all crawler type 
      equipment D-4 and larger)...$ 27.02         4.50+26% 
      Lineman.....................$ 32.83         4.50+26% 
 ---------------------------------------------------------------- 
 ENGI0101-001 05/01/2005 
 
 ANDREW, ATCHISON, BATES, BENTON, BUCHANAN, CALDWELL, CARROLL, 
 CHARITON, CLINTON, COOPER, DAVIESS, DEKALB, GENTRY, GRUNDY, 
 HARRISON, HENRY, HOLT, HOWARD, JOHNSON, LAFAYETTE, LINN, 
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 LIVINGSTON, MERCER, NODAWAY, PETTIS, SALINE, SULLIVAN AND WORTH 
 COUNITES 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
      GROUP 1.....................$ 24.55             9.45 
      GROUP 2.....................$ 24.15             9.45 
      GROUP 3.....................$ 22.15             9.45 
 
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
   GROUP 1:  Asphalt roller operator, finish; asphalt paver and 
   spreader; asphalt plant operator; auto grader or trimmer or 
   sub-grader; backhoe; blade operator (all types); boilers - 
   2; booster pump on dredge; bulldozer operator; boring 
   machine (truck or crane mounted); clamshell operator; 
   concrete mixer paver; concrete plant operator; concrete 
   pump operator; crane operator; derrick or derrick trucks; 
   ditching machine; dragline operator; dredge engineman; 
   dredge operator; drill cat with compressor mounted 
   (self-contained) or similar type self- propelled rotary 
   drill (not air tract); drilling or boring machine 
   (rotary-self-propelled); finishing machine operator; 
   greaser; high loader-fork lift-skid loader (all types); 
   hoisting engineer (2 active drums); locomotive operator 
   (standard guage); mechanics and welders (field and plants); 
   mucking machine operator; pile drive operator; pitman crane 
   or boom truck (all types); push cat; quad track; scraper 
   operators (all types); shovel operator; sideboom cats; side 
   discharge spreader; skimmer scoop operators; slip form 
   paver operator (CMI, Rex, Gomeco or equal); la tourneau 
   rooter (all tiller types); tow boat operator; truck crane; 
   wood and log chippers (all types). 
 
   GROUP 2:  A-frame truck operator; articulated dump truck; 
   back filler operator; boilers (1); chip spreader; churn 
   drill operator; compressor; concrete mixer operator, skip 
   loader; concrete saws (self-propelled); conveyor operator; 
   crusher operator; distributor operator; elevating grader 
   operator; farm tractor (all attachments); fireman rig; 
   float operator; form grade operator; hoisting engine (one 
   drum); maintenance operator; multiple compactor; pavement 
   breaker, self-propelled hydra-hammer (or similar type); 
   paymill operator; power shield; pumps; roller operator 
   (with or without blades); screening and washing plant; 
   self-propelled street broom or sweeper; siphons and jets; 
   straw blower; stump cutting machine; siphons and jets; tank 
   car heater operator (combination boiler and booster); 
   welding machine; vibrating machine operator (not hand 
   held); welding machine. 
 GROUP 3:  Oiler; oiler driver; mechanic. 
 
 HOURLY PREMIUMS: 
   THE FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .25) ABOVE 
   GROUP 1 RATE:  Dragline operator - 3 yds. & over; shovel 
   3 yds. & over; clamshell 3 yds. & over;  Crane, rigs or 
   piledrivers, 100' of boom or over (incl. jib.), hoist - 
   each   additional active drum over 2 drums 
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   THE  FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .50) ABOVE 
   GROUP 1 RATE:  Tandem scoop operator; crane, rigs or 
   piledrivers 150' to 200' of boom (incl. jib.) 
 
   THE  FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .75) ABOVE 
   GROUP 1 RATE:  Crane rigs, or piledrivers 200 ft. of boom 
   or   over (including jib.) 
 ---------------------------------------------------------------- 
 ENGI0101-005 04/01/2005 
 
 CASS, CLAY, JACKSON,PLATTE AND RAY COUNTIES 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
      GROUP 1.....................$ 26.49            10.77 
      GROUP 2.....................$ 25.45            10.77 
      GROUP 3.....................$ 20.98            10.77 
      GROUP 4.....................$ 24.33            10.77 
 
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
   GROUP 1:  Asphalt roller operator, finish; asphalt paver and 
   spreader; asphalt plant operator; auto grader or trimmer or 
   sub-grader; backhoe; blade operator (all types); boilers-2; 
   booster pump on dredge; boring machine (truck or crane 
   mounted);  bulldozer operator; clamshell operator; concrete 
   cleaning decontamination machine operator; concrete mixer 
   paver;  concrete plant operator; concrete pump operator; 
   crane operator; derrick or derrick trucks; ditching 
   machine; dragline operator;  dredge engineman; dredge 
   operator; drillcat with compressor mounted (self-contained) 
   or similar type self propelled rotary drill (not air 
   tract); drilling or boring machine (rotary - 
   self-propelled); finishing machine operator; greaser; heavy 
   equipment robotics operator/mechanic; horizontal 
   directional drill operator; horizontal directional drill 
   locator; loader-forklift - skid loader (all types); 
   hoisting engineer (2 active drums); locomotive operator 
   (standard guage);  master environmental maintenance 
   mechanic; mechanics and welders  (field and plants); 
   mucking machine operator; piledrive operator; pitman crane 
   or boom truck (all types); push cat; quad-track; scraper 
   operators (all types); shovel operator; side discharge 
   spreader; sideboom cats; skimmer scoop operator; slip-form 
   paver (CMI, REX, Gomaco or equal); la tourneau rooter (all 
   tiller types); tow boat operator; truck  crane; ultra high 
   perssure waterjet cutting tool system operator/mechanic; 
   vacuum blasting machine operator/mechanic; wood and log 
   chippers (all types) 
 
   GROUP 2:  "A" Frame truck operator; articulated dump truck; 
   back filler operator; boilers (1); chip spreader;churn 
   drill operator; concrete mixer operator, skip loader; 
   concrete saws  (self-propelled); conveyor operator; crusher 
   operator; distributor operator; elevating grader operator; 
   farm tractor (all attachments); fireman rig; float 
   operator; form grader operator; hoisting engine (1 drum); 
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   maintenance operator; multiple compactor; pavement breaker, 
   self-propelled hydra- hammer (or similar type); power 
   shield; paymill operator; pumps; siphons and jets; stump 
   cutting machine; tank car heater operator (combination 
   boiler and booster); compressor; roller operator (with or 
   without blades); screening and washing plant; 
   self-propelled street broom or sweeper; straw blower; tank 
   car heater operator (combination boiler and booster); 
   vibrating machine operator (not hand held) 
 
 GROUP 3:  Oilers 
 
 GROUP 4:  Oiler Driver (All Types) 
 
 FOOTNOTE: 
   HOURLY PREMIUMS FOLLOWING CLASSIFICATIONS SHALL RECEIVE 
   ($.25) ABOVE GROUP 1 RATE: 
   Clamshells - 3 yd. capacity or over; Cranes or rigs, 80 ft. 
   of boom or over (including jib);  Draglines, 3 yd. capacity 
   or over; 
 Piledrivers 80 ft. of boom or over (including jib); 
 Shovels & backhoes, 3 yd. capacity or over. 
 ---------------------------------------------------------------- 
 ENGI0101-022 05/01/2005 
 
 BARRY, BARTON, CAMDEN, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, 
 GREENE, HICKORY, JASPER, LACLEDE, LAWRENCE,  MCDONALD, NEWTON, 
 OZARK, POLK, ST. CLAIR, STONE, TANEY, VERNON, WEBSTER AND 
 WRIGHT COUNTIES and CITY OF SPRINGFIELD 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
      GROUP 1.....................$ 21.37             8.30 
      GROUP 2.....................$ 21.02             8.30 
      GROUP 3.....................$ 20.82             8.30 
      GROUP 4.....................$ 18.77             8.30 
 
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
   GROUP 1:  Asphalt finishing machine & trench widening 
   spreader; asphalt plant console operator; autograder; 
   automatic slipform paver; backhoe; blade operator - all 
   types; boat operator - tow; boilers-2; central mix concrete 
   plant operator; clamshell operator; concrete mixer paver; 
   crane operator; derrick or derrick trucks; ditching 
   machine; dozer operator; dragline operator; dredge booster 
   pump; dredge engineman; dredge operator; drill cat with 
   compressor mounted on cat; drilling or boring machine 
   rotary self-propelled; highloader; hoisting engine - 2 
   active drums; launch hammer wheel; locomotive operator; - 
   standard guage; mechanic and welders; mucking machine; 
   off-road trucks; piledriver operator; pitman crane 
   operator; push cat operator; quad trac; scoop operator - 
   all types; shovel operator; sideboom cats; skimmer scoop 
   operators; trenching machine operator; truck crane. 
 
   GROUP 2:  A-frame; asphalt hot-mix silo; asphalt plant 
   fireman (drum or boiler); asphalt plant man; asphalt plant 
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   man; asphalt plant mixer operator; asphalt roller operator; 
   backfiller operator; barber-greene loader; boat operator 
   (bridges and dams); chip spreader; concrete mixer operator 
   - skip loader; concrete plant operator; concrete pump 
   operator; crusher operator; dredge oiler; elevating grader 
   operator; fork lift; greaser-fleet; hoisting engine - 1; 
   locomotive operator - narrow gauge; multiple compactor; 
   pavement breaker; powerbroom - self-propelled; power 
   shield; rooter; side discharge concrete spreader; slip form 
   finishing machine; stumpcutter machine; throttle man; 
   tractor operator (over 50 h.p.); winch truck. 
 
   GROUP 3:  Boilers - 1; chip spreader (front man); churn drill 
   operator; clef plane operator; concrete saw operator (self- 
   propelled); curb finishing machine; distributor operator; 
   finishing machine operator; flex plane operator; float 
   operator; form grader operator; pugmill operator; roller 
   operator, other than high type asphalt; screening & washing 
   plant operator; siphons & jets; sub-grading machine 
   operator; spreader box operator, self-propelled (not 
   asphalt); tank car heater operator (combination boiler & 
   booster); tractor operator (50 h.p. or less); Ulmac, Ulric 
   or similar spreader; vibrating machine operator, not hand; 
 
 GROUP 4: Grade checker; Oiler; Oiler-Driver 
 
 HOURLY PREMIUMS: 
 
   The following classifications shall receive $ .25 above GROUP 
   1 rate: 
   Clamshells - 3 yds. or over; Cranes - Rigs or Piledrivers, 
   100 ft. of boom or over (including jib); 
   Draglines - 3 yds. or over; Hoists - each additional active 
   drum over 2 drums; Shovels - 3 yds. or over; 
 
   The following classifications shall receive $ .50 above GROUP 
   1 rate: 
   Tandem scoop operator; Cranes - Rigs or Piledrivers, 150 ft. 
   to 200 ft. of boom (including jib); Tandem scoop. 
 
   The following classifications shall receive $ .75 above GROUP 
   1 rate: 
   Cranes - Rigs or Piledrivers, 200 ft. of boom or over 
   (including jib.). 
 ---------------------------------------------------------------- 
 ENGI0513-004 05/04/2005 
 
 FRANKLIN, JEFFERSON, LINCOLN, ST CHARLES, AND WARREN COUNTIES 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
      GROUP 1.....................$ 26.72            14.49 
      GROUP 2.....................$ 24.82            14.49 
      GROUP 3.....................$ 21.82            14.49 
      GROUP 4.....................$ 21.36            14.49 
 
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
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   GROUP 1:  Backhoe, Cable; Backhoe, Hydraulic (2 cu yds bucket 
   and under regardless of attachment, one oiler for 2 or 3, 
   two oilers for 4 through 6); Backhoe, Hydraulic over 2 cu 
   yds; Cableway; Crane, Crawler or Truck; Crane, Hydraulic - 
   Truck or Cruiser mounted, 16 tons and over; Crane, 
   Locomotive; crane with boom including jib over 100 ft from 
   pin to pin; Crane using rock socket tool; Derrick, Steam; 
   Derrick Car and Derrick Boat; Dragline, 7 cu yds and over; 
   Dredge; Gradall, Crawler or tire mounted; Locomotive, Gas, 
   Steam & other powers; Pile Driver, Land or Floating; Scoop, 
   Skimmer; Shovel, Power (Electric, Gas, Steam or other 
   powers); Shovel, Power (7 cu yds and over); Switch Boat; 
   Whirley; Air Tugger with air compressor; Anchor Placing 
   Barge; Asphalt Spreaker; Athey Force Feeder Loader, 
   self-propelled; Backfilling Machine; Boat Operator - Push 
   Boat or Tow Boat (job site); Boiler, High Pressure Breaking 
   in Period; Boom Truck, Placing or Erecting; Boring Machine, 
   Footing Foundation; Bullfloat; Cherry Picker; Combination 
   Concrete Hoist and Mixer (such as Mixermobile); Compressor, 
   Two 125 CFM and under; Compressor, Two through Four over 
   125 CFM; Compressor when operator runs throttle; Concrete 
   Breaker (Truck or Tractor mounted); Concrete Pump (such as 
   Pumpcrete machine); Concrete Saw (self-propelled); Concrete 
   Spreader; Conveyor, Large (not selfpropelled) hoisting or 
   moving brick and concrete into, or into and on floor level, 
   one or both; Crane, Cimbing (such as Linden); Crane, 
   Hydraulic - Rough Terrain, self-propelled; Crane, Hydraulic 
   - Truck or Cruiser mounted - under 16 tons; Drilling 
   machine - Self-powered, used for earth or rock drilling or 
   boring (wagon drills and any hand drills obtaining power 
   from other souces including concrete breakers, jackhammers 
   and Barco equipmnet no engineer required); Elevating 
   Grader; Engine Man, Dredge; Excavator or Powerbelt Machine; 
   Finishing Machine, self- propelled oscillating screed; 
   Forklift; Generators, Two through Six 30 KW or over; 
   Grader, Road with power blade; Greaser; Highlift; Hoist, 
   Concrete and Brick (Brick cages or concrete skips operating 
   or on tower, Towermobile, or similar equipment); Hoist, 
   Three or more drums in use; Hoist, Stack; Hydro-Hammer; 
   Lad-A-Vator, hoisting brick or concrete; Loading Machine 
   such as Barber-Greene; Mechanic on job site 
 
   GROUP 2:  Air Tugger with plant air; Boiler (for power or 
   heating shell of building or temporary enclosures in 
   connection with construction work); Boiler, Temporary; 
   Compressor, One over 125 CFM; Compressor, truck mounted; 
   Conveyor, Large (not self- propelled); Conveyor, Large (not 
   self- propelled) moving brick and concrete (distributing) 
   on floor level; Curb Finishing Machine; Ditch Paving 
   Machine; Elevator (outside); Endless Chain Hoist; Fireman 
   (as required); Form Grader; Hoist, One Drum regardless of 
   size (except brick or concrete); Lad-A-Vator, other 
   hoisting; Manlift; Mixer, Asphalt, over 8 cu ft capacity; 
   Mixer, one bag capacity or less; Mixer, without side 
   loader, two bag capacity or more; Mixer, with side loader, 
   regardless of size, not Paver; Mud Jack (where mud jack is 
   used in conjenction with an air compressor, operator shall 
   be paid $ .55 per hour in addition to his basic hourly rate 
   for covering both operations); Pug Mill operator; Pump, 
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   Sump - self powered, automatic controlled over 2"; Scissor 
   Lift (used for hoisting); Skid Steer Loader; Sweeper, 
   Street; Tractor, small wheel type 50 HP and under with 
   grader blade and similar equipment; Welding Machine, One 
   over 400 amp; Winch, operating from truck 
 
   GROUP 3:  Boat operator - outboard motor, job site; Conveyors 
   (such as Con-Vay-It) regardless of how used; Elevator 
   (inside); Heater operator, 2 through 6; Sweeper, Floor 
 
 GROUP 4:  Crane type 
 
 HOURLY PREMIUMS: 
 
 Backhoe, Hydraulic 2 cu yds or less without oiler - $2.00; 
 Certified Crane Operator - $1.50; 
 Certified Hazardous Material Operator $1.50; 
 Crane,climbing (such as Linden) - $.50; 
 Crane, Pile Driving and Extracting - $ .50 
 Crane with boom (including job) over 
  100 ft from pin to pin - add $.01 per foot 
  to maximum of $4.00); 
 Crane, using rock socket tool - $ .50; 
 Derrick, diesel, gas or electric hoisting material 
  and erecting steel (150 ft or more above ground) - $ .50; 
 Dragline, 7 cu yds and over - $ .50; 
 Hoist, Three or more drums in use - $ .50; 
 Scoop, Tandem - $.50; 
 Shovel, Power - 7 cu yds and over - $ .50; 
 Tractor, Tandem Crawler - $ .50; 
 Tunnel, man assigned to work in tunnel or 
  tunnel shaft - $ .50; 
 Wrecking, when machines are working on 
  second floor or higher - $ .50 
 ---------------------------------------------------------------- 
 ENGI0513-006 05/01/2005 
 
 ADAIR, AUDRAIN, BOLLINGER, BOONE, BUTLER, CALLAWAY, CAPE 
 GIRARDEAU, CARTER, CLARK, COLE, CRAWFORD, DENT, DUNKLIN, 
 GASCONADE, HOWELL, IRON, KNOX, LEWIS, MACON, MADISON, MARIES, 
 MARION, MILLER, MISSISSIPPI, MONITEAU, MONROE, MONTGOMERY, 
 MORGAN, NEW MADRID, OREGON, OSAGE, PEMISCOT, PERRY, PHELPS, 
 PIKE, PULASKI, PUTNAM, RALLS, RANDOLPH, REYNOLDS, RIPLEY, ST. 
 FRANCOIS, STE. GENEVIEVE, SCHUYLER, SCOTLAND, SCOTT, SHANNON, 
 SHELBY, STODDARD, TEXAS, WASHINGTON, AND WAYNE COUNTIES 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
      GROUP 1.....................$ 23.15            14.45 
      GROUP 2.....................$ 22.80            14.45 
      GROUP 3.....................$ 22.60            14.45 
      GROUP 4.....................$ 18.95            14.45 
 
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
   GROUP 1:  Asphalt finishing machine & trench widening 
   spreader, asphalt plant console operator; autograder; 
   automatic slipform paver; back hoe; blade operator - all 
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   types; boat operator tow; boiler two; central mix concrete 
   plant operator; clam shell operator; concrete mixer paver; 
   crane operator; derrick or derrick trucks; ditching 
   machine; dozer operator; dragline operator; dredge booster 
   pump; dredge engineman; dredge operator; drill cat with 
   compressor mounted on cat; drilling or boring machine 
   rotary self-propelled; highloader; hoisting engine 2 active 
   drums; launchhammer wheel; locomotive operator standrad 
   guage; mechanics and welders; mucking machine; piledriver 
   operator; pitman crane operator; push cat operator; 
   guad-trac; scoop operator; sideboom cats; skimmer scoop 
   operator; trenching machine operator; truck crane, shovel 
   operator. 
 
   GROUP 2:  A-Frame; asphalt hot-mix silo; asphalt roller 
   operator asphalt plant fireman (drum or boiler); asphalt 
   plant man; asphalt plant mixer operator; backfiller 
   operator; barber-greene loader; boat operator (bridge & 
   dams); chip spreader; concrete mixer operator skip loader; 
   concrete plant operator; concrete pump operator; dredge 
   oiler; elevating graded operator; fork lift; grease fleet; 
   hoisting engine one; locomotive operator narrow guage; 
   multiple compactor; pavement breaker; powerbroom 
   self-propelled; power shield; rooter; slip-form finishing 
   machine; stumpcutter machine; side discharge concrete 
   spreader; throttleman; tractor operator (over 50 hp); winch 
   truck; asphalt roller operator; crusher operator. 
 
   GROUP 3:  Spreader box operator, self-propelled not asphalt; 
   tractor operator (50 h.p. or less); boilers one; chip 
   spreader (front man); churn drill operator; compressor over 
   105 CFM 2-3 pumps 4" & over; 2-3 light plant 7.5 KWA or any 
   combination thereof; clef plane operator; compressor 
   maintenance operator 2 or 3; concrete saw operator 
   (self-propelled); curb finishing mancine; distributor 
   operator; finishing machine operator; flex plane operator; 
   float operator; form grader operator; pugmill operator; 
   riller operator other than high type asphalt; screening & 
   washing plant operator; siphons & jets; subgrading machine 
   operator; tank car heater (combination boiler & booster); 
   ulmac, ulric or similar spreader; vibrating machine 
   operator; hydrobroom. 
 
   GROUP 4:  Oiler; grout machine; oiler driver; compressor over 
   105 CFM one; conveyor operator one; maintenance operator; 
   pump 4" & over one. 
 
 FOOTNOTE:  HOURLY PREMIUMS 
 
 Backhoe hydraulic, 2 cu. yds. or under Without oiler - $2.00 
 Certified Crane Operator - $1.50; 
 Certified Hazardous Material Operator $1.50; 
 Crane, climbing (such as Linden) - $0.50; 
 Crane, pile driving and extracting - $0.50; 
   Crane, with boom (including jib) over 100' from pin to pin 
   add $0.01 per foot to maximum of $4.00; 
 Crane, using rock socket tool - $0.50; 
   Derrick, diesel, gas or electric, hoisting material and 
   erecting steel (150' or more above the ground) - $0.50; 
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 Dragline, 7 cu. yds, and over - $0.50; 
   Hoist, three or more drums in use - $0.50; Scoop, Tandem - 
   $0.50; 
 Shovel, power -  7 cu. yds. or more - $0.50; 
 Tractor, tandem crawler - $0.50; 
   Tunnel, man assigned to work in tunnel or tunnel shaft - 
   $0.50; 
   Wrecking, when machine is working on second floor or higher - 
   $0.50; 
 ---------------------------------------------------------------- 
 ENGI0513-007 05/04/2005 
 
 ST. LOUIS CITY AND COUNTY 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
      GROUP 1.....................$ 26.72            14.49 
      GROUP 2.....................$ 26.72            14.49 
      GROUP 3.....................$ 24.82            14.49 
      GROUP 4.....................$ 21.82            14.49 
      GROUP 5.....................$ 21.36            14.49 
 
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
   GROUP 1:  Backhoe, cable or hydraulic; cableway; crane 
   crawler or truck; crane, hydraulic-truck or cruiser mounted 
   16 tons & over; crane locomotive; derrick, steam; derrick 
   car & derrick boat; dragline; dredge;  gradall, crawler or 
   tire mounted; locomotive, gas, steam & other powers; pile 
   driver, land or floating; scoop, skimmer; shovel, power 
   (steam, gas, electric or other powers); switch boat; 
   whirley. 
 
   GROUP 2:  Air tugger w/air compressor; anchor-placing barge; 
   asphalt spreader; athey force feeder loader (self- 
   propelled); backfilling machine; backhoe-loader; boat 
   operator-push boat or tow boat (job site); boiler, high 
   pressure breaking in period; boom truck, placing or 
   erecting; boring machine, footing foundation; bull- float; 
   cherry picker; combination concrete hoist & mixer (such as 
   mixer mobile); compressor (when operator runs throttle); 
   concrete breaker (truck or tractor mounted); concrete pump, 
   such as pump-crete machine; concrete saw (self-propelled), 
   concrete spreader; conveyor, large (not self-propelled), 
   hoisting or moving brick and concrete into, or into and on 
   floor level, one or both; crane, hydraulic-rough terrain, 
   self-propelled; crane hydraulic-truck or cruiser 
   mounted-under 16 tons; drilling machines, self-powered use 
   for earth or rock drilling or boring (wagon drills nd any 
   hand drills obtaining power from other sources including 
   concrete breakers, jackhammers and barco  equipment-no 
   engineer required); elevating grader; engineman, dredge; 
   excavator or powerbelt machine; finishing machine, 
   self-propelled oscillating screed; forklift; grader, road 
   with power blade; highlift. greaser; hoist, stack, 
   hydro-hammer; loading machine (such as barber-greene); 
   machanic, on job site; mixer, pipe wrapping machines; plant 
   asphalt; plant, concrete producing or ready-mix job site; 
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   plant heating-job site; plant mixing-job site; plant power, 
   generating-job site; pumps, two through six self-powered 
   over 2"; pumps, electric submersible, two through six, over 
   4"; quad-track; roller, asphalt, top or sub-grade; scoop, 
   tractor drawn; spreader box; sub-grader; tie tamper; 
   tractor-crawler, or wheel type with or without power unit, 
   power take-offs and attachments regardless of size; 
   trenching machine; tunnel boring machine; vibrating machine 
   automatic, automatic propelled; welding machines (gasoline 
   or diesel) two through six; well drilling machine 
 
   GROUP 3:  Conveyor, large (not self-propelled); conveyor, 
   large (not self-propelled) moving brick and concrete 
   distributing) on floor level; mixer two or more mixers of 
   one bag capacity or less; air tugger w/plant air; boiler, 
   for power or heating on construction projects; boiler, 
   temporary; compressor (mounted on truck; curb finishing 
   machine; ditch paving machine; elevator; endless chain 
   hoist; form grader; hoist, one drum regardless of size; 
   lad-a-vator; manlift; mixer, asphalt, over 8 cu. ft. 
   capacity, without side loader, 2 bag capacity or more; 
   mixer, with side loader, regardless of size; pug mill 
   operator; pump, sump-self-powered, automatic controlled 
   over 2" during use in connection with construction work; 
   sweeper, street; welding machine, one over 400 amp.; winch 
   operating from truck; scissor lift (used for hoisting); 
   tractor, small wheel type 50 h.p. & under with grader blade 
   & similar equipment 
 
   GROUP 4:  Boat operator-outboard motor (job site); conveyor 
   (such as con-vay-it) regardless of how used; sweeper, floor 
 
 GROUP 5:  Oiler on dredge and on truck crane. 
 
 HOURLY PREMIUMS: 
   Backhoe, hydraulic 
 2 cu. yds. or under without oiler              $2.00 
   Certified Crane Operator                      1.50 
   Certified Hazardous Material Operator         1.50 
   Crane, climbing (such as Linden)               .50 
   Crane, pile driving and extracting             .50 
   Crane, with boom (including jib) over 
 100' (from pin to pin) add $.01 
 per foot to maximum of                          4.00 
   Crane, using rock socket tool                  .50 
   Derrick, diesel, gas or electric, 
 hoisting material and erecting steel 
 (150' or more above ground)                      .50 
   Dragline, 7 cu. yds. and over                  .50 
   Hoist, three (3) or more drums in use          .50 
   Scoop, Tandem                                  .50 
   Shovel, power - 7 cu. yds. or more             .50 
   Tractor, tandem crawler                        .50 
   Tunnel, man assigned to work in tunnel 
  or tunnel shaft                                 .50 
   Wrecking, when machine is working on 
  second floor or higher                          .50 
 ---------------------------------------------------------------- 
 IRON0010-012 04/01/2003 
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                                   Rates          Fringes 
 
   Ironworkers: 
      ANDREW, ATCHISON, BARTON, 
      BATES, BENTON, CALDWELL, 
      CAMDEN, CARROLL, CEDER 
      CHARITON, CHRISTIAN, 
      CLINTON, COOPER, DADE, 
      DALLAS, DAVIESS, DE KALB, 
      GENTRY, GREENE, GRUNDY, 
      HARRISON, HENRY, HICKORY, 
      HOLT, HOWARD, LACLEDE, 
      LINN, LIVINGSTON, MERCER, 
      MONITEAU, MORGAN, NODAWAY, 
      PETTIS, POLK, PUTNAM, 
      RANDOLPH, ST. CLAIR, 
      SALINE, SULLIVAN, TANEY, 
      VERNON, WEBSTER, WRIGHT 
      and WORTH Counties; and 
      portions of ADAIR, BOONE, 
      MACON, MILLER, and 
      RANDOLPH Counties...........$ 21.10            13.73 
      BUCHANAN, CASS, CLAY, 
      JACKSON, JOHNSON, 
      LAFAYETTE, PLATTE AND RAY 
      Counties....................$ 24.10            13.73 
 ---------------------------------------------------------------- 
 IRON0321-002 12/31/2004 
 
 DOUGLAS, HOWELL and OZARK COUNTIES 
 
                                   Rates          Fringes 
 
   Ironworker.....................$ 17.15            10.06 
 ---------------------------------------------------------------- 
 IRON0396-004 08/04/2004 
 
 ST. LOUIS (City and County), ST. CHARLES, JEFFERSON, IRON, 
 FRANKLIN, LINCOLN, WARREN, WASHINGTON, ST. FRANCOIS, STE. 
 GENEVIEVE, and REYNOLDS Counties; and portions of MADISON, 
 PERRY, BOLLINGER, WAYNE, and CARTER Counties 
 
                                   Rates          Fringes 
 
   Ironworker.....................$ 27.09            13.31 
 ---------------------------------------------------------------- 
 IRON0396-009 08/04/2004 
 
 AUDRAIN, CALLAWAY, COLE, CRAWFORD, DENT, GASCONADE, MARIES, 
 MONTGOMERY, OSAGE, PHELPS, PIKE, PULASKI, TEXAS, and WRIGHT 
 Counties; and portions of CAMDEN, DOUGLAS, HOWELL, MILLER, 
 OREGON, BOONE, SHANNON, LACLEDE, MONROE, and RALLS Counties 
 
                                   Rates          Fringes 
 
   Ironworker.....................$ 22.48            13.31 
 ---------------------------------------------------------------- 
 IRON0577-005 06/01/2002 
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 ADAIR, CLARK, KNOX, LEWIS, MACON, MARION, MONROE, RALLS, 
 SCHUYLER, SCOTLAND, AND SHELBY COUNTIES 
 
                                   Rates          Fringes 
 
   Ironworker.....................$ 20.85             9.16 
 ---------------------------------------------------------------- 
 IRON0584-004 06/01/2004 
 
 BARRY, JASPER, LAWRENCE, MCDONALD, NEWTON AND STONE Counties 
 
                                   Rates          Fringes 
 
   Ironworkers:...................$ 19.50             8.47 
 ---------------------------------------------------------------- 
 IRON0782-003 09/01/2003 
 
 CAPE GIRARDEAU, MISSISSIPPI, NEW MADRID, SCOTT, & STODDARD 
 Counties; and portions of BOLLINGER, BUTLER, CARTER, DUNKLIN, 
 MADISON, PEMISCOT, PERRY, RIPLEY, and WAYNE Counties 
 
                                   Rates          Fringes 
 
   Ironworkers: 
      All Other Work..............$ 21.95             9.73 
 ---------------------------------------------------------------- 
 LABO0042-003 03/07/2005 
 
 ST. LOUIS (City and County) 
 
                                   Rates          Fringes 
 
   Laborers: 
      Plumber Laborers............$ 25.22             8.33 
 ---------------------------------------------------------------- 
 LABO0042-005 03/07/2005 
 
 ST. LOUIS (City and County) 
 
                                   Rates          Fringes 
 
   Laborers: 
      Dynamiter, Powderman........$ 25.58             8.33 
      Laborers, Flagperson........$ 25.08             8.33 
      Wrecking....................$ 24.96             8.33 
 ---------------------------------------------------------------- 
 LABO0424-002 05/01/2005 
 
                                   Rates          Fringes 
 
   Laborers: 
      ADAIR, AUDRAIN, BOLLINGER, 
      BOONE, BUTLER, CALLAWAY, 
      CAPE GIRARDEAU, CARTER, 
      CHARITON, CLARK, COLE, 
      COOPER, CRAWFORD, DENT, 
      DUNKLIN, GASCONADE, 
      HOWARD, HOWELL, IRON, KNOX, 
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       LEWIS, LINN. MACON, 
      MADISON, MARIES, MARION, 
      MILLER, MISSISSIPPI, 
      MONITEAU, MONROE, NEW 
      MADRID, OREGON, OSAGE, 
      PEMISCOT, PERRY, PHELPS, 
      PIKE, PULASKI, PUTNAM, 
      RALLS, RANDOLPH, REYNOLDS, 
      RIPLEY, ST. FRANCOIS, STE. 
      GENEVIEVE, SCHUYLER, 
      SCOTLAND, SCOTT, SHANNON, 
      SHELBY, STODDARD, 
      SULLIVAN, TEXAS, WASHINGTON 
      AND WAYNE COUNTIES 
       GROUP 2....................$ 22.37             7.78 
      ADAIR, AUDRAIN, BOLLINGER, 
      BOONE, BUTLER, CALLAWAY, 
      CAPE GIRARDEAU, CARTER, 
      CHARITON, CLARK, COLE, 
      COOPER, CRAWFORD, DENT, 
      DUNKLIN, GASCONADE, 
      HOWARD, HOWELL, IRON, KNOX, 
      LEWIS, LINN, MACON, 
      MADISON, MARIES, MARION, 
      MILLER, MISSISSIPPI, 
      MONITEAU, MONROE, NEW 
      MADRID, OREGON, OSAGE, 
      PEMISCOT, PERRY, PHELPS, 
      PIKE, PULASKI, PUTNAM, 
      RALLS, RANDOLPH, REYNOLDS, 
      RIPLEY, ST. FRANCOIS, STE. 
      GENEVIEVE, SCHUYLER, 
      SCOTLAND, SCOTT, SHANNON, 
      SHELBY, STODDARD, 
      SULLIVAN, TEXAS, WASHINGTON 
      AND WAYNE COUNTIES 
       GROUP 1....................$ 21.77             7.78 
      FRANKLIN COUNTY 
       GROUP 1....................$ 23.22             7.78 
      FRANKLN COUNTY 
       GROUP 2....................$ 23.82             7.78 
      JEFFERSON COUNTY 
       GROUP 1....................$ 23.27             7.78 
       GROUP 2....................$ 23.87             7.78 
      LINCOLN, MONTGOMERY AND 
      WARREN COUNTIES 
       GROUP 1....................$ 22.02             7.78 
       GROUP 2....................$ 22.62             7.78 
 
 LABORERS CLASSIFICATIONS 
 
   GROUP 1 - General laborer-flagman, carpenter tenders; 
   salamander Tenders; Dump Man; Ticket Takers; loading trucks 
   under bins, hoppers, and conveyors; track man; cement 
   handler; dump man on earth fill; georgie buggie man; 
   material batch hopper man; spreader on asphalt machine; 
   material mixer man (except on manholes); coffer dams; 
   riprap pavers rock, block or brick; scaffolds over ten feet 
   not self-supported from ground up; skip man on concrete 
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   paving; wire mesh setters on concrete paving; all work in 
   connection with sewer, water, gas, gasoling, oil, drainage 
   pipe, conduit pipe, tile and duct lines and all other pipe 
   lines; power tool operator; all work in connection with 
   hydraulic or general dredging operations; form setters, 
   puddlers (paving only); straw blower nozzleman; asphalt 
   plant platform man; chuck tender; crusher feeder; men 
   handling creosote ties or creosote materials; men working 
   with and handling epoxy material; topper of standing trees; 
   feeder man on wood pulverizers, board and willow mat 
   weavers and cabelee tiers on river work; deck hands; pile 
   dike and revetment work; all laborers working on 
   underground tunnels less than 25 ft. where compressed air 
   is not used; abutement and pier hole men working six (6) 
   ft. or more below ground; men working in coffer dams for 
   bridge piers and footing in the river; barco tamper; 
   jackson or any other similar tamp; cutting torch man; 
   liners, curb, gutters, ditch lines; hot mastic kettlemen; 
   hot tar applicator; hand blade operator; mortar men or 
   brick or block manholes; rubbing concrete, air tool 
   operator under 65 lbs.; caulker and lead man; chain or 
   concrete saw under 15 h.p.; signal Gan; Guard rail and sign 
   erectors. 
 
   GROUP 2 - Skilled laborers - Vibrator man; asphalt raker; 
   head pipe layer on sewer work; batterboard man on pipe and 
   ditch work; cliff scalers working from bosun's chairs; 
   scaffolds or platforms on dams or power plants over 10 ft. 
   high; air tool operator over 65 lbs.; stringline man on 
   concrete paving; sandblast man; laser beam man; wagon 
   drill; churn drill; air track drill and all other similar 
   type drills, gunite nozzle man; pressure grout man; screed 
   man on asphalt; concrete saw 15 h.p. and over; grade 
   checker; strigline man on electronic grade control; manhole 
   builder; dynamite man; powder man; welder; tunnel man; 
   waterblaster - 1000 psi or over; asbestos and/or hazardous 
   waste removal and/or disposal 
 ---------------------------------------------------------------- 
 LABO0579-005 05/01/2005 
 
                                   Rates          Fringes 
 
   Laborers: (ANDREW, ATCHISON, 
   CALDWELL, CLINTON, DAVIESS, 
   DEKALB, GENTRY, GRUNDY, 
   HARRISON, HOLT, LIVINGSTON, 
   MERCER, NODAWAY and  WORTH 
   COUNTIES.) 
      GROUP 1.....................$ 17.94             8.39 
      GROUP 2.....................$ 18.49             8.39 
   Laborers: (BARRY, BARTON, 
   BATES, BENTON, CAMDEN, 
   CARROLL, CEDAR, CHRISTIAN, 
   DADE, DALLAS, DOUGLAS, 
   GREENE, HENRY. HICKORY, 
   JASPER, JOHNSON, LACLEDE, 
   LAWRENCE, MCDONALD, MORGAN, 
   NEWTON, OZARK, PETTIS, POLK, 
   ST.CLAIR, SALINE, STONE, 



W912EQ-06-B-0003 
Section 00900 

Page 163 of 177 
 

 

   TANEY, VERNON, WEBSTER and 
   WRIGHT COUNTIES) 
      GROUP 1.....................$ 18.09             8.24 
      GROUP 2.....................$ 18.64             8.24 
   Laborers: (BUCHANAN COUNTY) 
      GROUP 1.....................$ 19.34             8.79 
      GROUP 2.....................$ 19.69             8.79 
   Laborers: (LAFAYETTE COUNTY) 
      GROUP 1.....................$ 19.64             8.49 
      GROUP 2.....................$ 19.99             8.49 
 
 LABORERS CLASSIFICATIONS 
 
   GROUP 1:  General Laborers - Carpenter tenders; salamander 
   tenders; loading trucks under bins; hoppers & conveyors; 
   track men & all other general laborers; air tool operator; 
   cement handler-bulk or sack; dump man on earth fill; 
   georgie buggie man; material batch hopper man; material 
   mixer man (except on manholes); coffer dams; riprap pavers 
   - rock, block or brick; signal man; scaffolds over ten feet 
   not self-supported from ground up; skipman on concrete 
   paving; wire mesh setters on concrete paving; all work in 
   connection with sewer, water, gas, gasoline, oil drainage 
   pipe, conduit pipe, tile and duct lines and all other pipe 
   lines; power tool operator, all work in connection with 
   hydraulic or general dredging operations; puddlers (paving 
   only); straw blower nozzleman; asphalt plant platform man; 
   chuck tender; crusher feeder; men handling creosote ties or 
   creosote materials; men working with and handling epoxy 
   material or materials (where special protection is 
   required); rubbing concrete; topper of standing trees; 
   batter board man on pipe and ditch work; feeder man on wood 
   pulverizers; board and willow mat weavers and cable tiers 
   on river work; deck hands; pile dike and revetment work; 
   all laborers working on underground tunnels less than 25 
   feet where compressed air is not used; abutment and pier 
   hole men working six (6) feet or more below ground; men 
   working in coffer dams for bridge piers and footings in the 
   river; ditchliners; pressure groutmen; caulker; chain or 
   concrete saw; cliffscalers working from scaffolds, bosuns' 
   chairs or platforms on dams or power plants over (10) feet 
   above ground; mortarmen on brick or block manholes; toxic 
   and hazardous waste work. 
 
   GROUP 2:  Skilled Laborers - Head pipe layer on sewer work; 
   laser beam man; Jackson or any other similar tamp; cutting 
   torch man; form setters; liners and stringline men on 
   concrete paving, curb, gutters; hot mastic kettleman; hot 
   tar applicator; sandblasting and gunite nozzlemen; air tool 
   operator in tunnels; screed man on asphalt machine; asphalt 
   raker; barco tamper; churn drills; air track drills and all 
   similar drills; vibrator man; stringline man for electronic 
   grade control; manhole builders-brick or block; dynamite 
   and powder men; grade checker. 
 ---------------------------------------------------------------- 
 * LABO0660-006 05/01/2005 
 
 ST. CHARLES COUNTY 
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                                   Rates          Fringes 
 
   Laborers: 
      GROUP 1.....................$ 24.24             7.89 
      GROUP 2.....................$ 24.24             7.89 
 
 LABORERS CLASSIFICATIONS 
 
   GROUP 1:  General laborer; carpenter tender; salamander 
   tender; dump man; ticket takers; flagman; loading trucks 
   under bins, hoppers, and conveyors; track men; cement 
   handler; dump man on earth fill; Georgie buggie man; 
   material batch hopper man; spreader on asphalt machine; 
   material mixer man (except on manholes); coffer dams; 
   riprap paver - rock, block, or brick; signal man; scaffolds 
   over 10 ft not self-supported from ground up; skipman on 
   concrete paving; wire mech setters on concrete paving; all 
   work in connection with sewer, water, gas, gasoline, oil, 
   drainage pipe, conduit pipe, tile and duct lines and all 
   other pipe lines; power tool operator; all work in 
   connection with hydraulic or general dredging operations; 
   form setters; puddlers (paving only); straw blower 
   nozzleman; asphalt plant platform man; chuck tender; 
   crusher feeder; men handling creosote ties or creosote 
   materials; men working with and handling epoxy material; 
   topper of standing trees; feeder man on wood pulverizer; 
   board and willow mat weavers and cable tiers on river work; 
   deck hands; pile dike and revetment work; all laborers 
   working on underground tunnels less than 25 ft where 
   compressed air is not used; abutment and pier hole men 
   working 6 ft or more below ground; men working in coffer 
   dams for bridge piers and footings in the river; Barco 
   tamper, Jackson or any other similar tamp; cutting torch 
   man; liners, curb, gutters, ditchliners; hot mastic 
   kettleman; hot tar applicator; hand blade operators; mortar 
   men on brick or block manholes; rubbing concrete; air tool 
   operator under 65 pounds; caulker and lead man; chain saw 
   under 15 hp; guard rail and sign erectors 
 
   GROUP 2:  Vibrator man; asphalt raker; hand pipe layer on 
   sewer work; batterboard man on pipe and ditch work; cliff 
   scalers working from Bosun's chairs, scaffolds or platforms 
   on dams or power plants over 10 ft high; air tool operator 
   over 65 pounds;stringline man on concrete paving etc.; sand 
   blast man; laser beam man; wagon drill; churn drill; air 
   track drill and all other similar type drills; gunnite 
   nozzle man; pressure grout man; screed man on asphalt; 
   concrete saw 15 hp and over; grade checker; stringline man 
   on electronic grade control; manhole builder; dynamite man; 
   powder man; welder; tunnel man; waterblaster - 1000 psi and 
   over; asbestos and/or hazardous waste removal and or 
   disposal; 
 ---------------------------------------------------------------- 
 LABO0663-002 04/01/2005 
 
 CASS, CLAY, JACKSON, PLATTE AND RAY COUNTIES 
 
                                   Rates          Fringes 
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   Laborers: 
      GROUP 1.....................$ 22.38             8.79 
      GROUP 2.....................$ 23.59             8.79 
 
 LABORERS CLASSIFICATIONS 
 
   GROUP 1:  General laborers, Carpenter tenders, salamander 
   tenders, loading trucks under bins, hoppers and conveyors, 
   track men and all other general laborers, air tool 
   operator, cement handler (bulk or sack), chain or concrete 
   saw, deck hands, dump man on earth fill, Georgie Buggies 
   man, material batch hopper man, scale man, material mixer 
   man (except on manholes), coffer dams, abutments and pier 
   hole men working below ground, riprap pavers rock, black or 
   brick, signal man, scaffolds over ten feet not 
   self-supported from ground up, skipman on concrete paving, 
   wire mesh setters on concrete paving, all work in 
   connection with sewer,water, gas, gasoling, oil, drainage 
   pipe, conduit pipe, tile and duct lines and all other 
   pipelines, power tool operator, all work in connection with 
   hydraulic or general dredging operations, straw blower 
   nozzleman,asphalt plant platform man, chuck tender, crusher 
   feeder, men handling creosote ties on creosote materials, 
   men working with and handling epoxy material or materials 
   (where special protection is required), topper of standing 
   trees, batter board man on pipe and ditch work, feeder man 
   on wood pulverizers, board and willow mat weavers and cable 
   tiers on river work, deck hands, pile dike and revetment 
   work, all laborers working on underground tunnels less than 
   25 feet where compressed air is not used, abutment and pier 
   hole men working six (6) feet or more below ground, men 
   working in coffer dams for bridge piers and footings in the 
   river, ditchliners, pressure groutmen, caulker and chain or 
   concrete saw, cliffscalers working from scaffolds, bosuns' 
   chairs or platforms on dams or power plants over (10) feet 
   above ground, mortarmen on brick or block manholes, signal 
   man. 
 
   GROUP 2:  Skilled Laborer -  spreader or screed man on 
   asphalt machine, asphalt raker, grade checker, vibrator 
   man, concrete saw over 5 hp., laser beam man, barco tamper, 
   jackson or any other similar tamp, wagon driller, churn 
   drills, air track drills and other similar drills, cutting 
   torch man, form setters, liners and stringline men on 
   concrete paving, curb, gutters and etc., hot mastic 
   kettleman, hot tar applicator, hand blade operators, mortar 
   men on brick or block manholes, sand blasting and gunnite 
   nozzle men, rubbing concrete, air tool operator in tunnels, 
   head pipe layer on sewer work, manhole builder (brick or 
   block), dynamite and powder men. 
 ---------------------------------------------------------------- 
 PAIN0002-002 09/01/2004 
 
 CLARK, FRANKLIN, JEFFERSON, LEWIS, LINCOLN, MARION, PIKE, 
 RALLS, ST. CHARLES, ST. LOUIS (CITY & COUNTY), AND WARREN 
 COUNTIES 
 
                                   Rates          Fringes 
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   Painters: 
      Brush.......................$ 25.94             8.79 
      Spray.......................$ 27.94             8.79 
 ---------------------------------------------------------------- 
 PAIN0002-006 02/01/2005 
 
 ADAIR, AUDRAIN, BOONE, CALLAWAY, CHARITON, COLE, GASCONADE, 
 HOWARD, KNOX, LINN, MACON, MONROE, MONTGOMERY, OSAGE, PUTNAM, 
 RANDOLPH, SCHUYLER, SCOTLAND, SHELBY AND SULLIVAN COUNTIES and 
 the City of Booneville. 
 
                                   Rates          Fringes 
 
   Painters: 
      Bridges, Dams, Locks or 
      powerhouses.................$ 21.50             6.37 
      Brush and Roll, Taping, 
      Paperhanging................$ 19.50             6.37 
      Epoxy or Any Two Part 
      Coating; Sandblasting; 
      Stage or other Aerial Work- 
      Platforms 
      over 50 feet high; Lead 
      Abatement...................$ 20.50             6.37 
      Spray, Structural Steel 
      (over 50 feet)..............$ 20.00             6.37 
      Tapers using Ames or 
      comparable tools............$ 19.75             6.37 
 ---------------------------------------------------------------- 
 PAIN0003-004 04/01/2000 
 
 BATES, BENTON, CALDWELL, CARROLL, CASS, CLAY, CLINTON, COOPER, 
 DAVIESS, GRUNDY, HARRISON, HENRY, JACKSON, JOHNSON, LAFAYETTE, 
 LIVINGSTON, MERCER, MONITEAU, MORGAN, PETTIS, PLATTE, RAY AND 
 SALINE COUNTIES 
 
                                   Rates          Fringes 
 
   Painters: 
      Bazooka; Paperhanger........$ 22.60             6.01 
      Brush & Roller; Taper.......$ 22.10             6.01 
      Lead Abatement; Sprayman....$ 23.10             6.01 
      Sandblast (Bridge, Stage, 
      Erected Steel and Storage 
      Bin and Tanks)..............$ 23.60             6.01 
      Sprayman (Storage Bin & 
      Tanks, Elevated Tanks); 
      Stageman (Spray); 
      Bridgeman (Spray); Steelman 
      (Spray).....................$ 23.85             6.01 
      Steeplejack - Spray or 
      Sandblast (other than 
      Elevated Tanks).............$ 27.79             6.01 
      Steeplejack (other than 
      Elevated Tanks).............$ 26.79             6.01 
      Storage Bin & Tanks 
      (Roller or Brush); Elevated 
      Tanks (Roller or Brush); 
      Stageman; Beltman; 



W912EQ-06-B-0003 
Section 00900 

Page 167 of 177 
 

 

      Bridgeman; Steelman; Sand 
      Blast (Base); Elevator Shaft$ 22.85             6.01 
 ---------------------------------------------------------------- 
 PAIN0098-002 05/01/2005 
 
 ANDREW, ATCHISON, BUCHANAN, DE KALB, GENTRY, HOLT, NODAWAY & 
 WORTH COUNTIES 
 
                                   Rates          Fringes 
 
   Painters: 
      Brush & Roller..............$ 22.10             8.40 
      Sandblasters................$ 23.10             8.40 
      Steeple Jack................$ 25.10             8.40 
 ---------------------------------------------------------------- 
 PAIN0203-001 04/01/2004 
 
 BARRY, BARTON, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, 
 HICKORY, HOWELL, JASPER, LAWRENCE, MCDONALD, NEWTON, OZARK, 
 POLK, ST. CLAIR, STONE, TANEY, VERNON, WEBSTER and WRIGHT 
 COUNTIES 
 
                                   Rates          Fringes 
 
   Painters: 
      Painters....................$ 16.88             7.14 
      Sandblasters and Highman 
      (over 40')..................$ 18.63             7.14 
      Tapers......................$ 17.65             6.35 
 ---------------------------------------------------------------- 
 PAIN1265-003 07/01/2005 
 
 CAMDEN, CRAWFORD, DENT, LACLEDE, MARIES, MILLER, PHELPS, 
 PULASKI AND TEXAS COUNTIES 
 
                                   Rates          Fringes 
 
   Painters: 
      Brush and Roller............$ 20.04             8.87 
      Lead Abatement..............$ 22.29             8.87 
      Spray.......................$ 21.54             8.87 
      Structural Steel, 
      Sandblasting and All Tank 
      Work........................$ 21.29             8.87 
      Taping, Paperhanging, 
      Floor Work..................$ 20.54             8.87 
 ---------------------------------------------------------------- 
 PAIN1292-002 09/01/2004 
 
 BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, 
 MISSISSIPPI, NEW MADRID, OREGON, PEMISCOT, PERRY, REYNOLDS, 
 RIPLEY, SCOTT, SHANNON, STODDARD and WAYNE COUNTIES 
 
                                   Rates          Fringes 
 
   Painters: 
      Bridges, Stacks & Tanks.....$ 24.51             8.12 
      Commercial..................$ 17.06             8.12 
      Industrial..................$ 19.56             8.12 
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      Spray & Abrasive Blasting...$ 19.06             8.12 
      Taper (Tools)...............$ 17.31             8.12 
      Waterblasting...............$ 19.06             8.12 
 
 Height Rates (All Areas): 
 Over 60 ft. $0.50 per hour. 
 Under 60 ft. $0.25 per hour. 
 ---------------------------------------------------------------- 
 PAIN1292-003 09/01/2004 
 
 IRON, MADISON, ST. FRANCOIS, STE. GENEVIEVE and WASHINGTON 
 COUNTIES 
 
                                   Rates          Fringes 
 
   Painters: 
      Bridges, Stacks & Tanks.....$ 24.51             8.12 
      Commercial..................$ 19.16             8.12 
      Industrial..................$ 20.16             8.12 
      Lead Abatement..............$ 19.91             8.12 
      Spray & Abrasive Blasting...$ 21.16             8.12 
      Tapers (Tools)..............$ 19.41             8.12 
      Waterblasting...............$ 21.16             8.12 
 
 Height Rates (All Areas): 
 0ver 60 ft. $0.50 per hour 
 Under 60 ft. $0.25 per hour. 
 ---------------------------------------------------------------- 
 PLAS0518-006 03/01/2005 
 
 BARRY, BARTON, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, 
 HOWELL, JASPER, LACLEDE, LAWRENCE, MCDONALD, NEWTON, OZARK, 
 POLK, STONE, TANEY, VERNON, WEBSTER, AND WRIGHT COUNTIES 
 
                                   Rates          Fringes 
 
   Cement Masons:.................$ 18.61             5.49 
 ---------------------------------------------------------------- 
 PLAS0518-007 04/01/2005 
 
 CASS (Richards-Gebaur AFB only), CLAY, JACKSON, PLATTE AND RAY 
 COUNTIES 
 
                                   Rates          Fringes 
 
   Cement Masons:.................$ 22.10            12.10 
 ---------------------------------------------------------------- 
 PLAS0518-011 05/01/2001 
 
 ANDREW, ATCHISON, BUCHANAN, BATES, CALDWELL, CARROLL, CASS 
 (Except Richards-Gebaur AFB) CLINTON, DAVIESS, DEKALB, GENTRY, 
 GRUNDY, HARRISON, HOLT, JACKSON, LAFAYETTE, LIVINGSTON, MACON, 
 MERCER, NODAWAY AND WORTH COUNTIES 
 
                                   Rates          Fringes 
 
   Cement Masons:.................$ 23.13             7.15 
 ---------------------------------------------------------------- 
 PLAS0527-001 05/05/2004 
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                                   Rates          Fringes 
 
   Cement Masons: 
      FRANKLIN, LINCOLN, AND 
      WARREN COUNTIES.............$ 25.71             9.52 
      JEFFERSON, ST. CHARLES 
      COUNTIES AND ST. LOUIS 
      (City and County)...........$ 26.88             9.52 
 ---------------------------------------------------------------- 
 PLAS0527-004 05/01/2004 
 
 CRAWFORD, DENT, IRON, MADISON, MARION, PHELPS, PIKE, PULASKI, 
 RALLS, REYNOLDS, ST. FRANCOIS, STE. GENEVIEVE, SHANNON, TEXAS, 
 WASHINGTON COUNTIES 
 
                                   Rates          Fringes 
 
   Cement Mason...................$ 24.45             9.52 
 ---------------------------------------------------------------- 
 PLAS0908-001 05/01/2004 
 
 BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, 
 MISSISSIPPI, NEW MADRID, OREGON, PEMISCOT, PERRY, RIPLEY, 
 SCOTT, STODDARD, AND WAYNE COUNTIES 
 
                                   Rates          Fringes 
 
   Cement Mason...................$ 17.40            11.25 
 ---------------------------------------------------------------- 
 PLAS0908-005 03/01/2005 
 
 BENTON, CALLAWAY, CAMDEN, COLE, GASCONADE, HENRY, HICKORY, 
 JOHNSON, MARIES, MILLER, MONTGOMERY, MORGAN, OSAGE, PETTIS, 
 SALINE & ST. CLAIR COUNTIES 
 
                                   Rates          Fringes 
 
   Cement Mason...................$ 18.91            10.10 
 ---------------------------------------------------------------- 
 PLUM0008-003 06/01/2005 
 
                                   Rates          Fringes 
 
   Plumber 
      BATES, BENTON, CARROLL, 
      HENRY, LAFAYETTE, MORGAN, 
      PETTIS, RAY, ST. CLAIR, 
      SALINE and VERNON COUNTIES..$ 27.60            16.11 
      CASS, CLAY, JACKSON, 
      JOHNSON and PLATTE COUNTIES.$ 30.04            16.11 
 ---------------------------------------------------------------- 
 PLUM0035-002 01/01/2000 
 
 CAMDEN, COLE, CRAWFORD, FRANKLIN, JEFFERSON, MARIES, MILLER, 
 MONITEAU, OSAGE, PHELPS, PULASKI, ST. CHARLES, ST. LOUIS (City 
 and County), WARREN and WASHINGTON COUNTIES 
 
                                   Rates          Fringes 
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   Plumber........................$ 26.105            9.74 
 ---------------------------------------------------------------- 
 PLUM0045-003 09/01/2005 
 
 ANDREW, ATCHISON, BUCHANAN, CALDWELL, CLINTON, DAVIESS, DEKALB, 
 GENTRY, HARRISON, HOLT, NODAWAY AND WORTH COUNTIES 
 
                                   Rates          Fringes 
 
   Plumbers and Pipefitters.......$ 30.00            12.90 
 ---------------------------------------------------------------- 
 * PLUM0178-003 11/01/2005 
 
 BARRY, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, 
 HICKORY, LACLEDE, LAWRENCE, POLK, STONE, TANEY, WEBSTER, AND 
 WRIGHT COUNTIES 
 
                                   Rates          Fringes 
 
   Plumbers and Pipefitters.......$ 23.90            10.07 
 ---------------------------------------------------------------- 
 PLUM0317-002 07/01/1995 
 
 BOONE, CALLAWAY, COOPER, HOWARD, AND RANDOLPH COUNTY (Southern 
 half) 
 
                                   Rates          Fringes 
 
   Plumbers and Pipefitters.......$ 19.18             3.17 
 ---------------------------------------------------------------- 
 PLUM0533-004 06/01/2005 
 
 BATES, BENTON, CARROLL, CASS, CLAY, HENRY, HICKORY, JACKSON, 
 JOHNSON, LAFAYETTE, MORGAN, PETTIS, PLATTE, RAY, SALINE, ST. 
 CLAIR AND VERNON COUNTIES 
 
                                   Rates          Fringes 
 
   Pipefitter.....................$ 32.73            14.73 
 ---------------------------------------------------------------- 
 PLUM0562-004 01/01/2005 
 
 ADAIR, AUDRAIN, BOLLINGER, BOONE, BUTLER, CALLAWAY,CAMDEN, CAPE 
 GIRARDEAU,CARTER, CHARITON, CLARK, COLE, COOPER, CRAWFORD, 
 DENT, DUNKLIN, FRANKLIN, GASCONADE, GRUNDY, HOWARD, HOWELL, 
 IRON, JEFFERSON, KNOX, LEWIS, LINCOLN, LINN, LIVINGSTON, MACON, 
 MADISON, MARIES, MARION, MERCER, MILLER, MISSISSIPPI, MONITEAU, 
 MONROE, MONTGOMERY, NEW MADRID,  OREGON, OSAGE, PEMISCOTT, 
 PERRY, PHELPS, PIKE, PULASKI, PUTNAM, RALLS, RANDOLPH, 
 REYNOLDS, RIPLEY, ST. CHARLES, ST.FRANCOIS, STE. GENEVIEVE, ST. 
 LOUIS, SCHUYLER, SCOTLAND, SCOTT, SHANNON, SHELBY, STODDARD, 
 SULLIVAN, TEXAS, WARREN, WASHINGTON,AND WAYNE COUNTIES. 
 
                                   Rates          Fringes 
 
   Plumber/Pipefitter 
      Projects $3.5 million and 
      over........................$ 30.25            15.83 
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      Projects under $3.5 million.$ 28.91            12.33 
 ---------------------------------------------------------------- 
 PLUM0658-002 07/01/1998 
 
 BARTON, JASPER, MCDONALD, AND NEWTON COUNTIES 
 
                                   Rates          Fringes 
 
   Plumbers and Pipefitters.......$ 16.73             5.33 
 ---------------------------------------------------------------- 
 TEAM0013-001 05/01/2002 
 
                                   Rates          Fringes 
 
   Truck drivers: 
      ADAIR, BUTLER, CLARK, 
      DUNKIN, HOWELL, KNOX, 
      LEWIS, OREGON, PUTNAM, 
      RIPLEY, SCHUYLER, AND 
      SCOTLAND COUNTIES 
       GROUP 1....................$ 21.79             5.50 
       GROUP 2....................$ 21.95             5.50 
       GROUP 3....................$ 21.94             5.50 
       GROUP 4....................$ 22.06             5.50 
      AUDRAIN, BOLLINGER, BOONE, 
      CALLAWAY, CAPE GIRARDEAU, 
      CARTER, COLE, CRAWFORD, 
      DENT, GASCONADE, IRON, 
      MACON, MADISON, MARIES, 
      MARION, MILLER, 
      MISSISSIPPI, MONROE, 
      MONTGOMERY, NEW MADRID, 
      OSAGE, PEMISCOT, PERRY, 
      PHELPS, PIKE, PULASKI, 
      RALLS, REYNOLDS, ST. 
      FRANCOIS, STE. GENEVIEVE, 
      SCOTT, SHANNON, SHELBY, 
      STODDARD, TEXAS, 
      WASHINGTON, AND WAYNE 
      COUNTIES 
       GROUP 1....................$ 22.52             5.50 
       GROUP 2....................$ 22.68             5.50 
       GROUP 3....................$ 22.67             5.50 
       GROUP 4....................$ 22.79             5.50 
 
 TRUCK DRIVERS CLASSIFICATIONS: 
 
   GROUP 1:  Flat Bed Trucks, Single Axle; Station Wagons; 
   Pickup Trucks; Material Trucks, Single Axle; Tank Wagon, 
   Single Axle 
 
 GROUP 2:  Agitator and Transit Mix Trucks 
 
   GROUP 3:  Flat Bed Trucks, Tandem Axle; Articulated Dump 
   Trucks; Material Trucks, Tandem Axle; Tank Wagon, Tandem 
   Axle 
 
   GROUP 4:  Semi and/or Pole Trailers; Winch, Fork & Steel 
   Trucks; Distributor Drivers and Operators; Tank Wagon, 
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   Semi-Trailer; Insley Wagons, Dumpsters, Half-Tracks, 
   Speedace, Euclids and other similar equipment; A-Frame and 
   Derrick Trucks; Float or Low Boy 
 ---------------------------------------------------------------- 
 TEAM0056-001 05/01/2002 
 
                                   Rates          Fringes 
 
   Truck drivers: 
      ANDREW, BARTON, BATES, 
      BENTON, CALDWELL, CAMDEN, 
      CARROLL, CEDAR, CHARITON, 
      CHRISTIAN, CLINTON, 
      COOPER, DADE, DALLAS, 
      DAVIESS, DEKALB, DOUGLAS, 
      GREENE, HENRY, HICKORY, 
      HOWARD, JASPER, LACLEDE, 
      LAWRENCE, LINN, 
      LIVINGSTON, MONITEAU, 
      MORGAN, NEWTON, PETTIS, 
      POLK, RANDOLPH, ST CLAIR, 
      SALINE, VERNON, WEBSTER, 
      AND WRIGHT COUNTIES 
       GROUP 1....................$ 22.22             5.50 
       GROUP 2....................$ 22.38             5.50 
       GROUP 3....................$ 22.37             5.50 
       GROUP 4....................$ 22.49             5.50 
       GROUP 5....................$ 22.12             5.50 
      ATCHISON, BARRY, GENTRY, 
      GRUNDY, HARRISON, HOLT, 
      MCDONALD, MERCER, 
      NODADWAY, OZARK, STONE, 
      SULLIVAN, TANEY AND WORTH 
      COUNTIES 
       GROUP 1....................$ 21.49             5.50 
       GROUP 2....................$ 21.65             5.50 
       GROUP 3....................$ 21.64             5.50 
       GROUP 4....................$ 21.76             5.50 
       GROUP 5....................$ 21.39             5.50 
      BUCHANAN, JOHNSON AND 
      LAFAYETTE COUNTIES 
       GROUP 1....................$ 23.43             5.50 
       GROUP 2....................$ 23.54             5.50 
       GROUP 3....................$ 23.58             5.50 
       GROUP 4....................$ 23.65             5.50 
       GROUP 5....................$ 23.33             5.50 
 
 TRUCK DRIVER CLASSIFICATIONS 
 
   GROUP 1:  Flat bed trucks single axle; station wagons; pickup 
   trucks; material trucks single axle; tank wagons single 
   axle. 
 
 GROUP 2:  Agitator and transit mix-trucks. 
 
   GROUP 3:  Flat bed trucks tandem axle; articulated dump 
   trucks; material trucks tandem axle; tank wagons tandem 
   axle. 
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   GROUP 4:  Semi and/or pole trailers; winch, fork & steel 
   trucks; distributor drivers & operators; tank wagons semi- 
   trailer; insley wagons, dumpsters, half-tracks, speedace, 
   euclids & other similar equipment; A-frames and derrick 
   trucks; float or low boy. 
 
 GROUP 5:  Warehousemen. 
 ---------------------------------------------------------------- 
 TEAM0245-001 03/25/1998 
 
 BARRY, BARTON, CAMDEN, CEDAR, CHRISTIAN, DALLAS, DENT, DOUGLAS, 
 GREENE, HICKORY, HOWELL, JASPER, LACLEDE, LAWRENCE, MCDONALD, 
 MILLER, NEWTON, OZARK, PHELPS, POLK, PULASKI, SHANNON, STONE, 
 TANEY, TEXAS, VERNON, WEBSTER AND WRIGHT COUNTIES 
 
                                   Rates          Fringes 
 
   Truck drivers: 
      Traffic Control Service 
      Driver......................$ 12.90           3.56+a 
 
   PAID HOLIDAYS: New Year's Day, Decoration Day, July 4th, 
   Labor Day, Thanksgiving Day, Christmas Day, employee's 
   birthday and 2 personal days. 
 ---------------------------------------------------------------- 
 TEAM0541-001 04/01/2005 
 
 CASS, CLAY, JACKSON, PLATTE AND RAY COUNTIES 
 
                                   Rates          Fringes 
 
   Truck drivers: 
      GROUP 1.....................$ 24.68             8.75 
      GROUP 2.....................$ 24.11             8.75 
      GROUP 3.....................$ 23.59             8.75 
 
 TRUCK DRIVERS CLASSIFICATIONS 
 
   GROUP 1:  Mechanics and Welders, Field; A-Frame Low Boy-Boom 
   ruck Driver. 
 
   GROUP 2:  Articulated Dump Truck; Insley Wagons: Dump Trucks, 
   Excavating, 5 cu yds and over; Dumpsters; Half-Tracks: 
   Speedace: Euclids & similar excavating equipment Material 
   trucks, Tandem Two teams; Semi-Trailers; Winch trucks-Fork 
   trucks; Distributor Drivers and Operators; Agitator and 
   Transit Mix; Tank Wagon Drivers, Tandem or Semi; One Team; 
   Station Wagons; Pickup Trucks; Material Trucks, Single 
   Axle; Tank Wagon Drivers, Single Axle 
 
 GROUP 3:  Oilers and Greasers - Field 
 ---------------------------------------------------------------- 
 TEAM0541-002 03/25/2000 
 
 BATES, CASS, CLAY, HENRY, JACKSON, JOHNSON, LAFAYETTE, PLATTE, 
 AND RAY COUNTIES 
 
                                   Rates          Fringes 
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   Truck drivers: 
      Traffic Control Service 
      Driver......................$ 14.15           2.44+a 
 
   a. PAID HOLIDAYS: New Year's Day, Decoration Day, July 
   4th,Labor Day, Thanksgiving Day, Christmas Day, Employee's 
   birthday and 2 personal days. 
 ---------------------------------------------------------------- 
 TEAM0682-002 05/01/2003 
 
 ST LOUIS CITY AND COUNTY 
 
                                   Rates          Fringes 
 
   Truck drivers: 
      GROUP 1.....................$ 22.635        3.91+a+b 
      GROUP 2.....................$ 22.835        3.91+a+b 
      GROUP 3.....................$ 22.935        3.91+a+b 
      GROUP 4.....................$ 22.125        3.91+a+b 
 
 a. PENSION: $25.60 per day, $128.00 maximum per week. 
 
   b. HAZMAT PREMIUM: If Hazmat certification on a job site is 
   required by a state or federal agency or requested by 
   project owner or by the employer, employees on that job 
   site shall receive $1.50 premium pay. 
 
               TRUCK DRIVERS CLASSIFICATIONS 
 
   GROUP 1 - Pick-up trucks; forklift, single axle; flatbed 
   trucks; job site ambulance, and trucks or trailers of a 
   water level capacity of 11.99 cu. yds. or less 
 
   GROUP 2 - Trucks or trailers of a water level capacity of 
   12.0 cu yds. up to 22.0 cu yds. including euclids, speedace 
   and similar equipment of same capacity and compressors 
 
   GROUP 3 - Trucks or trailers of a water level capacity of 
   22.0 cu. yds & over including euclids, speedace & all 
   floats, flatbed trailers, boom trucks, winch trucks, 
   including small trailers, farm wagons tilt-top trailers, 
   field offices, tool trailers, concrete pumps, concrete 
   conveyors & gasoline tank trailers and truck mounted mobile 
   concrete mixers 
 
 GROUP 4 - Warehousemen. 
 
 FOOTNOTE FOR TRUCK DRIVERS: 
 
   a.  PAID HOLIDAYS:  Christmas Day, Independence Day, Labor 
   Day,  Memorial Day, Veterans Day, New Years Day, 
   Thanksgiving Day 
 
   PAID VACATION:  3 days paid vacation for 600 hours of service 
   in any one contract year; 4 days paid vacation for 800 
   hours of service in any one contract year; 5 days paid 
   vacation for 1,000 hours of service in any one contract 
   year. When such an employee has completed 3 years of 
   continuous employment with the same employer and then works 
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   the above required number of hours, he shall receive double 
   the number of days of vacation specified above.  When such 
   an employee has completed 10 years of continuous employment 
   with the same employer and then works the above required 
   number of hours, he shall receive triple the number of days 
   of vacation specified above. When such an employee has 
   completed 15 years of continuous employment with the same 
   employer and then works the above required number of hours, 
   he shall receive 4 times the number of days of vacation 
   specified above. 
 ---------------------------------------------------------------- 
 TEAM0682-003 05/01/2002 
 
 ST.CHARLES, FRANKLIN, JEFFERSON, LINCOLN AND WARREN COUNTIES 
 
                                   Rates          Fringes 
 
   Truck drivers: 
      GROUP 1.....................$ 22.435      3.46+a+b+c 
      GROUP 2.....................$ 22.635      3.46+a+b+c 
      GROUP 3.....................$ 22.735      3.46+a+b+c 
      GROUP 4.....................$ 21.925      3.46+a+b+c 
 
   a.PAID HOLIDAYS: Christmas, Fourth of July, Labor Day, 
   Memorial Day, Veterans Day, to be celebrated on either its 
   National Holiday or on the day after Thanksgiving, 
   whichever is agreed upon by the Association and the Union, 
   New Year's Day and Thanksgiving Day. 
 
   PAID VACATION: 3 days paid vacation for 600 hours of service 
   in any one contract year; 4 days paid vacation for 800 
   hours of service in any one contract year; 5 days paid 
   vacation for 1,000 hours of service in any one contract 
   year. When such an employee has completed 3 years of 
   continuous employment with the same employer and then works 
   the above required number of hours, he shall receive double 
   the number of days of vacation specified above. When such 
   an employee has completed 10 years of  continuous 
   employment with the same employer and then works the above 
   required number of hours, he shall receive triple the 
   number of days of vacation specified above. 
   When such an employee has completed 15 years of continuous 
   employmen with the same employer and then works the above 
   required number of hours, he shall receive 4 times the 
   number of days of vacation specified above. b.Pension: 
   $22.80 per day either worked or compensated to a  maximum 
   of $114.00 per week. 
 
   c.Hazmat Pay: If Hazmat Certification on a job site is 
   required by a state or federal agency or requested by 
   project owner or by the employer, employees on that job 
   site shall receive $1.50 per hour premium pay. 
 
            TRUCK DRIVER CLASSIFICATIONS: 
 
   GROUP 1: Trucks or Trailers of a Water Level Capacity of 
   11.99 cu. yds. or less, Forklift Trucks, Job Site 
   Ambulances,          Pickup Trucks, Flatbed Trucks. 
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   GROUP 2: Trucks or Trailers of a Water Level Capacity of 12.0 
   cu. yds. up to 22 cu. yds., Euclids, Speedace and Similar 
   Equipment of Same Capacity and Compressors. 
 
   GROUP 3: Trucks or Trailers of a Water Level Capacity of 22.0 
   cu. yds. and over, Euclids and all Floats, Flatbed 
   Trailers, Boom Trucks, Winch Trucks, Including Small 
   Trailers, Farm Wagons, Tilt Top Trailers, Tool Trailers, 
   Concrete Pumps, Concrete Conveyors, Gasoline TankTrailers, 
   Truck Mounted Mobile Concrete Mixers, End Dump, Side Dump 
   and Articulated Dump Trucks 
 
 GROUP 4: Warehousemen. 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
 
 ---------------------------------------------------------------- 
 
 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 
 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 
 
        Branch of Construction Wage Determinations 
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        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 
 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 
 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 
 
 ================================================================ 
 
           END OF GENERAL DECISION 
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SECTION 01270A

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, meeting safety requirements, tests and reports, and for performing 
all work required for which separate payment is not otherwise provided.

1.1.1   Mobilization and Demobilization

1.1.1.1   Payment

Payment will be made for costs associated with mobilization and 
demobilization, as defined in Special Clause PAYMENT FOR MOBILIZATION AND 
DEMOBILIZATION.

1.1.1.2   Unit of Measure

Unit of measure:  lump sum:  LS.

1.1.2   Clearing

1.1.2.1   Payment

Payment for clearing, will be made at the contract lump sum price for 
"Clearing", which price and payment shall constitute full compensation for 
furnishing all plant, labor, material and equipment and performing all 
operations necessary for clearing  and disposal of all cleared  materials, 
all as specified in SECTION 02210.  No reduction of the contract quantity 
will be made for areas within the areas specified to be cleared which 
require no clearing or which are partly cleared.

  

1.1.2.2   Unit of measure

  
Unit of measure, lump sum: LS.             

1.1.3   Environmental Protection

1.1.3.1   Payment
 
With the exception of the items listed in 1.2.3 "Temporary Erosion Control 
Measures," payment will be made for costs associated with operations 
necessary to provide environmental protection as specified in SECTION 01355A, 
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SECTION 01356A, and SECTION 01357.  Temporary Erosion Control Measures 
shall be paid for by unit price as described below.

1.1.3.2   Unit of Measure

Unit of measure:  lump sum:  LS.

1.1.4   Dressing and Seeding

1.1.4.1   Payment

Payment for Dressing and Seeding will be made at the contract lump sum 
price for "Dressing and Seeding," which price and payment shall constitute 
full compensation for furnishing all material and equipment and performing 
all labor for Dressing and Seeding; and all other operations incidental 
thereto; all as specified in SECTION 02935.

1.1.4.2   Unit of Measure

Unit of measure:  lump sum:  LS.

1.2   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract for which unit price payments 
will be made are listed in the BIDDING SCHEDULE and described below.  The 
unit price and payment made for each item listed shall constitute full 
compensation for furnishing all plant, labor, materials, and equipment, and 
performing any associated Contractor quality control, meeting safety 
requirements, tests and reports, and for performing all related work 
required for which separate payment is not otherwise provided.

1.2.1   "Excavation" 
 
1.2.1.1   Measurement

A survey of the site for excavation of the channel will be made in 
accordance with the SPECIAL CONTRACT REQUIREMENTS entitled "Quantity 
Surveys", and all measurement of excavation will be based on this survey; 
material excavated from lateral ditches and inlet ditches as specified 
above will be measured for payment.  The quantity of channel excavation to 
be paid for will be computed between the ground surface, as determined by 
the above noted surveys, and the theoretical slope lines and grade lines 
for such excavation as indicated on the drawings and/or specified herein.  
No allowance will be made for over-depth excavation, for the removal of any 
material outside the required side slope lines, nor for additional surveys 
for the removal of shoaling as specified in SECTION 02210 paragraph 
entitled "SLIDES AND SHOALS," except as provided in SECTION 02210 paragraph 
entitled "EXISTING CHANNEL."

1.2.1.2   Payment

Payment for excavation, measured as prescribed hereinabove, will be made at 
the applicable contract unit price per cubic yard for "Excavation", which 
price and payment shall constitute full compensation for furnishing all 
material and equipment and performing all labor for excavation for the 
channel, inlet ditches and drains, lateral ditches; removal of existing 
riprap; embedment of filter material and riprap; disposal of excavated 
material; and all other operations incidental therto as specified in 
SECTION 02210.
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1.2.1.3   Unit of Measure

Unit of measure:  cubic yard:  CY.

1.2.2   "Filter Material", "R-200", and "R-2200"

a.  Measurement.  

All materials will be measured for payment by the ton (2,000 pounds) by 
weighing each truckload to the nearest 0.1 ton, and the final quantity 
of the whole sum for each type of material will be rounded to the 
nearest whole ton.  When the filter material or stone is delivered by 
truck, the material will be measured for payment, in the presence of a 
Government Inspector, unless the Contracting Officer waives such right, 
by being weighed on approved, accurately calibrated scales furnished by 
and at the expense of the Contractor.   Scales shall be of sufficient 
length to permit simultaneous weighing of all axle loads and shall be 
inspected, tested and sealed as directed to assure accuracy within 0.5 
percent throughout the range of the scales.  Scales shall be checked 
and certified before any material hauling; also, rechecked and 
re-certified whenever a variance is suspected.  Individual weight 
tickets for each truckload of filter material or stone shall be 
furnished the Government Inspector at the time of delivery.  As a 
minimum, all weight tickets shall have the contract number or project 
name, the gross weight, the vehicle identity and empty weight, and the 
net load weight.  Scales that produce this information printed on the 
weight tickets are preferred.  Weight certificates furnished by a 
Public Weighmaster, where available, will be acceptable, when 
authorized by the Contracting Officer.  The Contractor has the option 
to use certified, and otherwise acceptable, scales that are Contractor 
furnished, quarry/supplier furnished, or commercial/public facilities. 
The Contractor shall submit Weigh Scale Certification and Certified 
Weight Scale Tickets as specified in the section 02542. 

   
b.  Payment.  

Payment for filter material and riprap will be made at the applicable 
contract unit price per ton for "Filter Material", "R-200", and 
"R-2200" which price and payment shall include all costs of furnishing, 
hauling, handling, placing, maintaining the filter material and 
ripraps: all as specified in SECTION 02542. This price and payment 
shall be considered full compensation for furnishing all plant, labor, 
materials, and equipment and for performing all operations necessary 
for the following items of work: "Filter Material", "R-200", and 
"R-2200".  No payment will be made for excess thickness of filter 
material, R-200, or R-2200, nor for material required to replace 
subgrade material lost by rainwash, wind erosion, overexcavation or 
otherwise.

c.  Unit of measure, ton: TN.

1.2.3   Temporary Erosion Control Measure

1.2.3.1   Measurement

Measurement of silt fences, erosion control berms, and straw bales 
satisfactorily placed will be made by the linear foot.
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1.2.3.2   Payment

Payment for silt fences, erosion control berms, and straw bales as 
specified herein will be made at the contract unit price per linear foot 
for "Temporary Erosion Control Measure."  Price and payment shall 
constitute full compensation for furnishing all plant, labor, materials and 
equipment, and performing all operations necessary for the placement and 
maintenance of the measures throughout the contract period, including final 
dressing and cleanup. The Government will pay for "Temporary Erosion 
Control Measure" at the contract unit price as follows: (1) Sixty percent 
of the unit price upon completion of the installation. (2) The remaining 40 
percent throughout the contract life, with a maximum of 20 percent being 
retained until final removal and cleanup of the premises. The Contracting 
Officer will require the Contractor to furnish cost data to calculate the 
exact percentage to be paid upon installation .

1.2.3.3   Unit of Measure

Unit of Measure, linear foot: LF

PART 2   PRODUCTS (Not Used)

PART 3   EXECUTION (Not Used)

    -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   DEFINITIONS

1.1.1   Submittal

Contract Clauses "FAR 52.236-5, Material and Workmanship," paragraph (b) 
and "FAR 52.236-21, Specifications and Drawings for Construction," 
paragraphs (d), (e), and (f) apply to all "submittals."

1.1.2   Submittal Descriptions (SD)

Submittals requirements are specified in the technical sections.  
Submittals are identified by SD numbers and titles as follows.

SD-01 Preconstruction Submittals

Certificates of insurance.
Surety bonds.
List of proposed subcontractors.
List of proposed products.
Construction Progress Schedule.
Submittal register.
Schedule of prices.
Health and safety plan.
Work plan.
Quality control plan.
Environmental protection plan.

SD-04 Samples

Physical examples of materials, equipment or workmanship that 
illustrate functional and aesthetic characteristics of a material or 
product and establish standards by which the work can be judged.

Color samples from the manufacturer's standard line (or custom color 
samples if specified) to be used in selecting or approving colors for 
the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes 
assemblies or portions of assemblies which are to be incorporated into 
the project and those which will be removed at conclusion of the work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accordance with specified 
requirements.  (Testing must have been within three years of date of 
contract award for the project.)
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Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports.

Daily checklists.

Final acceptance test and operational test procedure.

SD-07 Certificates

Statements signed by responsible officials of manufacturer of product, 
system or material attesting that product, system or material meets 
specification requirements.  Must be dated after award of project 
contract and clearly name the project.

Document required of Contractor, or of a supplier, installer or 
subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications.

Confined space entry permits.

1.1.3   Approving Authority

Office authorized to approve submittal.

1.1.4   Work

As used in this section, on- and off-site construction required by contract 
documents, including labor necessary to produce submittals, construction, 
materials, products, equipment, and systems incorporated or to be 
incorporated in such construction.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with SECTION 
01330 - SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Submittal register.; G

1.3   FORWARDING SUBMITTALS

1.3.1   Submittals Required from the Contractor

As soon as practicable after award of contract, and before procurement of 
fabrication, forward to Mr. Stephen P. Shankle, Area Engineer, 
Caruthersville Area Office, 706 Harry S. Truman Boulevard, Caruthersville, 
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Missouri, 63830-1268 submittals required in the technical sections of this 
specification, including shop drawings, product data and samples.

1.3.1.1   O&M Data

Contracting Officer will review and approve the O&M Data to verify the 
submittals comply with the contract requirements; submit data specified for 
a given item within 30 calendar days after the item is delivered to the 
contract site.

a.  In the event the Contractor fails to deliver O&M Data within the time 
limits specified, the Contracting Officer may withhold from progress 
payments 50 percent of the price of the item with which such O&M Data are 
applicable.

1.4   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.4.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.4.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.5   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for design, 
dimensions, all design extensions, such as the design of adequate 
connections and details, etc., and the satisfactory construction of all 
work.  After submittals have been approved by the Contracting Officer, no 
resubmittal for the purpose of substituting materials or equipment will be 
considered unless accompanied by an explanation of why a substitution is 
necessary.

1.6   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.
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1.7   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.8   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.9   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Government will provide the initial 
submittal register in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall track all submittals.

1.10   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

1.11   TRANSMITTAL FORM (ENG FORM 4025)

A sample transmittal form (ENG Form 4025), which can be found at 
http://www.mvm.usace.army.mil/contracting/forms/forms.htm, shall be used 
for submitting both Government approved and information only submittals in 
accordance with the instructions on the reverse side of the form.  These 
forms are included in the QCS software that the Contractor is required to 
use for this contract.  This form shall be properly completed by filling 
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out all the heading blank spaces and identifying each item submitted.  
Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.

1.12   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

1.12.1   Procedures

The Government will further discuss detailed submittal procedures with the 
Contractor at the Preconstruction Conference. 

1.12.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.13   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.14   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Three copies of the submittal will be retained by the 
Contracting Officer and three copies of the submittal will be returned to 
the Contractor.  

1.15   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

1.16   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED

    -- End of Section --
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SECTION 01355A

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

  
U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety -- Safety and Health 
Requirements

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions of Waters of the United States

40 CFR 152 - 186 Pesticide Programs

40 CFR 260 Hazardous Waste Management System:  General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

40 CFR 68 Chemical Accident Prevention Provisions

49 CFR 171 - 178 Hazardous Materials Regulations 
 
1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
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aesthetically, culturally and/or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners,excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Project Pesticide Coordinator

The Project Pesticide Coordinator (PPC) is an individual that resides at a 
Civil Works Project office and that is responsible for oversight of 
pesticide application on Project grounds.

1.2.5   Land Application for Discharge Water

The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into 
the soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations.

1.2.6   Pesticide

Pesticide is defined as any substance or mixture of substances intended for 
preventing, destroying, repelling, or mitigating any pest, or intended for 
use as a plant regulator, defoliant or desiccant.

1.2.7   Pests

The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect readiness, military operations, or the well-being of 
personnel and animals; attack or damage real property, supplies, equipment, 
or vegetation; or are otherwise undesirable.

1.2.8   Surface Discharge

The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters 
that are surface discharged may terminate in drainage ditches, storm 
sewers,creeks, and/or "waters of the United States" and would require a 
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permit to discharge water from the governing agency.

1.2.9   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.10   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with the WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall plan for and provide environmental 
protective measures required to correct conditions that develop during the 
construction of permanent or temporary environmental features associated 
with the project.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   ENVIRONMENTAL PROTECTION PLAN

Within 15 days after receipt of Notice of Award of the Contract, the 
Contractor shall submit, in writing, an Environmental Protection Plan for 
review and acceptance by the Contracting Officer.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.

1.5.1   Compliance

No requirement in this Section shall be construed as relieving the 
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Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.5.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  An erosion and sediment control plan which identifies the type and 
location of the erosion and sediment controls to be provided.  The plan 
shall include monitoring and reporting requirements to assure that the 
control measures are in compliance with the erosion and sediment 
control plan, Federal, State, and local laws and regulations.  A Storm 
Water Pollution Prevention Plan (SWPPP) may be substituted for this 
plan.

f.  Drawings showing locations of proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, stockpiles of earthen material, and 
disposal areas for excess earth material and unsatisfactory earth 
material including methods to control runoff and to contain materials 
on the site.

g.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather.  Plan shall include measures to minimize  the amount of mud 
transported onto paved public roads by vehicles or runoff.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  Drawing showing the location of borrow areas, if applicable.

j.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
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hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer. Additionally, the individual shall work the 
legally required Federal, State, and local reporting channels 
(including the National Response Center 1-800-424-8802) if a 
reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

k.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste.  Licenses or permits shall be submitted for solid waste 
disposal sites that are not a commercial operating facility.  Evidence 
of the disposal facility's acceptance of the solid waste shall be 
attached to this plan during the construction.  The Contractor shall 
attach a copy of each of the Non-hazardous Solid Waste Diversion 
Reports to the disposal plan.  The report shall be submitted on the 
first working day after the first quarter that non-hazardous solid 
waste has been disposed and/or diverted and shall be for the previous 
quarter (e.g. the first working day of January, April, July, and 
October).  The report shall indicate the total amount of waste 
generated and total amount of waste diverted in cubic yards or tons 
along with the percent that was diverted.

l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

n.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
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Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

o.  A waste water management plan that identifies the methods and 
procedures for management and/or discharge of waste waters which are 
directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, 
hydrostatic test water, and water used in flushing of lines.  If a 
settling/retention pond is required, the plan shall include the design 
of the pond including drawings, removal plan, and testing requirements 
for possible pollutants.  If land application will be the method of 
disposal for the waste water, the plan shall include a sketch showing 
the location for land application along with a description of the 
pretreatment methods to be implemented.  If surface discharge will be 
the method of disposal, a copy of the permit and associated documents 
shall be included as an attachment prior to discharging the waste 
water.  If disposal is to a sanitary sewer, the plan shall include 
documentation that the Waste Water Treatment Plant Operator has 
approved the flow rate, volume, and type of discharge.

p.  A historical, archaeological, cultural resources, biological 
resources and wetlands plan that defines procedures for identifying and 
protecting historical, archaeological, cultural resources, biological 
resources and wetlands known to be on the project site: and/or 
identifies procedures to be followed if historical archaeological, 
cultural resources, biological resources and wetlands not previously 
known to be onsite or in the area are discovered during construction.  
The plan shall include methods to assure the protection of known or 
discovered resources and shall identify lines of communication between 
Contractor personnel and the Contracting Officer.

q.  A pesticide treatment plan shall be included and updated, as 
information becomes available.  The plan shall include: sequence of 
treatment, dates, times, locations, pesticide trade name, EPA 
registration numbers, authorized uses, chemical composition, 
formulation, original and applied concentration, application rates of 
active ingredient (i.e. pounds of active ingredient applied), equipment 
used for application and calibration of equipment.  The Contractor is 
responsible for Federal, State, Regional and Local pest management 
record keeping and reporting requirements as well as any additional  
Project Office specific requirements.  

1.5.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached,as an appendix, to the Environmental Protection 
Plan.

1.6   PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any onsite construction activities, the Contractor and the 
Contracting Officer shall make a joint condition survey.  Immediately 

SECTION 01355A  Page 8



W912EQ-06-B-0003

following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs, vines, grassed areas, and ground cover immediately adjacent 
to the site of work and adjacent to the Contractor's assigned storage area 
and access route(s), as applicable.  This survey report shall be signed by 
both the the Contractor and the Contracting Officer upon mutual agreement 
as to its accuracy and completeness.  The Contractor shall protect those 
environmental features included in the survey report and any indicated on 
the drawings, regardless of interference which their preservation may cause 
to the Contractor's work under the contract.

1.7   SPECIAL ENVIRONMENTAL REQUIREMENTS

The Contractor shall comply with the special environmental requirements 
listed here and included at the end of this section.

1.8   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.9   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

This paragraph supplements the Contractor's responsibility under the 
contract clause "PERMITS AND RESPONSIBILITIES" to the extent that the 
Government has obtained some environmental permits.  The Government has 
obtained permits for erosion control (SWPPP) and water quality 
certification for disposition into waters of the United States (Section 
404).  The Contractor shall comply with the terms and conditions of the 
attached  at the end of this section.

The Contractor shall be responsible for obtaining and complying with all 
environmental permits and commitments required by Federal, State, Regional, 
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and local environmental laws and regulations.

3.2   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.2.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that should not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and/or protecting particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings, submitted by the Contractor as part 
of the Environmental Protection Plan, to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  The Contractor shall restore landscape features 
damaged or destroyed during construction operations outside the limits of 
the approved work area.

3.2.3   Reduction of Exposure of Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated and 
specified. Side slopes and back slopes shall be protected as soon as 
practicable upon completion of rough grading.  All earthwork shall be 
planned and conducted to minimize the duration of exposure of unprotected 
soils.  Except in instances where the constructed feature obscures borrow 
areas, quarries and waste material areas; these areas shall not initially 
be cleared in total.  Clearing of such areas shall progress in reasonably 
sized increments as needed to use the areas as approved by the Contracting 
Officer.

3.2.4   Temporary Protection of Disturbed Areas

Such methods as necessary shall be utilized to effectively prevent erosion 
and control sedimentation, including but not limited to the following:

Retardation and Control of Runoff

Runoff from the construction site shall be controlled by construction of 
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diversion ditches, benches, and berms to retard and divert runoff to 
protected drainage courses, and the Contractor shall also utilize any 
measures required by area-wide plans approved under Paragraph 208 of the 
Clean Water Act.

3.2.5   Erosion and Sediment Controls

The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities.  The area of bare 
soil exposed at any one time by construction operations should be kept to a 
minimum.  The Contractor shall construct or install temporary and permanent 
erosion and sediment control best management practices (BMPs) as indicated 
on the drawings and as specified in Section 01356A STORM WATER POLLUTION 
PREVENTION MEASURES.  BMPs may include, but not be limited to, vegetation 
cover, stream bank stabilization, slope stabilization, silt fences, 
construction of terraces, interceptor channels, sediment traps, inlet and 
outfall protection, diversion channels, and sedimentation basins.  The 
Contractor's best management practices shall also be in accordance with the 
 National Pollutant Discharge Elimination System (NPDES) Storm Water 
Pollution Prevention Plan (SWPPP), and the State water quality 
certification, if applicable, which may be reviewed at the Environmental 
Office.  Any temporary measures shall be removed after the area has been 
stabilized, but shall not be removed until permanent drainage and erosion 
control facilities are completed and operable.

3.2.6   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Erosion and 
sediment controls shall be provided for on-site borrow and areas of excess 
excavated material to prevent sediment from entering nearby waters.  
Temporary excavation and embankments for plant and/or work areas shall be 
controlled to protect adjacent areas.

3.2.7   Borrow Areas Provided by the Government

Borrow areas provided by the Government shall be managed to minimize 
erosion and to prevent sediment from entering nearby water courses or lakes.

 
3.3   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 
For construction activities immediately adjacent to impaired surface 
waters, the Contractor shall be capable of quantifying sediment or 
pollutant loading to that surface water when required by State or Federally 
issued Clean Water Act permits.

3.3.1   Cofferdams, Diversions, and Dewatering Operations

Construction operations for dewatering, removal of cofferdams, tailrace 
excavation, and tunnel closure shall be controlled at all times to maintain 
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compliance with existing State water quality standards and designated uses 
of the surface water body.  The Contractor shall comply with water quality 
standards and anti-degradation provisions of the State or States in which 
the work is being performed and the Clean Water Act.

3.3.2   Stream Crossings

Stream crossings shall allow movement of materials or equipment without 
violating water pollution control standards of the Federal, State, and 
local governments.  Construction of stream crossing structures shall be in 
compliance with Clean Water Act Section 404.

3.3.3   Wetlands

The Contractor shall not enter, disturb, destroy, or allow discharge of 
contaminants into any wetlands. 

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.  The Contractor shall keep construction 
activities under surveillance, management and control to minimize pollution 
of air resources.  All activities, equipment, processes, and work operated 
or performed by the Contractor in accomplishing the specified construction 
shall be in strict accordance with the laws of the State or States in which 
the work is being performed and all Federal emission and performance laws 
and standards.  Special management techniques as set forth below shall be 
implemented to control air pollution by the construction activities, which 
are included in the contract.  In the event that air pollution occurs due 
to the Contractors actions, the Contractor shall take all necessary steps 
to rectify the situation to the satisfaction of the Contracting Officer.

3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, disposal areas of excess excavated material, 
borrow areas, and other work areas within or outside the project boundaries 
free from particulates which would cause the Federal, State, and local air 
pollution standards to be exceeded or which would cause a hazard or a 
nuisance.  Sprinkling, chemical treatment of an approved type, bituminous 
treatment, baghouse, scrubbers, electrostatic precipitators or other 
methods will be permitted to control particulates in the work area.  
Sprinkling, to be efficient, must be repeated at such intervals to keep the 
disturbed area damp at all times.  The Contractor must have sufficient 
equipment available to accomplish these tasks.  Particulate control shall 
be performed as the work proceeds and whenever a particulate nuisance or 
hazard occurs.  The Contractor shall comply with all State and local 
visibility regulations.

3.4.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.
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3.4.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environmental damage by noise.  The Contractor shall 
comply with the local allowable limits, and all rules and provisions of the 
State or States in which the work is being performed.

3.4.4   Burning

Burning shall be prohibited on the Government premises. 

3.4.5   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal, State, and/or Local allowable limits at all times.

3.4.6   Monitoring Air Quality

Monitoring of air quality shall be the responsibility of the Contractor.  
The Contractor shall monitor all air areas affected by the construction 
activities.

3.5   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.5.1   Disposal Areas 

 Disposal areas shall be managed and controlled to limit material to areas 
within the right-of-way designated on the contract drawings.  Disposal 
areas shall be located in such a manner as to prevent erosion of soil or 
sediment into nearby watercourses or lakes.  Disposal areas shall be 
developed in accordance with the grading plan indicated on the contract 
drawings, and shall be subject to the approval of the Contracting Officer.  
Debris may also be either removed from the site of the work, or disposed of 
by burying.  Compliance with all Federal, State, and local laws and 
ordinances is compulsory.      

3.5.2   Temporary Excavation and Embankments

Temporary excavation and embankments shall be controlled to protect 
adjacent areas from contamination.

3.5.3   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling, storage, and disposal 
shall be conducted to prevent contamination.  Segregation measures shall be 
employed so that no hazardous or toxic waste will become co-mingled with 
solid waste.  The Contractor shall transport solid waste off site and 
dispose of it in compliance with Federal, State, and local requirements for 
solid waste disposal. A Subtitle D RCRA permitted landfill shall be the 
minimum acceptable off-site solid waste disposal option.  The Contractor 
shall verify that the selected transporters and disposal facilities have 
the necessary permits and licenses to operate. 
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3.5.4   Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within 6 inches of the top.  Wastes shall be classified, managed, 
stored, and disposed of in accordance with Federal, State, and local laws 
and regulations.

3.5.5   Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are  defined in 40 CFR 261, or are as defined by 
applicable State and local regulations.  Hazardous materials are defined in 
49 CFR 171 - 178.  The Contractor shall, at a minimum, manage and store 
hazardous waste in compliance with 40 CFR 262 and shall manage and store 
hazardous waste in accordance with the Project Office hazardous waste 
management plan.  The Contractor shall take sufficient measures to prevent 
spillage of hazardous and toxic materials during dispensing.  The 
Contractor shall segregate hazardous waste from other materials and wastes, 
shall protect it from the weather by placing it in a safe covered location, 
and shall take precautionary measures such as berming or other appropriate 
measures against accidental spillage.  The Contractor shall be responsible 
for storage, describing, packaging, labeling, marking, and placarding of 
hazardous waste and hazardous material in accordance with 49 CFR 171 - 178, 
State, and local laws and regulations.  The Contractor shall transport 
Contractor generated hazardous waste off Government property within 60 days 
in accordance with the Environmental Protection Agency and the Department 
of Transportation laws and regulations.  The Contractor shall dispose of 
hazardous waste in compliance with Federal, State and local laws and 
regulations.  Spills of hazardous or toxic materials shall be immediately 
reported to the Contracting Officer.  Cleanup and cleanup costs due to 
spills shall be the Contractor's responsibility.  The disposition of 
Contractor generated hazardous waste and excess hazardous materials are the 
Contractor's responsibility. 

3.5.6   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  Storage 
of fuel on the project site shall be in accordance with all Federal, State, 
and local laws and regulations.

3.5.7   Waste Water

Disposal of waste water shall be as specified below.

a.  Waste water from construction activities, such as onsite material 
processing, concrete curing, foundation and concrete clean-up, 
water used in concrete trucks, forms, etc. shall not be allowed to 
enter water ways or to be discharged prior to being treated to 
remove pollutants.  The Contractor shall dispose of the 
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construction related waste water off-Government property in 
accordance with all Federal, State, Regional and Local laws and 
regulations. 

b.  For discharge of ground water, the Contractor shall surface 
discharge in accordance with the requirements of the NPDES or 
State STORM WATER DISCHARGES FROM CONSTRUCTION SITES permit. 

c.  Water generated from the flushing of lines after hydrostatic 
testing shall be land applied in accordance with all Federal, 
State, and local laws and regulations for land application.

3.6   RECYCLING AND WASTE MINIMIZATION

The Contractor shall participate in State and local government sponsored 
recycling programs.  The Contractor is further encouraged to minimize solid 
waste generation throughout the duration of the project. .

3.7   NON-HAZARDOUS SOLID WASTE DIVERSION REPORT

The Contractor shall maintain an inventory of non-hazardous solid waste 
diversion and disposal of construction and demolition debris.  The 
Contractor shall submit a report to the Contracting Officer on the first 
working day after each fiscal year quarter, starting the first quarter that 
non-hazardous solid waste has been generated.  The following shall be 
included in the report:

a.  Construction and Demolition (C&D) Debris Disposed = [_____] in 
cubic yards or tons, as appropriate.

b.  Construction and Demolition (C&D) Debris Recycled = [_____] in 
cubic yards or tons, as appropriate.

c.  Total C&D Debris Generated = [_____] in cubic yards or tons, as 
appropriate.

d.  Waste Sent to Waste-To-Energy Incineration Plant (This amount 
should not be included in the recycled amount) = [_____] in cubic 
yards or tons, as appropriate.

3.8   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

Existing historical, archaeological, and cultural resources within the 
Contractor's work area will be so designated by the Contracting Officer. 
The Contractor shall protect these resources and shall be responsible for 
their preservation during the life of the Contract.  If during excavation 
or other construction activities any previously unidentified or 
unanticipated historical, archaeological, and cultural resources are 
discovered or found, all activities that may damage or alter such resources 
shall be temporarily suspended.  Resources covered by this paragraph 
include but are not limited to: any human skeletal remains or burials; 
artifacts; shell, midden, bone, charcoal, or other deposits; rock or coral 
alignments, pavings, wall, or other constructed features; and any 
indication of agricultural or other human activities.  Upon such discovery 
or find, the Contractor shall immediately notify the Contracting Officer so 
that the appropriate authorities may be notified and a determination made 
as to their significance and what, if any, special disposition of the finds 
should be made.  The Contractor shall cease all activities that may result 
in impact to or the destruction of these resources.  The Contractor shall 
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secure the area and prevent employees or other persons from trespassing on, 
removing, or otherwise disturbing such resources.

3.9   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.10   INTEGRATED PEST MANAGEMENT

In order to minimize impacts to existing fauna and flora, the Contractor, 
through the Contracting Officer, shall coordinate with the Project 
Pesticide Coordinator (PPC) at the earliest possible time prior to 
pesticide application.  The Contractor shall discuss integrated pest 
management strategies with the IPMC and receive concurrence from the IPMC 
through the COR prior to the application of any pesticide associated with 
these specifications.  Pest Management personnel shall be given the 
opportunity to be present at all meetings concerning treatment measures for 
pest or disease control and during application of the pesticide.    The use 
and management of pesticides are regulated under 40 CFR 152 - 186.

3.10.1   Pesticide Delivery and Storage

Pesticides shall be delivered to the site in the original, unopened 
containers bearing legible labels indicating the EPA registration number 
and the manufacturer's registered uses.  Pesticides shall be stored 
according to manufacturer's instructions and under lock and key when 
unattended.

3.10.2   Qualifications

For the application of pesticides, the Contractor shall use the services of 
a subcontractor whose principal business is pest control.  The 
subcontractor shall be licensed and certified in the state where the work 
is to be performed.

3.10.3   Pesticide Handling Requirements

The Contractor shall formulate, treat with, and dispose of pesticides and 
associated containers in accordance with label directions and shall use the 
clothing and personal protective equipment specified on the labeling for 
use during all phases of the application.  Material Safety Data Sheets 
(MSDS)shall be available for all pesticide products.

3.10.4   Application

Pesticides shall be applied by a State Certified Pesticide Applicator in 
accordance with EPA label restrictions and recommendation.  The Certified 
Applicator shall wear clothing and personal protective equipment as 
specified on the pesticide label.  Water used for formulating shall only 
come from locations designated by the Contracting Officer.  The Contractor 
shall not allow the equipment to overflow.  Prior to application of 
pesticide, all equipment shall be inspected for leaks, clogging, wear, or 
damage and shall be repaired prior to being used.
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3.11   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.12   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.13   MILITARY MUNITIONS

In the event the Contractor discovers or uncovers military munitions as 
defined in 40 CFR 260, the Contractor shall immediately stop work in that 
area and immediately inform the Contracting Officer.

3.14   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area.

3.15   INSPECTION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the Contractor's Environmental Protection Plan. 
 The Contractor shall, after receipt of such notice, inform the Contracting 
Officer of proposed corrective actions and take such actions as may be 
approved.  If the Contractor fails to comply promptly, the Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective actions have been taken.  No time extensions will 
be granted or costs or damages allowed to the Contractor for any such 
suspension.

3.16   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with the plans submitted for approval by the Contracting Officer.  The 
Contractor shall, unless otherwise instructed in writing by the Contracting 
Officer, obliterate all signs of temporary construction facilities such as 
haul roads, work area, structures, foundations of temporary structures, 
stockpiles of excess or waste materials, and other vestiges of construction 
prior to final acceptance of the work.  The disturbed area shall be graded, 
filled and the entire area seeded unless otherwise indicated.
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3.17   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore all landscape features damaged or destroyed 
during construction operations both inside and outside of the limits of the 
approved work areas.  Such restoration shall be in accordance with the 
plans submitted for approval by the Contracting Officer.

    -- End of Section --
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SECTION 01356A

STORM WATER POLLUTION PREVENTION MEASURES

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 4439 (2002) Geosynthetics

ASTM D 4491 (1999a) Water Permeability of Geotextiles 
by Permittivity

ASTM D 4533 (1991; R 1996) Trapezoid Tearing Strength 
of Geotextiles

ASTM D 4632 (1991; R 1996) Grab Breaking Load and 
Elongation of Geotextiles

ASTM D 4751 (1999a) Determining Apparent Opening Size 
of a Geotextile

ASTM D 4873 (2002) Identification, Storage, and 
Handling of Geosynthetic Rolls and Samples 

 
1.2   GENERAL

The Contractor shall implement the storm water pollution prevention 
measures specified in this section in a manner which will meet the 
requirements of  Section 01355A ENVIRONMENTAL PROTECTION, and the 
requirements of the National Pollution Discharge Elimination System (NPDES) 
permit.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Mill Certificate or Affidavit; G

  Certificate attesting that the Contractor has met all specified 
requirements.
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1.4   EROSION AND SEDIMENT CONTROLS

The controls and measures required by the Contractor are described below.

1.4.1   Stabilization Practices

The stabilization practices to be implemented shall include temporary 
seeding, mulching, erosion control mats, etc.  On his daily CQC Report, the 
Contractor shall record the dates when the major grading activities occur, 
(e.g., clearing, clearing and grubbing, excavation, embankment, and 
grading); when construction activities temporarily or permanently cease on 
a portion of the site; and when stabilization practices are initiated.  
Except as provided in paragraphs UNSUITABLE CONDITIONS and NO ACTIVITY FOR 
LESS THAN 21 DAYS, stabilization practices shall be initiated as soon as 
practicable, but no more than 14 days, in any portion of the site where 
construction activities have temporarily or permanently ceased.

1.4.1.1   Unsuitable Conditions

Where the initiation of stabilization measures by the fourteenth day after 
construction activity temporarily or permanently ceases is precluded by 
unsuitable conditions caused by the weather, stabilization practices shall 
be initiated as soon as practicable after conditions become suitable.

1.4.1.2   No Activity for Less Than 21 Days

Where construction activity will resume on a portion of the site within 21 
days from when activities ceased (e.g., the total time period that 
construction activity is temporarily ceased is less than 21 days), then 
stabilization practices do not have to be initiated on that portion of the 
site by the fourteenth day after construction activity temporarily ceased.

1.4.2   Structural Practices

Structural practices shall be implemented to divert flows from exposed 
soils, temporarily store flows, or otherwise limit runoff and the discharge 
of pollutants from exposed areas of the site.  Structural practices shall 
be implemented in a timely manner during the construction process to 
minimize erosion and sediment runoff.  Structural practices shall include 
the following devices.  Details of installation are shown on the drawings.

1.4.2.1   Silt Fences

The Contractor shall provide silt fences as a temporary structural practice 
to minimize erosion and sediment runoff.  Silt fences shall be properly 
installed to effectively retain sediment immediately after completing each 
phase of work where erosion would occur in the form of sheet and rill 
erosion (e.g. clearing and grubbing, excavation, embankment, and grading).  
Silt fences shall be installed in the locations indicated on the drawings.  
Final removal of silt fence barriers shall be upon approval by the 
Contracting Officer.

1.4.2.2   Straw Bales

The Contractor shall provide bales of straw as a temporary structural 
practice to minimize erosion and sediment runoff.  Bales shall be properly 
placed to effectively retain sediment immediately after completing each 
phase of work (e.g., clearing and grubbing, excavation, embankment, and 
grading) in each independent runoff area (e.g., after clearing and grubbing 
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in a area between a ridge and drain, bales shall be placed as work 
progresses, bales shall be removed/replaced/relocated as needed for work to 
progress in the drainage area).  Areas where straw bales are to be used are 
shown on the drawings.  Final removal of straw bale barriers shall be upon 
approval by the Contracting Officer.  Rows of bales of straw shall be 
provided as follows:

a.  Along the downhill perimeter edge of all areas disturbed.

b.  Along the top of the slope or top bank of drainage ditches, 
channels, swales, etc. that traverse disturbed areas.

c.  Along the toe of all cut slopes and fill slopes of the construction 
areas.

d.  Perpendicular to the flow in the bottom of existing drainage 
ditches, channels, swales, etc. that traverse disturbed areas or carry 
runoff from disturbed areas.

e.  Perpendicular to the flow in the bottom of new drainage ditches, 
channels, and swales.  Rows shall be spaced as shown on the drawings.

f.  At the entrance to culverts that receive runoff from disturbed 
areas.

1.4.2.3   Temporary Erosion Control Berm

The Contractor shall provide an erosion control berm as a temporary 
structural practice to minimize erosion and sediment runoff.  Soil shall be 
properly placed along workside top bank to effectively retain sediment 
immediately after completing each phase of work (e.g., clearing and 
grubbing, excavation, embankment, and grading) in each independent runoff 
area (e.g., after clearing and grubbing in an area between a ridge and 
drain, erosion control berms shall be placed as work progresses, erosion 
control berms shall be removed as needed for work to progress in the 
drainage area.  Final removal of erosion control berms shall be upon 
approval by the Contracting Officer.  Erosion control berms shall be 
provided as shown on the drawings.

1.4.2.4   Check Dams

The Contractor shall provide check dams made of sand bags and/or straw 
bales as a temporary structural measure to minimize erosion and sediment 
runoff.  Check dams shall be installed to effectively retain sediment 
immediately after completing each phase of work in each independent runoff 
area.  Check dams shall be placed as work progresses, and shall be 
removed/replaced/relocated as needed for work to progress in the drainage 
area.  Final removal of the check dams shall be upon approval by the 
Contracting Officer.  Check dams shall be provided perpendicular to the 
flow in the bottom of existing and new drainage ditches, channels, swales, 
etc. that traverse disturbed areas or carry runoff from disturbed areas.  
Check dam rows shall be spaced a maximum of 200 feet apart when slopes are 
equal to or less than 5 percent and 100 feet apart when slopes are steeper 
than 5 percent.  Areas where check dams are to be used are shown on the 
drawings.
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PART 2   PRODUCTS

2.1   COMPONENTS FOR SILT FENCES

2.1.1   Filter Fabric

The geotextile shall comply with the requirements of  ASTM D 4439, and 
shall consist of polymeric filaments which are formed into a stable network 
such that filaments retain their relative positions.  The filament shall 
consist of a long-chain synthetic polymer composed of at least 85 percent 
by weight of ester, propylene, or amide, and shall contain stabilizers 
and/or inhibitors added to the base plastic to make the filaments 
resistance to deterioration due to ultraviolet and heat exposure.  
Synthetic filter fabric shall contain ultraviolet ray inhibitors and 
stabilizers to provide a minimum of six months of expected usable 
construction life at a temperature range of 0 to 120 degrees F.  The filter 
fabric shall meet the following requirements:

                  FILTER FABRIC FOR SILT SCREEN FENCE

PHYSICAL PROPERTY           TEST PROCEDURE         STRENGTH REQUIREMENT

Grab Tensile                 ASTM D 4632             100 lbs. min.
Elongation (%)                                           30 % max.

Trapezoid Tear               ASTM D 4533              55 lbs. min.

Permittivity                 ASTM D 4491                  0.2 sec-1

AOS (U.S. Std Sieve)         ASTM D 4751                  20-100

2.1.2   Silt Fence Stakes and Posts

The Contractor may use either wooden stakes or steel posts for fence 
construction.  Wooden stakes utilized for silt fence construction, shall 
have a minimum cross section of 2 inches by 2 inches when oak is used and 4 
inches by 4 inches when pine is used, and shall have a minimum length of 5 
feet.  Steel posts (standard "U" or "T" section) utilized for silt fence 
construction, shall have a minimum weight of 1.33 pounds per linear foot 
and a minimum length of 5 feet.

2.1.3   Mill Certificate or Affidavit

A mill certificate or affidavit shall be provided attesting that the fabric 
and factory seams meet chemical, physical, and manufacturing requirements 
specified above.  The mill certificate or affidavit shall specify the 
actual Minimum Average Roll Values and shall identify the fabric supplied 
by roll identification numbers.  The Contractor shall submit a mill 
certificate or affidavit signed by a legally authorized official from the 
company manufacturing the filter fabric.

2.1.4   Identification Storage and Handling

Filter fabric shall be identified, stored and handled in accordance with 
ASTM D 4873.

2.2   COMPONENTS FOR STRAW BALES

The straw in the bales shall be stalks from oats, wheat, rye, barley, rice, 
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or from grasses such as byhalia, bermuda, etc., furnished in air dry 
condition.  The bales shall have a standard cross section of 14 inches by 
18 inches.  All bales shall be either wire-bound or string-tied.  The 
Contractor may use either wooden stakes or steel posts to secure the straw 
bales to the ground.  Wooden stakes utilized for this purpose, shall have a 
minimum dimensions of 2 inches x 2 inches in cross section and shall have a 
minimum length of 3 feet.  Steel posts (standard "U" or "T" section) 
utilized for securing straw bales, shall have a minimum weight of 1.33 
pounds per linear foot and a minimum length of 3 feet.

PART 3   EXECUTION

3.1   INSTALLATION OF SILT FENCES

Silt fences shall extend a minimum of 16 inches above the ground surface 
and shall not exceed 34 inches above the ground surface.  Filter fabric 
shall be from a continuous roll cut to the length of the barrier to avoid 
the use of joints.  When joints are unavoidable, filter fabric shall be 
spliced together at a support post, with a minimum 6 inch overlap, and 
securely sealed.  A trench shall be excavated approximately 4 inches wide 
and 4 inches deep on the upslope side of the location of the silt fence.  
The 4-inch by 4-inch trench shall be backfilled and the soil compacted over 
the filter fabric.  Silt fences shall be removed upon approval by the 
Contracting Officer.

3.2   INSTALLATION OF STRAW BALES

Straw bales shall be placed in a single row, lengthwise on the contour, 
with ends of adjacent bales tightly abutting one another.  Straw bales 
shall be installed so that bindings are oriented around the sides rather 
than along the tops and bottoms of the bales in order to prevent 
deterioration of the bindings.  The barrier shall be entrenched and 
backfilled.  A trench shall be excavated the width of a bale and the length 
of the proposed barrier to a minimum depth of 4 inches.  After the bales 
are staked and chinked (gaps filled by wedging with straw), the excavated 
soil shall be backfilled against the barrier.  Backfill soil shall conform 
to the ground level on the downhill side and shall be built up to 4 inches 
against the uphill side of the barrier.  Loose straw shall be scattered 
over the area immediately uphill from a straw bale barrier to increase 
barrier efficiency.  Each bale shall be securely anchored by at least two 
stakes driven through the bale.  The first stake or steel post in each bale 
shall be driven toward the previously laid bale to force the bales 
together.  Stakes or steel pickets shall be driven a minimum 18 inches deep 
into the ground to securely anchor the bales.

3.3   INSTALLATION OF EROSION CONTROL BERM

The erosion control berm shall be constructed to the lines and grades as 
indicated in the paragraph entitled EROSION CONTROL BERM above; however, a 
tolerance of two-tenths of one foot above or below the prescribed grade and 
section will be allowed unless otherwise directed by the Contracting 
Officer.  At no time shall there be any abrupt humps or depressions in the 
surface of the berm.  No brush, tree roots, sod or other objectionable 
material shall be placed in the berm.  The Contractor shall remove any 
material that the Contracting Officer considers to be objectionable.   
Holes shall be backfilled with suitable material compacted to the density 
of the adjoining berm.  The berm shall be placed in layers not to exceed 
one foot.  It is intended that the fill material shall be placed in the 
embankment at its natural moisture content.  Each layer of permanent 

SECTION 01356A  Page 6



W912EQ-06-B-0003

embankment placed shall be compacted by at least three passes of a 
crawler-type tractor weighing at least 20,000 pounds and exerting a unit 
tread pressure of not less than six pounds per square inch, or other 
approved compacting equipment.  A pass shall consist of one complete 
treatment of the surface of a layer by the treads of the tractor or other 
approved compacting equipment.  Within 14 days following the placement of 
the erosion control berm, the berm shall be seeded in accordance with 
SECTION 02935 - ESTABLISHMENT OF TURF.  

3.4   INSTALLATION OF CHECK DAMS

Check dams shall be installed to effectively retain sediment.  Check dams 
shall be provided perpendicular to the flow in the bottom of existing and 
new drainage ditches, channels, swales, etc. that traverse disturbed areas 
or carry runoff from disturbed areas.  Check dam rows shall be spaced a 
maximum of 200 feet apart when slopes are equal to or less than 5 percent 
and 100 feet apart when slopes are steeper than 5 percent.  

3.4.1   Check Dams Constructed of Straw Bales

Check dams shall be placed in a single row with ends of adjacent bales 
tightly abutting one another lengthwise.  At the end of each row, two straw 
bales shall be turned uphill to retain sediment.  Straw bales shall be 
installed so that bindings are oriented around the sides rather than along 
the tops and bottoms of the bales in order to prevent deterioration of the 
bindings.  The barrier shall be entrenched and backfilled.  A trench shall 
be excavated the width of a bale and the length of the proposed barrier to 
a minimum depth of 4 inches.  After the bales are staked (2 per bale) and 
chinked (gaps filled by wedging with straw), the excavated soil shall be 
backfilled against the barrier.  Backfill soil shall conform to the ground 
level on the downhill side and shall be built up to 4 inches against the 
uphill side of the barrier.  Loose straw shall be scattered over the area 
immediately uphill from a straw bale barrier to increase barrier 
efficiency.  Each bale shall be securely anchored by at least two stakes 
driven through the bale.  The first stake or steel post in each bale shall 
be driven toward the previously laid bale to force the bales together.  
Stakes or steel pickets shall be driven a minimum 18 inches deep into the 
ground to securely anchor the bales.

3.4.2   Check Dams Constructed of Sand Bags

The number and arrangement of sand bags may vary with on-site conditions; 
however, check dams shall be placed with ends of adjacent sand bags tightly 
abutting one another lengthwise.  When a second vertical row of sand bags 
is warranted, they shall be installed in such a way that the joints 
overlap.  At the end of each row, a group of sand bags shall be turned 
uphill to retain sediment.  The sand bag barrier shall be entrenched and 
backfilled.  A trench shall be excavated the width of a sand bag and the 
length of the proposed barrier to a minimum depth of 4 inches.  After the 
sand bags are in place, the excavated soil shall be backfilled against the 
barrier.  Backfill soil shall conform to the ground level on the downhill 
side and shall be built up to 4 inches against the uphill side of the 
barrier.

3.5   MAINTENANCE

The Contractor shall maintain the temporary and permanent vegetation, 
erosion and sediment control measures, and other protective measures in 
good and effective operating condition by performing routine inspections to 

SECTION 01356A  Page 7



W912EQ-06-B-0003

determine condition and effectiveness, by restoration of destroyed 
vegetative cover, and by repair of erosion and sediment control measures 
and other protective measures.  The following procedures shall be followed 
to maintain the protective measures.

3.5.1   Silt Fence Maintenance

Silt fences shall be inspected in accordance with paragraph INSPECTIONS.  
Any required repairs shall be made promptly.  Close attention shall be paid 
to the repair of damaged silt fence resulting from end runs and 
undercutting.  Should the fabric on a silt fence decompose or become 
ineffective, and the barrier is still necessary, the fabric shall be 
replaced promptly.  Sediment deposits shall be removed when deposits reach 
one-third of the height of the barrier.  When a silt fence is no longer 
required, it shall be removed.  The immediate area occupied by the fence 
and any sediment deposits shall be shaped to an acceptable grade.  The 
areas disturbed by this shaping shall receive erosion control if required 
by the Contacting Official Representative, be seeded in accordance with 
Section 02935 ESTABLISHMENT OF TURF.

3.5.2   Straw Bale Maintenance

Straw bale barriers shall be inspected in accordance with paragraph 
INSPECTIONS.  Close attention shall be paid to the repair of damaged bales, 
end runs and undercutting beneath bales.  Necessary repairs to barriers or 
replacement of bales shall be accomplished promptly.  Sediment deposits 
shall be removed when deposits reach one-half of the height of the barrier. 
 Bale rows used to retain sediment shall be turned uphill at each end of 
each row.  When a straw bale barrier is no longer required, it shall be 
removed.  The immediate area occupied by the bales and any sediment 
deposits shall be shaped to an acceptable grade.  The areas disturbed by 
this shaping shall be seeded in accordance with Section 02935 TURF.

3.5.3   Erosion Control Berm Maintenance 

Erosion control berms shall be inspected in accordance with the paragraph 
entitled INSPECTIONS.  Close attention shall be paid to the repair of 
damaged erosion control berms and necessary repairs shall be accomplished 
promptly.  When erosion control berms are no longer required, they shall be 
shaped to an acceptable grade.  The areas disturbed by this shaping shall 
be seeded in accordance with SECTION 02935 - ESTABLISHMENT OF TURF.  In the 
event that the erosion control berms begin to erode into the channel, the 
Contractor shall take action on the day that the erosion is noted, and 
protect the channel by installing straw bales at such locations as are 
necessary.  

3.5.4   Check Dam Maintenance

Check dam barriers shall be inspected in accordance with the paragraph 
entitled INSPECTIONS.  Close attention shall be paid to the repair of 
damaged bales or bags, end runs and undercutting.  Necessary repairs to 
barriers or replacement shall be accomplished promptly.  Sediment deposits 
shall be removed when deposits reach one-third of the height of the 
barrier.  Barrier rows used to retain sediment shall be turned uphill at 
each end of each row.  When a check dam is no longer required, it shall be 
removed, with approval of the Contracting Officer.  The immediate area 
occupied by the check dam and any sediment deposits shall be shaped to an 
acceptable grade.  The areas disturbed by this shaping shall be seeded in 
accordance with SECTION 02935 - ESTABLISHMENT OF TURF.
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3.6   INSPECTIONS

3.6.1   General

The Contractor shall inspect disturbed areas of the construction site, 
areas used for storage of materials that are exposed to precipitation that 
have not been finally stabilized, stabilization practices, structural 
practices, other controls, and area where vehicles exit the site at least 
once every seven (7) calendar days and within 24 hours of the end of any 
storm that produces 0.5 inches or more rainfall at the site.  Where sites 
have been finally stabilized, such inspection shall be conducted at least 
once every month.

3.6.2   Inspections Details

Disturbed areas  shall be inspected for evidence of, or the potential for, 
pollutants entering the drainage system.  Erosion and sediment control 
measures identified in the Storm Water Pollution Prevention Plan shall be 
observed to ensure that they are operating correctly.  Discharge locations 
or points shall be inspected to ascertain whether erosion control measures 
are effective in preventing significant impacts to receiving waters.  
Locations where vehicles exit the site shall be inspected for evidence of 
offsite sediment tracking.

3.6.3   Inspection Reports

For each inspection conducted, the Contractor shall prepare a report 
summarizing the scope of the inspection, name(s) and qualifications of 
personnel making the inspection, the date(s) of the inspection, major 
observations relating to the implementation of the Storm Water Pollution 
Prevention Plan, maintenance performed, and actions taken.  The report 
shall be furnished to the Contracting Officer within 24 hours of the 
inspection as a part of the Contractor's daily CQC REPORT.  A copy of the 
inspection report shall be maintained on the job site.

        -- End of Section --
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SECTION 01357

STORM WATER POLLUTION PREVENTION PLAN

ST. FRANCIS BASIN-MAINTENANCE
DUDLEY DITCH GRADE CONTROL STRUCTURE
STORM WATER POLLUTION PREVENTION PLAN

FOR STORM WATER GENERAL PERMIT
U.S. ARMY CORPS OF ENGINEERS, MEMPHIS DISTRICT

PART 1   LOCATION AND NATURE OF ACTIVITY

The work specified in this section consists of the Contractor implementing, 
and diligently pursuing all measures required in the Storm Water Pollution 
Prevention Plan (SWPPP).  The purpose of the SWPPP is to control soil 
erosion and the resulting sediment to the extent necessary to prevent 
sediment from leaving the contract rights-of-way and prevent pollution of 
any water body caused by the runoff from the areas of construction 
activities under this contract, as specified herein and shown on the 
contract drawings.  The Contractor shall review the SWPPP to determine 
requirements for compliance.  In addition, the Contractor shall ascertain 
that his subcontractors have reviewed the plan, and that they comply with 
its provisions.  The Contractor shall ensure that all subcontractors sign 
the CERTIFICATION located at the end of this section.

This project is located in Stoddard County, Missouri near the junctions of 
Cypress Ditch, Dudley Ditch, and St. Francis River (Near Fisk, MO.).  The 
work consists of a grade control structure and bridge protection as 
indicated on the drawings. The structure begins at the mouth of Dudley 
Ditch, continues upstream through a bridge and ends before the mouth of 
Cypress Ditch.  Approximately 14,700 cubic yards of material will be 
removed and approximately 6,200 tons of R-200 riprap and 10,500 tons of 
R2200 will be placed.

A set of construction drawings showing the project location and the details 
of installation of the environmental protection measures will be located on 
the construction site at all times.  Flow arrows indicating drainage 
patterns are shown on the contract drawing, Temporary Erosion Control 
Devices.      

PART 2   AREA AFFECTED
   
The total area of the site, within the right-of-way limits and outside of 
the channel top banks, which will be impacted by construction, is 
approximately 8 acres.

PART 3   CONTROL OF POLLUTANTS DURING CONSTRUCTION

Structural and/or non-structural measures shall be located along the 
channel as shown on the contract drawings and shall be identified and/or 
constructed in a timely manner as to minimize the introduction of sediment 
into St. Francis River as a result of storm water runoff.  Controls shall 
be put in place prior to disturbance of soil and maintained until soils are 
stabilized. 
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3.1   NON-STRUCTURAL MEASURES
         
3.1.1   General 

Prior to the beginning of any construction, the Contracting Officer will 
identify all land resources to be preserved within the Contractor's work 
area.  The Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms outside the construction limits without special permission.  The 
Contractor shall provide effective protection for land, water and 
vegetation resources at all times.  The Contractor shall construct or 
install temporary and/or permanent erosion and sedimentation control 
features as indicated herein to minimize pollutants entering Dudley Ditch, 
other water bodies, or wetlands.

   
3.1.2   Protection of Landscape  

Trees, shrubs, vines, grasses, landforms and other landscape features 
indicated and defined on the contract drawings or as directed by the 
Contracting Officer to be preserved shall be clearly identified by marking, 
fencing, wrapping with boards, or other approved techniques.  

3.1.3   Reduction of Exposure of Unprotected Erodible Soils  

All earthwork shall be planned and conducted to minimize the duration of 
exposure of unprotected soils.  Vegetative ground cover shall not be 
destroyed, removed or disturbed more than 20 calendar days prior to grading 
or earth moving.  Clearing shall progress in reasonably sized increments as 
needed to use the areas developed.  To the extent feasible, material 
embankments, side slopes, back slopes, berms and any other exposed surfaces 
shall be stabilized by temporary seeding, mulching, fabric mats or other 
approved stabilization methods, as soon as possible after material 
placement, or within 14 days on areas that will remain unfinished more than 
21 calendar days.  Should construction be halted, for any reason, 
temporarily or permanently, for more than 21 days, in any portion of the 
site, temporary or permanent turfing measures, or other approved temporary 
stabilization of exposed areas, such as mulching, shall be accomplished 
within 14 days after construction is halted.

3.2   STRUCTURAL MEASURES

3.2.1   General

Temporary erosion and sediment control measures such as silt fences, and 
check dams shall be constructed and maintained until permanent drainage and 
erosion control facilities are complete and operative.  Placement of 
perimeter controls shall commence with initiation of construction and shall 
remain in effect during the remainder of construction until final 
stabilization of those portions of the site upward of the perimeter 
control.  Temporary erosion controls shall be maintained until final 
stabilization of exposed areas, after which they shall be removed.  All 
structural devices shall be constructed in accordance with the drawing, 
TEMPORARY EROSION CONTROL DEVICES.

      
3.2.2   Silt Fences  

If used, silt fences shall be constructed in those locations where storm 
water may flow from the construction site; all necessary efforts shall be 
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employed to minimize the entry of excavated material into Dudley Ditch, 
other water bodies, or wetlands.   

      
3.2.3   Check Dams

Check dams shall be constructed across inlet ditches, drains and swales 
using baled straw or equivalent devices to minimize sediment entry into 
Dudley Ditch, other water bodies, or wetlands.  Check dams shall be 
inspected for sediment accumulation after each significant rainfall and 
sediment removed when it reaches one-half the height of the barrier.  
Sediment removal shall include removal and disposition in a location where 
it will not erode into construction areas, watercourses or wetlands.

3.2.4   Other Measures

Other temporary erosion and sediment control measures such as berms, dikes, 
swales, and drains may be used with, or in lieu of, the above-mentioned 
measures provided they are consistent with Best Management Practices 
(BMPs).  They shall be maintained until permanent drainage and erosion 
control facilities are complete and operative.  Earthen erosion control 
features shall be compacted and stabilized immediately with vegetation as 
specified in the following paragraphs entitled SEEDING and MULCHING.

  

PART 4   CONTROL OF POLLUTANTS AFTER CONSTRUCTION

4.1   ESTABLISHMENT OF TURF

4.1.1   General

Turf shall be established as a permanent erosion control measure along any 
areas which are disturbed during construction.  All material embankments, 
all berm areas, and any other disturbed areas shall be turfed.  Turf shall 
be established in accordance with the Contract Specifications.

   
4.1.2   Fertilizer  

Fertilizer shall be distributed uniformly over the areas to be seeded at a 
rate which will supply not less than 40 pounds of available nitrogen, 40 
pounds of available phosphorous, and 40 pounds of potash per acre.

4.1.3   Seeding  

Seed sown for permanent turfing shall be sown as specified in the technical 
specifications.  Temporary seeding shall consist of grasses appropriate for 
the season when they are sown.  A satisfactory method of sowing shall be 
employed, using approved mechanical power-drawn seeders, mechanical 
hand-seeders, broadcast-seeders, or other approved methods.  When 
conditions are such by reason of drought, high winds, excessive moisture, 
or other factors that satisfactory results are not likely to be obtained, 
work shall be halted as directed by the Contracting Officer.  Such work may 
resume only when conditions are favorable or when approved alternative or 
corrective measures and procedures have been identified and approved by the 
Contracting Officer.  If inspection either during seeding operations or 
after there is a show of green indicates that areas have been left 
unplanted, additional seed shall be sown.
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4.1.4   Mulching

If used, mulch shall be materials that do not contain noxious grass or weed 
seed that might be detrimental to the turf being established or to adjacent 
farmland.  Mulch shall be spread uniformly in a continuous blanket, using 
two tons-per-acre of straw mulch or 1,200 pounds-per-acre of wood cellulose 
fiber mulch.

4.2   STATE AND LOCAL CONTROLS

There are no known State or local erosion and sediment control requirements 
applicable to this work other than those met by the requirements of this 
permit.  In the event that there are State or local erosion and sediment 
control requirements, it shall be the responsibility of the Contractor to 
identify and comply with all applicable requirements.  Chemical and solid 
waste units will be used at the site, with disposal in accordance with 
state and local regulations.  Measures shall be in place to ensure 
compliance with state or local waste disposal, sanitary sewer, or septic 
system regulations.  Water Quality Standards of receiving streams will be 
maintained during and after construction in accordance with requirements of 
the State Water Quality Certification.   

PART 5   RUNOFF COEFFICIENT, IMPERVIOUS AREAS, SOILS

The runoff coefficient immediately after construction is estimated to range 
between 0.10 and 0.30.  Once the material embankment and other disturbed 
areas have been re-vegetated, the runoff coefficient should remain in 
approximately the same range with no increase in impervious areas.  Soils 
in the area are CH, CL, SM, ML, and SP as defined by the Unified Soil 
Classification System (USCS).  For further information regarding soil 
borings contact the Memphis District Office of the U.S. Army Corps of 
Engineers.      

  

PART 6   RECEIVING WATER

  
The receiving water is St. Francis River, the intersection being located in 
Stoddard County, Missouri.  The only existing surface waters within 
construction right-of-way limits are waters in agricultural ditches.  
Locations of storm water discharges will be more specifically identified by 
the Contractor in his Environmental Protection Plan submitted to the 
Government for acceptance 15 days after his receipt of Notice to Proceed.  
There are no TMDLs applicable for the immediate receiving waters and since 
control measures will be in place to minimize sediment discharge, the 
impact upon the ultimate receiving stream will be negligible.  No non-storm 
water discharges are anticipated to be combined with storm water runoff.   

PART 7   INSPECTIONS

7.1   General

Quality control representatives shall inspect disturbed areas of the 
construction site, and areas used for storage of materials that are exposed 
to precipitation that have not been finally stabilized, structural control 
measures, and locations where vehicles enter or exit the site every seven 
calendar days and within 24-hours of the end of a storm that is 0.5-inches 
or greater.  Where sites have been stabilized, inspections shall be 
conducted at least once every month.     
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7.2   Disturbed Areas and Areas Used for Material Storage

Disturbed areas and areas used for material storage that are exposed to 
precipitation shall be inspected for evidence of, or the potential for, 
pollutants entering the drainage system.  Erosion and sediment control 
measures identified in the plan shall be observed to ensure correct 
operation.  Where discharge locations or points are accessible, they shall 
be inspected to ascertain whether erosion control measures are effective in 
preventing significant impact to receiving waters.  Off-site sediment 
tracking will be minimized, since most of the equipment used will be 
delivered to and removed from the site by trailer.  Locations where 
vehicles enter or exit the site shall be inspected such that off-site 
sediment tracking will be minimized.  

7.3   Modification of Pollution Plan

Based on the results of the inspection referenced in the paragraph entitled 
DISTURBED AREAS AND AREAS USED FOR MATERIAL STORAGE, the site description 
identified in Part 1 and Part 2 of this plan shall be revised as 
appropriate, but in no case more than seven calendar days following the 
inspection.  Such modification shall provide for timely implementation of 
any changes to the plan within seven calendar days following the inspection.

7.4   Reports

A report summarizing the scope of the inspection, name(s) and 
qualifications of personnel making the inspection, the date(s) of the 
inspection, major observations relating to the implementation of the Storm 
Water Pollution Prevention Plan (SWPPP), and actions taken shall be 
recorded and retained by the Contracting Officer as part of the SWPPP for 
at least three years from the date the site is finally stabilized.  

PART 8   OTHER CONSIDERATIONS

8.1   Location of Construction in Regard to Waters Classified in 10 CSR 
20-7.013
            
Construction is not within 1,000 feet of waters classified in 10 CSR 
20-7.013, Water Quality Standards, as:

      
a.  Public drinking water supply lakes
b.  Outstanding National Resource Waters
c.  Outstanding State Resource Waters
d.  Streams designated for cold water sport fishery
e.  A lake in EPA's Clean Lakes Program

8.2   Proximity of Site to Major Reservoirs

Construction is not within 100 feet of waters classified as major 
reservoirs. 

PART 9   DEFINITIONS
   
9.1   Best Management Practices (BMPs) 

Schedules of activities, prohibitions of practices, maintenance procedures, 
and other management practices to prevent or reduce the pollution of waters 
of the State.  BMPs also include treatment requirements, operation 
procedures and practices to control plant site runoff, spillage or leaks, 
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sludge or waste disposal, or drainage from raw material storage.

9.2   Commencement of Construction  

The initial disturbance of soils associated with clearing, grading, or 
excavating activities or other construction activities.

9.3   Drainage Swale  
            
A drainage way with a lining of grass, riprap, asphalt, concrete, or other 
material installed to convey runoff without causing erosion.

9.4   Check Dam  
            
Small temporary dams constructed across a swale or drainage ditch to reduce 
the velocity of runoff flows.  

   
9.5   Final Stabilization  

All soil-disturbing activities at the site have been completed, and a 
uniform perennial vegetative cover with a density of 85 percent of the 
cover for the area has been established or equivalent stabilization 
measures (such as the use of mulches or geotextiles) have been employed.  
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PART 10   CERTIFICATION

I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate 
the information submitted.  Based on my inquiry of the person or persons 
who manage the system, or those persons directly responsible for gathering 
the information, the information submitted is, to the best of my knowledge 
and belief, true, accurate, and complete.  I am aware that there are 
significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations.  

Dennis J. Kamper, P.E., Chief, Eng. Division, COE          (901) 544-3227
__________________________________________________________________________
Name & Official Title                                           Phone No. 

______________________________________                ____________________
Signature                                             Date Signed         

I certify under penalty of law that I understand the terms and conditions 
of the general National Pollutant Discharge Elimination System (NPDES) 
permit that authorizes the storm water discharges associated with 
industrial activity from the construction site identified as part of this 
certification. 
                                                                 

         
__________________________________________________________________________
Name & Official Title of Contractor                             Phone No. 

                                                                  
______________________________________                ____________________
Signature                                             Date Signed         

__________________________________________________________________________
Name & Official Title of Sub Contractor                         Phone No. 

                                                                  
______________________________________                ____________________
Signature                                             Date Signed         

For multiple Sub Contractors, attach additional Certification Sheets as 
necessary. 

    -- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g. ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.

ASTM INTERNATIONAL (ASTM)
100 Barr Harbor Drive, P.O. Box C700
West Conshohocken, PA  19428-2959
Ph:   610-832-9500
Fax:  610-832-9555
E-mail: service@astm.org
Internet:  http://www.astm.org

U.S. ARMY CORPS OF ENGINEERS (USACE)
Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Road
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
E-mail: mtc-info@erdc.usace.army.mil
Internet: http://www.wes.army.mil/SL/MTC/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn:  CEIM-IM-PD
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
E-mail: pubs-army@usace.army.mil
Internet: http://www.usace.army.mil/publications
     or   http://www.hnd.usace.army.mil/techinfo/engpubs.htm
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U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
8601 Adelphi Road 
College Park, MD 20740-6001
Ph:  866-272-6272
Fax: 301-837-0483
Internet: http://www.archives.gov

Order documents from:
Superintendent of Documents
U.S.Government Printing Office (GPO)
732 North Capitol Street, NW
Washington, DC  20401
Ph:   888-293-6498 or 202-512-1530
Fax:  202-512-1262
E-mail: gpoaccess.gov
Internet:  http://www.gpoaccess.gov 

        -- End of Section --
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SECTION 01451A

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2002) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

  
1.2   PAYMENT

No Separate payment will be made for providing and maintaining an effective 
Quality Control program, and all costs associated therewith shall be 
included in the applicable unit prices or lump-sum prices contained in the 
Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
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15 days after receipt of Notice of Award of the Contract, the Contractor 
Quality Control (CQC) Plan proposed to implement the requirements of the 
Contract Clause titled "Inspection of Construction".  The plan shall 
identify personnel, procedures, control, instructions, tests, records, and 
forms to be used.  The Government may consider an interim plan for the 
first 15 days of operation.  Construction will be permitted to begin only 
after acceptance of the CQC Plan or acceptance of an interim plan 
applicable to the particular feature of work to be started.  Work outside 
of the features of work included in an accepted interim plan will not be 
permitted to begin until acceptance of a CQC Plan or another interim plan 
containing the additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgement that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified. The staff shall include a CQC 
system manager and an alternate CQC system manager. Each shall 
report to the project manager or higher in the Contractor's 
organization. Project manager in this context shall mean the 
individual with responsibility for the overall management of the 
project, including quality and production. 

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager and the alternate 
CQC system manager signed by an authorized official of the firm 
which describes the responsibilities and delegates sufficient 
authorities to adequately perform the functions of the CQC System 
Manager and the alternate CQC system manager, including authority 
to stop work which is not in compliance with the contract.  The 
CQC System Manager and/or his alternate shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with SECTION 01330 - SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, 
testing laboratory, and person responsible for each test.  
(Laboratory facilities approved by the Contracting Officer shall 
be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

SECTION 01451A  Page 3



W912EQ-06-B-0003

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference but before start of construction, the 
Contractor shall meet with the Contracting Officer or Authorized 
Representative and discuss the Contractor's quality control system.  The 
CQC Plan shall be submitted for review a minimum of 5 calendar days prior 
to the Coordination Meeting.  During the meeting, a mutual understanding of 
the system details shall be developed, including the forms for recording 
the CQC operations, control activities, testing, administration of the 
system for both onsite and offsite work, and the interrelationship of 
Contractor's Management and control with the Government's Quality 
Assurance.  Minutes of the meeting shall be prepared by the Government and 
signed by both the Contractor and the Contracting Officer.  The minutes 
shall become a part of the contract file.  There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures 
which may require corrective action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
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requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, shop drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 5 years in related work.  This CQC System Manager shall be on 
the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager but may have duties as project superintendent in addition to 
quality control.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   Additional Requirement

In addition to the above requirements, the CQC System Manager and the 
alternate CQC System Manager shall have completed, within the last 5 years, 
the course entitled "Construction Quality Management For Contractors".  
This course is generally offered every quarter starting with the month of 
February.  For further details and for the actual class schedule see the 
following website http://155.76.117.11/conops/const_quality.htm.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in SECTION 01330 - 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.  

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:
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3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:
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a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
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activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Laboratory Validation

A testing laboratory validated by the Material Testing Center (MTC) of the 
Corps of Engineers shall perform all testing of soil, gravel, aggregate, 
stone, concrete, and asphalt.  Refer to 
http://www.wes.army.mil/SL/MTC/ValStatesTbl.htm for a complete and current 
list of validated commercial laboratories.  This website is maintained by 
the MTC.  If the Contractor proposes to use a commercial laboratory that is 
not validated or set up an on-site laboratory, he shall make arrangements 
for validation by contacting the Material Testing Center at Waterways 
Experiment Station, Vicksburg, Mississippi, telephone numbers:   
601-634-2496 or 601-634-3610, www.wes.army.mil/SL/MTC/inspection.htm. The 
Government will not be responsible for any cost associated with the 
validation of laboratories that are not currently validated. The validation 
process could take 60 to 90 days or more.  The Contractor shall be 
responsible for determining the amount of time required for the validation 
of the proposed laboratory and accounting for this event in his/her 
progress schedule.  If the Contractor elects to use a non-validated 
laboratory, the work that requires testing shall not commence until the 
laboratory has been validated by MTC.

3.7.2.2   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.
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3.7.2.3   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge for each succeeding recheck of the laboratory or the 
checking of a subsequently selected laboratory.  Such costs will be 
deducted from the contract amount due the Contractor.  There will be no 
extension of time allowed due to necessity to perform capability rechecks.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  The Contractor, to a location specified by the 
Contracting Officer, shall deliver samples of materials for test 
verification and acceptance testing by the Government.

Coordination for each specific test, exact delivery location, and dates 
will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Contract Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
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Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel may also be in attendance.  
The final acceptance inspection will be formally scheduled by the 
Contracting Officer based upon results of the Pre-Final inspection.  Notice 
shall be given to the Contracting Officer at least 14 days prior to the 
final acceptance inspection and shall include the Contractor's assurance 
that all specific items previously identified to the Contractor as being 
unacceptable, along with all remaining work performed under the contract, 
will be complete and acceptable by the date scheduled for the final 
acceptance inspection.  Failure of the Contractor to have all contract work 
acceptably complete for this inspection will be cause for the Contracting 
Officer to bill the Contractor for the Government's additional inspection 
cost in accordance with the contract clause titled "Inspection of 
Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
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contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 01452

PROJECT SIGN

   

PART 1   GENERAL

1.1   SCOPE

The work covered by this section consists of furnishing, erecting, 
maintaining, and removing the project sign.

1.2   PROJECT SIGN

 The Contractor shall furnish, erect, and maintain one double-faced project 
sign at a designated location, specified by the Contracting Officer.  The 
sign shall be constructed of 3/4-inch marine-grade plywood or 22 gage 
metal, mounted on a substantial framework of two-inch material.  Size, 
lettering, color and paint shall conform to the details shown on the 
drawing "Temporary Project Sign" which can be found at 
http://www.mvm.usace.army.mil/contracting/forms/forms.htm  Upon request, 
the Government will furnish without cost to the Contractor two decals of 
the Engineer Castle.  The sign shall be erected as soon as practicable, but 
not later than 15 calendar days after the date established for commencement 
of work. The sign shall be removed upon completion of all construction work 
under the contract, and the sign will become the property of the Contractor.

1.3   PAYMENT

No separate payment will be made for erecting, maintaining or removing the 
project sign.  All costs, in connection therewith, shall be considered an 
incidental obligation of the Contractor.

PART 2   PRODUCTS  PART 2   PRODUCTS  
(NOT USED)

 
PART 3   EXECUTION  PART 3   EXECUTION  
(NOT USED)  

    -- End of Section --
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SECTION 02210

CLEARING, GRUBBING, AND EXCAVATION

   

PART 1   GENERAL

1.1   SCOPE

The work covered by this section consists of  furnishing all plant, labor, 
equipment, and materials, and performing all operations necessary for the 
clearing and excavation to the lines and grades indicated therefor on the 
drawings, and/or specified herein.  Such work includes clearing and 
disposal of debris therefrom; channel excavation; excavation for placement 
of stone protection; disposal of excavated material; and performing all 
work incidental thereto.

1.2   QUALITY CONTROL

The Contractor shall establish and maintain quality control for the work 
specified in this section to assure compliance with contract requirements 
and maintain records of his quality control for all construction operations 
including; but, not limited to, the following:

(1)   Clearing

Location, heights, limits, removal of lodgments in channel.

(2)   Grubbing

Location, limits, depths, refill of holes and compaction.

(3)   Disposal of Cleared Materials

Method and location of burying, damage to timber and/or areas within 
rights-of-way which are not to be cleared.

(4)   Excavation

Layout, bottom grades and widths, side slopes, berm widths, excavation 
for placement of stone protection, transitions.  The Contractor shall 
plot the actual excavation dimensions and elevations on the respective 
section of the contract drawings to develop the required as-built 
drawings.  If the contract drawing has a section representing a range 
of stations, the Contractor shall state the station being plotted as 
the as-built conditions representing that range of stations.

(5)   Disposal of Excavated Material

Layout, limits, maximum elevations, restricted areas, drainage, slopes, 
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minimum elevations.

(6)   Slides and Shoals

Location, limits, methods and equipment used where remedial work has 
been directed.

(7)   Existing Channel

Temporary traps to catch drift, location, limits, right-of-way 
agreements between the Contractor and landowners where work is outside 
the right-of-way shown on the drawings.

A copy of these records and tests, as well as the records of corrective 
action taken, shall be furnished the Government.

PART 2   PRODUCTS  PART 2   PRODUCTS  
(Not Applicable)

PART 3   EXECUTION

3.1   CLEARING

3.1.1   General

Clearing shall consist of the removal of all timber, standing or felled in 
previous cuttings, snags, stumps from previous cuttings, rootwads, bushes, 
partially buried logs, debris from clearing operations, and driftwood.   
Within the station limits of work, the following areas shall be cleared:

(1)   Finished Slope Lines

Areas within the finished slope lines of channel excavation where 
actual excavation is required.

(2)   Berms

Berm areas between the theoretical top bank of the  channel excavated 
for the construction of the weir and the channelward toe of excavated 
material embankment placed under this contract.

(3)   Disposal of Excavated Material

Areas to be used for disposal of excavated material.

(4)   Clearing Where Channel Excavation is Required

All growth, stumps, partially buried logs, snags, and other projections 
shall be removed by uprooting within areas of the existing channel 
where channel excavation is required.

3.1.2   Removal of Rafted Driftwood and Maintenance of Channel

Within the station limits of the work, all floating rafts or other 
lodgments and accumulation of driftwood which exist at the beginning of the 
contract period or which may form during the life of the contract within 
portions of the existing or improved ditch shall be removed and disposed of 
as prescribed for other clearing debris below.  Prior to the commencement 
and removal of such rafted driftwood, the Contractor shall install traps or 
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other suitable devices to prevent the rafts from being dislodged and 
floating away.  The cutting and/or removal of logs and other pieces which 
key the rafts together shall be last in order of removal.

3.1.3   Miscellaneous

Clearing in areas within the right-of-way limits which are not specified 
hereinabove to be cleared shall be only that necessary for construction 
purposes and operation of equipment, and shall be subject to the approval 
of the Contracting Officer.  Optimum effort shall be exercised by the 
Contractor to preserve as many trees as practicable outside the required 
clearing areas.

3.2   GRUBBING

Grubbing shall consist of the removal of all stumps, tap roots, buried 
logs, and other projections, which have a cross section more than 1-1/2 
inches in diameter. Foundations of structures and foundations of all 
embankments shall be grubbed to a depth of at least 2 feet below the 
applicable existing or excavated surfaces.  The areas to be grubbed are 
those specific areas within the limits specified hereinabove from which 
trees, stumps, down timber, fencing, snags, and other projections have been 
removed as specified in paragraph entitled "Clearing" above.  All 
objectionable matter shall be removed from excavated materials which will 
subsequently be used in the embankments or backfills.  All holes caused by 
grubbing, except in excavations, shall be filled with suitable material as 
approved by the Contracting Officer in 12-inch layers to the elevation of 
the adjacent ground surface or excavated surface, as applicable, and each 
layer compacted to a density at least equal to that of the adjoining 
undisturbed material. 

3.3   DISPOSAL OF CLEARING DEBRIS

3.3.1   General

All debris resulting from clearing operations on this contract shall, at 
the Contractor's option, be disposed of by burying or removal from the 
site.  The Contractor shall make a reasonable effort to utilize this last 
method to channel materials of value resulting from clearing and grubbing 
operations into beneficial use.

3.3.2   Burying

If the Contractor elects to bury the debris, it shall be placed in the 
channelward one-half of excavated material embankments placed in the 
disposal areas indicated on the drawings.  All material disposed of by 
burying shall be covered with a minimum of 24 inches of earthen material   
below the existing natural ground surface prior to the placement of 
excavated material embankment.  Debris placed for burying shall be placed 
in such manner that it will not float into the channel or off the 
right-of-way prior to being covered with earthen material.

3.3.3   Removal from Site

The Contractor may elect to remove all debris resulting from clearing and 
grubbing operations for disposal offsite.  Such disposal shall comply with 
all applicable Federal, State and local laws.  The Contractor may, at his 
option, retain for his own use or disposal by sale or otherwise any such  
materials of value.  The Government assumes no responsibility for the 
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protection or safekeeping of any materials retained by the Contractor.  
Such materials shall be removed from the site of the work before the date 
of completion of the work under this contract.  The locations and manner of 
placement of clearing and grubbing debris on the right-of-way by the 
Contractor for his convenience prior to removal of the debris from the site 
of the work shall be subject to the approval of the Contracting Officer.  
When debris from clearing operations is placed on adjacent property, the 
Contractor shall obtain, without cost to the Government, additional 
rights-of-way for such purpose. Such material shall be placed so as not to 
interfere with roads, drainage, or other improvements and in such a manner 
as to eliminate the possibility of its entering the channel.

3.4   EXCAVATION

3.4.1   General

Within the station limits of the work, the Contractor shall excavate and 
remove all material of whatever nature encountered as may be necessary to 
produce the theoretical cross sections, bottom grades, and alignments for 
the channel excavation as shown on the drawings and/or specified herein.  
Excavation in the vicinity of bridges which cross the channel shall be 
performed in such manner so as to only excavate that material necessary for 
construction of work under this contract, as shown in the drawings and as 
stated herein.  Smooth transitions shall be effected between sections at 
the changes in side slopes and bottom widths. At the downstream and 
upstream limits of excavation, a smooth transition shall be excavated to 
existing channel dimensions as indicated on the drawings and also where the 
channel width changes as indicated on the drawings.  The approximate 
theoretical centerline of the channel improvement is as indicated on the 
drawings and may be field adjusted by the Contracting Officer to conform to 
conditions at the time of excavation. A tolerance of one foot, vertically, 
below the theoretical bottom grade will be allowed, provided that the 
theoretical cross-sectional area is obtained and the side slopes are not 
steeper than specified.  Changes in the width and/or depth of the channel 
shall be made gradually.  Dressing of side slopes will not be required 
except as specified in SECTION 02935 - ESTABLISHMENT OF TURF.  Refill of 
over-excavation will not be required except as necessary to meet the 
requirements specified hereinabove.  Excavation shall commence at the 
downstream limits of the work and shall be carried continuously upstream. 
All existing riprap encountered within excavation limits shall be removed. 
The cost for removing existing riprap is considered incidental and no 
separate payment shall be made.  If  weather, stream elevations, or other 
conditions are such that work cannot be effectively prosecuted in the above 
order and work at other locations can be performed without endangering the 
work or other property, a change in the order of work may be authorized.  
All excavation is to be from one side of the ditch as indicated on the 
drawings or from either side of the ditch if not indicated.

3.4.2   Embedment of Stone Protection

The Contractor shall excavate, in areas where filter material and riprap 
are required, in such a manner that the filter material and riprap are 
placed beneath the theoretical cross section as indicated on the drawings.  
Tolerances for such excavation shall be subject to the tolerances for 
filter material and riprap as specified in SECTION 02542 paragraphs 
entitled "PLACEMENT OF FILTER MATERIAL" and "PLACEMENT."  The finished 
grade of the adjacent channel excavation shall conform to the finished 
riprap grade at and in the vicinity of the junctions of these surfaces.
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3.5   DISPOSAL OF EXCAVATED MATERIAL

3.5.1   Excavated Material Embankment

Excavated material shall be disposed of within the right-of-way limits  as 
indicated on the drawings and/or specified herein.  Sediments excavated 
from the bottom of the existing channel shall be placed within the interior 
of excavated material embankment and shall be covered with at least 2 feet 
of other earthen material.  Existing riprap excavated shall be placed 
within the interior of excavated material embankment and shall be covered 
with at least 2 feet of other earthen material below the existing natural 
surface prior to the placement of excavated material embankment. Slopes on 
the drawings and those prescribed hereinafter define the limits of the area 
within which excavated material must be confined but do not necessarily 
indicate stable slopes for such material.  The Contractor shall be 
responsible for placing the various materials to be disposed of in such 
locations within the prescribed disposal areas that they will not flow or 
slide outside the disposal areas.  The height of excavated material 
embankment may vary but shall at no time exceed the maximum elevation or 
height indicated therefore on the drawings, whichever is lowest.  The crown 
width of excavated material embankment may be variable.  End slopes and 
back slopes of the excavated material embankment shall be not steeper than 
1V on 2.5H. Side slopes of excavated material embankment adjacent to the 
channel shall be as indicated on the drawings.  The crown of excavated 
material embankment shall be sloped to drain as indicated on the drawings.  
Berm areas shall be filled to the extent necessary with material suitable 
for such work as directed by the Contracting Officer to prevent impoundment 
of water between the excavated material embankment placed under this 
contract and the channel.  Material placed in berm areas shall be placed in 
layers not exceeding 12 inches in thickness and each layer shall be 
compacted by at least three passes of a crawler-type tractor weighing at 
least 20,000 pounds and exerting a unit tread pressure of at least 6 pounds 
per square inch, or by other approved compacting equipment which will 
attain comparable compaction.  A pass is defined as the complete coverage 
of the surface by the treads of the tractor or other approved compacting 
equipment.  Placement of excavated material shall be such that water will 
not be impounded within the excavated material disposal areas.  Dressing of 
the material will be required as necessary to provide drainage and the 
specified dimensions and slopes and as specified in SECTION 02935 - 
ESTABLISHMENT OF TURF.  Some material may have to be placed upstream or 
downstream at other locations than directly adjacent to areas of excavation 
in order that excavated material be disposed of as specified herein and/or 
as indicated on the drawings and no separate payment will be made 
therefore.  Compaction will not be required except as specified 
hereinabove.  Sunken logs, stumps, driftwood, and other debris removed 
concurrently with the excavation shall be disposed of as specified for 
clearing above.  Placement of excavated material shall be restricted as 
specified in the tabulation below:

(1)   Closer Than Top Banks

No excavated material shall be placed closer to the theoretical top 
banks of the channel than the 30 foot berm widths indicated on the 
drawings.

(2)   Top Banks of Inlet Drains
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No excavated material shall be placed within 30 feet of the top banks 
of inlet drains.

(3)   Utility Lines

No excavated material shall be placed within 20 feet of utility lines.

(4)   County Roads

No excavated material shall be placed within 30 feet of the centerline 
of county roads.

3.6   SLIDES AND SHOALS

3.6.1   Channel

In case sliding or shoaling occurs in any part of the channel or inlet 
drain excavation after excavation as prescribed above has been completed, 
but prior to the final acceptance of all work under the contract, the 
Contractor shall remove such portions of the slides or shoals as the 
Contracting Officer may direct.  In case the slide or shoal is due to no 
fault of the Contractor, an equitable adjustment in the contract price will 
be made under the CONTRACT CLAUSE entitled "Changes."  Material removed 
from the slides and/or shoals shall be disposed of in disposal areas in 
accordance with paragraph entitled "DISPOSAL OF EXCAVATED MATERIAL" above.  
Shoaling from failure of the Contractor to keep the channel clear of 
obstructions until final acceptance of the entire work will be considered 
to be the fault of the Contractor.  Such shoals shall be removed at the 
Contractor's expense.

3.6.2   Excavated Material Embankment

3.6.2.1   General

In the event slides occur in any part of the excavated material embankment 
placed under this contract, during construction or after completion, but 
prior to final acceptance of all work under the contract, the Contractor, 
upon receipt of written order of the Contracting Officer, shall repair the 
slides as directed.

3.6.2.2   Slides Caused by Foundation Failure

In case the slide was caused by a foundation failure not due to the fault 
of the Contractor, the Contractor will be paid for its repair.  An 
equitable adjustment in the contract price will be made in accordance with 
the CONTRACT CLAUSE entitled "Changes."  In case the slide is caused 
through the fault of the Contractor, the repairs shall be made at no 
additional cost to the Government.

3.6.2.3   Slides Not Caused by Foundation Failure

Except as provided in paragraph entitled "Slides Caused by Foundation 
Failure" above and except as required for fill in berm areas as specified 
above, any material which flows or slides outside of the excavated material 
disposal limits shall be removed by the Contractor and replaced within the 
prescribed disposal limits at no cost to the Government.
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3.7   EXISTING CHANNEL

The Contractor shall construct temporary traps to catch drift and/or 
conduct his operations in such manner that the existing channel below the 
limits of the work will not be deteriorated.  Shoals, drift racks, 
temporary crossings or other obstructions within such channel caused 
through the fault or negligence of the Contractor shall be removed as 
directed by the Contracting Officer at the expense of the Contractor.  In 
the performance of this work, the necessary right-of-way for ingress, 
egress, operation of equipment, and area for disposal of excavated material 
and debris resulting from such obstruction removal outside the right-of-way 
limits indicated on the drawings shall be obtained by the Contractor from 
the landowners at the expense of the Contractor.  Three copies of the 
agreement between the Contractor and each landowner granting the Contractor 
permission for the use of lands for such purpose shall be furnished the 
Contracting Officer before the Contractor's entry thereon.

    -- End of Section --
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SECTION 02542

STONE PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this section to the extent 
referenced:

ASTM INTERNATIONAL (ASTM)

ASTM C 127 (2001) Density, Relative Density (Specific 
Gravity), and Absorption of Coarse 
Aggregate

ASTM C 136 (2001) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM C 29/C 29M (1997; R 2003) Bulk Density ("Unit 
Weight") and Voids in Aggregate

ASTM C 295 (2003) Petrographic Examination of 
Aggregates for Concrete

ASTM C 33 (2003) Concrete Aggregates

ASTM D 4791 (1999) Flat Particles, Elongated 
Particles, or Flat and Elongated Particles 
in Coarse Aggregate

ASTM D 4992 (1994; R 2001) Evaluation of Rock to be 
Used for Erosion Control

ASTM D 5312 (1992; R 1997) Evaluation of Durability of 
Rock for Erosion Control Under Freezing 
and Thawing Conditions

U.S. ARMY CORPS OF ENGINEERS (USACE)

COE CRD-C 144 (1992) Standard Test Method for Resistance 
of Rock to Freezing and Thawing

COE CRD-C 148 (1969) Method of Testing Stone for 
Expansive Breakdown on Soaking in Ethylene 
Glycol

COE CRD-C 169 (1997) Standard Test Method for Resistance 
of Rock to Wetting and Drying

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
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submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with SECTION 01330 - SUBMITTAL PROCEDURES:

SD-04 Samples

Representative Sample of the Filter Material; G

Submit suitable samples prior to delivery of any such material to 
the worksite if stone is not from one of the stone sources posted 
at http://155.76.117.11/conops/MVDStoneLST.htm.

SD-06 Test Reports

Results of the Gradation Test(s); G

For each sample, the Contractor shall record, plot, and submit to 
the Contracting Officer the Results of the Gradation Test(s) on 
the applicable Riprap Gradation Curve (ENG form 4055) found at the 
end of this section.

SD-07 Certificates

Certified Test Report; G

Submit certificates of compliance attesting that the materials 
meet specification requirements.

Laboratory; G
 Submit a copy of the documents, provided by the Materials Testing 
Center (MTC) at CEWES (Vicksburg, MS), that validates that the 
laboratory can perform the required tests.  The individual tests 
shall be listed for which the validation covers along with the 
date of the inspection.

Weigh Scale Certification; G

Submit a copy of the certification from the regulation agency 
attesting to the scale's accuracy.

Certified Weight Scale Tickets; G

Submit a copy of each certified weight scale ticket on the date 
that the material is weighed.

1.3   SCOPE

The work provided for herein consists of furnishing all plant, labor, 
equipment and materials, and performing all operations in connection with 
the construction of the stone protection, including foundation preparation, 
placement of filter material, and placement of stone, all in accordance 
with these specifications and the contract drawings.

1.4   QUALITY CONTROL

The Contractor shall establish and maintain quality control for the work 
specified in the section to assure compliance with contract requirements 
and maintain records of his quality control for all construction operations 
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including but not limited to the following:

(1)  Foundation preparation (line and grade).

(2)  Inspection at the worksite to ensure use of specified materials.

(3)  Filter Material gradation and placement.

(4)  Riprap gradation and placement.

A copy of these records and tests, as well as the records of corrective 
action taken, shall be furnished to the Government.

1.5   STONE SOURCES

a.  For a list of quarries that have produced stone that meet the 
requirements of these specifications, view the website listed below.  
If a stone source is designated as "New Source," then that source has 
been tested and the results of those tests have indicated that the 
stone will meet the material quality requirements.  However, the "New 
Sources" may not have been used; therefore, the stone gradation and 
quarry production capability may not have been verified.  
http://155.76.117.11/conops/MVDStoneLST.htm

b.  Stone may be furnished either from any of the sources posted at the 
above website, or from any other sources designated by the Contractor 
and accepted by the Contracting Officer, subject to the conditions 
hereinafter stated.

c.  After the award of the contract, the Contractor shall designate in 
writing only one source or one combination of sources from which he 
proposes to furnish stone. If the Contractor proposes to furnish stone 
from a source or sources not posted at the above website, he may 
designate only a single source for stone. Samples for acceptance 
testing shall be provided as required in the paragraph entitled SOURCES 
AND EVALUATION TESTING, subpart Samples.  If the Contracting Officer 
does not accept a source for stone, so designated by the Contractor, 
the Contractor may not propose other sources but shall furnish the 
stone from a posted, verified source at no additional cost to the 
Government.

d.  In the event that the Contractor proposes to furnish stone from a 
posted source, and that posted source fails to meet the material 
quality requirements, the Contractor shall identify the reason for the 
deficiency and shall either rectify the situation or procure stone at 
another posted quarry.  At no time shall stone be accepted that does 
not fulfill the requirements as described herein.     

e.  Acceptance of a source of stone shall not be construed as 
acceptance of all material from that source.  The right is reserved to 
reject materials from certain localized areas, zones, strata, or 
channels, when such materials are unsuitable for use as determined by 
the Contracting Officer. Materials produced from a posted source shall 
meet all the requirements of the Technical Specifications.
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PART 2   PRODUCTS

2.1   FILTER MATERIAL

2.1.1   General

Filter material shall consist of gravel or crushed stone.  The material 
shall be composed of tough, durable particles, shall be reasonably free 
from thin, flat and elongated pieces, and shall contain no organic matter 
nor soft, friable particles in quantities considered objectionable by the 
Contracting Officer.  The aggregate shall meet the quality requirements of 
ASTM C 33.

2.1.2   Gradation

Grading shall conform to the following requirements:

U.S. Standard                                    Permissible Limits
  Sieve No.                                  Percent by Weight, Passing
-------------                                --------------------------

   3-inch                                              100
  1 ½-inch                                            85-100
  3/4-inch                                            35-70
  3/8-inch                                             5-40
    No. 4                                              0-10

The filter material shall be well-graded between the limits shown.  The 
Contractor shall furnish a Certified Test Report, which certifies that the 
supplied filter material meets the above gradation, and also furnish a 
representative sample of the filter material to the Government.  At least 
one test shall be performed on 15 tons of each 1000 tons to be delivered to 
the project site for each specified gradation in accordance with ASTM C 136. 
 All points on individual grading curves obtained from representative 
samples of filter material shall lie between the boundary limits.  The 
individual gradation curves within these limits shall not exhibit abrupt 
changes in slope denoting either gap grading or scalping of certain sizes 
or other irregularities which would be detrimental to the proper 
functioning of the bedding layer(s).

2.2   STONE

2.2.1   General

All stone shall be durable material as approved by the Contracting Officer. 
The sources from which the Contractor proposes to obtain the material shall 
be selected well in advance of the time when the material will be required. 
 In case an undeveloped source is to be used, the Contractor will be 
required to show that an ample quantity of material is available before 
quality tests will be made. Stone shall be of a suitable quality to ensure 
permanence in the structure and in the climate in which it is to be used.  
It shall be free from cracks, blast fractures, seams and other defects that 
would tend unduly to increase its deterioration from natural causes.  
Inspections for cracks, fractures, seams and defects shall be made by 
visual examination.  If, by visual examination, it is determined that 20 
percent or more of the stone produced contains hairline cracks, then all 
stone produced by the means and measures which caused the fractures shall 
be rejected.  A hairline crack that is defined as being detrimental shall 
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have a minimum width of 4 mil and shall be continuous for one-third the 
dimension of at least two sides of the stone.  The stone shall be clean and 
reasonably free from soil, quarry fines, and shall contain no refuse.  The 
stone shall be clean and adequately free from all foreign matter.  Any 
foreign material adhering to or combined with the stone as a result of 
stockpiling shall be removed prior to placement.  The inclusion of 
objectionable quantities of dirt, sand, clay or rock fines will not be 
permitted.

2.2.2   Sources and Evaluation Testing

Stone shall be obtained in accordance with the provisions of the paragraph 
entitled STONE SOURCES.  If the Contractor proposes to furnish stone from a 
source not currently posted in the STONE SOURCES paragraph through 
http://155.76.117.11/conops/MVDStoneLST.htm, then the Contractor will make 
such investigations as necessary to determine whether acceptable stone can 
be produced from the proposed source.  The Contractor shall submit suitable 
test reports and service records to show the acceptability of the stone.  
Satisfactory service records on work outside the U.S. Army Corps of 
Engineers will be acceptable.  In order for stone to be acceptable on the 
basis of service records, stone of a similar size must have been placed in 
a similar thickness and exposed to weathering under similar conditions as 
is anticipated for this contract, and have satisfactorily withstood such 
weathering for a minimum of 20-years. If no such records are available, the 
Contractor will make tests to assure the acceptability of the stone.  The 
tests to which the stone shall be subjected include petrographic 
examination (ASTM C 295), bulk specific gravity (SSD), unit weight (ASTM C 
29/C 29M), absorption (ASTM C 127), resistance of stone to freezing and 
thawing (COE CRD-C 144), and if argillaceous limestone and sandstone are 
used, resistance to wetting and drying (COE CRD-C 169).  The Laboratory to 
perform the required testing shall be validated as described in the 
paragraph entitled LABORATORY VALIDATION in SECTION 01451A - CONTRACTOR 
QUALITY CONTROL.  The Contractor shall submit Weigh Scale Certification and 
Certified Weight Scale Tickets as specified in the Submittals paragraph. 
Any inspection of the facilities shall be at the expense of Contractor.

a.  Bulk Specific Gravity Range.  All stone shall have a minimum bulk 
specific gravity, saturated surface dry (SSD), of 2.50 and a maximum 
bulk specific gravity of not more than 2.90 based upon water having a 
unit weight of 62.4 pounds per cubic foot.  The method of test for bulk 
specific gravity (SSD) shall be ASTM C 127.

b.  Unit Weight and Absorption.  Stone shall weigh more than 155 pounds 
per cubic foot have a bulk specific gravity, saturated surface dry, 
greater than 2.48.  The stone shall have an absorption less than 2 
percent unless other tests and service records show that the stone is 
satisfactory.  The method of test for unit weight and absorption shall 
be ASTM C 127, except the unit weight shall be calculated in accordance 
with Note No. 5 using bulk specific gravity, saturated surface dry.

c.  Petrographic Examination.  Stone shall be evaluated in accordance 
with ASTM C 295 which shall include information required by ASTM D 4992, 
paragraph 10.  COE CRD-C 148 shall be used to perform Ethylene glycol 
tests required on rocks containing smectite as specified in ASTM D 4992 
and on samples identified to contain swelling clays.

d.  Resistance to Freezing and Thawing.  Stone shall have a maximum 
loss of 5 percent after the number of cycles specified in ASTM D 5312, 
Figure 1, when determining the durability of stone when subjected to 
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freezing and thawing in accordance with ASTM D 5312, except the surface 
area of one side of the sample shall be between 144 and 2304 square 
inches.

e.  Resistance of Rock to Wetting and Drying.  Stone shall have a 
maximum loss of 1 percent when determining the durability of stone when 
subject to wetting and drying in accordance with COE CRD-C 169, except 
the surface area of one side of the sample shall be between 144 and 
2304 square inches.

f.  Samples.  Samples of stone from a source not posted at 
http://155.76.117.11/conops/MVDStoneLST.htm shall be taken by a 
representative of the Quarry under the supervision of the Contracting 
Officer for testing and acceptance 60 days prior to delivery of any 
stone from this source to the site of the work.  Information provided 
with the samples shall include the location within the quarry from 
which the sample was taken along with a field examination of the 
quarry.  The field examination shall include the information outline in 
ASTM D 4992, paragraph 7.  Samples shall consist of at least three 
pieces of stone, roughly cubical in shape and weighing not less than 
150 pounds each from each unit that shall be used in the production of 
the required stone.  If the source is an undeveloped quarry, or if the 
operation has been dormant for more than one year such that fresh 
samples are not available, the Contractor shall expose fresh rock for 
20 feet horizontally and for the full height of the face proposed for 
production, prior to the field evaluation.  The samples shall be 
shipped at the Contractor's expense to a laboratory validated by the 
Government to perform the required tests.

g.  Tests.  The tests shall be conducted by the Contractor in 
accordance with applicable ASTM and U.S. Army Corps of Engineers 
methods of tests given in the Handbook for Concrete and Cement, and 
shall be performed at a validated laboratory.  The cost of testing 
shall be borne by the Contractor.

2.2.3   Stone Gradation

Gradation shall conform to the table entitled R-200 and R-2200 below, and 
within the curves for Gradation R-200 and Gradation R-2200, found at the 
end of the section, and format thereof shall be as shown.  Neither the 
width nor the thickness of any piece shall be less than one-third of its 
length.  An allowance of five percent by weight for inclusion of quarry 
spalls will be permitted.  Stone shall be reasonably well graded between 
the largest and smallest pieces.  The tables below describe the upper and 
lower limit curves for the gradation.  The graph of the stone, when plotted 
shall fall within the limit curves plotted thereon.  The Contractor shall 
submit to the Contracting Officer a copy of the gradation graph for the 
stone to be furnished under this contract.  

R-200

Percent Lighter                                      Limits of Stone
By Weight (SSD)                                         Weight, lb.
---------------                                      ---------------

    100                                                  200-80
     50                                                   80-40
     15                                                   40-10
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R-2200

Percent Lighter                                      Limits of Stone
By Weight (SSD)                                         Weight, lb.
---------------                                      ---------------

    100                                                 2200-900
     50                                                  930-440
     15                                                  460-130
 

2.2.4   Test Method

The method of gradation testing shall conform to the requirements of "LMVD 
Standard Test Method for Gradation" found at 
http://www.mvm.usace.army.mil/contracting/forms/forms.htm.  The Standard 
Test Method is accompanied by example gradation sheets.  The Riprap 
Gradation Curves may be found at the abovementioned website.  

2.2.5   Gradation Test

The Contractor shall perform a Gradation Test or tests on the stone at the 
quarry.  Certification and test results shall represent stone shipped from 
the quarry.  Certification and tests results must be received by the 
Contracting Officer at the jobsite before the stone is used in the work.  
For each sample, the Contractor shall record, plot, and submit to the 
Contracting Officer the Results of the Gradation Tests on the applicable 
Riprap Gradation Curve (ENG form 4055) found at the end of the section.  A 
record copy of each completed stone gradation test, with the graphs of the 
upper and lower limit curves, shall be submitted to the Contracting Officer 
for approval.  At least one gradation test shall be performed per each 
gradation of stone.  The sample shall be taken by the Contractor in the 
presence of the Contracting Officer's Representative.  The Contractor shall 
notify the Contracting Officer's Representative not less than 3 days in 
advance of each test.  The sample shall consist of not less than 15-tons of 
stone for R-200 or not less than 25-tons of stone for R-2200 and shall be 
collected in a random manner, which will provide a sample that accurately 
reflects the actual gradation arriving at the jobsite.  If collected by the 
truckload, each truckload shall be representative of the stone being placed 
at the jobsite.  The Contractor shall provide all necessary screens, scales 
and other equipment, and the operating personnel therefore, and shall grade 
the samples, all at no additional cost to the Government.  The Contracting 
Officer may direct additional testing of the stone at the project site if 
the stone appears, by visual inspection, to be out of gradation.  The 
additional tests shall be performed on in-place materials at the locations 
directed, or on random loads selected by the Contracting Officer.  In place 
test areas shall be not less than 12 by 12 feet and shall include the full 
thickness of the stone layer, without disturbing or including the 
underlying material and shall meet the minimum sample size specified above. 
 Each pit excavated for an in-place test sample shall be refilled and 
reworked to provide a surface void of signs of disturbance.  If the 
gradation test fails, additional gradation tests will be required at the 
Contractor's expense to delineate the limits of unacceptable stone.  The 
additional gradation tests shall not count as part of the minimum number of 
gradation tests required.  The unacceptable stone shall either be reworked 
to bring the stone within the specified gradation or the stone shall be 
removed from the project site as determined by the Contracting Officer.  
The Contracting Officer may direct this testing under the Contract Clause 
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(INSPECTION OF CONSTRUCTION).

2.2.6   Proportional Dimension Limitations

The maximum aspect ratio (greatest dimension:least dimension) of any piece 
of stone for size ranges shall be not greater than 3:1 when measured across 
mutually perpendicular axis.  Not more than 25 percent (25%) of the stones 
within a gradation range shall have an aspect ratio greater than 2.5:1.  A 
maximum of 15 percent flat and elongated pieces by weight will be 
acceptable.  A flat and elongated piece of stone is defined as having a 
ratio of width to thickness or length to width greater than 3:1.  ASTM D 
4791 shall be used as a guide to perform the test.

2.2.7   Stone Stockpile

Storage of stone at the worksite is not to be confused with off-site 
stockpiling of stone.  If the Contractor elects to provide off-site 
stockpiling areas, the Contracting Officer shall be notified by the 
Contractor of all such areas.  The Contractor's stockpile shall be a 
maximum of 12 feet high and formed by a series of layers of truckload 
dumps, where the rock essentially remains where it is placed.  Subsequent 
layers shall be started 10 feet from the edge of the previous layer so that 
the rock will not roll down the edges of the previous layers.  The first 
layer shall be a maximum of 6 feet high.  After being stockpiled, any stone 
which has become contaminated with soil or refuse shall not be put into the 
work unless the contaminating material has been removed from the stone 
prior to placement.

a.  Worksite Stockpile.  Stone delivered to the work sites, which 
requires temporary storage shall be placed without waste.  A 
sand-clay-gravel or crushed stone pad may be constructed for the 
storage area and removed upon completion of the work.  If the 
sand-clay-gravel or crushed stone pad method is used, the pad 
shall have a minimum thickness of at least 6 inches.  The 
sand-clay-gravel or crushed stone pad method shall be subject to 
approval prior to delivery of the stone.  Upon completion of the 
work, the storage areas shall be cleaned of all storage residues 
and returned to their natural condition.  Temporary storage of 
stone at the worksite will be allowed, provided the stockpile toe 
of the stone is no closer than 100 linear feet from the closest 
edge of the excavation's top slope, and the amount shall not 
exceed 1,000 tons.

b.  Off-site Stockpile. This site is subject to the Contracting 
Officer's acceptance. A sand-clay-gravel or crushed stone pad may 
be constructed for the storage area and removed upon completion of 
the work.  If the sand-clay-gravel or crushed stone pad method is 
used, the pad shall have a minimum thickness of at least 6 inches. 
 The sand-clay-gravel or crushed stone pad method shall be subject 
to approval prior to delivery of the stone.

PART 3   EXECUTION

3.1   BASE PREPARATION

Areas on which filter material and stone are to be placed shall be graded 
and/or dressed to conform to cross sections shown on the contract drawings 
within an allowable tolerance of one foot, vertically, below the 
theoretical bottom grades.  The prepared base shall be approved by the 
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Contracting Officer.  Where such areas are below the allowable minus 
tolerance limit they shall be brought to grade by fill with earthen 
material similar to the adjacent material or filter material. No payment 
will be made for any material thus required.  Immediately prior to placing 
the bedding layers, the prepared base will be inspected by the Contracting 
Officer and no material shall be placed thereon until that area has been 
approved.

3.2   PLACEMENT OF FILTER MATERIAL

3.2.1   General

A bedding layer, consisting of a 9-inch layer of crushed stone, shall be 
placed on the prepared base as described below, in accordance with the 
details shown on the contract drawings, and within the limits shown on the 
contract drawings or staked in the field.  A tolerance of plus 2 inches and 
minus 1 inch from the lines and grades shown on the contract drawings will 
be allowed in the finished surface of the bedding, except that the extreme 
of this tolerance shall not be continuous over an area greater than 200 
square feet.

3.2.2   Placement of Filter Material on Prepared Base

Filter material shall be spread uniformly on the prepared base to the lines 
and grades as indicated on the contract drawings and in such manner as to 
avoid damage to the prepared base. Placing of crushed stone by methods 
which tend to segregate the particle sizes within the bedding layer will 
not be permitted. Placement shall begin at the bottom of the area to be 
covered and continue up slope. Subsequent loads of material shall be placed 
against previously placed material in such a manner as to ensure a 
relatively homogenous mass. Any damage to the surface of the prepared base 
during placing of the material shall be repaired before proceeding with the 
work. Compaction of material placed on the prepared base will not be 
required, but the material surface shall be finished to present an 
adequately even surface, free from mounds or windrows.

3.3   PLACEMENT OF STONE

Riprap shall be placed in the channel from the downstream riprap limit to 
the upstream riprap limit.  The riprap shall also be placed across the 
channel bottom first and then from the bottom of the channel side slopes to 
the top of the channel side slopes.  Stone shall be placed in a manner, 
which will produce a reasonably well-graded mass of rock with the minimum 
practicable percentage of voids, and shall be constructed, within the 
specified tolerance, to the lines and grades indicated on the contract 
drawings.  A tolerance of plus twelve-inches and minus six-inches from the 
required finished surface of the R-2200 and plus six-inches and minus 
three-inches from the required finished surface of the R-200 will be 
allowed provided these extremes do not occur adjacent to each other, and 
that neither extreme exists over more than 10-percent of the total area.  
Stone shall be placed to its full course thickness in one operation and in 
such manner as to avoid displacing the bedding material.  The larger stones 
shall be well distributed and the entire mass of stones in their final 
position shall be graded to conform to the gradation specified hereinabove 
in the paragraph entitled GRADATION above.  The finished stone shall be 
free from objectionable pockets of small stones and clusters of larger 
stones.  Placing stone in layers will not be permitted.  Placing stone by 
dumping it at the top of the slope and pushing it down the slope will not 
be permitted.  The desired distribution of the various sizes of stones 
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throughout the mass shall be obtained by selective loading of the material 
at the quarry or other source; by controlled dumping of successive loads 
during final placing; or by other methods of placement, which will produce 
the specified results.  Rearranging of individual stones by mechanical 
equipment or by hand will be required to the extent necessary to obtain a 
reasonably well-graded distribution of stone sizes as specified above. The 
Contractor shall maintain the stone until accepted and any material 
displaced prior to acceptance and due to the Contractor's negligence shall 
be replaced at his expense and to the lines and grades indicated on the 
contract drawings.

3.4   PLACEMENT CONTROL

3.4.1   Quality Control Measures

The Contractor shall establish and maintain quality control for all work 
performed at the job site under this section to assure compliance with 
contract requirements.  He shall maintain records of his quality control 
tests, inspections and corrective actions.  Quality control measures shall 
cover all construction operations including, but not limited to, the 
placement of all materials to the slope and grade lines shown and in 
accordance with this section.

3.4.2   Check Surveys

Surveys made by the Contractor are required on each material placed for 
determining that the materials are acceptably placed in the work.  The 
Contractor shall make checks as the work progresses to verify lines, 
grades, and thicknesses established for completed work.  At least one (1) 
check survey as specified below shall be made by the Contractor for each 
twenty-five (25) foot section as shown as practicable after completion.  
Following placement of each type of material, the cross section of each 
step of the work shall be approved by the Contracting Officer before 
proceeding with the next step of the work.  Approval of cross sections 
based upon check surveys shall not constitute final acceptance of the work. 
Cross sections shall be taken by the Contractor on lines 25 feet apart, 
measured along the structure reference line, with readings at 5-foot 
intervals and at breaks along the lines.  However, other cross section 
spacing and reading intervals may be used if determined appropriate by the 
Contracting Officer.  Additional elevations and soundings shall be taken as 
the Contracting Officer may deem necessary or advisable.  The surveys shall 
be conducted in the presence of an authorized representative of the 
Contracting Officer, unless this requirement is waived by the Contracting 
Officer.

a.  Above Water:  The elevation of stone above the water surface shall 
be determined by the use of a leveling instrument and a rod having a 
base 12 inches in diameter.  If approved by the Contracting Officer 
other means may also be used.

b.  Below Water:  For portions of the work that are under water, 
sounding surveys shall be performed either by means of a sounding pole 
or a sounding basket weighing about 8 1/2 pounds, each of which has a 
base measuring 12 inches in diameter. If approved by the Contracting 
Officer other means may also be used.

    -- End of Section --
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SECTION 02935

ESTABLISHMENT OF TURF

PART 1   GENERAL

1.1   SCOPE

The work provided for herein consists of furnishing all plant, labor, 
equipment, and materials, and performing all operations necessary for 
dressing, fertilizing, and turfing areas as specified herein and as 
indicated on the drawings. Fertilizing and/or seeding may be accomplished 
by aircraft or ground equipment at the option of the Contractor.

1.2   QUALITY CONTROL

The Contractor shall establish and maintain quality control for the work 
specified in this section to assure compliance with contract requirements 
and maintain records of his quality control for all construction operations 
including but not limited to the following: 

(1)  Preparation of Ground Surface.  Location and quality of 
dressing, including necessary clearing, filling, or dressing out 
of washes, smoothness and uniformity of surfaces, and time of year.

(2)  Seeding.  Quality and type of seed, area covered, rate of 
application, quantity of seed used, and method of distribution. 

A copy of these records and tests, as well as the records of corrective 
action taken, shall be furnished to the Government. 

1.3   AREAS TO BE TREATED

The combination of  dressing, fertilizing, and seeding shall be performed on 
all surfaces of the excavated material embankment placed in the disposal 
area, upon surfaces of berm areas between the embankment and the top bank of 
the improved channel, and any areas denuded of grass by construction and/or 
clearing operations.

1.4   MATERIALS 

1.4.1   Seed

Seed labeled in accordance with U.S. Department of Agriculture Rules and 
Regulations under the Federal Seed Act shall be furnished by the 
Contractor. Seed shall be furnished in sealed, standard containers unless 
written exception is granted.  Seed that is wet or moldy or that has been 
otherwise damaged in transit or storage will not be acceptable.  The 
specifications for seeds shall conform to the following, unless otherwise 
approved by the Contracting Office.

                                          Minimum Purity  Minimum Germination
   Kind of Seed                               Percent          Percent
   Sideoats Grama                                95                       80
   Little Bluestem                               95                       80
   Virginia Wildrye                              95                       80
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   Illinois Bundleflower                         95                       80

      
1.4.2   Soil for Repairs

For fill of areas to be repaired, soil shall be of a quality at least equal 
to that which exists in areas adjacent to the area to be repaired.  Soil 
used shall be free from roots, stones, and other materials that hinder 
grading, planting, and maintenance operations and shall be free from 
objectionable weed seeds and toxic substances.

 
1.5   CERTIFICATES AND SAMPLES

1.5.1   Seed

The Contracting Officer shall be furnished duplicate signed copies of 
statements certifying that each container of seed delivered is labeled in 
accordance with the Federal Seed Act and is at least equal to the 
requirements specified in 1.4.2  above.  This certification shall be 
obtained from the supplier and shall be furnished on or with all copies of 
seed invoices.

   
PART 2   PRODUCTS PART 2   PRODUCTS 
(Not Applicable)

PART 3   EXECUTION

3.1   COMMENCEMENT, PROSECUTION, AND COMPLETION 

3.1.1   General

Preparation of the ground surface, fertilizing, and turfing operations 
shall be accomplished during the season between 1 March and 31 May, 
inclusive, and 1 September and 15 November, inclusive, unless otherwise 
authorized by the Contracting Officer.  

3.1.2   Sequence of Work

The sequence of operations for work prescribed in this section shall be as 
follows: 

(1)  Preparation of ground surface. 

(2)  Fertilizing. 

(3)  Seeding. 

(4)  Compacting. 

3.2   PREPARATION OF GROUND SURFACE

3.2.1   General

Equipment, in good condition, shall be provided for the proper preparation 
of the ground and for handling and placing all materials.

3.2.2   Clearing

Prior to grading and dressing, vegetation that may interfere with turfing 
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operations shall be removed and shall be disposed of as specified in 
SECTION 02114, entitled "DISPOSAL OF CLEARING DEBRIS."  The surface shall 
be cleared of roots, cable, wire, and other materials that might hinder the 
work or subsequent maintenance. 

3.2.3   Dressing

Surfaces where the combination of dressing, fertilizing, and seeding is 
required as specified in 1.3 above shall be prepared for fertilizing and 
seeding by dressing so as to produce smooth profiles, crown widths, and end 
slopes.  The Contractor shall loosen, except on channel slopes, the soil 
4-6 inches deep, by disking, prior to placing the seed.

3.3   SEEDING

3.3.1   General

Seed sown shall consist of 15 pounds of Sideoats Grama, 15 pounds of Little 
Bluestem, 12 pounds of Virginia Wildrye, and 10 pounds of Illinois 
Bundleflower grass seed,  per acre. A satisfactory method of sowing shall 
be employed, using approved mechanical power-drawn seeders, mechanical 
hand-seeders, broadcast-seeders, or other approved methods.  When 
conditions are such by reason of drought, high winds, excessive moisture, 
or other factors that satisfactory results are not likely to be obtained, 
work shall be halted as directed and resumed only when conditions are 
favorable or when approved alternative or corrective measures and 
procedures have been effected.  If inspection either during seeding 
operations or after there is a show of green indicates that areas have been 
left unplanted, additional seed shall be sown if so directed. 

3.3.2   Broadcast Seeding

Seed shall be broadcast with approved sowing equipment and distributed 
uniformly over the areas. Seed shall be covered lightly by brush harrow, 
spike-tooth harrow, chain harrow, cultipacker, or other approved device.  
Seed shall not be broadcast during windy weather.

3.3.3   Damage to Seeding

The Contractor shall be fully responsible for any damage to the seeded 
areas caused by his operations.  Areas that become damaged as a result of 
poor workmanship or failure to meet the requirements of the specifications 
may be ordered to be repaired and reseeded to specification requirements, 
without additional cost to the Government.

3.4   COMPACTING
      
Immediately after seeding operations have been completed upon the surfaces 
where the combination of dressing, fertilizing, and seeding is required as 
specified in 1.3 above, such surfaces shall be compacted by one pass of a 
cultipacker, corrugated roller, or other approved equipment weighing 100 to 
160 pounds per linear foot of roller.  The roller shall be operated 
parallel to the centerline of the channel.
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3.5   INSPECTION AND ACCEPTANCE. 

3.5.1   General 

Acceptance of the turfed areas will be determined by visual inspection. 
Existence of rainwash damage or dead and dying turf will not be acceptable. 
No payment for turfing will be made until acceptance by the Contracting 
Officer or his/her representative.

3.5.2   Areas Requiring Returfing.
 
Areas being inspected for completion that do not meet the requirements for 
completion as specified hereinabove shall be returfed at no additional cost 
to the Government.

3.5.3   Turf Establishment Period

The Contractor shall have 1 year from commencement of establishment of turf 
until final acceptance.  After such time, if acceptable turf has not been 
established, the Contracting Officer may terminate the contract under the 
default clause and take a deductive credit for the unfinished work.

    -- End of Section --
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