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SOLICITATION, OFFER,
AND AWARD

(Construction, Alteration, or Repair)  

1. SOLICITATION NO. 2. TYPE OF SOLICITATION

X SEALED BID (IFB)

NEGOTIATED (RFP)

3. DATE ISSUED PAGE OF PAGES

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

7. ISSUED BY                                                                                    CODE 8. ADDRESS OFFER TO

���)25�,1)250$7,21
�����������&$//�

A. NAME B. TELEPHONE NO. (Include area code)    (NO COLLECT CALLS)

SOLICITATION
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

11. The Contractor shall begin performance within                                  calendar days and complete it within                                   calendar days after receiving

award, X notice to proceed.  This performance period is X mandatory, negotiable.   (See                                                                 .)

X YES NO

12B. CALENDAR DAYS12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
        (If "YES," indicate within how many calendar days after award in Item 12B.)

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and                 copies to perform the work required are due at the place specified in Item 8 by                                (hour)
       local time                                   (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes
       containing offers shall be marked to show the offeror’s name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee       is,                 is not required.X

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
      reference.

D.  Offers providing less than                           calendar days for Government acceptance after the date offers are due will not be considered and
      will be rejected.

NSN 7540-01-155-3212 1442-101

00010-1

STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

DACW66-01-B-0022 09/25/01

W38XGR-1247-3654 DACW66-01-B-0022

U S ARMY ENGINEER DISTRICT, MEMPHIS
CONTRACTING DIVISION (CEMVM-CT)
167 NORTH MAIN STREET B202
MEMPHIS, TN  38103-1894

W38XGR

ADDRESS SAME AS BLOCK 7.
HAND DELIVERED BIDS RECEIVED IN ROOM
681, CLIFFORD DAVIS FEDERAL BUILDING,
167 NORTH MAIN STREET, MEMPHIS, TN

SEE BIDDING SCHEDULE

     The work required is for Tunica Cutoff Lake Weir, Mississippi River Mile 677.5L AHP,
Tunica County, Mississippi and Lee County, Arkansas.
 
     The work consists of clearing and grubbing and disposal of debris therefrom; excavation
and disposal of material therefrom; construction of a stone weir; placing of filter material,
riprap, and graded stone A and grouting of riprap; and environmental protection.
 
     The estimated value of the proposed work is between $1,000,000.00 to $5,000,000.00. 
 
     This solicitation is an unrestricted solicitation.

10 105

Sec. 00800, Para. 1.1

10

0 1430
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14.  NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

CODE                                                FACILITY CODE

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
       by the Government in writing within          calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement
       stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds.

����$&.12:/('*0(17�2)�$0(1'0(176
�7KH�RIIHURU�DFNQRZOHGJHV�UHFHLSW�RI�DPHQGPHQWV�WR�WKH�VROLFLWDWLRQ���JLYH�QXPEHU�DQG�GDWH�RI�HDFK�

$0(1'0(17�12�

'$7(

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
        (Type or print)

20B. SIGNATURE 20C. OFFER DATE

AWARD  (To be completed by Government)
21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN

          (4 copies unless otherwise specified)

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

10 U.S.C. 2304(c)  (          ) 41 U.S.C. 253(c)  (          )

26. ADMINISTERED BY                                               CODE 27. PAYMENT WILL BE MADE BY

          CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
       28. NEGOTIATED AGREEMENT     (contractor is required to sign this
  document and return                          copies to issuing office.)  Contractor agrees
  to furnish and deliver all items or perform all work, requisitions identified
 on this form and any continuation sheets for the consideration stated in this
 contract.  The rights and obligations of the parties to this contract shall be
 governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
 representations, certifications, and specifications incorporated by reference
 in or attached to this contract.

       29. AWARD     (Contractor is not required to sign this document.)  Your offer
 on this solicitation, is hereby accepted as to the items listed.  This award con-
 summates the contract, which consists of (a) the Government solicitation and
 your offer, and (b) this contract award.  No further contractual document is
 necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
        TO SIGN  (Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA

BY

31C. AWARD
          DATE

00010-2

STANDARD FORM 1442 BACK (REV. 4-85)

CAGE #:            DUNS #:
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SECTION 00010

SUPPLIES OR SERVICES AND PRICES/COSTS

ITEM DESCRIPTION ESTIMATED UNIT         ESTIMATED
QUANTITY     U/M PRICE         AMOUNT

0001    MOBILIZATION AND DEMOBILIZATION                  1        LS XXX.XX        ___________

0002 CLEARING, GRUBBING, AND SNAGGING   1        LS       XXX.XX        ___________

0003          GRADING AND EXCAVATION                          28,500 CY      $____.___       ___________

0004   GRADED STONE “A”            4,680    TN       $____.___      ___________

0005   RIPRAP “R-1500”          16,810    TN       $____.___      ___________

0006   RIPRAP “R-90”            5,630    TN       $____.___      ___________

0007          FILTER MATERIAL            6,400       TN       $____.___      ___________

0008          GROUT FOR RIPRAP                                                1,100       CY       $____.___      ___________

0009          WARNING SIGN                                                              4        EA      $_____.__      ___________
   
0010   ROUGH DRESSING, FERTILIZING,                              1        LS       XXX.XX       ___________

AND SEEDING

0011   ENVIRONMENTAL PROTECTION                  1        LS       XXX.XX       ___________

                                               TOTAL ITEMS 0001 THRU 0011                                              _____________

NOTE 1:  Bidders shall furnish unit prices for all items listed on the
Schedule of bid items/subitems, which require unit prices. If the
bidder fails to insert a unit price in the appropriate blank for required
items, but does furnish an extended total or an estimated amount for
such items, the Government will deem his unit price to be the
quotient obtained by dividing the extended estimated amount for that
line item by the quantity.  IF THE BIDDER OMITS BOTH THE
UNIT PRICE AND THE EXTENDED ESTIMATED AMOUNT
FOR ANY ITEM/SUBITEM, HIS BID WILL BE DECLARED
NONRESPONSIVE.

Award will be made as a whole to one bidder.
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All quantities are estimated except where unit is given as "LS".

If a bid or modification to a bid based on unit prices is submitted and
provides for a lump sum adjustment to the total estimated cost, the
application of the lump sum adjustment to each unit price, including
lump sum units, in bid schedule must be stated, or, if it is not stated,
the bidder agrees that the lump sum adjustment shall be applied on a
pro rata basis to every unit price in the bid schedule.

127(� ��� � Bidders are cautioned to read Contract Clause entitled
“Required Central Contractor Registration” (252.204-7004) located
in Section 00700.

NOTE 3:  See new requirements for testing laboratory validation at
Section 01451, paragraph 3.7.

TECHNICAL POC:  RICHARD C. TURNER  901-544-3977
                           5LFKDUG�&�7XUQHU#PYP���XVDFH�DUP\�PLO

ADMINISTRATIVE POC:  WENDELL NORMAN  901-544-0775
                           :HQGHOO�1�1RUPDQ#XVDFH�DUP\�PLO
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INVITATION:  DACW66-01-B-0022

PLANT AND EQUIPMENT SCHEDULE

[TO BE ATTACHED TO BID FORM]

AVAILABLE PLANT TO BE USED

*_____________________

No. TYPE CAPACITY MANUFACTURER AGE & CONDTION LOCATION

*________________

*________________

*PROVIDE SEPARATE TABLE FOR EACH TYPE OF EQUIPMENT SUCH AS CONCRETE PLANT, MATERIAL
  HANDLING, HAULING, ETC.  USE ADDITIONAL PAGE IF NECESSARY.

ENG FORM 1619-R
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION. (FEB 1999)

     a.  The offeror’s attention is called to the Equal Opportunity Clause and the Affirmative Action
Compliance Requirements for Construction clause of this solicitation.

   b.  The goals for minority and female participation, expressed in percentage terms for the
Contractor’s aggregate workforce in each trade on all construction work in the covered area, are as
follows:

______________________________________________________________________________
Goals for minority participation                     :                           Goals for female participation
             for each trade                                         :                                      for each trade              
        SMSA Counties               32.3                    :
        Non-SMSA Counties       26.5                    :                                              6.9                          
  
    These goals are applicable to all the Contractor’s construction work performed in the covered area.
 If the Contractor performs construction work in a geographical area located outside of the covered
area, the Contractor shall apply the goals established for the geographical area where the work is
actually performed.  Goals are published periodically in the Federal Register in notice form,  and
these notices may be obtained from any Office of Federal Contract Compliance Programs office.

    c.  The Contractor’s compliance with Executive Order 11246, as amended, and the regulations in
41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific
affirmative action obligations required by the clause entitled “Affirmative Action Compliance
Requirements for Construction,” and (3) its efforts to meet the goals.  The hours of minority and
female employment and training must be substantially uniform throughout the length of the contract,
and in each trade.  The Contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects.  The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor’s
goals shall be a violation of the contract, Executive Order 11246, as amended, and the regulations
in 41 CFR 60-4.  Compliance with the goals will be measured against the total work hours
performed. 
    d.  The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any
construction subcontract in excess of $10,000 at any tier for construction work under the contract
resulting from this solicitation.  The notification shall list the -

        (1) Name, address and telephone number of the subcontractor;

            (i) Employer identification number of the subcontractor:

        (2) Estimated dollar amount of the subcontract;
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        (3) Estimated starting and completion dates of the subcontract; and

        (4) Geographical area in which the subcontract is to be performed.

    e.  As used in this Notice, and in the contract resulting from this Solicitation, the “covered area”
 is Economic Area 055, Memphis, TN,  as follows:

    SMSA Counties:

    4920 Memphis, TN-AR-MS------------------------------------------------32.3
       AR Crittenden; MS DeSoto, TN Shelby, TN Tipton

    Non-SMSA Counties.........................................................................26.5

    AR Clay; AR Craighead; AR Cross, AR Greene; AR Lawrence; AR Lee,
    AR Mississippi; AR Phillips, AR Poinsett; AR Randolph; AR St. Francis;
    MS Alcorn; MS Benton; MS Bolivar; MS Clahoun; MS Carroll;
    MS Chickasaw; MS Clay; MS Coahoma; MS Grenada; MS Itawamba;
    MS Lafayette; MS Lee; MS Leflore; MS Marshall; MS Monroe;
    MS Montgomery; MS Panola; MS Pontotoc; MS Prentiss; MS Quitman;
    MS Sunflower; MS Tallahatchie; MS Tate; MS Tippah; MS Tishomingo;
    MS Union; MS Washington; MS Webster; MS Yalobusha; MO Dunklin;
    MO New Madrid; MO Pemiscot, TN Benton; TN Carroll, TN Chester;
    TN Crockett; TN Decator; TN Dyer; TN Fayette, TN Gibson; TN Hardeman
    TN Hardin; TN Haywood; TN Henderson; TN Henry;  TN Lake;
    TN Lauderdale; TN McNairy; TN Madison; TN Obion;
    TN Weakley.  

                                                     (FAR 52.222-23)
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General Decision Number AR010044

   General Decision Number AR010044   Superseded General Decision No. AR000044
   State: Arkansas
   Construction Type:
   HEAVY
   SEWER AND WATER LINE
   County(ies):
   ARKANSAS           GARLAND             OUACHITA
   ASHLEY             GRANT               PERRY
   BAXTER             GREENE              PHILLIPS
   BENTON             HEMPSTEAD           PIKE
   BOONE              HOT SPRING          POINSETT
   BRADLEY            HOWARD              POLK
   CALHOUN            INDEPENDENCE        POPE
   CARROLL            IZARD               PRAIRIE
   CHICOT             JACKSON             RANDOLPH
   CLARK              JOHNSON             SCOTT
   CLAY               LAFAYETTE           SEARCY
   CLEBURNE           LAWRENCE            SEBASTIAN
   CLEVELAND          LEE                 SEVIER
   COLUMBIA           LINCOLN             SHARP
   CONWAY             LITTLE RIVER        ST FRANCIS
   CRAIGHEAD          LOGAN               STONE
   CRAWFORD           MADISON             UNION
   CRITTENDEN         MARION              VAN BUREN
   CROSS              MILLER              WASHINGTON
   DALLAS             MISSISSIPPI         WHITE
   DESHA              MONROE              WOODRUFF
   DREW               MONTGOMERY          YELL
   FRANKLIN           NEVADA
   FULTON             NEWTON
   HEAVY CONSTRUCTION PROJECTS (Includes Sewer and Water Line
   Construction Projects)
   Modification Number     Publication Date
               0             03/02/2001
  COUNTY(ies):
  ARKANSAS           GARLAND             OUACHITA
  ASHLEY             GRANT               PERRY
  BAXTER             GREENE              PHILLIPS
  BENTON             HEMPSTEAD           PIKE
  BOONE              HOT SPRING          POINSETT
  BRADLEY            HOWARD              POLK
  CALHOUN            INDEPENDENCE        POPE
  CARROLL            IZARD               PRAIRIE
  CHICOT             JACKSON             RANDOLPH
  CLARK              JOHNSON             SCOTT
  CLAY               LAFAYETTE           SEARCY
  CLEBURNE           LAWRENCE            SEBASTIAN
  CLEVELAND          LEE                 SEVIER
  COLUMBIA           LINCOLN             SHARP
  CONWAY             LITTLE RIVER        ST FRANCIS
  CRAIGHEAD          LOGAN               STONE
  CRAWFORD           MADISON             UNION
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  CRITTENDEN         MARION              VAN BUREN
  CROSS              MILLER              WASHINGTON
  DALLAS             MISSISSIPPI         WHITE
  DESHA              MONROE              WOODRUFF
  DREW               MONTGOMERY          YELL
  FRANKLIN           NEVADA
  FULTON             NEWTON
   SUAR2001B  01/19/1990
                                       Rates           Fringes
  BRICKLAYERS                           7.20
  CARPENTERS                             7.20
  CONCRETE FINISHERS                     7.20
  ELECTRICIANS                           8.75
  IRONWORKERS:
  Structural                          6.30
  Reinforcing                         5.45
  LABORERS:
    Air tool operators                   5.15
    Asphalt heater operators             5.15
    Asphalt rakers                       5.85
    Chain saw oeprators                  5.15
    Checker graders                      5.45
    Concrete joint sealers               5.15
    Concrete saw operators               5.15
    Formsetters                          5.45
    Laborers                             5.15
    Pipelayers                           5.45
    Powdermen                            6.40
    Vibratormen                          5.15
  PAINTERS                               6.20
  PILE DRIVER LEADMEN                    6.20
  POWER EQUIPMENT OPERATORS:
    Aggregate Spreader operators         5.80
    Asphalt plant firemen                5.15
    Asphalt plantdriver operators        5.15
    Batch plant operators                5.80
    Bulldozer Operators:
  Finish                              6.90
  Rough                               5.65
    Bull Float operators                 5.65
    Concrete curing machine operators    5.65
    Concrete mixer operators:
   Less than 5 sacks                 5.15
   5 sacks and over                   6.20
    Backhoe Operator - Rubber tired
   (1 yard or less)                   6.10
    Cherry picker operators              6.10
    Concrete paver operators             6.70
    Concrete sperader operators          6.70
    Crane, Derrick, Dragline,
  Shovel, Backhoe, Operators
   1-1/2 yards or less                6.70
   over 1-1/2 yards                   7.20
    Crusher operators                   5.65
    Distributor operators               5.65
    Drill operators (Wagon or
   truck)                             5.65
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    Elevating Grader operators           6.70
    Euclid or like equipment
  operator (Bottom or end
   dump)                              5.25
    Finishing Machine Operators          6.10
    Flaggers                             5.15
    Forkliff operators                   5.15
    Form grader operators                5.15
    Front end loader operators
   Finish                             6.70
   Rough                              5.65
    Hdro Seeder operators                5.15
    Mechanics                            6.90
    Motor Patrol Operators:
   Finish                             6.90
   Rough                              5.65
    Mulching machine operators           5.15
    Oilers and Greasers                  5.45
    Piledriver operators                 6.20
    Power broom operators                5.15
    Pug mill operators                   5.15
    Roller Operators (self
   propelled)                         5.25
    Scraper Operators:
   Finish                             6.90
   Rough                              5.65
    Sod slicing machine operators        5.15
    Stabilizer mixing machine
  operators                           5.65
    Tractor operators (crawler
   type)                              5.15
    Tractor operators (farm and
   sheel)                             5.15
    Tractor operators-wheel type
   (with attach.-1 yd. or under)      5.55
    Trenching Machine operators          5.55
  STONEMASONS                            7.20
  TRUCK DRIVERS:
    Distributor truck drivers            5.45
    Semi-trailer                         5.45
    Lowboy drivers                      5.65
    Transit mix truck drivers            5.45
    Truck Drivers (heavy-
   maximum pay load in
   excess of 3,000 lbs.)              5.15
    Truck Drivers (light-
   maximum pay load 3,000 lbs.)       5.15
  WELL DRILLERS                          6.90
  ------------------------------------------------------------------------------
WELDERS - Receive rate prescribed for craft performing operation to which
welding is incidental.
================================================================================
Unlisted classifications needed for work not included within the scope of the
classifications listed may be added after award only as provided in the labor
standards contract clauses (29 CFR 5.5(a)(1)(v)).
------------------------------------------------------------------------------
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In the listing above, the "SU" designation means that rates listed under that
identifier do not reflect collectively bargained wage and fringe benefit rates.
Other designations indicate unions whose rates have been determined to be
prevailing.
        WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter?  This can be:
  * an existing published wage determination
  * a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage
determination matter

  * a conformance (additional classification and rate) ruling
On survey related matters, initial contact, including requests for summaries of
surveys, should be with the Wage and Hour Regional Office for the area in which
the survey was conducted because those Regional Offices have responsibility for
the Davis-Bacon survey program.  If the response from this initial contact is
not satisfactory, then the process described in 2.) and 3.)should be followed.
With regard to any other matter not yet ripe for the formal process described
here, initial contact should be with the Branch of Construction Wage
Determinations.  Write to:
       Branch of Construction Wage Determinations
       Wage and Hour Division
       U. S. Department of Labor
       200 Constitution Avenue, N. W.
       Washington, D. C.  20210
2.) If the answer to the question in 1.) is yes, then an interested party (those
affected by the action) can request review and reconsideration from the Wage and
Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
      Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
The request should be accompanied by a full statement of the interested party’s
position and by any information (wage payment data, project description, area
practice material, etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an interested party
may appeal directly to the Administrative Review Board (formerly the Wage
Appeals Board). Write to:
            Administrative Review Board
            U. S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
4.) All decisions by the Administrative Review Board are final.
            

END OF GENERAL DECISION
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 SECTION 00100
INSTRUCTIONS TO BIDDERS

CLAUSES INCORPORATED BY FULL TEXT:

52.0-4019        PREAWARD INFORMATION

       Each bidder shall, upon request of the Contracting Officer, furnish
                   a statement of whether he is now or ever has been engaged in any
                   work similar to that covered by the specifications herein, the dollar
                   value thereof, the year in which such work was performed, and the
                   manner of its execution and giving such other information as will tend
                   to show the bidder’s ability to prosecute the required work.  The "such
                   other information" referred to above shall include but is not limited
                   to the following:

                       (a)  The name and address of the office or firm under which such
                   similar work was performed.

                       (b)  A list of key personnel available for the instant project
                   and their qualifications.

                       (c)  A copy of bidder’s latest financial statement, including
                   the names of banks or other financial institutions with which the
                   bidder conducts business.  If the financial statement is more than
                   60 days old, a certificate should be attached stating that
                   financial condition is substantially the same, or if not the same,
                   the changes that have taken place.  Such statement will be treated
                   as confidential.

                       (d)  A list of present commitments, including the dollar value
                   thereof, and name of office under which work is being performed.

52.0-4047        SITE OF THE WORK

                     Bidders are advised that for the purpose of applicability of the
                   Davis-Bacon Act and other contract labor standards provisions,
                   "the site of the work" under the contract to be awarded pursuant
                   to the solicitation may not be limited to the physical place(s)
                   where the construction called for in the contract will remain when
                   work on it has been completed.  The "site of the work" may include
                   other adjacent or nearby property used by the contractor or subcon-
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                   tractors during such construction.  For example, fabrication plants,
                   mobile factories, batch plants, borrow pits, job headquarters, tool
                   yards, etc., will be considered part of the site of the work, provided
                   they are dedicated exclusively or nearly so to performance on the
                   contract and are located in proximity to the actual construction
                   location that it would be reasonable to include them.

52.0-4048        QUANTITY ESTIMATES

                     Estimates of quantities involved in certain items of work for which
                  bids are being solicited on a lump sum or job basis have been made for
                  the use of the Government.  Copies of these quantity estimates may be
                  obtained from the U S Army Engineer District Memphis, 167 North Main
                  Street, Room 762, Memphis, Tennessee  38103-1894, telephone
                  901/544-3236, or visit our web-site at http://www.mvm.usace.army.mil/

      It is to be expressly understood that the accuracy of these estimates is in no
      way warranted and that the furnishing of this information to a bidder will not
      relieve him of his responsibility to estimate the quantities involved.  It is
      further to be expressly understood that in no case will such estimate be used as
      a basis of claim against the Government.

52.0-4049        CONDITIONS AFFECTING THE WORK

                     Bidders should visit the site and take such other steps as may be
                   reasonably necessary to ascertain the nature and location of the work,
                   and the general and local conditions which can affect the work or the
                   cost thereof.  Failure to do so will not relieve bidders from responsibility
                   for estimating properly the difficulty or cost of successfully
                   performing the work.  The Government will assume no responsibility for
                   any understanding or representations concerning conditions made by any
                   of its officers or agents prior to the execution of the contract,
                   unless included in the Solicitation, the specifications, or related
                   documents.

52.0-4055        NEGOTIATIONS AFTER SEALED BIDDING

                       (a)  This clause applies if after bid opening the Contracting
                   Officer determines that all otherwise acceptable bids received are
                   at unreasonable prices, or only one bid is received and the
                   Contracting Officer cannot determine the reasonableness of the
                   bid price, or no responsive bid has been received from a
                   responsible bidder; or the bids were not independently arrived
                   at in open competition, were collusive, or were submitted in bad
                   faith.
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                       (b)  The Government has the option to reject all bids received
                   in response to the sealed bid advertisement and initiate
                   negotiation.  Negotiations will include soliciting offers from
                   each responsible bidder that submits a bid in response to the
                   solicitation.

                       (c)  If after bid opening the Contracting Officer determines
                   under (a) above that negotiations are in the best interest of the
                   Government, the following steps will be followed:

                           (1)  An amendment to the sealed bid advertisement will be
                   issued to each responsible bidder changing the solicitation number
                   to a request for proposal number.  The amendment will also make
                   any necessary changes to the scope of work.

                           (2)  A cover letter signed by the negotiator will accompany
                   the amendment explaining the procedures to be followed during
                   negotiations.

                           (3)  In the event there is only one responsible bidder under
                   the initial sealed bid solicitation, cost or pricing data require-
                   ments set forth in FAR 15.804 will apply as will clause FAR
                   52.215-2, "Audit and Records - Negotiation".

52.0-4058        PROGRAM DATA

                   AUTHORITY:  The work provided for herein is authorized by the Flood
                               Control Act approved 15 JUN 1936, as amended.

52.0-4060        REVISION AND AMENDMENT TO SOLICITATION FOR BIDS

                     The right is reserved, as the interest of the Government may
                   require, to revise or amend the specifications or drawings or both
                   prior to the date set for opening bids.  Such revisions and
                   amendments, if any, will be announced by an amendment or amendments
                   to this Solicitation for Bids.  If revisions and amendments are of
                   a nature which requires material changes in quantities or prices bid
                   or both, the date set for opening bids may be postponed by such number
                   of days as in the opinion of the issuing officer will enable bidders to
                   revise their bids.  In such cases, the amendment will include an
                   announcement of new date for opening bids.
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(FAR 52.236-27) SITE VISIT  (CONSTRUCTION)  (ALTERNATE I)  (FEB 1995)

                     (a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3,
                   Site Investigations and Conditions Affecting the Work, will be included
                   in any contract awarded as a result of this solicitation.  Accordingly,
                   bidders are urged and expected to inspect the site where the work will
                   be performed.

                     (b) Two organized site visits have been scheduled for October 11, 2001 and
       October 18, 2001.

                     (c) Bidders desiring a site visit shall contact the Area Engineer at
                   least one day prior to the scheduled site visit.

                     NAME:       Donald R. Tutor
                                        Area Engineer

                     ADDRESS:    Wynne Area Office
        1932 N. Falls Boulevard

                                            P. O. Box 729
                                            Wynne, Arkansas  72396-0729

                     TELEPHONE:  901/544-3851 or 870/238-7983

                   COLLECT TELEPHONE CALLS WILL NOT BE ACCEPTED.

                                               (End of Provision)

52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER
(JUN 1999)

(a) Contractor identification is essential for complying with statutory contract reporting
requirements. Therefore, the offeror is requested to enter, in the block with its name and
address on the Standard Form 33 or similar document, the annotation "DUNS" followed
by the DUNS number which identifies the offeror’s name and address exactly as stated in
the offer.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet
directly to obtain one. A DUNS number will be provided immediately by telephone at no
charge to the offeror. For information on obtaining a DUNS number, the offeror, if
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located within the United States,  should call Dun and Bradstreet at 1-800-333-0505. The
offeror should be prepared to provide the following information:

(1) Company name.

(2) Company address.

(3) Company telephone number.

(4) Line of business.

(5) Chief executive officer/key manager.

(6) Date the company was started.

(7) Number of people employed by the company.

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number
of the local Dun and Bradstreet Information Services office from the Internet Home Page
at http://www.customerservice@dnb.com/. If an offeror is unable to locate a local service
center, it may send an e-mail to Dun and Bradstreet at globalinfo@dnb.com.

(End of provision)

52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD
INDEX OF SPECIFICATIONS AND STANDARDS (DODISS) AND
DESCRIPTIONS LISTED IN THE ACQUISITION
MANAGEMENT SYSTEMS AND DATA REQUIREMENTS
CONTROL LIST, DOD 5010.12-L (DEC 1999)

Copies of specifications, standards, and data item descriptions cited in this solicitation
may be obtained--

(a) From the ASSIST database via the Internet at http://assist.daps.mil; or

(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP),
Building 4, Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone
(215) 697-2667/2179, Facsimile (215) 697-1462.

(End of provision)

52.214-1     SOLICITATION DEFINITIONS--SEALED BIDDING (JUL 1987)
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"Government" means United States Government.

"Offer" means "bid" in sealed bidding.

"Solicitation" means an invitation for bids in sealed bidding.

(End of provision)

52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989)

(a) If this solicitation is amended, then all terms and conditions which are not modified
remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by
signing and returning the amendment, (2) by identifying the amendment number and date
in the space provided for this purpose on the form for submitting a bid, (3) by letter or
telegram, or (4) by facsimile, if facsimile bids are authorized in the solicitation.  The
Government must receive the acknowledgment by the time and at the place specified for
receipt of bids.

(End of provision)

52.214-4     FALSE STATEMENTS IN BIDS (APR 1984)

Bidders must provide full, accurate, and complete information as required by this
solicitation and its attachments.  The penalty for making false statements in bids is
prescribed in 18 U.S.C. 1001.

(End of provision)

52.214-5      SUBMISSION OF BIDS (MAR 1997)

(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless
submitted by electronic means) (1) addressed to the office specified in the solicitation,
and (2) showing the time and date specified for receipt, the solicitation number, and the
name and address of the bidder.

(b) Bidders using commercial carrier services shall ensure that the bid is addressed and
marked on the outermost envelope or wrapper as prescribed in subparagraphs (a)(1) and
(2) of this provision when delivered to the office specified in the solicitation.

(c) Telegraphic bids will not be considered unless authorized by the solicitation;
however, bids may be modified or withdrawn by written or telegraphic notice.

(d) Facsimile bids, modifications, or withdrawals, will not be considered unless
authorized by the solicitation.
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(e) Bids submitted by electronic commerce shall be considered only if the electronic
commerce method was specifically stipulated or permitted by the solicitation.

52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984)

Any prospective bidder desiring an explanation or interpretation of the solicitation,
drawings, specifications, etc., must request it in writing soon enough to allow a reply to
reach all prospective bidders before the submission of their bids.  Oral explanations or
instructions given before the award of a contract will not be binding.  Any information
given a prospective bidder concerning a solicitation will be furnished promptly to all
other prospective bidders as an amendment to the solicitation, if that information is
necessary in submitting bids or if the lack of it would be prejudicial to other prospective
bidders.

(End of provision)

52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS
OF BIDS (NOV 1999)

(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so
as to reach the Government office designated in the invitation for bids (IFB) by the time
specified in the IFB. If no time is specified in the IFB, the time for receipt is 4:30 p.m.,
local time, for the designated Government office on the date that bids are due.

(b)(1) Any bid, modification, or withdrawal received at the Government office designated
in the IFB after the exact time specified for receipt of bids is “late” and will not be
considered unless it is received before award is made, the Contracting Officer determines
that accepting the late bid would not unduly delay the acquisition; and--

(i) If it was transmitted through an electronic commerce method authorized by the IFB, it
was received at the initial point of entry to the Government infrastructure not later than
5:00 p.m. one working day prior to the date specified for receipt of bids; or

(ii) There is acceptable evidence to establish that it was received at the Government
installation designated for receipt of bids and was under the Government's control prior to
the time set for receipt of bids.

(2) However, a late modification of an otherwise successful bid that makes its terms more
favorable to the Government, will be considered at any time it is received and may be
accepted.

(c) Acceptable evidence to establish the time of receipt at the Government installation
includes the time/date stamp of that installation on the bid wrapper, other documentary
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evidence of receipt maintained by the installation, or oral testimony or statements of
Government personnel.

(d) If an emergency or unanticipated event interrupts normal Government processes so
that bids cannot be received at the Government office designated for receipt of bids by
the exact time specified in the IFB and urgent Government requirements preclude
amendment of the IFB, the time specified for receipt of bids will be deemed to be
extended to the same time of day specified in the solicitation on the first work day on
which normal Government processes resume.

(e) Bids may be withdrawn by written notice received at any time before the exact time
set for receipt of bids. If the IFB authorizes facsimile bids, bids may be withdrawn via
facsimile received at any time before the exact time set for receipt of bids, subject to the
conditions specified in the provision at 52.214-31, Facsimile Bids. A bid may be
withdrawn in person by a bidder or its authorized representative if, before the exact time
set for receipt of bids, the identity of the person requesting withdrawal is established and
the person signs a receipt for the bid.

(End of provision)

52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984)

(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of
those forms, and (2) manually signed. The person signing a bid must initial each erasure
or change appearing on any bid form.

(b) The bid form may require bidders to submit bid prices for one or more items on
various bases, including--

(1) Lump sum bidding;

(2) Alternate prices;

(3) Units of construction; or

(4) Any combination of subparagraphs (1) through (3) above.

(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid.
If bidding on all items is not required, bidders should insert the words "no bid" in the
space provided for any item on which no price is submitted.

(d) Alternate bids will not be considered unless this solicitation authorizes their
submission.
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52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION
(AUG 1996)

(a) The Government will evaluate bids in response to this solicitation without discussions
and will award a contract to the responsible bidder whose bid, conforming to the
solicitation, will be most advantageous to the Government, considering only price and the
price-related factors specified elsewhere in the solicitation.

(b) The Government may reject any or all bids, and waive informalities or minor
irregularities in bids received.

(c) The Government may accept any item or combination of items, unless doing so is
precluded by a restrictive limitation in the solicitation or the bid.

(d) The Government may reject a bid as non-responsive if the prices bid are materially
unbalanced between line items or sub-line items. A bid is materially unbalanced when it
is based on prices significantly less than cost for some work and prices which are
significantly overstated in relation to cost for other work, and if there is a reasonable
doubt that the bid will result in the lowest overall cost to the Government even though it
may be the low evaluated bid, or if it is so unbalanced as to be tantamount to allowing an
advance payment.

52.214-34     SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE
(APR 1991)

Offers submitted in response to this solicitation shall be in the English language.  Offers
received in other than English shall be rejected.

(End of provision)

52.214-35     SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991)

Offers submitted in response to this solicitation shall be in terms of U.S. dollars.  Offers
received in other than U.S. dollars shall be rejected.

(End of provision)

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)—EFARS

  (a) For the purpose of initial evaluations of bids, the following will be utilized in the
resolving arithmetic discrepancies found on the face of bidding schedule as submitted by
the bidder:
    (1) Obviously misplaced decimal points will be corrected;
    (2) Discrepancy between unit price and extended price, the unit price will govern;
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    (3) Apparent errors in extension of unit prices will be corrected;
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected.
  (b) For the purpose of bid evaluation, the government will proceed on the assumption
that the bidder intends his bid to be evaluated on basis of the unit prices, the totals arrived
at by resolution of arithmetic discrepancies as provided above and the bid will be so
reflected on the abstract of bids.
  (c) These correction procedures shall not be used to resolve any
ambiguity concerning which bid is low.

(End of statement)

52.216-1     TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a firm, fixed-price contract resulting from this
solicitation.

(End of clause)

52.225-10     NOTICE OF BUY AMERICAN ACT/BALANCE OF PAYMENTS
PROGRAM REQUIREMENT--CONSTRUCTION MATERIALS
(FEB 2000)

(a) Definitions. Construction material, domestic construction material, and foreign
construction material, as used in this provision, are defined in the clause of this
solicitation entitled “Buy American Act--Balance of Payments Program--Construction
Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination
regarding the inapplicability of the Buy American Act or Balance of Payments Program
should submit the request to the Contracting Officer in time to allow a determination
before submission of offers. The offeror shall include the information and applicable
supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the
request. If an offeror has not requested a determination regarding the inapplicability of
the Buy American Act or Balance of Payments Program before submitting its offer, or
has not received a response to a previous request, the offeror shall include the
information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception
to the requirements of the Buy American Act or Balance of Payments Program, based on
claimed unreasonable cost of domestic construction material, by adding to the offered
price the appropriate percentage of the cost of such foreign construction material, as
specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of
foreign construction material based on unreasonable cost and an offeror that did not
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request an exception, the Contracting Officer will award to the offeror that did not
request an exception based on unreasonable cost.

(d) Alternate offers.

(1) When an offer includes foreign construction material not listed by the Government in
this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may
submit an alternate offer based on use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form
1442 for the alternate offer, and a separate price comparison table prepared in accordance
with paragraphs (c) and (d) of the clause at FAR 52.225-9 for the offer that is based on
the use of any foreign construction material for which the Government has not yet
determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will
evaluate only those offers based on use of the equivalent domestic construction material,
and the offeror shall be required to furnish such domestic construction material. An offer
based on use of the foreign construction material for which an exception was requested--

(i) Will be rejected as non-responsive if this acquisition is conducted by sealed bidding;
or

(ii) May be accepted if revised during negotiations.

(End of provision)

52.233-2     SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are
filed directly with an agency, and copies of any protests that are filed with the General
Accounting Office (GAO), shall be served on the Contracting Officer (addressed as
follows) by obtaining written and dated acknowledgment of receipt from

CHIEF, CONTRACTING DIVISION
ATTN:  CEMVM-CT – ROOM 681
U.S. ARMY ENGINEER DISTRICT, MEMPHIS
167 NORTH MAIN STREET B-202
MEMPHIS, TN  38103-1894

(b) The copy of any protest shall be received in the office designated above within one
day of filing a protest with the GAO.

(End of provision)
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52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE
(FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the
same force and effect as if they were given in full text. Upon request, the Contracting
Officer will make their full text available. The offeror is cautioned that the listed
provisions may include blocks that must be completed by the offeror and submitted with
its quotation or offer. In lieu of submitting the full text of those provisions, the offeror
may identify the provision by paragraph identifier and provide the appropriate
information with its quotation or offer. Also, the full text of a solicitation provision may
be accessed electronically at this/these address(es):

http://www.arnet.gov/far
         http://farsite.hill.af.mil   
         http://www.dtic.mil/dfars

252.204-7001    COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE
REPORTING (AUG 1999)

(a) The offeror is requested to enter its CAGE code on its offer in the block with its name
and address. The CAGE code entered must be for that name and address. Enter “CAGE”
before the number.

(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to
request one from the Defense Logistics Information Service (DLIS). The Contracting
Officer will--

(1) Ask the Contractor to complete section B of a DD Form 2051, Request for
Assignment of a Commercial and Government Entity (CAGE) Code;

(2) Complete section A and forward the form to DLIS; and

(3) Notify the Contractor of its assigned CAGE code.

(c) Do not delay submission of the offer pending receipt of a CAGE code.

(End of provision)

END OF SECTION
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SECTION 00600
REPRESENTATIONS & CERTIFICATIONS

CLAUSES INCORPORATED BY FULL TEXT:

52.0-4031        CORPORATE CERTIFICATION                                                                                        

                   IF A BIDDER IS A CORPORATION OR IF CORPORATION IS
PARTICIPATING IN A JOINT VENTURE, PLEASE COMPLETE THE FOLLOWING
CERTIFICATION:

                        I, ________________________________, certify that I am secretary of

                   the corporation named as Contractor herein; that

                   _____________________________ who signed this contract on behalf of the

                   Contractor; was then ___________________________________ of said

                   corporation; that said contract was duly signed for and on behalf of

                   said corporation by authority of its governing body and is within the

                   scope of its corporate powers.

                   (CORPORATE SEAL)

                                                    ___________________________________
                                                               (Secretary)

                   IF A CORPORATION IS PARTICIPATING AS A JOINT VENTURE, ITS
SECRETARY MUST SUBMIT A CERTIFICATE STATING THE CORPORATION IS
AUTHORIZED TO PARTICIPATE.
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52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION
(APR 1985)

(a) The offeror certifies that --

(1) The prices in this offer have been arrived at independently, without, for the purpose of
restricting competition, any consultation, communication, or agreement with any other
offeror or competitor relating to (i) those prices, (ii) the intention to submit an offer, or
(iii) the methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the
offeror, directly or indirectly, to any other offeror or competitor before bid opening (in
the case of a sealed bid solicitation) or contract award (in the case of a negotiated
solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern
to submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the
signatory --

(1) Is the person in the offeror’s organization responsible for determining the prices
offered in this bid or proposal, and that the signatory has not participated and will not
participate in any action contradictory to subparagraphs (a)(1) through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as an agent for the following principals in
certifying that those principals have not participated, and will not participate in any action
contrary to subparagraphs (a)(1) through (a)(3) above
______________________________________________________ (insert full name of
person(s) in the offeror’s organization responsible for determining the prices offered in
this bid or proposal, and the title of his or her position in the offeror’s organization);

(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i)
above have not participated, and will not participate, in any action contrary to
subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action
contrary to subparagraphs (a)(1) through (a)(3) above.

(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish
with its offer a signed statement setting forth in detail the circumstances of the disclosure.

(End of clause)
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52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS
TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS
(APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12,
Limitation on Payments to Influence Certain Federal Transactions, included in this
solicitation, are hereby incorporated by reference in paragraph (b) of this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge
and belief that on or after December 23, 1989,--

(1) No Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency, a Member
of Congress, an officer or employee of Congress, or an employee of a member of
Congress on his or her behalf in connection with the awarding of any Federal contract,
the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment or
modification of any Federal contract, grant, loan, or cooperative agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received
under a covered Federal transaction) have been paid, or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency, a Member
of Congress, an officer or employee of Congress or an employee of a Member of
Congress on his or her behalf in connection with this solicitation, the offeror shall
complete and submit, with its offer, OMB standard form LLL, Disclosure of Lobbying
Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at
any tier and require that all recipients of subcontract awards in excess of $100,000 shall
certify and disclose accordingly.

(c)  Submission of this certification and disclosure is a prerequisite for making or entering
into this contract imposed by section 1352, title 31, United States Code.  Any person who
makes an expenditure prohibited under this provision, shall be subject to a civil penalty
of not less than $10,000, and not more than $100,000, for each such failure.

(End of provision)

52.204-3      TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions.

Common parent, as used in this provision, means that corporate entity that owns or
controls an affiliated group of corporations that files its Federal income tax returns on a
consolidated basis, and of which the offeror is a member.
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Taxpayer Identification Number (TIN), as used in this provision, means the number
required by the Internal Revenue Service (IRS) to be used by the offeror in reporting
income tax and other returns. The TIN may be either a Social Security Number or an
Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d),
reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing
regulations issued by the IRS. If the resulting contract is subject to the payment reporting
requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or
refusal by the offeror to furnish the information may result in a 31 percent reduction of
payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent
amounts arising out of the offeror’s relationship with the Government (31 U.S.C.
7701(c)(3)). If the resulting contract is subject to the payment reporting requirements
described in FAR 4.904, the TIN provided hereunder may be matched with IRS records
to verify the accuracy of the offeror’s TIN.

(d) Taxpayer Identification Number (TIN).

___  TIN:.--------------------------------------------------------

___  TIN has been applied for.

___  TIN is not required because:

___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does
not have income effectively connected with the conduct of a trade or business in the
United States and does not have an office or place of business or a fiscal paying agent in
the United States;

___  Offeror is an agency or instrumentality of a foreign government;

___  Offeror is an agency or instrumentality of the Federal Government.

(e) Type of organization.

___  Sole proprietorship;

___  Partnership;

___  Corporate entity (not tax-exempt);

___  Corporate entity (tax-exempt);
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___  Government entity (Federal, State, or local);

___  Foreign government;

___  International organization per 26 CFR 1.6049-4;

___  Other--------------------------------------------------------

(f) Common parent.

___  Offeror is not owned or controlled by a common parent as defined in paragraph (a)
of this provision.

___  Name and TIN of common parent:

Name-------------------------------------------------------------------

TIN--------------------------------------------------------------------

(End of provision)

52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)
(MAY 1999)

(a) Definition. Women-owned business concern, as used in this provision, means a
concern that is at least 51 percent owned by one or more women; or in the case of any
publicly owned business, at least 51 percent of its stock is owned by one or more women;
and whose management and daily business operations are controlled by one or more
women.

(b) Representation. [Complete only if the offeror is a women-owned business concern
and has not represented itself as a small business concern in paragraph (b)(1) of FAR
52.219-1, Small Business Program Representations, of this solicitation.] The offeror
represents that it (  ) is a women-owned business concern.

(End of provision)

52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY
MATTERS (APR 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--

(i) The Offeror and/or any of its Principals--
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(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or
declared ineligible for the award of contracts by any Federal agency;

(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted
of or had a civil judgment rendered against them for: commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft,
forgery, bribery, falsification or destruction of records, making false statements, tax
evasion, or receiving stolen property; and

(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged
by a governmental entity with, commission of any of the offenses enumerated in
subdivision (a)(1)(i)(D) of this provision.

(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had
one or more contracts terminated for default by any Federal agency.

(D) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted
of or had a civil judgment rendered against them for: commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft,
forgery, bribery, falsification or destruction of records, making false statements, tax
evasion, or receiving stolen property; and

(E) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged
by a governmental entity with, commission of any of the offenses enumerated in
subdivision (a)(1)(i)(B) of this provision.

(2) "Principals," for the purposes of this certification, means officers; directors; owners;
partners; and, persons having primary management or supervisory responsibilities within
a business entity (e.g., general manager; plant manager; head of a subsidiary, division, or
business segment, and similar positions).

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF
AN AGENCY OF THE UNITED STATES AND THE MAKING OF A FALSE,
FICTITIOUS, OR FRAUDULENT CERTIFICATION MAY RENDER THE MAKER
SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED
STATES CODE.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at
any time prior to contract award, the Offeror learns that its certification was erroneous
when submitted or has become erroneous by reason of changed circumstances.
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(c) A certification that any of the items in paragraph (a) of this provision exists will not
necessarily result in withholding of an award under this solicitation. However, the
certification will be considered in connection with a determination of the Offeror’s
responsibility. Failure of the Offeror to furnish a certification or provide such additional
information as requested by the Contracting Officer may render the Offeror non-
responsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a
system of records in order to render, in good faith, the certification required by paragraph
(a) of this provision. The knowledge and information of an Offeror is not required to
exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact
upon which reliance was placed when making award. If it is later determined that the
Offeror knowingly rendered an erroneous certification, in addition to other remedies
available to the Government, the Contracting Officer may terminate the contract resulting
from this solicitation for default.

(End of provision)

52.219-1     SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001)
ALTERNATE I (OCT 2000) & ALTERNATE II (OCT 2000)

(a)(1) The North American Industry Classification System (NAICS) code for this
acquisition is 234990.

(2) The small business size standard is $27,500,000.00.

(3) The small business size standard for a concern which submits an offer in its own
name, other than on a construction or service contract, but which proposes to furnish a
product which it did not itself manufacture, is 500 employees.

(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a
small business concern.

(2) (Complete only if the offeror represented itself as a small business concern in
paragraph (b)(1) of this provision.) The offeror represents, for general statistical
purposes, that it (  ) is, (  ) is not a small disadvantaged business concern as defined in 13
CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in
paragraph (b)(1) of this provision.) The offeror represents as part of its offer that it (  ) is,
(  ) is not a women-owned small business concern.
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(4) (Complete only if the offeror represented itself as a small business concern in
paragraph (b)(1) of this provision.) The offeror represents as part of its offer that it (  ) is,
(  ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business
concern in paragraph (b)(4) of this provision.) The offeror represents as part of its offer
that it (  ) is, (  ) is not a service-disabled veteran-owned small business concern.

(6) (Complete only if offeror represented itself as small business concern in paragraph
(b)(1) of this provision). The offeror represents, as part of its offer, that--

(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this
representation, on the List of Qualified HUBZone Small Business Concerns maintained
by the Small Business Administration, and no material change in ownership and control,
principal office, or HUBZone employee percentage has occurred since it was certified by
the Small Business Administration in accordance with 13 CFR Part 126; and

(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR Part
126, and the representation in paragraph (b)(6)(i) of this provision is accurate for the
HUBZone small business concern or concerns that are participating in the joint venture.
(The offeror shall enter the name or names of the HUBZone small business concern or
concerns that are participating in the joint venture: ____________.) Each HUBZone
small business concern participating in the joint venture shall submit a separate signed
copy of the HUBZone representation.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this
provision.) The offeror shall check the category in which its ownership falls:

(  ) Black American.

(  ) Hispanic American.

(  ) Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

(  ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia,
Indonesia, Singapore, Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea),
Vietnam, Korea, The Philippines, U.S. Trust Territory of the Pacific Islands (Republic of
Palau), Republic of the Marshall Islands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong,
Fiji, Tonga, Kiribati, Tuvalu, or Nauru).

(  ) Subcontinent Asian (Asian-Indian) American (persons with origins from India,
Pakistan, Bangladesh, Sri Lanka, Bhutan, the Maldives Islands, or Nepal).

(c) Definitions.  As used in this provision--
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Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans
or, in the case of any publicly owned business, not less than 51 percent of the stock of
which is owned by one or more service-disabled veterans; and

(ii) The management and daily business operations of which are controlled by one or
more service-disabled veterans or, in the case of a veteran with permanent and severe
disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a
disability that is service-connected, as defined in 38 U.S.C. 101(16).

Small business concern means a concern, including its affiliates, that is independently
owned and operated, not dominant in the field of operation in which it is bidding on
Government contracts, and qualified as a small business under the criteria in 13 CFR Part
121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38
U.S.C. 101(2)) or, in the case of any publicly owned business, not less than 51 percent of
the stock of which is owned by one or more veterans; and

(2) The management and daily business operations of which are controlled by one or
more veterans.

Women-owned small business concern means a small business concern --

(1) That is at least 51 percent owned by one or more women; in the case of any publicly
owned business, at least 51 percent of the stock of which is owned by one or more
women; and

(2) Whose management and daily business operations are controlled by one or more
women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small
business concerns, then the clause in this solicitation providing notice of the set-aside
contains restrictions on the source of the end items to be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm’s status as a small,
HUBZone small, small disadvantaged, or women-owned small business concern in order
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to obtain a contract to be awarded under the preference programs established pursuant to
section 8(a), 8(d), 9, or 15 of the Small Business Act or any other provision of Federal
law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-2       EQUAL LOW BIDS  (OCT 1995)

(a) This provision applies to small business concerns only.

(b) The bidder’s status as a labor surplus area (LSA) concern may affect entitlement to
award in case of tie bids.  If the bidder wishes to be considered for this priority, the
bidder must identify, in the following space, the LSA in which the costs to be incurred on
account of manufacturing or production (by the bidder or the first-tier subcontractors)
amount to more than 50 percent of the contract price.

________________________________________________________________________
________________________________________________________________________

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision
will preclude the bidder from receiving priority consideration.  If the bidder is awarded a
contract as a result of receiving priority consideration under this provision and would not
have otherwise received award, the bidder shall perform the contract or cause the contract
to be performed in accordance with the obligations of an LSA concern.

52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR THE
SMALL BUSINESS COMPETITIVENESS DEMONSTRATION
PROGRAM (OCT 2000)

(a) Definition.

"Emerging small business" as used in this solicitation, means a small business concern
whose size is no greater than 50 percent of the numerical size standard applicable to the
North American Industry Classification System (NAICS) code assigned to a contracting
opportunity.

(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as
a small business concern under the size standards of this solicitation.]    The Offeror [   ]
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is, [   ] is not an emerging small business.

(c) (Complete only if the Offeror is a small business or an emerging small business,
indicating its size range.)

Offeror’s number of employees for the past 12 months (check this column if size standard
stated in solicitation is expressed in terms of number of employees) or Offeror’s average
annual gross revenue for the last 3 fiscal years (check this column if size standard stated
in solicitation is expressed in terms of annual receipts). (Check one of the following.)

No. of Employees   Avg. Annual Gross Revenues

____ 50 or fewer   ____ $1 million or less

____ 51 - 100        ____ $1,000,001 - $2 million

____ 101 - 250      ____ $2,000,001 - $3.5 million

____ 251 - 500      ____ $3,500,001 - $5 million

____ 501 - 750      ____ $5,000,001 - $10 million

____ 751 - 1,000   ____ $10,000,001 - $17 million

____ Over 1,000    ____ Over $17 million

(End of provision)

52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS
(FEB 1999)

The offeror represents that --

(a) [  ] It has, [  ] has not participated in a previous contract or subcontract subject to the
Equal Opportunity clause of this solicitation;

(b) [  ] It has, [  ] has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by
proposed subcontractors, will be obtained before subcontract awards.

(End of provision)

52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE
REPORTING (OCT 2000)
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(a) Submission of this certification is a prerequisite for making or entering into this
contract imposed by Executive Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this
contract that are subject to the filing and reporting requirements described in section 313
of the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42
U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of
the contract the Toxic Chemical Release Inventory Form (Form R) as described in
sections 313(a) and (g) of EPCRA and section 6607 of PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract
is subject to the Form R filing and reporting requirements because each such facility is
exempt for at least one of the following reasons: (Check each block that is applicable.)

[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals
listed under section 313(c) of EPCRA, 42 U.S.C. 11023(c);

[ ] (ii) The facility does not have 10 or more full-time employees as specified in section
313.(b)(1)(A) of EPCRA 42 U.S.C. 11023(b)(1)(A);

[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established
under section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at
40 CFR 372.27, provided an appropriate certification form has been filed with EPA);

[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC)
major groups 20 through 39 or their corresponding North American Industry
Classification System (NAICS) sectors 31 through 33; or

[ ] (v) The facility is not located within any State of the United States, the District of
Columbia, the Commonwealth of Puerto Rico, Guam, American Samoa, the United
States Virgin Islands, the Northern Mariana Islands, or any other territory or possession
over which the United States has jurisdiction.

252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE
GOVERNMENT OF A  TERRORIST COUNTRY (MAR 1998)

(a) "Definitions."

As used in this provision --

(1) "Government of a terrorist country" includes the state and the government of a
terrorist country, as well as any political subdivision, agency, or instrumentality thereof.
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(2) "Terrorist country" means a country determined by the Secretary of State, under
section 6(j)(1)(A) of the Export Administration Act of 1979 (50 U.S.C. App.
2405(j)(i)(A)), to be a country the government of which has repeatedly provided support
for such acts of international terrorism.  As of the date of this provision, terrorist
countries include:  Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm’s or subsidiary’s
securities.  Beneficial interest includes holding 5 percent or more of any class of the
firm’s securities in "nominee shares," "street names," or some other method of holding
securities that does not disclose the beneficial owner;

(ii) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or
officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings,
real estate, or other tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtedness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary
of a firm if the government of a terrorist country has a significant interest in the firm or
subsidiary or, in the case of a subsidiary, the firm that owns the subsidiary, unless a
waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a
subsidiary of the Offeror, the Offeror shall disclosure such interest in an attachment to its
offer.  If the Offeror is a subsidiary, it shall also disclose any significant interest the
government of a terrorist country has in any firm that owns or controls the subsidiary.
The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)
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252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY
SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this
provision whether transportation of supplies by sea is anticipated under the resultant
contract. The term supplies is defined in the Transportation of Supplies by Sea clause of
this solicitation.

(b) Representation. The Offeror represents that it:

____ (1) Does anticipate that supplies will be transported by sea in the performance of
any contract or subcontract resulting from this solicitation.

____ (2) Does not anticipate that supplies will be transported by sea in the performance
of any contract or subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of
Supplies by Sea clause. If the Offeror represents that it will not use ocean transportation,
the resulting contract will also include the Defense FAR Supplement clause at 252.247-
7024, Notification of Transportation of Supplies by Sea.

(End of provision)

END OF SECTION
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 SECTION 00700
CONTRACT CLAUSES

CLAUSES INCORPORATED BY FULL TEXT:

52.202-1     DEFINITIONS (MAY 2001) --ALTERNATE I (MAY 2001)

(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator,
Governor, Chairperson, or other chief official, as appropriate) of the agency, unless otherwise
indicated, including any deputy or assistant chief official of the executive agency.

(b) "Commercial component" means any component that is a commercial item.

(c) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not
limited to, purchase orders and changes and modifications to purchase orders under this contract.

(d) Component means any item supplied to the Government as part of an end item or of another
component, except that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and
52.225-11(a).

(e) Contracting Officer means a person with the authority to enter into, administer, and/or
terminate contracts and make related determinations and findings. The term includes certain
authorized representatives of the Contracting Officer acting within the limits of their authority as
delegated by the Contracting Officer.

(f) Non-developmental item means--

(1) Any previously developed item of supply used exclusively for governmental purposes by a
Federal agency, a State or local government, or a foreign government with which the United
States has a mutual defense cooperation agreement;

(2) Any item described in paragraph (f)(1) of this definition that requires only minor
modification or modifications of a type customarily available in the commercial marketplace in
order to meet the requirements of the procuring department or agency; or

(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or
(f)(2) solely because the item is not yet in use.

(End of clause)

52.203-3     GRATUITIES (APR 1984)

(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and
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hearing, the agency head or a designee determines that the Contractor, its agent, or another
representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee
of the Government; and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

(b) The facts supporting this determination may be reviewed by any court having lawful
jurisdiction.

(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and

(2) In addition to any other damages provided by law, to exemplary damages of not less than 3
nor more than 10 times the cost incurred by the Contractor in giving gratuities to the person
concerned, as determined by the agency head or a designee. (This subparagraph (c)(2) is
applicable only if this contract uses money appropriated to the Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and
are in addition to any other rights and remedies provided by law or under this contract.

(End of clause)

52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or
obtain this contract upon an agreement or understanding for a contingent fee, except a bona fide
employee or agency. For breach or violation of this warranty, the Government shall have the
right to annul this contract without liability or, in its discretion, to deduct from the contract price
or consideration, or otherwise recover, the full amount of the contingent fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling
agency, maintained by a contractor for the purpose of securing business, that neither exerts nor
proposes to exert improper influence to solicit or obtain Government contracts nor holds itself
out as being able to obtain any Government contract or contracts through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and
subject to the contractor’s supervision and control as to time, place, and manner of performance,
who neither exerts nor proposes to exert improper influence to solicit or obtain Government
contracts nor holds out as being able to obtain any Government contract or contracts through
improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other
fee that is contingent upon the success that a person or concern has in securing a Government
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contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce
a Government employee or officer to give consideration or to act regarding a Government
contract on any basis other than the merits of the matter.

(End of clause)

52.203-7      ANTI-KICKBACK PROCEDURES  (JUL 1995)

(a) Definitions.

"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity,
thing of value, or compensation of any kind which is provided, directly or indirectly, to any
prime Contractor, prime Contractor employee,  subcontractor, or subcontractor employee for the
purpose of improperly obtaining or rewarding favorable treatment in connection with a prime
contract or in connection with a subcontract relating to a prime contract.

"Person," as used in this clause, means a corporation, partnership, business association of any
kind, trust, joint-stock company, or individual.

"Prime contract," as used in this clause, means a contract or contractual action entered into by the
United States for the purpose of obtaining supplies, materials, equipment, or services of any
kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract
with the United States.

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or
agent of a prime Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a
prime Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or
services of any kind under a prime contract.

"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor,
who offers to furnish or furnishes any supplies, materials, equipment, or services of any kind
under a prime contract or a subcontract entered into in connection with such prime contract, and
(2) includes any person who offers to furnish or furnishes general supplies to the prime
Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent
of a subcontractor.

(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from -
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(1) Providing or attempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by
a prime Contractor to the United States or in the contract price charged by a subcontractor to a
prime Contractor or higher tier subcontractor.

(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent
and detect possible violations described in paragraph (b) of this clause in its own operations and
direct business relationships.

(2) When the Contractor has reasonable grounds to believe that a violation described in
paragraph (b) of this clause may have occurred, the Contractor shall promptly report in writing
the possible violation. Such reports shall be made to the inspector general of the contracting
agency, the head of the contracting agency if the agency does not have an inspector general, or
the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible
violation described in paragraph (b) of this clause.

(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed
by the United States under the prime contract and/or (ii) direct that the Prime Contractor
withhold, from sums owed a subcontractor under the prime contract, the amount of any
kickback.  The Contracting Officer may order the monies withheld under subdivision (c)(4)(ii) of
this clause be paid over to the Government unless the Government has already offset those
monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall
notify the Contracting Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph
(c)(5) but excepting subparagraph (c)(1), in all subcontracts under this contract which exceed
$100,000.

52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR
ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct
constituting a violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal
Procurement Policy Act (41 U.S.C. 423) (the Act), as amended by section 4304 of the 1996
National Defense Authorization Act for Fiscal Year 1996 (Pub. L. 104-106), the Government
may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or

(2) Rescind the contract with respect to which--
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(i) The Contractor or someone acting for the Contractor has been convicted for an offense where
the conduct constitutes a violation of subsection 27 (a) or (b) of the Act for the purpose of either-
-

(A) Exchanging the information covered by such subsections for anything of value; or

(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency
procurement contract; or

(ii) The head of the contracting activity has determined, based upon a preponderance of the
evidence, that the Contractor or someone acting for the Contractor has engaged in conduct
constituting an offense punishable under subsections 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is
entitled to recover, in addition to any penalty prescribed by law, the amount expended under the
contract.

(c) The rights and remedies of the Government specified herein are not exclusive, and are in
addition to any other rights and remedies provided by law, regulation, or under this contract.

52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER
ACTIVITY (JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the
total cost and fee under a cost-type contract by the amount of profit or fee determined as set forth
in paragraph (b) of this clause if the head of the contracting activity or designee determines that
there was a violation of subsection 27 (a), (b), or (c) of the Office of Federal Procurement Policy
Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the Federal Acquisition
Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--

(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of
award;

(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of
award, notwithstanding any minimum fee or "fee floor" specified in the contract;

(3) For cost-plus-award-fee contracts--

(i) The base fee established in the contract at the time of contract award;

(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee
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otherwise payable to the Contractor for each award fee evaluation period or at each award fee
determination point.

(4) For fixed-price-incentive contracts, the Government may--

(i) Reduce the contract target price and contract target profit both by an amount equal to the
initial target profit specified in the contract at the time of contract award; or

(ii) If an immediate adjustment to the contract target price and contract target profit would have a
significant adverse impact on the incentive price revision relationship under the contract, or
adversely affect the contract financing provisions, the Contracting Officer may defer such
adjustment until establishment of the total final price of the contract. The total final price
established in accordance with the incentive price revision provisions of the contract shall be
reduced by an amount equal to the initial target profit specified in the contract at the time of
contract award and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount
determined by the Contracting Officer from records or documents in existence prior to the date
of the contract award.

(c) The Government may, at its election, reduce a prime contractor’s price or fee in accordance
with the procedures of paragraph (b) of this clause for violations of the Act by its subcontractors
by an amount not to exceed the amount of profit or fee reflected in the subcontract at the time the
subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may
terminate this contract for default. The rights and remedies of the Government specified herein
are not exclusive, and are in addition to any other rights and remedies provided by law or under
this contract.

(End of clause)

52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (JUN 1997)

(a) Definitions.

"Agency," as used in this clause, means executive agency as defined in 2.101.

"Covered Federal action," as used in this clause, means any of the following Federal actions:

(1) The awarding of any Federal contract.

(2) The making of any Federal grant.

(3) The making of any Federal loan.
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(4) The entering into of any cooperative agreement.

(5) The extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in
section 4 of the Indian Self-Determination and Education Assistance Act (25 U.S.C. 450B) and
include Alaskan Natives.

"Influencing or attempting to influence," as used in this clause, means making, with the intent to
influence, any communication to or appearance before an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with any covered Federal action.

"Local government," as used in this clause, means a unit of government in a State and, if
chartered, established, or otherwise recognized by a State for the performance of a governmental
duty, including a local public authority, a special district, an intrastate district, a council of
governments, a sponsor group representative organization, and any other instrumentality of a
local government.

"Officer or employee of an agency," as used in this clause, includes the following individuals
who are employed by an agency:

(1) An individual who is appointed to a position in the Government under title 5, United States
Code, including a position under a temporary appointment.

(2) A member of the uniformed services, as defined in subsection 101(3), title 37, United States
Code.

(3) A special Government employee, as defined in section 202, title 18, United States Code.

(4) An individual who is a member of a Federal advisory committee, as defined by the Federal
Advisory Committee Act, title 5, United States Code, appendix 2.

"Person," as used in this clause, means an individual, corporation, company, association,
authority, firm, partnership, society, State, and local government, regardless of whether such
entity is operated for profit, or not for profit. This term excludes an Indian tribe, tribal
organization, or any other Indian organization with respect to expenditures specifically permitted
by other Federal law.

"Reasonable compensation," as used in this clause, means, with respect to a regularly employed
officer or employee of any person, compensation that is consistent with the normal compensation
for such officer or employee for work that is not furnished to, not funded by, or not furnished in
cooperation with the Federal Government.
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"Reasonable payment," as used in this clause, means, with respect to professional and other
technical services, a payment in an amount that is consistent with the amount normally paid for
such services in the private sector.

"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term
excludes an Indian tribe, tribal organization, or any other Indian organization with respect to
expenditures specifically permitted by other Federal law.

"Regularly employed," as used in this clause, means, with respect to an officer or employee of a
person requesting or receiving a Federal contract, an officer or employee who is employed by
such person for at least 130 working days within 1 year immediately preceding the date of the
submission that initiates agency consideration of such person for receipt of such contract. An
officer or employee who is employed by such person for less than 130 working days within 1
year immediately preceding the date of the submission that initiates agency consideration of such
person shall be considered to be regularly employed as soon as he or she is employed by such
person for 130 working days.

"State," as used in this clause, means a State of the United States, the District of Columbia, the
Commonwealth of Puerto Rico, a territory or possession of the United States, an agency or
instrumentality of a State, and multi-State, regional, or interstate entity having governmental
duties and powers.

(b) Prohibitions.

(1) Section 1352 of title 31, United States Code, among other things, prohibits a recipient of a
Federal contract, grant, loan, or cooperative agreement from using appropriated funds to pay any
person for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with any of the following covered Federal actions: the awarding of any
Federal contract; the making of any Federal grant; the making of any Federal loan; the entering
into of any cooperative agreement; or the modification of any Federal contract, grant, loan, or
cooperative agreement.

(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal
appropriated funds (including profit or fee received under a covered Federal transaction) have
been paid, or will be paid, to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with a Federal contract, grant, loan, or
cooperative agreement.

(3) The prohibitions of the Act do not apply under the following conditions:

(i) Agency and legislative liaison by own employees.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does
not apply in the case of a payment of reasonable compensation made to an officer or employee of
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a person requesting or receiving a covered Federal action if the payment is for agency and
legislative liaison activities not directly related to a covered Federal action.

(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information
specifically requested by an agency or Congress is permitted at any time.

(C) The following agency and legislative liaison activities are permitted at any time where they
are not related to a specific solicitation for any covered Federal action:

(1) Discussing with an agency the qualities and characteristics (including individual
demonstrations) of the person’s products or services, conditions or terms of sale, and service
capabilities.

(2) Technical discussions and other activities regarding the application or adaptation of the
person’s products or services for an agency’s use.

(D) The following agency and legislative liaison activities are permitted where they are prior to
formal solicitation of any covered Federal action--

(1) Providing any information not specifically requested but necessary for an agency to make an
informed decision about initiation of a covered Federal action;

(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official
submission; and

(3) Capability presentations by persons seeking awards from an agency pursuant to the
provisions of the Small Business Act, as amended by Pub. L. 95-507, and subsequent
amendments.

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are
permitted under this clause.

(ii) Professional and technical services.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does
not apply in the case of--

(1) A payment of reasonable compensation made to an officer or employee of a person
requesting or receiving a covered Federal action or an extension, continuation, renewal,
amendment, or modification of a covered Federal action, if payment is for professional or
technical services rendered directly in the preparation, submission, or negotiation of any bid,
proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action.

(2) Any reasonable payment to a person, other than an officer or employee of a person requesting
or receiving a covered Federal action or an extension, continuation, renewal, amendment, or
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modification of a covered Federal action if the payment is for professional or technical services
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or
application for that Federal action or for meeting requirements imposed by or pursuant to law as
a condition for receiving that Federal action. Persons other than officers or employees of a
person requesting or receiving a covered Federal action include consultants and trade
associations.

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services"
shall be limited to advice and analysis directly applying any professional or technical discipline.
For example, drafting of a legal document accompanying a bid or proposal by a lawyer is
allowable. Similarly, technical advice provided by an engineer on the performance or operational
capability of a piece of equipment rendered directly in the negotiation of a contract is allowable.
However, communications with the intent to influence made by a professional (such as a
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under
this section unless they provide advice and analysis directly applying their professional or
technical expertise and unless the advice or analysis is rendered directly and solely in the
preparation, submission or negotiation of a covered Federal action. Thus, for example,
communications with the intent to influence made by a lawyer that do not provide legal advice or
analysis directly and solely related to the legal aspects of his or her client’s proposal, but
generally advocate one proposal over another are not allowable under this section because the
lawyer is not providing professional legal services. Similarly, communications with the intent to
influence made by an engineer providing an engineering analysis prior to the preparation or
submission of a bid or proposal are not allowable under this section since the engineer is
providing technical services but not directly in the preparation, submission or negotiation of a
covered Federal action.

(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal
award include those required by law or regulation and any other requirements in the actual award
documents.

(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this
clause are permitted under this clause.

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of
reasonable compensation made to regularly employed officers or employees of a person.

(c) Disclosure.

(1) The Contractor who requests or receives from an agency a Federal contract shall file with that
agency a disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such
person has made or has agreed to make any payment using non-appropriated funds (to include
profits from any covered Federal action), which would be prohibited under subparagraph (b)(1)
of this clause, if paid for with appropriated funds.

(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there
occurs any event that materially affects the accuracy of the information contained in any
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disclosure form previously filed by such person under subparagraph (c)(1) of this clause. An
event that materially affects the accuracy of the information reported includes--

(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for
influencing or attempting to influence a covered Federal action; or

(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered
Federal action; or

(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to
influence a covered Federal action.

(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form
by any person who requests or receives any subcontract exceeding $100,000 under the Federal
contract.

(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier
until received by the prime Contractor. The prime Contractor shall submit all disclosures to the
Contracting Officer at the end of the calendar quarter in which the disclosure form is submitted
by the subcontractor. Each subcontractor certification shall be retained in the subcontract file of
the awarding Contractor.

(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.

(e) Penalties.

(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who
fails to file or amend the disclosure form to be filed or amended by paragraph (b) of this clause
shall be subject to civil penalties as provided for by 31 U.S.C. 1352. An imposition of a civil
penalty does not prevent the Government from seeking any other remedy that may be applicable.

(2) Contractors may rely without liability on the representation made by their subcontractors in
the certification and disclosure form.

(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which
would otherwise be unallowable or unreasonable. Conversely, costs made specifically
unallowable by the requirements in this clause will not be made allowable under any other
provision.

(End of clause)

52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG
2000)

(a) Definitions. As used in this clause--
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Postconsumer material means a material or finished product that has served its intended use and
has been discarded for disposal or recovery, having completed its life as a consumer item.
Postconsumer material is a part of the broader category of “recovered material.” For paper and
paper products, postconsumer material means “postconsumer fiber” defined by the U.S.
Environmental Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so
forth, after they have passed through their end-usage as a consumer item, including: used
corrugated boxes; old newspapers; old magazines; mixed waste paper; tabulating cards; and used
cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid
waste; but not

(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.

Printed or copied double-sided means printing or reproducing a document so that information is
on both sides of a sheet of paper.

Recovered material, for paper and paper products, is defined by EPA in its Comprehensive
Procurement Guideline as “recovered fiber” and means the following materials:

(1) Postconsumer fiber; and

(2) Manufacturing wastes such as--

(i) Dry paper and paperboard waste generated after completion of the papermaking process (that
is, those manufacturing operations up to and including the cutting and trimming of the paper
machine reel into smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings,
and other paper and paperboard waste resulting from printing, cutting, forming, and other
converting operations; bag, box, and carton manufacturing wastes; and butt rolls, mill wrappers,
and rejected unused stock; and

(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard
manufacturers, merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening
the Government through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is
encouraged to submit paper documents, such as offers, letters, or reports, that are printed or
copied double-sided on recycled paper that meet minimum content standards specified in Section
505 of Executive Order 13101, when not using electronic commerce methods to submit
information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond,
computer printout paper, carbonless paper, file folders, white wove envelopes, writing and office
paper, book paper, cotton fiber paper, and cover stock meeting the 30 percent postconsumer
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material standard for use in submitting paper documents to the Government, it should use paper
containing no less than 20 percent postconsumer material. This lesser standard should be used
only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.

(End of clause)

52.209-6      PROTECTING THE GOVERNMENT’S INTEREST WHEN
SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED, OR
PROPOSED FOR DEBARMENT (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government’s interests.  The
Contractor shall not enter into any subcontract in excess of the $25,000 with a Contractor that is
debarred, suspended, or proposed for debarment unless there is a  compelling reason to do so.

(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will
exceed $25,000, to disclose to the Contractor, in writing, whether as of the time of award of the
subcontract, the subcontractor, or its principles, is or is not debarred, suspended, or proposed for
debarment by the Federal Government.

(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in
writing, before entering into a subcontract with a party that is debarred, suspended, or proposed
for debarment (see FAR 9.404 for information on the List of Parties Excluded from Federal
Procurement and Nonprocurement Programs).  The notice must include the following:

(1) The name of the subcontractor.

(2) The Contractor’s knowledge of the reasons for the subcontractor being on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its
inclusion on the List of Parties Excluded from Federal Procurement and Nonprocurement
Programs.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting
the Government’s interests when dealing with such subcontractor in view of the specific basis for
the party’s debarment, suspension, or proposed debarment.

(End of clause)

52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual
quantity of the unit-priced item varies more than 15 percent above or below the estimated
quantity, an equitable adjustment in the contract price shall be made upon demand of either
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party. The equitable adjustment shall be based upon any increase or decrease in costs due solely
to the variation above 115 percent or below 85 percent of the estimated quantity. If the quantity
variation is such as to cause an increase in the time necessary for completion, the Contractor may
request, in writing, an extension of time, to be received by the Contracting Officer within 10
days from the beginning of the delay, or within such further period as may be granted by the
Contracting Officer before the date of final settlement of the contract. Upon the receipt of a
written request for an extension, the Contracting Officer shall ascertain the facts and make an
adjustment for extending the completion date as, in the judgement of the Contracting Officer, is
justified.

52.214-26      AUDIT AND RECORDS--SEALED BIDDING  (OCT 1997)

(a) As used in this clause, records includes books, documents, accounting procedures and
practices, and other data, regardless of type and regardless of whether such items are in written
form, in  the form of computer data, or in any other form.

(b) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in
connection with the pricing of any  modification to this contract, the Contracting Officer, or an
authorized representative of the Contracting Officer, in order to  evaluate the accuracy,
completeness, and currency of the cost or pricing data, shall have the right to examine and audit
all of the  Contractor’s records, including computations and projections, related to--

(1) The proposal for the modification;

(2) The discussions conducted on the proposal(s), including those related to negotiating;

(3) Pricing of the modification; or

(4) Performance of the modification.

(c) Comptroller General. In the case of pricing any modification, the Comptroller General of the
United States, or an authorized representative, shall have the same rights as specified in
paragraph (b) of this clause.

(d) Availability. The Contractor shall make available at its office at all reasonable times the
materials described in reproduction, until 3 years after final payment under this contract, or for
any other period specified in Subpart 4.7 of the Federal Acquisition Regulation (FAR). FAR
Subpart 4.7, Contractor Records Retention, in effect on the data of this contract, is incorporated
by reference in its entirety and made a part of this contract.

(1) If this contract is completely or partially terminated, the records relating to the work
terminated shall be made available for 3 years after any resulting final termination settlement.

(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of
claims arising under or relating to the performance of this contract shall be made available until
disposition of such appeals, litigation, or claims.
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(e) The Contractor shall insert a clause containing all the provisions of this clause, including this
paragraph (e), in all subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1)  for
submission of cost or pricing data.

52.214-27     PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA -
MODIFICATIONS - SEALED BIDDING  (OCT 1997)

(a) This clause shall become operative only for any modification to this contract involving
aggregate increases and/or decreases in costs, plus applicable profits, expected to exceed the
threshold for the submission of cost or pricing data at FAR 15.403-4(a)(1), except that this clause
does not apply to a modification if an exception under FAR 15.403-1(b) applies.

(1) Based on adequate price competition;

(2) Based on established catalog or market prices of commercial items sold in substantial
quantities to the general public; or

(3) Set by law or regulation.

(b) If any price, including profit, negotiated in connection with any modification under this
clause, was increased by any significant amount because

(1) the Contractor or a subcontractor furnished cost or pricing data that were not complete,
accurate, and current as certified  in its Certificate of Current Cost or Pricing Data;

(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that
were not complete, accurate, and current as certified in the Contractor’s Certificate of Current
Cost or Pricing Data; or

(3) any of these parties furnished data of any description that were not accurate, the price shall be
reduced accordingly and the contract shall be modified to reflect the reduction.  This right to a
price reduction is limited to that resulting from defects in data relating to modifications for which
this clause becomes operative under paragraph (a) above.

(c) Any reduction in the contract price under paragraph (b) above due to defective data from a
prospective subcontractor that was not subsequently awarded the subcontract shall be limited to
the amount, plus applicable overhead and profit markup, by which:

(1) the actual subcontract; or

(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective
subcontract cost estimate submitted by the Contractor; provided, that the actual subcontract price
was not itself affected by defective cost or pricing data.
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(d) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost
reduction should be made:

(1) the Contractor agrees not to raise the following matters as a defense:

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior
bargaining position and thus the price of the contract would not have been modified even if
accurate, complete, and current cost or pricing data had been submitted;

(ii) The Contracting Officer should have known that the cost or pricing data in issue were
defective even though the Contractor or subcontractor took no affirmative action to bring the
character of the data to the attention of the Contracting Officer;

(iii) The contract was based on an agreement about the total cost of the contract and there was no
agreement about the cost of each item procured under the contract; or

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.

(2) Except as prohibited by subdivision (d)(2)(ii) of this clause:

(i) an offset in an amount determined appropriate by the  Contracting Officer based upon the
facts shall be allowed against the amount of a contract price reduction if:

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor’s
knowledge and belief, the Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the date of
agreement on the price of the contract (or price of the modification) and that the data were not
submitted before such date.

(ii) An offset shall not be allowed if:

(A) The understated data was known by the Contractor to be understated when the Certificate of
Current Cost or Pricing Data was signed; or (B) The Government proves that the facts
demonstrate that the contract price would not have increased in the amount to be offset even if
the available data had been submitted before the date of agreement on price.

(e) If any reduction in the contract price under this clause reduces the price of items for which
payment was made prior to the date of the modification reflecting the price reduction, the
Contractor shall be liable to and shall pay the United States at the time such overpayment is
repaid:

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of
overpayment to the Contractor to the date the Government is repaid by the Contractor at the
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applicable underpayment rate effective for each quarter prescribed by the Secretary of the
Treasury under 26 U.S.C. 6621(a)(2); and

(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor
knowingly submitted cost or pricing data which were incomplete, inaccurate, or noncurrent.

52.214-28      SUBCONTRACTOR COST OR PRICING DATA - MODIFICATIONS -
SEALED BIDDING (OCT 1997)

(a) The requirements of paragraphs (b) and (c) of this clause shall:

(1) become operative only for any modification to this contract involving aggregate increases
and/or decreases in costs, plus applicable profits, expected to exceed the threshold for
submission of cost or pricing data at (FAR) 48 CFR 15.403-4(a)(1); and

(2) be limited to such modifications.

(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or
pricing data at FAR 15.403-4(a)(1), on the date of agreement on price or the date of award,
whichever is later; or before pricing any subcontract modifications involving aggregate increases
and/or decreases in  costs, plus applicable profits, expected to exceed the threshold for
submission of cost or pricing data at FAR 15.403-4(a)(1), the Contractor shall require the
subcontractor to submit cost or pricing data (actually or by specific identification in writing),
unless an exception under FAR 15.403-1(b) applies.

(1) Based on adequate price competition;

(2) Based on established catalog or market prices of commercial items sold in substantial
quantities to the general public; or

(3) Set by law or regulation.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed
in subsection 15.406-2 of the Federal Acquisition Regulation that, to the best of its knowledge
and belief, the data submitted under paragraph (b) above were accurate, complete, and current as
of the date of agreement on the negotiated price of the subcontract or subcontract modification.

(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each
subcontract that, when entered into, exceeds the threshold for submission of cost or pricing data
at FAR 15.403-4(a)(1).
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52.214-29     ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986)

Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the
following order: (a) the Schedule (excluding the specifications); (b) representations and other
instructions; (c) contract clauses; (d) other documents, exhibits, and attachments; and (e) the
specifications.

(End of clause)

52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)

(a) It is the policy of the United States that small business concerns, veteran-owned small
business concerns, service-disabled veteran-owned small business concerns, HUBZone small
business concerns, small disadvantaged business concerns, and women-owned small business
concerns shall have the maximum practicable opportunity to participate in performing contracts
let by any Federal agency, including contracts and subcontracts for subsystems, assemblies,
components, and related services for major systems. It is further the policy of the United States
that its prime contractors establish procedures to ensure the timely payment of amounts due
pursuant to the terms of their subcontracts with small business concerns, veteran-owned small
business concerns, service-disabled veteran-owned small business concerns, HUBZone small
business concerns, small disadvantaged business concerns, and women-owned small business
concerns.

(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the
fullest extent consistent with efficient contract performance. The Contractor further agrees to
cooperate in any studies or surveys as may be conducted by the United States Small Business
Administration or the awarding agency of the United States as may be necessary to determine the
extent of the Contractor’s compliance with this clause.

Definitions. As used in this contract--

HUBZone small business concern means a small business concern that appears on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration.

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by
one or more service-disabled veterans; and

(ii) The management and daily business operations of which are controlled by one or more
service-disabled veterans or, in the case of a veteran with permanent and severe disability, the
spouse or permanent caregiver of such veteran.
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(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability
that is service-connected, as defined in 38 U.S.C. 101(16).

Small business concern means a small business as defined pursuant to Section 3 of the Small
Business Act and relevant regulations promulgated pursuant thereto.

Small disadvantaged business concern means a small business concern that represents, as part of
its offer that--

(1) It has received certification as a small disadvantaged business concern consistent with 13
CFR part 124, subpart B;

(2) No material change in disadvantaged ownership and control has occurred since its
certification;

(3) Where the concern is owned by one or more individuals, the net worth of each individual
upon whom the certification is based does not exceed $750,000 after taking into account the
applicable exclusions set forth at 13 CFR 124.104(c)(2); and

(4) It is identified, on the date of its representation, as a certified small disadvantaged business in
the database maintained by the Small Business Administration (PRO-Net).

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C.
101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of
which is owned by one or more veterans; and

(2) The management and daily business operations of which are controlled by one or more
veterans.

Women-owned small business concern means a small business concern--

(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly
owned business, at least 51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Contractors acting in good faith may rely on written representations by their subcontractors
regarding their status as a small business concern, a veteran-owned small business concern, a
service-disabled veteran-owned small business concern, a HUBZone small business concern, a
small disadvantaged business concern, or a women-owned small business concern.

(End of clause)
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52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (OCT 2000) ALTERNATE I
(OCT 2000)

(a) This clause does not apply to small business concerns.

(b) Definitions. As used in this clause--

Commercial item means a product or service that satisfies the definition of commercial item in
section 2.101 of the Federal Acquisition Regulation.

Commercial plan means a subcontracting plan (including goals) that covers the offeror’s fiscal
year and that applies to the entire production of commercial items sold by either the entire
company or a portion thereof (e.g., division, plant, or product line).

Individual contract plan means a subcontracting plan that covers the entire contract period
(including option periods), applies to a specific contract, and has goals that are based on the
offeror’s planned subcontracting in support of the specific contract, except that indirect costs
incurred for common or joint purposes may be allocated on a prorated basis to the contract.

Master plan means a subcontracting plan that contains all the required elements of an individual
contract plan, except goals, and may be incorporated into individual contract plans, provided the
master plan has been approved.

Subcontract means any agreement (other than one involving an employer-employee relationship)
entered into by a Federal Government prime Contractor or subcontractor calling for supplies or
services required for performance of the contract or subcontract.

(c) The apparent low bidder, upon request by the Contracting Officer, shall submit a
subcontracting plan, where applicable, that separately addresses subcontracting with small
business, veteran-owner small business, HUBZone small business, small disadvantaged business,
and women-owned small business concerns. If the bidder is submitting an individual contract
plan, the plan must separately address subcontracting with small business, HUBZone small
business, small disadvantaged business, and women-owned small business concerns, with a
separate part for the basic contract and separate parts for each option (if any). The plan shall be
included in and made a part of the resultant contract. The subcontracting plan shall be submitted
within the time specified by the Contracting Officer. Failure to submit the subcontracting plan
shall make the bidder ineligible for the award of a contract.

(d) The offeror’s subcontracting plan shall include the following:

(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use
of small business, veteran-owned small business, HUBZone small business, small disadvantaged
business, and women-owned small business concerns as subcontractors. Service-disabled
veteran-owned small business concerns meet the definition of veteran-owned small business
concerns, and offerors may include them within the subcontracting plan goal for veteran-owned
small business concerns. A separate goal for service-disabled veteran-owned small business
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concerns is not required. The offeror shall include all subcontracts that contribute to contract
performance, and may include a proportionate share of products and services that are normally
allocated as indirect costs.

(2) A statement of--

(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror’s total
projected sales, expressed in dollars, and the total value of projected subcontracts to support the
sales for a commercial plan;

(ii) Total dollars planned to be subcontracted to small business concerns;

(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;

(iv) Total dollars planned to be subcontracted to HUBZone small business concerns;

(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and

(vi) Total dollars planned to be subcontracted to women-owned small business concerns.

(3) A description of the principal types of supplies and services to be subcontracted, and an
identification of the types planned for subcontracting to--

(i) Small business concerns;

(ii) Veteran-owned small business concerns;

(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and

(v) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of
this clause.

(5) A description of the method used to identify potential sources for solicitation purposes (e.g.,
existing company source lists, the Procurement Marketing and Access Network (PRO-Net) of
the Small Business Administration (SBA), veterans service organizations, the National Minority
Purchasing Council Vendor Information Service, the Research and Information Division of the
Minority Business Development Agency in the Department of Commerce, or small, HUBZone,
small disadvantaged, and women-owned small business trade associations). A firm may rely on
the information contained in PRO-Net as an accurate representation of a concern’s size and
ownership characteristics for the purposes of maintaining a small, veteran-owned small,
HUBZone small, small disadvantaged, and women-owned small business source list. Use of
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PRO-Net as its source list does not relieve a firm of its responsibilities (e.g., outreach, assistance,
counseling, or publicizing subcontracting opportunities) in this clause.

(6) A statement as to whether or not the offeror in included indirect costs in establishing
subcontracting goals, and a description of the method used to determine the proportionate share
of indirect costs to be incurred with—

(i) Small business concerns;

(ii) Veteran-owned small business concerns;

(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and

(v) Women-owned small business concerns.

 (7) The name of the individual employed by the offeror who will administer the offeror's
subcontracting program, and a description of the duties of the individual.

(8) A description of the efforts the offeror will make to assure that small business, veteran-owned
small business, HUBZone small business, small disadvantaged business and women-owned
small business concerns have an equitable opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled ``Utilization of
Small Business Concerns'' in all subcontracts that offer further subcontracting opportunities, and
that the offeror will require all subcontractors (except small business concerns) that receive
subcontracts in excess of $500,000 ($1,000,000 for construction of any public facility) to adopt a
subcontracting plan that complies with the requirements of this clause.

(10) Assurances that the offeror will--

(i) Cooperate in any studies or surveys as may be required;

(ii) Submit periodic reports so that the Government can determine the extent of compliance by
the offeror with the subcontracting plan;

(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF
295, Summary Subcontract Report, in accordance with paragraph (j) of this clause. The reports
shall provide information on subcontract awards to small business concerns, veteran-owned
small business concerns, service-disabled veteran-owned small business concerns, small
disadvantaged business concerns, women-owned small business concerns, and Historically Black
Colleges and Universities and Minority Institutions. Reporting shall be in accordance with the
instructions on the forms or as provided in agency regulations.

(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.
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(11) A description of the types of records that will be maintained concerning procedures that
have been adopted to comply with the requirements and goals in the plan, including establishing
source lists; and a description of the offeror’s efforts to locate small business, veteran-owned
small business, HUBZone small business, small disadvantaged business, and women-owned
small business concerns and award subcontracts to them. The records shall include at least the
following (on a plant-wide or company-wide basis, unless otherwise indicated)

(i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-
owner small business, HUBZone small business, small disadvantaged business, and women-
owned small business concerns.

(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-
owned small business, HUBZone small business, small disadvantaged business, or women-
owned small business concerns.

(iii) Records on each subcontract solicitation resulting in an award of more than $100,000,
indicating--

(A) Whether small business concerns were solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not, why not;

(C) Whether HUBZone small business concerns were solicited and, if not, why not;

(D) Whether small disadvantaged business concerns were solicited and, if not, why not;

(E) Whether women-owned small business concerns were solicited and, if not, why not; and

(F) If applicable, the reason award was not made to a small business concern.

(iv) Records of any outreach efforts to contact--

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and
women-owned small business sources; and

(D) Veterans service organizations.

(v) Records of internal guidance and encouragement provided to buyers through--

(A) Workshops, seminars, training, etc.; and
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(B) Monitoring performance to evaluate compliance with the program’s requirements.

(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the
Government, including the name, address, and business size of each subcontractor. Contractors
having commercial plans need not comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract
performance, the Contractor shall perform the following functions:

(1) Assist small business, veteran-owner small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns by arranging solicitations,
time for the preparation of bids, quantities, specifications, and delivery schedules so as to
facilitate the participation by such concerns. Where the Contractor’s lists of potential small
business, veteran-owner small business, HUBZone small business, small disadvantaged business,
and women-owned small business subcontractors are excessively long, reasonable effort shall be
made to give all such small business concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-
owner small business, HUBZone small business, small disadvantaged business, and women-
owned small business concerns in all ‘‘make-or-buy’’ decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small business,
veteran-owner small business, HUBZone small business, small disadvantaged business, and
women-owned small business firms.

(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of
business status as small, veteran-owner small business, HUBZone small, small disadvantaged, or
women-owned small business for the purpose of obtaining a subcontract that is to be included as
part or all of a goal contained in the Contractor’s subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by
paragraph (d) of this clause, except goals, may be incorporated by reference as a part of the
subcontracting plan required of the offeror by this clause; provided--
(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as
necessary and provides copies of the approved master plan, including evidence of its approval, to
the Contracting Officer, and (3) goals and any deviations from the master plan deemed necessary
by the Contracting Officer to satisfy the requirements of this contract are set forth in the
individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing
commercial items. The commercial plan shall relate to the offeror’s planned subcontracting
generally, for both commercial and Government business, rather than solely to the Government
contract. Commercial plans are also preferred for subcontractors that provide commercial items
under a prime contract, whether or not the prime contractor is supplying a commercial item.
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(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts
will be considered by the Contracting Officer in determining the responsibility of the offeror for
award of the contract.

(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of
this contract entitled "Utilization Of Small Business Concerns," or (2) an approved plan required
by this clause, shall be a material breach of the contract.

(j) The Contractor shall submit the following reports:

(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be
submitted to the Contracting Officer semiannually and at contract completion. The report covers
subcontract award data related to this contract. This report is not required for commercial plans.

(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the
contracts with the awarding agency. It must be submitted semi-annually for contracts with the
Department of Defense and annually for contracts with civilian agencies. If the reporting activity
is covered by a commercial plan, the reporting activity must report annually all subcontract
awards under that plan. All reports submitted at the close of each fiscal year (both individual and
commercial plans) shall include a breakout, in the Contractor’s format, of subcontract awards, in
whole dollars, to small disadvantaged business concerns by North American Industry
Classification System (NAICS) Industry Subsector. For a commercial plan, the Contractor may
obtain from each of its subcontractors a predominant NAICS Industry Subsector and report all
awards to that subcontractor under its predominant NAICS Industry Subsector.

(End of clause)

52.219-16      LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999)

(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this
clause, means a willful or intentional failure to perform in accordance with the requirements of
the subcontracting plan approved under the clause in this contract entitled "Small Business
Subcontracting Plan," or willful or intentional action to frustrate the plan.

(b) Performance shall be measured by applying the percentage goals to the total actual
subcontracting dollars or, if a commercial plan is involved, to the pro rata share of actual
subcontracting dollars attributable to Government contracts covered by the commercial plan. If,
at contract completion or, in the case of a commercial plan, at the close of the fiscal year for
which the plan is applicable, the Contractor has failed to meet its subcontracting goals and the
Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor
failed to make a good faith effort to comply with its subcontracting plan, established in
accordance with the clause in this contract entitled “Small Business Subcontracting Plan,” the
Contractor shall pay the Government liquidated damages in an amount stated. The amount of
probable damages attributable to the Contractor's failure to comply shall be an amount equal to
the actual dollar amount by which the Contractor failed to achieve each subcontract goal.
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(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make
such good faith effort, the Contracting Officer shall give the Contractor written notice specifying
the failure and permitting the Contractor to demonstrate what good faith efforts have been made
and to discuss the matter.   Failure to respond to the notice may be taken as an admission that no
valid explanation exists.  If, after consideration of all the pertinent data, the Contracting Officer
finds that the Contractor failed to make a good faith effort to comply with the subcontracting
plan, the Contracting Officer shall issue a final decision to that effect and require that the
Contractor pay the Government liquidated damages as provided in paragraph (b) of this clause.

(d) With respect to commercial plans, the Contracting Officer who approved the plan will
perform the functions of the Contracting Officer under this clause on behalf of all agencies with
contracts covered by the commercial plan.

(e) The Contractor shall have the right of appeal, under the clause in this contract entitled
Disputes, from any final decision of the Contracting Officer.

(f) Liquidated damages shall be in addition to any other remedies that the Government may have.

(End of clause)

52.222-3     CONVICT LABOR (AUG 1996)

The Contractor agrees not to employ in the performance of this contract any person undergoing a
sentence of imprisonment which has been imposed by any court of a State, the District of
Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the
Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands.
This limitation, however, shall not prohibit the employment by the Contractor in the performance
of this contract of persons on parole or probation to work at paid employment during the term of
their sentence or persons who have been pardoned or who have served their terms.  Nor shall it
prohibit the employment by the Contractor in the performance of this contract of persons
confined for violation of the laws of any of the States, the District of Columbia, the
Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth
of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands who are authorized
to work at paid employment in the community under the laws of such jurisdiction, if--

(a)(1) The worker is paid or is in an approved work training program on a voluntary basis;

(2) Representatives of local union central bodies or similar labor union organizations have been
consulted;

(3) Such paid employment will not result in the displacement of employed workers, or be applied
in skills, crafts, or trades in which there is a surplus of available gainful labor in the locality, or
impair existing contracts for services; and

(4) The rates of pay and other conditions of employment will not be less than those paid or
provided for work of a similar nature in the locality in which the work is being performed; and
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(b) The Attorney General of the United States has certified that the work-release laws or
regulations of the jurisdiction involved are in conformity with the requirements of Executive
Order 11755, as amended by Executive Orders 12608 and 12943.

(End of clause)

52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT -
OVERTIME COMPENSATION  (SEP 2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics
(see Federal Acquisition Regulation 22.300) shall require or permit them to work over 40 hours
in any workweek unless they are paid at least 1 and 1/2 times the basic rate of pay for each hour
worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and
subcontractor are liable for unpaid wages if they violate the terms in paragraph (a) of this clause.
In addition, the Contractor and subcontractor are liable for liquidated damages payable to the
Government. The Contracting Officer will assess liquidated damages at the rate of $10 per
affected employee for each calendar day on which the employer required or permitted the
employee to work in excess of the standard workweek of 40 hours without paying overtime
wages required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will
withhold from payments due under the contract sufficient funds required to satisfy any
Contractor or subcontractor liabilities for unpaid wages and liquidated damages. If amounts
withheld under the contract are insufficient to satisfy Contractor or subcontractor liabilities, the
Contracting Officer will withhold payments from other Federal or Federally assisted contracts
held by the same Contractor that are subject to the Contract Work Hours and Safety Standards
Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all
laborers and mechanics working on the contract during the contract and shall make them
available to the Government until 3 years after contract completion. The records shall contain the
name and address of each employee, social security number, labor classifications, hourly rates of
wages paid, daily and weekly number of hours worked, deductions made, and actual wages paid.
The records need not duplicate those required for construction work by Department of Labor
regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the
Contracting Officer or the Department of Labor to inspect, copy, or transcribe records
maintained under paragraph (d)(1) of this clause. The Contractor or subcontractor also shall
allow authorized representatives of the Contracting Officer or Department of Labor to interview
employees in the workplace during working hours.
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(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d)
of this clause in subcontracts exceeding $100,000 and require subcontractors to include these
provisions in any lower tier subcontracts. The Contractor shall be responsible for compliance by
any subcontractor or lower-tier subcontractor with the provisions set forth in paragraphs (a)
through (d) of this clause.

(End of clause)

52.222-6      DAVIS-BACON ACT  (FEB 1995)

(a) All laborers and mechanics employed or working upon the site of the work will be paid
unconditionally and not less often than once a week, and without subsequent deduction or rebate
on any account (except such payroll deductions as are permitted by regulations issued by the
Secretary of Labor under the Copeland Act (29 CFR Part 3), the full amount of wages and bona
fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not
less than those contained in the wage determination of the Secretary of Labor which is attached
hereto and made a part hereof, regardless of any contractual relationship which may be alleged to
exist between the Contractor and such laborers and mechanics.  Contributions made or costs
reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act
on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics,
subject to the provisions of paragraph (d) of this clause; also, regular contributions made or costs
incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or
programs which cover the particular weekly period, are deemed to be constructively made or
incurred during such period. Such laborers and mechanics shall be paid not less than the
appropriate wage rate and fringe benefits in the wage determination for the classification of work
actually performed, without regard to skill, except as provided in the clause entitled Apprentices
and Trainees.  Laborers or mechanics performing work in more than one classification may be
compensated at the rate specified for each classification for the time actually worked therein;
provided, That the employer’s payroll records accurately set forth the time spent in each
classification in which work is performed.  The wage determination (including any additional
classifications and wage rates conformed under paragraph (b) of this clause) and the Davis-
Bacon poster (WH-1321) shall be posted at all times by the Contractor and its subcontractors at
the site of the work in a prominent and accessible place where it can be easily seen by the
workers.

(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not
listed in the wage determination and which is to be employed under the contract shall be
classified in conformance with the wage determination.  The Contracting Officer shall approve
an additional classification and wage rate and fringe benefits therefor only when all the following
criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification
in the wage determination.

(ii) The classification is utilized in the area by the construction industry.
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(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination.

(2) If the Contractor and the laborers and mechanics to be employed in the classification (if
known), or their representatives, and the Contracting Officer agree on the classification and wage
rate (including the amount designated for fringe benefits, where appropriate), a report of the
action taken shall be sent by the Contracting Officer to the Administrator of the Wage and Hour
Division, Employment Standards Administration, U.S.  Department of Labor, Washington, DC
20210.  The Administrator or an authorized representative will approve, modify, or disapprove
every additional classification action within 30 days of receipt and so advise the Contracting
Officer or will notify the Contracting Officer within the 30-day period that additional time is
necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or
their representatives, and the Contracting Officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where appropriate), the
Contracting Officer shall refer the questions, including the views of all interested parties and the
recommendation of the Contracting Officer, to the Administrator of the Wage and Hour Division
for determination.  The Administrator, or an authorized representative, will issue a determination
within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting
Officer within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to
subparagraphs (b)(2) and (b)(3) of this clause shall be paid to all workers performing work in the
classification under this contract from the first day on which work is performed in the
classification.

(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or
mechanics includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

(d)  If the Contractor does not make payments to a trustee or other third person, the Contractor
may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program; provided, That the
Secretary of Labor has found, upon the written request of the Contractor, that the applicable
standards of the Davis-Bacon Act have been met.  The Secretary of Labor may require the
Contractor to set aside in a separate account assets for the meeting of obligations under the plan
or program.

52.222-7    WITHHOLDING OF FUNDS  (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an
authorized representative of the Department of Labor, withhold or cause to be withheld from the
Contractor under this contract or any other Federal contract with the same Prime Contractor, or
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any other Federally assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same Prime Contractor, so much of the accrued payments or advances as
may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and
helpers, employed by the Contractor or any subcontractor the full amount of wages required by
the contract.  In the event of failure to pay any laborer or mechanic, including any apprentice,
trainee, or helper, employed or working on the site of the work, all or part of the wages required
by the contract, the Contracting Officer may, after written notice to the Contractor, take such
action as may be necessary to cause the suspension of any further payment, advance, or
guarantee of funds until such violations have ceased.

52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988)

(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the
course of the work and preserved for a period of 3 years thereafter for all laborers and mechanics
working at the site of the work.  Such records shall contain the name, address, and social security
number of each such worker, his or her correct classification, hourly rates of wages paid
(including rates of contributions or costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily
and weekly number of hours worked, deductions made, and actual wages paid.  Whenever the
Secretary of Labor has found, under paragraph (d) of the clause entitled Davis-Bacon Act, that
the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in
providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon
Act, the Contractor shall maintain records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and records
which show the costs anticipated or the actual cost incurred in providing such benefits.
Contractors employing apprentices or trainees under approved programs shall maintain written
evidence of the registration of apprenticeship programs and certification of trainee programs, the
registration of the apprentices and trainees, and the ratios and wage rates prescribed in the
applicable programs.

(b)(1)  The Contractor shall submit weekly for each week in which any contract work is
performed a copy of all payrolls to the Contracting Officer.  The payrolls submitted shall set out
accurately and completely all of the information required to be maintained under paragraph (a) of
this clause.  This information may be submitted in any form desired.  Optional Form WH-347
(Federal Stock Number 029-005-00014-1) is available for this purpose and may be purchased
from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC
20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all
subcontractors.

(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the
Contractor or subcontractor or his or her agent who pays or supervises the payment of the
persons employed under the contract and shall certify--

(i)  That the payroll for the payroll period contains the information required to be maintained
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under paragraph (a) of this clause and that such information is correct and complete;

(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on
the contract during the payroll period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions have been made either directly or
indirectly from the full wages earned, other than permissible deductions as set forth in the
Regulations, 29 CFR Part 3; and

(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and
fringe benefits or cash equivalents for the classification of work performed, as specified in the
applicable wage determination incorporated into the contract.

(3)  The weekly submission of a properly executed certification set forth on the reverse side of
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of
Compliance" required by subparagraph (b)(2) of this clause.

(4)  The falsification of any of the certifications in this clause may subject the Contractor or
subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of
Title 31 of the United States Code.

(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this
clause available for inspection, copying, or transcription by the Contracting Officer or authorized
representatives of the Contracting Officer or the Department of Labor.  The Contractor or
subcontractor shall permit the Contracting Officer or representatives of the Contracting Officer
or the Department of Labor to interview employees during working hours on the job.  If the
Contractor or subcontractor fails to submit required records or to make them available, the
Contracting Officer may, after written notice to the Contractor, take such action as may be
necessary to cause the suspension of any further payment.  Furthermore, failure to submit the
required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

52.222-9     APPRENTICES AND TRAINEES  (FEB 1988)

(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for
the work they performed when they are employed pursuant to and individually registered in a
bona fide apprenticeship program registered with the U.S. Department of Labor, Employment
and Training Administration, Bureau of Apprenticeship and Training, or with a State
Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or her first
90 days of probationary employment as an apprentice in such an apprenticeship program, who is
not individually registered in the program, but who has been certified by the Bureau of
Apprenticeship and Training or a State Apprenticeship Agency (where appropriate) to be eligible
for probationary employment as an apprentice. The allowable ratio of apprentices to journeymen
on the job site in any craft classification shall not be greater than the ratio permitted to the
Contractor as to the entire work force under the registered program.  Any worker listed on a
payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this
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paragraph, shall be paid not less than the applicable wage determination for the classification of
work actually performed.  In addition, any apprentice performing work on the job site in excess
of the ratio permitted under the registered program shall be paid not less than the applicable
wage rate on the wage determination for the work actually performed.  Where a contractor is
performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman’s hourly rate)
specified in the Contractor’s or subcontractor’s registered program shall be observed.  Every
apprentice must be paid at not less than the rate specified in the registered program for the
apprentice’s level of progress, expressed as a percentage of the journeyman hourly rate specified
in the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance
with the provisions of the apprenticeship program.  If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the
wage determination for the applicable classification.  If the Administrator determines that a
different practice prevails for the applicable apprentice classification, fringes shall be paid in
accordance with that determination.  In the event the Bureau of Apprenticeship and Training, or
a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the work performed until an acceptable program is
approved.

(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less
than the predetermined rate for the work performed unless they are employed pursuant to and
individually registered in a program which has received prior approval, evidenced by formal
certification by the U.S. Department of Labor, Employment and Training Administration. The
ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration.  Every trainee must be paid at not
less than the rate specified in the approved program for the trainee’s level of progress, expressed
as a percentage of the journeyman hourly rate specified in the applicable wage determination.
Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program.
If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed in the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate in the wage determination which provides for less than full fringe benefits
for apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and
participating in a training plan approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate in the wage determination for the classification of
work actually performed.  In addition, any trainee performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not less than the applicable wage
rate in the wage determination for the work actually performed.  In the event the Employment
and Training Administration withdraws approval of a training program, the Contractor will no
longer be permitted to utilize trainees at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen
under this clause shall be in conformity with the equal employment opportunity requirements of
Executive Order 11246, as amended, and 29 CFR Part 30.
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52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby
incorporated by reference in this contract.

52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988)

(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-
Bacon Act, Contract Work Hours and Safety Standards Act-Overtime Compensation,
Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act
Requirements, Withholding of Funds, Subcontracts (Labor Standards), Contract Termination-
Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and Related
Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting
Officer may, by appropriate instructions, require, and also a clause requiring subcontractors to
include these clauses in any lower tier subcontracts.  The Prime Contractor shall be responsible
for compliance by any subcontractor or lower tier subcontractor with all the contract clauses
cited in this paragraph.

(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting
Officer a completed Statement and Acknowledgment Form (SF 1413) for each subcontract,
including the subcontractor’s signed and dated acknowledgment that the clauses set forth in
paragraph (a) of this clause have been included in the subcontract.

(2)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall
deliver to the Contracting Officer an updated completed SF 1413 for such additional subcontract.

52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety
Standards Act--Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records,
Compliance with Copeland Act Requirements, Subcontracts (Labor Standards), Compliance with
Davis-Bacon and Related Act Regulations, or Certification of Eligibility may be grounds for
termination of the contract, and for debarment as a Contractor and subcontractor as provided in
29 CFR 5.12.

52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT
REGULATIONS (FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1,
3, and 5 are hereby incorporated by reference in this contract.
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52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for
resolving disputes concerning labor standards requirements.  Such disputes shall be resolved in
accordance with those procedures and not the Disputes clause of this contract.  Disputes within
the meaning of this clause include disputes between the Contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the employees or their
representatives.

52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988)

(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any
person or firm who has an interest in the Contractor’s firm is a person or firm ineligible to be
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR
5.12(a)(1).

(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(c)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C.
1001.

52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms
and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage
or dressing areas, parking lots, drinking fountains, recreation or entertainment areas,
transportation, and housing facilities provided for employees, that are segregated by explicit
directive or are in fact segregated on the basis of race, color, religion, sex, or national origin
because of written or oral policies or employee custom. The term does not include separate or
single-user rest rooms or necessary dressing or sleeping areas provided to assure privacy
between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any
segregated facilities at any of its establishments, and that it does not and will not permit its
employees to perform their services at any location under its control where segregated facilities
are maintained. The Contractor agrees that a breach of this clause is a violation of the Equal
Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is
subject to the Equal Opportunity clause of this contract.
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(End of clause)

52.222-26     EQUAL OPPORTUNITY (FEB 1999)

(a) If, during any 12-month period (including the 12 months preceding the award of this
contract), the Contractor has been or is awarded nonexempt Federal contracts and/or
subcontracts that have an aggregate value in excess of $10,000, the Contractor shall comply with
subparagraphs (b)(1) through (11) of this clause. Upon request, the Contractor shall provide
information necessary to determine the applicability of this clause.

(b) During performing this contract, the Contractor agrees as follows:

(1) The Contractor shall not discriminate against any employee or applicant for employment
because of race, color, religion, sex, or national origin. However, it shall not be a violation of this
clause for the Contractor to extend a publicly announced preference in employment to Indians
living on or near an Indian reservation, in connection with employment opportunities on or near
an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to their race, color, religion, sex, or
national origin. This shall include, but not be limited to, (i) employment, (ii) upgrading, (iii)
demotion, (iv) transfer, (v) recruitment or recruitment advertising, (vi) layoff or termination, (vii)
rates of pay or other forms of compensation, and (viii) selection for training, including
apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants for
employment the notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on
behalf of the Contractor, state that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with which it has
a collective bargaining agreement or other contract or understanding, the notice to be provided
by the Contracting Officer advising the labor union or workers’ representative of the Contractor’s
commitments under this clause, and post copies of the notice in conspicuous places available to
employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules,
regulations, and orders of the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive
Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor.
The Contractor shall also file Standard Form 100 (EEO-1), or any successor form, as prescribed
in 41 CFR part 60-1. Unless the Contractor has filed within the 12 months preceding the date of
contract award, the Contractor shall, within 30 days after contract award, apply to either the
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regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the
Equal Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the
contracting agency or the OFCCP for the purpose of conducting on-site compliance evaluations
and complaint investigations. The Contractor shall permit the Government to inspect and copy
any books, accounts, records (including computerized records), and other material that may be
relevant to the matter under investigation and pertinent to compliance with Executive Order
11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule,
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or
suspended in whole or in part and the Contractor may be declared ineligible for further
Government contracts, under the procedures authorized in Executive Order 11246, as amended.
In addition, sanctions may be imposed and remedies invoked against the Contractor as provided
in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary of
Labor; or as otherwise provided by law.

(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11)
of this clause in every subcontract or purchase order that is not exempted by the rules,
regulations, or orders of the Secretary of Labor issued under Executive Order 11246, as
amended, so that these terms and conditions will be binding upon each subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as
the contracting officer may direct as a means of enforcing these terms and conditions, including
sanctions for noncompliance; provided, that if the Contractor becomes involved in, or is
threatened with, litigation with a subcontractor or vendor as a result of any direction, the
Contractor may request the United States to enter into the litigation to protect the interests of the
United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be
governed by the procedures in 41 CFR 60-1.1.

52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR
CONSTRUCTION (FEB 1999)

(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in
the solicitation for this contract.

"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for
Federal Contract Compliance, U.S. Department of Labor, or a designee.

"Employer’s identification number," as used in this clause, means the Federal Social Security
number used on the employer’s quarterly federal tax return, U.S. Treasury Department Form 941.
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"Minority," as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples
of North America and maintaining identifiable tribal affiliations through membership and
participation or community identification).

(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic
origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other
Spanish culture or origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving
any construction trade, each such subcontract in excess of $10,000 shall include this clause and
the Notice containing the goals for minority and female participation stated in the solicitation for
this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S.
Department of Labor in a covered area, either individually or through an association, its
affirmative action obligations on all work in the plan area (including goals) shall comply with the
plan for those trades that have unions participating in the plan. Contractors must be able to
demonstrate participation in, and compliance with, the provisions of the plan. Each Contractor or
subcontractor participating in an approved plan is also required to comply with its obligations
under the Equal Opportunity clause, and to make a good faith effort to achieve each goal under
the plan in each trade in which it has employees. The overall good-faith performance by other
Contractors or subcontractors toward a goal in an approved plan does not excuse any
Contractor’s or subcontractor’s failure to make good-faith efforts to achieve the plan’s goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1)
through (16) of this clause. The goals stated in the solicitation for this contract are expressed as
percentages of the total hours of employment and training of minority and female utilization that
the Contractor should reasonably be able to achieve in each construction trade in which it has
employees in the covered area. If the Contractor performs construction work in a geographical
area located outside of the covered area, it shall apply the goals established for the geographical
area where that work is actually performed. The Contractor is expected to make substantially
uniform progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a
union with which the Contractor has a collective bargaining agreement, to refer minorities or
women shall excuse the Contractor’s obligations under this clause, Executive Order 11246, as
amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in
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meeting the goals, apprentices and trainees must be employed by the Contractor during the
training period, and the Contractor must have made a commitment to employ the apprentices and
trainees at the completion of their training, subject to the availability of employment
opportunities. Trainees must be trained pursuant to training programs approved by the U.S.
Department of Labor.

(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The
evaluation of the Contractor’s compliance with this clause shall be based upon its effort to
achieve maximum results from its actions. The Contractor shall document these efforts fully and
implement affirmative action steps at least as extensive as the following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and
in all facilities where the Contractor’s employees are assigned to work. The Contractor, if
possible, will assign two or more women to each construction project. The Contractor shall
ensure that foremen, superintendents, and other onsite supervisory personnel are aware of and
carry out the Contractor’s obligation to maintain such a working environment, with specific
attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment. Provide
written notification to minority and female recruitment sources and community organizations
when the Contractor or its unions have employment opportunities available, and maintain a
record of the organizations’ responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each
minority and female off-the-street applicant, referrals of minorities or females from unions,
recruitment sources, or community organizations, and the action taken with respect to each
individual. If an individual was sent to the union hiring hall for referral and not referred back to
the Contractor by the union or, if referred back, not employed by the
Contractor, this shall be documented in the file, along with whatever additional actions the
Contractor may have taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the
Contractor has a collective bargaining agreement has not referred back to the Contractor a
minority or woman sent by the Contractor, or when the Contractor has other information that the
union referral process has impeded the Contractor’s efforts to meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area
that expressly include minorities and women, including upgrading programs and apprenticeship
and trainee programs relevant to the Contractor’s employment needs, especially those programs
funded or approved by the Department of Labor. The Contractor shall provide notice of these
programs to the sources compiled under subparagraph (g)(2) of this clause.

(6) Disseminate the Contractor’s equal employment policy by--

(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs,
and requesting their cooperation in assisting the Contractor in meeting its contract obligations;



DACW66-01-B-0022

00700 - 39

(ii) Including the policy in any policy manual and in collective bargaining agreements;

(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority and female
employees at least once a year; and

(v) Posting the policy on bulletin boards accessible to employees at each location where
construction work is performed.

(7) Review, at least annually, the Contractor’s equal employment policy and affirmative action
obligations with all employees having responsibility for hiring, assignment, layoff, termination,
or other employment decisions. Conduct review of this policy with all on-site supervisory
personnel before initiating construction work at a job site. A written record shall be made and
maintained identifying the time and place of these meetings, persons attending, subject matter
discussed, and disposition of the subject matter.

(8) Disseminate the Contractor’s equal employment policy externally by including it in any
advertising in the news media, specifically including minority and female news media. Provide
written notification to, and discuss this policy with, other Contractors and subcontractors with
which the Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community
organizations, to schools with minority and female students, and to minority and female
recruitment and training organizations serving the Contractor’s recruitment area and employment
needs. Not later than 1 month before the date for acceptance of applications for apprenticeship or
training by any recruitment source, send written notification to organizations such as the above,
describing the openings, screening procedures, and tests to be used in the selection process.

(10) Encourage present minority and female employees to recruit minority persons and women.
Where reasonable, provide after-school, summer, and vacation employment to minority and
female youth both on the site and in other areas of the Contractor’s workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.

(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities. Encourage these employees to seek or to prepare for,
through appropriate training, etc., opportunities for promotion.

(13) Ensure that seniority practices, job classifications, work assignments, and other personnel
practices do not have a discriminatory effect by continually monitoring all personnel and
employment-related activities to ensure that the Contractor’s obligations under this contract are
being carried out.
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(14) Ensure that all facilities and company activities are non-segregated except that separate or
single-user rest rooms and necessary dressing or sleeping areas shall be provided to assure
privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction
contractors and suppliers, including circulation of solicitations to minority and female contractor
associations and other business associations.

(16) Conduct a review, at least annually, of all supervisors’ adherence to and performance under
the Contractor’s equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in
fulfilling one or more of the affirmative action obligations contained in subparagraphs (g)(1)
through (16) of this clause. The efforts of a contractor association, joint contractor-union,
contractor-community, or similar group of which the contractor is a member and participant may
be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1) through (16) of
this clause, provided the Contractor--

(1) Actively participates in the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment of
minorities and women in the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor’s minority and
female workforce participation;

(4) Makes a good-faith effort to meet its individual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on
behalf of the Contractor. The obligation to comply is the Contractor’s, and failure of such a group
to fulfill an obligation shall not be a defense for the Contractor’s noncompliance.

(i) A single goal for minorities and a separate single goal for women shall be established. The
Contractor is required to provide equal employment opportunity and to take affirmative action
for all minority groups, both male and female, and all women, both minority and nonminority.
Consequently, the Contractor may be in violation of Executive Order 11246, as amended, if a
particular group is employed in a substantially disparate manner.

(j) The Contractor shall not use goals or affirmative action standards to discriminate against any
person because of race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from
Government contracts under Executive Order 11246, as amended.

(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of
the Equal Opportunity clause, including suspension, termination, and cancellation of existing
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subcontracts, as may be imposed or ordered under Executive Order 11246, as amended, and its
implementing regulations, by the OFCCP. Any failure to carry out these sanctions and penalties
as ordered shall be a violation of this clause and Executive Order 11246, as amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative
action procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to
achieve maximum results from its efforts to ensure equal employment opportunity. If the
Contractor fails to comply with the requirements of Executive Order 11246, as amended, the
implementing regulations, or this clause, the Deputy Assistant Secretary shall take action as
prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--

(1) Monitor all employment-related activity to ensure that the Contractor’s equal employment
policy is being carried out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone
number, construction trade, union affiliation (if any), employee identification number, social
security number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at
which the work was performed. Records shall be maintained in an easily understandable and
retrievable form; however, to the degree that existing records satisfy this requirement, separate
records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws
that establish different standards of compliance or upon the requirements for the hiring of local
or other area residents (e.g., those under the Public Works Employment Act of 1977 and the
Community Development Block Grant Program).

52.222-35     AFFIRMATIVE ACTION FOR DISABLED VETERANS AND VETERANS
OF THE VIETNAM ERA (APR 1998)

(a) ) Definitions. As used in this clause--

All employment openings includes all positions except executive and top management, those
positions that will be filled from within the contractor’s organization, and positions lasting 3 days
or less. This term includes full-time employment, temporary employment of more than 3 days’
duration, and part-time employment.

Appropriate office of the State employment service system means the local office of the Federal-
State national system of public employment offices with assigned responsibility to serve the area
where the employment opening is to be filled, including the District of Columbia, Guam, the
Commonwealth of Puerto Rico, and the Virgin Islands.
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Positions that will be filled from within the Contractor’s organization means employment
openings for which no consideration will be given to persons outside the Contractor’s
organization (including any affiliates, subsidiaries, and parent companies) and includes any
openings that the Contractor proposes to fill from regularly established “recall” lists. The
exception does not apply to a particular opening once an employer decides to consider applicants
outside of its organization.

Veteran of the Vietnam era means a person who--

(1) Served on active duty for a period of more than 180 days, any part of which occurred
between August 5, 1964, and May 7, 1975, and was discharged or released therefrom with other
than a dishonorable discharge; or

(2) Was discharged or released from active duty for a service-connected disability if any part of
such active duty was performed between August 5, 1964, and May 7, 1975.

(b) General. (1) Regarding any position for which the employee or applicant for employment is
qualified, the Contractor shall not discriminate against the individual because the individual is a
disabled veteran or a veteran of the Vietnam era. The Contractor agrees to take affirmative action
to employ, advance in employment, and otherwise treat qualified disabled veterans and veterans
of the Vietnam era without discrimination based upon their disability or veterans' status in all
employment practices such as--

(i) Employment;

(ii) Upgrading;

(iii) Demotion or transfer;

(iv) Recruitment;

(v) Advertising;

(vi) Layoff or termination;

(vii) Rates of pay or other forms of compensation; and

(viii) Selection for training, including apprenticeship.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the
Secretary of Labor (Secretary) issued under the Vietnam Era Veterans' Readjustment Assistance
Act of 1972 (the Act), as amended.

(c) Listing openings. (1) The Contractor agrees to list all employment openings existing at
contract award or occurring during contract performance, at an appropriate office of the State
employment service system in the locality where the opening occurs. These openings include
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those occurring at any Contractor facility, including one not connected with performing this
contract. An independent corporate affiliate is exempt from this requirement.

(2) State and local government agencies holding Federal contracts of $10,000 or more shall also
list all their employment openings with the appropriate office of the State employment service.

(3) The listing of employment openings with the State employment service system is required at
least concurrently with using any other recruitment source or effort and involves the obligations
of placing a bona fide job order, including accepting referrals of veterans and non-veterans. This
listing does not require hiring any particular job applicant or hiring from any particular group of
job applicants and is not intended to relieve the Contractor from any requirements of Executive
orders or regulations concerning nondiscrimination in employment.

(4) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it
shall advise the State employment service system, in each State where it has establishments, of
the name and location of each hiring location in the State. As long as the Contractor is
contractually bound to these terms and has so advised the State system, it need not advise the
State system of subsequent contracts. The Contractor may advise the State system when it is no
longer bound by this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur
and are filled outside the 50 States, the District of Columbia, the Commonwealth of Puerto Rico,
Guam, and the Virgin Islands.

(e) Postings. (1) The Contractor agrees to post employment notices stating (i) the Contractor’s
obligation under the law to take affirmative action to employ and advance in employment
qualified disabled veterans and veterans of the Vietnam era, and (ii) the rights of applicants and
employees.

(2) These notices shall be posted in conspicuous places that are available to employees and
applicants for employment. They shall be in a form prescribed by the Deputy Assistant Secretary
for Federal Contract Compliance Programs, Department of Labor (Deputy Assistant Secretary),
and provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has a
collective bargaining agreement or other contract understanding, that the Contractor is bound by
the terms of the Act, and is committed to take affirmative action to employ, and advance in
employment, qualified disabled veterans and veterans of the Vietnam Era.

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause,
appropriate actions may be taken under the rules, regulations, and relevant orders of the
Secretary issued pursuant to the Act.

(g) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or
purchase order of $10,000 or more unless exempted by rules, regulations, or orders of the
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Secretary. The Contractor shall act as specified by the Deputy Assistant Secretary to enforce the
terms, including action for noncompliance.

(End of clause)

52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN
1998)

(a) General. (1) Regarding any position for which the employee or applicant for employment is
qualified, the Contractor shall not discriminate against any employee or applicant because of
physical or mental disability. The Contractor agrees to take affirmative action to employ,
advance in employment, and otherwise treat qualified individuals with disabilities without
discrimination based upon their physical or mental disability in all employment practices such
as--

(i) Recruitment, advertising, and job application procedures;

(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right
of return from layoff, and rehiring;

(iii) Rates of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of
progression, and seniority lists;

(v) Leaves of absence, sick leave, or any other leave;

(vi) Fringe benefits available by virtue of employment, whether or not administered by the
Contractor;

(vii) Selection and financial support for training, including apprenticeships, professional
meetings, conferences, and other related activities, and selection for leaves of absence to pursue
training;

(viii) Activities sponsored by the Contractor, including social or recreational programs; and

(ix) Any other term, condition, or privilege of employment.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the
Secretary of Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the
Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--

(i) The Contractor’s obligation under the law to take affirmative action to employ and advance in
employment qualified individuals with disabilities; and
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(ii) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and
applicants for employment. The Contractor shall ensure that applicants and employees with
disabilities are informed of the contents of the notice (e.g., the Contractor may have the notice
read to a visually disabled individual, or may lower the posted notice so that it might be read by a
person in a wheelchair). The notices shall be in a form prescribed by the Deputy Assistant
Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant
Secretary) and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has a
collective bargaining agreement or other contract understanding, that the Contractor is bound by
the terms of Section 503 of the Act and is committed to take affirmative action to employ, and
advance in employment, qualified individuals with physical or mental disabilities.

(c) Noncompliance. If the Contractor does not comply with the requirements of this clause,
appropriate actions may be taken under the rules, regulations, and relevant orders of the
Secretary issued pursuant to the Act.

(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or
purchase order in excess of $10,000 unless exempted by rules, regulations, or orders of the
Secretary. The Contractor shall act as specified by the Deputy Assistant Secretary to enforce the
terms, including action for noncompliance.

(End of clause)

52.222-37     EMPLOYMENT REPORTS ON DISABLED VETERANS AND VETERANS
OF THE VIETNAM ERA (JAN 1999)

(a) Unless the Contractor is a State or local government agency, the Contractor shall report at
least annually, as required by the Secretary of Labor, on--

(1) The number of disabled veterans and the number of veterans of the Vietnam era in the
workforce of the contractor by job category and hiring location; and

(2) The total number of new employees hired during the period covered by the report, and of that
total, the number of disabled veterans, and the number of veterans of the Vietnam era.

(b) The above items shall be reported by completing the form entitled "Federal Contractor
Veterans’ Employment Report VETS-100."

(c) Reports shall be submitted no later than September 30 of each year beginning September 30,
1988.
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(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total
hires during the most recent 12-month period as of the ending date selected for the employment
profile report required by paragraph (a)(1) of this clause. Contractors may select an ending date:
(1) As of the end of any pay period during the period January through March 1st of the year the
report is due, or (2) as of December 31, if the contractor has previous written approval from the
Equal Employment Opportunity Commission to do so for purposes of submitting the Employer
Information Report EEO-1 (Standard Form 100).

(e) The count of veterans reported according to paragraph (a) of this clause shall be based on
voluntary disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212
shall invite all disabled veterans and veterans of the Vietnam era who wish to benefit under the
affirmative action program at 38 U.S.C. 4212 to identify themselves to the Contractor. The
invitation shall state that the information is voluntarily provided; that the information will be
kept confidential; that disclosure or refusal to provide the information will not subject the
applicant or employee to any adverse treatment; and that the information will be used only in
accordance with the regulations promulgated under 38 U.S.C. 4212.

(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or
purchase order of $10,000 or more unless exempted by rules, regulations, or orders of the
Secretary.

(End of clause)

52.223-3     HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY
DATA (JAN 1997)

(a) "Hazardous material", as used in this clause, includes any material defined as hazardous
under the latest version of Federal Standard No. 313 (including revisions adopted during the term
of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be
delivered under this contract. The hazardous material shall be properly identified and include any
applicable identification number, such as National Stock Number or Special Item Number. This
information shall also be included on the Material Safety Data Sheet submitted under this
contract.

Material            Identification No.
(If none,
insert "None")

___________________ ___________________

___________________ ___________________

___________________ ___________________
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(c) This list must be updated during performance of the contract whenever the Contractor
determines that any other material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a
Material Safety Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous material identified in paragraph (b) of this
clause. Data shall be submitted in accordance with Federal Standard No. 313, whether or not the
apparently successful offeror is the actual manufacturer of these items. Failure to submit the
Material Safety Data Sheet prior to award may result in the apparently successful offeror being
considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal
Standard No. 313, which renders incomplete or inaccurate the data submitted under paragraph
(d) of this clause, the Contractor shall promptly notify the Contracting Officer and resubmit the
data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall
relieve the Contractor of any responsibility or liability for the safety of Government, Contractor,
or subcontractor personnel or property.

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable
Federal, State, and local laws, codes, ordinances, and regulations (including the obtaining of
licenses and permits) in connection with hazardous material.

(h) The Government’s rights in data furnished under this contract with respect to hazardous
material are as follows:

(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of
this right are to--

(i) Apprise personnel of the hazards to which they may be exposed in using, handling,
packaging, transporting, or disposing of hazardous materials;

(ii) Obtain medical treatment for those affected by the material; and

(iii) Have others use, duplicate, and disclose the data for the Government for these purposes.

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with
subparagraph (h)(1) of this clause, in precedence over any other clause of this contract providing
for rights in data.

(3) The Government is not precluded from using similar or identical data acquired from other
sources.

(End of clause)
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52.223-6     DRUG-FREE WORKPLACE (MAR 2001)

(a) Definitions. As used in this clause --

"Controlled substance" means a controlled substance in schedules I through V of section 202 of
the Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR
1308.11 - 1308.15.

"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of
sentence, or both, by any judicial body charged with the responsibility to deter- mine violations
of the Federal or State criminal drug statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the
manufacture, distribution, dispensing, possession, or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in
connection with a specific contract where employees of the Contractor are prohibited from
engaging in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled
substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work
under a Government contract. "Directly engaged" is defined to include all direct cost employees
and any other Contractor employee who has other than a minimal impact or involvement in
contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the
offeror/contractor.

(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer
period is agreed to in writing for contracts of 30 days or more performance duration), or as soon
as possible for contracts of less than 30 days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the Contractor’s
workplace and specifying the actions that will be taken against employees for violations of such
prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about--

(i) The dangers of drug abuse in the workplace;

(ii) The Contractor’s policy of maintaining a drug-free workplace;

(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in
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the workplace;

(3) Provide all employees engaged in performance of the contract with a copy of the statement
required by subparagraph (b)(1) of this clause;

(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this
clause that, as a condition of continued employment on this contract, the employee will--

(i) Abide by the terms of the statement; and

(ii) Notify the employer in writing of the employee’s conviction under a criminal drug statute for
a violation occurring in the workplace no later than 5 days after such conviction.

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under
subdivision (b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of
such conviction. The notice shall include the position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a
conviction, take one of the following actions with respect to any employee who is convicted of a
drug abuse violation occurring in the workplace:

(i) Taking appropriate personnel action against such employee, up to and including termination;
or

(ii) Require such employee to satisfactorily participate in a drug abuse assistance or
rehabilitation program approved for such purposes by a Federal, State, or local health, law
enforcement, or other appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of
subparagraphs (b)(1) though (b)(6) of this clause.

(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase
order, not to engage in the unlawful manufacture, distribution, dispensing, possession, or use of a
controlled substance while performing this contract.

(d) In addition to other remedies available to the Government, the Contractor’s failure to comply
with the requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render
the Contractor subject to suspension of contract payments, termination of the contract for default,
and suspension or debarment.

(End of clause)

52.223-14      TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)

(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the
performance of this contract, shall file by July 1 for the prior calendar year an annual Toxic
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Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of the
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023(a)
and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106). The
Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the
annual Form R throughout the life of the contract.

(b) A Contractor owned or operated facility used in the performance of this contract is exempt
from the requirement to file an annual Form R if--

(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under
section 313(c) of EPCRA, 42 U.S.C. 11023(c);

(2) The facility does not have 10 or more full-time employees as specified in section
313(b)(1)(A) of EPCRA, 42 U.S.C. 11023(b)(1)(A);

(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an
appropriate certification form has been filed with EPA);

(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups
20 through 39 or their corresponding North American Industry Classification System (NAICS)
sectors 31 through 33; or

(5) The facility is not located within any State of the United States, the District of Columbia, the
Commonwealth of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the
Northern Mariana Islands, or any other territory or possession over which the United States has
jurisdiction.

(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria
in paragraph (b) of this clause, and after award of the contract circumstances change so that any
of its owned or operated facilities used in the performance of this contract is no longer exempt--

(1) The Contractor shall notify the Contracting Officer; and

(2) The Contractor, as owner or operator of a facility used in the performance of this contract that
is no longer exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or
before July 1 for the prior calendar year during which the facility becomes eligible; and (ii)
continue to file the annual Form R for the life of the contract for such facility.

(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release
filing and reporting requirements.

(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--
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(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a
solicitation provision substantially the same as the provision at FAR 52.223-13, Certification of
Toxic Chemical Release Reporting; and

(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance
of this clause, except this paragraph (e).

52.225-5     TRADE AGREEMENTS (APR 2000)

(a) Definitions. As used in this clause.

Caribbean Basin country means any of the following countries: Antigua and Barbuda, Aruba,
Bahamas, Barbados, Belize, British Virgin Islands, Costa Rica, Dominica, El Salvador, Grenada,
Guatemala, Guyana, Haiti, Jamaica, Montserrat, Netherlands Antilles, Nicaragua, Panama, St.
Kitts and Nevis, St. Lucia, St. Vincent and the Grenadines, Trinidad and Tobago.

Caribbean Basin country end product means an article that--

(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or

(2) In the case of an article that consists in whole or in part of materials from another country,
has been substantially transformed in a Caribbean Basin country into a new and different article
of commerce with a name, character, or use distinct from that of the article or articles from
which it was transformed. The term refers to a product offered for purchase under a supply
contract, but for purposes of calculating the value of the end product includes services (except
transportation services) incidental to the article, provided that the value of those incidental
services does not exceed that of the article itself. The term excludes products that are excluded
from duty-free treatment for Caribbean countries under 19 U.S.C. 2703(b), which presently are--

(i) Textiles and apparel articles that are subject to textile agreements;

(ii) Footwear, handbags, luggage, flat goods, work gloves, and leather wearing apparel not
designated as eligible articles for the purpose of the Generalized System of Preferences under
Title V of the Trade Act of 1974;

(iii) Tuna, prepared or preserved in any manner in airtight containers;

(iv) Petroleum, or any product derived from petroleum; and

(v) Watches and watch parts (including cases, bracelets, and straps) of whatever type including,
but not limited to, mechanical, quartz digital, or quartz analog, if such watches or watch parts
contain any material that is the product of any country to which the Harmonized Tariff Schedule
of the United States (HTSUS) column 2 rates of duty apply.
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Designated country means any of the following countries:  Aruba, Austria, Bangladesh Belgium,
Benin, Bhutan, Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African
Republic, Chad, Comoros, Denmark, Djibouti, Equatorial Guinea.

Finland, France, Gambia, Germany, Greece, Guinea, Guinea-Bissau, Haiti, Hong Kong, Ireland,
Israel, Italy, Japan.

Kiribati, Korea, Republic of Lesotho, Liechtenstein, Luxembourg, Malawi, Maldives, Mali,
Mozambique, Nepal, Netherlands, Niger, Norway, Portugal, Rwanda.

Sao Tome and Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden, Switzerland,
Tanzania U.R., Togo, Tuvalu, Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen.

Designated country end product means an article that--

(1) Is wholly the growth, product, or manufacture of a designated country; or

(2) In the case of an article that consists in whole or in part of materials from another country,
has been substantially transformed in a designated country into a new and different article of
commerce with a name, character, or use distinct from that of the article or articles from which it
was transformed. The term refers to a product offered for purchase under a supply contract, but
for purposes of calculating the value of the end product includes services, (except transportation
services) incidental to the article, provided that the value of those incidental services does not
exceed that of the article itself.

End product means supplies delivered under a line item of a Government contract.

North American Free Trade Agreement country means Canada or Mexico.

North American Free Trade Agreement country end product means an article that--

(1) Is wholly the growth, product, or manufacture of a North American Free Trade Agreement
(NAFTA) country; or

(2) In the case of an article that consists in whole or in part of materials from another country,
has been substantially transformed in a NAFTA country into a new and different article of
commerce with a name, character, or use distinct from that of the article or articles from which it
was transformed. The term refers to a product offered for purchase under a supply contract, but
for purposes of calculating the value of the end product includes services, (except transportation
services) incidental to the article, provided that the value of those incidental services does not
exceed that of the article itself.

United States means the 50 States and the District of Columbia, U.S. territories and possessions,
Puerto Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but
does not include leased bases.
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U.S.-made end product means an article that is mined, produced, or manufactured in the United
States or that is substantially transformed in the United States into a new and different article of
commerce with a name, character, or use distinct from that of the article or articles from which it
was transformed.,

(b) Implementation. This clause implements the Trade, Agreements Act (19 U.S.C. 2501, et seq.)
and the North American Free Trade Agreement Implementation Act of 1993, (NAFTA) (19
U.S.C. 3301 note), by restricting the acquisition of end products that are not U.S.-made,
designated country, Caribbean Basin country, or NAFTA country end products.,

(c) Delivery of end products. The Contracting Officer has determined that the Trade Agreements
Act and NAFTA apply to this acquisition. Unless otherwise specified, these trade agreements
apply to all items in the Schedule. The Contractor shall deliver under this contract only U.S.-
made, designated country, Caribbean Basin country, or NAFTA country end products except to
the extent that, in its offer, it specified delivery of other end products in the provision entitled
“Trade Agreements Certificate.”

(End of clause)

52.225-9      BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM—
CONSTRUCTION MATERIALS (FEB 2000)

(a) Definitions. As used in this clause--

Component means any article, material, or supply incorporated directly into construction
materials.

Construction material means an article, material, or supply brought to the construction site by the
Contractor or a subcontractor for incorporation into the building or work. The term also includes
an item brought to the site preassembled from articles, materials, or supplies. However,
emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation
systems, that are discrete systems incorporated into a public building or work and that are
produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to
the construction site. Materials purchased directly by the Government are supplies, not
construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation
costs to the place of incorporation into the end product (whether or not such costs are paid to a
domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of
the component, including transportation costs as described in paragraph (1) of this definition,
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plus allocable overhead costs, but excluding profit. Cost of components does not include any
costs associated with the
manufacture of the end product.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components
mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its
components. Components of foreign origin of the same class or kind for which nonavailability
determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction
material.

United States means the 50 States and the District of Columbia, U.S. territories and possessions,
Puerto Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but
does not include leased bases.

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d)
and the Balance of Payments Program by providing a preference for domestic construction
material. The Contractor shall use only domestic construction material in performing this
contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to the construction material or components listed by the
Government as follows:  None

(3) The Contracting Officer may add other foreign construction material to the list in paragraph
(b)(2) of this clause if the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular
domestic construction material subject to the requirements of the Buy American Act is
unreasonable when the cost of such material exceeds the cost of foreign material by more than 6
percent. For determination of unreasonable cost under the Balance of Payments Program, the
Contracting Officer will use a factor of 50 percent;

(ii) The application of the restriction of the Buy American Act or Balance of Payments Program
to a particular construction material would be impracticable or inconsistent with the public
interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in
sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act or Balance of
Payments Program. (1)(i) Any Contractor request to use foreign construction material in
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accordance with paragraph (b)(3) of this clause shall include adequate information for
Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in
accordance with paragraph (b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a
completed price comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and
any applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why
the Contractor could not reasonably foresee the need for such determination and could not have
requested the determination before contract award. If the Contractor does not submit a
satisfactory explanation, the Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American
Act or Balance of Payments Program applies and the Contracting Officer and the Contractor
negotiate adequate consideration, the Contracting Officer will modify the contract to allow use of
the foreign construction material. However, when the basis for the exception is the unreasonable
price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act or Balance of
Payments Program applies, use of foreign construction material is noncompliant with the Buy
American Act or Balance of Payments Program.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on
unreasonable cost, the Contractor shall include the following information and any applicable
supporting data based on the survey of suppliers:
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                          Foreign and Domestic Construction Materials Price Comparison
----------------------------------------------------------------------------------------------------------------
  Construction material description        Unit of measure              Quantity           Price (dollars)
\1\
----------------------------------------------------------------------------------------------------------------
Item 1
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
Item 2
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
----------------------------------------------------------------------------------------------------------------
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-
free entry
  certificate is issued).
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of
response; if oral,
  attach summary.
Include other applicable supporting information.

(End of clause)

52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000)

(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or
services originating from sources within, or that were located in or transported from or through,
countries whose products are banned from importation into the United States under regulations
of the Office of Foreign Assets Control, Department of the Treasury. Those countries are Cuba,
Iran, Iraq, Libya, North Korea, Sudan, the territory of Afghanistan controlled by the Taliban, and
Serbia (excluding the territory of Kosovo).

(b) The Contractor shall not acquire for use in the performance of this contract any supplies or
services from entities controlled by the government of Iraq.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.

(End of clause)

52.225-15      SANCTIONED EUROPEAN UNION COUNTRY END PRODUCTS (FEB
2000)

(a) Definitions. As used in this clause--

Sanctioned European Union country end product means an article that--
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(1) Is wholly the growth, product, or manufacture of a sanctioned European Union (EU) member
state; or

(2) In the case of an article that consists in whole or in part of materials from another country,
has been substantially transformed in a sanctioned EU member state into a new and different
article of commerce with a name, character, or use distinct from that of the article or articles
from which it was transformed. The term refers to a product offered for purchase under a supply
contract, but for purposes of calculating the value of the end product includes services (except
transportation services) incidental to the article, provided that the value of those incidental
services does not exceed that of the article itself.

Sanctioned European Union member state means Austria, Belgium, Denmark, Finland, France,
Ireland, Italy, Luxembourg, the Netherlands, Sweden, or the United Kingdom.

(b) The Contractor shall not deliver any sanctioned European Union country end products under
this contract.

(End of clause)

52.226-1     UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED
ECONOMIC ENTERPRISES (JUN 2000)

(a) Definitions. As used in this clause:

"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or
community that is recognized by the Federal Government as eligible for services from the
Bureau of Indian Affairs (BIA) in accordance with 25 U.S.C. 1452(c) and any ‘‘Native’’ as
defined in the Alaska Native Claims Settlement Act (43 U.S.C. 1601).

"Indian organization" means the governing body of any Indian tribe or entity established or
recognized by the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.

"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of
the Interior) commercial, industrial, or business activity established or organized for the purpose
of profit, provided that Indian ownership constitutea not less than 51 percent of the enterprise.

"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native
villages and native groups (including corporations organized by Kenai, Juneau, Sitka, and
Kodiak) as defined in the Alaska Native Claims Settlement Act, that is recognized by the Federal
Government as eligible for services from BIA in accordance with 25 U.S.C. 1542(c).

"Interested party" means a prime contractor or an actual or prospective offeror whose direct
economic interest would be affected by the award of a subcontract or by the failure to award a
subcontract.
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(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned
economic enterprises (25 U.S.C. 1544) the maximum practicable opportunity to participate in the
subcontracts it awards to the fullest extent consistent with efficient performance of its contract.

(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the
representation of an Indian organization or Indian-owned economic enterprise as to its eligibility,
unless an
interested party challenges its status or the Contracting Officer has independent reason to
question that status. In the event of a challenge to the representation of a subcontractor, the
Contracting Officer will refer the matter to the U.S. Department of the Interior, Bureau of Indian
Affairs (BIA), Attn: Chief, Division of
Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC
20240-4000.

The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment
will be made within 50 working days of subcontract award or while a challenge is pending. If a
subcontractor is determined to be an ineligible participant, no incentive payment will be made
under the Indian Incentive Program.

(2) The Contractor may request an adjustment under the Indian Incentive Program to the
following:

(i) The estimated cost of a cost-type contract.

(ii) The target cost of a cost-plus-incentive-fee prime contract.

(iii) The target cost and ceiling price of a fixed-price incentive prime contract.

(iv) The price of a firm-fixed-price prime contract.

(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target
cost, or firm-fixed-price included in the subcontract initially awarded to the Indian organization
or Indian-owned economic enterprise.

(4) The Contractor has the burden of proving the amount claimed and must assert its request for
an adjustment prior to completion of contract performance.

(c) The Contracting Officer, subject to the terms and conditions of the contract and the
availability of funds, will authorize an incentive payment of 5 percent of the amount paid to the
subcontractor. The Contracting Officer will seek funding in accordance with agency procedures.

(End of clause)



DACW66-01-B-0022

00700 - 59

52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995)

(a) The Government authorizes and consents to all use and manufacture, in performing this
contract or any subcontract at any tier, of any invention described in and covered by a United
States patent (1) embodied in the structure or composition of any article the delivery of which is
accepted by the Government under this contract or (2) used in machinery, tools, or methods
whose use necessarily results from compliance by the Contractor or a subcontractor with (i)
specifications or written provisions forming a part of this contract or (ii) specific written
instructions given by the Contracting Officer directing the manner of performance.  The entire
liability to the Government for infringement of a patent of the United States shall be determined
solely by the provisions of the indemnity clause, if any, included in this contract or any
subcontract hereunder (including any lower-tier subcontract), and the Government assumes
liability for all other infringement to the extent of the authorization and consent hereinabove
granted.

(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to
identify the parties, in all subcontracts at any tier for supplies or services (including construction,
architect-engineer services, and materials, supplies, models, samples, and design or testing
services expected to exceed the simplified acquisition threshold (however, omission of this
clause from any subcontract, including those at or below the simplified acquisition threshold,
does not affect this authorization and consent.)

52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT
INFRINGEMENT (AUG 1996)

(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written
detail, each notice or claim of patent or copyright infringement based on the performance of this
contract of which the Contractor has knowledge.

(b) In the event of any claim or suit against the Government on account of any alleged patent or
copyright infringement arising out of the performance of this contract or out of the use of any
supplies furnished or work or services performed under this contract, the Contractor shall furnish
to the Government, when requested by the Contracting Officer, all evidence and information in
possession of the Contractor pertaining to such suit or claim. Such evidence and information
shall be furnished at the expense of the Government except where the Contractor has agreed to
indemnify the Government.

(c)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at
any tier for supplies or services (including construction and architect-engineer subcontracts and
those for material, supplies, models, samples, or design or testing services) expected to exceed
the simplified acquisition threshold at (FAR) 2.101.to exceed the dollar amount set forth in
13.000 of the Federal Acquisition Regulation (FAR).

(End of clause)
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52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)

Except as otherwise provided, the Contractor agrees to indemnify the Government and its
officers, agents, and employees against liability, including costs and expenses, for infringement
upon any United States patent (except a patent issued upon an application that is now or may
hereafter be withheld from issue pursuant to a Secrecy Order under 35 U.S.C. 181) arising out of
performing this contract or out of the use or disposal by or for the account of the Government of
supplies furnished or work performed under this contract.

52.228-1     BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening
of bids, may be cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond
supported by good and sufficient surety or sureties acceptable to the Government, postal money
order, certified check, cashier’s check, irrevocable letter of credit, or, under Treasury Department
regulations, certain bonds or notes of the United States. The Contracting Officer will return bid
guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as practicable after the
opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as
accepted.

(c) The amount of the bid guarantee shall be twenty percent of the bid price or $3,000,000.00,
whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period
specified for acceptance, fails to execute all contractual documents or furnish executed bond(s)
within 10 days after receipt of the forms by the bidder, the Contracting Officer may terminate the
contract for default.

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring
the work that exceeds the amount of its bid, and the bid guarantee is available to offset the
difference.

52.228-2      ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and
persons supplying labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with
this contract becomes unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;



DACW66-01-B-0022

00700 - 61

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the
opinion of the Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period
of required security. If the Contractor does not furnish an acceptable extension or replacement
ILC, or other acceptable substitute, at least 30 days before an ILC’s scheduled expiration, the
Contracting officer has the right to immediately draw on the ILC.

52.228-11     PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a
performance bond, or a payment bond--

(1) Pledge of assets; and

(2) Standard Form 28, Affidavit of Individual Surety.

(b) Pledges of assets from each person acting as an individual surety shall be in the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or
Government securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2)
with respect to Government securities held in book entry form) and/or;

(2) A recorded lien on real estate. The offeror will be required to provide--

(i) Evidence of title in the form of a certificate of title prepared by a title insurance company
approved by the United States Department of Justice. This title evidence must show fee simple
title vested in the surety along with any concurrent owners; whether any real estate taxes are due
and payable; and any recorded encumbrances against the property, including the lien filed in
favor of the Government as required by FAR 28.203-3(d);

(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated
no earlier than 6 months prior to the date of the bond, prepared by a professional appraiser who
certifies that the appraisal has been conducted in accordance with the generally accepted
appraisal standards as reflected in the Uniform Standards of Professional Appraisal Practice, as
promulgated by the Appraisal Foundation.

(End of clause)

52.228-12      PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS  (OCT
1995)
In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105
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of Pub. L. 103-355, upon the request of a prospective subcontractor or supplier offering to
furnish labor or material for the performance of this contract for which a payment bond has been
furnished to the Government pursuant to the Miller Act, the Contractor shall promptly provide a
copy of such payment bond to the requester.

52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a
federally insured financial institution to pay all or part of a stated amount of money, until the
expiration date of the letter, upon presentation by the Government (the beneficiary) of a written
demand therefor. Neither the financial institution nor the offeror/Contractor can revoke or
condition the letter of credit.

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds
such as performance and payment bonds, the letter of credit and letter of confirmation formats in
paragraphs (e) and (f) of this clause shall be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than
a written demand and the ILC (including confirming letter, if any), shall be issued/confirmed by
an acceptable federally insured financial institution as provided in paragraph (d) of this clause,
and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the
bid acceptance period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or
payment bond, the offeror/Contractor may submit an ILC with an initial expiration date
estimated to cover the entire period for which financial security is required or may submit an ILC
with an initial expiration date that is a minimum period of one year from the date of issuance.
The ILC shall provide that, unless the issuer provides the beneficiary written notice of non-
renewal at least 60 days in advance of the current expiration date, the ILC is automatically
extended without amendment for one year from the expiration date, or any future expiration date,
until the period of required coverage is completed and the Contracting Officer provides the
financial institution with a written statement waiving the right to payment. The period of
required coverage shall be:

(i) For contracts subject to the Miller Act, the later of--

(A) One year following the expected date of final payment;

(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond during
the one-year period following final payment.
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(ii) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or

(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or
confirm the ILC. The offeror/Contractor shall provide the Contracting Officer a credit rating that
indicates the financial institution has the required rating(s) as of the date of issuance of the ILC.
Unless the financial institution issuing the ILC had letter of credit business of less than $25
million in the past year, ILCs over $5 million must be confirmed by another acceptable financial
institution that had letter of credit business of less than $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

_______________________________________________

[Issuing Financial Institution’s Letterhead or Name and Address]

Issue Date ____________

IRREVOCABLE LETTER OF CREDIT NO. __________

Account party’s name _____________________________

Account party’s address ___________________________

For Solicitation No. _______________(for reference only)

TO: [U.S. Government agency]

[U.S. Government agency’s address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or
more drawings up to United States $________. This Letter of Credit is payable at [issuing
financial institution’s and, if any, confirming financial institution’s] office at [issuing financial
institution’s address and, if any, confirming financial institution’s address] and expires with our
close of business on ________, or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee’s sight draft(s) drawn on the issuing or, if
any, the confirming financial institution, for all or any part of this credit if presented with this
Letter of Credit and confirmation, if any, at the office specified in paragraph 1 of this Letter of
Credit on or before the  expiration date or any automatically extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are



DACW66-01-B-0022

00700 - 64

renumbered.] It is a condition of this Letter of Credit that it is deemed to be automatically
extended without amendment for one year from the expiration date hereof, or any future
expiration date, unless at least 60 days prior to any expiration date, we notify you or the
transferee by registered mail, or other receipted means of delivery, that we elect not to consider
this Letter of Credit renewed for any such additional period. At the time we notify you, we also
agree to notify the account party (and confirming financial institution, if any) by the same means
of delivery.

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected
without charge to either the beneficiary or the transferee/assignee of proceeds. Such transfer or
assignment shall be only at the written direction of the Government (the beneficiary) in a form
satisfactory to the issuing financial institution and the confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary
Credits, 1993 Revision, International Chamber of Commerce Publication No. 500, and to the
extent not inconsistent therewith, to the laws of _____________________ [state of confirming
financial institution, if any, otherwise state of issuing financial institution].

6. If this credit expires during an interruption of business of this financial institution as described
in Article 17 of the UCP, the financial institution specifically agrees to effect payment if this
credit is drawn against within 30 days after the resumption of our business.

Sincerely,

_______________________

[Issuing financial institution]

(f) The following format shall be used by the financial institution to confirm an ILC:

_______________________________________________
[Confirming Financial Institution’s Letterhead or Name and Address]

(Date) __________________

Our Letter of Credit Advice Number _________________

Beneficiary: ______________ [U.S. Government agency]

Issuing Financial Institution: _______________________

Issuing Financial Institution’s LC No.: _______________

Gentlemen:

1. We hereby confirm the above indicated Letter of Credit, the original of which is attached,
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issued by __________ [name of issuing financial institution] for drawings of up to United States
dollars ___________/U.S. $_______ and expiring with our close of business on _____________
[the expiration date], or any automatically extended expiration date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office
located at ___________________.

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of
Credit and this Confirmation at our offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are
renumbered.] It is a condition of this confirmation that it be deemed automatically extended
without amendment for one year from the expiration date hereof, or any automatically extended
expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or
the transferee and the issuing financial institution, by registered mail or other receipted means of
delivery, that we elect not to consider this confirmation extended for any such additional period;
or

(b) The issuing financial institution shall have exercised its right to notify you or the transferee,
the account party, and ourselves, of its election not to extend the expiration date of the Letter of
Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary
Credits, 1993 Revision, International Chamber of Commerce Publication No. 500, and to the
extent not inconsistent therewith, to the laws of ________ [state of confirming financial
institution].

6. If this confirmation expires during an interruption of business of this financial institution as
described in Article 17 of the UCP, we specifically agree to effect payment if this credit is drawn
against within 30 days after the resumption of our business.

Sincerely,

___________________________

[Confirming financial institution]

(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the
Letter of Credit:

SIGHT DRAFT

__________________________
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[City, State]

(Date) _____________________

[Name and address of financial institution]

Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United
States $____________. This draft is drawn under Irrevocable Letter of Credit No.
___________________________________________.

_______________________

[Beneficiary Agency]

By: ___________________

(End of clause)

52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)-

(a) Definitions. As used in this clause--

Original contract price means the award price of the contract; or, for requirements contracts, the
price payable for the estimated total quantity; or, for indefinite-quantity contracts, the price
payable for the specified minimum quantity. Original contract price does not include the price of
any options, except those options exercised at the time of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the
successful offeror shall furnish performance and payment bonds to the Contracting Officer as
follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time
of contract award shall be 100 percent of the original contract price.

(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of
contract award shall be 100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and
payment bond protection if the contract price is increased. The increase in protection generally
will equal 100 percent of the increase in contract price.

(ii) The Government may secure the additional protection by directing the Contractor to increase
the penal amount of the existing bond or to obtain an additional bond.

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any
necessary reinsurance agreements, to the Contracting Officer, within the time period specified in
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the Bid Guarantee provision of the solicitation, or otherwise specified by the Contracting Officer,
but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment,
supported by corporate sureties whose names appear on the list contained in Treasury
Department Circular 570, individual sureties, or by other acceptable security such as postal
money order, certified check, cashier’s check, irrevocable letter of credit, or, in accordance with
Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the U.S. Department of
Treasury, Financial Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor,
West Wing, Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to
sue on the payment bond is void unless it is in writing, signed by the person whose right is
waived, and executed after such person has first furnished labor or material for use in the
performance of the contract.

(End of clause)

52.229-3     FEDERAL, STATE, AND LOCAL TAXES (JAN 1991)

(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a
negotiated contract or a modification, the effective date of this contract or modification.

"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes
and duties, in effect on the contract date, that the taxing authority is imposing and collecting on
the transactions or property covered by this contract.

"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise
tax or duty, or tax that was exempted or excluded on the contract date but whose exemption was
later revoked or reduced during the contract period, on the transactions or property covered by
this contract that the Contractor is required to pay or bear as the result of legislative, judicial, or
administrative action taking effect after the contract date. It does not include social security tax
or other employment taxes.

"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or
duty, except social security or other employment taxes, that would otherwise have been payable
on the transactions or property covered by this contract, but which the Contractor is not required
to pay or bear, or for which the Contractor obtains a refund or drawback, as the result of
legislative, judicial, or administrative action taking effect after the contract date.

(b) The contract price includes all applicable Federal, State, and local taxes and duties.

(c) The contract price shall be increased by the amount of any after-imposed Federal tax,
provided the Contractor warrants in writing that no amount for such newly imposed Federal
excise tax or duty or rate increase was included in the contract price, as a contingency reserve or
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otherwise.

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.

(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except
social security or other employment taxes, that the Contractor is required to pay or bear, or does
not obtain a refund of, through the Contractor’s fault, negligence, or failure to follow instructions
of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the
adjustment exceeds $250.

(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any
Federal excise tax or duty that reasonably may be expected to result in either an increase or
decrease in the contract price and shall take appropriate action as the Contracting Officer directs.

(h) The Government shall, without liability, furnish evidence appropriate to establish exemption
from any Federal, State, or local tax when the Contractor requests such evidence and a
reasonable basis exists to sustain the exemption.

(End of clause)

52.229-5     TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR PUERTO
RICO (APR 1984)

The term "local taxes," as used in the Federal, State, and local taxes clause of this contract,
includes taxes imposed by a possession of the United States or by Puerto Rico.

(End of clause)

52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY
1997)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in
this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work
proceeds, or at more frequent intervals as determined by the Contracting Officer, on estimates of
work accomplished which meets the standards of quality established under the contract, as
approved by the Contracting Officer.

(1) The Contractor’s request for progress payments shall include the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required by
the contract covered by the payment requested.



DACW66-01-B-0022

00700 - 69

(ii) A listing of the amount included for work performed by each subcontractor under the
contract.

(iii) A listing of the total amount of each subcontract under the contract.

(iv) A listing of the amounts previously paid to each such subcontractor under the contract.

(v) Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on
the site and preparatory work done to be taken into consideration. Material delivered to the
Contractor at locations other than the site also may be taken into consideration if--

(i) Consideration is specifically authorized by this contract; and

(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and
that the material will be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall
furnish the following certification, or payment shall not be made: (However, if the Contractor
elects to delete paragraph (c)(4) from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms,
and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received
under the contract, and timely payments will be made from the proceeds of the payment covered
by this certification, in accordance with subcontract agreements and the requirements of chapter
39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and
conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor’s performance.

_____________________

(Name)

______________________

(Title)
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______________________

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress
payments, discovers that a portion or all of such request constitutes a payment for performance
by the Contractor that fails to conform to the specifications, terms, and conditions of this contract
(hereinafter referred to as the "unearned amount"), the Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the
manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from
the 8th day after the date of receipt of the unearned amount until--

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has
been corrected; or

(ii) The date the Contractor reduces the amount of any subsequent certified request for progress
payments by an amount equal to the unearned amount.

(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any
period for which a progress payment is to be made, the Contracting Officer shall authorize
payment to be made in full. However, if satisfactory progress has not been made, the Contracting
Officer may retain a maximum of 10 percent of the amount of the payment until satisfactory
progress is achieved. When the work is substantially complete, the Contracting Officer may
retain from previously withheld funds and future progress payments that amount the Contracting
Officer considers adequate for protection of the Government and shall release to the Contractor
all the remaining withheld funds. Also, on completion and acceptance of each separate building,
public work, or other division of the contract, for which the price is stated separately in the
contract, payment shall be made for the completed work without retention of a percentage.

(f) Title, liability, and reservation of rights. All material and work covered by progress payments
made shall, at the time of payment, become the sole property of the Government, but this shall
not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the
contract.

(g) Reimbursement for bond premiums. In making these progress payments, the Government
shall, upon request, reimburse the Contractor for the amount of premiums paid for performance
and payment bonds (including coinsurance and reinsurance agreements, when applicable) after
the Contractor has furnished evidence of full payment to the surety. The retainage provisions in
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paragraph (e) of this clause shall not apply to that portion of progress payments attributable to
bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract
after--

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against
the Government arising by virtue of this contract, other than claims, in stated amounts, that the
Contractor has specifically excepted from the operation of the release. A release may also be
required of the assignee if the Contractor’s claim to amounts payable under this contract has been
assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract,
progress payments shall not exceed 80 percent on work accomplished on undefinitized contract
actions. A "contract action" is any action resulting in a contract, as defined in FAR Subpart 2.1,
including contract modifications for additional supplies or services, but not including contract
modifications that are within the scope and under the terms of the contract, such as contract
modifications issued pursuant to the Changes clause, or funding and other administrative
changes.

(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the
amount payable under subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at
the most recent auction of such bills prior to the date the Contractor receives the unearned
amount; and

(2) Deducted from the next available payment to the Contractor.

52.232-17     INTEREST (JUNE 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or
Pricing Data clause or a Cost Accounting Standards clause, all amounts that become payable by
the Contractor to the Government under this contract (net of any applicable tax credit under the
Internal Revenue Code (26 U.S.C. 1481)) shall bear simple interest from the date due until paid
unless paid within 30 days of becoming due. The interest rate shall be the interest rate
established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes
Act of 1978 (Public Law 95-563), which is applicable to the period in which the amount
becomes due, as provided in paragraph (b) of this clause, and then at the rate applicable for each
six-month period as fixed by the Secretary until the amount is paid. reproduce, prepare derivative
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works, distribute copies to the public, and (b) Amounts shall be due at the earliest of the
following dates:

(1) The date fixed under this contract.

(2) The date of the first written demand for payment consistent with this contract, including any
demand resulting from a default termination.

(3) The date the Government transmits to the Contractor a proposed supplemental agreement to
confirm completed negotiations establishing the amount of debt.

(4) If this contract provides for revision of prices, the date of written notice to the Contractor
stating the amount of refund payable in connection with a pricing proposal or a negotiated
pricing agreement not confirmed by contract modification.

(c) The interest charge made under this clause may be reduced under the procedures prescribed
in 32.614-2 of the Federal Acquisition Regulation in effect on the date of this contract.

52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C.
15 (hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become
due as a result of the performance of this contract to a bank, trust company, or other financing
institution, including any Federal lending agency. The assignee under such an assignment may
thereafter further assign or reassign its right under the original assignment to any type of
financing institution described in the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all
unpaid amounts payable under this contract, and shall not be made to more than one party,
except that an assignment or reassignment may be made to one party as agent or trustee for two
or more parties participating in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified
document (including this contract) or information related to work under this contract until the
Contracting Officer authorizes such action in writing.

52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (MAR 2001)

Notwithstanding any other payment terms in this contract, the Government will make invoice
payments and contract financing payments under the terms and conditions specified in this
clause. Payment shall be considered as being made on the day a check is dated or the date of an
electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101 and 32.902
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of the Federal Acquisition Regulation. All days referred to in this clause are calendar days,
unless otherwise specified. (However, see subparagraph (a)(3) concerning payments due on
Saturdays, Sundays, and legal holidays.)

(a) Invoice payments. (1) Types of invoice payments. For purposes of this clause, there are
several types of invoice payments that may occur under this contract, as follows:

(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer
approval of the estimated amount and value of work or services performed, including payments
for reaching milestones in any project:

(A) The due date for making such payments shall be 14 days after receipt of the payment request
by the designated billing office. If the designated billing office fails to annotate the payment
request with the actual date of receipt at the time of receipt, the payment due date shall be the
14th day after the date of the Contractor’s payment request, provided a proper payment request is
received and there is no disagreement over quantity, quality, or Contractor compliance with
contract requirements.

(B) The due date for payment of any amounts retained by the Contracting Officer in accordance
with the clause at 52.232-5, Payments Under Fixed-Price Construction Contracts, shall be as
specified in the contract or, if not specified, 30 days after approval for release to the Contractor
by the Contracting Officer.

(ii) Final payments based on completion and acceptance of all work and presentation of release
of all claims against the Government arising by virtue of the contract, and payments for partial
deliveries that have been accepted by the Government (e.g., each separate building, public work,
or other division of the contract for which the price is stated separately in the contract):

(A) The due date for making such payments shall be either the 30th day after receipt by the
designated billing office of a proper invoice from the Contractor, or the 30th day after
Government acceptance of the work or services completed by the Contractor, whichever is later.
If the designated billing office fails to annotate the invoice with the date of actual receipt at the
time of receipt, the invoice payment due date shall be the 30th day after the date of the
Contractor’s invoice, provided a proper invoice is received and there is no disagreement over
quantity, quality, or Contractor compliance with contract requirements.

(B) On a final invoice where the payment amount is subject to contract settlement actions (e.g.,
release of claims), acceptance shall be deemed to have occurred on the effective date of the
contract settlement.

(2) Contractor’s invoice. The Contractor shall prepare and submit invoices to the designated
billing office specified in the contract. A proper invoice must include the items listed in
subdivisions (a)(2)(i) through (a)(2)(ix) of this clause. If the invoice does not comply with these
requirements, it shall be returned within 7 days after the date the designated billing office
received the invoice, with a statement of the reasons why it is not a proper invoice. Untimely
notification will be taken into account in computing any interest penalty owed the Contractor in
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the manner described in subparagraph (a)(4) of this clause.

(i) Name and address of the Contractor.

(ii) Invoice date. (The Contractor is encouraged to date invoices as close as possible to the date
of mailing or transmission.)

(iii) Contract number or other authorization for work or services performed (including order
number and contract line item number).

(iv) Description of work or services performed.

(v) Delivery and payment terms (e.g., prompt payment discount terms).

(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as
that in the contract or in a proper notice of assignment).

(vii) Name (where practicable), title, phone number, and mailing address of person to be notified
in the event of a defective invoice.

(viii) For payments described in subdivision (a)(1)(i) of this clause, substantiation of the amounts
requested and certification in accordance with the requirements of the clause at 52.232-5,
Payments Under Fixed-Price Construction Contracts.

(ix) Any other information or documentation required by the contract.

(x) While not required, the Contractor is strongly encouraged to assign an identification number
to each invoice.

(3) Interest penalty. An interest penalty shall be paid automatically by the designated payment
office, without request from the Contractor, if payment is not made by the due date and the
conditions listed in subdivisions (a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable.
However, when the due date falls on a Saturday, Sunday, or legal holiday when Federal
Government offices are closed and Government business is not expected to be conducted,
payment may be made on the following business day without incurring a late payment interest
penalty.

(i) A proper invoice was received by the designated billing office.

(ii) A receiving report or other Government documentation authorizing payment was processed
and there was no disagreement over quantity, quality, Contractor compliance with any contract
term or condition, or requested progress payment amount.

(iii) In the case of a final invoice for any balance of funds due the Contractor for work or
services performed, the amount was not subject to further contract settlement actions between the
Government and the Contractor.
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(4) Computing penalty amount. The interest penalty shall be at the rate established by the
Secretary of the Treasury under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611)
that is in effect on the day after the due date, except where the interest penalty is prescribed by
other governmental authority (e.g., tariffs). This rate is referred to as the "Renegotiation Board
Interest Rate," and it is published in the Federal Register semiannually on or about January 1 and
July 1. The interest penalty shall accrue daily on the invoice principal payment amount approved
by the Government until the payment date of such approved principal amount; and will be
compounded in 30-day increments inclusive from the first day after the due date through the
payment date. That is, interest accrued at the end of any 30-day period will be added to the
approved invoice principal payment amount and will be subject to interest penalties if not paid in
the succeeding 30-day period. If the designated billing office failed to notify the Contractor of a
defective invoice within the periods prescribed in subparagraph (a)(2) of this clause, the due date
on the corrected invoice will be adjusted by subtracting from such date the number of days taken
beyond the prescribed notification of defects period. Any interest penalty owed the Contractor
will be based on this adjusted due date. Adjustments will be made by the designated payment
office for errors in calculating interest penalties.

(i) For the sole purpose of computing an interest penalty that might be due the Contractor for
payments described in subdivision (a)(1)(ii) of this clause, Government acceptance or approval
shall be deemed to have occurred constructively on the 7th day after the Contractor has
completed the work or services in accordance with the terms and conditions of the contract. In
the event that actual acceptance or approval occurs within the constructive acceptance or
approval period, the determination of an interest penalty shall be based on the actual date of
acceptance or approval. Constructive acceptance or constructive approval requirements do not
apply if there is a disagreement over quantity, quality, or Contractor compliance with a contract
provision. These requirements also do not compel Government officials to accept work or
services, approve Contractor estimates, perform contract administration functions, or make
payment prior to fulfilling their responsibilities.

(ii) The following periods of time will not be included in the determination of an interest penalty:

(A) The period taken to notify the Contractor of defects in invoices submitted to the
Government, but this may not exceed 7 days.

(B) The period between the defects notice and resubmission of the corrected invoice by the
Contractor.

(C) For incorrect electronic funds transfer (EFT) information, in accordance with the EFT clause
of this contract.

(iii) Interest penalties will not continue to accrue after the filing of a claim for such penalties
under the clause at 52.233-1, Disputes, or for more than 1 year. Interest penalties of less than $1
need not be paid.

(iv) Interest penalties are not required on payment delays due to disagreement between the
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Government and the Contractor over the payment amount or other issues involving contract
compliance, or on amounts temporarily withheld or retained in accordance with the terms of the
contract. Claims involving disputes, and any interest that may be payable, will be resolved in
accordance with the clause at 52.233-1, Disputes.

(5) Prompt payment discounts. An interest penalty also shall be paid automatically by the
designated payment office, without request from the Contractor, if a discount for prompt
payment is taken improperly. The interest penalty will be calculated on the amount of discount
taken for the period beginning with the first day after the end of the discount period through the
date when the Contractor is paid.

(6) Additional interest penalty. (i) If this contract was awarded on or after October 1, 1989, a
penalty amount, calculated in accordance with subdivision (a)(6)(iii) of this clause, shall be paid
in addition to the interest penalty amount if the Contractor--

(A) Is owed an interest penalty of $1 or more;

(B) Is not paid the interest penalty within 10 days after the date the invoice amount is paid; and

(C) Makes a written demand to the designated payment office for additional penalty payment, in
accordance with subdivision (a)(6)(ii) of this clause, postmarked not later than 40 days after the
date the invoice amount is paid.

(ii)(A) Contractors shall support written demands for additional penalty payments with the
following data. No additional data shall be required. Contractors shall--

(1) Specifically assert that late payment interest is due under a specific invoice, and request
payment of all overdue late payment interest penalty and such additional penalty as may be
required;

(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and

(3) State that payment of the principal has been received, including the date of receipt.

(B) Demands must be postmarked on or before the 40th day after payment was made, except
that--

(1) If the postmark is illegible or nonexistent, the demand must have been received and annotated
with the date of receipt by the designated payment office on or before the 40th day after payment
was made; or

(2) If the postmark is illegible or nonexistent and the designated payment office fails to make the
required annotation, the demand’s validity will be determined by the date the Contractor has
placed on the demand; provided such date is no later than the 40th day after payment was made.

(iii)(A) The additional penalty shall be equal to 100 percent of any original late payment interest
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penalty, except--

(1) The additional penalty shall not exceed $5,000;

(2) The additional penalty shall never be less than $25; and

(3) No additional penalty is owed if the amount of the underlying interest penalty is less than $1.

(B) If the interest penalty ceases to accrue in accordance with the limits stated in subdivision
(a)(4)(iii) of this clause, the amount of the additional penalty shall be calculated on the amount of
interest penalty that would have accrued in the absence of these limits, subject to the overall
limits on the additional penalty specified in subdivision (a)(6)(iii)(A) of this clause.

(C) For determining the maximum and minimum additional penalties, the test shall be the
interest penalty due on each separate payment made for each separate contract. The maximum
and minimum additional penalty shall not be based upon individual invoices unless the invoices
are paid separately. Where payments are consolidated for disbursing purposes, the maximum and
minimum additional penalty determination shall be made separately for each contract therein.

(D) The additional penalty does not apply to payments regulated by other Government
regulations (e.g., payments under utility contracts subject to tariffs and regulation).

(b) Contract financing payments. (1) Due dates for recurring financing payments. If this contract
provides for contract financing, requests for payment shall be submitted to the designated billing
office as specified in this contract or as directed by the Contracting Officer. Contract financing
payments shall be made on the 30th day after receipt of a proper contract financing request by
the designated billing office. In the event that an audit or other review of a specific financing
request is required to ensure compliance with the terms and conditions of the contract, the
designated payment office is not compelled to make payment by the due date specified.

(2) Due dates for other contract financing. For advance payments, loans, or other arrangements
that do not involve recurring submissions of contract financing requests, payment shall be made
in accordance with the corresponding contract terms or as directed by the Contracting Officer.

(3) Interest penalty not applicable. Contract financing payments shall not be assessed an interest
penalty for payment delays.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for
property or services (including a material supplier) for the purpose of performing this contract
the following:

(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay
the subcontractor for satisfactory performance under its subcontract not later than 7 days from
receipt of payment out of such amounts as are paid to the Contractor under this contract.

(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to
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the subcontractor an interest penalty for each payment not made in accordance with the payment
clause--

(i) For the period beginning on the day after the required payment date and ending on the date on
which payment of the amount due is made; and

(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published
in the Federal Register, for interest payments under section 12 of the Contract Disputes Act of
1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest
penalty.

(3) Subcontractor clause flowdown. A clause requiring each subcontractor to include a payment
clause and an interest penalty clause conforming to the standards set forth in subparagraphs
(c)(1) and (c)(2) of this clause in each of its subcontracts, and to require each of its
subcontractors to include such clauses in their subcontracts with each lower-tier subcontractor or
supplier.

(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall
not be construed to impair the right of the Contractor or a subcontractor at any tier to negotiate,
and to include in their subcontract, provisions that--

(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a
specified percentage of each progress payment otherwise due to a subcontractor for satisfactory
performance under the subcontract without incurring any obligation to pay a late payment
interest penalty, in accordance with terms and conditions agreed to by the parties to the
subcontract, giving such recognition as the parties deem appropriate to the ability of a
subcontractor to furnish a performance bond and a payment bond;

(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that
part or all of the subcontractor’s request for payment may be withheld in accordance with the
subcontract agreement; and

(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a
late payment penalty if--

(i) A notice conforming to the standards of paragraph (g) of this clause previously has been
furnished to the subcontractor; and

(ii) A copy of any notice issued by a Contractor pursuant to subdivision (d)(3)(i) of this clause
has been furnished to the Contracting Officer.

(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to
the Government but before making a payment to a subcontractor for the subcontractor’s
performance covered by the payment request, discovers that all or a portion of the payment
otherwise due such subcontractor is subject to withholding from the subcontractor in accordance
with the subcontract agreement, then the Contractor shall--
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(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of
paragraph (g) of this clause as soon as practicable upon ascertaining the cause giving rise to a
withholding, but prior to the due date for subcontractor payment;

(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy
of the notice furnished to the subcontractor pursuant to subparagraph (e)(1) of this clause;

(3) Subcontractor progress payment reduction. Reduce the subcontractor’s progress payment by
an amount not to exceed the amount specified in the notice of withholding furnished under
subparagraph (e)(1) of this clause;

(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the
correction of the identified subcontract performance deficiency, and--

(i) Make such payment within--

(A) Seven days after correction of the identified subcontract performance deficiency (unless the
funds therefor must be recovered from the Government because of a reduction under subdivision
(e)(5)(i)) of this clause; or

(B) Seven days after the Contractor recovers such funds from the Government; or

(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest
established by the Secretary of the Treasury, and published in the Federal Register, for interest
payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the
time the Contractor accrues the obligation to pay an interest penalty;

(5) Notice to Contracting Officer. Notify the Contracting Officer upon--

(i) Reduction of the amount of any subsequent certified application for payment; or

(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--

(A) The amounts withheld under subparagraph (e)(1) of this clause; and

(B) The dates that such withholding began and ended; and

(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest
on the withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the
8th day after receipt of the withheld amounts from the Government until--

(i) The day the identified subcontractor performance deficiency is corrected; or

(ii) The date that any subsequent payment is reduced under subdivision (e)(5)(i) of this clause.
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(f) Third-party deficiency reports. (1) Withholding from subcontractor. If a Contractor, after
making payment to a first-tier subcontractor, receives from a supplier or subcontractor of the
first-tier subcontractor (hereafter referred to as a "second-tier subcontractor") a written notice in
accordance with section 2 of the Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting
a deficiency in such first-tier subcontractor’s performance under the contract for which the
Contractor may be ultimately liable, and the Contractor determines that all or a portion of future
payments otherwise due such first-tier subcontractor is subject to withholding in accordance with
the subcontract agreement, the Contractor may, without incurring an obligation to pay an interest
penalty under subparagraph (e)(6) of this clause--

(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of
this clause as soon as practicable upon making such determination; and

(ii) Withhold from the first-tier subcontractor’s next available progress payment or payments an
amount not to exceed the amount specified in the notice of withholding furnished under
subdivision (f)(1)(i) of this clause.

(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after
receipt of satisfactory written notification that the identified subcontract performance deficiency
has been corrected, the Contractor shall--

(i) Pay the amount withheld under subdivision (f)(1)(ii) of this clause to such first-tier
subcontractor; or

(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor
computed at the rate of interest established by the Secretary of the Treasury, and published in the
Federal Register, for interest payments under section 12 of the Contracts Disputes Act of 1978
(41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest
penalty.

(g) Written notice of subcontractor withholding. A written notice of any withholding shall be
issued to a subcontractor (with a copy to the Contracting Officer of any such notice issued by the
Contractor), specifying--

(1) The amount to be withheld;

(2) The specific causes for the withholding under the terms of the subcontract; and

(3) The remedial actions to be taken by the subcontractor in order to receive payment of the
amounts withheld.

(h) Subcontractor payment entitlement. The Contractor may not request payment from the
Government of any amount withheld or retained in accordance with paragraph (d) of this clause
until such time as the Contractor has determined and certified to the Contracting Officer that the
subcontractor is entitled to the payment of such amount.
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(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to
the amount or entitlement of a subcontractor to a payment or a late payment interest penalty
under a clause included in the subcontract pursuant to paragraph (c) of this clause does not
constitute a dispute to which the United States is a party. The United States may not be
interpleaded in any judicial or administrative proceeding involving such a dispute.

(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause,
this clause shall not limit or impair any contractual, administrative, or judicial remedies
otherwise available to the Contractor or a subcontractor in the event of a dispute involving late
payment or nonpayment by the Contractor or deficient subcontract performance or
nonperformance by a subcontractor.

(k) Non-recourse for prime contractor interest penalty. The Contractor’s obligation to pay an
interest penalty to a subcontractor pursuant to the clauses included in a subcontract under
paragraph (c) of this clause shall not be construed to be an obligation of the United States for
such interest penalty. A cost-reimbursement claim may not include any amount for
reimbursement of such interest penalty.

52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL
CONTRACTOR REGISTRATION (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made
by electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used
in this clause, the term “EFT” refers to the funds transfer and may also include the payment
information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the
Contractor agrees to either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to extend the payment due date until such time as the Government
can make payment by EFT (but see paragraph (d) of this clause).

(b) Contractor's EFT information. The Government shall make payment to the Contractor using
the EFT information contained in the Central Contractor Registration (CCR) database. In the
event that the EFT information changes, the Contractor shall be responsible for providing the
updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either
the Automated Clearing House (ACH) network, subject to the rules of the National Automated
Clearing House Association, or the Fedwire Transfer System. The rules governing Federal
payments through the ACH are contained in 31 CFR part 210.
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(d) Suspension of payment. If the Contractor’s EFT information in the CCR database is incorrect,
then the Government need not make payment to the Contractor under this contract until correct
EFT information is entered into the CCR database; and any invoice or contract financing request
shall be deemed not to be a proper invoice for the purpose of prompt payment under this
contract. The prompt payment terms of the contract regarding notice of an improper invoice and
delays in accrual of interest penalties apply.

(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving
points (i.e., more than one remittance address and/or EFT information set) in the CCR database,
and the Contractor has not notified the Government of the payment receiving point applicable to
this contract, the Government shall make payment to the first payment receiving point (EFT
information set or remittance address as applicable) listed in the CCR database.

(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer
occurs because the Government used the Contractor’s EFT information incorrectly, the
Government remains responsible for--

(i) Making a correct payment;

(ii) Paying any prompt payment penalty due; and

(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor’s EFT information was
incorrect, or was revised within 30 days of Government release of the EFT payment transaction
instruction to the Federal Reserve System, and--

(i) If the funds are no longer under the control of the payment office, the Government is deemed
to have made payment and the Contractor is responsible for recovery of any erroneously directed
funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not make
payment, and the provisions of paragraph (d) of this clause shall apply.

(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner
in accordance with the prompt payment terms of this contract if, in the EFT payment transaction
instruction released to the Federal Reserve System, the date specified for settlement of the
payment is on or before the prompt payment due date, provided the specified payment date is a
valid date under the rules of the Federal Reserve System.

(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as
provided for in the assignment of claims terms of this contract, the Contractor shall require as a
condition of any such assignment, that the assignee shall register in the CCR database and shall
be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of
this clause shall apply to the assignee as if it were the Contractor. EFT information that shows
the ultimate recipient of the transfer to be other than the Contractor, in the absence of a proper
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assignment of claims acceptable to the Government, is incorrect EFT information within the
meaning of paragraph (d) of this clause.

(i) Liability for change of EFT information by financial agent. The Government is not liable for
errors resulting from changes to EFT information made by the Contractor’s financial agent.

(j) Payment information. The payment or disbursing office shall forward to the Contractor
available payment information that is suitable for transmission as of the date of release of the
EFT instruction to the Federal Reserve System. The Government may request the Contractor to
designate a desired format and method(s) for delivery of payment information from a list of
formats and methods the payment office is capable of executing. However, the Government does
not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to
the Government. If the Government makes payment by check in accordance with paragraph (a)
of this clause, the Government shall mail the payment information to the remittance address
contained in the CCR database.

(End of Clause)

52.233-1     DISPUTES  (DEC 1998)

(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-
613).

(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be
resolved under this clause.

(c) "Claim," as used in this clause, means a written demand or written assertion by one of the
contracting parties seeking, as a matter of right, the payment of money in a sum certain, the
adjustment or interpretation of contract terms, or other relief arising under or relating to this
contract.  A claim arising under a contract, unlike a claim relating to that contract, is a claim that
can be resolved under a contract clause that provides for the relief sought by the claimant.
However, a written demand or written assertion by the Contractor seeking the payment of
money exceeding $100,000 is not a claim under the Act until certified as required by
subparagraph (d)(2) of this clause.  A voucher, invoice, or other routine request for payment that
is not in dispute when submitted is not a claim under the Act.  The submission may be converted
to a claim under the Act, by complying with the submission and certification requirements of this
clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this
contract, submitted within 6 years after accrual of the claim to the Contracting Officer for a
written decision. A claim by the Government against the Contractor shall be subject to a written
decision by the Contracting Officer.

(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this
clause when submitting any claim -
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(A) Exceeding $100,000; or

(B) Regardless of the amount claimed, when using -

(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or

(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to
handle in accordance with the Administrative Dispute Resolution Act (ADRA).

(ii) The certification requirement does not apply to issues in controversy that have not been
submitted as all or part of a claim.

(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that
the supporting data are accurate and complete to the best of my knowledge and belief; that the
amount requested accurately reflects the contract adjustment for which the Contractor believes
the Government is liable; and that I am duly authorized to certify the claim on behalf of the
Contractor.

(3) The certification may be executed by any person duly authorized to bind the Contractor with
respect to the claim.

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in
writing by the Contractor, render a decision within 60 days of the request.  For Contractor-
certified claims over $100,000, the Contracting Officer must, within 60 days, decide the claim or
notify the Contractor of the date by which the decision will be made.

(f) The Contracting Officer’s decision shall be final unless the Contractor appeals or files a suit
as provided in the Act.

(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the
Government is presented to the Contractor, the parties, by mutual consent, may agree to use
alternative disput resolution (ADR). If the Contractor refuses an offer for ADR, the Contractor
shall inform the Contracting Officer, in writing, of the Contractor’s specific reasons for rejecting
the request.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the
Contracting Officer receives the claim (certified, if required); or (2) the date that payment
otherwise would be due, if that date is later, until the date of payment.  With regard to claims
having defective certifications, as defined in (FAR) 48 CFR 33.201, interest shall be paid from
the date that the Contracting Officer initially receives the claim.  Simple interest on claims shall
be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is
applicable to the period during which the Contracting Officer receives the claim and then at the
rate applicable for each 6-month period as fixed by the Treasury Secretary during the pendency
of the claim.
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(i) The Contractor shall proceed diligently with performance of this contract, pending final
resolution of any request for relief, claim, appeal, or action arising under the contract, and
comply with any decision of the Contracting Officer.

(End of clause)

52.233-3      PROTEST AFTER AWARD (AUG 1996)

(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a
protest is likely (see FAR 33.102(d)), the Contracting Officer may, by written order to the
Contractor, direct the Contractor to stop performance of the work called for by this contract. The
order shall be specifically identified as a stop-work order issued under this clause. Upon receipt
of the order, the Contractor shall immediately comply with its terms and take all reasonable steps
to minimize the incurrence of costs allocable to the work covered by the order during the period
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall
either--

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Default, or the Termination for
Convenience of the Government, clause of this contract.

(b) If a stop-work order issued under this clause is canceled either before or after a final decision
in the protest, the Contractor shall resume work. The Contracting Officer shall make an equitable
adjustment in the delivery schedule or contract price, or both, and the contract shall be modified,
in writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the Contractor’s cost
properly allocable to, the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of
work stoppage; provided, that if the Contracting Officer decides the facts justify the action, the
Contracting Officer may receive and act upon a proposal at any time before final payment under
this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting
from the stop-work order in arriving at the termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for
default, the Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable
costs resulting from the stop-work order.

(e) The Government’s rights to terminate this contract at any time are not affected by action taken
under this clause.
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(f) If, as the result of the Contractor’s intentional or negligent misstatement, misrepresentation, or
miscertification, a protest related to this contract is sustained, and the Government pays costs, as
provided in FAR 33.102(b)(2) or 33.104(h)(1), the Government may require the Contractor to
reimburse the Government the amount of such costs. In addition to any other remedy available,
and pursuant to the requirements of Subpart 32.6, the Government may collect this debt by
offsetting the amount against any payment due the Contractor under any contract between the
Contractor and the Government.

52.236-2     DIFFERING SITE CONDITIONS (APR 1984)

As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-
price construction contract or a fixed-price dismantling, demolition, or removal of improvements
contract is contemplated and the contract amount is expected to exceed the small purchase
limitation. The Contracting Officer may insert the clause in solicitations and contracts when a
fixed-price construction or a fixed-price contract for dismantling, demolition, or removal of
improvements is contemplated and the contract amount is expected to be within the small
purchase limitation.

(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice
to the Contracting Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those
indicated in this contract, or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from
those ordinarily encountered and generally recognized as inhering in work of the character
provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the
notice. If the conditions do materially so differ and cause an increase or decrease in the
Contractor’s cost of, or the time required for, performing any part of the work under this contract,
whether or not changed as a result of the conditions, an equitable adjustment shall be made under
this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause
shall be allowed, unless the Contractor has given the written notice required; provided, that the
time prescribed in (a) above for giving written notice may be extended by the Contracting
Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site
conditions shall be allowed if made after final payment under this contract.
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52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
(APR 1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the
nature and location of the work, and that it has investigated and satisfied itself as to the general
and local conditions which can affect the work or its cost, including but not limited to

(1) conditions bearing upon transportation, disposal, handling, and storage of materials;

(2) the availability of labor, water, electric power, and roads;

(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;

(4) the conformation and conditions of the ground; and (5) the character of equipment and
facilities needed preliminary to and during work performance.  The Contractor also
acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and
subsurface materials or obstacles to be encountered insofar as this information is reasonably
ascertainable from an inspection of the site, including all exploratory work done by the
Government, as well as from the drawings and specifications made a part of this contract.  Any
failure of the Contractor to take the actions described and acknowledged in this paragraph will
not relieve the Contractor from responsibility for estimating properly the difficulty and cost of
successfully performing the work, or for proceeding to successfully perform the work without
additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by
the Contractor based on the information made available by the Government. Nor does the
Government assume responsibility for any understanding reached or representation made
concerning conditions which can affect the work by any of its officers or agents before the
execution of this contract, unless that understanding or representation is expressly stated in this
contract.

52.236-5     MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall
be new and of the most suitable grade for the purpose intended, unless otherwise specifically
provided in this contract. References in the specifications to equipment, material, articles, or
patented processes by trade name, make, or catalog number, shall be regarded as establishing a
standard of quality and shall not be construed as limiting competition. The Contractor may, at its
option, use any equipment, material, article, or process that, in the judgment of the Contracting
Officer, is equal to that named in the specifications, unless otherwise specifically provided in this
contract.

(b) The Contractor shall obtain the Contracting Officer’s approval of the machinery and
mechanical and other equipment to be incorporated into the work. When requesting approval, the
Contractor shall furnish to the Contracting Officer the name of the manufacturer, the model
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number, and other information concerning the performance, capacity, nature, and rating of the
machinery and mechanical and other equipment. When required by this contract or by the
Contracting Officer, the Contractor shall also obtain the Contracting Officer’s approval of the
material or articles which the Contractor contemplates incorporating into the work. When
requesting approval, the Contractor shall provide full information concerning the material or
articles. When directed to do so, the Contractor shall submit samples for approval at the
Contractor’s expense, with all shipping charges prepaid. Machinery, equipment, material, and
articles that do not have the required approval shall be installed or used at the risk of subsequent
rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The
Contracting Officer may require, in writing, that the Contractor remove from the work any
employee the Contracting Officer deems incompetent, careless, or otherwise objectionable.

52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted,
the Contractor shall directly superintend the work or assign and have on the worksite a
competent superintendent who is satisfactory to the Contracting Officer and has authority to act
for the Contractor.

52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining
any necessary licenses and permits, and for complying with any Federal, State, and municipal
laws, codes, and regulations applicable to the performance of the work.  The Contractor shall
also be responsible for all damages to persons or property that occur as a result of the
Contractor’s fault or negligence.  The Contractor shall also be responsible for all materials
delivered and work performed until completion and acceptance of the entire work, except for any
completed unit of work which may have been accepted under the contract.

52.236-8     OTHER CONTRACTS (APR 1984)

The Government may undertake or award other contracts for additional work at or near the site
of the work under this contract.  The Contractor shall fully cooperate with the other contractors
and with Government employees and shall carefully adapt scheduling and performing the work
under this contract to accommodate the additional work, heeding any direction that may be
provided by the Contracting Officer.  The Contractor shall not commit or permit any act that will
interfere with the performance of work by any other contractor or by Government employees.
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52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES,
EQUIPMENT, UTILITIES, AND IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as
trees, shrubs, and grass) on or adjacent to the work site, which are not to be removed and which
do not unreasonably interfere with the work required under this contract. The Contractor shall
only remove trees when specifically authorized to do so, and shall avoid damaging vegetation
that will remain in place. If any limbs or branches of trees are broken during contract
performance, or by the careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a tree-pruning compound as
directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities

(1) at or near the work site, and

(2) on adjacent property of a third party, the locations of which are made known to or should be
known by the Contractor.  The Contractor shall repair any damage to those facilities, including
those that are the property of a third party, resulting from failure to comply with the requirements
of this contract or failure to exercise reasonable care in performing the work.  If the Contractor
fails or refuses to repair the damage promptly, the Contracting Officer may have the necessary
work performed and charge the cost to the Contractor.

52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government
premises to areas authorized or approved by the Contracting Officer.  The Contractor shall hold
and save the Government, its officers and agents, free and harmless from liability of any nature
occasioned by the Contractor’s performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the
Contractor only with the approval of the Contracting Officer and shall be built with labor and
materials furnished by the Contractor without expense to the Government.  The temporary
buildings and utilities shall remain the property of the Contractor and shall be removed by the
Contractor at its expense upon completion of the work. With the written consent of the
Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only
established roadways, or use temporary roadways constructed by the Contractor when and as
authorized by the Contracting Officer.  When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer of
the vehicle or prescribed by any Federal, State, or local law or regulation.  When it is necessary
to cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor shall
repair or pay for the repair of any damaged curbs, sidewalks, or roads.
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52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially
completed part of the work. Before taking possession of or using any work, the Contracting
Officer shall furnish the Contractor a list of items of work remaining to be performed or
corrected on those portions of the work that the Government intends to take possession of or use.
However, failure of the Contracting Officer to list any item of work shall not relieve the
Contractor of responsibility for complying with the terms of the contract. The Government’s
possession or use shall not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor shall be relieved of the
responsibility for the loss of or damage to the work resulting from the Government’s possession
or use, notwithstanding the terms of the clause in this contract entitled "Permits and
Responsibilities."  If prior possession or use by the Government delays the progress of the work
or causes additional expense to the Contractor, an equitable adjustment shall be made in the
contract price or the time of completion, and the contract shall be modified in writing
accordingly.

52.236-12     CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from
accumulations of waste materials.  Before completing the work, the Contractor shall remove
from the work and premises any rubbish, tools, scaffolding, equipment, and materials that are not
the property of the Government.  Upon completing the work, the Contractor shall leave the work
area in a clean, neat, and orderly condition satisfactory to the Contracting Officer.

52.236-13     ACCIDENT PREVENTION (NOV 1991) – ALTERNATE I (NOV 1991)

(a)  The Contractor shall provide and maintain work environments and procedures which will

(1) safeguard the public and Government personnel, property, materials, supplies, and equipment
exposed to Contractor operations and activities;

(2) avoid interruptions of Government operations and delays in project completion dates; and

(3) control costs in the performance of this contract.

(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of
improvements, the Contractor shall-

(1)  Provide appropriate safety barricades, signs, and signal lights;

(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29
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CFR Part 1910; and

(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably
necessary for the purposes are taken.

(c)  If this contract is for construction or dismantling, demolition or removal of improvements
with any Department of Defense agency or component, the Contractor shall comply with all
pertinent provisions of the latest version of U.S. Army Corps of Engineers Safety and Health
Requirements Manual, EM 385-1-1, in effect on the date of the solicitation.
 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these
requirements or any condition which poses a serious or imminent danger to the health or safety
of the public or Government personnel, the Contracting Officer shall notify the Contractor orally,
with written confirmation, and request immediate initiation of corrective action.  This notice,
when delivered to the Contractor or the Contractor’s representative at the work site, shall be
deemed sufficient notice of the noncompliance and that corrective action is required.  After
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor
fails or refuses to promptly take corrective action, the Contracting Officer may issue an order
stopping all or part of the work until satisfactory corrective action has been taken.  The
Contractor shall not be entitled to any equitable adjustment of the contract price or extension of
the performance schedule on any stop work order issued under this clause.

(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes
in the designation of the parties, in subcontracts.

(f)  Before commencing the work, the Contractor shall-

(1)  Submit a written proposed plan for implementing this clause.  The plan shall include an
analysis of the significant hazards to life, limb, and property inherent in contract work
performance and a plan for controlling these hazards; and

(2)  Meet with representatives of the Contracting Officer to discuss and develop a mutual
understanding relative to administration of the overall safety program.

52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(a) The Contractor shall, within five days after the work commences on the contract or another
period of time determined by the Contracting Officer, prepare and submit to the Contracting
Officer for approval three copies of a practicable schedule showing the order in which the
Contractor proposes to perform the work, and the dates on which the Contractor contemplates
starting and completing the several salient features of the work (including acquiring materials,
plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to
indicate appropriately the percentage of work scheduled for completion by any given date during
the period.  If the Contractor fails to submit a schedule within the time prescribed, the
Contracting Officer may withhold approval of progress payments until the Contractor submits
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the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting
Officer, and upon doing so shall immediately deliver three copies of the annotated schedule to
the Contracting Officer.  If, in the opinion of the Contracting Officer, the Contractor falls behind
the approved schedule, the Contractor shall take steps necessary to improve its progress,
including those that may be required by the Contracting Officer, without additional cost to the
Government. In this circumstance, the Contracting Officer may require the Contractor to increase
the number of shifts, overtime operations, days of work, and/or the amount of construction plant,
and to submit for approval any supplementary schedule or schedules in chart form as the
Contracting Officer deems necessary to demonstrate how the approved rate of progress will be
regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under
this clause shall be grounds for a determination by the Contracting Officer that the Contractor is
not prosecuting the work with sufficient diligence to ensure completion within the time specified
in the contract.  Upon making this determination, the Contracting Officer may terminate the
Contractor’s right to proceed with the work, or any separable part of it, in accordance with the
default terms of this contract.

52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and
shall at all times give the Contracting Officer access thereto. Anything mentioned in the
specifications and not shown on the drawings, or shown on the drawings and not mentioned in
the specifications, shall be of like effect as if shown or mentioned in both. In case of difference
between drawings and specifications, the specifications shall govern. In case of discrepancy in
the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the
Contractor without such a determination shall be at its own risk and expense. The Contracting
Officer shall furnish from time to time such detailed drawings and other information as
considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required",
"ordered", "designated", "prescribed", or words of like import are used, it shall be understood
that the "direction", "requirement", "order", "designation", or "prescription", of the Contracting
Officer is intended and similarly the words "approved", "acceptable", "satisfactory", or words of
like import shall mean "approved by," or "acceptable to", or "satisfactory to" the Contracting
Officer, unless otherwise expressly stated.

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall
be understood that the reference is made to the drawings accompanying this contract unless
stated otherwise. The word "provided" as used herein shall be understood to mean "provide
complete in place," that is "furnished and installed".
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(d) Shop drawings means drawings, submitted to the Government by the Contractor,
subcontractor, or any lower tier subcontractor pursuant to a construction contract, showing in
detail (1) the proposed fabrication and assembly of structural elements, and (2) the installation
(i.e., fit, and attachment details) of materials or equipment. It includes drawings, diagrams,
layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, and
similar materials furnished by the contractor to explain in detail specific portions of the work
required by the contract. The Government may duplicate, use, and disclose in any manner and
for any purpose shop drawings delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and
review them for accuracy, completeness, and compliance with contract requirements and shall
indicate its approval thereon as evidence of such coordination and review. Shop drawings
submitted to the Contracting Officer without evidence of the Contractor’s approval may be
returned for resubmission. The Contracting Officer will indicate an approval or disapproval of
the shop drawings and if not approved as submitted shall indicate the Government’s reasons
therefor. Any work done before such approval shall be at the Contractor’s risk. Approval by the
Contracting Officer shall not relieve the Contractor from responsibility for any errors or
omissions in such drawings, nor from responsibility for complying with the requirements of this
contract, except with respect to variations described and approved in accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall
describe such variations in writing, separate from the drawings, at the time of submission. If the
Contracting Officer approves any such variation, the Contracting Officer shall issue an
appropriate contract modification, except that, if the variation is minor or does not involve a
change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless
otherwise indicated) of all shop drawings as called for under the various headings of these
specifications. Three sets (unless otherwise indicated) of all shop drawings, will be retained by
the Contracting Officer and one set will be returned to the Contractor.

52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror
will be notified and will be required to attend. The Contracting Officer’s notification will include
specific details regarding the date, time, and location of the conference, any need for attendance
by subcontractors, and information regarding the items to be discussed.

52.242-13      BANKRUPTCY (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or
involuntary, the Contractor agrees to furnish, by certified mail or electronic commerce method
authorized by the contract, written notification of the bankruptcy to the Contracting Officer
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responsible for administering the contract.  This notification shall be furnished within five days
of the initiation of the proceedings relating to bankruptcy filing.  This notification shall include
the date on which the bankruptcy petition was filed, the identity of the court in which the
bankruptcy petition was filed, and a listing of Government contract numbers and contracting
offices for all Government contracts against which final payment has not been made.  This
obligation remains in effect until final payment under this contract.

(End of clause)

52.242-14     SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt
all or any part of the work of this contract for the period of time that the Contracting Officer
determines appropriate for the convenience of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time,
suspended, delayed, or interrupted (1) by an act of the Contracting Officer in the administration
of this contract, or (2) by the Contracting Officer’s failure to act within the time specified in this
contract (or within a reasonable time if not specified), an adjustment shall be made for any
increase in the cost of performance of this contract (excluding profit) necessarily caused by the
unreasonable suspension, delay, or interruption, and the contract modified in writing
accordingly. However, no adjustment shall be made under this clause for any suspension, delay,
or interruption to the extent that performance would have been so suspended, delayed, or
interrupted by any other cause, including the fault or negligence of the Contractor, or for which
an equitable adjustment is provided for or excluded under any other term or condition of this
contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or
failure to act involved (but this requirement shall not apply as to a claim resulting from a
suspension order), and (2) unless the claim, in an amount stated, is asserted in writing as soon as
practicable after the termination of the suspension, delay, or interruption, but not later than the
date of final payment under the contract.

52.243-4     CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written
order designated or indicated to be a change order, make changes in the work within the general
scope of the contract, including changes--

(1) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or
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(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction,
instruction, interpretation, or determination) from the Contracting Officer that causes a change
shall be treated as a change order under this clause; provided, that the Contractor gives the
Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer
shall be treated as a change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor’s cost of, or
the time required for, the performance of any part of the work under this contract, whether or not
changed by any such order, the Contracting Officer shall make an equitable adjustment and
modify the contract in writing.  However, except for an adjustment based on defective
specifications, no adjustment for any change under paragraph (b) of this clause shall be made for
any costs incurred more than 20 days before the Contractor gives written notice as required.  In
the case of defective specifications for which the Government is responsible, the equitable
adjustment shall include any increased cost reasonably incurred by the Contractor in attempting
to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after

(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a
written notice under paragraph (b) of this clause, by submitting to the Contracting Officer a
written statement describing the general nature and amount of the proposal, unless this period is
extended by the Government.  The statement of proposal for adjustment may be included in the
notice under paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after
final payment under this contract.

52.244-6     SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL
COMPONENTS (MAR 2001)

(a) Definitions.  As used this clause--

"Commercial item",  has the meaning contained in the clause at 52.202-1, Definitions.

"Subcontract",  includes a transfer of commercial items between divisions, subsidiaries, or
affiliates of the Contractor or subcontractor at any tier.
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(b) To the maximum extent practicable, the Contractor shall incorporate, and require its
subcontractors at all tiers to incorporate, commercial items or nondevelopmental items as
components of items to be supplied under this contract.

(c)(1) The following clauses shall be flowed down to subcontracts for commercial items:

(i) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)),
in all subcontracts that offer further subcontracting opportunities. If the subcontract (except
subcontracts to small business concerns) exceeds $500,000 ($1,000,000 for construction of any
public facility), the subcontractor must include 52.219-8 in lower tier subcontracts that offer
subcontracting opportunities.

(ii) 52.222-26, Equal Opportunity (FEB 1999) (E.O. 11246).

(iii) 52.222-35, Affirmative Action for Disabled Veterans and Veterans of the Vietnam Era (APR
1998) (38 U.S.C. 4212(a)).

(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793).

(v) 52.247-64, Preference for Privately Owned U.S.-Flagged Commercial Vessels (JUN 2000)
(46 U.S.C. Appx 1241) (flowdown not required for subcontracts awarded beginning May 1,
1996).

(2) While not required, the Contractor may flow down to subcontracts for commercial items a
minimal number of additional clauses necessary to satisfy its contractual obligations.

(d) The Contractor shall include the terms of this clause, including this paragraph (d), in
subcontracts awarded under this contract.

52.245-2     GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) (DEC 1989)

 (a) Government-furnished property. (1) The Government shall deliver to the Contractor, for use
in connection with and under the terms of this contract, the Government-furnished property
described in the Schedule or specifications together with any related data and information that
the Contractor may request and is reasonably required for the intended use of the property
(hereinafter referred to as "Government-furnished property").

(2) The delivery or performance dates for this contract are based upon the expectation that
Government-furnished property suitable for use (except for property furnished "as is") will be
delivered to the Contractor at the times stated in the Schedule or, if not so stated, in sufficient
time to enable the Contractor to meet the contract’s delivery or performance dates.

(3) If Government-furnished property is received by the Contractor in a condition not suitable for
the intended use, the Contractor shall, upon receipt of it, notify the Contracting Officer, detailing
the facts, and, as directed by the Contracting Officer and at Government expense, either repair,
modify, return, or otherwise dispose of the property. After completing the directed action and
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upon written request of the Contractor, the Contracting Officer shall make an equitable
adjustment as provided in paragraph (h) of this clause.

(4) If Government-furnished property is not delivered to the Contractor by the required time, the
Contracting Officer shall, upon the Contractor’s timely written request, make a determination of
the delay, if any, caused the Contractor and shall make an equitable adjustment in accordance
with paragraph (h) of this clause.

(b) Changes in Government-furnished property. (1) The Contracting Officer may, by written
notice, (i) decrease the Government-furnished property provided or to be provided under this
contract, or (ii) substitute other Government-furnished property for the property to be provided
by the Government, or to be acquired by the Contractor for the Government, under this contract.
The Contractor shall promptly take such action as the Contracting Officer may direct regarding
the removal, shipment, or disposal of the property covered by such notice.

(2) Upon the Contractor’s written request, the Contracting Officer shall make an equitable
adjustment to the contract in accordance with paragraph (h) of this clause, if the Government has
agreed in the Schedule to make the property available for performing this contract and there is
any--

(i) Decrease or substitution in this property pursuant to subparagraph (b)(1) of this clause; or

(ii) Withdrawal of authority to use this property, if provided under any other contract or lease.

(c) Title in Government property. (1) The Government shall retain title to all Government-
furnished property.

(2) All Government-furnished property and all property acquired by the Contractor, title to which
vests in the Government under this paragraph (collectively referred to as "Government
property"), are subject to the provisions of this clause. However, special tooling accountable to
this contract is subject to the provisions of the Special Tooling clause and is not subject to the
provisions of this clause. Title to Government property shall not be affected by its incorporation
into or attachment to any property not owned by the Government, nor shall Government property
become a fixture or lose its identity as personal property by being attached to any real property.

(3) Title to each item of facilities and special test equipment acquired by the Contractor for the
Government under this contract shall pass to and vest in the Government when its use in
performing this contract commences or when the Government has paid for it, whichever is
earlier, whether or not title previously vested in the Government.

(4) If this contract contains a provision directing the Contractor to purchase material for which
the Government will reimburse the Contractor as a direct item of cost under this contract--

(i) Title to material purchased from a vendor shall pass to and vest in the Government upon the
vendor’s delivery of such material; and
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(ii) Title to all other material shall pass to and vest in the Government upon--

(A) Issuance of the material for use in contract performance;

(B) Commencement of processing of the material or its use in contract performance; or

(C) Reimbursement of the cost of the material by the Government, whichever occurs first.

(d) Use of Government property. The Government property shall be used only for performing
this contract, unless otherwise provided in this contract or approved by the Contracting Officer.

(e) Property administration. (1) The Contractor shall be responsible and accountable for all
Government property provided under this contract and shall comply with Federal Acquisition
Regulation (FAR) Subpart 45.5, as in effect on the date of this contract.

(2) The Contractor shall establish and maintain a program for the use, maintenance, repair,
protection, and preservation of Government property in accordance with sound industrial
practice and the applicable provisions of Subpart 45.5 of the FAR.

(3) If damage occurs to Government property, the risk of which has been assumed by the
Government under this contract, the Government shall replace the items or the Contractor shall
make such repairs as the Government directs. However, if the Contractor cannot effect such
repairs within the time required, the Contractor shall dispose of the property as directed by the
Contracting Officer. When any property for which the Government is responsible is replaced or
repaired, the Contracting Officer shall make an equitable adjustment in accordance with
paragraph (h) of this clause.

(4) The Contractor represents that the contract price does not include any amount for repairs or
replacement for which the Government is responsible. Repair or replacement of property for
which the Contractor is responsible shall be accomplished by the Contractor at its own expense.

(f) Access. The Government and all its designees shall have access at all reasonable times to the
premises in which any Government property is located for the purpose of inspecting the
Government property.

(g) Risk of loss. Unless otherwise provided in this contract, the Contractor assumes the risk of,
and shall be responsible for, any loss or destruction of, or damage to, Government property upon
its delivery to the Contractor or upon passage of title to the Government under paragraph (c) of
this clause. However, the Contractor is not responsible for reasonable wear and tear to
Government property or for Government property properly consumed in performing this
contract.

(h) Equitable adjustment. When this clause specifies an equitable adjustment, it shall be made to
any affected contract provision in accordance with the procedures of the Changes clause. When
appropriate, the Contracting Officer may initiate an equitable adjustment in favor of the



DACW66-01-B-0022

00700 - 99

Government. The right to an equitable adjustment shall be the Contractor’s exclusive remedy.
The Government shall not be liable to suit for breach of contract for--

(1) Any delay in delivery of Government-furnished property;

(2) Delivery of Government-furnished property in a condition not suitable for its intended use;

(3) A decrease in or substitution of Government-furnished property; or

(4) Failure to repair or replace Government property for which the Government is responsible.

(i) Final accounting and disposition of Government property. Upon completing this contract, or
at such earlier dates as may be fixed by the Contracting Officer, the Contractor shall submit, in a
form acceptable to the Contracting Officer, inventory schedules covering all items of
Government property (including any resulting scrap) not consumed in performing this contract or
delivered to the Government. The Contractor shall prepare for shipment, deliver f.o.b. origin, or
dispose of the Government property as may be directed or authorized by the Contracting Officer.
The net proceeds of any such disposal shall be credited to the contract price or shall be paid to
the Government as the Contracting Officer directs.

(j) Abandonment and restoration of Contractor’s premises. Unless otherwise provided herein, the
Government--

(1) May abandon any Government property in place, at which time all obligations of the
Government regarding such abandoned property shall cease; and

(2) Has no obligation to restore or rehabilitate the Contractor’s premises under any circumstances
(e.g., abandonment, disposition upon completion of need, or upon contract completion).
However, if the Government-furnished property (listed in the Schedule or specifications) is
withdrawn or is unsuitable for the intended use, or if other Government property is substituted,
then the equitable adjustment under paragraph (h) of this clause may properly include restoration
or rehabilitation costs.

(k) Communications. All communications under this clause shall be in writing.

(l) Overseas contracts. If this contract is to be performed outside of the United States of America,
its territories, or possessions, the words "Government" and "Government-furnished" (wherever
they appear in this clause) shall be construed as "United States Government" and "United States
Government-furnished," respectively.

(End of clause)

52.245-4     GOVERNMENT-FURNISHED PROPERTY (SHORT FORM) (APR 1984)

(a) The Government shall deliver to the Contractor, at the time and locations stated in this
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contract, the Government-furnished property described in the Schedule or specifications. If that
property, suitable for its intended use, is not delivered to the Contractor, the Contracting Officer
shall equitably adjust affected provisions of this contract in accordance with the Changes clause
when--

(1) The Contractor submits a timely written request for an equitable adjustment; and

(2) The facts warrant an equitable adjustment.

(b) Title to Government-furnished property shall remain in the Government. The Contractor shall
use the Government-furnished property only in connection with this contract. The Contractor
shall maintain adequate property control records in accordance with sound industrial practice and
will make such records available for Government inspection at all reasonable times, unless the
clause at Federal Acquisition Regulation 52.245-1, Property Records, is included in this contract.

(c) Upon delivery of Government-furnished property to the Contractor, the Contractor assumes
the risk and responsibility for its loss or damage, except--

(1) For reasonable wear and tear;

(2) To the extent property is consumed in performing this contract; or

(3) As otherwise provided for by the provisions of this contract.

(d) Upon completing this contract, the Contractor shall follow the instructions of the Contracting
Officer regarding the disposition of all Government-furnished property not consumed in
performing this contract or previously delivered to the Government. The Contractor shall prepare
for shipment, deliver f.o.b. origin, or dispose of the Government property, as may be directed or
authorized by the Contracting Officer. The net proceeds of any such disposal shall be credited to
the contract price or shall be paid to the Government as directed by the Contracting Officer.

(e) If this contract is to be performed outside the United States of America, its territories, or
possessions, the words "Government" and "Government-furnished" (wherever they appear in this
clause) shall be construed as "United States Government" and "United States Government-
furnished," respectively.

52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture
and fabrication of components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as
will ensure that the work performed under the contract conforms to contract requirements. The
Contractor shall maintain complete inspection records and make them available to the
Government. All work shall be conducted under the general direction of the Contracting Officer
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and is subject to Government inspection and test at all places and at all reasonable times before
acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before
acceptance;

(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under
paragraph (i) of this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any
contract requirement, nor is the inspector authorized to change any term or condition of the
specification without the Contracting Officer’s written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor,
and material reasonably needed for performing such safe and convenient inspections and tests as
may be required by the Contracting Officer. The Government may charge to the Contractor any
additional cost of inspection or test when work is not ready at the time specified by the
Contractor for inspection or test, or when prior rejection makes reinspection or retest necessary.
The Government shall perform all inspections and tests in a manner that will not unnecessarily
delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to
conform to contract requirements, unless in the public interest the Government consents to
accept the work with an appropriate adjustment in contract price. The Contractor shall promptly
segregate and remove rejected material from the premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1)
by contract or otherwise, replace or correct the work and charge the cost to the Contractor or (2)
terminate for default the Contractor’s right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already
completed work by removing it or tearing it out, the Contractor, on request, shall promptly
furnish all necessary facilities, labor, and material. If the work is found to be defective or
nonconforming in any material respect due to the fault of the Contractor or its subcontractors, the
Contractor shall defray the expenses of the examination and of satisfactory reconstruction.
However, if the work is found to meet contract requirements, the Contracting Officer shall make
an equitable adjustment for the additional services involved in the examination and
reconstruction, including, if completion of the work was thereby delayed, an extension of time.
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(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as
practicable after completion and inspection, all work required by the contract or that portion of
the work the Contracting Officer determines can be accepted separately. Acceptance shall be
final and conclusive except for latent defects, fraud, gross mistakes amounting to fraud, or the
Government’s rights under any warranty or guarantee.

52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) - ALTERNATE I
(APR 1984)

(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering
change proposals (VECP’s) voluntarily. The Contractor shall share in any instant contract
savings realized from accepted VECP’s, in accordance with paragraph (f) below.

(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation,
maintenance, logistic support, or Government-furnished property.

"Collateral savings," as used in this clause, means those measurable net reductions resulting from
a VECP in the agency’s overall projected collateral costs, exclusive of acquisition savings,
whether or not the acquisition cost changes.

"Contractor’s development and implementation costs," as used in this clause, means those costs
the Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting
the VECP, as well as those costs the Contractor incurs to make the contractual changes required
by Government acceptance of a VECP.

"Government costs," as used in this clause, means those agency costs that result directly from
developing and implementing the VECP, such as any net increases in the cost of testing,
operations, maintenance, and logistic support. The term does not include the normal
administrative costs of processing the VECP.

"Instant contract savings," as used in this clause, means the estimated reduction in Contractor
cost of performance resulting from acceptance of the VECP, minus allowable Contractor’s
development and implementation costs, including subcontractors’ development and
implementation costs (see paragraph (h) below).

"Value engineering change proposal (VECP)" means a proposal that--

(1) Requires a change to this, the instant contract, to implement; and

(2) Results in reducing the contract price or estimated cost without impairing essential functions
or characteristics; provided, that it does not involve a change--

(i) In deliverable end item quantities only; or

(ii) To the contract type only.
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(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the
information described in subparagraphs (1) through (7) below. If the proposed change is affected
by contractually required configuration management or similar procedures, the instructions in
those procedures relating to format, identification, and priority assignment shall govern VECP
preparation. The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and that proposed,
the comparative advantages and disadvantages of each, a justification when an item’s function or
characteristics are being altered, and the effect of the change on the end item’s performance.

(2) A list and analysis of the contract requirements that must be changed if the VECP is
accepted, including any suggested specification revisions.

(3) A separate, detailed cost estimate for (i) the affected portions of the existing contract
requirement and (ii) the VECP. The cost reduction associated with the VECP shall take into
account the Contractor’s allowable development and implementation costs, including any amount
attributable to subcontracts under paragraph (h) below.

(4) A description and estimate of costs the Government may incur in implementing the VECP,
such as test and evaluation and operating and support costs.

(5) A prediction of any effects the proposed change would have on collateral costs to the agency.

(6) A statement of the time by which a contract modification accepting the VECP must be issued
in order to achieve the maximum cost reduction, noting any effect on the contract completion
time or delivery schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the
agencies and contract numbers involved, and previous Government actions, if known.

(d) Submission. The Contractor shall submit VECP’s to the Resident Engineer at the worksite,
with a copy to the Contracting Officer.

(e) Government action. (1) The Contracting Officer shall notify the Contractor of the status of
the VECP within 45 calendar days after the contracting office receives it. If additional time is
required, the Contracting Officer shall notify the Contractor within the 45-day period and
provide the reason for the delay and the expected date of the decision. The Government will
process VECP’s expeditiously; however, it shall not be liable for any delay in acting upon a
VECP.

(2) If the VECP is not accepted, the Contracting Officer shall notify the Contractor in writing,
explaining the reasons for rejection. The Contractor may withdraw any VECP, in whole or in
part, at any time before it is accepted by the Government. The Contracting Officer may require
that the Contractor provide written notification before undertaking significant expenditures for
VECP effort.
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(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer’s award of a
modification to this contract citing this clause. The Contracting Officer may accept the VECP,
even though an agreement on price reduction has not been reached, by issuing the Contractor a
notice to proceed with the change. Until a notice to proceed is issued or a contract modification
applies a VECP to this contract, the Contractor shall perform in accordance with the existing
contract. The decision to accept or reject all or part of any VECP is a unilateral decision made
solely at the discretion of the Contracting Officer.

(f) Sharing.

(1) Rates. The Government’s share of savings is determined by subtracting Government costs
from instant contract savings and multiplying the result by (i) 45 percent for fixed-price contracts
or (ii) 75 percent for cost-reimbursement contracts.

(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall
be authorized by a modification to this contract to--

(i) Accept the VECP;

(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and

(iii) Provide the Contractor’s share of savings by adding the amount calculated to the contract
price or fee.

(g) Subcontracts. The Contractor shall include an appropriate value engineering clause in any
subcontract of $50,000 or more and may include one in subcontracts of lesser value. In
computing any adjustment in this contract’s price under paragraph (f) above, the Contractor’s
allowable development and implementation costs shall include any subcontractor’s allowable
development and implementation costs clearly resulting from a VECP accepted by the
Government under this contract, but shall exclude any value engineering incentive payments to a
subcontractor. The Contractor may choose any arrangement for subcontractor value engineering
incentive payments; provided, that these payments shall not reduce the Government’s share of
the savings resulting from the VECP.

(h) Data. The Contractor may restrict the Government’s right to use any part of a VECP or the
supporting data by marking the following legend on the affected parts:

"These data, furnished under the Value Engineering--Construction clause of contract . . . . . . . . . .
, shall not be disclosed outside the Government or duplicated, used, or disclosed, in whole or in
part, for any purpose other than to evaluate a value engineering change proposal submitted under
the clause. This restriction does not limit the Government’s right to use information contained in
these data if it has been obtained or is otherwise available from the Contractor or from another
source without limitations."

If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the
VECP and supporting data, except that, with respect to data qualifying and submitted as limited
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rights technical data, the Government shall have the rights specified in the contract modification
implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.)

(j) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant
contract amount by 20 percent of any projected collateral savings determined to be realized in a
typical year of use after subtracting any Government costs not previously offset. However, the
Contractor’s share of collateral savings will not exceed the contract’s firm-fixed-price or
estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. The
Contracting Officer will be the sole determiner of the amount of collateral savings.

(End of clause)

52.249-1     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-
PRICE) (SHORT FORM) (APR 1984)

The Contracting Officer, by written notice, may terminate this contract, in whole or in part, when
it is in the Government’s interest. If this contract is terminated, the rights, duties, and obligations
of the parties, including compensation to the Contractor, shall be in accordance with Part 49 of
the Federal Acquisition Regulation in effect on the date of this contract.

52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-
PRICE) (SEP 1996) - ALTERNATE I (SEP 1996)

(a) The Government may terminate performance of work under this contract in whole or, from
time to time, in part if the Contracting Officer determines that a termination is in the
Government’s interest. The Contracting Officer shall terminate by delivering to the Contractor a
Notice of Termination specifying the extent of termination and the effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer,
the Contractor shall immediately proceed with the following obligations, regardless of any delay
in determining or adjusting any amounts due under this clause:

(1) Stop work as specified in the notice.

(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for
materials, services, or facilities, except as necessary to complete the continued portion of the
contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.

(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest
of the Contractor under the subcontracts terminated, in which case the Government shall have
the right to settle or to pay any termination settlement proposal arising out of those terminations.
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(5) With approval or ratification to the extent required by the Contracting Officer, settle all
outstanding liabilities and termination settlement proposals arising from the termination of
subcontracts; the approval or ratification will be final for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the
fabricated or unfabricated parts, work in process, completed work, supplies, and other material
produced or acquired for the work terminated, and (ii) the completed or partially completed
plans, drawings, information, and other property that, if the contract had been completed, would
be required to be furnished to the Government.

(7) Complete performance of the work not terminated.

(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the
protection and preservation of the property related to this contract that is in the possession of the
Contractor and in which the Government has or may acquire an interest.

(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property
of the types referred to in subparagraph (b)(6) of this clause; provided, however, that the
Contractor (i) is not required to extend credit to any purchaser and (ii) may acquire the property
under the conditions prescribed by, and at prices approved by, the Contracting Officer. The
proceeds of any transfer or disposition will be applied to reduce any payments to be made by the
Government under this contract, credited to the price or cost of the work, or paid in any other
manner directed by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days
from the effective date of termination, unless extended in writing by the Contracting Officer
upon written request of the Contractor within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal
Acquisition Regulation, the Contractor may submit to the Contracting Officer a list, certified as
to quantity and quality, of termination inventory not previously disposed of, excluding items
authorized for disposition by the Contracting Officer. The Contractor may request the
Government to remove those items or enter into an agreement for their storage. Within 15 days,
the Government will accept title to those items and remove them or enter into a storage
agreement. The Contracting Officer may verify the list upon removal of the items, or if stored,
within 45 days from submission of the list, and shall correct the list, as necessary, before final
settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the
Contracting Officer in the form and with the certification prescribed by the Contracting Officer.
The Contractor shall submit the proposal promptly, but no later than 1 year from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request
of the Contractor within this 1-year period. However, if the Contracting Officer determines that
the facts justify it, a termination settlement proposal may be received and acted on after 1 year or
any extension. If the Contractor fails to submit the proposal within the time allowed, the
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Contracting Officer may determine, on the basis of information available, the amount, if any, due
the Contractor because of the termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree
upon the whole or any part of the amount to be paid or remaining to be paid because of the
termination. The amount may include a reasonable allowance for profit on work done. However,
the agreed amount, whether under this paragraph (g) or paragraph (g) of this clause, exclusive of
costs shown in subparagraph (g)(3) of this clause, may not exceed the total contract price as
reduced by (1) the amount of payments previously made and (2) the contract price of work not
terminated.  The contract shall be modified, and the Contractor paid the agreed amount.
Paragraph (g) of this clause shall not limit, restrict, or affect the amount that may be agreed upon
to be paid under this paragraph.

(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the
Contractor because of the termination of work, the Contracting Officer shall pay the Contractor
the amounts determined as follows, but without duplication of any amounts agreed upon under
paragraph (f) of this clause:

(1) For contract work performed before the effective date of termination, the total (without
duplication of any items) of--

(i) The cost of this work;

(ii) The cost of settling and paying termination settlement proposals under terminated
subcontracts that are properly chargeable to the terminated portion of the contract if not included
in subdivision (g)(1)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting
Officer under 49.202 of the Federal Acquisition Regulation, in effect on the date of this contract,
to be fair and reasonable; however, if it appears that the Contractor would have sustained a loss
on the entire contract had it been completed, the Contracting Officer shall allow no profit under
this subdivision (iii) and shall reduce the settlement to reflect the indicated rate of loss.

(2) The reasonable costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of
termination settlement proposals and supporting data;

(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements);
and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation,
protection, or disposition of the termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed
the risk of loss, the Contracting Officer shall exclude from the amounts payable to the Contractor
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under paragraph (g) of this clause, the fair value, as determined by the Contracting Officer, of
property that is destroyed, lost, stolen, or damaged so as to become undeliverable to the
Government or to a buyer.

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect
on the date of this contract, shall govern all costs claimed, agreed to, or determined under this
clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any
determination made by the Contracting Officer under paragraph (e), (g), or (l) of this clause,
except that if the Contractor failed to submit the termination settlement proposal or request for
equitable adjustment within the time provided in paragraph (e) or (l), respectively, and failed to
request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--

(1) All unliquidated advance or other payments to the Contractor under the terminated portion of
this contract;

(2) Any claim which the Government has against the Contractor under this contract; and

(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired
by the Contractor or sold under the provisions of this clause and not recovered by or credited to
the Government.

(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer
for an equitable adjustment of the price(s) of the continued portion of the contract. The
Contracting Officer shall make any equitable adjustment agreed upon. Any proposal by the
Contractor for an equitable adjustment under this clause shall be requested within 90 days from
the effective date of termination unless extended in writing by the Contracting Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial
payments and payments against costs incurred by the Contractor for the terminated portion of the
contract, if the Contracting Officer believes the total of these payments will not exceed the
amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall
repay the excess to the Government upon demand, together with interest computed at the rate
established by the Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2). Interest shall be
computed for the period from the date the excess payment is received by the Contractor to the
date the excess is repaid. Interest shall not be charged on any excess payment due to a reduction
in the Contractor’s termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or a later date
determined by the Contracting Officer because of the circumstances.
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(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all
records and documents relating to the terminated portion of this contract for 3 years after final
settlement. This includes all books and other evidence bearing on the Contractor’s costs and
expenses under this contract. The Contractor shall make these records and documents available
to the Government, at the Contractor’s office, at all reasonable times, without any direct charge.
If approved by the Contracting Officer, photographs, microphotographs, or other authentic
reproductions may be maintained instead of original records and documents.

52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the
diligence that will insure its completion within the time specified in this contract including any
extension, or fails to complete the work within this time, the Government may, by written notice
to the Contractor, terminate the right to proceed with the work (or the separable part of the work)
that has been delayed.  In this event, the Government may take over the work and complete it by
contract or otherwise, and may take possession of and use any materials, appliances, and plant on
the work site necessary for completing the work.  The Contractor and its sureties shall be liable
for any damage to the Government resulting from the Contractor’s refusal or failure to complete
the work within the specified time, whether or not the Contractor’s right to proceed with the work
is terminated.  This liability includes any increased costs incurred by the Government in
completing the work.

(b) The Contractor’s right to proceed shall not be terminated nor the Contractor charged with
damages under this clause, if--

(1) The delay in completing the work arises from unforeseeable causes beyond the control and
without the fault or negligence of the Contractor. Examples of such causes include

(i) acts of God or of the public enemy,

(ii) acts of the Government in either its sovereign or contractual capacity,

(iii) acts of another Contractor in the performance of a contract with the Government,

(iv) fires,

(v) floods,

(vi) epidemics,

(vii) quarantine restrictions,

(viii) strikes,

(ix) freight embargoes,
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(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from
unforeseeable causes beyond the control and without the fault or negligence of both the
Contractor and the subcontractors or suppliers; and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the
Contracting Officer), notifies the Contracting Officer in writing of the causes of delay.  The
Contracting Officer shall ascertain the facts and the extent of delay.  If, in the judgment of the
Contracting Officer, the findings of fact warrant such action, the time for completing the work
shall be extended.  The findings of the Contracting Officer shall be final and conclusive on the
parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor’s right to proceed, it is determined that the Contractor
was not in default, or that the delay was excusable, the rights and obligations of the parties will
be the same as if the termination had been issued for the convenience of the Government.

The rights and remedies of the Government in this clause are in addition to any other rights and
remedies provided by law or under this contract.

52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at this/these address(es):

http://www.arnet.gov/far
         http://farsite.hill.af.mil   
         http://www.dtic.mil/dfars

52.252-4     ALTERATIONS IN CONTRACT (APR 1984)

Portions of this contract are altered as follows:

N/A

(End of clause)

52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984)

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR
Chapter 1) clause with an authorized deviation is indicated by the addition of "(DEVIATION)"
after the date of the clause.
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(b)  The use in this solicitation or contract of any DoD FAR Supplement (48 CFR Chapter 2)
clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the
name of the regulation.

52.253-1     COMPUTER GENERATED FORMS (JAN 1991)

(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form,
provided there is no change to the name, content, or sequence of the data elements on the form,
and provided the form carries the Standard or Optional Form number and edition date.

(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency
unique form prescribed by an agency supplement to the FAR may be submitted on a computer
generated version of the form provided there is no change to the name, content, or sequence of
the data elements on the form and provided the form carries the agency form number and edition
date.

(c)  If the Contractor submits a computer generated version of a form that is different than the
required form, then the rights and obligations of the parties will be determined based on the
content of the required form.

252.201-7000     CONTRACTING OFFICER’S REPRESENTATIVE (DEC 1991)

(a) "Definition.  Contracting officer’s representative" means an individual designated in
accordance with subsection 201.602-2 of the Defense Federal Acquisition Regulation
Supplement and authorized in writing by the contracting officer to perform specific technical or
administrative functions.

(b) If the Contracting Officer designates a contracting officer’s representative (COR), the
Contractor will receive a copy of the written designation.  It will specify the extent of the COR’s
authority to act on behalf of the contracting officer.  The COR is not authorized to make any
commitments or changes that will affect price, quality, quantity, delivery, or any other term or
condition of the contract.

(End of clause)

252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER
DEFENSE-CONTRACT-RELATED FELONIES (MAR 1999)

(a)  Definitions.  As used in this clause—

(1)  “Arising out of a contract with the DoD” means any act in connection with—

(i)  Attempting to obtain;

(ii)  Obtaining, or
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(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of
the Department of Defense (DoD).

(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in
violation of state or Federal criminal statutes, whether entered on a verdict or plea, including a
plea of nolo contendere, for which sentence has been imposed.

(3)  “Date of conviction” means the date judgment was entered against the individual.

(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony
arising out of a contract with the DoD is prohibited from serving--

(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract;

(2) On the board of directors of any DoD contractor or first-tier subcontractor;

(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or

(4) In any other capacity with the authority to influence, advise, or control the decisions of any
DoD contractor or subcontractor with regard to any DoD contract or first-tier subcontract.

(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years
from the date of conviction.

(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject
to a criminal penalty of not more than $500,000 if convicted of knowingly—

(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or

(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier
subcontractor.

(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may
consider other available remedies, such as—

(1)  Suspension or debarment;

(2)  Cancellation of the contract at no cost to the Government; or

(3)  Termination of the contract for default.

(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of
this clause to the Contracting Officer.  Requests shall clearly identify—

(1)  The person involved;

(2)  The nature of the conviction and resultant sentence or punishment imposed;

(3)  The reasons for the requested waiver; and
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(4)  An explanation of why a waiver is in the interest of national security.

(g)  The Contractor agrees to include the substance of this clause, appropriately modified to
reflect the identity and relationship of the parties, in all first-tier subcontracts exceeding the
simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation, except those for
commercial items or components.

(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain
information as to whether a particular person has been convicted of fraud or any other felony
arising out of a contract with the DoD by contacting The Office of Justice Programs, The Denial
of Federal Benefits Office, U.S. Department of Justice, telephone (202) 616-3507.

(End of clause)

252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION.(MAR 2000)

(a) Definitions.

As used in this clause--

(1) Central Contractor Registration (CCR) database means the primary DoD repository for
contractor information required for the conduct of business with DoD.

(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by
Dun and Bradstreet Information Services to identify unique business entities.

(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number
assigned by Dun and Bradstreet plus a 4-digit suffix that may be assigned by a parent
(controlling) business concern. This 4-digit suffix may be assigned at the discretion of the parent
business concern for such purposes as identifying subunits or affiliates of the parent business
concern.

(4) Registered in the CCR database means that all mandatory information, including the DUNS
number or the DUNS+4 number, if applicable, and the corresponding Commercial and
Government Entity (CAGE) code, is in the CCR database; the DUNS number and the CAGE
code have been validated; and all edits have been successfully completed.

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective
awardee must be registered in the CCR database prior to award, during performance, and through
final payment of any contract resulting from this solicitation, except for awards to foreign
vendors for work to be performed outside the United States.

(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer,
which will be used by the Contracting Officer to verify that the offeror is registered in the CCR
database.

(3) Lack of registration in the CCR database will make an offeror ineligible for award.
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(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours
after receipt of a complete and accurate application via the Internet. However, registration of an
applicant submitting an application through a method other than the Internet may take up to 30
days. Therefore, offerors that are not registered should consider applying for registration
immediately upon receipt of this solicitation.

(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR,
and for any liability resulting from the Government’s reliance on inaccurate or incomplete data.
To remain registered in the CCR database after the initial registration, the Contractor is required
to confirm on an annual basis that its information in the CCR database is accurate and complete.

(d) Offerors and contractors may obtain information on registration and annual confirmation
requirements by calling 1-888-227-2423, or via the Internet at http://www.ccr2000.com.

(End of clause)

252.209-7000 ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE
INSPECTION UNDER THE INTERMEDIATE-RANGE NUCLEAR FORCES (INF)
TREATY (NOV 1995)

(a) The Contractor shall not deny consideration for a subcontract award under this contract to a
potential subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty,
solely or in part because of the actual or potential presence of Soviet inspectors at the
subcontractor’s facility, unless the decision is approved by the Contracting Officer.

(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations
and contracts exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition
Regulation, except those for commercial items.

252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR
CONTROLLED BY THE GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998)

(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor
shall not enter into any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that
is identified, on the List of Parties Excluded from Federal Procurement and Nonprocurement
Programs, as being ineligible for the award of Defense contracts or subcontracts because it is
owned or controlled by the government of a terrorist country.

(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in
writing, before entering into a subcontract with a party that is identified, on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the
award of Defense contracts or subcontracts because it is owned or controlled by the government
of a terrorist country.  The notice must include the name of the proposed subcontractor
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notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and
Nonprocurement Programs.

252.219-7003     SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL
BUSINESS SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996)

This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small
Disadvantaged and Women-Owned Small Business Subcontracting Plan, clause of this contract.

(a) Definitions. Historically black colleges and universities, as used in this clause, means
institutions determined by the Secretary of Education to meet the requirements of 34 CFR 608.2.
The term also means any nonprofit research institution that was an integral part of such a college
or university before November 14, 1986.

Minority institutions, as used in this clause, means institutions meeting the requirements of
section 1046(3) of the Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also
includes Hispanic-serving institutions as defined in section 316(b)(1) of such Act (20 U.S.C.
1059c(b)(1)).

(b) Except for company or division-wide commercial items subcontracting plans, the term small
disadvantaged business, when used in the FAR 52.219-9 clause, includes historically black
colleges and universities and minority institutions, in addition to small disadvantaged business
concerns.

(c) Work under the contract or its subcontracts shall be credited toward meeting the small
disadvantaged business concern goal required by paragraph (d) of the FAR 52.219-9 clause
when:

(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned
corporation, and

(2) It meets the requirements of 10 U.S.C. 2323a.

(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People
Who are Blind or Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor’s
small business subcontracting goal.

(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of
Pub. L. 101-510, as amended, may count toward its small disadvantaged business goal,
subcontracts awarded--

(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval
by the Contractor’s cognizant contract administration activity.
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(g)  In those subcontracting plans which specifically identify small, small disadvantaged, and
women-owned small businesses, the Contractor shall notify the Administrative Contracting
Officer of any substitutions of firms that are not small, small disadvantaged, or women-owned
small businesses for the firms listed in the subcontracting plan. Notifications shall be in writing
and shall occur within a reasonable period of time after award of the subcontract. Contractor-
specified formats shall be acceptable.

(End of clause)

252.223-7001     HAZARD WARNING LABELS (DEC 1991)

(a) "Hazardous material," as used in this clause, is defined in the Hazardous Material
Identification and Material Safety Data clause of this contract.

(b) The Contractor shall label the item package (unit container) of any hazardous material to be
delivered under this contract in accordance with the Hazard Communication Standard (29 CFR
1910.1200 et seq). The Standard requires that the hazard warning label conform to the
requirements of the standard unless the material is otherwise subject to the labeling requirements
of one of the following statutes:

(1) Federal Insecticide, Fungicide and Rodenticide Act;

(2) Federal Food, Drug and Cosmetics Act;

(3) Consumer Product Safety Act;

(4) Federal Hazardous Substances Act; or

(5) Federal Alcohol Administration Act.

(c) The Offeror shall list which hazardous material listed in the Hazardous Material
Identification and Material Safety Data clause of this contract will be labeled in accordance with
one of the Acts in paragraphs (b)(1) through
(5) of this clause instead of the Hazard Communication Standard. Any hazardous material not
listed will be interpreted to mean that a label is required in accordance with the Hazard
Communication Standard.

MATERIAL (If None, Insert "None.") ACT
__________________________________ _____________________________
__________________________________ _____________________________

(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard
warning label for all hazardous materials not listed in paragraph (c) of this clause.  The Offeror
shall submit the label with the Material Safety Data Sheet being furnished under the Hazardous
Material Identification and Material Safety Data clause of this contract.
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(e) The Contractor shall also comply with MIL-STD-129, Marking for Shipment and Storage
(including revisions adopted during the term of this contract).

(End of clause)

252.223-7004     DRUG-FREE WORK FORCE (SEP 1988)

(a) Definitions.

(1) "Employee in a sensitive position," as used in this clause, means an employee who has been
granted access to classified information; or employees in other positions that the Contractor
determines involve national security; health or safety, or functions other than the foregoing
requiring a high degree of trust and confidence.

(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I
and II, as defined by section 802(6) of title 21 of the United States Code, the possession of which
is unlawful under chapter 13 of that Title.  The term "illegal drugs" does not mean the use of a
controlled substance pursuant to a valid prescription or other uses authorized by law.

(b) The Contractor agrees to institute and maintain a program for achieving the objective of a
drug-free work force.  While this clause defines criteria for such a program, contractors are
encouraged to implement alternative approaches comparable to the criteria in paragraph (c) that
are designed to achieve the objectives of this clause.

(c) Contractor programs shall include the following, or appropriate alternatives:

(1) Employee assistance programs emphasizing high level direction, education, counseling,
rehabilitation, and coordination with available community resources;

(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor
employees;

(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum
respect for individual confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully
monitored basis.  Employee drug testing programs shall be established taking account of the
following:

(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs
by employees in sensitive positions.  The extent of and criteria for such testing shall be
determined by the Contractor based on considerations that include the nature of the work being
performed under the contract, the employee’s duties, and efficient use of Contractor resources,
and the risks to health, safety, or national security that could result from the failure of an
employee adequately to discharge his or her position.
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(ii) In addition, the Contractor may establish a program for employee drug testing--

(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or

(B) When an employees has been involved in an accident or unsafe practice;

(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use;

(D) As part of a voluntary employee drug testing program.

(iii) The Contractor may establish a program to test applicants for employment for illegal drug
use.

(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those
substances for which testing is prescribed by section 2..1 of subpart B of the "Mandatory
Guidelines for Federal Workplace Drug Testing Programs" (53 FR 11980 (April 11, 1988),
issued by the Department of Health and Human Services.

(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are
found to be using drugs illegally.  Contractors shall not allow any employee to remain on duty or
perform in a sensitive position who is found to use illegal drugs until such times as the
Contractor, in accordance with procedures established by the Contractor, determines that the
employee may perform in such a position.

(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent
that are inconsistent with state or local law, or with an existing collective bargaining agreement;
provided that with respect to the latter, the Contractor agrees those issues that are in conflict will
be a subject of negotiation at the next collective bargaining session.

(End of clause)

252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992)

(a) Definitions.  As used in this clause--

(1)  "Foreign person" means any person other than a United States person as defined in Section
16(2) of the Export Administration Act of 1979 (50 U.S.C. App. Sec 2415).

(2)  "United States person" is defined in Section 16(2) of the Export Administration Act of 1979
and means any United States resident or national (other than an individual resident outside the
United States and employed by other than a United States person), any domestic concern
(including any permanent domestic establishment of any foreign concern), and any foreign
subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern
which is controlled in fact by such domestic concerns, as determined under regulations of the
President.



DACW66-01-B-0022

00700 - 119

(b)  Certification.  By submitting this offer, the Offeror, if a foreign person, company or entity,
certifies that it--

(1)  Does not comply with the Secondary Arab Boycott of Israel; and

(2)  Is not taking or knowingly agreeing to take any action, with respect to the Secondary
Boycott of Israel by Arab countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States
person from taking.

(End of clause)

252.227-7033     RIGHTS IN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the
Construction Contractor, subcontractor or any lower-tier subcontractor pursuant to a construction
contract, showing in detail (i) the proposed fabrication and assembly of structural elements and
(ii) the installation (i.e., form, fit, and attachment details) of materials or equipment.  The
Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at
any tier.

252.231-7000     SUPPLEMENTAL COST PRINCIPLES (DEC 1991)

When the allowability of costs under this contract is determined in accordance with part 31 of the
Federal Acquisition Regulation (FAR), allowability shall also be determined in accordance with
part 231 of the Defense FAR Supplement, in effect on the date of this contract.

252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN  (DEC 1991)

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time
specified by the Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of all costs for --

(i) Material;

(ii) Labor;

(iii) Equipment;
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(iv) Subcontracts; and

(v) Overhead; and

(2) Must cover all work involved in the modification, whether the work was deleted, added, or
changed.

(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for
subcontracts.

(d) The Contractor’s proposal shall include a justification for any time extension proposed.

252.236-7008     CONTRACT PRICES - BIDDING SCHEDULES  (DEC 1991)

(a) The Government’s payment for the items listed in the Bidding Schedule shall constitute full
compensation to the Contractor for --

(1) Furnishing all plant, labor, equipment, appliances, and materials; and

(2) Performing all operations required to complete the work in conformity with the drawings and
specifications.

(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all
costs for work in the specifications, whether or not specifically listed in the Bidding Schedule.

252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles
and procedures in FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000)

(a) Definitions.  As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products
at any level of manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and
defense agencies.

(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry
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through international waters.

(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the
prime contractor whose contractual obligation to perform results from, or is conditioned upon,
award of the prime contract and who is performing any part of the work or other requirement of
the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for
eventual use by or owned  by the DoD at the time of transportation by sea.

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract
documentation contains a reference to a DoD contract number or a military destination.

(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships;
floating equipment and vessels of every character, type, and description, with parts,
subassemblies, accessories, and equipment; machine tools; material; equipment; stores of all
kinds; end items; construction materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States,
including any vessel registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under
this contract.

(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-
-

(i) This contract is a construction contract; or

(ii) The supplies being transported are--

(A) Noncommercial items; or

(B) Commercial items that--

(1) The Contractor is reselling or distributing to the Government without adding value
(generally, the Contractor does not add value to items that it contracts for f.o.b. destination
shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces
deployed in humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation
System in accordance with 10 U.S.C. 2643.

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize
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shipment in foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a
subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to
the Contracting Officer at least 45 days prior to the sailing date necessary to meet its delivery
schedules.  The Contracting Officer will process requests submitted after such date(s) as
expeditiously as possible, but the Contracting Officer’s failure to grant approvals to meet the
shipper’s sailing date will not of itself constitute a compensable delay under this or any other
clause of this contract.  Requests shall contain at a minimum --

(1) Type, weight, and cube of cargo;

(2) Required shipping date;

(3) Special handling and discharge requirements;

(4) Loading and discharge points;

(5) Name of shipper and consignee;

(6) Prime contract number; and

(7) A documented description of efforts made to secure U.S.-flag vessels, including points of
contact (with names and telephone numbers) with at least two U.S.-flag carriers contacted.
Copies of telephone notes, telegraphic and facsimile message or letters will be sufficient for this
purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the
Contracting Officer and the Division of National Cargo, Office of Market Development,
Maritime Administration, U.S. Department of Transportation, Washington, DC 20590, one copy
of the rated on board vessel operating carrier’s ocean bill of lading, which shall contain the
following information --

(1) Prime contract number;

(2) Name of vessel;

(3) Vessel flag of registry;

(4) Date of loading;
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(5) Port of loading;

(6) Port of final discharge;

(7) Description of commodity;

(8) Gross weight in pounds and cubic feet if available;

(9) Total ocean freight in U.S. dollars; and

(10) Name of the steamship company.

(f) The Contractor agrees to provide with its final invoice under this contract a representation
that to the best of its knowledge and belief --

(1) No ocean transportation was used in the performance of this contract;

(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments
under the contract;

(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting
Officer for all non-U.S.-flag ocean transportation; or

(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag
vessels without the written consent of the Contracting Officer.  The Contractor shall describe
these shipments in the following format:

    ITEM              CONTRACT          QUANTITY
    DESCRIPTION     LINE ITEMS
    ____________________________________________________________________
    ____________________________________________________________________
    ____________________________________________________________________
    ____________________________________________________________________
TOTAL_______________________________________________________________

(g) If the final invoice does not include the required representation, the Government will reject
and return it to the Contractor as an improper invoice for the purposes of the Prompt Payment
clause of this contract.  In the event there has been unauthorized use of non-U.S.-flag vessels in
the performance of this contract, the Contracting Officer is entitled to equitably adjust the
contract, based on the unauthorized use.

(h) The Contractor shall include this clause, including this paragraph (h), in all subcontractors
under this contract that--
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(1) Exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation;
and

(2) Are for a type of supplies described in paragraph (b)(3) of this clause.

(End of clause)

252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR
2000)

(a) The Contractor has indicated by the response to the solicitation provision, Representation of
Extent of Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If,
however, after the award of this contract, the Contractor learns that supplies, as defined in the
Transportation of Supplies by Sea clause of this contract, will be transported by sea, the
Contractor --

(1) Shall notify the Contracting Officer of that fact; and

(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies
by Sea clause of this contract.

(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to
reflect the relationship of the contracting parties--

(1) In all subcontracts under this contract, if this contract is a construction contract; or

(2) If this contract is not a construction contract, in all subcontracts under this contract that are
for--

(i) Noncommercial items; or

(ii) Commercial items that--

(A) The Contractor is reselling or distributing to the Government without adding value
(generally, the Contractor does not add value to items that it subcontracts for f.o.b. destination
shipment);

(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces
deployed in humanitarian or peacekeeping operations; or

(C) Are commissary or exchange cargoes transported outside of the Defense Transportation
System in accordance with 10 U.S.C. 2643.

(End of clause)

END OF SECTION 00700
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TUNICA CUTOFF LAKE WEIR, AR-MS

SECTION 00800

SPECIAL CONTRACT REQUIREMENTS

1.1.  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984).

The Contractor shall be required to (a) commence work under this contract within 10 calendar days
after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and
(c) complete the entire work ready for use not later than 105 calendar days after the date the
Contractor receives the notice to proceed.  The time stated for completion shall include final cleanup
of the premises.  (FAR 52.211-10)

1.2.  LIQUIDATED DAMAGES-CONSTRUCTION (SEP 2000).

a.  If the Contractor fails to complete the work within the time specified in the contract, the
Contractor shall pay liquidated damages to the Government in the amount of,  $635.00 for each
calendar day of delay until the work is completed or accepted.

b. If the Government terminates the Contractor’s right to proceed, liquidated damages will
continue to accrue until the work is completed. These liquidated damages are in addition to excess
costs of repurchase under the Termination clause. (FAR 52.211-12)

1.3.  CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000).

a.  The Government will provide to the Contractor, without charge one set of contract
drawings and specifications, except publications incorporated into the technical provisions by
reference, in electronic or paper media as chosen by the Contracting Officer.

b.  The Contractor shall--

(1)  Check all drawings immediately upon receipt;

(2)  Compare all drawings and verify the figures before laying out the work;
 

(3)  Promptly notify the Contracting Officer of any discrepancies;

 (4)  Be responsible for any errors that might have been avoided by complying with
this paragraph b; and

(5)  Reproduce and print contract drawings and specifications as needed.



00800-2

c.  In general—

 (1)  Large-scale drawings shall govern small-scale drawings; and

(2)  The Contractor shall follow figures marked on drawings in preference to scale
measurements.

d.  Omissions from the drawings or specifications or the misdescription of details of work
that are manifestly necessary to carry out the intent of the drawings and specifications, or that are
customarily performed, shall not relieve the Contractor from performing such omitted or
misdescribed details of the work.  The Contractor shall perform as if fully and correctly set forth and
described in the drawings and specifications

e. The work shall conform to the specifications and the contract identified on the
following index of drawings:

TUNICA CUTOFF LAKE WEIR, AR-MS
FILE NO.  001A0688-008A0688 and 004AO267

TITLE DRAWING NO.

MAPS AND INDEX 1
RIGHT OF WAY LAYOUT 2
ACCESS ROAD LAYOUT 3
PLAN VIEW 4
PROFILE AND CENTERLINE SECTION 5
CROSS SECTIONS 6
CROSS SECTIONS 7
CROSS SECTIONS 8
STAGE HYDROGRAPHS – MEMPHIS GAGE, TN 9
(DFARS 252.236-7001)

1.4.  CONSTRUCTION DRAWINGS.

The work indicated on the drawings listed in Paragraph 1.3 above is as determined from the latest
available survey data.  Surveys will be made before and/or during construction. If these surveys
indicate any substantial changes, revised drawings and/or supplementary specifications will be
issued.  They will include the location, azimuth, length, and top elevation of the weir, the grading
and paving requirements, ground profiles, revised estimated quantities, and other pertinent detailed
requirements and information.  The work shall conform to these and to any other drawings and/or
supplementary specifications as may be issued.

1.5.  NOT USED.

1.6.  NOT USED.
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1.7.  PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991).

a.  The Government will pay all costs for the mobilization and demobilization of all of the
Contractor’s plant and equipment at the contract lump sum price for this item.

(1)  Sixty (60) percent of the lump sum price upon completion of the Contractor’s
mobilization at the work site.

(2)  The remaining forty (40) percent upon completion of demobilization.

b.  The Contracting Officer may require the Contractor to furnish cost data to justify this
portion of the bid if the Contracting Officer believes that the percentages in paragraphs a(1) and (2)
of this clause do not bear a reasonable relation to the cost of the work in this contract.

(1)  Failure to justify such price to the satisfaction of the Contracting Officer will
result in payment, as determined by the Contracting Officer, of--

(i)  Actual mobilization costs at completion of mobilization;              

(ii)  Actual demobilization costs at completion of demobilization; and
         
(iii)  The remainder of this item in the final payment under this contract.

(2) The Contracting Officer’s determination of the actual costs in paragraph b(1)
of this clause is not subject to appeal.  (DFARS 252.236-7004)

1.8.  CONTINUING CONTRACTS (MAR 1995).

a.  This is a continuing contract, as authorized by Section 10 of the River and Harbor Act of
September 22, 1922 (33 U.S. Code 621).  The payment of some portion of the contract price is
dependent upon reservations of funds from future appropriations, and from future contributions to
the project having one or more non-federal project sponsors.  The responsibilities of the Government
are limited by this clause notwithstanding any contrary provision of the "Payments Under Fixed-
Price Construction Contracts" clause or any other clause of this contract.

b.  The sum of     $1.00      has been reserved for this contract and is available for payments
to the Contractor during the current fiscal year.  It is expected that Congress will make appropriations
for future fiscal years from which additional funds together with funds provided by one or more non-
federal project sponsors will be reserved for this contract.

c.  Failure to make payments in excess of the amount currently reserved, or that may be
reserved from time to time, shall not entitle the Contractor to a price adjustment under the terms of
this contract except as specifically provided in paragraph "f" and "i" below.  No such failure shall
constitute a breach of this contract, except that this provision shall not bar a breach-of-contract action
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if an amount finally determined to be due as a termination allowance remains unpaid for one year
due solely to a failure to reserve sufficient additional funds therefor.

d.  The Government may at any time reserve additional funds for payments under the contract
if there are funds available for such purpose.  The Contracting Officer will promptly notify the
Contractor of any additional funds reserved for the contract by issuing an administrative modification
to the contract.

e.  If earnings will be such that funds reserved for the contract will be exhausted before the
end of any fiscal year, the Contractor shall give written notice to the Contracting Officer of the
estimated date of exhaustion and the amount of additional funds which will be needed to meet
payments due or to become due under the contract during that fiscal year.  This notice shall be given
not less than 45 nor more than 60 days prior to the estimated date of exhaustion.

f.  No payments will be made after exhaustion of funds except to the extent that additional
funds are reserved for the contract.  The Contractor shall be entitled to simple interest on any
payment that the Contracting Officer determines was actually earned under the terms of the contract
and would have been made except for exhaustion of funds.  Interest shall be computed from the time
such payment would otherwise have been made until actually or constructively made, and shall be
at the rate established by the Secretary of the Treasury pursuant to Public Law 92-41, 85 STAT 97,
as in effect on the first day of the delay in such payment.

g.  Any suspension, delay, or interruption of work arising from exhaustion or anticipated
exhaustion of funds shall not constitute a breach of this contract and shall not entitle the Contractor
to any price adjustment under the "Suspension of Work" clause or in any other manner under this
contract.

h.  An equitable adjustment in performance time shall be made for any increase in the time
required for performance of any part of the work arising from exhaustion of funds or the reasonable
anticipation of exhaustion of funds.

i.  If, upon the expiration of sixty (60) days after the beginning of the fiscal year following
an exhaustion of funds, the Government has failed to reserve sufficient additional funds to cover
payments otherwise due, the Contractor, by written notice delivered to the Contracting Officer at any
time before such additional funds are reserved, may elect to treat his right to proceed with the work
as having been terminated.  Such a termination shall be considered a termination for the convenience
of the Government.

j.  If at any time it becomes apparent that the funds reserved for any fiscal year are in excess
of the funds required to meet all payments due or to become due the Contractor because of work
performed and to be performed under the contract during the fiscal year, the Government reserves
the right, after notice to the Contractor, to reduce said reservation by the amount of such excess. 
(EFARS 52.232-5001)
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1.9.  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995).

a.   This clause does not apply to terminations.  See Paragraph 1.10 entitled, "Basis for
Settlement of Proposals" and FAR Part 49.

b.  Allowable cost for construction and marine plant and equipment in sound workable
condition owned or controlled and furnished by a Contractor or subcontractor at any tier shall be
based on actual cost data for each piece of equipment or groups of similar serial and series for which
the Government can determine both ownership and operating costs from the Contractor’s accounting
records.  When both ownership and operating costs cannot be determined for any piece of equipment
or groups of similar serial or series equipment from the Contractor’s accounting records, costs for
that equipment shall be based upon the applicable provisions of EP 1110-1-8, Construction Equip-
ment Ownership and Operating Expense Schedule, Region III.  Working conditions shall be
considered to be average for determining equipment rates using the schedule unless specified
otherwise by the Contracting Officer.  For equipment not included in the schedule, rates for
comparable pieces of equipment may be used or a rate may be developed using the formula provided
in the schedule. For forward pricing, the schedule in effect at the time of negotiations shall apply.
 For retroactive pricing, the schedule in effect at the time the work was performed shall apply.

c.  Equipment rental costs are allowable, subject to the  provisions of FAR 31.105(d)(2)(ii)
and FAR 31.205-36.  Rates for equipment rented from an organization under common control,
lease-purchase arrangements, and sale-leaseback arrangements, will be determined using the
schedule, except that actual rates will be used for equipment leased from an organization under
common control that has an established practice of leasing the same or similar equipment to
unaffiliated lessees.

d.  When actual equipment costs are proposed and the total amount of the pricing action
exceeds the small purchase threshold, the Contracting Officer shall request the Contractor to submit
either certified cost or pricing data, or partial/limited data, as appropriate. (EFARS 52.231-5000)

NOTE: THE CONTRACTOR MAY PURCHASE THE EQUIPMENT MANUAL FROM THE
GOVERNMENT PRINTING OFFICE.  THE GOVERNMENT PRINTING OFFICE PHONE
NUMBER IS 202-512-1800.  THE WEB ADDRESS FOR THE GOVERNMENT PRINTING
OFFICE IS HTTP://WWW.PLS.COM:8001/HIS/CFR.HTML

1.10.  BASIS FOR SETTLEMENT OF PROPOSALS (JAN 1997).

Actual costs will be used to determine equipment costs for a settlement proposal submitted on the
total cost basis under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the
total cost basis, the following principles will be applied to determine allowable equipment costs:

(1) Actual costs for each piece of equipment, or groups of similar serial or series equipment,
need not be available in the Contractor’s accounting records to determine total actual equipment
costs.
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(2) If equipment costs have been allocated to a contract using predetermined rates, those
charges will be adjusted to actual costs.

(3)  Recorded job costs adjusted for unallowable expenses  will be used to determine
equipment operating expenses.

(4) Ownership costs (depreciation) will be determined using the Contractor’s depreciation
schedule (subject to the provisions of FAR 31.205-11).

(5) License, taxes, storage and insurance costs are normally recovered as an indirect expense
and unless the Contractor charges these costs directly to contracts, they will be recovered through
the indirect expense rate.   (EFARS 52.249-5000).

1.11.  PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984).

The Contractor shall perform on the site, and with its own organization, work equivalent to at least
twenty (20) percent of the total amount of work to be performed under the contract.  This percentage
may be reduced by a supplemental agreement to this contract if, during performing the work, the
Contractor requests a reduction and the Contracting Officer determines that the reduction would be
to the advantage of the Government. (FAR 52.236-1)

1.12.  NOTIFICATION OF AREA ENGINEER BEFORE BEGINNING WORK.

At least 7 days before beginning work, the Contractor shall notify Mr. Donald R. Tutor, Area
Engineer, Wynne Area Office, 1932 N. Falls Boulevard, P.O. Box 729, Wynne, Arkansas 72396-0729,
Telephone No. 901-544-3856 or 870-238-7983.   COLLECT CALLS WILL NOT BE ACCEPTED.

1.13.  DESIGNATED BILLING OFFICE.

The designated billing office for this contract shall be the Wynne Area Office, 1932 N. Falls
Boulevard, P.O. Box 729, Wynne, Arkansas 72396-0729

1.14.  STONE SOURCES.

a.  Stone meeting the requirements of these specifications has been produced from  from the
sources listed below:

Certification
Name of Firm Name of Quarry Location Date
Brickeys Stone, LLC Old Menefee Bloomsdale, MO 1997
Martin Marietta Aggregates Three Rivers Smithland, KY 1996
Meridian Aggregate Co. Valley Stone Black Rock, AR 1995
Pine Bluff Sand and Gravel Co. River Mountain Delaware, AR 1996
Seminole Stone Seminole Dexter, MO 1996
Southern Ready Mix   Pride   Tuscumbria, AL 1999
Tower Rock Stone Co. Bussen Ste. Genevieve, MO 1995
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Tower Rock Stone Co. Gray’s Point Scott City, MO 1995
Vulcan Materials Co. Gilbertsville Lake City, KY 1996
Vulcan Materials Co. Parsons Parsons, TN 1996
Vulcan Materials Co. Verkler Black Rock, AR 1996

b.  Stone may be furnished either from any of the listed sources or from any other sources
designated by the Contractor and accepted by the Contracting Officer, subject to the conditions
hereinafter stated.

c. After the award of the contract, the Contractor shall designate in writing only one source
or one combination of sources from which he proposes to furnish stone. If the Contractor proposes
to furnish stone from a source or sources not listed above, he may designate only a single source for
stone. Samples for acceptance testing shall be provided as required in the Technical Specifications.
 If a source for stone so designated by the Contractor is not accepted by the Contracting Officer for
use, the Contractor may not propose other sources but shall furnish the stone from a listed source at
no additional cost to the Government.

d.  Acceptance of a source of stone shall not be construed as acceptance of all material from
that source.  The right is reserved to reject materials from certain localized areas, zones, strata, or
channels, when such materials are unsuitable for stone as determined by the Contracting Officer.
Materials produced from a listed source shall meet all the requirements of the Technical
Specifications.

1.15.  RETESTING OF CONSTRUCTION MATERIALS.

Unless otherwise specified, where the Technical Specifications state that tests will be performed at
the expense of the Government, the cost of only the initial test will be borne by the Government. Any
retesting due to failure of the materials to meet the requirements in the initial test or any retesting
requested by the Contractor shall be performed at the Contractor's expense. The retests shall be at
laboratories approved by the Contracting Officer.  The costs of retests made at Government
laboratories will be deducted from the total amount due the Contractor.

1.16.  PHYSICAL DATA (APR 1984).

Data and information furnished or referred to below are for the Contractor's information.  The
Government shall not be responsible for any interpretation of or conclusion drawn from the data or
information by the Contractor.

a.  Physical Conditions.  The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by aerial photographs and topographic and
hydrographic surveys.

b.  Weather Conditions.  Information with respect to temperatures and precipitation may be
obtained from the National Weather Service.

c.  Transportation Facilities.
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(1)  Condition of Channel.  Normally there is a navigable channel for use by river traffic
outside the limits of the construction work to be performed under the contract. Hydrographic surveys
in the vicinity of the work are available for inspection in the office of the Contracting Officer.

(2)  Channel Traffic.  The normal traffic of the river consisting of self-propelled craft
with or without tows will pass the site of the work.

(3)  Obstruction of Channel.  The Government will not undertake to keep the channel
free from vessels or other obstructions, except to the extent of such regulations, if any, as may be
prescribed by the Secretary of the Army, in accordance with the provisions of Section 7 of the River
and Harbor Act approved August 8, 1917.  The Contractor shall conduct the work in such a manner
as to obstruct navigation as little as possible, and in case the Contractor’s plant so obstructs the
channel as to make difficult or endanger the passage of vessels, said plant shall be promptly moved
on the approach of any vessel to such an extent as may be necessary to afford a practicable passage.
 Upon the completion of the work the Contractor shall promptly remove his plant, including ranges,
buoys, piles, and other marks placed by him under the contract in navigable waters or on shore.

d.  Additional Data.   Pertinent data of different local gages on the Mississippi River are
indicated in the following tabulation:

              Gage Readings                  
Zero of Gage Record

Gage Mile (1962) Ft. NGVD Low LWRP* Bankfull

Cairo, IL 955.8 270.47 -1.0 9.9 44
New Madrid, MO 889.0 255.48 -1.5 2.5 40
Caruthersville, MO 846.4 235.49 -0.7 3.9 35
Memphis, TN 734.7 183.91 -10.7 -7.2 34
(Weather Bureau Gage)
Helena, AR 663.3 141.74 -4.2 -2.2 41
     * Low Water Reference Plane (1993)

High water may occur during any period from January to June, after which the stage usually falls and
remains low for several months.  Annual hydrographs of gage readings of the different Engineers’
gages are available for inspection at the office of the Contracting Officer. Currents usually
encountered at the sites of the work during the low-water period will vary from about one mile per
hour to about six miles per hour.  (FAR 52.236-4)

1.17 .  NOTIFICATION OF U.S. COAST GUARD PRIOR TO BEGINNING WORK.

At least two weeks prior to beginning work, the Contractor shall notify the U.S. Coast Guard.  A
copy of this notification will be provided to the Contracting Officer.  Also, within one week after the
work is complete, the U.S. Coast Guard shall be notified.

1.18.  RIGHTS-OF-WAY.



00800-9

a.  The rights-of-way and easements for the work to be constructed under this contract within
the limits indicated on the drawings will be provided by the Government without cost to the
Contractor.  However, the Contractor shall make his own arrangements with the appropriate owners
or organizations for transporting his equipment across, over or under railroad tracks, highways,
bridges, private property, and utility lines and shall provide at his own expense any additional
right-of-way or easements required to effect such crossings, including insurance requirements of
owners.  Limits of right-of-way which will be provided by the Government are as indicated on the
drawings.

b.  The Contractor shall, upon reasonable notice, without expense to the Government and at
any time during the progress of the work when not being actively used for contract operations,
promptly vacate and clean up any part of the Government grounds that have been allotted to or have
been in use by him when directed to do so by the Contracting Officer.

c.  The Contractor shall not obstruct any existing roads on the lands controlled by the United
States except with the permission of the Contracting Officer, and shall maintain such roads in as
good condition as exists at the time of commencement of the work.

d.  Any additional right-of-way required for access or for the Contractor’s method of
operation must be obtained by and at the expense of the Contractor.  The Con tractor shall submit
written evidence to the Contracting Officer that he has obtained the rights-of-way from the property
owners.  The written evidence shall consist of an authenticated copy of the conveyance under which
the Contractor acquired the rights-of-way, prepared and executed in accordance with the laws of the
States of Mississippi and Arkansas.  If temporary rights are obtained by the Contractor, the period
of time shall coincide with paragraph 1.1, "Commencement, Prosecution, and Completion of Work",
of the SPECIAL CONTRACT REQUIREMENTS, plus a reasonable time for any extension granted
for completion of the work.  The Contractor shall be solely responsible for any and all damages,
claims for damages, and liability of any nature whatsoever arising from or growing out of the use of
rights-of-way other than those rights-of-way furnished by the Government.

e.  The Contractor shall repair, at his own expense, any and all damage to the existing roads
when such damage is a result of his operations on this contract.  The Contractor shall also replace,
at his own expense, any and all surfacing displaced or damaged by his operations on this contract.
 The repairs and/or replacement shall be done to the satisfaction of the Contracting Officer.

1.19.  LAYOUT OF WORK.

a.  The Government will provide monuments bench marks at the site of the work:

(1)  Monuments.

(2)  Bench marks as needed.

b.  From the monuments and bench marks established by the Government, the Contractor
shall complete the layout of the work and shall be responsible for all measurements that may be



00800-10

required for the execution of the work to the location and limit marks prescribed in the specifications
or on the contract drawings, subject to such modifications as the Contracting Officer may require to
meet changed conditions or as a result of necessary modifications to the contract work.

c.  The Contractor shall furnish, at his own expense, such stakes, templates, platforms,
equipment, tools and materials, and all labor as may be required in laying out any part of the work
from the baselines and bench marks established by the Government.  It shall be the responsibility
of the Contractor to maintain and preserve all stakes and marks established by the Contracting
Officer until authorized to remove them, and if such marks are destroyed by the Contractor or
through his negligence prior to their authorized removal, they may be replaced by the Contracting
Officer, at his discretion, and the expense of replacement will be deducted from any amounts due
or to become due the Contractor.  The Contracting Officer may require that work be suspended at
any time when location and limit marks established by the Contractor are not reasonably adequate
to permit checking of the work.

1.20.  QUANTITY SURVEYS (APR 1984).

a.  Quantity surveys shall be conducted, and the data derived from these surveys shall be used
in computing the quantities of work performed and the actual construction completed and in place.

b.  The Government shall conduct the original and final surveys and make the computations
based on them.  The Contractor shall conduct the surveys for any periods for which progress
payments are requested and shall make the computations based on these surveys.  All surveys
conducted by the Contractor shall be conducted under the direction of a representative of the
Contracting Officer, unless the Contracting Officer waives this requirement in a specific instance.

c.  Promptly upon completing a survey, the Contractor shall furnish the originals of all field
notes and all other records relating to the survey or to the layout of the work to the Contracting
Officer, who shall use them as necessary to determine the amount of progress payments.  The
Contractor shall retain copies of all such material furnished to the Contracting Officer.  (FAR
52.236-16)

1.21.  PROGRESS CHART.

The schedule of work will be in accordance with the progress chart.  The progress chart required by
provisions of paragraph (a) of the Contract Clause entitled "Schedules for Construction Contracts"
shall be prepared on ENG Form 2454, copies of which will be furnished to the Contractor by the
Government.  THREE COPIES OF THE SCHEDULE WILL BE REQUIRED.

1.22.  TEMPORARY PROJECT FENCING.

Temporary project fencing as required by Paragraph 04.A.04 of EM 385-1-1 is not required on this
project.

1.23.  DAMAGE TO WORK.
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The responsibility for damage to any part of the permanent work shall be as set forth in the Contract
Clause entitled "Permits and Responsibilities". However, if, in the judgment of the Contracting
Officer, any part of the permanent work performed by the Contractor is damaged by flood, tornado
or earthquake, which damage is not due to the failure of the Contractor to take reasonable
precautions or to exercise sound engineering and construction practices in the conduct of the work,
the Contractor will make the repairs as ordered by the Contracting Officer and full compensation for
such repairs will be made at the applicable contract unit or lump sum prices as fixed and established
in the contract.  If, in the opinion of the Contracting Officer, there are no contract unit or lump sum
prices applicable to any part of such work, an equitable adjustment pursuant to the Contract Clause
entitled "Changes" will be made as full compensation for the repairs of that part of the permanent
work for which there are no applicable contract unit or lump sum prices.  Except as herein provided,
damage to all work (including temporary construction), utilities, materials, equipment and plant shall
be repaired to the satisfaction of the Contracting Officer at the Contractor’s expense regardless of the
cause of such damage.

1.24.  INSPECTION.

a.  All work to be performed under this contract shall conform to the requirements of these
specifications and shall be approved by the Contracting Officer.  The presence of Government
personnel shall not relieve the Contractor of responsibility for the proper execution of the work in
accordance with these specifications.  The Contractor shall: 

(1)  Furnish, on the request of the Contracting Officer or any Quality Assurance
Representative, the use of such boats, boatmen, laborers, and material forming a part of the ordinary
and usual equipment and crew of the plant as may be reasonably necessary in inspecting and
supervising the work.

(2)  Furnish, on the request of the Contracting Officer or any Quality Assurance
Representative, suitable transportation from all points on shore designated by the Contracting Officer
to and from the various pieces of plant.  Protection from the elements shall be provided all persons
being transported by water.  Should the Contractor refuse, neglect, or delay compliance with these
requirements, the specific facilities may be furnished and maintained by the Contracting Officer, and
the cost thereof will be deducted from any amounts due or to become due to the Contractor.

1.25.  SIGNAL LIGHTS.

The Contractor shall display signal lights and conduct his operations in accordance with the General
Regulations of the Department of the Army and of the Coast Guard governing lights and day signals
to be displayed, by towing vessels with tows on which no signals can be displayed, vessels working
on wrecks, dredges, and vessels engaged in laying cables or pipe or in submarine or bank protection
operations; light to be displayed on dredge pipelines, and day signals to be displayed by vessels of
more than 65 feet in length moored or anchored in a fairway or channel, and the passing by other
vessels or floating plant working in navigable channels, as approved by the Secretary of the Army
(Title 33 C.F.R. 201.1 - 201.16) and the Commandant, U.S. Coast Guard (Title 33 C.F.R.
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80.18-80.31a and 95.51-95.70)

1.26.  OBSTRUCTION OF NAVIGABLE WATERWAYS (DEC 1991).

a.  The Contractor shall--
            

(1)  Promptly recover and remove any material, plant, machinery, or appliance which
the Contractor loses, dumps, throws overboard, sinks, or misplaces, and which, in the opinion of the
Contracting Officer, may be dangerous to or obstruct navigation;

(2)  Give immediate notice, with description and locations of any such obstructions,
to the Contracting Officer; and

(3)  When required by the Contracting Officer, mark or buoy such obstructions until
the same are removed.

b.  The Contracting Officer may--

(1)  Remove the obstructions by contract or otherwise should the Contractor refuse,
neglect, or delay compliance with paragraph a of this clause; and

(2)  Deduct the cost of removal from any monies due or to become due to the
Contractor; or

(3)  Recover the cost of removal under the Contractor’s bond.

 c.  The Contractor’s liability for the removal of a vessel wrecked or sunk without fault or
negligence is limited to that provided in Sections 15, 19, and 20 of the River and Harbor Act of
March 3, 1899 (33 U.S.C. 410 et.seq.).  (DFARS 252.236-7002)

1.27.  SAFETY-RELATED SPECIAL REQUIREMENTS.

ALL WORK UNDER THIS CONTRACT SHALL COMPLY WITH THE LATEST VERSION OF
U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL,
EM 385-1-1, AND OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA) STANDARDS IN
EFFECT ON THE DATE OF THE SOLICITATION.  NO SEPARATE PAYMENT WILL BE
MADE FOR COMPLIANCE WITH EM 385-1-1, NOR FOR COMPLIANCE WITH ANY OF THE
OTHER SAFETY-RELATED SPECIAL REQUIREMENTS.

a.  Accident Investigations and Reporting.  Refer to EM 385-1-1, Section 1. Accidents shall
be investigated and reports completed by the immediate supervisor of the employee(s) involved and
reported to the Contracting Officer or his representative within one working day after the accident
occurs.  Copies of ENG FORM 3394 will be furnished the Contractor upon request by the Area
Office.  When a job related injury occurs which requires medical treatment, a supervisor of the
injured employee shall accompany the injured employee to the treatment facility and explain the
employees regular duties and the availability of “Light Duty” so the injured employee can return to
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work as soon as possible.

b.  Accident Prevention Program.  Refer to the CONTRACT CLAUSE entitled, "Accident
Prevention (Alternate I)".  Within 21 calendar days after receipt of Notice of Award of the contract,
four copies of the Accident Prevention Program shall be submitted to the Contracting Officer for
review and approval.  The program shall be prepared in the following format:

(1)  An executed LMV Form 358R, Administrative Plan (available upon request).

(2)  An executed LMV Form 359R, Activity Hazard Analysis (available upon
request).

(3)  A copy of company policy statement regarding accident prevention.

When marine plant and equipment are in use under a contract, the method of fuel oil transfer shall
be submitted on LMV Form 414R, Fuel Oil Transfer, (available upon request).  (Refer to 33 CFR
156.)

The Contractor shall not commence physical work at the site until the program has been approved
by the Contracting Officer, or his authorized representative.  At the Contracting Officer’s discretion,
the Contractor may submit his Activity Hazard Analysis for only the first phase of construction
provided that it is accompanied by an outline of the remaining phases of construction. All remaining
phases shall be submitted and accepted prior to the beginning of work in each phase. Also refer to
Section 1 of EM 385-1-1.

c.  Daily Inspections.  The Contractor shall perform daily safety inspections and record them
on the forms approved by the Contracting Officer. Reports of daily inspections shall be maintained
at the jobsite.  The reports shall be records of the daily inspections and resulting actions. Each report
will include, as a minimum, the following:

(1)  Phase(s) of construction underway during the inspection.

(2)  Locations or areas inspections were made.

(3)  Results of inspection, including nature of deficiencies observed and corrective
actions taken, or to be taken, date, and signature of the person responsible for its contents.

d.  Machinery and Mechanized Equipment.  Machinery and mechanized equipment used
under this contract shall comply with the following:

(1)  When mechanized equipment is operated on floating plant, the Contractor shall
provide positive and acceptable means of preventing this equipment from moving or falling into the
water.  The type of equipment addressed by this clause includes front-end loaders, bulldozers, trucks
(both on- and off-road), backhoes, track hoes, and similar equipment.  If the Contractor plans to use
such equipment on floating plant, an activity hazard analysis must be developed for this feature of
work.  The plan must include a detailed explanation of the type or types of physical barriers, curbs,



00800-14

structures, etc., which will be incorporated to protect the operator and prevent the equipment from
entering the water.  Nonstructural warning devices may be considered for situations where the use
of structural barriers is determined to be impracticable.  The activity hazard analysis must thoroughly
address the procedure and be submitted to the Corps for review and acceptance prior to start of this
feature of work.

(2)  The stability of crawler, truck, and wheel-mounted cranes shall be assured.

(a)  The manufacturer’s load-rating chart may be used to determine the
maximum allowable working load for each particular crane’s boom angle provided a test load, with
a boom angle of 20 degrees, confirms the manufacturer’s load-rating table.

(b)  Stability tests are required if:

(i)  There is no manufacturer’s load-rating chart securely fixed to the
operator’s cab;

(ii)  There has been a change in the boom or other structural
members; or

(iii)  There has been a change in the counterweight.

The test shall consist of lifting a load with the boom in the least stable undercarriage position and
at an angle of 20 degrees above the horizontal.  The test shall be conducted under close supervision
on a firm, level surface.  The load that tilts the machine shall be identified as the test load.  The test
load moment (in ft-lbs) shall then be calculated by multiplying the horizontal
distance (in ft) from the center of rotation of the machine to the test load, times the test load (in lbs).
 Three-fourths of this test-load moment shall then be used to compute the maximum allowable
operating loads for the boom at 20, 40, 60, and 80 degrees above horizontal.  From these maximum
allowable operating loads, a curve shall be plotted and posted in the cab of the machine in sight of
the operator.  These values shall not be exceeded except in the performance test described below.
 The test load shall never exceed 110 percent of the manufacturer’s maximum rated capacity.

(c)  In lieu of the test and computations above, the crane may be load tested
for stability at each of the four boom positions listed above.

(3)  Performance tests shall be performed in accordance with Section 16 of EM
385-1-1.  Performance tests shall be conducted after each stability test, when the crane is placed in
service on a project, and at least every 12 months.

(4)  Inspections shall be made which will ensure a safe and economical operation of
both cranes and draglines.  Specific inspections and their frequencies are listed on the appropriate
checklists noted below.  Results of inspections and tests for cranes shall be recorded on the Safety
Inspection Check List, LMV Form 326R (available upon request), and inspection results for
draglines shall be recorded on LMV Form 373R (available upon request).  Copies of the inspections
and tests shall be available at the jobsite for review.  All stability and performance tests on cranes
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and all complete dragline inspections shall be witnessed by the Contracting Officer or his authorized
representative.

(5)  A complete dragline inspection shall be made:

(a)  Least annually;

(b)  Prior to the dragline being placed in operation; and

(c)  After the dragline has been out of service for more than six months.

e.  Safety Sign.  The Contractor shall furnish, erect, and maintain a safety sign at the site, as
located by the Contracting Officer.  The sign shall conform to the requirements of this paragraph and
the drawing entitled "Safety Sign", included at the end of these Special Contract Requirements.  The
lettering shall be black and the background white.  When placed on floating plant, the sign may be
half size.  Upon request, the Government will furnish a decal of the Engineer Castle.  The sign shall
be erected as soon as practicable, but not later than 15 calendar days after the date established for
commencement of work.  The data required shall be current.

f.  Means of Escape for Personnel Quartered or Working on Floating Plant.  Twn means of
escape shall be provided for assembly, sleeping, and messing areas on floating plants.  For areas
involving 10 or more persons, both means of egress shall be through standard size doors opening to
different exit routes. Where nine or fewer persons are involved, one of the means of escape may be
a window (minimum dimensions 24 in. by 36 in.) which leads to a different exit route. Refer to
Section 19 of EM 385-1-1.

g.  Emergency Alarms and Signals.

(1)  Alarms.  Emergency alarms shall be installed and maintained on all floating plant
requiring a crew where it is possible for either a passenger or crewman to be out of sight or hearing
from any other person.  The alarm system shall be operated from the primary electrical system with
standby batteries on trickle charge that will automatically furnish the required energy during an
electrical-system failure.  A sufficient number of signaling devices shall be placed on each deck so
that the sound can be heard distinctly at any point above the usual background noise.  All signaling
devices shall be so interconnected that actuation can occur from at least one strategic point on each
deck.

(2)  Signals.

(a)  Fire Alarm Signals.  The general fire alarm signal shall be in accordance
with para 97.13-15b of the Coast Guard Rules and Regulations for Cargo and Miscellaneous Vessels,
Subchapter I, Part 97, 1 Oct 92 (CG 257).

(b)  Abandon Ship Signals.  The signal for abandon ship shall be in
accordance with para 97.13-15 (c through e) of the reference cited in (a) above.
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(c)  Man-Overboard Signal.  Hail and pass the word to the bridge.  All
personnel and vessels capable of rendering assistance shall respond.

1.28. THRU 1.34.  NOT USED.

1.35.  YEAR 2000 COMPLIANCE
 

In accordance with FAR 39.106, the Contractor shall ensure that with respect to any design,
construction, goods, or services under this contract as well as any subsequent task/delivery orders
issued under this contract (if applicable), all information technology contained therein shall be year
2000 compliant.  Specifically the Contractor shall:

a.  Perform, maintain, and provide an inventory of all major components to include
structures, equipment, items, parts, and furnishings under this contract and each task/delivery order
which may be affected by the Y2K compliance requirement.

b.  Indicate whether each component is currently Year 2000 compliant or requires an upgrade
for compliance prior to Government acceptance.

1.36.  AS-BUILT DRAWINGS.

The Contractor shall maintain two (2) full-size sets of the Contract drawings depicting a current
record of the work as actually constructed.  The current record shall consist of the plotted Head of
Stone and Top of Stone profiles. One set is for the Contractor’s use and one for the Government’s
use.  These working as-built drawing red-line mark-ups may be manually or electronically generated
using the construction plans. These working as-built drawings shall be reviewed at least monthly
with the Contracting Officer, prior to the Contractor submitting a request for progress payment.  Both
shall certify that the as-built drawings are accurate and up-to-date before progress payment is made.
 Upon completion of the work and not later than 60 days from acceptance, the Contractor shall
deliver a complete final set of the as-built red-line marked-up plans depicting the construction as
actually accomplished.  The final as-built drawings shall be identified as such by marking or
stamping them with the words “AS-BUILT DRAWINGS” in letters at least 3/16" high.  Those
drawings where no change is involved shall be marked or stamped “AS-BUILT, NO CHANGE”.
 Upon completion of the job the Contractor shall furnish the Government a field book containing the
following information: before Construction and/or ahead of stone profile, finish grade profile and
crown width, and quantity of stone used on the weir. All elevations shall be to the nearest even foot
and referenced to the 0 LWRP for that location.  Compliance and delivery of the final as-built
drawings will be enforced through the approval of final payment.  Also, the quality of the final as-
built drawings will be reflected in the Contractor’s performance evaluation.

1.37.  PROTECTION OF EXISTING STABILIZATION WORK.

The Contractor shall take such measures as necessary to prevent damage to existing revetments and
dikes from any part of his plant.  Any damage to stabilization work caused by the Contractor’s
equipment shall be repaired or restored promptly by and at the expense of the Contractor.
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1.38. EXCLUSION PERIODS IN COMPUTING COMPLETION SCHEDULES.

1.38.1  Lease Terns

The critical nesting period for the Lease Terns is usually between 15 May and 31 July.  These dates
might be extended depending on Mississippi River stage elevations.  If surveys reveal breeding
activity within one-half mile of the proposed construction site, construction activities will not be
allowed unless approved by the Contracting Officer in conjunction with Memphis District
environmental personnel and appropriate state and federal agencies.

1.38.2 No Work Period

Due to easement restrictions and the concern for the health and safety of all personnel, NO WORK
will be permitted during the period of November 1 through January 16 (inclusive) and the period of
March 23 through May 1 (inclusive). These time periods have not been considered in computing the
time allowed for completion in accordance with paragraph 1.1 above. The above time periods are
during modern firearms hunting seasons and due to the high density of hunting in the area, it is
deemed unsafe to allow work to continue during these periods.

1.39.  EXCEPTION TO LIQUIDATED DAMAGES.

The Contractor’s obligations specified in  the requirements of Section 02935 are exempt from
liquidated damages.

1.40.  CERTIFICATES OF COMPLIANCE.

Any certificates required for demonstrating proof of compliance of material with specification
requirements shall be executed in four (4) copies.  Each certificate shall be signed by an official
authorized to certify on behalf of the manufacturing company and shall contain the name and address
of the Contractor, the project name and location, and the quantity and date or dates of shipment or
delivery to which the certificates apply.  Copies of laboratory test reports submitted with certificates
shall contain the name and address of the testing laboratory and the date or dates of the test to which
the report applies.  Certification shall not be construed as relieving the Contractor from furnishing
satisfactory material, if, after tests are performed on selected samples, the material is found not to
meet the specific requirements.

1.41.  NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES).

In compliance with the General Permit of the NPDES, the Contracting Officer will file a Notice of
Intent (NOI) with the States of Mississippi and Arkansas.   The Contractor shall adhere strictly to
the erosion control provisions of  Section 01130 - ENVIRONMENTAL PROTECTION to minimize
sediment discharge into nearby water courses to the maximum extent practicable.

1.42  SUBMITTALS.

Within 15 calendar days after receipt of notice to proceed, the Contractor shall complete and submit
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to the Contracting Officer, in duplicate, submittal register ENG Form 4288-R listing all submittals
and dates. In addition to those items listed on ENG Form 4288-R, the Contractor shall furnish
submittals for any deviation from the plans or specifications.  The scheduled need dates must be
recorded on the document for each item for control purposes.  In preparing the document, adequate
time (minimum of 30 days) will be allowed for review and approval and possible resubmital. 
Scheduling shall be coordinated with the approved progress schedule.  The Contractor’s Quality
Control representative shall review the listing at least every 30 days and take appropriate action to
maintain an effective system.  Two (2) copies of updated or corrected listing shall be submitted to
the Contracting Officer at least every 60 days.  Payment will not be made for any material or
equipment which does not comply with contract requirements.  An original and four (4) copies of
all submittals shall be furnished the Contracting Officer.  A completed submittal form, ENG Form
4025-R, shall accompany all submittals.  Copies of ENG Form 4025-R and ENG Form 4288-R will
be furnished the Contractor upon request. Copies of ENG Form 4025-R and ENG Form 4288-R are
included at the end of these Special Contract Requirements.  (ER 415-1-10, Appendices A and B)

1.43.  SUNDAY, HOLIDAY AND NIGHT WORK.

Sunday and Holiday work will be at the option of the Contractor, but night work will not be
permitted unless otherwise authorized by the Contracting Officer.

1.44.  FIELD OFFICE BUILDING.

a.  The Contractor shall furnish and maintain a temporary building for the exclusive use of
the Government inspectors during the life of the contract. The building shall conform to the
following requirements:

Floor Space Not less than 150 sq. ft.
Height of Ceiling Not less than 7 feet
Windows Not less than 4 
Doors At least 1
Type of Floor Wood or Concrete

The building shall be of light but weatherproof construction.  Windows shall be arranged to open
and to be fastened from the inside.   All door and window openings shall be provided with suitable
screens.  The door shall be equipped with a durable hasp and padlock.  Interior surfaces of exterior
walls and ceilings shall be covered with insulating board and an inside storage room of adequate size
shall be provided.  The Contractor shall furnish an adequate supply of approved drinking water,
sufficient electrical outlets for office calculators and equipment, adequate toilet facilities, all
electricity required and sufficient fixtures for adequate lighting, and during cold weather. shall
furnish adequate heat. The office shall also be equipped with a telephone.  The office shall be
equipped with at least 2 chairs and one desk. The field office, its location and all facilities shall be
subject to the approval of the Contracting Officer. The building shall also be equipped with air
conditioning during hot weather.

b.  No separate payment will be made for furnishing and maintaining the field office. Such
building will remain the property of the Contractor and shall be removed upon completion of the
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work as provided in the CONTRACT CLAUSE entitled "Operations and Storage Areas".

1.45.  HAUL ROADS.

Whenever practical, one-way haul roads shall be used on this contract.  Haul roads built and
maintained for this work shall comply with the following:

a.  One-way haul roads for off-the-road equipment; e.g., belly dumps, scrapers, and
off-the-road trucks shall have a minimum usable width of 25 feet.  One-way haul roads for over--
the-road haulage equipment only (e.g., dump trucks, etc.) may be reduced to a usable width of 15
feet.  When the Contracting Officer determines that it is impractical to obtain the required width for
one-way haul roads (e.g., a road on top of a levee), a usable width of not less than 10 feet may be
approved by the Contracting Officer, provided a positive means of traffic control is implemented.
 Such positive means shall be signs, signals, and/or signalman, and an effective means of speed
control.

b.  Two-way haul roads for off-the-road haulage equipment shall have a usable width of 60
feet. Two-way haul roads for over-the-road haulage equipment only may be reduced to a usable
width of 30 feet.

c.  Haul roads shall be graded and otherwise maintained to keep the surface free from
potholes, ruts, and similar conditions that could result in unsafe operation.

d.  Grades and curves shall allow a minimum sight distance of 200 feet for one-way roads
and 300 feet for two-way roads.  Sight distance is defined as the centerline distance an equipment
operator (4.5 feet above the road surface) can see an object 4.5 feet above the road surface.  When
conditions make it impractical to obtain the required sight distance (e.g., ramps over levees), a
positive means of traffic control shall be implemented.

e.  Dust abatement shall permit observation of objects on the roadway at a minimum distance
of 300 feet.

f.  Haul roads shall have the edges of the usable portion marked with posts at intervals of 50
feet on curves and 200 feet maximum elsewhere. Such markers shall extend 6 feet above the road
surface and for nighttime haulage be provided with reflectors in both directions.

-End of Section-
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TUNICA CUTOFF LAKE 

TUNICA COUNTY, MS AND LEE COUNTY, AR 
WEIR CONSTRUCTION 

STORM WATER POLLUTION PREVENTION PLAN 
FOR STORM WATER GENERAL PERMIT 

U.S. ARMY CORPS OF ENGINEERS, MEMPHIS DISTRICT 
 
1. LOCATION AND NATURE OF ACTIVITY 
 
 This project consists of a stone weir construction in the 
outlet channel of Tunica Cutoff Lake, Tunica County Mississippi and 
Lee County, Arkansas. 
     A set of construction drawings showing the project location 
and the details of the weir construction will be located on the 
site at all times.  The location of the site is approximately 1,500 
feet upstream of the confluence of the Tunica Cutoff Lake outlet 
channel and the Mississippi River.  
 
2. AREA AFFECTED 
  
 The total area of the site, within the right-of-way limits, 
which will be impacted by construction is approximately 12 acres. 
 
3. CONTROL OF POLLUTANTS DURING CONSTRUCTION 
 
 3.1  NON-STRUCTURAL MEASURES 
    
  3.1.1  General  
 
  Prior to the beginning of any construction, the 
Contracting Officer will identify all land resources to be 
preserved within the Contractor’s work area.  The Contractor shall 
not remove, cut, deface, injure, or destroy land resources 
including trees, shrubs, vines, grasses, top soil, and land forms 
outside the construction limits without special permission.  The 
Contractor shall provide effective protection for land, water and 
vegetation resources at all times.  The Contractor shall construct 
or install temporary and/or permanent erosion and sedimentation 
control features as indicated herein to minimize pollutants 
entering the outlet channel, other water bodies or wetlands. 
  
 
 
 
 
  3.1.2  Protection of Landscape   
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  Trees, shrubs, vines, grasses, land forms and other 
landscape features indicated and defined on the contract drawings 
or as directed by the Contracting Officer to be preserved shall be 
clearly identified by marking, fencing, wrapping with boards, or 
other approved techniques.   
 
  3.1.3  Reduction of Exposure of Unprotected Erodible 
  Soils   
 
   All earthwork shall be planned and conducted to minimize 
the duration of exposure of unprotected soils.  Vegetative ground 
cover shall not be destroyed, removed or disturbed more than 20 
calendar days prior to grading or earth moving.  Clearing shall 
progress in reasonably sized increments as needed to use the areas 
developed.  To the extent feasible, material embankments, side 
slopes, back slopes, berms and any other exposed surfaces shall be 
stabilized by  temporary seeding, mulching, fabric mats or other 
approved stabilization methods, as soon as possible after material 
placement, or within 14 days on areas that will remain unfinished 
more than 21 calendar days. Should construction be halted, for any 
reason, temporarily or permanently, for more than 21 days, in any 
portion of the site, temporary or permanent turfing measures, or 
other approved temporary stabilization of exposed areas, such as 
mulching, shall be accomplished within 14 days after construction 
is halted.   
 
 3.2 STRUCTURAL MEASURES 
 
  3.2.1 General 
 
  Temporary erosion and sediment control measures such as 
silt fences, check dams, and sedimentation basins shall be 
constructed and maintained until permanent drainage and erosion 
control facilities are complete and operative.  Placement of 
perimeter controls shall commence with initiation of construction 
and shall remain in effect during the remainder of construction 
until final stabilization of those portions of the site upward of 
the perimeter control.  Temporary erosion controls shall be 
maintained until final stabilization of exposed areas, after which 
they shall be removed.   All structural devices shall be 
constructed in accordance with Standard Drawing 009a0651. 
 
  3.2.2 Silt Fences   
 
  If used, silt fences shall be constructed along the 
channel top bank in any location where stormwater may enter the 
stream or wetland, along inlet ditches, and any other areas 
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necessary to minimize the entry of excavated material into the 
outlet channel.  
  3.2.3  Check Dams 
 
  Check dams shall be constructed across inlet ditches, 
drains and swales using baled straw or equivalent devices to 
minimize sediment entry into the stream.  Check dams shall be 
inspected for sediment accumulation after each significant rainfall 
and sediment removed when it reaches one-half the height of the 
barrier.  Sediment removal shall include removal and disposition in 
a location where it will not erode into construction areas, water 
courses or wetlands. 
 
  3.2.4 Sediment Basins   
 
  Sediment from construction areas with 10 or more 
disturbed acres at one time shall be trapped in temporary or 
permanent sediment basins.   After each storm, the basins shall be 
allowed to settle for 24 to 48 hours after which the basins shall 
be pumped dry.  In order to maintain basin effectiveness, 
accumulated sediment shall be removed when the depth of sediment 
reaches one-third of the depth of structure in any part of the 
pool.  Overflow shall be controlled by paved weir, by vertical 
overflow pipe draining from the surface, or by a spillway protected 
by baled straw filter barriers in the spillway and at the outlet 
toe of the spillway.  The collected top soil sediment shall be 
reused for fill on the construction site, and/or conserved for use 
at another site(s).  If used, the basins shall provide at least 
3,600 cubic feet of storage for each acre drained. Where such 
basins are not used, other equivalent sediment control measures  
are required. 
 
  3.2.5 Other Measures 
 
  Other temporary erosion and sediment control measures 
such as berms, dikes, swales and drains, may be used with, or in 
lieu of, the above mentioned measures provided they are consistent 
with Best Management Practices (BMPs).  They shall be maintained 
until permanent drainage and erosion control facilities are 
complete and operative.  Earthen erosion control features shall be 
compacted and stabilized immediately with vegetation as specified 
in paragraphs 4.1.3 and 4.1.4. 
 
  3.2.6  Velocity Dissipation Devices 
 
  Should drains or swales be used, they shall be 
constructed with velocity dissipation devices (check dams) to 
reduce the need for more stringent erosion control practices in the 
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swale or drain.  These devices shall be removed after the erosive 
areas have been stabilized.   
 
 
 
4. CONTROL OF POLLUTANTS AFTER CONSTRUCTION 
 
 4.1 ESTABLISHMENT OF TURF 
 
  4.1.1  General 
 
  Turf shall be established as a permanent erosion control 
measure along the clearing and excavation reaches and any other 
areas which are disturbed during construction. All material 
embankments, all berm areas, and any other disturbed areas shall be 
turfed.  Turf shall be established in accordance with the Contract 
Specifications. 
   
  4.1.2  Fertilizer   
 
  Fertilizer shall be distributed uniformly over the areas 
to be seeded at a rate which will supply not less than 40 pounds of 
available nitrogen, 40 pounds of available phosphorous, and 40 
pounds of potash per acre. 
 
  4.1.3  Seeding   
 
  Seed sown for permanent turfing shall be as specified in 
the technical specifications. Temporary seeding shall consist of 
grasses appropriate for the season when they are sown.  A 
satisfactory method of sowing shall be employed, using approved 
mechanical power-drawn seeders, mechanical hand-seeders, broadcast-
seeders, or other approved methods.  When conditions are such by 
reason of drought, high winds, excessive moisture, or other factors 
that satisfactory results are not likely to be obtained, work shall 
be halted as directed and resumed only when conditions are 
favorable or when approved alternative or corrective measures and 
procedures have been effected.  If inspection either during seeding 
operations or after there is a show of green indicates that areas 
have been left unplanted, additional seed shall be sown. 
 
  4.1.4  Mulching 
 
  If used, mulch shall be materials that do not contain 
noxious grass or weed seed that might be detrimental to the turfing 
being established or to adjacent farmland.  Mulch shall be spread 
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uniformly in a continuous blanket, using 2 tons per acre of straw 
mulch or 1,200 pounds per acre of wood cellulose fiber mulch. 
 
 4.2 STATE AND LOCAL CONTROLS 
 
  There are no known State or local erosion and sediment 
control requirements applicable to this work other than those met 
by the requirements of this permit. 
 
5. RUNOFF COEFFICIENT, IMPERVIOUS AREAS, SOILS 
 
 The runoff coefficient immediately after construction is 
estimated to range between 0.10 and 0.30.  Once the material 
embankment and other disturbed areas have been re-vegetated, the 
runoff coefficient should return to pre-construction conditions 
with no increase in impervious areas. 
  Soils in the area consist of fat and lean clays with some 
sand and silty sands. 
 
6. RECEIVING WATER 
 
The receiving stream is the Mississippi River, located in Lee 
County AR and Tunica County, MS. 
 
7. OTHER CONSIDERATIONS 
 
 7.1  Construction is not within 1,000 feet of waters 
classified in 10 CSR 20-7.013, Water Quality Standards, as: 
 a.  Public drinking water supply lakes 
 b.  Outstanding National Resource Waters 
 c.  Outstanding State Resource Waters 
 d.  Streams designated for cold water sport fishery 
 e.  A lake in EPA’s Clean Lakes Program 
 
 7.2  Construction is not within 100 feet of waters classified 
as major reservoirs; however, the outlet channel is a permanent 
flow stream.  
 
8. DEFINITIONS 
  
 8.1  Best Management Practices (BMPs) Schedules of 
activities, prohibitions of practices, maintenance procedures, and 
other management practices to prevent or reduce the pollution of 
waters of the State.  BMPs also include treatment requirements, 
operation procedures and practices to control plant site runoff, 
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spillage or leaks, sludge or waste disposal, or drainage from raw 
material storage. 
 
 8.2  Commencement of Construction  The initial 
disturbance of soils associated with clearing, grading, or 
excavating activities or other construction activities. 
 
 8.3  Drainage Swale  A drainage way with a lining of 
grass, riprap, asphalt, concrete, or other material installed to 
convey runoff without causing erosion. 
 
 8.4  Check Dam  Small temporary dams constructed across a 
swale or drainage ditch to reduce the velocity of runoff flows.   
  
8.5 Final Stabilization  All soil disturbing activities at 

the site have been completed, and a uniform perennial 
vegetative cover with a density of 85% of the cover for the 
area has been established or equivalent stabilization 
measures (such as the use of mulches or geo-textiles) have 
been employed. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
9. CERTIFICATION 
 
 "I certify under penalty of law that I understand the terms 
and conditions of the general National Pollutant Discharge 
Elimination System (NPDES) permit that authorizes the storm water 
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discharges associated with industrial activity from the 
construction site identified as part of this certification." 
 
 
 
Dennis J. Kamper, Chief, Engineering Division       901-544-3227 
Name & Official Title                                 Phone No. 
 
                                                                   
           Signature                                  Date Signed 
 
                                                                   
Name & Official Title of Contractor                   Phone No. 
 
                                                                   
           Signature                                  Date Signed 
 
                                                                   
Name & Official Title of Subcontractor                Phone No. 
 
                                                                   
           Signature                                  Date Signed 
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           DIVISION 01- GENERAL REQUIREMENTS

SECTION 01025

MEASUREMENT AND PAYMENT

PART 1  GENERAL

1.1 LUMP SUM PAYMENT ITEM

1.1.1 General

Payment items for the work of this contract for which contract lump sum payments will be made are
listed in the BIDDING SCHEDULE and described below. All costs for items of work, which are not
specifically mentioned to be included in a particular lump sum or unit price payment item, shall be
included in the listed lump sum item most closely associated with the work involved. The lump sum
price and payment made for each item listed shall constitute full compensation for furnishing all
plant, labor, materials, and equipment, and all incidentals thereto and performing any associated
Contractor quality control, environmental protection, meeting safety requirements, tests and reports,
and for performing all work required for which separate payment is not otherwise provided.

1.1.2 Lump Sum Item

(1)    "Mobilization and Demobilization"

           a.  All costs associated with mobilization and demobilization, as defined in
SECTION 00800, PAYMENT FOR MOBILIZATION AND DEMOBILIZATION.

      b. Unit of measure: Lump Sum (LS)

                       (2)     "Rough Dressing, Fertilizing, and Seeding"

                                    a.    Payment

Payment for rough dressing, fertilizing and seeding, will be made at the contract lump sum price for
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“Rough Dressing, Fertilizing, and Seeding,” which price and payment shall constitute full
compensation for applicable preparation of ground surfaces; furnishing and distributing fertilizer and
seed; compaction; all as specified in SECTION 02935; and performing all operations incidental
thereto.

            b.     Unit of Measure, lump sum:   LS.

(3)    “Clearing, Grubbing, and Snagging”

            a.     Payment

Payment for clearing, grubbing, and snagging will be made at the contract lump sum price for
“Clearing, Grubbing, and Snagging”, which price and payment shall constitute full compensation
for clearing, grubbing, and snagging; disposal of cleared, grubbed, and sagged materials including
refill of grubbing holes, and performing all operations incidental thereto; all as specified in
SECTION 02110.

                                    b.  Unit of measure, lump sum:  LS.

            (4)    "Environmental Protection"

            a.  Payment will be made for costs associated with operations necessary for
environmental protection as specified in SECTION 01130.

            b.  Unit of measure, lump sum:  LS.

1.2 UNIT PRICE PAYMENT ITEM
 
1.2.1 General

                  (1) Payment items for the work of this contract on which the contract progress
payments will be based are listed in the BIDDING SCHEDULE and described below.  The unit price
and payment made for each item listed shall constitute full compensation for furnishing all plant,
labor, equipment, materials, and all incidentals thereto, and performing any associated Contractor
quality control, environmental protection, meeting safety requirements, tests and reports, and for
performing all work required for each of the unit price items in accordance with these specifications
and as shown on the drawings.

(2) Delivery by barge
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a.  The unit of measurement for stone will be the ton (2,000 pounds).  Quantities will
be computed to the nearest whole ton.

b.  Measurement shall be by displacement.

c.  The Contractor shall furnish, not later than 5 days after receipt of notice to proceed,
a list of barges, by name or number, which he anticipates using on this contract.  Additional barge
names or numbers shall be furnished during the progress of the work for any additional barges
to be used.  Displacement tables shall be furnished for any barge that has not already had
displacement tables furnished and approved.  The Contractor shall furnish with the barge
displacement tables a drawing of the barge.  The drawings shall show, as a minimum, the length,
width, and depth of the barge and dimensions of the rake or rakes.  Each such table shall have its
accuracy certified by a person or firm, other than the Contractor, customarily performing this
service and whom the Contracting Officer has approved. Each table submitted shall show the
name and/or number of the barge, the barge dimensions, the barge owner, the name of the
fabricator, certification, and date of certification of the person or firm preparing the table.  All
new or modified barges shall be field checked for current dimension by the Contractor in the
presence of the Government Quality Assurance Representative. Each table submitted shall
contain, in parallel columns, the freeboard of the barge in feet and tenths from zero to the full
depth of the barge, and the corresponding gross displacement to the nearest ton.  After barge
table(s) have been verified by the Government, they will be incorporated into the MVD Stand-
ardized Barge Tables.  Stone shall not be unloaded from any barge for which a displacement table
has not been previously furnished and approved until the day after the Contractor is advised of
the Contracting Officer’s approval of the displacement table for that barge.

d.  Each barge shall be suitably marked with two displacement gaging lines on each
side of the barge.  Each gaging line shall be painted perpendicular to the edge of the barge and
be no less than 4 inches wide and 1 foot long on both the deck and side of the barge.  Barges with
rakes shall have the displacement gage lines placed at each corner of the box section between the
rakes.  If a barge has a box end or ends, the gaging lines shall be placed approximately four feet
from the box end.

e.  The freeboard will be measured at the 4 gaging locations and the displacement
determined by the use of the MVD Standardized Barge Tables from the average of these
measurements.  The displacement shall be determined before and after the barge is unloaded and
the difference between these values shall be the quantity delivered.

(3) Delivery by truck

a.  The unit of measurement for stone will be the ton (2,000 pounds).  Quantities will
be computed to the nearest whole ton.
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b.  When stone, not handled by barge, is delivered by truck from a quarry or railroad
siding, it shall be weighed on approved scales before being placed in the work.  The scales shall
be located as near the site of work as practicable and shall be tested as often as necessary to
ensure accurate weights, as determined by the Contracting Officer.  The Contractor shall furnish
the scales and shall weigh the stone in the presence of a Quality Assurance Representative, who
will certify the correctness thereof.  Weight certificates furnished by a public weigh master will
be acceptable in lieu of such procedures when authorized by the Contracting Officer.

1.2.2 Unit Price Item

                        (1)    "Grading and Excavation"

            a.  Measurement

A survey of the site for excavation of the channel will be made in accordance with the SPECIAL
CONTRACT REQUIREMENTS entitled "Quantity Surveys”, and all measurement of excavation
will be based on this survey.  The quantity of channel excavation to be paid for will be computed
between the ground surface, as determined by the above noted surveys, for such excavation as
indicated on the drawings and/or specified herein.  No allowance will be made for over-depth
excavation, for the removal of any material outside the required side slope lines, nor for additional
surveys for the removal of shoaling as specified in SECTION 02220 paragraphs 3.8 and 3.9, except
as provided in SECTION 02220 paragraph 3.10.

            b.  Payment

Payment for excavation, measured as prescribed hereinabove, will be made at the applicable contract
unit price per cubic yard for "Grading and Excavation", which price and payment shall constitute full
compensation for furnishing all material and equipment and performing all labor for excavation for
channel, inlet ditches and drains, and lateral ditches; disposal of excavated material including
construction of structures for the control of excavated material; the embedment of riprap; and all
other operations incidental thereto as specified in SECTION 02220.  There shall be no adjustment
in price for digging in water.

       c. Unit of measure, cubic yard:  CY.

                   (2)    "Graded Stone A"

a. Measurement

Measurement will be in accordance with 1.2.1(2) or 1.2.1(3).
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b. Payment
Payment for Graded Stone A satisfactorily placed in the work will be made at the applicable contract
unit price for "Graded Stone A".

              c.   Unit of Measure, Ton:  (TN)

                   (3) “Riprap “R-1500””

a. Measurement

Measurement will be in accordance with 1.2.1(2) or 1.2.1(3).

b. Payment

Payment for Riprap “R-1500” satisfactorily placed in the work will be made at the applicable
contract unit price for Riprap “R-1500”.

              c.  Unit of Measure, Ton:  (TN)

                   (4)    “Riprap “R-90””

a. Measurement

Measurement will be in accordance with 1.2.1(2) or 1.2.1(3).

b. Payment

Payment for Riprap “R-90” satisfactorily placed in the work will be made at the applicable contract
unit price for Riprap “R-90”.

              c.   Unit of Measure, Ton:  (TN)

                   (5)    "Filter Material"

a. Measurement

Measurement  will be in accordance with 1.2.1(2) or 1.2.1(3).

b. Payment

Payment for Filter Material satisfactorily placed in the work will be made at the applicable contract
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unit price for "Filter Material".

                                   c.  Unit of Measure, Ton:  (TN)

(6) “Grout for Riprap”

a. Payment

Payment for grout for riprap will be made at the contract unit price for “Grout for Riprap”, which
price and payment shall constitute full compensation for furnishing all materials, equipment and
labor, and manufacturing, transporting, placing the grout and curing as required, and performing all
other operations incidental thereto all as specified in SECTION 02542.

b. Unit of Measure, cubic yard:  CY.

(7) “Warning Sign”

a. Payment

Payment for warning sign will be made at the contract unit price for “Warning Sign”, which price
and payment shall constitute full compensation for fabricating, transporting,  placing the signs, and
labor, and all other operations incidental thereto all as specified in SECTION 01452.

b. Unit of measurement, each:  (EA).

   
PART 2          PRODUCTS (Not Applicable)

PART 3          EXECUTION (Not Applicable)

-End of Section-
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DIVISION 01 - GENERAL REQUIREMENTS 
 

SECTION 01130 
 

 ENVIRONMENTAL PROTECTION 
 
 
PART 1 GENERAL 
 
1.1 DEFINITIONS 
 
For the purpose of this specification, environmental pollution and damage is defined as the 
presence of chemical, physical, or biological elements or agents which adversely affect human 
health or welfare; unfavorably alter ecological balances of importance to human life; affect other 
species of importance to man; or degrade the utility of the environment for aesthetic, cultural 
and/or historical purposes.  The control of environmental pollution and damage requires 
consideration of air, water, and land, and includes management of visual aesthetics, noise, solid 
waste, radiant energy and radioactive materials, as well as other pollutants. 
 
1.2 ENVIRONMENTAL PROTECTION REQUIREMENTS 
 
Provide and maintain, during the life of the contract, environmental protection.  Plan for and 
provide environmental protective measures to control pollution that develops during normal 
construction practice.  Plan for and provide environmental protective measures required to 
correct conditions that develop during the construction of permanent or temporary environmental 
features associated with the project.  Comply with Federal, State, and local regulations pertaining 
to the environment, including but not limited to water, air, and noise pollution. 
 
1.2.1 Environmental Protection Plan 
 
Within 21 days after receipt of Notice of Award of the contract, the Contractor shall submit in 
writing an Environmental Protection Plan and, prior to starting work, meet with representatives 
of the Contracting Officer to develop mutual understanding relative to compliance with this 
provision and administration of the environmental protection program.  Approval of the 
Contractor’s plan will not relieve the Contractor of his responsibility for adequate and continuing 
control of pollutants and other environmental protection measures.  The Government reserves the 
right to make changes in his environmental protection plan and operations as necessary to 
maintain satisfactory environmental protection performance.  The Environmental Protection Plan 
shall include but not be limited to the following: 
 
 



 
 01130-2 

1.2.1.1 Protection of Features 
 
The Contractor shall determine methods for the protection of features to be preserved within 
authorized work areas.  The Contractor shall prepare a listing of methods to protect resources 
needing protection, i.e., trees, shrubs, vines, grasses and ground cover, landscape features, air 
and water quality, fish and wildlife, soil, historical, archaeological and cultural resources. 

 
1.2.1.2 Procedures 
 
The Contractor shall implement procedures to provide the required environmental protection and 
to comply with the applicable laws and regulations.  The Contractor shall set out the procedures 
to be followed to correct pollution of the environment due to accident, natural causes or failure to 
follow the procedures set out in accordance with the Environmental Protection Plan. 
 
1.2.1.3 Permit or License 
 
The Contractor shall obtain all needed permits or licenses. 
 
1.2.1.4 Drawings 
 
The Contractor shall include drawings showing locations of any proposed temporary excavations 
or embankments for haul roads, stream crossings, material storage areas, structures, sanitary 
facilities, stockpiles of earth materials, and disposal areas for excess earth material and 
unsatisfactory earth materials. 
 
1.2.1.5 Environmental Monitoring Plans 
 
The Contractor shall include environmental monitoring plans for the job site which incorporate 
land, water, air and noise monitoring. 
 
1.2.1.6 Traffic Control Plan 
 
The Contractor shall include a traffic control plan for the job site. 
 
1.2.1.7 Surface and Ground Water 
 
The Contractor shall establish methods of protecting surface and ground water during 
construction activities.  Anytime barge mounted hydraulic machinery requiring large storage 
capacities of hydraulic fluid,(i.e. Liebheur Trackhoe, Demag Trackhoe, etc.) is utilized, a plan to 
prevent discharge of fluids into the river in the event of a broken hydraulic line will be submitted 
to the Contracting Officer’s Representative for approval.  
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1.2.1.8 Work Area Plan 
 
The Contractor shall include a work area plan showing the proposed activity in each portion of 
the area and identifying the areas of limited use or nonuse.  The plan shall include measures for 
marking the limits of use areas. 
 
1.3 SUBCONTRACTORS 
 
Assurance of compliance with this section by subcontractors will be the responsibility of the 
Contractor. 
 
1.4 PERMITS OBTAINED BY CORPS OF ENGINEERS 
 
The Corps of Engineers will not obtain any permits for this project. 
  
1.5 REGULATORY REQUIREMENTS 
 
The Contractor shall comply with all state regulatory and statutory requirements. 

 
 

PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 PROTECTION OF ENVIRONMENTAL RESOURCES 
 
The environmental resources within the project boundaries and those affected outside the limits 
of permanent work under this contract shall be protected during the entire period of this contract.  
The Contractor shall confine his activities to areas defined by the contract drawings or 
specifications. Environmental protection shall be as stated in the following subparagraphs. 

 
3.1.1 Protection of Land Resources 
 
Prior to the beginning of any construction, the Contracting Officer will identify all land resources 
to be preserved within the Contractor’s work area. The Contractor shall not remove, cut, deface, 
injure, or destroy land resources including trees, shrubs, vines, grasses, top soil, and land forms 
without special permission from the Contracting Officer.  No ropes, cables, or guys shall be 
fastened to or attached to any trees for anchorage unless specifically authorized.  Where such 
special emergency use is permitted, the Contractor shall provide effective protection for land and 
vegetation resources at all times as defined in the following subparagraphs. 
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3.1.1.1 Work Area Limits 
 
Prior to any construction, the Contractor shall mark the areas where no work is to be performed 
under this contract.  Isolated areas within the general work area which are to be saved and 
protected shall also be marked or fenced. Monuments and markers shall be protected before 
construction operations commence and during all construction operations.  Where construction 
operations are to be conducted during darkness, the markers shall be visible during darkness.  
The Contractor shall convey to his personnel the purpose of marking and/or protection of all 
necessary objects. 
 
3.1.1.2 Protection of Landscape 
 
Trees, shrubs, vines, grasses, land forms and other landscape features to be preserved, indicated 
and defined on the drawings submitted by the Contractor as a part of the Environmental 
Protection Plan, shall be clearly identified by marking, fencing, or wrapping with boards, or any 
other approved techniques. 
 
3.1.1.3 Reduction of Exposure of Unprotected Erodible Soils 
 
Earthwork brought to final grade shall be finished as indicated and specified. Side slopes and 
back slopes shall be protected as soon as practicable upon completion of rough grading.  All 
earthwork shall be planned and conducted to minimize the duration of exposure of unprotected 
soils.  Except in instances where the constructed feature obscures borrow areas, quarries and 
waste material areas, these areas shall not initially be cleared in total.  Clearing of such areas 
shall progress in reasonably sized increments as needed to use the areas developed as approved 
by the Contracting Officer. 
 
3.1.1.4 Temporary Protection of Disturbed Areas 
 
Such methods as necessary shall be utilized to effectively prevent erosion and control 
sedimentation, including but not limited to the following: 
 
Retardation and Control of Runoff 
 
Runoff from the construction site shall be controlled by construction of diversion ditches, 
benches, and berms to retard and divert runoff to protected drainage courses, and the Contractor 
shall also utilize any measures required by area-wide plans approved under Paragraph 208 of the 
Clean Water Act. 
 
3.1.1.5 Erosion and Sedimentation Control Devices 
 
The Contractor shall construct or install all temporary and permanent erosion sedimentation 
control features.  Temporary erosion and sediment control measures such as berms, dikes, drains, 
sedimentation basin, grassing and mulching shall be maintained until permanent drainage and 
erosion control facilities are completed and operative. 
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3.1.1.6 Location of Contractor Facilities 
 
The Contractor’s field offices, staging areas, stockpiles, storage, and temporary buildings shall be 
placed in areas designated on the contract drawings and approved by the Contracting Officer.  
Temporary movement or relocation of Contractor facilities shall be made only on approval by 
the Contracting Officer. 
 
3.1.1.7 Borrow Areas on Government Property (Not Applicable) 
 
3.1.1.8 Disposal Areas on Government Property 
 
Disposal areas on Government property shall be managed and controlled to limit material to 
areas designated on the contract drawings and prevent erosion of soil or sediment from entering 
nearby water courses or lakes.  Disposal areas shall be developed in accordance with the grading 
plan indicated on the contract drawings. 
 
3.1.1.9 Temporary Excavation and Embankments 
 
Temporary excavation and embankments shall be controlled to protect adjacent areas from 
contamination. 
 
3.1.1.10 Disposal of Solid Wastes 
 
Solid wastes (excluding clearing debris) shall be placed in containers which are emptied on a 
regular schedule.  All handling and disposal shall be conducted to prevent contamination.  The 
Contractor shall transport all solid waste off Government property and dispose of it in 
compliance with Federal, State, and local requirements for solid waste disposal. 
 
3.1.1.11 Disposal of Chemical Wastes 
 
Chemical wastes shall be stored in corrosion resistant containers, removed from the work area 
and disposed of in accordance with Federal, State, and local regulations. 
 
3.1.1.12 Disposal of Discarded Materials 
 
Discarded materials other than those which can be included in the solid waste category shall be 
handled as directed by the Contracting Officer. 
 
3.2 HISTORICAL, ARCHAEOLOGICAL AND CULTURAL RESOURCES 
 
Existing historical, archaeological and cultural resources within the Contractor’s work area will 
be so designated by the Contracting Officer and precautions shall be taken by the Contractor to 
preserve all such resources as they existed at the time they were pointed out to the Contractor.  
The Contractor shall install all protection for these resources so designated on the contract 
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drawings and shall be responsible for their preservation during this contract.  If during 
construction items of apparent archaeological or historical interest are discovered, they shall be 
left undisturbed and the Contractor shall report the find immediately to the Contracting Officer. 
 
3.3 PROTECTION OF WATER RESOURCES 
 
The Contractor shall keep construction activities under surveillance, management and control to 
avoid pollution of surface and ground waters.  Special management techniques as set out below 
shall be implemented to control water pollution by the listed construction activities which are 
included in this contract. 
 
3.3.1 Cofferdam and Diversion Operations 
 
The Contractor shall plan his operations and perform all work necessary to minimize adverse 
impact or violation of the water quality standard.  Construction operations for dewatering, 
removal of cofferdams, tailrace excavation, and tunnel closure shall be controlled at all times to 
limit impact of water turbidity on the habitat for wildlife and impacts on water quality for 
downstream use. 
 
3.3.2 Stream Crossings 
 
Stream crossings shall be controlled during construction.  Crossings shall provide movement of 
materials or equipment which do not violate water pollution control standards of the Federal, 
State or local government. 
 
3.3.3 Monitoring of Water Areas Affected by Construction Activities 
 
Monitoring of water areas affected by construction activities shall be the responsibility of the 
Contractor.  All water areas affected by construction activities shall be monitored by the 
Contractor. 
 
3.4 PROTECTION OF FISH AND WILDLIFE RESOURCES (Not Applicable) 
 
3.5 PROTECTION OF AIR RESOURCES 
 
The Contractor shall keep construction activities under surveillance, management and control to 
minimize pollution of air resources.  All activities, equipment, processes, and work operated or 
performed by the Contractor in accomplishing the specified construction shall be in strict 
accordance with the laws of the applicable state air pollution regulations and all Federal emission 
and performance laws and standards.  Special management techniques as set out below shall be 
implemented to control air pollution by the construction activities which are included in the 
contract. 
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3.5.1 Particulate 
 
Dust particles, aerosols, gaseous by-products from all construction activities, processing and 
preparation of materials, such as from asphaltic batch plants, shall be controlled at all times, 
including weekends, holidays and hours when work is not in progress.  The Contractor shall 
maintain all excavations, stockpiles, haul roads, permanent and temporary access roads, plant 
sites, areas of excess excavated material, and all other work areas within or outside the project 
boundaries free from particulate which would cause the air pollution standards mentioned in the 
paragraph "PROTECTION OF AIR RESOURCES" to be exceeded or which would cause a 
hazard or a nuisance.  Sprinkling, chemical treatment of an approved type, light bituminous 
treatment, baghouse, scrubbers, electrostatic precipitators or other methods will be permitted to 
control particulate in the work area.  Sprinkling, to be efficient, must be repeated at such 
intervals as to keep the disturbed area damp at all times. The Contractor must have sufficient 
equipment available to accomplish this task.  Particulate control shall be performed as the work 
proceeds and whenever a particulate nuisance or hazard occurs. 
 
3.5.2 Hydrocarbons and Carbon Monoxide 
 
Hydrocarbons and carbon monoxide emissions from equipment shall be controlled to Federal 
and State allowable limits at all times. 
 
3.5.3 Odors 
 
Odors shall be controlled at all times for all construction activities, processing and preparation of 
materials. 
 
3.5.4 Monitoring Air Quality 
 
Monitoring of air quality shall be the responsibility of the Contractor.  All air areas affected by 
the construction activities shall be monitored by the Contractor. 
 
3.6 INSPECTION 
 
The Contracting Officer will notify the Contractor in writing of any observed noncompliance 
with the Contractor’s environmental protection plan.  The Contractor shall, after receipt of such 
notice, inform the Contracting Officer of proposed corrective action and take such action as may 
be approved.  If the Contractor fails to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken.  No time 
extensions will be granted or costs or damages allowed to the Contractor for any such 
suspension. 
 
3.7 POST CONSTRUCTION CLEANUP 
 
The Contractor shall clean up all area(s) used for construction. 
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3.8 RESTORATION OF LANDSCAPE DAMAGE 
 
The Contractor shall restore all landscape features damaged or destroyed during construction 
operations outside the limits of the approved work areas. Such restoration shall be in accordance 
with the plans submitted for approval by the Contracting Officer. 
 
3.9 MAINTENANCE OF POLLUTION FACILITIES 
 
The Contractor shall maintain all constructed facilities and temporary pollution control devices 
for the duration of the contract or for that length of time construction activities create the 
particular pollutant. 
 
3.10 TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL 
 
The Contractor shall train his personnel in all phases of environmental protection.  The training 
shall include methods of detecting and avoiding pollution, familiarization with pollution 
standards, both statutory and contractual, and installation and care of facilities (vegetative covers 
and instruments required for monitoring purposes) to insure adequate and continuous 
environmental pollution control. 
 
3.11 REPORTING OF POLLUTION SPILLS 
  
In the event that an oil spill or chemical release occurs during the performance of this contract, 
the Contractor is required to contact the National Response Center, telephone number 1-800-
424-8802 as soon as possible, or if telephone communication is not possible, the nearest U.S. 
Coast Guard office may be contacted by radio to report the spill, (33 CFR 153.203).  The 
Contractor shall comply with any instructions from the responding agency concerning 
containment and/or cleanup of the spill. 
 
 

-- End of Section -- 
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DIVISION 01 - GENERAL REQUIREMENTS 
 

 SECTION 01451 
 
 CONTRACTOR QUALITY CONTROL 
  
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 
 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
 

ASTM D 3740 Minimum Requirements for Agencies Engaged in the Testing 
and/or Inspection of Soil and Rock as Used in Engineering 
Design and Construction 

 
ASTM E 329 Agencies Engaged in the Testing and/or Inspection of 

Materials Used in Construction 
 
1.2   PAYMENT 
 
Separate payment will not be made for providing and maintaining an effective Quality Control 
program, and all costs associated therewith shall be included in the applicable unit prices or lump-sum 
prices contained in the Bidding Schedule. 
 
 
PART 2   PRODUCTS (Not Applicable) 
 
 
PART 3   EXECUTION 
 
3.1   GENERAL 
 
The Contractor is responsible for quality control and shall establish and maintain an effective quality 
control system in compliance with the Contract Clause entitled "Inspection of Construction."  The 
quality control system shall consist of plans, procedures, and organization necessary to produce an 
end product which complies with the contract requirements.  The system shall cover all construction 
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operations, both on-site and off-site, and shall be keyed to the proposed construction sequence. 
 
3.2   QUALITY CONTROL PLAN 
 
3.2.1   General 
 
The Contractor shall furnish for review by the Government, not later than 21 calendar days after 
receipt of Notice of Award of the contract the Contractor Quality Control (CQC) Plan proposed to 
implement the requirements of the Contract Clause entitled "Inspection of Construction."  The plan 
shall identify personnel, procedures, control, instructions, test, records, and forms to be used. The 
Government will consider an interim plan for the first 15 days of operation. Construction will be 
permitted to begin only after acceptance of the CQC Plan or acceptance of an interim plan applicable 
to the particular feature of work to be started.  Work outside of the features of work included in an 
accepted interim plan will not be permitted to begin until acceptance of a CQC Plan or another 
interim plan containing the additional features of work to be started. 
 
3.2.2   Content of the CQC Plan 
 
The CQC plan shall include, as a minimum, the following to cover all construction operations, both 
on-site and off-site, including work by subcontractors, fabricators, suppliers, and purchasing agents: 
 

a.  A description of the quality control organization, including a chart showing lines of 
authority and acknowledgment that the CQC staff shall implement the three phase control system for 
all aspects of the work specified.  The staff shall include a CQC system manager who shall report to 
the project manager or someone higher in the Contractor’s organization.  Project manager in this 
context shall mean the individual with responsibility for the overall management of the project 
including quality and production. 
 

b.  The name, qualifications (in resume format), duties, responsibilities, and authorities of each 
person assigned a CQC function. 
 

c.  A copy of the letter to the CQC System Manager signed by an authorized official of the 
firm which describes the responsibilities and delegates sufficient authorities to adequately perform the 
functions of the CQC System Manager, including authority to stop work which is not in compliance 
with the contract.  The CQC System Manager shall issue letters of direction to all other various 
quality control representatives outlining duties, authorities, and responsibilities.  Copies of these 
letters will also be furnished to the Government. 
 

d.  Procedures for scheduling, reviewing, certifying, and managing submittals, including those 
of subcontractors, off-site fabricators, suppliers, and purchasing agents.   
 

e.  Control, verification, and acceptance testing procedures for each specific test to include the 
test name, specification paragraph requiring test, feature of work to be tested, test frequency, testing 
laboratory, and person responsible for each test.  (Laboratory facilities will be approved by the 
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Contracting Officer.) 
 

f.  Procedures for tracking preparatory, initial, and follow-up control phases and control, 
verification, and acceptance tests including documentation. 
 

g.  Procedures for tracking construction deficiencies from identification through acceptable 
corrective action.  These procedures will establish verification that identified deficiencies have been 
corrected. 
 

h.  Reporting procedures, including proposed reporting formats. 
 

i.  A list of the definable features of work.  A definable feature of work is a task which is 
separate and distinct from other tasks and has separate control requirements.  It could be identified by 
different trades or disciplines, or it could be work by the same trade in a different environment. 
Although each section of the specifications may generally be considered as a definable feature of 
work, there are frequently more than one definable feature under a particular section.  This list will be 
agreed upon during the coordination meeting. 
 
3.2.3   Acceptance of Plan 
 
Acceptance of the Contractor’s plan is required prior to the start of construction.  Acceptance is 
conditional and will be predicated on satisfactory performance during the construction.  The Govern-
ment reserves the right to require the Contractor to make changes in his CQC plan and operations 
including removal of personnel, as necessary, to obtain the quality specified. 
 
3.2.4   Notification of Changes 
 
After acceptance of the QC plan, the Contractor shall notify the Contracting Officer in writing a 
minimum of seven calendar days prior to any proposed change.  Proposed changes are subject to 
acceptance by the Contracting Officer. 
 
3.3   COORDINATION MEETING 
 
After the Preconstruction Conference, before start of construction, and prior to acceptance by the 
Government of the Quality Control Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor’s quality control system.  During the meeting, a 
mutual understanding of the system details shall be developed, including the forms for recording the 
CQC operations, control activities, testing, administration of the system for both on-site and off-site 
work, and the interrelationship of Contractor’s Management and control with the Government’s 
Quality Assurance. Minutes of the meeting shall be prepared by the Government and signed by both 
the Contractor and the Contracting Officer.  The minutes shall become a part of the contract file.  
There may be occasions when subsequent conferences will be called by either party to reconfirm 
mutual understandings and/or address deficiencies in the CQC system or procedures which may 
require corrective action by the Contractor. 
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3.4   QUALITY CONTROL ORGANIZATION 
 
3.4.1  CQC System Manager 
 
The Contractor shall identify an individual within his organization at the worksite who shall be 
responsible for overall management of CQC and have the authority to act in all CQC matters for the 
Contractor.  This CQC System Manager shall be subject to acceptance by the Contracting Officer.  
The CQC System Manager shall be assigned as System Manager but may have other duties in 
addition to quality control. 
 
3.4.2   CQC Staff 
 
A staff shall be maintained under the direction of the CQC System Manager to perform all CQC 
activities.  An alternate will be identified to serve in the absence of the CQC System Manager.  The 
staff must be of sufficient size to ensure adequate CQC coverage of all work phases, work shifts, and 
work crews involved in the construction.  These personnel may perform other duties, but must be 
fully qualified by experience and technical training to perform their assigned CQC responsibilities and 
must be allowed sufficient time to carry out these responsibilities.  The CQC plan will clearly state the 
duties and responsibilities of each staff member.  All CQC Staff members or replacements shall be 
subject to acceptance by the Contracting Officer. 
 
3.4.3  Additional Requirement 
 
In addition to the above requirements, the CQC System Manager and alternate, and also includes 
individuals appointed as alternates shall have completed  the course entitled "Construction Quality 
Management for Contractors". This requirement must be met not later than 60 days after the award of 
the contract unless the CQC Systems Manager or Alternate produce a valid certificate from a prior 
course.  This course is periodically offered by the Memphis District as well as other Corps Districts. 
 
3.5   SUBMITTALS 
 
The CQC organization shall be responsible for certifying that all submittals are in compliance with the 
contract requirements. 
 
3.6   CONTROL 
 
The controls shall include at least three phases of control to be conducted by the CQC System 
Manager for all definable features of work, as follows: 
 
3.6.1   Preparatory Phase 
 
This phase shall be performed prior to beginning work on each definable feature of work and shall 
include: 
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a.  A review of each paragraph of applicable specifications. 

 
b.  A review of the contract drawings. 

 
c. A check to assure that all materials and/or equipment have been tested, submitted, and 

approved. 
 

d.  A check to assure that provisions have been made to provide required control inspection 
and testing. 
 

e.  Examination of the work area to assure that all required preliminary work has been 
completed and is in compliance with the contract. 
 

f.  A physical examination of required materials, equipment, and sample work to assure that 
they are on hand, conform to approved shop drawings or submitted data, and are properly stored. 
 

g.  A review of the appropriate activity hazard analysis to assure safety requirements are 
met. 
 

h.  Discussion of procedures for constructing the work including repetitive deficiencies.  
Document construction tolerances and workmanship standards for that phase of work. 
 

i.  A check to ensure that the portion of the plan for the work to be performed has been 
accepted by the Contracting Officer. 
 

j. The Government shall be notified at least 24 hours in advance of beginning any of the 
required action of the preparatory phase.  This phase shall include a meeting conducted by the CQC 
System Manager and attended by the superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the preparatory phase actions shall be 
documented by separate minutes prepared by the CQC System Manager and attached to the daily 
CQC report.  The Contractor shall instruct applicable workers as to the acceptable level of workman-
ship required in order to meet contract specifications. 
 
3.6.2   Initial Phase 
 
This phase shall be accomplished at the beginning of a definable feature of work.  The following shall 
be accomplished: 
 

a.  A check of preliminary work to ensure that it is in compliance with contract requirements.  
Review minutes of the preparatory meeting. 

 
b.  Verification of full contract compliance.  Verify required control inspection and testing. 
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c.  Establish level of workmanship and verify that it meets minimum acceptable workmanship 
standards.  Compare with sample panels is appropriate. 
 

d.  Resolve all differences. 
 

e.  Check safety to include compliance with and upgrading of the safety plan and activity 
hazard analysis.  Review the activity analysis with each worker. 
 

f.  The Government shall be notified at least 24 hours in advance of beginning the initial phase. 
 Separate minutes of this phase shall be prepared by the CQC System Manager and attached to the 
daily CQC report.  Exact location of initial phase shall be indicated for future reference and 
comparison with follow-up phases. 
 

g.  The initial phase should be repeated for each new crew to work on-site, or any time 
acceptable specified quality standards are not being met. 
 
3.6.3   Follow-up Phase 
 
Daily checks shall be performed to assure continuing compliance with contract requirements, 
including control testing, until completion of the particular feature of work.  The checks shall be made 
a matter of record in the CQC documentation.  Final follow-up checks shall be conducted and all 
deficiencies corrected prior to the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon or conceal non-conforming work. 
 
3.6.4   Additional Preparatory and Initial Phases 
 
As determined by the Government, additional preparatory and initial phases may be conducted on the 
same definable features of work if the quality of on-going work is unacceptable, if there are changes 
in the applicable CQC staff, on-site production supervision or work crew, if work on a definable 
feature is resumed after a substantial period of inactivity, or if other problems develop. 
 
3.7   TESTS 
 
3.7.1   Testing Procedure 
 
The Contractor shall perform specified or required tests to verify that control measures are adequate 
to provide a product which conforms to contract requirements.  Testing includes operation and/or 
acceptance tests when specified. The Contractor shall procure the services of a Corps of Engineers 
approved testing laboratory or establish an approved testing laboratory at the project site in 
accordance with paragraph 3.7.2 below.  The Contractor shall perform the following activities and 
record and provide the following data: 
 

a.  Verify that testing procedures comply with contract requirements. 
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b.  Verify that facilities and testing equipment are available and comply with testing standards. 
 

c.  Check test instrument calibration data against certified standards. 
 

d.  Verify that recording forms and test identification control number system, including all of 
the test documentation requirements, have been prepared. 
 

e.  Results of all tests taken, both passing and failing tests, will be recorded on the CQC report 
for the date taken.  Specification paragraph reference, location where tests were taken, and the 
sequential control number identifying the test will be given.  If approved by the Contracting Officer, 
actual test reports may be submitted later with a reference to the test number and date taken.  An 
information copy of tests performed by an off-site or commercial test facility will be provided directly 
to the Contracting Officer. Failure to submit timely test reports as stated may result in nonpayment 
for related work performed and disapproval of the test facility for this contract. 
 
3.7.2 Testing at Validated Laboratories 
 
3.7.2.1 Laboratory Validation. 
 
All testing of soil, gravel, aggregate, stone, concrete, and asphalt shall be performed by a testing 
laboratory validated by the Material Testing Center (MTC) of the Corps of Engineers.  Refer to the 
MTC website http://www.wes.army.mil/SL/MTC/ValStatesTbl.htm for a complete and current list of 
validated commercial laboratories.  If the Contractor proposes to use a commercial laboratory that is 
not validated or set up an on-site laboratory, he shall make arrangements for validation by contacting 
the Material Testing Center at Waterways Experiment Station, Vicksburg, Mississippi, telephone 
number: 601-634-3974, www.wes.army.mil/SL/MTC/inspection.htm. The Government will not be 
responsible for any cost associated with the validation of laboratories that are not currently validated. 
The validation process could take 60 to 90 days or more.  The Contractor shall be responsible for 
determining the amount of time required for the validation of the proposed laboratory and accounting 
for this event in his progress schedule.  If the Contractor elects to use a non-validated laboratory, 
work requiring testing shall not commence until the laboratory has been validated by MTC. 
 
3.7.2.2   Capability Check 
 
The Contracting Officer reserves the right to check laboratory equipment in the proposed laboratory 
for compliance with the standards set forth in the contract specifications and to check the laboratory 
technician’s testing procedures and techniques.  Laboratories utilized for testing soils, concrete, 
asphalt, and steel shall meet criteria detailed in ASTM D 3740 and ASTM E 329.  
 
3.7.2.3   Capability Recheck 
 
If the selected laboratory fails the capability check, the Contractor will be assessed a charge to 
reimburse the Government for each succeeding recheck of the laboratory or the checking of a 
subsequently selected laboratory.  Such costs will be deducted from the contract amount due the 
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Contractor.  There will be no extension of time allowed due to necessity to perform capability 
rechecks. 
 
3.7.3   On-site Laboratory 
 
The Contracting Officer reserves the right to utilize the Contractor’s control testing laboratory and 
equipment to make assurance tests and to check the Contractor’s testing procedures, techniques, and 
test results at no additional cost to the Government. 
 
3.7.4   Furnishing or Transportation of Samples for Testing 
 
Costs incidental to the transportation of samples or materials will be borne by the contractor.  
Samples of materials for test verification and acceptance testing by the government shall be delivered 
by the contractor to a location specified by the Contracting Officer. 
 
3.8   COMPLETION INSPECTION 
 
At the completion of all work or any increment thereof established by a completion time stated in the 
Special Contract Requirements entitled "Commencement, Prosecution, and Completion of Work," or 
stated elsewhere in the specifications, the CQC System Manager shall conduct an inspection of the 
work and develop a "punch list" of items which do not conform to the approved drawings and 
specifications.  Such a list of deficiencies shall be included in the CQC documentation, as required by 
paragraph DOCUMENTATION below, and shall include the estimated date by which the deficiencies 
will be corrected.  The CQC System Manager or staff shall make a second inspection to ascertain that 
all deficiencies have been corrected and so notify the Government.  These inspections and any 
deficiency corrections required by this paragraph will be accomplished within the time stated for 
completion of the entire work or any particular increment thereof if the project is divided into 
increments by separate completion dates. 
 
3.9   DOCUMENTATION 
 
The Contractor shall maintain current records providing factual evidence that required quality control 
activities and/or tests have been performed.  These records shall include the work of subcontractors 
and suppliers and shall be on an acceptable form that includes, as a minimum, the following 
information: 
 

a.  Contractor/subcontractor and their area of responsibility. 
 

b.  Operating plant/equipment with hours worked, idle, or down for repair. 
 

c.  Work performed each day, giving location, description, and by whom. When Network 
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity number. 
 

d.  Test and/or control activities performed with results and references to specifications/ 
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drawings requirements.  The control phase should be identified (Preparatory, Initial, Follow-up).  List 
deficiencies noted along with corrective action. 
 

e.  Quantity of materials received at the site with statement as to acceptability, storage, and 
reference to specifications/drawings requirements. 
 

f.  Submittals reviewed, with contract reference, by whom, and action taken. 
 

g.  Off-site surveillance activities, including actions taken. 
 

h.  Job safety evaluations stating what was checked, results, and instructions or corrective 
actions. 
 

i.  Instructions given/received and conflicts in plans and/or specifications. 
 

j.  Contractor’s verification statement. 
 
These records shall indicate a description of trades working on the project; the number of personnel 
working; weather conditions encountered; and any delays encountered.  These records shall cover 
both conforming and deficient features and shall include a statement that equipment and materials 
incorporated in the work and workmanship comply with the contract.  The original and one copy of 
these records in report form shall be furnished to the Government daily within 24 hours after the 
date(s) covered by the report, except that reports need not be submitted for days on which no work is 
performed.  As a minimum, one report shall be prepared and submitted for every seven days of no 
work and on the last day of a no work period.  All calendar days shall be accounted for throughout 
the life of the contract.  The first report following a day of no work shall be for that day only.  
Reports shall be signed and dated by the CQC System Manager.  The report from the CQC System 
Manager shall include copies of test reports and copies of reports prepared by all subordinate quality 
control personnel. 
 
3.10   NOTIFICATION OF NONCOMPLIANCE 
 
The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing 
requirements.  The Contractor shall take immediate corrective action after receipt of such notice. 
Such notice, when delivered to the Contractor at the worksite, shall be deemed sufficient for the 
purpose of notification.  If the Contractor fails or refuses to comply promptly, the Contracting Officer 
may issue an order stopping all or part of the work until satisfactory corrective action has been taken. 
 No part of the time lost due to such stop orders shall be made the subject of claim for extension of 
time or for excess costs or damages by the Contractor 
 

--End of Section-- 
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SECTION 01452

 PROJECT SIGN AND WARNING SIGNS

PART 1 GENERAL

1.1  SCOPE

The work covered by this section consists of furnishing, erecting, maintaining, and removing project
signs.

1.2  PROJECT SIGN

The Contractor shall furnish, erect, and maintain two single faced project signs at the location desig-
nated by the Contracting Officer.  The signs shall be constructed of 3/4-inch marine grade plywood
or 22 gage metal, mounted on a substantial framework of 2-inch material.  Size, lettering, color and
paint shall conform to the details shown on the drawing "Temporary Project Sign" included at the
end of this section.  In lieu of two signs, the Contractor may double-face a single sign at the specified
location, provided such a sign and its erection and supports are approved by the Contracting Officer.
Upon request, the Government will furnish without cost to the Contractor two decals of the Engineer
Castle.  The signs shall be erected as soon as practicable, but not later than 15 calendar days after
the date established for commencement of work.  The signs shall be removed upon completion of
all other construction work under the contract and will become the property of the Contractor

1.3 WARNING SIGNS

The Contractor shall furnish and erect four warning signs at the locations as shown on the drawings
and/or as directed by the Contracting Officer.  The sign shall be 36” x 36”, yellow background
reflective or luminous with black letters.  The signs shall be constructed of 22 gage metal and
mounted on two 4” steel hot-dipped galvanized pipes.  The pipes shall be installed to a depth of 6’
below the surface of the ground or riprap as applicable, with the bottom of the sign at elevation 168.
The lettering on the signs shall be as indicated in the warning sign sketch as shown on the drawings.
The warning signs shall conform to the “Manual of Uniform Traffic Control Devices for Streets and
Highways”, Current Edition. The Contractor shall submit a shop drawing to the Contracting Officer
for approval, showing metal used, size of lettering, colors and types of paints to be used, and how
the sign is to be attached to the posts.
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1.4 PAYMENT

No separate payment will be made for erecting, maintaining and removing the temporary project sign
and all costs in connection therewith will be considered an incidental obligation of the Contractor.

PART 2 PRODUCTS  (Not Applicable)

PART 3 EXECUTION  (Not Applicable)

--End of Section--
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 DIVISION  02 - SITE WORK 
  
 SECTION 02100 
 
 CONSTRUCTION PROCEDURES 
  
 
PART 1 GENERAL 
 
1.1    SCOPE 
 
The work provided for herein consists of furnishing all plant, labor, material, and 
equipment and performing all work in strict accordance with the specifications, 
schedules, and drawings, for the construction of the stone weir in the outlet channel of the 
Tunica Cutoff Lake.  The work shall be completed as expeditiously as possible even 
though river conditions may become increasingly severe as the construction progresses.  
The work requires steady and uninterrupted progress to minimize loss of stone during 
construction.  The Contractor shall diligently prosecute the work and provide the 
necessary equipment, a skilled and experienced crew, and a regular and well-balanced 
supply of stone to ensure uniform and continuous progress once construction of the weir  
has been started.  The Contractor shall, at no additional cost to the Government, provide 
land equipment if required for orderly progress of the work. 

 
1.2    RIVER STAGE LIMITATIONS 
 
1.2.1  General 
 
Unless otherwise authorized by the Contracting Officer, subaqueous placement of Graded 
Stone A, Riprap “R 90”, and Filter Material will not be permitted when the river stage is 
more than elevation 155.0 NGVD.   Also, unless otherwise authorized or directed by the 
Contracting Officer, all stone above elevation 153.5 NGVD will be placed in the dry. 
 
1.2,2  Placement of “R 1500” and Grout 
 
Subaqueous placement of Riprap “R 1500” and grout will not be permitted when the river 
stage is more than elevation 153.5 NGVD. 
    
1.2.3  Work Stage 
 
Work will not be required when river stages are below  0.0  LWRP.  (LWRP=147.7 
NGVD).  Zero LWRP at River Mile 677.5=147.7. 
 
1.3    PROSECUTION OF WORK 
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After work has been started on the weir, the Contractor shall not suspend work until a lift 
of stone of full base width has been placed for the full length of the weir, or remove any 
equipment from this location, which in the opinion of the Contracting Officer, is required 
for orderly progress of the work.  This prohibition will not apply during any period when 
work is suspended due to river stages, weather, or other conditions outside the control of 
the Contractor. 
 
1.4     ORDER OF WORK 

 
1.4.1 Least Turn 
 
The critical nesting period for the Least Terns is usually between 15 May and 31 July.  
These dates might be extended depending on Mississippi River stage elevations.  If 
surveys reveal breeding activity within one-half mile of the proposed construction site, 
construction activities will not be allowed unless approved by the Contracting Officer in 
conjunction with Memphis District environmental personnel and appropriate state and 
federal agencies. 
 

   1.4.2  Tunica Cutoff Lake Weir 
 
Unless otherwise authorized or directed by the Contracting Officer, construction of the 
Tunica Cutoff Lake Weir shall be performed in accordance with the following 
procedure: 
 

(1)  The bank shall be cleared, grubbed, and snagged. 
  
(2)  The bank shall be graded and the riprap key trench excavated. 
 
(3) Following the bank grading, the bank shall be paved                              

as shown on the drawings. Placement of the bank paving shall follow the grading and 
excavation as closely as practicable.  The bank shall not be paved with riprap in 
Graded Stone A and low permeability core areas. 

 
(4)  Completely place both sections of Graded Stone “A” as shown on the 

drawings. 
 
(5) Place  48 inches of  “R 90” Riprap between the Graded  Stone A and the 

filter material as shown on the drawings. 
 
(6) Place Filter Material  in the low permaeability core to elevation 153.5. 
 
(7) Place Riprap “R 1500” over the Graded Stone “A” and the low 

permeability core to the grades shown on the drawings 
 
       (8)     Place 24 inches of Riprap “R 90” cap, in weir section.  

 
(9      Place Grout over Riprap “R 1500” and “R90” 
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PART 2  PRODUCTS (Not Applicable) 
 
 
PART 3  EXECUTION (Not Applicable) 
 
 
 
 

-End of Section- 
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DIVISION 02 - SITE WORK 

 
 SECTION 02110 
 
 CLEARING, GRUBBING AND SNAGGING 
 
PART 1 GENERAL 
 
1.1 SCOPE 
 
The work provided for herein consists of furnishing all plant, labor, material, and equipment and 
performing all work in strict accordance with the specifications, schedules, and drawings for all 
clearing, grubbing, and snagging in connection with the weir construction, including disposition of 
material generated by these operations. 
 
1.2 QUALITY CONTROL 
   
The Contractor shall establish and maintain quality control for all clearing, grubbing and snagging 
operations to assure compliance with contract requirements, and shall maintain records of his quality 
control for all construction operations, including but not limited to the following: 

 
  (1)  Limits of clearing, grubbing and snagging. 
 

(2)  Quality and completeness of clearing, grubbing and snagging, including removal of all 
snags, stumps, and other obstructions from the area to be paved. 
 

(3)  Proper disposition of cleared, grubbed and snagged material. 
 

A copy of the inspection and tests, as well as the records of corrective action taken, shall be furnished 
the Government. 
 
 
PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 CLEARING 
 
Within the limits of the work shown on the contract drawings, the outlet channel shall be cleared of 
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all trees, brush, and other obstructions that would hinder grading, excavating, and subsequent 
construction operations.  Clearing beyond top bank shall be limited to the absolute minimum 
necessary for performance of the work.  The Contractor shall take care not to fell or injure any trees 
which do not substantially interfere with the work.  It is the intent of these specifications that timber 
growth be preserved to the maximum extent practicable.  Clearing for access roads, haul roads, and 
storage areas within the limits of work shall be limited to approved areas.  Trees and brush within the 
areas authorized to be cleared shall be felled and removed from the site sufficiently so as not to hinder 
subsequent construction operations or obstruct survey range lines and reference base lines at the site 
of the work.  
 
3.2 GRUBBING 
 
All stumps and debris exposed within the graded area shall be either cut off 6 inches below the 
finished grade or grubbed out.  The use of explosives for removing stumps in the bank and snags on 
the outlet channel bottom will not be permitted. 
 
3.3 SNAGGING 
 
Prior to the commencement of the stone weir construction and underwater riprap paving, all snags, 
stumps, and other obstructions shall be removed from the limits of the work. 
 
3.4 DISPOSAL OF CLEARED, GRUBBED AND SNAGGED MATERIAL 
 
3.4.1 General 
 
All material resulting from  clearing and grubbing operations on this contract shall, at the Contractor’s 
option, be disposed of by windrowing adjacent to the clearing limits, burying, burning, or removal 
from the site.  The Contractor shall make a reasonable effort to utilize this last method to channel 
materials of value resulting from clearing operations into beneficial use. 
 
3.4.2 Burning 
 
Material may be burned within  the contract area and at any time within the contract period, provided 
such burning is in compliance with all applicable Federal, state, and local laws.  Burning operations 
shall be conducted so as to prevent damage to standing timber or other flammable growth.  The 
Contractor shall be responsible for any damage to life and/or property resulting from fires that are 
started by his  employees or as a result of his operations.  The Contractor shall furnish at the site of 
the burning operation adequate fire fighting equipment to properly equip his personnel for fighting 
fires.  Fires shall be guarded at all times and shall be under constant surveillance until they have been 
extinguished.  
 
3.4.3 Burying 
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If the Contractor elects to bury the cleared and grubbed material, the area available for burial will be 
within the right-of-way limits outside the area of riprap paving.  No material shall be buried within 20 
feet of any standing timber nor within 10 feet of the riprap paving.  All material disposed of in such 
manner shall be covered with a minimum of 24 inches of earth.  
 
3.4.Removal from Site 
 
The Contractor may elect to remove all cleared and grubbed material resulting from contract 
operations from the site of work.  Such disposal shall comply with all applicable Federal, state, and 
local laws.  The Contractor, may, at his option, retain for his own use or disposal by sale or otherwise 
any such material of value.  The Government assumes no responsibility for the protection or 
safekeeping of any materials retained by the Contractor.  Such materials shall be removed from the 
site of the work before the date of completion of the work under these specifications. 
 
 
 --End of Section-- 
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DIVISION 02 - SITE WORK 
 

 SECTION 02220 
 
 GRADING AND EXCAVATING 
 
PART 1 GENERAL 
 
1.1 SCOPE 
 
The work provided for herein consists of furnishing all plant, labor, material, and equipment and 
performing all work in strict accordance with the specifications, schedules, and drawings for all 
grading and excavating in connection with the weir construction, including disposition of material 
generated by these operations. 
 
1.2 QUALITY CONTROL 
 
The Contractor shall establish and maintain quality control for all grading and excavating operations 
to assure compliance with contract requirements, and shall maintain records of his quality control for 
all construction operations, including but not limited to the following: 

 
  (1)  Limits of grading and excavating. 
 

(2)  Grading of slopes to design grade within tolerances. 
 

(3)  Excavation of riprap key to design grade and section, within specified tolerances. 
 

(4)  Proper disposition of graded and excavated material. 
 
 

A copy of the inspection and tests, as well as the records of corrective action taken, shall be furnished 
the Government. 
 
 
PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 GENERAL 
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Within the limits of the work shown on the contract drawings, the outlet channel shall be graded and 
excavated to the grades and slopes indicated on the contract drawings. Bank slopes shall be not 
steeper than 1V on 3.5H.  Depending upon conditions encountered during the progress of the work, 
flatter slopes or a change in slope may be prescribed. The use of explosives in connection with 
grading and excavating will not be permitted. 
 
3.2 GRADING 
 
The outlet channel bank at the time of grading shall conform to the prescribed grade within plus or 
minus 1 foot.  Deficiencies in grade and gullies more than l foot deep shall be filled with layers of 
earth not greater than l foot in uncompacted thickness.  Each layer shall be compacted to the density 
of the adjacent undisturbed earth prior to placing the next layer. 

          
3.3       EXCAVATION 
 
Within the  limits of construction the Contractor shall excavate and remove all material of whatever 
nature encountered as may be necessary to produce the theoretical cross sections, bottom grades, and 
alignment as indicated on the drawings and/or specified herein.   The bottom  width of the weir varies 
 as shown on the drawings with side slopes not steeper than the slopes indicated  on the drawings. 
The natural ground shall be excavated and finish graded to provide a smooth surface free from all 
obstructions. A tolerance of plus 0.3 foot to a minus 0.2 foot  vertically, above the theoretical bottom 
grade will be allowed, provided that the theoretical cross-sectional area is obtained and the side slopes 
are not steeper than specified.  Excavation outside the allowable tolerances shall be backfilled and 
compacted to the density of the adjacent undisturbed earth. 
 
3.4      DRESSING 
 
Just prior to placing the riprap paving, the Contractor shall dress the areas as necessary to eliminate 
any irregularities due to wave wash, rain, and operation of the Contractor’s equipment. Such 
irregularities shall be filled with layers of earth not greater than l foot in uncompacted thickness.  Each 
layer shall be compacted to the density of the adjacent undisturbed earth prior to placing the next 
layer.  When grading is not required, the area shall be dressed as necessary to provide an even surface 
for paving. 
  
3.5   EMBEDMENT OF STONE PROTECTION 
 
The Contractor shall excavate, in areas where filter material and riprap are required, in such a manner 
that the filter material and riprap are placed beneath the theoretical cross section as indicated on the 
drawings.  Tolerances for such excavation shall be subject to the tolerances for filter material and 
riprap, as specified in SECTION 02542 paragraphs 3.2 and 3.3.2. The finished grade of adjacent 
channel excavation shall conform to the finished riprap grade at and in the vicinity of the junctions of 
these two surfaces. 
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3.6 DRAINAGE DITCHES 
 
The overbank area in the immediate vicinity of the bank paving shall be graded to prevent overbank 
drainage over the paved area except through drainage ditches.  Drainage ditches with a minimum 
bottom width of 4 feet and side slopes of 1V on 2H shall be constructed at locations designated by 
the Contracting Officer to provide for overbank drainage. 
 
 
3.7 RAMPS 
 
Construction of ramps will  be permitted within 100 feet of the limits of riprap paving at the weir and 
within 500 feet of any existing revetment, except as specified in SECTION 00800, Paragraph 1.18 c. 
 
3.8 DISPOSITION OF GRADED AND EXCAVATED MATERIAL 
 
3.8.1 General 
 
Excavated material shall be disposed of along the right top bank and left top bank as indicated on the 
drawings.  The Contractor shall be responsible for placing the various materials to be disposed of in 
such locations within the prescribed disposal areas, and berm areas that they will not flow or slide 
outside the fill areas. The height of excavated material disposal area may vary but shall at no time 
exceed the maximum elevation indicated on the drawings.  The crown width of excavated material 
disposal area shall be variable as indicated on the drawings.  End slopes of the excavated material 
embankment shall not be steeper than 1V on 3.5H.  Side slopes of the excavated material disposal 
area shall be as shown on drawings.  Dressing of material will be required as necessary to provide 
drainage and as specified in SECTION 02935 - ESTABLISHMENT OF TURF.  Sunken logs, 
stumps, driftwood, and other debris removed concurrently with the excavation shall be disposed of as 
specified for clearing debris in SECTION 02110 – CLEARING, GRUBBING, AND SNAGGING. 
 
3.8.2  Bottom Sediments 
 
Bottom sediments excavated from the bottom of the existing channel  shall be placed within the 
interior of  excavated material embankment and shall be covered with at least  2 feet of other earth 
material.  There may not be a sufficient amount of suitable material from the required excavation 
adjacent to the areas where dry walls will need to be constructed to contain bottom sediments. Slopes 
on the drawings and those prescribed hereinafter define the limits of the area within which excavated 
material must be confined but do not necessarily indicate stable slopes for such material.  
 
3.8.3   40’ Berm Areas 
 
Material placed in the 40’ berm areas as shown on the drawings , shall be compacted at least to the 
density of the adjacent natural ground. 
 
3.9   SLIDES AND SHOALS 
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3.9.1 Channel 
 
In case sliding or shoaling occurs in any part of the excavated channel, after being excavated as pre-
scribed in 3.3 above, but prior to the final acceptance of all work under the contract, the Contractor 
shall remove such portions of the slides or shoals as the Contracting Officer may direct.  In case the 
slide or shoal is caused through the fault of the Contractor, it shall be removed without cost to the 
Government. In case the slide or shoal is due to no fault of the Contractor, an equitable adjustment in 
the contract price will be made under the CONTRACT CLAUSE entitled "Changes."  Material 
removed from the slides and/or shoals shall be disposed of in designated disposal areas in accordance 
in the contract price will be made under the CONTRACT CLAUSE entitled "Changes."  Material 
removed from the slides and/or shoals shall be disposed of in disposal areas in accordance with the 
provisions of 3.8.1 above. Shoals caused by failure of the Contractor to keep the channel clear of 
obstructions until final acceptance of the entire work will be considered to be the fault of the 
Contractor.  Such shoals shall be removed at the Contractor’s expense.  
 
3.9.2  Excavated Material Disposal Areas 
 
3.9.2.1 General 
 
In the event slides occur in any part of the excavated material disposal areas placed under this 
contract, during construction or after completion, but prior to final acceptance of all work under the 
contract, the Contractor, upon receipt of written order of the Contracting Officer, shall repair the 
slides as directed.  
 
3.9.2.2 Slides Caused by Foundation Failure 
 
In case the slide was caused by a foundation failure not due to the fault of the Contractor, the 
Contractor will be paid for its repair.  An equitable adjustment in the contract price will be made in 
accordance with the CONTRACT CLAUSE entitled "Changes."  In case the slide is caused through 
the fault of the Contractor, the repairs shall be made at no additional cost to the Government. 
 
3.9.2.3 Slides Not Caused by Foundation Failure 
  
Except as provided in 3.5.2.2 above, any material which flows or slides outside of the excavated 
material disposal limits shall be removed by the Contractor and replaced within the prescribed 
disposal limits at no cost to the Government.  
 
3.10 EXISTING CHANNEL 
 
The Contractor shall construct temporary traps to catch drift and/or conduct his operations in such 
manner that the improved channel within the limits of work, and the existing channel below the limits 
of the work will not be deteriorated. Any drift racks, temporary crossings or other obstructions within 
such channel caused through the fault or negligence of the Contractor shall be removed as directed by 
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the Contracting Officer at the expense of the Contractor.  In the performance of this work, the 
necessary right-of-way for ingress, egress and operation of equipment and area for disposal of 
excavated material and debris resulting from such obstruction removal outside the right-of-way limits 
indicated on the drawings shall be obtained by the Contractor from the landowners at the expense of 
the Contractor.  Three copies of the agreement between the Contractor and each landowner granting 
the Contractor permission for the use of lands for such purpose shall be furnished the Contracting 
Officer before the Contractor’s entry thereon. 
  

--End of Section-- 
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 SECTION 02542 
 
 STONE PROTECTION 
 
PART 1   GENERAL 
 
1.1   SCOPE 
 
The work provided for herein consists of furnishing all plant, labor, equipment and materials, and 
performing all operations in connection with the construction of the stone protection, including 
foundation preparation, placement of filter (bedding) material, and placement of riprap and grouting, 
all in accordance with these specifications and the contract drawings. 
 
1.2   QUALITY CONTROL 
 
The Contractor shall establish and maintain  quality control for the work specified in the section to 
assure compliance with contract requirements and maintain records of his quality control for all 
construction operations including but not limited to the following: 
 

(1)  Foundation 
 
Preparation (line and grade). 
 

(2)  Inspection 
 
At the worksite to ensure use of specified materials. 
 

(3)  Filter Material 
 
Gradation and placement. 
 

(4) Riprap 
 

Gradation and placement. 
 
            (5) Graded Stone A 
 
Gradation and placement. 
 
A copy of these records and tests, as well as the records of corrective action taken, shall be furnished 
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the Government. 
1.3   APPLICABLE PUBLICATION 
 
The following publication of the issue listed below, but referred to thereafter by basic designation 
only, forms a part of this specification to the extent indicated by the reference thereto: 
 

U.S. ARMY CORPS OF ENGINEERS, HANDBOOK FOR CONCRETE AND 
CEMENT (CRD) 

 
CRD-C 106-93   Unit Weight and Voids in Aggregate 

 
CRD-C 107-94   Specific Gravity and Absorption of  Coarse 

Aggregate 
 
 
PART 2   PRODUCTS 
 
2.1   STONE 
 
2.1.1  General 
 
All stone shall be durable material as approved by the Contracting Officer.  The sources from which 
the Contractor proposes to obtain the material shall be selected well in advance of the time when the 
material will be required.  In case an undeveloped source is to be used, the Contractor will be 
required to show that an ample quantity of material is available before quality tests will be made. 
Stone for riprap shall be of a suitable quality to ensure permanence in the structure and in the climate 
in which it is to be used.  It shall be free from cracks, seams and other defects that would tend unduly 
to increase its deterioration from natural causes.  The inclusion of objectionable quantities of dirt, 
sand, clay and rock fines will not be permitted. 
 
2.1.2  Sources and Evaluation Testing 
 
Riprap shall be obtained in accordance with the provisions in SECTION 00800 STONE SOURCES, 
paragraph 1.14.  The Contractor shall submit suitable test reports and service records to show the 
acceptability of the riprap.  If the Contractor proposes to furnish riprap from a source not currently 
listed, the Contractor will make such investigations as necessary to determine whether acceptable 
riprap can be produced from the proposed source.  Satisfactory service records on work outside the 
Corps of Engineers will be acceptable.  In order for riprap to be acceptable on the basis of service 
records, riprap of a similar size must have been placed in a similar thickness and exposed to 
weathering under similar conditions as is anticipated for this contract, and have satisfactorily 
withstood such weathering for a minimum of twenty years.  If no such records are available, the 
Contractor will make tests to assure the acceptability of the riprap.  The tests to which the riprap may 
be subjected will include petrographic analysis, specific gravity, abrasion, absorption, wetting and 
drying, freezing and thawing and such other tests as may be considered necessary by the Contracting 
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Officer. The following guidance is provided for use by the Contractor in analyzing a new source of 
riprap.  Riprap that weighs less than 155 lbs/c.f. or has more than 2% absorption will not be accepted 
unless other tests and service records show that the riprap is satisfactory.  The method of testing for 
unit weight will be CRD-C 106.  The method of testing for absorption will be CRD-C 107.  Samples 
shall be taken by the Contractor under the supervision of the Contracting Officer at least 60 days in 
advance of the time the placing of the riprap is expected to begin. The Contractor has the 
responsibility to assure the tests are performed in accordance with applicable Corps of Engineers’ 
methods of testing given in the Handbook for Concrete and Cement, and will be performed at a 
Waterways Experiment Station approved testing laboratory.  The cost of testing will be borne by the 
Contractor. 
           
2.1.3  Gradation 
 
Gradation shall conform to the tables below and to Plate I, Plate “R 1500”, and the Plate for Graded 
Stone A at the end of this section and the format thereof shall be as shown.  Neither the width nor the 
thickness of any piece shall be less than one-third of its length.  An allowance of 5 percent by weight 
for inclusion of quarry spalls will be permitted.  Stone shall be reasonably well graded between the 
largest and smallest pieces.  Table I below describes the upper and lower limit curves for the riprap 
gradation. The graphs of riprap “R 90” and “R 1500”, when plotted on ENG Form 4055 with the 
limit curves plotted thereon, and Gradation Graded Stone “A” is inserted at the end of this section as 
Plate I, “R 1500”, and Gradation “A”.  When plotted, the graphs of  riprap “R 90”, “R 1500”, and 
Gradation Graded Stone “A” must lie between these upper and lower curves. The Contractor shall 
submit to the Contracting Officer a copy of the plots on the gradation graph  for each size of riprap 
furnished and also  for Graded Stone A  furnished. 
 

 
TABLE I 

(For Riprap “R 90”) 
 

Percent Lighter 
by Weight (SSD) 

 
Limits of Stone 

Weight, lb. 
 

100 
50 
15 

 
90-40 
40-20 
20-5 

 
 

TABLE II 
(For Riprap “R 1500”) 

 
Percent Lighter 

by Weight (SSD) 

 
Limits of Stone 

Weight, lb. 
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100 
50 
15 

1,500-600 
650-300 
330-100 

 
TABLE III 

(For Graded Stone A) 
 

Percent Lighter 
by Weight (SSD) 

 
Limits of Stone 

Weight, lb. 
 

100 
70-100 
40-65 
20-45 
0-15 
0-5 

 

 
5,000 
2,500 
500 
100 
5 
1 

2.1.4  Test Method 
 
Gradation test method shall conform to the requirements of "LMVD Standard Test method for 
Gradation of Riprap" which is inserted at the end of this section as PLATE II; an Example Gradation 
and Worksheet, an Example Gradation and an example Gradation Test Data Sheet; all inserted at the 
end of this section as Plates III, IV and V, and also add a Graded Stone A Plate. 
 
2.1.5   Gradation Test 
 
The Contractor shall perform a gradation test or tests on the riprap at the quarry.  At least one 
gradation test shall be performed.  The sample shall be taken by the Contractor under the supervision 
of the Contracting Officer, shall consist of not less than 15 tons of riprap and shall be collected in  
a random manner which will provide a sample which accurately reflects the actual gradation arriving 
at the jobsite.  If collected by the truckload, each truckload shall be representative of the gradation  
requirements.  The Contractor shall provide all necessary screens, scales and other equipment, and the 
operating personnel therefor, and shall grade the samples, all at no additional cost to the Government. 
 
2.2   FILTER  MATERIAL 
 
2.2.1  General 
 
Filter material shall consist of gravel or crushed stone.  The material shall be composed of tough, 
durable particles, shall be reasonably free from thin, flat and elongated pieces, and shall contain no 
organic matter nor soft, friable particles in quantities considered objectionable to the Contracting 
Officer. 
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2.2.2  Gradation 
 

U.S. Standard 
Sieve No. 

 
Permissible Limits 

Percent by Weight, Passing 
 

3-inch 
1 1/2-inch 
3/4-inch 
3/8-inch 
No. 4 

 
100 

85-100 
35-70 
5-40 
0-10 

 
The material shall be well-graded between the limits shown.  The Contractor shall furnish a certified 
test report which certifies that the supplied filter  material meets the above gradation and also furnish 
a representative sample of this same material to the Government. 
 
 
PART 3   EXECUTION 
 
3.1   BASE PREPARATION 
 
Areas on which the filter  material and riprap are to be placed shall be dressed to conform to cross 
sections shown on the contract drawings and as specified in SECTION 02220- GRADING AND 
EXCAVATING.  Humps and depressions within the slope lines shall be dressed to provide relatively 
smooth and uniform surfaces.  Immediately prior to placing the filter material, the prepared base will 
be inspected by the Contracting Officer and no material shall be placed thereon until that area has 
been approved. 
 
3.2  PLACEMENT OF FILTER  MATERIAL 
 
Filter  material for riprap bedding shall be spread uniformly on the prepared base to the lines and 
grades as indicated on the contract drawings and in such manner as to avoid damage to the prepared 
base.  Any damage to the surface of the prepared base during placing of the material shall be repaired 
before proceeding with the work.  Compaction of material placed on the prepared base will not be 
required, but each layer shall be finished to present a reasonably even surface, free from mounds or 
windrows.  The allowable deviation from the prescribed thickness shall be plus 2 inches. 
 
3.3   RIPRAP 
 
3.3.1 General 
 
Riprap shall be placed on the prepared base and/or filter material within the limits shown on the 
contract drawings.  Riprap shall be as specified in 2.1 above. 
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3.3.2 Placement of Riprap and Graded Stone “A” 
 
3.3.2.1  Riprap 
                                                                                                                
 
Riprap shall be placed in a manner which will produce a reasonably well-graded mass of rock with the 
minimum practicable percentage of voids, and shall be constructed, within the specified tolerance, to 
the lines and grades indicated on the contract drawings.  A tolerance of plus 6 inches and minus 3 
inches from the required finished surface of the riprap will be allowed provided these extremes do not 
occur adjacent to each other, and that neither extreme exists over more than 10 percent of the total 
area.  Riprap shall be placed to its full course thickness in one operation and in such manner as to 
avoid displacing the filter material.  The larger stones shall be well distributed and the entire mass of 
stones in their final position shall be graded to conform to the gradation specified in 3.3.1 above.  The 
finished riprap shall be free from objectionable pockets of small stones and clusters of larger stones.  
Placing riprap in layers will not be permitted.  Placing riprap by dumping it at the top of the slope and 
pushing it down the slope will not be permitted.  The desired distribution of the various sizes of 
stones throughout the mass shall be obtained by selective loading of the material at the quarry or 
other source; by controlled dumping of successive loads during final placing; or by other methods of 
placement which will produce the specified results.  Rearranging of individual stones by mechanical 
equipment or by hand will be required to the extent necessary to obtain a reasonably well-graded 
distribution of stone sizes as specified above. The Contractor shall maintain the riprap until accepted 
and any material displaced prior to acceptance and due to the Contractor's negligence shall be 
replaced at his expense and to the lines and grades indicated on the contract drawings. 
 
3.3.2.2  Graded Stone “A” 
 
Graded Stone “A” shall be placed in  such a manner as to produce a reasonably well-graded mass of 
stone with the minimum practicable percentage of voids. A tolerance of plus or minus 1 foot will be 
allowed in the specified elevation(s). A tolerance of +1 foot shall not be directly adjacent to a 
tolerance of –1 foot. The stone may be placed by crane or dragline equipped with skip, grapple, 
clamshell, or rock bucket; by front-end loader or bulldozer, except when placing the base blanket 
subaqueously; or by trucks or other methods, if approved by the Contracting Officer. The large stones 
shall be well distributed throughout  and the finished placement of Graded Stone “A” shall be free 
from pockets of small stones and clusters of large stones. Subaqueous placement of stone will be 
subject to river stage limitations as specified in SECTION 02100, paragraph 1.2. Stone placement 
will not be permitted at any river stage when site and current conditions prevail which, in the opinion 
of the Contracting Officer, make construction operations impractical or uneconomical. 
 
3.4 GROUTING 
 
3.4.1 Placement 
 
Portions of completed riprap paving as indicated on the drawings shall be grouted.  No grout shall be 
placed under water.  Grout shall be concrete consisting of 1 part Portland cement, 2 parts sand, 3 
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parts of ¾-inch maximum size coarse aggregate, a suitable air-entraining admixture, and sufficient 
water to produce a workable mixture as determined by the Contracting Officer.  The grout shall be 
mixed in a manner so as to produce a mixture having a consistency which will permit gravity flow into 
the interstices of the dumped riprap with the help of limited spading and brooming.  The grout shall 
be used in the work within 90 minutes after mixing. Retempering of grout will not be permitted.  
Riprap shall not be grouted when the ambient temperature is below 40 degrees F or above 85 degrees 
F unless approved by the Contracting Office in writing, nor when the grout, without special 
protection, is likely to be subjected to freezing temperatures before final set has occurred.  Prior to 
grouting, all surfaces of riprap shall be wetted.  The riprap shall be grouted in successive strips, 
approximately 10 feet in width, commencing at the lowest strip and working up the slope.  Each batch 
of grout shall be dumped on the upper portion of the ungrouted part of the strip and worked into the 
voids between the stones and down the slopes.  Grout shall be brought to the place for final deposit 
by approved means, and in no case shall grout be permitted to flow on the riprapped surface a 
distance in excess of 10 feet.  Immediately after dumping a batch of grout, it shall be distributed over 
the surface of the strip by the use of brooms and the grout worked into place between stones with 
suitable spades and trowels.  Adequate precautions shall be taken to prevent grout from penetrating 
the prepared base.  As a final operation, the excess grout shall be removed from the top surfaces of 
the upper stones and from packets and depressions in the surface of the stone protection by use of a 
stiff broom having bristles resistant to water and capable of withstanding hard sweeping; and 
scrubbing.  After completion of any strip as specified, no workman, nor any load, shall be permitted 
on the grouted surface for a period of at least 24 hours.  The surface of all grouted riprap shall be 
protected from rain, flowing water and mechanical injury for a period of at least 24 hours.  The 
surface of all grouted riprap shall be cured by keeping the surface continuously wet for a period of not 
less than 72 hours or by application of an approved curing compound. 
 
3.4.2 Weep Holes (Not Used) 
 
3.4.3 Maintenance 
 
The Contractor shall maintain the grouted riprap until accepted, and any material displaced prior to 
acceptance and due to the Contractor’s negligence shall be replaced at his expense and to the lines 
and grades shown on the contract drawings. 
 
 

-- End of Section -- 





Plate II

LMVD STANDARD TEST METHOD FOR GRADATION

A. Select a representative sample (Note #1), weigh and
dump on hard stand.

B. Select specific sizes (see example) on which to run
"individual weight larger than" test.  (See Note #2).  Procedure
is similar to the standard aggregate gradation test for
"individual weight retained".

C. Determine the largest size stone in the sample.  (100%
size)

D. Separate by "size larger than" the selected weights,
starting with the larger sizes. Use reference stones, identified
weights, for visual comparison in separating the obviously
"larger than" stone.  Stones that appear close to the specific
weight must be individually weighed to determine size grouping.
Weigh each size group, either individually or cumulatively.

E. Paragraph D above will result in "individual weight
retained" figures. Calculate individual percent retained (heavier
than) and cumulative percent retained and cumulative percent
passing (lighter than). Plot percent passing, along with the
specification curve on ENG Form 4055.

NOTES

1. Sample Selection.  The most important part of the test and
the least precise is the selection of a representative sample. No
"standard" can be devised; larger quarry run stone is best
sampled at the shot or muck pile by given direction to the
loader; small graded riprap is best sampled by random selection
from the transporting vehicles. If possible, all parties should
take part in the sample selection and agree before the sample is
run that the sample is representative.

2. Selection of Size for Separation.  It is quite possible and
accurate to run a gradation using any convenient sizes for the
separation, without reference to the specifications.  After the
test is plotted on a curve, then the gradation limits may be
plotted.  Overlapping gradations with this method are no problem.
It is usually more convenient, however, to select points from the
gradation limits, such as the minimum 50% size, the minimum 15%
size, and one or two others as separation points.



PLATE III

E X A M P L E  G R A D A T I O N - S P E C I F I C A T I O N S

Stone Weight in Lbs. Percent Finer by Weight

90 - 40 100

40 - 20 50

20 - 5 15

E X A M P L E  G R A D A T I O N - W O R K S H E E T

Stone Size
(lbs)

Weight
Retained

Individual
% Retained

Cumulative
  % Ret.    % Pass

Specification
% Finer by wt

90 0 0 - 100

40 9600 30 30 70 100

20 11200 35 65 35 50

 5 8000 25 90 10 15

    < 5 3200 10 100 -

Total Weight 32000lbs

Remarks: LARGEST STONE SIZE = 78 LBS





 PLATE V

G R A D A T I O N  T E S T  D A T A  S H E E T  
 
Quarry  _________________________  Stone Tested ______________________ 
 
Date of Test  ___________________  Testing Rate ______________________ 
 

T E S T  R E P R E S E N T S  
 

Contract No. District Tons 

   

   

 TOTAL  

 
G R A D A T I O N  

 
 

Stone Size 
(lbs) 

Individual 
Weight 
Retained 

Individual 
% Retained 

Cumulative 
  %Coarser   %Finer 

Specification 
% Finer by wt 

      

      

      

      

      

      

      

      

Total Weight      

 
Remarks:___________________________________________________________________ 
 
  I Certify that the above stone sample is representative of the total 
tonnage covered by this test report. 
 
Contractor Representative _________________________________________________ 
 
Government Representative _________________________________________________ 
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SECTION 02935 
 

ESTABLISHMENT OF TURF 
 
 

PART 1 GENERAL 

1.1  SCOPE 
 
The work provided for herein consists of furnishing all plant, labor, equipment, and materials, and 
performing all operations necessary for dressing, fertilizing, and turfing areas as specified herein and 
as indicated on the drawings. Fertilizing and/or seeding may be accomplished by aircraft or ground 
equipment at the option of the Contractor. 
 
1.2  QUALITY CONTROL 
 
The Contractor shall establish and maintain quality control for the work specified in this section to 
assure compliance with contract requirements and maintain records of his quality control for all 
construction operations including but not limited to the following:  
 

(1)  Preparation of Ground Surface.  Location and quality of dressing, including 
necessary clearing, filling, or dressing out of washes, smoothness and uniformity of surfaces, and time 
of year. 
 

(2)  Fertilizing.  Quality of materials, areas fertilized, quantity applied, and method of 
application.  
 

(3)  Seeding.  Quality and type of seed, area covered, rate of application, quantity of 
seed used, and method of distribution.  
 
A copy of these records and tests, as well as the records of corrective action taken, shall be furnished 
the Government.  
 
1.3  AREAS TO BE TREATED 
 
From approximate BL  Stations 0+00 to 4+00 the combination of rough dressing, fertilizing, and 
seeding shall be performed on all surfaces of the excavated material embankment placed in the 
disposal area, upon surfaces of berm areas between the embankment and the top bank of the 
improved channel, and any areas denuded of grass by construction and/or clearing operations 
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1.4  MATERIALS  
 
1.4 1  Fertilizer 
 
Fertilizer shall consist of a mixture containing nitrogen, phosphorous, and potash, and shall be uni-
form in composition and free-flowing.  The fertilizer may be delivered to the site in bags or other 
convenient containers or delivered in bulk.  If delivered in bags or containers, the fertilizer shall be 
fully labeled in accordance with the applicable fertilizer laws of the State of Arkansas and the  State of 
Mississippi shall bear the name, trade name or trademark, and warranty of the producer.  The 
fertilizer shall meet the requirements of the State of Arkansas and the State of Mississippi for 
commercial fertilizer.  Should the commercial fertilizer be furnished in bulk, the Contractor shall 
furnish certified weight tickets and a certified quantitative analysis report, in triplicate, from a 
recognized testing laboratory certifying the nutrient ratio of the materials.  In the event the 
commercial mixture is delivered to the job site in the original containers, unopened, the analysis report 
will not be required.  
 
1.4.2  Seed 
 
Seed labeled in accordance with U.S. Department of Agriculture Rules and Regulations under the  
Federal Seed Act shall be furnished by the Contractor. Seed shall be furnished in sealed, standard 
containers unless written exception is granted.  Seed that is wet or moldy or that has been otherwise 
damaged in transit or storage will not be acceptable.  The specifications for seeds shall conform to the 
following, unless otherwise approved by the Contracting Officer: 
 

Kind of Seed 
 

Minimum Purity  
Percent 

 
Minimum Germination 

Percent 

 
Rye Grass (Common 
Perennial) 
 

 
95 

 
80 

Serecia Lespedeza 

(Scarified) 

95 80 

 
 Pensacola Bahia Grass 95 80 
 
 
1.4.3  Soil for Repairs 
 
For fill of areas to be repaired, soil shall be of a quality at least equal to that which exists in areas 
adjacent to the area to be repaired.  Soil used shall be free from roots, stones, and other materials that 
hinder grading, planting, and maintenance operations and shall be free from objectionable weed seeds 
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and toxic substances.  
 
1.5  CERTIFICATES AND SAMPLES  
 
1.5.1  Fertilizer 
 
Duplicate signed copies of invoices from suppliers shall be furnished.  Invoices shall show quantities 
and percentage of nitrogen, phosphorous, and potash.  Upon completion of the project, a final check 
of the total quantity of fertilizer used will be made against total area treated, and if minimum rates of 
application have not been met, an additional quantity of material sufficient to make up the minimum 
application rate shall be distributed as directed.  
 
1.5.2 Seed 
 
The Contracting Officer shall be furnished duplicate signed copies of statements certifying that each 
container of seed delivered is labeled in accordance with the Federal Seed Act and is at least equal to 
the requirements specified in 1.4.2 above.  This certification shall be obtained from the supplier and 
shall be furnished on or with all copies of seed invoices 
 
 
 
PART 2  PRODUCTS (Not Applicable) 
 
 
PART 3  EXECUTION 
 
 
3.1  COMMENCEMENT, PROSECUTION, AND COMPLETION  
 
3.1.1  General 
 
Preparation of the ground surface, fertilizing, and turfing operations shall be accomplished during the 
season between 1 March and 31 May, inclusive, and 15 August and 15 November, inclusive, unless 
otherwise authorized by the Contracting Officer.   
 
3.1.2  Sequence of Work 
 
The sequence of operations for work prescribed in this section shall be as follows:  
 

(1)  Preparation of ground surface.  
 

(2)  Fertilizing.  
 



 

02935-4 
 

(3)  Seeding.  
 

(4)  Compacting, where applicable.  
 
3.2  PREPARATION OF GROUND SURFACE 
 
3.2.1  General 
 
Equipment, in good condition, shall be provided for the proper preparation of the ground and for 
handling and placing all materials.  Equipment shall be approved by the Contracting Officer before 
work is started.  
 
3.2.2  Clearing 
 
Prior to grading and rough dressing, vegetation that may interfere with turfing operations shall be re-
moved and shall be disposed of as specified in SECTION 02210, Paragraph 3.2.  The surface shall be 
cleared of roots, cable, wire, and other materials that might hinder the work or subsequent 
maintenance.  
 
3.2.3  Dressing 
 
Surfaces where the combination of rough dressing, fertilizing, and seeding is required as specified in 
1.3 above shall be prepared for fertilizing and seeding by dressing so as to produce smooth profiles, 
crown widths, and end slopes. 
 
3.3  APPLICATION OF FERTILIZER 
 
Fertilizer shall be distributed uniformly over the areas to be seeded at a rate which will supply not less 
than 40 pounds of available nitrogen, 40 pounds of available phosphorous, and 40 pounds of potash 
per acre.  Fertilizer distributed over the surfaces within where the combination of rough dressing, 
fertilizing, and seeding is required as specified in 1.3 above shall be incorporated into the soil by light 
disking, harrowing, or other acceptable methods immediately following the application.  
 
3.4  SEEDING 
 
3.4.1  General 
 
Seed sown during the season between 1 March and 31 May, inclusive, shall consist of 15 pounds of 
Rye Grass, 15 pounds of Pensacola Bahia Grass, and 25 pounds of Sericea Lespedeza (Scarified) 
seed per acre.  Seed sown during the season between 15 August and 15 November, inclusive, shall 
consist of 25 pounds of Rye Grass, 15 pounds of Pensacola Bahia Grass, and 40 pounds of Sericea 
Lespedeza, seed per acre.  A satisfactory method of sowing shall be employed, using approved 
mechanical power-drawn seeders, mechanical hand-seeders, broadcast-seeders, or other approved 
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methods.  When conditions are such by reason of drought, high winds, excessive moisture, or other 
factors that satisfactory results are not likely to be obtained, work shall be halted as directed and 
resumed only when conditions are favorable or when approved alternative or corrective measures and 
procedures have been effected.  If inspection either during seeding operations or after there is a show 
of green indicates that areas have been left unplanted, additional seed shall be sown if so directed.  
 
3.4.2   Broadcast Seeding 
 
Seed shall be broadcast with approved sowing equipment and distributed uniformly over the areas. 
Seed shall be covered lightly by brush harrow, spike-tooth harrow, chain harrow, cultipacker, or other 
approved device.  Seed shall not be broadcast during windy weather. 
 
3.4.3   Damage to Seeding 
 
The Contractor shall be fully responsible for any damage to the seeded areas caused by his operations. 
 Areas that become damaged as a result of poor workmanship or failure to meet the requirements of 
the specifications may be ordered to be repaired and reseeded to specification requirements, without 
additional cost to the Government. 
 
3.5  COMPACTING 
 
Immediately after seeding operations have been completed upon the surfaces where the combination 
of rough dressing, fertilizing, and seeding is required as specified in 1.3 above, such surfaces shall be 
compacted by one pass of a cultipacker, corrugated roller, or other approved equipment weighing 
100 to 160 pounds per linear foot of roller.  The roller shall be operated parallel to the centerline of 
the channel. 
 
3.6  HYDRAULIC SLURRY METHOD 
 
In lieu of spreading fertilizer, sowing seed, and compacting as specified hereinabove, the hydraulic 
slurry method of fertilizing, and seeding or any combination thereof, may be used by the Contractor. 
 
 
3.7  INSPECTION AND ACCEPTANCE 
 
3.7.1  General 
 
Acceptance of the turfed areas will be determined by visual inspection. Existence of rainwash damage 
or dead and dying turf will not be acceptable. 
 
3.7.2 Areas Requiring Returfing. 
  
Areas being inspected for completion that do not meet the requirements for completion as specified 
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hereinabove shall be returfed at no additional cost to the Government. 
 
 

--End of Section-- 
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