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Introduction 
  

1.1 INTRODUCTION 

This Monitoring and Adaptive Management (M&AM) Plan is designed to aid in the success 
of the Hatchie-Loosahatchie Mississippi River Ecosystem Restoration Project. Section 2039 
of the Water Resources Development Act of 2007 and Implementation guidance for Section 
2039, as amended by Section 1161 of the WRDA 2016, in the form of a Chief of Civil Works 
– Planning Bulletin (CECW-PB) Memorandum dated 31 August 2009, and Implementation 
Guidance dated 19 October 2017 directs the Secretary of the Army to ensure, that when 
conducting a feasibility study for a project (or component of a project) under the Corps 
ecosystem restoration mission, that the recommended project includes a monitoring plan to 
measure the success of the ecosystem restoration and to dictate the direction adaptive 
management should proceed, if needed. This monitoring and adaptive management plan 
shall include a description of types and number of restoration activities to be carried out; 
physical actions to be undertaken to achieve project objectives; functions and values that will 
result from the restoration plan; monitoring activities to be carried out; criteria for ecosystem 
restoration success; the estimated cost and duration of the monitoring; and a contingency 
plan for taking corrective actions in cases in which the monitoring demonstrates that the 
restoration measures are not achieving ecological success in accordance with the criteria 
described in the monitoring plan.  Within a period of ten years from completion of 
construction of an ecosystem restoration project, monitoring shall be a cost-shared project 
cost. Any additional monitoring required beyond ten years will be a non-Federal 
responsibility.  

Section 2039 of WRDA 2007, as amended by Section 1161 of the WRDA 2016, also directs 
the Corps to develop an adaptive management plan for all ecosystem restoration projects. 
The adaptive management plan must be appropriately scoped to the scale of the project. 
The information generated by the monitoring plan will be used by the District in consultation 
with the Federal and State resource agencies and the MSC to guide decisions on 
operational or structural changes that may be needed to ensure that the ecosystem 
restoration project meets the success criteria. 

An effective monitoring program is necessary to assess the status and trends of ecological 
health and biota richness and abundance on a per project basis, as well as to report on 
regional program success within the United States. Assessing status and trends includes 
both spatial and temporal variations. Gathered information under this monitoring plan will 
provide insights into the effectiveness of current restoration projects and adaptive 
management strategies, and indicate where goals have been met, if actions should 
continue, and/or whether more aggressive management is warranted. 
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Monitoring the changes at a project site is not always a simple task. Ecosystems, by their 
very nature, are dynamic systems where populations of macroinvertebrates, fish, birds, and 
other organisms fluctuate both spatially and temporally. Water quality also varies, 
particularly as seasonal and annual weather patterns change. The task of tracking 
environmental changes can be difficult, and distinguishing the changes caused by human 
actions from natural variations can be even more difficult. This is why a focused monitoring 
protocol tied directly to the planning objectives needs to be followed. In light of uncertainty 
regarding the success and performance of the proposed restoration measures in the lower 
Mississippi River (LMR), a “flexible decision making” process is required where operational 
adjustments and management may be explored and tested.  We recognize the importance 
of natural variability to ecological resilience and productivity in the LMR.  Adaptive 
management is not a “trial and error” process, but rather emphasizes “learning while doing.”  
By developing an M&AM plan, we can more effectively make operational decisions, apply 
maintenance, and enhance socio-economic and ecological benefits.  In addition, based on 
the results and interim conclusions made during the prescribed monitoring process, 
adjustments can be made in the monitoring plan (“adaptive monitoring”) to improve sampling 
efficacy, reduce monitoring costs and target key geomorphological, physiochemical and 
biological indicators of successful restoration activities. 

This M&AM plan contains both a monitoring component and an adaptive management 
component that is based on a plethora of studies conducted on the LMR by USACE’s 
Engineer Research and Development Center (ERDC), the USACE-Memphis District, the 
non-Federal Sponsor (NFS) Lower Mississippi River Conservation Committee (LMRCC) and 
others.  This M&AM Plan describes the existing habitats and monitoring methods that could 
be utilized to assess projects. By reporting on environmental changes, the results from this 
monitoring effort will be able to evaluate whether measurable results have been achieved. 
Many factors such as ecosystem dynamics, engineering applications, institutional 
requirements, and other key uncertainties can change and/or evolve over a project’s life.  
The M&AM Plan is a living document and will be regularly updated to reflect monitoring-
acquired and other new information as well as resolution of and progress on resolving and/or 
discovery of key uncertainties and lessons learned to help with management of the 
environmental resources. 

1.2 GUIDANCE 

The following documents provide distinct Corps policy and guidance that are pertinent to 
developing this monitoring and adaptive management plan: 

• Section 2039 of WRDA 2007, as amended by Section 1161 of WRDA 2016. 
MONITORING ECOSYSTEM RESTORATION  
 

     (a) IN GENERAL-In conducting a feasibility study for a project (or a component of 
a project) for ecosystem restoration, the Secretary shall ensure that the 
recommended project includes, as an integral part of the project, a plan for monitoring 
the success of the ecosystem restoration.  
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     (b) MONITORING PLAN.-The monitoring plan shall- (1) include a description of 
the monitoring activities to be carried out, the criteria for ecosystem restoration 
success, and the estimated cost and duration of the monitoring; and (2) specify that 
the monitoring shall continue until such time as the Secretary determines that the 
criteria for ecosystem restoration success will be met.  
 
     (c) COST SHARE.-For a period of 10 years from completion of construction of a 
project (or a component of a project) for ecosystem restoration, the Secretary shall 
consider the cost of carrying out the monitoring as a project cost. If the monitoring 
plan under subsection (b) requires monitoring beyond the 10-year period, the cost of 
monitoring shall be a non-federal responsibility.  
 
     (d) INCLUSIONS.-A monitoring plan under subsection (b) shall include a 
description of- (1) the types and number of restoration activities to be conducted; (2) 
the physical action to be undertaken to achieve the restoration objectives of the 
project; (3) the functions and values that will result from the restoration plan; and (4) a 
contingency plan for taking corrective actions in cases in which monitoring 
demonstrates that restoration measures are not achieving ecological success in 
accordance with criteria described in the monitoring plan.  

 
     (e) CONCLUSION OF OPERATION AND MAINTENANCE RESPONSIBILITY.- 
The responsibility of a non-federal interest for operation and maintenance of the 
nonstructural and nonmechanical elements of a project, or a component of a project, 
for ecosystem restoration shall cease 10 years after the date on which the Secretary 
makes a determination of success under subsection (b)(2).  

 
     (f) FEDERAL OBLIGATIONS.-The Secretary is not responsible for the operation or 
maintenance of any components of a project with respect to which a non-federal 
interest is released from obligations under subsection (e). Section 2039 of WRDA 
2007 Monitoring Ecosystem Restoration 

 
• USACE. 2009. Planning Memorandum. Implementation Guidance for Section 

2039 of the Water Resources Development Act of 2007 (WRDA 2007) - 
Monitoring Ecosystem Restoration 
 

• USACE. 2000. ER 1105-2-100, Guidance for Conducting Civil Works Planning 
Studies. Washington D.C. 
 

• USACE. 2003a. ER 1105-2-404. Planning Civil Work Projects under the 
Environmental Operating Principles. Washington, D.C. 

 

• Section 1131 of the Water Resources Development Act of 2016 (WRDA 2016). 
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• USACE. 2019. EP 1105-2-58. Planning Continuing Authorities Program. 
Washington D.C. 
 

• USACE. 2017. Implementation Guidance for Section 1161 of the Water 
Resources Development Act of 2016 (WRDA 2016), Completion of Ecosystem 
Restoration Projects. 

1.3 PROJECT DESCRIPTION 

The purpose and need for the proposed action is to restore habitat and ecosystem function 
along an approximate 39-mile reach of the LMR and its floodplain in harmony with the 
existing USACE mission areas of ensuring navigation and flood risk reduction.  The project 
area is a 39-mile reach of the Mississippi River and the surrounding batture (the riverside 
area between the levee and main channel) beginning at the mouth of the Hatchie River and 
extending south to the mouth of the Wolf River Harbor (River Mile 775-736). The project 
area is located in Lauderdale, Tipton, and Shelby Counties, in Tennessee and Mississippi 
and Crittenden Counties in Arkansas. The tentatively selected plan (TSP), Alternative C3, is 
a comprehensive plan that collectively addresses historically significant and ecologically 
important habitats across the 11 geographic complexes of the study area. There are 38 
proposed measures across the study area designed to restore ecological structure and 
function to the mosaic of habitats along the Mississippi River and its active floodplain and an 
additional 2 measures designed to improve recreational opportunities, public education, and 
access to public spaces in the study area. The proposed activities include reforestation and 
forest stand improvements to the bottomland hardwood community focusing on increases in 
hard mast producing species, creation and enhancement of cypress-tupelo forest 
communities, creation of riparian buffers along the Mississippi River, restoration and creation 
of wetland complexes and moist soil management areas, restoration of flow in meander 
scarps by lowering invert elevations of obstructions and dike notching, increasing 
connectivity of secondary channels through dike notching, bank protection within secondary 
channels, installation of large woody debris traps in secondary channels for aquatic 
invertebrates and fish, and restoring flow/connectivity to floodplain waterbodies primarily 
through lowering invert elevations of obstructions. The TSP provides 4,673 average annual 
habitat units (AAHUs) to habitats supporting federally listed endangered aquatic species 
such as the fat pocketbook mussel and the pallid sturgeon and vegetative habitats that host 
numerous species of conservation concern. The TSP also supports the promotion of 
alligator gar spawning habitats, a species known to assist in the control of invasive species 
such as invasive carp. This TSP selection also contributes to the protection of meander 
scarps which are rare geological features that no longer occur naturally due to engineering 
controls along the Mississippi River. Restoring hydrologic connectivity to meander scarps 
would promote habitat resiliency to sensitive species that are at risk of endangerment as a 
result of increases in drought intensity due to climate change. The TSP (Alternative C3) and 
38 measures with ecological output and is displayed in Figure A9-1 below. Measure 
descriptions associated with the TSP are included in Table A9-1 below.  Additional details of 
the measures included can be found in the main report. 
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Figure A9- 1. Map of the study area and ecosystem restoration measures comprising the 
tentatively selected plan. 



Hatchie-Loosahatchie Mississippi River Ecosystem Restoration Study 
Appendix 9 – Monitoring and Adaptive Management 
 

 

 
 
 

 
 

6 

 

 

Table A9- 1: Measure descriptions of the tentatively selected plan and associated habitats. 

Measure Number Habitat Measure Type 

BR_1 Secondary Channels Dike Notching – Stone and Pile Dikes 

BR_2 Secondary Channels Woody Debris Traps 

BR_4 Meander Scarp/Tertiary Channels Meander Scarp Flow Restoration 

BR_5 BLH Hardpoint Bank Protection 

BR_6 BLH Forest Stand Improvements - BLH 

BR_7  BLH Forest Stand Improvements - BLH 

BR_8 BLH Forest Stand Improvements - BLH 

BR_11 BLH Forest Stand Improvements - BLH 

D_3 Secondary Channels Woody Debris Traps 

HB_1 Seasonally Herbaceous Wetland Wetland Complex Restoration 

HB_2ab Slough Flow Restoration to Backwater Slough 

HB_2c Seasonally Herbaceous Wetland Flow Restoration and Wetland Complex 
Restoration 

HT_6 Riverfront Forest – Riparian 
Buffers 

Restoring Habitat Complexity in Borrow 
Area 

I35_2 BLH Reforestation-BLH 

I35_6b BLH Reforestation-BLH 

 I35_7a Secondary Channels Dike Notching-Pile Dike 

I35_7g Secondary Channels Hardpoint Bank Protection 

I35_7h Riverfront Forest – Riparian 
Buffers MS River Riparian Buffer 

 I35_9b BLH Reforestation-BLH 

 I35_12a Cypress Tupelo Reforestation-Cypress/Tupelo 

 I35_12b Riverfront Forest – Riparian 
Buffers MS River Riparian Buffer 

 I40_1a BLH Reforestation-BLH 

 I40_1b Slough Flow Restoration to Backwater Slough 

 I40_3 Riverfront Forest – Riparian 
Buffers MS River Riparian Buffer 

M_5 Cypress Tupelo Forest Stand Improvements-
Cypress/Tupelo 

M_6 Moist Soil Moist Soil Management Creation 
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Measure Number Habitat Measure Type 

 M_14 Secondary Channels Woody Debris Traps 

RCP_1 Cypress Tupelo Reforestation-Cypress/Tupelo 

 RCP_2 Seasonally Herbaceous Wetland Wetland Complex Restoration 

 RCP_4 Riverfront Forest MS River Riparian Buffer 

 RL_3 Secondary Channels Dike Notching-Stone Dikes 

RL_4 BLH Forest Stand Improvement-BLH 

 RL_6 Secondary Channels Woody Debris Traps 

S_4 Meander Scarp/Tertiary Channels Meander Scarp Flow Restoration 

S_6 Secondary Channels Dike Notching-Pile Dike 

 S_7 Secondary Channels Woody Debris Traps 

S_8 Cypress Tupelo Reforestation-Cypress/Tupelo 

 S_10 Riverfront Forest – Riparian 
Buffers Reforestation-BLH 

LW_1 N/A – Recreation only Interpretive Media and Demonstration 

M_2 N/A – Recreation only Trails and Signage 

 

The cost share non-federal sponsor for the proposed activities is the Lower Mississippi River 
Conservation Committee comprised of the state water quality and wildlife agencies along the 
Lower Mississippi River. Likely cost-share construction sponsors would be comprised of the 
States of Arkansas and Tennessee and construction is expected to extend for several years 
dependent on future annual appropriations. 

 

  

Monitoring Plan 
2.1 BACKGROUND 

A diverse riverine fauna is dependent on habitat diversity, such as diversity in connection 
frequency, substrate heterogeneity and structural complexity.  The 38 measures within the 
tentatively selected plan (TSP) will improve the habitat within the project reach benefiting the 
over 100 species of fish living in the Lower Mississippi River (Baker et al 1991).  Many of 
these fish depend on the floodplain for spawning, rearing, and foraging and species, such as 
suckers, gar, and various species of minnows and shiners move from the river into the 
floodplain for spawning. Once the eggs hatch, larval fish utilize the diverse food resources 
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found in permanent lakes and flooded bottomland hardwoods before returning to the main 
channel. 

This monitoring plan proposes the framework for monitoring the changes in aquatic species 
and habitat that will occur with construction of the TSP.  Fish, invertebrate, water quality and 
habitat data will ideally be collected seasonally in habitats affected by project measures or 
stratified representative habitats within the project reach.  Proposed monitoring will be 
finalized during Preconstruction, Engineering and Design (PED) as measures are refined 
and site conditions are investigated.  Monitoring surveys will assist in presence/absence 
surveys of federally listed species, potential avoid and minimization measures, and 
associated tiered Endangered Species Act (ESA) consultations with implementation of 
individual measures, as detailed in the ESA discussions of the main report. As monitoring is 
completed, data will be reported and analyzed by USACE and the NFS to facilitate adaptive 
management. At the completion of the monitoring period, a technical note and/or journal 
article will be prepared.   

2.2 AQUATIC MONITORING 

The following activities summarize the basic aquatic monitoring steps. 

• Choose representative measures and habitat types and complete: bathymetry, 
aquatic habitat, water quality, and aquatic fauna surveys. 

• Conduct field work to document species and habitat pre- and post-project  
• Incorporate data into USACE Engineering Research and Development Center 

Environmental Lab (ERDC-EL) relational Access databases gathered under the 
Mississippi River Geomorphology and Potamology program (MRG&P).  

• Compare field data to habitat benefit model predictions. 

 

Table A9- 2: Sampling will include sites such as those listed below. 

Measure Actions Site name Habitat Type 

S_4 Lower obstructions and install chevron Sunrise Towhead Chute Meander Scarp 

S_4 Remove obstructions Island 34 Chute Meander Scarp 

S_6 Notch downstream dike and wood trap Lookout Bar Secondary Channel 

I35_6b Reforest shore MRL Borrow Pit 17 Borrow 

RCP_2 Plant forest buffer Richardson Point Slough 

I35_7g 

I35_7a 
Notch pile dikes and hard point bank 
protection Dean Island Secondary Channel 
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I35_9b Reforest shore Pecan Point Borrow 

Br_4 Install weir McKenzie Chute Slough 

D_3 Wood trap Densford Secondary Channel 

Br_4 

Br_5 
Lower bridge, and hard point bank 
protection Brandywine Chute Meander Scarp 

I40_1b Improve connectivity Danner Lake Slough 

Br_1 

Br_2 
Notch pile dikes and wood trap Poker Point Secondary Channel 

M_14 Wood trap Hickman Bar Secondary Channel 

RL_3 Notch dike in small channel Redman Secondary Channel 

RL_6 Wood trap Loosahatchie Bar Secondary Channel 

HB_2ab Improve connectivity Big River Park Slough 

 

 Data Acquisition 

• Elevation – channel or waterbody bed surveys, swale ground surveys 
• Benthic invertebrates and mussels – benthic sled (meander scarps, secondary 

channels), colonization baskets (wood traps),  
• petite ponar (sloughs, borrow areas) 
• Adult and juvenile fish – trawls, electrofishing, seines, gillnets 
• Water quality – YSI hydrolab and turbidimeter (temperature, pH, conductivity, 

dissolved oxygen, turbidity) 
• Physical parameters – stadia rod and flowmeter (substrate, aquatic vegetation 

coverage, velocity, and depth cross section) 

 Elevation Surveys 

These surveys will be used to monitor geomorphic change, determine the need for adaptive 
management, and estimate pre and post project connectivity.  Additional more frequent 
surveys may be needed by engineering to monitor project design and channel conditions. 

Survey boat: Large waterbodies that are well connected to the main channel or which have 
boat ramps can be surveyed using USACE MVM survey boats.  Monitoring survey 
capabilities include single beam surveys, multi-beam surveys and doppler (velocity) surveys.  
Ideally there will be at least two multibeam surveys of each unidirectional, wood trap, and 
accessible bidirectional measure’s benefit area.  These should be completed during high 
water prior to construction and 5 – 10 years after construction.  A point density around 10 ft 
should be sufficient to capture habitats of interest and model change between pre and post 
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project.  Surveying at high water is important to capture shallow areas and areas around 
structures that would otherwise be inaccessible. The 5 – 10 years between pre and post 
survey should allow sufficient time for flood and low flows to alter bed material in response to 
the new flow pattern.  A second post project multibeam survey would document if the bed 
had stabilized.  

Drone:  Both ERDC and MVN have small aerial drones capable of Lidar data acquisition.  
With appropriate FAA approval, drone surveys can be an efficient method to gather Lidar 
data over a small area such as the proposed swales in the Island 40 and Hopefield Big River 
complexes.  Surveys would be completed during low water when the swales were dry.  A 
point density of 5 - 10 ft should be sufficient to capture habitats of interest and model 
change.  One pre and one post project survey could be used to estimate connectivity and 
monitor geomorphic change.  Surveys should be conducted at least five years apart to 
ensure numerous connection events have occurred and the channel bed has stabilized.  A 
second post project survey would provide additional information on post project bed stability. 

Eco-mapper:  For small, isolated floodplain waterbodies, bathymetric data could be collected 
by a YSI i3XO EcoMapper ® autonomous underwater vehicle (AUV) or other remote survey 
vehicle such as ERDC-CHL’s remotely operated survey vessel.  Where possible, an evenly 
< 20 ft spaced grid of depth readings collected during higher water would provide good 
coverage of the waterbody’s bed.  If a grid is not possible, the depth readings could be 
recorded parallel and closest to the shoreline and then in transects perpendicular to the 
waterbody’s long axis with a transect spacing of < 100 ft and at least three transects per 
waterbody.  Stadia rod readings with GPS coordinates may provide supplemental depth 
readings for large shallow < 2 ft deep areas of the waterbody.   

Depending on time and monetary constraints, water surface elevation to convert depth 
readings may be determined in several ways.  The National Geodetic Survey database 
could be searched to find suitable benchmarks.  A Trimble R8 RTK GPS receiver could be 
utilized to provide survey vessel navigation and positioning. This would provide real time 
sub-meter level accuracy latitude and longitude for each depth reading.  An R8 Base Station 
affixed with a high output radio could allow for RTK water surface elevation collection at 
random intervals throughout the survey. A less time-consuming low-cost alternative may be 
used by intersecting GPS points collected at the water’s edge with Lidar data, or by using a 
surveyor’s level set up on the nearby levee slope.  For this method, multiple water surface 
elevations would be calculated, where possible, and averaged to improve accuracy. 

 Aquatic Fauna Surveys 

Sampling is proposed seasonally though climate, site, and funding conditions may alter 
sampling frequency and timing.  Unidirectional channels such as secondary channels and 
meander scarps and large accessible floodplain waterbodies will be divided up into thirds 
and sampled with the benthic sled, trawls, seining and electrofishing.  Small floodplain lakes 
such as borrow pits and sloughs will be sampled by seining, petite ponar and possibly 
gillnets.  
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These surveys will provide information on fish and invertebrate species that utilize LMRRA 
waterbodies, including the presence/absence of federally listed species such as fat 
pocketbook mussel and pallid sturgeon to assist in tiered Endangered Species Act 
Consultations.  In habitats with variable unidirectional flow regimes, the sessile nature of 
juvenile and some adult macroinvertebrates adapted to lotic or lentic conditions can lead to 
die offs as conditions change. Therefore, the macroinvertebrate community should respond 
to the proposed measures that increase the frequency of flowing (lotic) conditions. Collected 
fish and invertebrate data will be used to compare species presence/absence, abundance, 
and richness before and after project construction.  Data will also be compared to habitat 
benefit model predictions and to extant data collected since 2000 using the same field 
techniques.   

Benthic Sled: The invertebrate community in unidirectional flowing water habitat will be 
sampled using a benthic sled described by Harrison et al (2018). Each channel will be 
divided into upstream, middle, and downstream thirds (where possible).  For narrow 
meander scarps, one benthic sled sample will be completed near the middle of each third. 
For wider secondary channels, a transect running perpendicular to the channel’s long axis 
will be established near the middle of each third.  Three samples will be taken along each 
transect with the objective of acquiring samples from all substrates present. The sled will be 
pulled approximately 50-m downstream for each sample. Upon retrieval, a standardized 8-L 
sample of the collected substrate will be processed. Sediments will be washed on-board and 
sieved to separate living organisms from inorganic particles and characterize substrate. 
Organisms will be returned to the laboratory in Vicksburg, MS, for counting and 
identification. Insects will be identified to genus when possible. Early instars and 
Chironomidae will likely be identified to family.  Mollusks captured live will be identified to 
family and released (relict mollusks will not be identified). Aquatic worms will be identified to 
subclass or family if possible. Macroinvertebrates will be assigned into different functional 
groups (environment, habit, functional feeding group) using available taxonomic literature 
and professional opinion. The differences in abundance, richness and functional group will 
be compared pre and post project and between habitats. 

Colonization Baskets: Invertebrates will be monitored in colonization baskets to capture their 
response to the wood traps and associated substrates. Wood traps are vertical driven pilings 
whose base is protected by rip rap. The pilings are spaced approximately 3 – 5 m apart to 
capture wood and leaf debris. Thus, cylindrical baskets will be filled with sand, leaf packs 
(representing leaf debris captured by wood), wood, or rip rap and attached to the wood trap 
or lollipop buoy.  These baskets will serve as a surrogate to sampling the wood traps 
themselves for invertebrate colonization.   Three bouys with six colonization baskets will be 
placed on or around the proposed wood traps.  Each buoy or wood trap will be fitted with 
each substrate, at randomized positions. Baskets will be retrieved every 3-6 weeks during 
an 8-month period (invertebrate colonization is very low in winter) to capture seasonal 
diversity. Upon retrieval, baskets will be placed in buckets of ethanol, and returned to the 
laboratory for washing, picking, identification, and enumeration. The success of the wood 
traps will be demonstrated by invertebrate colonization of the wood, rip rap and leaf baskets.  
As the wood traps add habitat rather than change it, invertebrate colonization of the basket 
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substrates represents an addition of individuals and possibly species that would not be 
present without project.  These additional individuals enhance the aquatic and terrestrial 
nutrient cycles and riverine food webs, serving as prey items for a multitude of fish species 
including an LMRRA priority species: Pallid Sturgeon. 

Ponar/Ekman:  The inaccessibility of floodplain waterbodies means these cannot be 
sampled with the boat pulled benthic sled.  Floodplain waterbodies will be sampled with 
either a petite Ponar or Ekman grab sampler.  These samplers are spring loaded catchment 
devices.  They are lowered to the waterbody bed and the spring released at which point the 
device snaps closed scooping up soft bed material.  This material is then processed similarly 
to the benthic sled. 

Seining: Seining will be used to sample the shallow areas of all waterbodies.  For floodplain 
lakes that are inaccessible by ERDC’s trawling/electroshocking boat, seining may be the 
only method employed to sample the fish community.  A seine sample consists of ten seine 
hauls stratified among all apparent macrohabitats. For flowing and large waterbodies, a 
sample will be gathered in the upper, middle, and lower sections of the waterbody.  One 
sample will be gathered in smaller floodplain waterbodies.  Seines consist of a 10' long and 
4' deep net tied to 6’ tall poles.  The net consists of 3/16" mesh knotless 34lb test nylon with 
a 1/8" braided nylon top and bottom rope.  A lead weight is placed every 12" on the bottom 
rope and SB3 floats occur every 18" on the top rope.  Large fish will be identified to species, 
measured, and released.  Small fish will be preserved in ethanol and transported to the lab 
for identification and measuring. 

Trawling: Trawls have been used by ERDC-EL since the early 2000’s to sample benthic fish 
including Pallid Sturgeon. The Missouri-type otter trawl is similar to that described by Herzog 
and Barko (2005) and will be used to sample accessible waterbodies (generally 
unidirectional channels and oxbow lakes). The foot rope of the trawl is 3.3-m wide and fitted 
with a tickler chain to maintain bottom contact. Two ropes on either side of the trawl opening 
attach to 0.3x0.6m otter boards which keep the net open while towed along the bottom. 
When in operation, the gape size is assumed to be 3-m wide and 1-m tall. The trawl has two 
mesh sizes - 3.8-cm exterior stretch mesh to retain small fish and 5.1-cm interior stretch 
mesh. Trawl rope length is adjusted to be about three times water depth to ensure the trawl 
mouth maintains contact with the bottom at a proper angle. The trawl is deployed from the 
bow while the boat backs downstream.  All fish will be identified to species, counted, 
measured for total length (fork length for sturgeon), and released. Sturgeon will be tagged 
and weighed. Tissue samples and a pectoral fin ray section from Pallid Sturgeon will be 
retained for genetic analysis and aging, respectively.  

Electroshocking: In all boat accessible waterbodies, fish will be collected with a boat-
mounted electroshocker.  One electoshocking sample consists of 5-minutes of shocking time 
with 1 – 3 samples in upper, middle, and lower thirds of large waterbodies and 1 – 3 
samples total in smaller waterbodies. Electroshocking will mostly be conducted in littoral 
habitats, with and without structure, in waters ranging from 1-15 feet to maximize shocking 
efficiency. The electroshocker consists of 2 anode dropper arrays suspended from a boom 
in front of the boat. The system is operated with DC pulse at 4-6 amps using a Smith-Root 
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7.5 GPP system, a 7,500-watt generator, and an estimated output of 2-3 volts/cm within a 
meter from the anodes. Two people stand at the bow and attempt to collect all visible 
stunned fish and sweep the substrate to collect stunned fishes lying on the bottom.  Fish are 
collected with l8-inch diameter dipnets made of 1/8-inch mesh to retain small fishes such as 
minnows, shiners, and juvenile sunfishes. Fish will be identified to species, counted, 
measured for total length (eye to fork length for Paddlefish, fork length for sturgeon), and 
released.  

Gillnetting: Project measures are proposed for a borrow area surveyed with seines and 
gillnets as part of the Mississippi River Levees effort.  Gillnetting may be included to sample 
the large-bodied fish community which is rarely captured while seining.  Gillnets consist of 
two 90' X 6' nets with monofilament mesh ranging from 0.75 – 6”.  A standard effort includes 
overnight sets of 5-6 gillnets set perpendicular to shore with the small mesh toward shore. 
Fish will be counted, measured, may be weighed, and released the following morning. 

 Water Quality and Habitat 

Maximum water depth, water velocity, and instream structure, if any, will be recorded along 
with water quality (temperature C, dissolved oxygen mg/l, conductivity microsiemiens/cm, 
pH, and turbidity nephelometric turbidity units (NTU)).  Water quality will be recorded in 
flowing and floodplain waterbodies with a YSI ProDss unit.  Readings will be taken 
throughout the water column and sampling area to characterize sampling conditions and if 
stratification is present. In select waterbodies, data loggers may be deployed to collect more 
frequent readings. 

2.3 VEGETATIVE MONITORING 

Vegetative monitoring would utilize established monitoring techniques and published 
scientific resources to 1) document increases in wetland functions as a result of the 
restoration activities, 2) identify data-driven success trajectories and milestones, 3) 
adaptively manage wetland conditions within the project area based upon observed data 
related to changes in wetland functional capacity over time, and 4) promote native species.  

 Data Acquisition 

• tree density (e.g., tree basal area, density by coverage), 
• vegetative speciation (e.g., overstory composition), 
• sustainability (e.g., regeneration, species represented in vertical strata) 
• soil conditions (e.g., O and A horizon) 
 

 Native species 

To promote the native vegetation, with an emphasis on those hard mast species lacking in 
the study area, appropriate vegetation should be planted on sites designated for 
reforestation of bottomland hardwood (BLH) and cypress/tupelo communities, riparian 
buffers, seasonal herbaceous wetland complexes, and forest stand improvements. Only 
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native plants should be planted (Table A9-3) depending on availability at nurseries.  Typical 
planting densities were assumed to be on 10-ft centers; however, site specific 
determinations would be determined once a site and specific vegetation suite has been 
selected. 

 

Table A9- 3. Native vegetation targeted for planting at restoration sites. 

Acer drummondii Planera aquatica 

Acer negundo Platanus occidentalis 
Acer rubrum Populus heterophylla 
Acer saccharinum Quercus lyrata 
Carya aquatica Quercus nigra 
Carya laciniosa Quercus nuttallii 
Celtis laevigata Quercus pagoda 
Diospyros virginiana Quercus palustris 
Forestiera acuminata Quercus phellos 
Fraxinus pennsylvanica Salix nigra 
Fraxinus tomentosa Taxodium distichum 
Gleditsia aquatica Taxodium ascendens 
Liquidambar styraciflua Ulmus americana 
Nyssa aquatica Ulmus crassifolia 

Nyssa sylvatica 
Emergent Wetland Seed 
Mix 

 

Since all vegetative restoration sites are within the active floodplain, monitoring would also 
be conducted to demonstrate that vegetation satisfies USACE hydrophytic vegetation 
criteria. The community would be monitored to ensure it exhibits characteristics and diversity 
indicative of a viable native forested wetland community, i.e. vegetation community where 
more than 50% of all dominant species are facultative (FAC), FAC wet and/or obligate.  
Table A9-4 shows the common wetland vegetation likely at the proposed restoration sites. 

Table A9- 4. Common vegetation of the Lower Mississippi Valley. 

Abbreviation Scientific Name Common Name Status 
ACNE Acer negundo box elder FACW 
ACRU Acer rubrum red maple FACW 
ACSA Acer saccharinum silver maple FAC 
ALPH Alteranthera philoxeroides alligator weed OBL 
AMTR Ambrosia trifida  ragweed FAC 
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AMAR Ampelopsis arborea pepper vine FAC+ 
AMBR Amphicarpa bracteata hog peanut FAC 
ANVI Adropogon virginicus Broom sedge FAC- 
ANCA Anisostichus capreolata cross vine Upland 
ARGI Arundinaria gigantea river cane FACW 
ARTE Arundinaria tecta switch cane FACW 
ARTR Arisaema triphyllum Jack-in-the-pulpit FACW- 
ASPE Asclepias perenius  milkweed OBL   
ASPA Asimina parviflora Paw Paw FACU 
BESC Berchemia scandens rattan vine FACW 
BICA Bignonia capreolata cross vine FAC 
BOCY Boehmeria cylindrica bog hemp FACW+ 
BRCI Brunnichia cirrhosa redvine FACW 
CACAM Callicarpa americana beauty-berry FACU- 
CAFL Calycanthus floridus spicebush FACU+ 
CARA Campsis radicans trumpet creeper FAC 
CACH Carex cherokeensis Cherokee sedge FACW 
CATA Chaerophyllum tainturieri Hairfruit chervil FAC 
CACA Carpinus caroliniana ironwood FAC 
CAAQ Carya aquatica bitter pecan OBL 
CAGL Carya glabra pignut hickory FACU 
CAIL Carya illinoinensis pecan FACU 
CATO Carya tomentosa mockernut hickory Upland 
CEOC Cephalanthus occidentalis buttonbush OBL 
CECA Cercis canadensis redbud FACU 
CELA Celtis laevigata sugarberry FACW 
COCA Cocculus carolina Caroline snailseed FAC 
COCO Commelina communis dayflower FAC 
COAM Cornus amomum swamp dogwood FACW+ 
COFL Cornus florida flowering dogwood FACU 
COST Cornus foemina (stricta?) stiff dogwood FACW- 
CRSP Crataegus spathulata hawthorne FAC 
DEBA Decumaria barbara climbing hydrangea FACW 
DEIL Desmanthus illinoensis Illinois bundleflower FAC 
DIVI Diospyros virginiana persimmon FAC 

ECCR Echinochloa crus-galli 
American barnyard 
grass FACW 

ELUM Elaeagnus umbellata silverberry FACU 
ELCA Elephantopus carolinianus elephant's-foot FAC 
FIAU Fimbristylis autumnalis beak rush OBL 
FOAC Forestiera acuminata swamp privet OBL 
FRVI Fragaria virginiana wild strawberry FAC- 
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FRAM Fraxinus americana white ash FACU 
FRPE Fraxinus pennsylvanica green ash FACW 
GECA Geum canadense white avens FAC 
GLTR Gleditsia triacanthos honey locust FAC- 
HACA Halesia carolina Carolina silverbell FACU+ 
HIMI Hibiscus laevis (militaris) rose mallow OBL 
ILDE Ilex decidua deciduous holly FACW- 
IMCA Impatiens capensis jewel-weed FACW 
IVAN Iva annua Sump weed FAC 
JUNI Juglans nigra black walnut FACU 
JURE Juncus repens lesser creeping rush OBL 
JUTE Juncus tenuous path rush FAC 
LELE Leersia lenticularis catchfly cutgrass OBL 
LISI Ligustrum sinense privet FAC 
LIST Liquidambar styraciflua sweetgum FAC+ 
LITU Liriodendron tulipifera yellow poplar FAC 
LOJA Lonicera japonica Japanese honeysuckle FAC- 

LUPA Ludwigia papilloides 
floating primrose-
willow OBL 

MIVI Microstegium virmineum Microstegium NL 
MORU Morus rubra red mulberry FAC 
NYSY Nyssa sylvatica blackgum FAC 
OPHI Oplismenus hirtellus basket grass FACU+ 
OSVI Ostrya virginiana hop hornbeam FACU- 

PAQU 
Parthenocissus 
quinquefolia Virginia creeper FAC 

PHAU Phyllostachys aurea Chinese bamboo   
PIPU Pilea pumila clearweed FACW+ 
PITA Pinus taeda loblolly pine FAC 
PLAQ Planera aquatica water elm OBL 
PLOC Platanus occidentalis sycamore FACW- 

POAC 
Polystichum 
acrostichoides Christmas fern FAC 

PODE Populus deltoides cottonwood FAC+ 

POHY 
Polygonum 
hydropiperoides swamp smartweed OBL 

POPU Polygonum punctatum knotweed FACW+ 

POPE Polygonum pennsylvanica 
Pennsylvania 
Smartweed FACW 

PRSE Prunus serotina black cherry FACU 
PULO Pueraria lobata kudzu Upland 
QULY Quercus lyrata overcup oak OBL 
QUNI Quercus nigra water oak FAC 
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QUNU Quercus nuttallii Nuttall oak OBL 
QUPA Quercus pagoda cherrybark oak FAC 
QUPH Quercus phellos willow oak FACW- 
QURU Quercus rubra red oak FACU 
RUAR Rubus argutus blackberry FAC- 
RUCR Rumex crispus Curly dock FAC 
SACE Saururus cernuus lizard's tail OBL 
SANI Salix nigra black willow OBL 
SACA Sambucus canadensis elderberry FACW- 
SEEX Sesbania exaltata bigpod sesbania FACW 
SMLA Smilax laurifolia green briar FACW+ 
SMRO Smilax rotundifolia green briar FAC 
SOAL Solidago altisima Goldenrod FACU 
SOHA Sorghum halpense Johnson grass FACU 
TADI Taxodium distichum Cypress OBL 
TORA Toxicodendron radicans poison ivy FAC 
TRDE Treclospermum deforma climbing star-jasmine FACW 
TOVI Tovara virginiana jumpseed FAC 
ULAL Ulmus alata winged elm FACU+ 
ULAM Ulmus americana American elm FACW 
UNLA Chasmanthium latifolium Spikegrass FACU 
VAST Vaccinium stamineum huckleberry FACU 
VEHA Verbena hastata swamp verbena FAC 
VIFL Viola floridana common blue violet FACW- 
VICI Vitus cinerea graybark grape FAC+ 
VIRO Vitus rotundifolia muscadine FAC 

 

 

 Invasive species 

The promotion of native vegetation, often requires control of invasive vegetative species.  
Table A9-5 shows a list of invasive species that would be monitored for at the LMR 
restoration sites that could trigger adaptive management actions. 

Table A9- 5. Invasive species potentially found at restoration sites during monitoring events. 

Common Name Species 
Alligatorweed Alternanthera philoxeroides 
Water hyacinth Eichhornia crassipes 
Parrotfeather Myriophyllum aquaticum 
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Cuban bulrush Oxycaryum cubense 
Giant salvinia Salvinia molesta 
Chinese tallow Triadica sebifera 
Common privet Ligustrum vulgare 
Eurasian water milfoil Myriophyllum spicatum 
Brazilian elodea Egeria densa 
Purple loosestrife Lythrum salicaria 
Canary reed grass Phalaris arundinacea 
Cogongrass Imperata cylindrica 
Kudzu Pueraria montana 
Japanese climbing fern Lygodium japonicum 
Tree of heaven Ailanthus altissima 
Japanese wisteria Wisteria floribunda 
Trifoliate orange Poncirus trifoliata 
Russian olive Elaeagnus angustifolia 
Canada thistle Cirsium arvense 
Leafy spurge Euphorbia esula 
Common reed Phragmites australis 

Japanese honeysuckle Linceria japaneas 
 

 

2.4 SCHEDULE 

Field sampling will occur periodically over the ten-year monitoring period to track progress of 
restoration effects. Analysis will continue over the study period as new data become 
available. A schedule of monitoring is included in See additional details in Cost and 
Schedule (Section 3). 

Table A9- 6. Table of scheduled monitoring activities. 

Monitoring/Adapti
ve Management 
Action 

Measure Type 
**Year(s) conducted 

*Stratified across similar 
habitats/measures 

(Yes/No) 

Aquatic 
Bathymetric 
Survey - (Aquatic) 

Dike Notching; Woody Debris 
Traps; Meander Scarp Flow 

Restoration; Hardpoint Bank 
Protection 

0,1,3,5,7,10 No 

Aquatic Lidar 
Surveys (ROV)- 
Small Channels 
(Aquatic) 

Flow Restoration to Backwater 
Slough 0,7 Yes 
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Fish & Invertebrate 
Surveys 
Monitoring - 
(Aquatic) 

Dike Notching; Meander Scarp 
Flow Restoration; Flow 

Restoration to Backwater Slough 0,3,5,7,10 Yes 

Fish Surveys 
Monitoring – River 
Training Sturcutres 
(Aquatic) 

Hardpoint Bank Protection 

0,3,5,7,10 Yes 

Fish Surveys - 
Borrow Areas 
(Aquatic) 

None in tentatively selected 
plan (TSP)**** 0,3,5,7,10 Yes 

Colonization 
Basket (Aquatic) 

Woody Debris Traps 1,3,5,7,10 Yes 

Monitoring and 
Invasive Species 
Control 
(Vegetative) 

Reforestation; Forest Stand 
Improvements; Wetland 

Complex Restoration; MS River 
Riparian Buffer 

0,1,3,5,9 No 

* aquatic faunal surveys would be stratified according to similar habitats and restoration activities. 
**year 0= baseline monitoring 
*** no baseline vegetative monitoring needed at Year 0 on agricultural fields to be reforested. 
****no measures in TSP included borrow areas (some measures were included in other alternatives in the final array). 

 

2.5 RESULTS AND DELIVERABLES 

Annual monitoring reports will be prepared at the conclusion of each monitoring event that 
summarizes the data collected and determines if adaptive management is needed.  A final 
monitoring report would be completed to detail the outcomes of the restoration actions. This 
study will result in documented ecosystem response to restoration, a better understanding of 
the importance of restoration measures and habitats to endangered species and priority 
species, and a better understanding of the effects of environmental engineering techniques 
on species assemblage, habitat, and sustainability. The data collected will be combined with 
ERDC-EL’s long term database to be used for years to come to inform multiple types of 
investigations, including but not limited to habitat restoration. Additional products may be 
prepared as collaboration continues between USACE project and programs, non-federal 
sponsors, NGO’s, and other research groups. 
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Adaptive Management 
3.1 INTRODUCTION 

Adaptive Management prescribes a process wherein management actions can be changed 
in response to monitored system response, as to maximize restoration efficacy or achieve a 
desired ecological state. The basic steps include: 

 

• Plan: Defining the desired goals and objectives, evaluating alternative actions, and 
selecting a preferred strategy with recognition of sources of uncertainty. 

• Design: Identifying or designing a flexible management action to address the 
challenge. 

• Implement: Implementing the selected action according to its design. 
• Monitor: Monitoring the results or outcomes of the management action. 
• Evaluate: Evaluating the system response in relation to specified goals and 

objectives. 
• Adjust: Adjusting (adapting) the action if necessary to achieve the stated goals 

and objectives. 

The challenges of ecosystem restoration and the philosophy behind Adaptive Management 
are captured in the following summary statement: Because of the changing conditions and 
uncertainties, ecosystem stability can only be viewed as a short-term objective. Long-term 
restoration must be an ongoing process whereby restoration implementation becomes a 
continuing series of management decisions. Each decision should be based upon a growing 
pool of research information, updated measurements of ecosystem responses, and 
evaluations of degrees of progress in reaching a set of goals or targets that have been 
identified as indicative of ecosystem vitality (Davis and Ogden 1994). 

 

 

3.2 CONCEPTUAL ECOLOGICAL MODEL 

A Conceptual Ecological Model (CEM) identifies the major stressors and drivers affecting the 
proposed ecosystem restoration project. Figure A9-2 shows the CEM developed as part of 
the Lower Mississippi River Resources Assessment (LMRRA) that recommended this 
feasibility study in the Hatchie-Loosahatchie Reach (USACE 2015). 
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Figure A9- 2. Conceptual Ecological Model for the Lower Mississippi River Resources 
Assessment. 

3.3 OBJECTIVES, MONITORING TASKS, PERFORMANCE CRITERIA, AND ADAPTIVE 
MANAGEMENT 

The monitoring objectives are specific to the proposed features and are different from the 
planning objectives. 

Monitoring Objective 1: Reforestation, Forest Stand Improvements, and seasonal 
herbaceous wetland active plantings 

Floodplain reforestation always involves planting either Cypress/Tupelo or bottomland 
hardwood species (with a focus on hard mast species) to reintroduce these rare forest types, 
as previously described. Floodplain reforestation targeted areas of migratory bird priority to 
address goals of the Lower Mississippi Valley Joint Venture for reforestation to benefit 
breeding birds (https://www.lmvjv.org/), areas on public land, and frequently inundated 
agriculture. Floodplain reforestation introduces rare forest types back into the local 

https://www.lmvjv.org/
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ecosystem. These trees will provide unique habitat and benefit the species that utilize the 
surrounding forest. Enlarging contiguous tracts of forest (to create forest core areas with > 1 
km of forest in all directions) will benefit declining populations of birds that rely on forest 
interior (Twedt et al. 2006). Finally, the seeds produced could result in further increases of 
these forest types.  

Forest enhancement involved improving existing areas of forest. These areas were generally 
identified by the project delivery team and NFS members with local site knowledge. Creating 
canopy gaps by tree girdling was the primary method chosen to improve forest stands to 
create canopy gaps, followed by active plantings of native hard mast species.  During plans 
and specifications, property or personal safety concerns may modify this approach. Tree 
girdling creates standing dead trees which are eaten by insects that then feed birds, and 
other wildlife, and roosting habitats for sensitive bat species. Additionally, many birds, 
including the Prothonotary warbler, and mammals create and use nest cavities in dead 
trees. Eventually when the trees fall, they provide a source of floodplain and aquatic dead 
wood benefiting numerous additional insect and fungus species. 

Herbaceous wetland planting proposed to plant wetland species via a wetland seed mix on 
suitable wet agricultural ground. The distribution of emergent, floating, and submersed 
aquatic vegetation is dependent on flow regime and elevation relative to the river. River 
flows scour many aquatic habitats preventing aquatic vegetation establishment. With 
increased disconnection from the Mississippi River’s turbid and scouring flows and 
protection from agricultural runoff, floodplain waterbodies (borrow areas, sloughs, 
crevasses) can develop a variety of vegetation types. As water clarity improves, the most 
protected lakes can support submersed aquatic plants such as pondweeds. Due to 
extensive floodplain agriculture, floodplain channelization, and invasive species, aquatic 
vegetation has likely declined. 

Monitoring Task: Monitoring would include surveying planted trees for survivability and to 
ensure the sites exhibit characteristics and diversity indicative of a viable native forested 
wetland community, i.e. vegetation community where more than 50% of all dominant species 
are facultative (FAC), FAC wet and/or obligate.   

Performance Criteria:  Maintaining a minimum survival of 70% of planted living native 
canopy species per acre (density may include planted trees and/or naturally recruited native 
canopy species would be used as success criteria.  The goal is to ensure that desirable 
native species, including mast-producers are included in the reforestation since these are 
not usually readily available in the local seed bank.  Minimum survival of planted canopy 
species is necessary to ensure that a suitable amount of canopy is replaced, in time, to 
promote species diversity, improve forage and nutrient cycling, enhance surface protection, 
and to restore habitat for migratory songbirds and other species. Demonstrating that 
vegetation satisfies USACE hydrophytic vegetation criteria. Community must exhibit 
characteristics and diversity indicative of a viable native forested wetland community, i.e. 
vegetation community where more than 50% of all dominant species are facultative (FAC), 
FAC wet and/or obligate would be used as success criteria. Total average vegetative cover 
accounted for by invasive species constituting less than 5% of the total average plant cover 
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would be used as success criteria. If tree density and/or invasive species success criteria 
are not met, adaptive management would be required.   

 
Adaptive Management: If invasive species are present, invasive species control and 
species management would occur.  If tree survivability is low, the trees will be inventoried by 
species to determine if some species are more successful than others. The area would be 
replanted with a mix of trees with a higher probability of survival. 

 

Monitoring Objective 2: Mississippi River Riparian Buffer  

In areas where there is not an existing 300-ft. buffer along the top bank of the Mississippi 
River, restoration activities involve restoration through natural succession.  Due to the small 
likelihood of planting success and abundant seed sources along the top bank of the 
Mississippi River, allowing for natural succession to occur with black willows, cottonwood, 
sycamore, and other riverfront species quickly invading the area is the proposed restoration 
measure.  The top bank of the Mississippi River exhibits high flows and erosive activity 
during annual high water events.  Reestablishing a 300-ft buffer will allow for increased bank 
stability, nutrient retention, habitat for migratory birds and travel corridors for other wildlife, 
and additional detritus to make its way into the aquatic environment for increased 
invertebrate abundance and diversity leading to larger and more numerous fish populations. 

Monitoring Task: Vegetative speciation and stem densities of native trees will be measured 
and recorded.   

Performance Criteria: In mature riparian floodplain forests, canopy tree stem density is 
roughly 150 stems per acre, indicating a tree spacing of 16 to 18 feet, according to USDA-
NRCS Riparian Forest Buffer Specifications.  This stem density of native trees will be used 
as the success criteria.  Total average vegetative cover accounted for by invasive species 
constituting less than 5% of the total average plant cover would be used as success criteria. 
If tree density and/or invasive species success criteria are not met, adaptive management 
would be required.   

Adaptive Management: Invasive species control would occur if the specified stem densities 
of native trees are not met. Planting of native trees would occur if invasive species control is 
ineffective. 

 

Monitoring Objective 3: Alter aquatic connectivity 

All waterbodies within the active floodplain experience a variety of flow regimes. For this 
study, regimes were characterized by the primary direction of flow: upstream to downstream 
flow (unidirectional), bidirectional (backwater) flow where river water flows into and out of the 
same channel, and minimal flow (isolation). Secondary channels and meander scarps flow 
from upstream to downstream at most river stages. As the river level drops, these channels 
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can experience bidirectional flow as obstructions (sand, bedrock, clay deposits, rock, pile, 
and road crossings) become exposed and block unidirectional flow. When this occurs, 
groundwater and connected lakes can feed water into the channel. This water can then flow 
out the upstream and/or downstream ends to the main channel. Alternatively, river water can 
flow in and back up to the obstruction creating connected backwaters. If there are multiple 
obstructions, isolated pools may occur.  

It is likely that secondary channels and meander scarps experienced all of these conditions 
with fluctuating river levels prior to European colonization. Maintaining channels in a variety 
of conditions will likely lead to greater system biodiversity. It is also likely that manmade 
obstructions (rock dikes, pile dikes, and road crossings) have skewed the system wide 
connectivity of primarily unidirectional waterbodies towards a less connected system. 
Additionally, increasing the time period, quantity, and velocity of unidirectional flow can 
increase sediment removal. In other words, sediment deposits in secondary channels and 
meander scarps as flow decreases. With enough time this sediment may vegetate leading to 
these habitats transitioning to isolated floodplain sloughs and eventually wetlands. In 
addition to improving waterbody longevity, increasing unidirectional flow ensures aquatic 
species access to these channels and the habitats that connect to them, and promotes 
persistence of species that require flowing water away from navigation disturbances.  

Floodplain borrow areas, crevasses, sloughs, scour holes and oxbow lakes predominantly 
connect to the river through bidirectional flow. During moderate stages typically from late 
winter to early summer, the main channel rises enough for river water to flow up small 
natural and manmade floodplain channels and into floodplain waterbodies. When the river 
drops, the direction of flow reverses and water flows from the waterbodies back into the 
river. The water brought in during these backwater events carries minimal sediment because 
it is low velocity water from the top of the water column. During larger more infrequent 
floods, the Mississippi flows across the floodplain resulting in floodplain waterbodies 
experiencing unidirectional flows which can scour/deposit sediment and flush organisms, 
organic matter, and nutrients into the main channel. In some instances, large floods can 
create new floodplain waterbodies or completely fill existing waterbodies. Improving 
bidirectional connectivity allows aquatic organisms to access waterbodies through lower 
velocity backwater flows.  Measures seek to restore bidirectional connectivity to a more 
natural state removing or altering man made obstructions and alterations.  This often 
includes removing or replacing culverts, berms and crossings and removing sediment from 
agricultural runoff.  Because access to the active floodplain’s private lands had to be 
maintained, fish friendly structures were proposed incorporating minimal vertical drop, 
maximizing the amount of time at least 1 foot of water was present and considering the need 
for baffles to provide velocity refugia for upstream passage.  

Low uni- and bidirectional connectivity creates isolated aquatic habitats which promote 
unique backwater and wetland species. Prior to levee construction, isolated waterbodies 
were likely widespread on the edges of the LMR floodplain. During infrequent large floods, 
these waterbodies were connected to the river. When connected the rare fish community 
was picked up in flood waters and spread. These fish sometimes perished but sometimes 
settled in new suitable habitats, preserving, and increasing system species diversity.  
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Today every year or every other year, floodwaters spread across the great majority of the 
active floodplain because it is constrained by the levees. This connects all but the most 
elevated waterbodies. With this connection, competitive riverine fish move in and dominate 
most communities until water quality or predation diminish their numbers. This decreases 
the prevalence of wetland fishes including Flier, Taillight Shiner, Pirate Perch, Banded 
Pygmy Sunfish, Bantam Sunfish, several species of darters and others. Isolated waterbodies 
may also have lower turbidity as bottom sediments are less frequently mobilized with 
inflowing water. Lower turbidity and compacted bed sediment promotes aquatic and wetland 
plant species, further increasing habitat value. Finally decreased connectivity may decrease 
abundance of invasive species. Invasive Carp utilize flow paths to move into floodplain 
waterbodies to feed on the abundant plankton depleting the food supply at the base of the 
food chain. They can also disrupt native fish nest building and guarding (most sunfishes), 
and eventually become the dominant biomass. Reducing connectivity may reduce carp 
recruitment and will provide better management options.  

Monitoring Task: Aquatic bathymetric surveys would occur on secondary channels and 
meander scarps and aquatic lidar surveys would occur on smaller bi-directional flowpaths 
connecting to sloughs and other floodplain waterbodies, as detailed in Section 2.2.2. Fish 
and aquatic macroinvertebrate surveys would be conducted using the methods identified in 
Section 2.2.2. 

Performance Criteria: Bathymetric and lidar elevation data would be analyzed to determine 
increases or decreases in connectivity.  Success criteria includes increased or decreased 
connectivity, depending on individual measure goals, compared to baseline conditions. 
There are no specific success criteria for aquatic fauna. 

Adaptive Management: If connectivity goals from baseline conditions are not achieved, 
modifications of obstructions such as blockage removals or modifications to invert elevations 
would be required.    

 

Monitoring Objective 4: Aquatic channel enhancement through Woody Debris Traps 
or rock structures 

Aquatic enhancement includes measures that 1)  modify or build rock structures like 
hardpoints or chevrons, or 2) install wood debris traps in secondary channels. Unlike 
unidirectional and bidirectional measures, the primary purpose of these measures does not 
involve connectivity but rather diversifying the hydraulic environment and promoting more 
structural diversity.  

Rock structures are proposed to alter the flow of water creating diverse flow patterns which 
in turn alter sediment distribution and create a riverbed with varying substrate and elevation. 
Measures propose to enlarge or add to existing dike notches which would divert more water 
into the downstream secondary channel but not alter connectivity. Hard points are proposed 
along banklines to create bathymetric diversity and protect adjacent floodplain. Eddies form 
around hard points which benefit numerous species which feed on the small-bodied 
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organisms trapped in the swirling currents. The final type of rock structure proposed in this 
study are chevrons. Chevrons look like a horseshoe pointed upstream and have scouring 
flows along the legs that can clear fine sediment off of gravel, and/or protect valuable 
floodplain habitat and recreational infrastructure.  

Wood debris traps are proposed to add additional woody debris to the Lower Mississippi 
River. Bank stabilization and floodplain forest management has likely led to a decrease in 
the amount of woody debris within the river affecting nutrient dynamics and the species that 
utilize woody habitat. Secondary channels are an ideal location to add woody debris. 
Secondary channel velocities are generally lower so the wood will not be washed away, the 
habitat is accessible to main channel species, and the wood will not impact navigation.  

Monitoring Task: Monitoring tasks for rock structures entail bathymetric monitoring, fish 
surveys utilizing various gear types, and invertebrate surveys using a benthic sled, as 
detailed in Section 2.2.3. Monitoring of woody debris traps include bathymetric monitoring 
and monitoring of colonization baskets for aquatic macroinvertebrates, as detailed in Section 
2.2.3.  

Performance Criteria:  Structures and bathymetric monitoring would be inspected to ensure 
structure integrity and stabilization and habitat conditions.  Habitat conditions and faunal 
communities would be compared to baseline conditions to document changes. There are no 
specific performance criteria for this. Generally, increased habitat complexity of structures 
and the addition of large woody debris will result in new habitats for aquatic communities. If 
the surveys show the structures are not performing as expected or anomalies in habitat 
conditions, modifications during operations and maintenance activities would occur. 
Structures would continue to provide aquatic habitat in non-pristine conditions. 

Adaptive Management: If localized issues are identified to woody debris traps, they can be 
addressed with field crews and equipment such as chainsaws, boats, and winches. If rock 
structures were completely destroyed, it would require design changes and new structures 
during operation and maintenance. The report addressed this risk and found it to be very 
low, therefore no cost for this is included for adaptive management. 

 

  

Costs and Schedule 
4.1 COSTS AND SCHEDULE 

Costs associated with implementing this M&AM Program were estimated based on available 
data and may be revised as additional information becomes available. Section 2039 of the 
WRDA 2007 allows monitoring for up to ten years post-construction. For cost estimating 
purposes, this ten-year monitoring timeframe was assumed for all performance measures. 
The need for additional monitoring to determine the project’s ecological success would be 
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assessed at the end of the 10-year cost-shared period, and any additional monitoring would 
be a 100-percent non-Federal Sponsor responsibility. Section 2039(e) of WRDA 2007, as 
amended, directs that the responsibility of a non-federal interest for operations and 
maintenance (O&M) of the nonstructural and nonmechanical elements of a project (or 
component of a project) for ecosystem restoration shall cease 10 years after the date on 
which the Secretary makes a determination of success. The Secretary is not responsible for 
the O&M of any components of a project with respect to which a nonfederal interest is 
released from obligations. The M&AM program establishes a feedback mechanism whereby 
monitored conditions will be used to adjust or refine construction and or maintenance actions 
to better achieve project goals and objectives. Table A3-8 presents the breakdown of the 
schedule and associated costs for the various types of measures in the TSP for M&AM.  

Table A9- 7. Cost breakdown form Monitoring and Adaptive Management of proposed 
measures in the TSP. 

Monitoring/Adapti
ve Management 
Action 

Measure Type Year(s) 
conducted/

assumed 
Unit Price Cost  Cost Assumptions 

Aquatic 
Bathymetric 
Surveys - 
Rivers/Secondary 
Channels (Aquatic) 

Dike Notching; 
Woody Debris Traps; 
Meander Scarp Flow 

Restoration; 
Hardpoint Bank 

Protection 

0**,1,3,5,7
,10 $450/mile  

Aquatic Lidar 
Surveys (ROV)- 
Small Channels 
(Aquatic) 

Flow Restoration to 
Backwater Slough 

0**,7 $2,400/event 

Unit price is $60,000 by the total 
number of locations (25) that apply to 
this function; the cost of the survey is 
$30,000 per event, two events at year 

0 & 7 
Fish & Invertebrate 
Surveys 
Monitoring - 
Bidirectional, 
Unidirectional, 
Isolation (Aquatic) 

Dike Notching; 
Meander Scarp Flow 

Restoration; Flow 
Restoration to 

Backwater Slough 

0**,3,5,7,1
0 $4,167/event 

Unit price is $125,000 divided by the 
total number of locations (30) due to 

monitoring being stratified across 
measures 

Fish Surveys 
Monitoring - 
Velocity and Eddy 
(Aquatic) 

Hardpoint Bank 
Protection 0**,3,5,7,1

0 $12,000/event 

Unit price is $60,000 divided by the 
total number of locations (5) due to 
monitoring being stratified across 

measures 

Fish Surveys - 
Borrow Areas 
(Aquatic) 

None in TSP**** 
0**,3,5,7,1

0 $5,455/event 

Unit price is $60,000 divided by the 
total number of locations (11) due to 

monitoring being stratified across 
measures 

Colonization 
Basket (Aquatic) 

Woody Debris Traps 

1,3,5,7,10 $6,000/event 

Unit price is $30,000 divided by the 
total number of locations (5) due to 
monitoring being stratified across 

measures 
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Vegetative 
Monitoring and 
Invasive Species 
Control 
(Vegetative) 

Reforestation; Forest 
Stand Improvements; 

Wetland Complex 
Restoration; MS 

River Riparian Buffer 
0***,1,3,5,

9 

$240/hour + 3% 
inflation each 

year 

Includes hourly cost/acre for 
monitoring, and concurrent control of 
competition/invasive species control. 

This includes: 1 scientist and 1-
technician @ $240/hour; 0.5hrs/acre 
for tracts <$100 acre and 0.1hrs/acre 
for tracts >100acres; and additional 

3%/year added for inflation. 

5% Replanting Cost 
(Vegetative) 

Reforestation-BLH 
and Cypress/Tupelo;  

Forest Stand 
Improvements; 

Wetland Complex 
Restoration; Moist 
Soil Management 

5* 5% of initial 
planting cost  

5% of initial planting costs (materials 

and labor). 

* aquatic faunal surveys would be stratified according to similar habitats and restoration activities. 
**year 0= baseline monitoring 
*** no baseline vegetative monitoring needed at Year 0 on agricultural fields to be reforested. 
****no measures in TSP included borrow areas (some measures were included in other alternatives in the final array). 

 

In addition to the costs shown in Table A9-1, Adaptive Management and Monitoring Program 
Management, Data Management and Implementation Costs were included; the total Cost for 
the M&AM of the TSP is estimated at $3,943,901. 
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List of Acronyms and Abbreviations 
AUV     Autonomous Underwater Vehicle 

BLH     Bottomland Hardwood 

ERDC-EL    Engineer Research and Development Center –  
     Environmental Lab 

ESA     Endangered Species Act 

FAA     Federal Aviation Administration 

FAC     Facultative 

LMRRA    Lower Mississippi River Resources Assessment 

M&AM    Monitoring and Adaptive Management 

MVM     Memphis District 

MVN     New Orleans District 

NGO     Non-governmental Organization 

PED     Preconstruction Engineering and Design 

TSP     Tentatively Selected Plan 

USACE     US Army Corps of Engineers 

WRDA    Water Resources Development Act 
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