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SOLICITATION, OFFER,
AND AWARD

(Construction, Alteration, or Repair)  

1. SOLICITATION NO. 2. TYPE OF SOLICITATION

X SEALED BID (IFB)

NEGOTIATED (RFP)

3. DATE ISSUED PAGE OF PAGES

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

7. ISSUED BY                                                                                    CODE 8. ADDRESS OFFER TO

9. FOR INFORMATION
           CALL:

A. NAME B. TELEPHONE NO. (Include area code)    (NO COLLECT CALLS)

SOLICITATION
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

11. The Contractor shall begin performance within                                  calendar days and complete it within                                   calendar days after receiving

award, X notice to proceed.  This performance period is X mandatory, negotiable.   (See   

X YES NO

12B. CALENDAR DAYS12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
        (If "YES," indicate within how many calendar days after award in Item 12B.)

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and                 copies to perform the work required are due at the place specified in Item 8 by                                (hour)
       local time                                   (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes
       containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee       is,                 is not required.X

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
      reference.

D.  Offers providing less than                           calendar days for Government acceptance after the date offers are due will not be considered and
      will be rejected.

NSN 7540-01-155-3212 1442-101

00010-1

STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

DACW66-01-B-0020 08/06/01

W38XGR-1177-9832 DACW66-01-B-0020

U S ARMY ENGINEER DISTRICT, MEMPHIS
CONTRACTING DIVISION (CEMVM-CT)
167 NORTH MAIN STRET B202
MEMPHIS, TN  38103-1894

W38XGR

ADDRESS SAME AS BLOCK 7.
HAND DELIVERED BIDS RECEIVED IN ROOM
681, CLIFFORD DAVIS FEDERAL BUILDING,
167 NORTH MAIN STREET, MEMPHIS, TN

SEE BIDDING SCHEDULE

     The work required is for Caruthersville, Missouri Relief Wells, Pemiscot County,
Missouri, Mississippi River Levees - Construction.

     DESCRIPTION OF WORK:  The work consists of clearing and disposal of debris therefrom;
excavation and disposal of material therefrom; drilling, installation and testing of releif
wells and the installation of all related equipment; drilling and installing of piezometers;
concrete filled steel pipe guard posts; the installation of 18-inch, 24-inch, 36-inch,
42-inch, and 48-inch Reinforced Concrete Culvert Pipe; the installation of concrete manholes;
the construction of a reinforced junction box; turfing; and enviornmental protection.

The estimated value of the proposed work is between $1,000,000.00 and $5,000,000.00.

THIS IS A TOTAL SMALL BUSINESS SET-ASIDE.

10 300

Sec. 00800, Para. 1.1
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14.  NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

CODE                                                FACILITY CODE

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
       by the Government in writing within          calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement
       stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds.
19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE
20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
        (Type or print)

20B. SIGNATURE 20C. OFFER DATE

AWARD  (To be completed by Government)
21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN

          (4 copies unless otherwise specified)

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

10 U.S.C. 2304(c)  (          ) 41 U.S.C. 253(c)  (          )

26. ADMINISTERED BY                                               CODE 27. PAYMENT WILL BE MADE BY

          CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
       28. NEGOTIATED AGREEMENT     (contractor is required to sign this
  document and return                          copies to issuing office.)  Contractor agrees
  to furnish and deliver all items or perform all work, requisitions identified
 on this form and any continuation sheets for the consideration stated in this
 contract.  The rights and obligations of the parties to this contract shall be
 governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
 representations, certifications, and specifications incorporated by reference
 in or attached to this contract.

       29. AWARD     (Contractor is not required to sign this document.)  Your offer
 on this solicitation, is hereby accepted as to the items listed.  This award con-
 summates the contract, which consists of (a) the Government solicitation and
 your offer, and (b) this contract award.  No further contractual document is
 necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
        TO SIGN  (Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA

BY

31C. AWARD
          DATE

00010-2

STANDARD FORM 1442 BACK (REV. 4-85)

CEC #:            DUNS #:
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SECTION 00010 
 

SUPPLIES OR SERVICE AND PRICES/COSTS 
 

      
 

ITEM 
 

DESCRIPTION 
ESTIMATED
QUANTITY 

 
U/M 

 
U/P 

 
AMOUNT 

0001 Mobilization and Demobilization 
 

1 LS XXX.XX ________.__ 

0002 Clearing 1 LS XXX.XX ________.__ 

0003 Excavation 2800 CY _____.__ ________.__ 

0004 Relief Wells 8” 1,489 LF _____.__ ________.__ 

0005 Relief Wells 10” 1,381 LF _____.__ ________.__ 

0006 Pumping Test     

0006AA First 60  Hours 60 HR _____.__ ________.__ 

0006AB All over 60 Hours 40 HR _____.__ ________.__ 

0007 Pilot Hole Boring 3320 LF _____.__ ________.__ 

0008 Guard Post 48 EA _____.__ _____.__ 

0009 Piezometer (Includes Testing and 
Guard Posts 

195 LF _____.__ _____.__ 

0010 Reinforced Concrete Culvert Pipe 18 
inch, 24 inch, 36 inch, 42 inch, 48 
inch; Concrete Junction Manholes, 
Concrete Manholes over Relief Wells,  
and Connecting Pipes,  and Concrete 
Junction Box  
 

1 LS XXX.XX ________.__ 

0011 Fertilizing and Seeding 
 

1 LS XXX.XX ________.__ 

0012 Environmental Protection 1 LS XX.XX ________.__ 

 Total Items 0001 thru 0012 
 
 

     ________.__  

 NOTE:  Item No. 6 has been divided into sub-
items.  a bid for the work shall include a bid for 
each of these sub-items.  Bidders should refer to 
Section 01025 before preparing their bids for 
these items. 
 
NOTE:  Bidders shall furnish unit prices for all 
items listed on the schedule of bid items which 
require unit prices.  If the bidder fails to insert a 
unit price in the appropriate blank for required 
items, but does furnish an extended total or an 
estimated amount for such items, the 
Government will deem his unit price to be the 
quotient obtained by dividing the extended 
estimated amount for that line item by the 
quantity.  IF THE BIDDER OMITS BOTH 
THE UNIT PRICE AND THE EXTENDED 
ESTIMATED AMOUNT FOR ANY ITEM, 
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ITEM 
 

DESCRIPTION 
ESTIMATED
QUANTITY 

 
U/M 

 
U/P 

 
AMOUNT 

HIS BID WILL BE DECLARED NON-
RESPONSIVE. 
 
Award will be made as a whole to one bidder. 
 
All quantities are estimated except where unit is 
given as "LS" or "EA". 
 
If a bid or modification to a bid based on unit 
prices is submitted and provides for a lump sum 
adjustment to the total estimated cost, the 
application of the lump sum adjustment to each 
unit price, including lump sum units, in bid 
schedule must be stated, or, if it is not stated, 
the bidder agrees that the lump sum adjustment 
shall be applied on a pro rata basis to every unit 
price in the bid schedule. 
 
Bidders are cautioned to read Contract 
Clause entitled “Required Central 
Contractor Registration” (252.204-
7004) located in Section 00700. 
 
NOTE: SEE NEW REQUIREMENTS 
FOR TESTING LABORATORY 
VALIDATION AT SECTION 01451, 
PARAGRAPH 3.7. 
  
HR = HOUR    

      
      
 
 
 
TECHNICAL POC: JERRY  WELCH  901/544-3236 

                                                  Jerry.R.Welch@mvm01.usace.army.mil 
 
 
ADMINISTRATIVE POC:  E. ANN TUCKER 901-544-0770 
                                                 Elizabeth.A.Tucker@mvm02.usace.army.mil 
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PLANT AND EQUIPMENT SCHEDULE 

 
[TO BE ATTACHED TO BID FORM] 

 
 
 

AVAILABLE PLANT TO BE USED 
 

*_____________________ 
 

No. TYPE CAPACITY MANUFACTURER AGE & CONDTION LOCATION 
 
 
 
 
 

     

 
 
 
 
 

  *________________   

 
 
 
 

 

  *________________   

 
*PROVIDE SEPARATE TABLE FOR EACH TYPE OF EQUIPMENT SUCH AS CONCRETE PLANT, MATERIAL 
  HANDLING, HAULING, ETC.  USE ADDITIONAL PAGE IF NECESSARY. 
 
 
 
ENG FORM 1619-R 
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     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION. (FEB 1999) 
 
     a.  The offeror’s attention is called to the Equal Opportunity Clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation. 
 
   b.  The goals for minority and female participation, expressed in percentage terms for the 
Contractor’s aggregate workforce in each trade on all construction work in the covered area, are as 
follows: 
 
______________________________________________________________________________
Goals for minority participation                      :                           Goals for female participation 
             for each trade                                         :                                      for each trade                
        SMSA Counties               32.3                    : 
        Non-SMSA Counties       26.5                    :                                              6.9                               
    These goals are applicable to all the Contractor’s construction work performed in the covered area. 
 If the Contractor performs construction work in a geographical area located outside of the covered 
area, the Contractor shall apply the goals established for the geographical area where the work is 
actually performed.  Goals are published periodically in the Federal Register in notice form,  and 
these notices may be obtained from any Office of Federal Contract Compliance Programs office. 
 
    c.  The Contractor’s compliance with Executive Order 11246, as amended, and the regulations in 
41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific 
affirmative action obligations required by the clause entitled “Affirmative Action Compliance 
Requirements for Construction,” and (3) its efforts to meet the goals.  The hours of minority and 
female employment and training must be substantially uniform throughout the length of the contract, 
and in each trade.  The Contractor shall make a good faith effort to employ minorities and women 
evenly on each of its projects.  The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor’s 
goals shall be a violation of the contract, Executive Order 11246, as amended, and the regulations in 
41 CFR 60-4.  Compliance with the goals will be measured against the total work hours performed.   
    d.  The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation.  The notification shall list the -  
 
        (1) Name, address and telephone number of the subcontractor; 
 
            (i) Employer identification number of the subcontractor: 
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        (2) Estimated dollar amount of the subcontract; 
 
        (3) Estimated starting and completion dates of the subcontract; and 
 
        (4) Geographical area in which the subcontract is to be performed. 
 
    e.  As used in this Notice, and in the contract resulting from this Solicitation, the “covered area”  is 
Economic Area 055, Memphis, TN,  as follows: 
 
    SMSA Counties: 
 
    4920 Memphis, TN-AR-MS------------------------------------------------32.3 
       AR Crittenden; MS DeSoto, TN Shelby, TN Tipton 
 
    Non-SMSA Counties.........................................................................26.5 
 
    AR Clay; AR Craighead; AR Cross, AR Greene; AR Lawrence; AR Lee, 
    AR Mississippi; AR Phillips, AR Poinsett; AR Randolph; AR St. Francis; 
    MS Alcorn; MS Benton; MS Bolivar; MS Clahoun; MS Carroll; 
    MS Chickasaw; MS Clay; MS Coahoma; MS Grenada; MS Itawamba; 
    MS Lafayette; MS Lee; MS Leflore; MS Marshall; MS Monroe;  
    MS Montgomery; MS Panola; MS Pontotoc; MS Prentiss; MS Quitman; 
    MS Sunflower; MS Tallahatchie; MS Tate; MS Tippah; MS Tishomingo; 
    MS Union; MS Washington; MS Webster; MS Yalobusha; MO Dunklin; 
    MO New Madrid; MO Pemiscot, TN Benton; TN Carroll, TN Chester; 
    TN Crockett; TN Decator; TN Dyer; TN Fayette, TN Gibson; TN Hardeman 
    TN Hardin; TN Haywood; TN Henderson; TN Henry;  TN Lake; 
    TN Lauderdale; TN McNairy; TN Madison; TN Obion;  
    TN Weakley.    
 
                                                     (FAR 52.222-23) 
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BRS Document Viewer             
General Decision Number MO010001 
 
 
 
  General Decision Number MO010001 
  Superseded General Decision No. MO000001 
  State: Missouri 
  Construction Type: 
  HEAVY 
  HIGHWAY 
  County(ies): 
  STATEWIDE 
  HEAVY AND HIGHWAY CONSTRUCTION PROJECTS 
  Modification Number     Publication Date 
              0             03/02/2001 
              1             03/09/2001 
              2             04/13/2001 
              3             05/04/2001 
              4             05/11/2001 
              5             06/01/2001 
              6             06/15/2001 
              7             07/06/2001 
              8             07/20/2001 
              9             07/27/2001 
 COUNTY(ies): 
 STATEWIDE 
  CARP0007M  04/01/1999 
                                      Rates           Fringes 
 CASS (Richards-Gebauer AFB ONLY), CLAY, JACKSON, 
 PLATTE AND RAY COUNTIES 
 CARPENTERS & PILEDRIVERS              22.95           5.95 
 ---------------------------------------------------------------- 
  CARP0008C  05/01/1999 
                                      Rates           Fringes 
 ST. LOUIS COUNTY AND CITY 
 CARPENTERS                            26.49           5.69 
 ---------------------------------------------------------------- 
  CARP0011A  05/01/2000 
                                      Rates           Fringes 
 CARPENTERS & PILEDRIVERS: 
 JEFFERSON AND ST. CHARLES COUNTIES    26.29           5.40 
 FRANKLIN COUNTY                       23.78           5.40 
 WARREN COUNTY                         23.78           5.40 
 LINCOLN COUNTY                        23.39           5.40 
 PIKE, ST. FRANCOIS AND WASHINGTON 
  COUNTIES                             22.44           5.40 
 BUCHANAN, CASS, CLINTON, JOHNSON 
  AND LAFAYETTE COUNTIES               21.88           5.76 
 ATCHISON, ANDREW, BATES, CALDWELL, 
  CARROLL, DAVIESS, DEKALB, GENTRY, 
  GRUNDY, HARRISON, HENRY, HOLT, 
  LIVINGSTON, MERCER, NODAWAY, 
  ST. CLAIR, SALINE AND WORTH 
  COUNTIES                             21.23           5.76 
 BARRY, BARTON, CAMDEN, CEDAR, 
  CHRISTIAN, DADE, DALLAS, DOUGLAS, 
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  GREENE, HICKORY, JASPER, LACLEDE, 
  LAWRENCE, MCDONALD, NEWTON, OZARK, 
  POLK, STONE, TANEY, VERNON, WEBSTER 
  AND WRIGHT COUNTIES                  20.88           5.76 
 CRAWFORD, DENT, GASCONADE, IRON, 
  MADISON, MARIES, MONTGOMERY, PHELPS, 
  PULASKI, REYNOLDS, SHANNON, AND 
  TEXAS COUNTIES                       21.73           5.40 
 AUDRAIN (East of Hwy.19), RALLS, 
 MARION, LEWIS, CLARK AND SCOTLAND 
  COUNTIES                             21.88           5.40 
 BOONE, COOPER, AND HOWARD 
  COUNTIES                             20.48           4.80 
 BENTON, MORGAN AND PETTIS COUNTIES    19.18           4.80 
 CALLAWAY, COLE, MILLER, MONITEAU, 
  AND OSAGE COUNTIES                   20.48           4.80 
 ADAIR, KNOX, PUTNAM, SCHUYLER, 
  AND SULLIVAN COUNTIES                20.48           4.80 
 CHARITON, LINN, MACON, MONROE, 
  RANDOLPH, AND SHELBY COUNTIES        20.48           4.80 
 BOLLINGER, BUTLER, CAPE GIRARDEAU, 
  DUNKLIN, MISSISSIPPI, NEW MADRID, 
  PEMISCOT, PERRY, STE. GENEVIEVE, 
  SCOTT, STODDARD AND WAYNE COUNTIES   22.46           4.72 
 CARTER, HOWELL, OREGON AND 
  RIPLEY COUNTIES                      21.54           4.72 
 ---------------------------------------------------------------- 
  ELEC0001B  06/01/2000 
                                      Rates           Fringes 
BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, FRANKLIN, IRON, JEFFERSON, 
LINCOLN, MADISON, MISSISSIPPI, NEW MADRID, PEMISCOT, PERRY,REYNOLDS, RIPLEY, ST. 
CHARLES, ST. FRANCOIS, ST. LOUIS (City and County), STE. GENEVIEVE, SCOTT, 
STODDARD, WARREN, WASHINGTON AND WAYNE COUNTIES 
  ELECTRICIANS                         26.65           14.21 
 ---------------------------------------------------------------- 
  ELEC0002D  09/03/2000 
                                      Rates           Fringes 
ADAIR, AUDRAIN, BOONE, CALLAWAY, CAMDEN, CARTER, CHARITON, CLARK, COLE, COOPER, 
CRAWFORD, DENT, FRANKLIN,  GASCONADE, HOWARD, HOWELL, IRON, JEFFERSON, KNOX, 
LEWIS, LINCON, LINN, MACON, MARIES, MARION, MILLER, MONITEAU, MONROE, 
MONTGOMERY, MORGAN, OREGON, OSAGE, PERRY, PHELPS, PIKE, PULASKI, PUTNAM, RALLS, 
RANDOLPH, REYNOLDS, RIPLEY, ST. CHARLES, ST. FRANCOIS, ST. LOUIS (City and 
County), STE. GENEVIEVE, SCHUYLER, SCOTLAND, SHANNON, SHELBY, SULLIVAN, TEXAS, 
WARREN  AND WASHINGTON COUNTIES. 
 LINE CONSTRUCTION: 
  Lineman & Cable Splicer              26.42           42% + 2.10 
  Groundman Equipment Operator         23.65           42% + 2.10 
  Groundman Winch Driver               19.44           42% + 2.10 
  Groundman, Groundman Driver          18.72           42% + 2.10 
 ---------------------------------------------------------------- 
  ELEC0053F  08/27/2000 
                                      Rates           Fringes 
BATES, BENTON, CARROLL, CASS, CLAY, HENRY, JACKSON, JOHNSON, LAFAYETTE, PETTIS, 
PLATTE, RAY, AND SALINE COUNTIES. 
  LINE CONSTRUCTION: 
   Lineman                             27.80            9.99 
   Lineman Operator                    25.97            9.46 
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   Groundman Powderman                 19.45            7.59 
   Groundman                           18.49            7.31 
ANDREW, ATCHINSON, BARRY, BARTON, BUCHANAN, CALDWELL, CEDAR, CHRISTIAN, CLINTON, 
DADE, DALLAS, DAVIESS, DE KALB, DOUGLAS, GENTRY, GREENE, GRUNDY, HARRISON, 
HICKORY, HOLT, JASPER, LACLEDE, LAWRENCE, LIVINGSTON, McDONALD, MERCER, NEWTON, 
NODAWAY, OZARK, POLK, ST. CLAIR, STONE, TANEY, VERNON, WEBSTER, WORTH, AND 
WRIGHT COUNTIES. 
  LINE CONSTRUCTION: 
   Lineman                             26.75            9.69 
   Lineman Operator                    25.41            9.30 
   Groundman Powderman                 18.69            7.37 
   Groundman                           17.30            6.98 
 ---------------------------------------------------------------- 
  ELEC0095C  06/01/2001 
                                      Rates           Fringes 
BARRY, BARTON, CEDAR, CRAWFORD, DADE, JASPER, LAWRENCE, MCDONALD, NEWTON, ST 
CLAIR, AND VERNON COUNTIES 
  ELECTRICIANS: 
   Electricians                        20.51           5.68 
   Cable Splicers                      20.86           5.68 
 ---------------------------------------------------------------- 
  ELEC0124I  09/04/2000 
                                      Rates           Fringes 
BATES, BENTON, CARROLL, CASS, CLAY, COOPER, HENRY, JACKSON, JOHNSON, LAFAYETTE, 
MORGAN, PETTIS, PLATTE, RAY AND SALINE COUNTIES: 
 ELECTRICIANS                          27.01           11.30 
 ---------------------------------------------------------------- 
  ELEC0257C  03/01/1999 
                                      Rates           Fringes 
AUDRAIN (Except, Cuivre Township), BOONE, CALLAWAY, CAMDEN, CHARITON, COLE, 
CRAWFORD, DENT, GASCONADE, HOWARD, MARIES, MILLER, MONITEAU, OSAGE, PHELPS AND 
RANDOLPH COUNTIES: 
  Electricians                         20.95           8.88 
  Cable Splicers                       21.95           8.88 
 ---------------------------------------------------------------- 
  ELEC0350B  12/01/2000 
                                      Rates           Fringes 
ADAIR, AUDRAIN (East of Highway 19), CLARK, KNOX, LEWIS, LINN, MACON, MARION, 
MONROE, MONTGOMERY, PIKE, PUTNAM, RALLS, SCHUYLER, SCOTLAND, SHELBY AND SULLIVAN 
COUNTIES 
  ELECTRICIANS                         24.06           7.44 
 ---------------------------------------------------------------- 
  ELEC0453D  09/01/2000 
                                      Rates           Fringes 
CHRISTIAN, DALLAS, DOUGLAS, GREENE, HICKORY, OREGON, OZARK, SHANNON, TEXAS, 
WEBSTER AND WRIGHT COUNTIES 
  ELECTRICIANS                         20.60           4.37+10% 
 PULASKI COUNTY 
  ELECTRICIANS                         21.64           4.37+10% 
 HOWELL, LACLEDE, POLK, STONE AND TANEY COUNTIES 
  ELECTRICIANS                         14.20           3.97+10% 
 ---------------------------------------------------------------- 
  ELEC0545D  06/01/2001 
                                      Rates           Fringes 
ANDREW, BUCHANAN, CLINTON, DEKALB, ATCHISON, HOLT, MERCER, GENTRY, HARRISON, 
DAVIESS, GRUNDY, WORTH, LIVINGSTON, NODAWAY, AND CALDWELL COUNTIES 
  ELECTRICANS                          25.06           8.29 
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 ---------------------------------------------------------------- 
  ELEC0702D  09/04/1995 
                                      Rates           Fringes 
BOLLINGER, BUTLER, CAPE GIRARDEAU, DUNKLIN, MADISON, MISSISSIPPI, NEW MADRID, 
PEMISCOT, SCOTT, STODDARD AND WAYNE COUNTIES 
  LINE CONSTRUCTION: 
   Lineman                             25.50           17%+2.00 
   Groundman Equipment Operator 
 (all crawler type equipment 
  D-4 and larger)                   21.87           17%+2.00 
   Groundman - Class A                 15.45           17%+2.00 
 ---------------------------------------------------------------- 
  ENGI0016A  05/01/2000 
                                      Rates           Fringes 
BARRY, BARTON, CAMDEN, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, JASPER, 
LAWRENCE, HICKORY, LACLEDE, MCDONALD, NEWTON, OZARK, POLK, ST. CLAIR, STONE, 
TANEY, VERNON, WEBSTER AND WRIGHT COUNTIES 
  POWER EQUIPMENT OPERATORS 
   GROUP 1                             19.72           5.45 
   GROUP 2                             19.37           5.45 
   GROUP 3                             19.17           5.45 
   GROUP 4                             17.12           5.45 
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 GROUP 1:  Asphalt finishing machine & trench widening spreader; asphalt plant 
console operator; autograder; automatic slipform paver; backhoe; blade operator 
- all types; boat operator - tow; boilers-2; central mix concrete plant 
operator; clamshell operator; concrete mixer paver; crane operator; derrick or 
derrick trucks; ditching machine; dozer operator; dragline operator; dredge 
booster pump; dredge engineman; dredge operator; drill cat with compressor 
mounted on cat; drilling or boring machine rotary self-propelled; highloader; 
hoisting engine - 2 active drums; launch hammer wheel; locomotive operator; - 
standard guage; mechanic and welders; mucking machine; off-road trucks; 
piledriver operator; pitman crane operator; push cat operator; quad trac; scoop 
operator - all types; shovel operator; sideboom cats; skimmer scoop operators; 
trenching machine operator; truck crane. 
 GROUP 2:  A-frame; asphalt hot-mix silo; asphalt plant fireman (drum or 
boiler); asphalt plant man; asphalt plant man; asphalt plant mixer operator; 
asphalt roller operator; backfiller operator; barber-greene loader; boat 
operator (bridges and dams); chip spreader; concrete mixer operator - skip 
loader; concrete plant operator; concrete pump operator; crusher operator; 
dredge oiler; elevating grader operator; fork lift; greaser-fleet; hoisting 
engine - 1; locomotive operator - narrow gauge; multiple compactor; pavement 
breaker; powerbroom - self-propelled; power shield; rooter; side discharge 
concrete spreader; slip form finishing machine; stumpcutter machine; throttle 
man; tractor operator (over 50 h.p.); winch truck. 
 GROUP 3:  Boilers - 1; chip spreader (front man); churn drill operator; clef 
plane operator; concrete saw operator (self-propelled); curb finishing machine; 
distributor operator; finishing machine operator; flex plane operator; float 
operator; form grader operator; pugmill operator; roller operator, other than 
high type asphalt; screening & washing plant operator; siphons & jets; sub-
grading machine operator; spreader box operator, self-propelled (not asphalt); 
tank car heater operator (combination boiler & booster); tractor operator (50 
h.p. or less); Ulmac, Ulric or similar spreader; vibrating machine operator, not 
hand; 
 GROUP 4: Grade checker; Oiler; Oiler-Driver 
 HOURLY PREMIUMS: 
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  The following classifications shall receive $ .25 above GROUP 1  rate: 
Clamshells - 3 yds. or over; Cranes - Rigs or Piledrivers,  100 ft. of boom or 
over (including jib); Draglines - 3 yds. or  over; Hoists - each additional 
active drum over 2 drums;  Shovels - 3 yds. or over;  The following 
classifications shall receive $ .50 above GROUP 1  rate: Tandem scoop operator;  
Cranes - Rigs or Piledrivers,  150 ft. to 200 ft. of boom (including jib); 
Tandem scoop.  The following classifications shall receive $ .75 above GROUP 1 
rate: Cranes - Rigs or Piledrivers,  200 ft. of boom or over  (including jib.). 
 ---------------------------------------------------------------- 
  ENGI0101A  05/01/1999 
                                      Rates           Fringes 
 BUCHANAN, CASS (Except that part of the geographic boundaries of the Richard-
Gebaur Air Force Base),CLINTON AND LAFAYETTE COUNTIES 
  POWER EQUIPMENT OPERATORS 
   GROUP 1                             20.20           7.15 
   GROUP 2                             19.80           7.15 
   GROUP 3                             17.80           7.15 
 ANDREW, ATCHISON, BATES, BENTON, CALDWELL, CARROLL, CHARITON, COOPER, DAVIESS, 
DEKALB, GENTRY, GRUNDY, HARRISON, HENRY, HOLT, HOWARD, JOHNSON, LINN, 
LIVINGSTON, MERCER, NODAWAY, PETTIS, SALINE, SULLIVAN AND WORTH COUNTIES 
  POWER EQUIPMENT OPERATORS 
   GROUP 1                             20.20           7.15 
   GROUP 2                             19.80           7.15 
   GROUP 3                             17.80           7.15 
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 GROUP 1:  Asphalt roller operator, finish; asphalt paver and spreader; asphalt 
plant operator; auto grader or trimmer or sub-grader; backhoe; blade operator 
(all types); boilers - 2; booster pump on dredge; bulldozer operator; boring 
machine (truck or crane mounted); clamshell operator; concrete mixer paver; 
concrete plant operator; concrete pump operator; crane operator; derrick or 
derrick trucks; ditching machine; dragline operator; dredge engineman; dredge 
operator; drill cat with compressor mounted (self-contained) or similar type 
self- propelled rotary drill (not air tract); drilling or boring machine 
(rotary-self-propelled); finishing machine operator; greaser; high loader-fork 
lift-skid loader (all types); hoisting engineer (2 active drums); locomotive 
operator (standard guage); mechanics and welders (field and plants); mucking 
machine operator; pile drive operator; pitman crane or boom truck (all types); 
push cat; quad track; scraper operators (all types); shovel operator; sideboom 
cats; side discharge spreader; skimmer scoop operators; slip form paver operator 
(CMI, Rex, Gomeco or equal); la tourneau rooter (all tiller types); tow boat 
operator; truck crane; wood and log chippers (all types). GROUP 2:  A-frame 
truck operator; articulated dump truck; back filler operator; boilers (1); chip 
spreader; churn drill operator; compressor; concrete mixer operator, skip 
loader; concrete saws (self-propelled); conveyor operator; crusher operator; 
distributor operator; elevating grader operator; farm tractor (all attachments); 
fireman rig; float operator; form grade operator; hoisting engine (one drum); 
maintenance operator; multiple compactor; pavement breaker, self-propelled 
hydra-hammer (or similar type); paymill operator; power shield; pumps; roller 
operator (with or without blades); screening and washing plant; self-propelled 
street broom or sweeper; siphons and jets; straw blower; stump cutting machine; 
siphons and jets; tank car heater operator (combination boiler and booster); 
welding machine; vibrating machine operator (not hand held); welding machine. 
 GROUP 3:  Oiler; oiler driver; mechanic. 
  HOURLY PREMIUMS: 
   THE FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .25) ABOVE   GROUP 1 RATE:  
Dragline operator - 3 yds. & over; shovel   3 yds. & over; clamshell 3 yds. & 
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over;  Crane, rigs or  piledrivers, 100’ of boom or over (incl. jib.), hoist - 
each  additional active drum over 2 drums 
   THE  FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .50) ABOVE   GROUP 1 RATE:  
Tandem scoop operator; crane, rigs or   piledrivers 150’ to 200’ of boom (incl. 
jib.) 
   THE  FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .75) ABOVE GROUP 1 RATE:  
Crane rigs, or piledrivers 200 ft. of boom or over (including jib.) 
 ---------------------------------------------------------------- 
  ENGI0101E  04/01/2001 
                                      Rates           Fringes 
 CASS (Richards-Gebaur Air Force Base ONLY), CLAY, JACKSON, 
 PLATTE AND RAY COUNTIES 
  POWER EQUIPMENT OPERATORS: 
   GROUP 1                             23.04           8.22 
   GROUP 2                             22.00           8.22 
   GROUP 3                             17.53           8.22 
   GROUP 4                             20.88           8.22 
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
  GROUP 1:  Asphalt roller operator, finish; asphalt paver and  spreader; 
asphalt plant operator; auto grader or trimmer  or sub-grader; backhoe; blade 
operator (all types); boilers-2;  booster pump on dredge; boring machine (truck 
or crane mounted);  bulldozer operator; clamshell operator; concrete cleaning  
decontamination machine operator; concrete mixer paver; concrete plant operator; 
concrete pump operator; crane operator;  derrick or derrick trucks; ditching 
machine; dragline operator;  dredge engineman; dredge operator; drillcat with 
compressor  mounted (self-contained) or similar type self propelled rotary  
drill (not air tract); drilling or boring machine (rotary - self-propelled); 
finishing machine operator; greaser; heavy equipment robotics operator/mechanic; 
horizontal directional  drill operator; horizontal directional drill locator;  
loader-forklift - skid loader (all types); hoisting engineer  (2 active drums); 
locomotive operator (standard guage); master environmental maintenance mechanic; 
mechanics and welders  (field and plants); mucking machine operator; piledrive  
operator; pitman crane or boom truck (all types); push cat;  quad-track; scraper 
operators (all types);  shovel operator; side discharge spreader; sideboom cats; 
skimmer  scoop operator; slip-form paver (CMI, REX, Gomaco or equal); la  
tourneau rooter (all tiller types); tow boat operator; truck  crane; ultra high 
perssure waterjet cutting tool system  operator/mechanic; vacuum blasting 
machine operator/mechanic;  wood and log chippers (all types)  GROUP 2:  "A" 
Frame truck operator; articulated dump truck;  back filler operator; boilers 
(1); chip spreader; churn drill  operator; concrete mixer operator, skip loader; 
concrete saws  (self-propelled); conveyor operator; crusher operator; 
distributor operator; elevating grader operator; farm tractor (all attachments); 
fireman rig; float operator; form grader  operator; hoisting engine (1 drum); 
maintenance operator; multiple compactor; pavement breaker, self-propelled 
hydra-hammer (or similar type); power shield; paymill operator;  pumps; siphons 
and jets; stump cutting machine; tank car  heater operator (combination boiler 
and booster); compressor;  roller operator (with or without blades); screening 
and washing  plant; self-propelled street broom or sweeper; straw blower;  tank 
car heater operator (combination boiler and booster);  vibrating machine 
operator (not hand held) 
  GROUP 3:  Oilers 
  GROUP 4:  Oiler Driver (All Types) 
 FOOTNOTE: 
  HOURLY PREMIUMS 
   FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($.25) ABOVE GROUP 1 RATE:  
Clamshells - 3 yd. capacity or over; Cranes or rigs, 80 ft. of boom or over 
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(including jib); Draglines, 3 yd.  capacity or over; Piledrivers 80 ft. of boom 
or over (including jib); Shovels & backhoes, 3 yd. capacity or over. 
 ---------------------------------------------------------------- 
  ENGI0513D  05/01/2000 
                                      Rates           Fringes 
 FRANKLIN, JEFFERSON, LINCOLN, ST CHARLES, AND WARREN COUNTIES 
  POWER EQUIPMENT OPERATORS: 
   GROUP 1                             23.92           10.71 
   GROUP 2                             22.62           10.71 
   GROUP 3                             19.62           10.71 
   GROUP 4                             22.17           10.71 
       POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 GROUP 1:  Backhoe, Cable; Backhoe, Hydraulic (2 cu yds bucket and under  
regardless of attachment, one oiler for 2 or 3, two oilers for 4 through 6); 
Backhoe, Hydraulic over 2 cu yds; Cableway; Crane, Crawler or Truck; Crane, 
Hydraulic - Truck or Cruiser mounted, 16 tons and over; Crane, Locomotive; crane 
with boom including jib over 100 ft from pin to pin; Crane using rock socket 
tool; Derrick, Steam; Derrick Car and Derrick Boat; Dragline, 7 cu yds and over; 
Dredge; Gradall, Crawler or tire mounted; Locomotive, Gas, Steam & other powers; 
Pile Driver, Land or Floating; Scoop, Skimmer; Shovel, Power (Electric, Gas, 
Steam or other powers); Shovel, Power (7 cu yds and over); Switch Boat; Whirley; 
Air Tugger with air compressor; Anchor Placing Barge; Asphalt Spreaker; Athey 
Force Feeder Loader, self-propelled; Backfilling Machine; Boat Operator - Push 
Boat or Tow Boat (job site); Boiler, High Pressure Breaking in Period; Boom 
Truck, Placing or Erecting; Boring Machine, Footing Foundation; Bullfloat; 
Cherry Picker; Combination Concrete Hoist and Mixer (such as Mixermobile); 
Compressor, Two 125 CFM and under; Compressor, Two through Four over 125 CFM; 
Compressor when operator runs throttle; Concrete Breaker (Truck or Tractor 
mounted); Concrete Pump (such as Pumpcrete machine); Concrete Saw (self-
propelled); Concrete Spreader; Conveyor, Large (not selfpropelled) hoisting or 
moving brick and concrete into, or into and on floor level, one or both; Crane, 
Cimbing (such as Linden); Crane, Hydraulic - Rough Terrain, self-propelled; 
Crane, Hydraulic - Truck or Cruiser mounted - under 16 tons; Drilling machine - 
Self-powered, used for earth or rock drilling or boring (wagon drills and any 
hand drills obtaining power from other souces including concrete breakers, 
jackhammers and Barco equipmnet no engineer required); Elevating Grader; Engine 
Man, Dredge; Excavator or Powerbelt Machine; Finishing Machine, self-propelled 
oscillating screed; Forklift; Generators, Two through Six 30 KW or over; Grader, 
Road with power blade; Greaser; Highlift; Hoist, Concrete and Brick (Brick cages 
or concrete skips operating or on tower, Towermobile, or similar equipment); 
Hoist, Three or more drums in use; Hoist, Stack; Hydro-Hammer; Lad-A-Vator, 
hoisting brick or concrete; Loading Machine such as Barber-Greene; Mechanic on 
job site  
GROUP 2:  Air Tugger with plant air; Boiler (for power or heating shell of 
building or temporary enclosures in connection with construction work); Boiler, 
Temporary; Compressor, One over 125 CFM; Compressor, truck mounted; Conveyor, 
Large (not self-propelled); Conveyor, Large (not self-propelled) moving brick 
and concrete (distributing) on floor level; Curb Finishing Machine; Ditch Paving 
Machine; Elevator (outside); Endless Chain Hoist; Fireman (as required); Form 
Grader; Hoist, One Drum regardless of size (except brick or concrete); Lad-A-
Vator, other hoisting; Manlift; Mixer, Asphalt, over 8 cu ft capacity; Mixer, 
one bag capacity or less; Mixer, without side loader, two bag capacity or more; 
Mixer, with side loader, regardless of size, not Paver; Mud Jack (where mud jack 
is used in conjenction with an air compressor, operator shall be paid $ .55 per 
hour in addition to his basic hourly rate for covering both operations); Pug 
Mill operator; Pump, Sump - self powered, automatic controlled over 2"; Scissor 
Lift (used for hoisting); Skid Steer Loader; Sweeper, Street; Tractor, small 
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wheel type 50 HP and under with grader blade and similar equipment; Welding 
Machine, One over 400 amp; Winch, operating from truck 
GROUP 3:  Boat operator - outboard motor, job site; Conveyors (such as Con-Vay-
It) regardless of how used; Elevator (inside); Heater operator, 2 through 6; 
Sweeper, Floor 
GROUP 4:  Crane type 
 HOURLY PREMIUMS: 
Backhoe, Hydraulic 2 cu yds or less without oiler - $2.00; Certified Crane 
operator - $1.50; Certified Hazardous Material Operator $1.50; Crane,climbing 
(such as Linden) - $.50; Crane, Pile Driving and Extracting - $ .50 Crane with 
boom (including job) over 100 ft from pin to pin - add $.01 per foot to maximum 
of $4.00); Crane, using rock socket tool - $ .50; Derrick, diesel, gas or 
electric hoisting material and erecting steel (150 ft or more above ground) - $ 
.50; Dragline, 7 cu yds and over - $ .50; Hoist, Three or more drums in use - $ 
.50; Scoop, Tandem - $.50; Shovel, Power - 7 cu yds and over - $ .50; Tractor, 
Tandem Crawler - $ .50; Tunnel, man assigned to work in tunnel or tunnel shaft - 
$ .50; Wrecking, when machines are working on second floor or higher - $ .50 
 ---------------------------------------------------------------- 
  ENGI0513G  05/01/2001 
                                      Rates           Fringes 
ADAIR, AUDRAIN, BOLLINGER, BOONE, BUTLER, CALLAWAY, CAPE GIRARDEAU, CARTER, 
CLARK, COLE, CRAWFORD, DENT, DUNKLIN, GASCONADE, HOWELL, IRON, KNOX, LEWIS, 
MACON, MADISON, MARIES, MARION, MILLER, MISSISSIPPI, MONITEAU, MONROE, 
MONTGOMERY, MORGAN, NEW MADRID, OREGON, OSAGE, PEMISCOT, PERRY, PHELPS, PIKE, 
PULASKI, PUTNAM, RALLS, RANDOLPH, REYNOLDS, RIPLEY, ST. FRANCOIS, STE. 
GENEVIEVE, SCHUYLER, SCOTLAND, SCOTT, SHANNON, SHELBY, STODDARD, TEXAS, 
WASHINGTON, AND WAYNE COUNTIES 
  POWER EQUIPMENT OPERATORS 
   GROUP 1                             20.75           11.61 
   GROUP 2                             20.40           11.61 
   GROUP 3                             20.20           11.61 
   GROUP 4                             16.55           11.61 
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 GROUP 1:  Asphalt finishing machine & trench widening spreader, asphalt plant 
console operator; autograder; automatic slipform paver; back hoe; blade operator 
- all types; boat operator tow; boiler two; central mix concrete plant operator; 
clam shell operator; concrete mixer paver; crane operator; derrick or derrick 
trucks; ditching machine; dozer operator; dragline operator; dredge booster 
pump; dredge engineman; dredge operator; drill cat with compressor mounted on 
cat; drilling or boring machine rotary self-propelled; highloader; hoisting 
engine 2 active drums; launchhammer wheel; locomotive operator standard guage; 
mechanics and welders; mucking machine; piledriver operator; pitman crane 
operator; push cat operator; guad-trac; scoop operator; sideboom cats; skimmer 
scoop operator; trenching machine operator; truck crane, shovel operator. 
 GROUP 2:  A-Frame; asphalt hot-mix silo; asphalt roller operator asphalt plant 
fireman (drum or boiler); asphalt plant man; asphalt plant mixer operator; 
backfiller operator; barber-greene loader; boat operator (bridge & dams); chip 
spreader; concrete mixer operator skip loader; concrete plant operator; concrete 
 pump operator; dredge oiler; elevating graded operator; fork lift; grease 
fleet; hoisting engine one; locomotive operator narrow guage; multiple 
compactor; pavement breaker; powerbroom self-propelled; power shield; rooter; 
slip-form finishing machine; stumpcutter machine; side discharge concrete 
spreader; throttleman; tractor operator (over 50 hp); winch truck; asphalt 
roller operator; crusher operator. 
 GROUP 3:  Spreader box operator, self-propelled not asphalt; tractor operator 
(50 h.p. or less); boilers one; chip spreader (front man); churn drill operator; 
compressor over 105 CFM 2-3 pumps 4" & over; 2-3 light plant 7.5 KWA or any 
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combination thereof; clef plane operator; compressor maintenance operator 2 or 
3; concrete saw operator (self-propelled); curb finishing mancine; distributor 
operator; finishing machine operator; flex plane operator; float operator; form 
grader operator; pugmill operator; riller operator other than high type asphalt; 
screening & washing plant operator; siphons & jets; subgrading machine operator; 
tank car heater (combination boiler & booster); ulmac, ulric or similar 
spreader; vibrating machine operator; hydrobroom. 
 GROUP 4:  Oiler; grout machine; oiler driver; compressor over 105 CFM one; 
conveyor operator one; maintenance operator; pump 4" & over one. 
 FOOTNOTE: 
  HOURLY PREMIUMS 
 Backhoe hydraulic, 2 cu. yds. or under without oiler - $2.00 Certified Crane 
Operator - $1.50; Certified Hazardous Material Operator $1.50; Crane, climbing 
(such as Linden) - $0.50; Crane, pile driving and extracting - $0.50; Crane, 
with boom (including jib) over 100’ from pin to pin add $0.01 per foot to 
maximum of $4.00; Crane, using rock socket tool - $0.50; Derrick, diesel, gas or 
electric, hoisting material and erecting steel (150’ or more above the ground) - 
$0.50; Dragline, 7 cu. yds, and over - $0.50; Hoist, three or more drums in use 
- $0.50; Scoop, Tandem - $0.50; Shovel, power - 7 cu. yds. or more - $0.50; 
Tractor, tandem crawler - $0.50; Tunnel, man assigned to work in tunnel or 
tunnel shaft - $0.50; Wrecking, when machine is working on second floor or 
higher - $0.50; 
 ---------------------------------------------------------------- 
  ENGI0513H  05/02/2001 
                                      Rates           Fringes 
 ST. LOUIS CITY AND COUNTY 
  POWER EQUIPMENT OPERATORS: 
  GROUP 1                              24.32           11.63 
  GROUP 2                              24.32           11.63 
  GROUP 3                              22.42           11.63 
  GROUP 4                              19.42           11.63 
  GROUP 5                              18.96           11.63 
       POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
  GROUP 1:  Backhoe, cable or hydraulic; cableway; crane, crawler or truck; 
crane, hydraulic-truck or cruiser mounted 16 tons & over; crane locomotive; 
derrick, steam; derrick car & derrick boat; dragline; dredge;  gradall, crawler 
or tire mounted; locomotive, gas, steam & other powers; pile driver, land or 
floating; scoop, skimmer; shovel, power (steam, gas, electric, or other powers); 
switch boat; whirley. 
 GROUP 2:  Air tugger w/air compressor; anchor-placing barge; asphalt spreader; 
athey force feeder loader (self-propelled); backfilling machine; backhoe-loader; 
boat operator-push boat or tow boat (job site); boiler, high pressure breaking 
in period; boom truck, placing or erecting; boring machine, footing foundation; 
bull-float; cherry picker; combination concrete hoist & mixer (such as mixer 
mobile); compressor (when operator runs throttle); concrete breaker (truck or 
tractor mounted); concrete pump, such as pump-crete machine; concrete saw (self-
propelled), concrete spreader; conveyor, large (not self-propelled), hoisting or 
moving brick and concrete into, or into and on floor level, one or both; crane, 
hydraulic-rough terrain, self-propelled; crane hydraulic-truck or cruiser 
mounted-under 16 tons; drilling machines, self-powered use for earth or rock 
drilling or boring (wagon drills and any hand drills obtaining power from other 
sources including concrete breakers, jackhammers and barco equipment-no engineer 
required); elevating grader; engineman, dredge; excavator or powerbelt machine; 
finishing machine, self-propelled oscillating screed; forklift; grader, road 
with power blade; highlift; greaser; hoist, stack, hydro-hammer; loading machine 
such as barber-greene); machanic, on job site; mixer, pipe wrapping machines; 
plant asphalt; plant, concrete producing or ready-mix job site; plant heating-
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job site; plant mixing-job site; plant power, generating-job site; pumps, two 
through six self-powered over 2"; pumps, electric submersible, two through six, 
over 4"; quad-track; roller, asphalt, top or sub-grade; scoop, tractor drawn; 
spreader box; sub-grader; tie tamper; tractor- crawler, or wheel type with or 
without power unit, power take-offs and attachments regardless of size; 
trenching machine; tunnel boring machine; vibrating machine automatic, automatic 
propelled; welding machines (gasoline or diesel) two through six; well drilling 
machine 
 GROUP 3:  Conveyor, large (not self-propelled); conveyor, large (not self-
propelled) moving brick and concrete distributing) on floor level; mixer two or 
more mixers of one bag capacity or less; air tugger w/plant air; boiler, for 
power or heating on construction projects; boiler, temporary; compressor 
(mounted on truck; curb finishing machine; ditch paving machine; elevator; 
endless chain hoist; form grader; hoist, one drum regardless of size; lad-a-
vator; manlift; mixer, asphalt, over 8 cu. ft. capacity, without side loader, 2 
bag capacity or more; mixer, with side loader, regardless of size; pug mill 
operator; pump, sump-self-powered, automatic controlled over 2" during use in 
connection with construction work; sweeper, street; welding machine, one over 
400 amp.; winch operating from truck; scissor lift (used for hoisting); tractor, 
small wheel type 50 h.p. & under with grader blade & similar equipment 
GROUP 4:  Boat operator-outboard motor (job site); conveyor (such as con-vay-it) 
regardless of how used; sweeper, floor 
 GROUP 5:  Oiler on dredge and on truck crane. 
 HOURLY PREMIUMS: 
   Backhoe, hydraulic 
  2 cu. yds. or under without oiler          $2.00 
   Certified Crane Operator                      1.50 
   Certified Hazardous Material Operator         1.50 
   Crane, climbing (such as Linden)               .50 
   Crane, pile driving and extracting             .50 
   Crane, with boom (including jib) over 
  100’ (from pin to pin) add $.01 
  per foot to maximum of                      4.00 
   Crane, using rock socket tool                  .50 
   Derrick, diesel, gas or electric, 
  hoisting material and erecting steel 
  (150’ or more above ground)                  .50 
   Dragline, 7 cu. yds. and over                  .50 
   Hoist, three (3) or more drums in use          .50 
   Scoop, Tandem                                  .50 
   Shovel, power - 7 cu. yds. or more             .50 
   Tractor, tandem crawler                        .50 
   Tunnel, man assigned to work in tunnel 
  or tunnel shaft                              .50 
   Wrecking, when machine is working on 
 second floor or higher                        .50 
 ---------------------------------------------------------------- 
  IRON0010M  04/01/2001 
                                      Rates           Fringes 
BUCHANAN, CASS, CLAY, JACKSON, JOHNSON, LAFAYETTE, PLATTE AND RAY Counties 
  IRONWORKERS                          22.70           11.63 
ANDREW, ATCHISON, BARTON, BATES, BENTON, CALDWELL, CAMDEN, CARROLL, CEDER 
CHARITON, CHRISTIAN, CLINTON, COOPER, DADE, DALLAS, DAVIESS, DE KALB, GENTRY, 
GREENE, GRUNDY, HARRISON, HENRY, HICKORY, HOLT, HOWARD, LACLEDE, LINN, 
LIVINGSTON, MERCER, MONITEAU, MORGAN, NODAWAY, PETTIS, POLK, PUTNAM, RANDOLPH, 
ST. CLAIR, SALINE, SULLIVAN, TANEY, VERNON, WEBSTER, WRIGHT and WORTH Counties; 
and portions of ADAIR, BOONE, MACON, MILLER, and RANDOLPH Counties 
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  IRONWORKERS                          19.70           11.63 
 ---------------------------------------------------------------- 
  IRON0321C  12/31/2000 
                                      Rates           Fringes 
 DOUGLAS, HOWELL and OZARK COUNTIES 
 IRONWORKERS                           16.68           7.23 
 ---------------------------------------------------------------- 
  IRON0396D  08/02/2000 
                                      Rates           Fringes 
 ST. LOUIS (City and County), ST. CHARLES, JEFFERSON, IRON, FRANKLIN, LINCOLN, 
WARREN, WASHINGTON, ST. FRANCOIS, STE. GENEVIEVE, and REYNOLDS Counties; and 
portions of MADISON, PERRY, BOLLINGER, WAYNE, and CARTER Counties 
  IRONWORKERS                          24.34           10.79 
 ---------------------------------------------------------------- 
  IRON0396I  08/01/2000 
                                      Rates           Fringes 
 AUDRAIN, CALLAWAY, COLE, CRAWFORD, DENT, GASCONADE, MARIES, MONTGOMERY, OSAGE, 
PHELPS, PIKE, PULASKI, TEXAS, and WRIGHT Counties; and portions of CAMDEN, 
DOUGLAS, HOWELL, MILLER, OREGON, BOONE, SHANNON, LACLEDE, MONROE, and RALLS 
Counties 
  IRONWORKERS                          19.60           10.74 
 ---------------------------------------------------------------- 
  IRON0577F  06/01/2001 
                                      Rates           Fringes 
 ADAIR, CLARK, KNOX, LEWIS, MACON, MARION, MONROE, RALLS, SCHUYLER, SCOTLAND, 
AND SHELBY COUNTIES 
  IRONWORKERS                          19.85           9.06 
 ---------------------------------------------------------------- 
  IRON0584E  06/01/2001 
                                      Rates           Fringes 
 BARRY, JASPER, LAWRENCE, MCDONALD, NEWTON AND STONE Counties 
  IRONWORKERS                          18.20           7.87 
 ---------------------------------------------------------------- 
  IRON0782D  05/01/2001 
                                      Rates           Fringes 
 CAPE GIRARDEAU, MISSISSIPPI, NEW MADRID, SCOTT, & STODDARD Counties; and 
portions of BOLLINGER, BUTLER, CARTER, DUNKLIN, MADISON, PEMISCOT, PERRY, 
RIPLEY, and WAYNE Counties 
  IRONWORKERS: 
   All Major River Work 
  (Dams, Bridges): 
  Projects $20 million 
  or more                           20.65           9.88 
   All Other Work                      19.55           9.11 
 ---------------------------------------------------------------- 
  LABO0042C  03/05/2001 
                                      Rates           Fringes 
 ST. LOUIS (City and County) 
  LABORERS: 
   Plumber Laborers                    22.75           6.65 
 ---------------------------------------------------------------- 
  LABO0042H  03/07/2001 
                                      Rates           Fringes 
 ST. LOUIS (City and County) 
  LABORERS: 
   Laborers, Flagperson                22.61           6.65 
   Wrecking                            22.49           6.65 



DACW66-01-B-0020 

12 
 

   Dynamiter, Powderman                23.11           6.65 
 ---------------------------------------------------------------- 
  * LABO0424B  05/01/2001 
                                      Rates           Fringes 
 FRANKLIN COUNTY 
  LABORERS 
   GROUP 1                             21.20           6.10 
   GROUP 2                             21.80           6.10 
 JEFFERSON COUNTY 
  LABORERS 
   GROUP 1                             21.25           6.10 
   GROUP 2                             21.85           6.10 
 ADAIR, AUDRAIN, BOLLINGER, BOONE, BUTLER, CALLAWAY, CAPE GIRARDEAU, CARTER, 
CHARITON, CLARK, COLE, COOPER, CRAWFORD, DENT,DUNKLIN, GASCONADE, HOWARD, 
HOWELL, IRON, KNOX, LEWIS, LINN, MACON, MADISON, MARIES, MARION, MILLER, 
MISSISSIPPI, MONITEAU, MONROE, NEW MADRID, OREGON, OSAGE, PEMISCOT, PERRY, 
PHELPS, PIKE, PULASKI, PUTNAM, RALLS, RANDOLPH, REYNOLDS, RIPLEY, ST. FRANCOIS, 
STE. GENEVIEVE, SCHUYLER, SCOTLAND, SCOTT, SHANNON, SHELBY, STODDARD, SULLIVAN, 
TEXAS, WASHINGTON, AND WAYNE COUNTIES 
  LABORERS 
   GROUP 1                             19.75           6.10 
   GROUP 2                             20.35           6.10 
 LINCOLN, MONTGOMERY AND WARREN COUNTIES 
  LABORERS 
   GROUP 1                             20.00           6.10 
   GROUP 2                             20.60           6.10 
        LABORERS CLASSIFICATIONS 
 GROUP 1 - General laborer-flagman, carpenter tenders; salamander Tenders; Dump 
Man; Ticket Takers; loading trucks under bins, hoppers, and conveyors; track 
man; cement handler; dump man on earth fill; georgie buggie man; material batch 
hopper man; spreader on asphalt machine; material mixer man (except on 
manholes); coffer dams; riprap pavers rock, block or brick; scaffolds over ten 
feet not self-supported from ground up; skip man on concrete paving; wire mesh 
setters on concrete paving; all work in connection with sewer, water, gas, 
gasoling, oil, drainage pipe, conduit pipe, tile and duct lines and all other 
pipe lines; power tool operator; all work in connection with hydraulic or 
general dredging operations; form setters, puddlers (paving only); straw blower 
nozzleman; asphalt plant platform man; chuck tender; crusher feeder; men 
handling creosote ties or creosote materials; men working with and handling 
epoxy material; topper of standing trees; feeder man on wood pulverizers, board 
and willow mat weavers and cabelee tiers on river work; deck hands; pile dike 
and revetment work; all laborers working on underground tunnels less than 25 ft. 
where compressed air is not used; abutement and pier hole men working six (6) 
ft. or more below ground; men working in coffer dams for bridge piers and 
footing in the river; barco tamper; jackson or any other similar tamp; cutting 
torch man; liners, curb, gutters, ditch lines; hot mastic kettlemen; hot tar 
applicator; hand blade operator; mortar men or brick or block manholes; rubbing 
concrete, air tool operator under 65 lbs.; caulker and lead man; chain or 
concrete saw under 15 h.p.; signal Gan; Guard rail and sign erectors. 
 GROUP 2 - Skilled laborers - Vibrator man; asphalt raker; head pipe layer on 
sewer work; batterboard man on pipe and ditch work; cliff scalers working from 
bosun’s chairs; scaffolds or platforms on dams or power plants over 10 ft. high; 
air tool operator over 65 lbs.; stringline man on concrete paving; sandblast 
man; laser beam man; wagon drill; churn drill; air track drill and all other 
similar type drills, gunite nozzle man; pressure grout man; screed man on 
asphalt; concrete saw 15 h.p. and over; grade checker; strigline man on 
electronic grade control; manhole builder; dynamite man; powder man; welder; 
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tunnel man; waterblaster - 1000 psi or over; asbestos and/or hazardous waste 
removal and/or disposal 
 ---------------------------------------------------------------- 
  LABO0579F  05/01/2001 
                                      Rates           Fringes 
 BUCHANAN, CASS AND LAFAYETTE COUNTIES 
  LABORERS 
   GROUP 1                             18.04           6.29 
   GROUP 2                             18.39           6.29 
ANDREW, ATCHISON, BARRY, BARTON, BATES, BENTON, CALDWELL, CAMDEN, CARROLL, 
CEDAR, CHRISTIAN, CLINTON, DADE, DALLAS, DAVIESS, DEKALB, DOUGLAS, GREENE, 
GENTRY, GRUNDY, HARRISON, HENRY, HICKORY, HOLT, JASPER, JOHNSON, LACLEDE, 
LAWRENCE, LIVINGSTON, MCDONALD, MERCER, MORGAN, NEWTON, NODAWAY, OZARK, PETTIS, 
POLK, ST. CLAIR, SALINE, STONE, TANEY, VERNON, WEBSTER, WORTH AND WRIGHT 
COUNTIES. 
  LABORERS 
   GROUP 1                             16.69           6.04 
   GROUP 2                             17.24           6.04 
         LABORERS CLASSIFICATIONS 
 GROUP 1:  General Laborers - Carpenter tenders; salamander tenders; loading 
trucks under bins; hoppers & conveyors; track men & all other general laborers; 
air tool operator; cement handler-bulk or sack; dump man on earth fill; georgie 
buggie man; material batch hopper man; material mixer man (except on manholes); 
coffer dams; riprap pavers - rock, block or brick; signal man; scaffolds over 
ten feet not self-supported from ground up; skipman on concrete paving; wire 
mesh setters on concrete paving; all work in connection with sewer, water, gas, 
gasoline, oil drainage pipe, conduit pipe, tile and duct lines and all other 
pipe lines; power tool operator, all work in connection with hydraulic or 
general dredging operations; puddlers (paving only); straw blower nozzleman; 
asphalt plant platform man; chuck tender; crusher feeder; men handling creosote 
ties or creosote materials; men working with and handling epoxy material or 
materials (where special protection is required); rubbing concrete; topper of 
standing trees; batter board man on pipe and ditch work; feeder man on wood 
pulverizers; board and willow mat weavers and cable tiers on river work; deck 
hands; pile dike and revetment work; all laborers working on underground tunnels 
less than 25 feet where compressed air is not used; abutment and pier hole men 
working six (6) feet or more below ground; men working in coffer dams for bridge 
piers and footings in the river; ditchliners; pressure groutmen; caulker; chain 
or concrete saw; cliffscalers working from scaffolds,bosuns’ chairs or platforms 
on dams or power plants over (10) feet above ground; mortarmen on brick or block 
manholes; toxic and hazardous waste work. 
 GROUP 2:  Skilled Laborers - Head pipe layer on sewer work; laser beam man; 
Jackson or any other similar tamp; cutting torch man; form setters; liners and 
stringline men on concrete paving, curb, gutters; hot mastic kettleman; hot tar 
applicator; sandblasting and gunite nozzlemen; air tool operator in tunnels; 
screed man on asphalt machine; asphalt raker; barco tamper; churn drills; air 
track drills and all similar drills; vibrator man; stringline man for electronic 
grade control; manhole builders-brick or block; dynamite and powder men; grade 
checker. 
 ---------------------------------------------------------------- 
  LABO0660H  03/07/2001 
                                      Rates           Fringes 
 ST. CHARLES COUNTY 
  LABORERS: 
   GROUP 1                             21.77           6.17 
   GROUP 2                             21.77           6.17 
         LABORERS CLASSIFICATIONS 
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  GROUP 1:  General laborer; carpenter tender; salamander tender; dump man; 
ticket takers; flagman; loading trucks under bins, hoppers, and conveyors; track 
men; cement handler; dump man on earth fill; Georgie buggie man; material batch 
hopper man; spreader on asphalt machine; material mixer man (except on   
manholes); coffer dams; riprap paver - rock, block, or brick; signal man; 
scaffolds over 10 ft not self-supported from ground up; skipman on concrete 
paving; wire mech setters on concrete paving; all work in connection with sewer, 
water, gas, gasoline, oil, drainage pipe, conduit pipe, tile and duct lines   
and all other pipe lines; power tool operator; all work in connection with 
hydraulic or general dredging operations; form  setters; puddlers (paving only); 
straw blower nozzleman; asphalt plant platform man; chuck tender; crusher 
feeder; men handling creosote ties or creosote materials; men working with and 
handling epoxy material; topper of standing trees; feeder man on wood 
pulverizer; board and w llow mat weavers and cable tiers on river work; deck 
hands; pile dike and revetment work; all laborers working on underground tunnels 
less than 25 ft where compressed air is not used; abutment and pier hole men   
working 6 ft or more below ground; men working in coffer dams for bridge piers 
and footings in the river; Barco tamper, Jackson or any other similar tamp; 
cutting torch man; liners, curb, gutters, ditchliners; hot mastic kettleman; hot 
tar applicator; hand blade operators;  mortar men on brick or block  manholes; 
rubbing concrete; air tool operator under 65 pounds; caulker and lead man; chain 
saw under 15 hp; guard rail and sign erectors 
  GROUP 2:  Vibrator man; asphalt raker; hand pipe layer on sewer work; 
batterboard man on pipe and ditch work; cliff scalers working from Bosun’s 
chairs, scaffolds or platforms on dams or power plants over 10 ft high; air tool 
operator over 65 pounds; stringline man on concrete paving etc.; sand blast man; 
laser beam man; wagon drill; churn drill; air track drill and all other similar 
type drills; gunnite nozzle man; pressure grout man; screed man on asphalt; 
concrete saw 15 hp and over; grade checker; stringline man on electronic grade 
control; manhole builder; dynamite man; powder man; welder; tunnel man;  
waterblaster - 1000 psi and over; asbestos and/or hazardous waste removal and or 
disposal; 
 ---------------------------------------------------------------- 
  LABO0663D  04/01/2001 
                                      Rates           Fringes 
 CASS (Richards-Gebaur Air Force Base ONLY) CLAY, JACKSON, PLATTE, AND RAY 
COUNTIES 
 LABORERS: 
  GROUP 1                              20.59           6.74 
  GROUP 2                              21.64           6.74 
     LABORERS CLASSIFICATIONS 
 GROUP 1:  General laborers, Carpenter tenders, salamander tenders, loading 
trucks under bins, hoppers and conveyors, track men and all other general 
laborers, air tool operator, cement handler (bulk or sack), chain or concrete 
saw, deck hands, dump man on earth fill, Georgie Buggies man, material batch 
hopper man, scale man, material mixer man (except on manholes), coffer dams, 
abutments and pier hole men working below ground, riprap pavers rock, black or 
brick, signal man, scaffolds over ten feet not self-supported from ground up, 
skipman on concrete paving, wire mesh setters on concrete paving, all work in 
connection with sewer,water, gas, gasoling, oil, drainage pipe, conduit pipe, 
tile and duct lines and all other pipelines, power tool operator, all work in 
connection with hydraulic or general dredging operations, straw blower 
nozzleman,asphalt plant platform man, chuck tender, crusher feeder, men handling 
creosote ties on creosote materials, men working with and handling epoxy 
material or materials (where special protection is required), topper of standing 
trees, batter board man on pipe and ditch work, feeder man on wood pulverizers, 
board and willow mat weavers and cable tiers on river work, deck hands, pile 
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dike and revetment work, all laborers working on underground tunnels less than 
25 feet where compressed air is not used, abutment and pier hole men working six 
(6) feet or more below ground, men working in coffer dams for bridge piers and 
footings in the river, ditchliners, pressure groutmen, caulker and chain or 
concrete saw, cliffscalers working from scaffolds, bosuns’ chairs or platforms 
on dams or power plants over (10) feet above ground, mortarmen on brick or block 
manholes, signal man. 
 GROUP 2:  Skilled Laborer -  spreader or screed man on asphalt machine, asphalt 
raker, grade checker, vibrator man, concrete saw over 5 hp., laser beam man, 
barco tamper, jackson or any other similar tamp, wagon driller, churn drills, 
air track drills and other similar drills, cutting torch man, form setters, 
liners and stringline men on concrete paving, curb, gutters and etc., hot mastic 
kettleman, hot tar applicator, hand blade operators, mortar men on brick or 
block manholes, sand blasting and gunnite nozzle men, rubbing concrete, air tool 
operator in tunnels, head pipe layer on sewer work, manhole builder (brick or 
block), dynamite and powder men. 
 ---------------------------------------------------------------- 
  PAIN0002B  09/01/2000 
                                      Rates           Fringes 
CLARK, FRANKLIN, JEFFERSON, LEWIS, LINCOLN, MARION, PIKE, RALLS, ST. CHARLES, 
ST. LOUIS (CITY & COUNTY), AND WARREN COUNTIES 
  PAINTERS: 
   Brush                               22.93           7.20 
   Spray                               24.93           7.20 
 ---------------------------------------------------------------- 
  PAIN0003D  04/01/2000 
                                      Rates           Fringes 
BATES, BENTON, CALDWELL, CARROLL, CASS, CLAY, CLINTON, COOPER, DAVIESS, GRUNDY, 
HARRISON, HENRY, JACKSON, JOHNSON, LAFAYETTE, LIVINGSTON, MERCER, MONITEAU, 
MORGAN, PETTIS, PLATTE, RAY AND SALINE COUNTIES 
 PAINTERS: 
   Brush & Roller; Taper               22.10           6.01 
   Bazooka; Paperhanger                22.60           6.01 
   Storage Bin & Tanks (Roller or 
 Brush); Elevated Tanks (Roller 
 or Brush); Stageman; Beltman; 
 Bridgeman; Steelman; Sand Blast 
 (Base); Elevator Shaft              22.85           6.01 
   Lead Abatement; Sprayman            23.10           6.01 
   Sandblast (Bridge, Stage, Erected 
 Steel and Storage Bin and Tanks)    23.60           6.01 
   Sprayman (Storage Bin & Tanks, 
 Elevated Tanks); Stageman (Spray); 
 Bridgeman (Spray); Steelman 
 (Spray)                             23.85           6.01 
   Steeplejack (other than Elevated 
 Tanks)                              26.79           6.01 
   Steeplejack -Spray or Sandblast 
 (other than Elevated Tanks)         27.79           6.01 
 ---------------------------------------------------------------- 
  PAIN0098B  05/01/2000 
                                      Rates           Fringes 
 ANDREW, ATCHISON, BUCHANAN, DE KALB, GENTRY, HOLT, NODAWAY & WORTH COUNTIES 
  PAINTERS: 
   Brush & Roller                      20.50           4.40 
   Sandblasters                        21.50           4.40 
   Steeple Jack                        23.50           4.40 
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 ---------------------------------------------------------------- 
  PAIN0203B  04/01/1999 
                                      Rates           Fringes 
BARRY, BARTON, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, HICKORY, HOWELL, 
JASPER, LAWRENCE, MCDONALD, NEWTON, OZARK, POLK, ST. CLAIR, STONE, TANEY, 
VERNON, WEBSTER and WRIGHT COUNTIES 
  PAINTERS: 
   Sandblasters & Highman (over 
 40’)                               17.68           3.23 
   Painters                            17.38           3.23 
   Tapers                              16.47           3.21 
 ---------------------------------------------------------------- 
  PAIN1185C  04/16/1999 
                                      Rates           Fringes 
ADAIR, AUDRAIN, BOONE, CALLAWAY, CHARITON, COLE, GASCONADE, HOWARD, KNOX, LINN, 
MACON, MONROE, MONTGOMERY, OSAGE, PUTNAM, RANDOLPH, SCHUYLER, SCOTLAND, SHELBY 
AND SULLIVAN COUNTIES and the City of Booneville. 
  PAINTERS: 
   Brush, Roller, Paperhanger, 
 Tapers                             17.34           1.98 
   Tapers using Ames or comparable 
 tools (bazooks, etc.)              17.59           1.98 
   Spray; Water Base Epoxy; 
 Stage Under 50 ft.; 
 Structural Steel (except for 
 stairs and railings)               17.84           1.98 
   Sandblasting; Epoxy or Any 
 Two Part Coating; Stage or 
 Other Aerial Work Platforms 
 Over 50 ft. high; 
 Lead Abatement                     18.34           1.98 
   Bridges, Dams, Locks or 
 Powerhouses                        19.34           1.98 
 ---------------------------------------------------------------- 
  PAIN1265C  07/01/2001 
                                      Rates           Fringes 
CAMDEN, CRAWFORD, DENT, LACLEDE, MARIES, MILLER, PHELPS, PULASKI AND TEXAS 
COUNTIES  PAINTERS: 
   Brush and Roller, Spray             17.54           7.37 
   Structural Steel, 
 Sandblasting and all Tank 
 Work                               18.79           7.37 
   Lead Abatement                      19.79           7.37 
 ---------------------------------------------------------------- 
  PAIN1292B  07/01/2000 
                                      Rates           Fringes 
BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, MISSISSIPPI, NEW MADRID, 
OREGON, PEMISCOT, PERRY, REYNOLDS, RIPLEY, SCOTT, SHANNON, STODDARD and WAYNE 
COUNTIES 
  PAINTERS: 
   Commercial                          15.20           5.51 
   Industrial                          17.70           5.51 
   Bridges, Stacks & Tanks             22.65           5.51 
   Taper (Tools)                       15.45           5.51 
   Spray & Abrasive Blasting           17.20           5.51 
   Waterblasting                       17.20           5.51 
   Height Rates (All Areas): Over 60 ft. $0.50 per hour. 
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                   Under 60 ft. $0.25 per hour. 
 ---------------------------------------------------------------- 
  PAIN1292F  07/01/2000 
                                      Rates           Fringes 
 IRON, MADISON, ST. FRANCOIS, STE. GENEVIEVE and WASHINGTON COUNTIES 
 PAINTERS: 
  Commercial                           17.30           5.51 
  Industrial                           18.30           5.51 
  Tapers (Tools)                       17.55           5.51 
  Bridges, Stacks & Tanks              22.65           5.51 
  Spray & Abrasive Blasting            19.30           5.51 
  Waterblasting                        19.30           5.51 
  Lead Abatement                       18.05           5.51 
   Height Rates (All Areas): Over 60 ft. $0.50 per hour 
                   Under 60 ft. $0.25 per hour. 
 ---------------------------------------------------------------- 
  PLAS0518F  04/01/2001 
                                      Rates           Fringes 
BARRY, BARTON, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, HOWELL, JASPER, 
LACLEDE, LAWRENCE, MCDONALD, NEWTON, OZARK, POLK, STONE, TANEY, VERNON, WEBSTER, 
AND WRIGHT COUNTIES 
 CEMENT MASONS                         17.31           2.99 
 ---------------------------------------------------------------- 
  PLAS0518G  04/01/2001 
                                      Rates           Fringes 
 CASS (Richards-Gebaur AFB only), CLAY, JACKSON, PLATTE AND RAY COUNTIES 
   CEMENT MASONS                       21.25           8.15 
 ---------------------------------------------------------------- 
  PLAS0518K  05/01/2001 
                                      Rates           Fringes 
ANDREW, ATCHISON, BUCHANAN, BATES, CALDWELL, CARROLL, CASS (Except Richards-
Gebaur AFB) CLINTON, DAVIESS, DEKALB, GENTRY, GRUNDY, HARRISON, HOLT, JACKSON, 
LAFAYETTE, LIVINGSTON, MERCER, NODAWAY AND WORTH COUNTIES 
  CEMENT MASONS                        23.13           7.15 
 ---------------------------------------------------------------- 
  PLAS0527A  05/01/2001 
                                      Rates           Fringes 
 JEFFERSON, ST. CHARLES COUNTIES AND ST. LOUIS (City and County) 
  CEMENT MASONS                        24.48           8.85 
 FRANKLIN, LINCOLN, AND WARREN COUNTIES 
  CEMENT MASONS                        23.31           8.85 
 ---------------------------------------------------------------- 
  PLAS0527D  06/01/2001 
                                      Rates           Fringes 
CRAWFORD, DENT, IRON, MADISON, MARION, PHELPS, PIKE, PULASKI, RALLS, REYNOLDS, 
ST. FRANCOIS, STE. GENEVIEVE, SHANNON, TEXAS, WASHINGTON COUNTIES 
  CEMENT MASONS                        22.00           8.76 
 ---------------------------------------------------------------- 
  PLAS0908A  05/01/2000 
                                      Rates           Fringes 
BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, MISSISSIPPI, NEW MADRID, 
OREGON, PEMISCOT, PERRY, RIPLEY, SCOTT, STODDARD, AND WAYNE COUNTIES 
 CEMENT MASONS                         17.40           6.20 
 ---------------------------------------------------------------- 
  PLAS0908G  03/01/2001 
                                      Rates           Fringes 
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BENTON, CALLAWAY, CAMDEN, COLE, GASCONADE, HENRY, HICKORY, JOHNSON, MARIES, 
MILLER, MONTGOMERY, MORGAN, OSAGE, PETTIS, SALINE & ST. CLAIR COUNTIES 
  CEMENT MASONS                        18.61           5.65 
 ---------------------------------------------------------------- 
  PLUM0008C  06/01/2000 
                                      Rates           Fringes 
CASS, CLAY, JACKSON, JOHNSON, PLATTE COUNTIES 
  PLUMBERS                             26.44           9.87 
BATES, BENTON, CARROLL, HENRY, LAFAYETTE, MORGAN, PETTIS, RAY, ST. CLAIR, 
SALINE, AND VERNON COUNTIES 
  PLUMBERS                             24.00           9.87 
 ---------------------------------------------------------------- 
  PLUM0035C  01/01/2000 
                                      Rates           Fringes 
CAMDEN, COLE, CRAWFORD, FRANKLIN, JEFFERSON, MARIES, MILLER, MONITEAU, OSAGE, 
PHELPS, PULASKI, ST. CHARLES, ST. LOUIS (City and County), WARREN and WASHINGTON 
COUNTIES 
  PLUMBERS                             26.105          9.74 
 ---------------------------------------------------------------- 
  PLUM0045D  12/15/2000 
                                      Rates           Fringes 
ANDREW, ATCHISON, BUCHANAN, CALDWELL, CLINTON, DAVIESS, DEKALB, GENTRY, 
HARRISON, HOLT, NODAWAY AND WORTH COUNTIES 
 PLUMBERS & PIPEFITTERS                25.65           9.00 
 ---------------------------------------------------------------- 
  PLUM0178D  11/01/2000 
                                      Rates           Fringes 
BARRY, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, HICKORY, LACLEDE, 
LAWRENCE, POLK, STONE, TANEY, WEBSTER, AND WRIGHT COUNTIES 
  PLUMBERS & PIPEFITTERS               21.10           7.37 
 ---------------------------------------------------------------- 
  PLUM0317B  07/01/1995 
                                      Rates           Fringes 
BOONE, CALLAWAY, COOPER, HOWARD, AND RANDOLPH COUNTY (Southern half) 
  PLUMBERS & PIPEFITTERS               19.18           3.17 
 ---------------------------------------------------------------- 
  PLUM0533E  06/01/2001 
                                      Rates           Fringes 
BATES, BENTON, CARROLL, CASS, CLAY, HENRY, HICKORY, JACKSON, JOHNSON, LAFAYETTE, 
MORGAN, PETTIS, PLATTE, RAY, SALINE, ST. CLAIR AND VERNON COUNTIES 
  PIPEFITTERS                          28.38           11.08 
 ---------------------------------------------------------------- 
  PLUM0562D  07/01/2001 
                                      Rates           Fringes 
ADAIR, AUDRAIN, BOLLINGER, BUTLER, CAMDEN, CAPE GIRARDEAU, CARTER, CHARITON, 
CLARK, COLE, CRAWFORD, DENT, DUNKLIN, FRANKLIN, GASCONADE, GRUNDY, HOWELL, IRON, 
JEFFERSON, KNOX, LEWIS, LINCOLN, LINN, LIVINGSTON, MACON, MADISON, MARIES, 
MARION, MERCER, MILLER, MISSISSIPPI, MONITEAU, MONROE, MONTGOMERY, NEW MADRID, 
NORTHERN HALF OF RANDOLPH, OREGON, OSAGE, PEMISCOTT, PERRY, PHELPS, PIKE, 
PULASKI, PUTNAM, RALLS, REYNOLDS, RIPLEY, ST. CHARLES, ST. FRANCOIS, STE. 
GENEVIEVE, ST. LOUIS, SCHUYLER, SCOTLAND, SCOTT, SHANNON, SHELBY, STODDARD, 
SULLIVAN, TEXAS, WARREN, WASHINGTON, AND WAYNE COUNTIES. 
  PIPEFITTERS                          27.75          11.83 
 ---------------------------------------------------------------- 
  PLUM0658B  07/01/1998 
                                      Rates           Fringes 
BARTON, JASPER, MCDONALD, AND NEWTON COUNTIES 
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  PLUMBERS & PIPEFITTERS               16.73           5.33 
 ---------------------------------------------------------------- 
  TEAM0013H  05/01/2001 
                                      Rates           Fringes 
AUDRAIN, BOLLINGER, BOONE, CALLAWAY, CAPE GIRARDEAU, CARTER, COLE, CRAWFORD, 
DENT, GASCONADE, IRON, MACON, MADISON, MARIES, MARION, MILLER, MISSISSIPPI, 
MONROE, MONTGOMERY, NEW MADRID, OSAGE, PEMISCOT, PERRY, PHELPS, PIKE, PULASKI, 
RALLS, REYNOLDS, ST. FRANCOIS, STE. GENEVIEVE, SCOTT, SHANNON, SHELBY, STODDARD, 
TEXAS, WASHINGTON, AND WAYNE COUNTIES 
  TRUCK DRIVERS: 
   GROUP 1                             21.72           5.25 
   GROUP 2                             21.87           5.25 
   GROUP 3                             21.88           5.25 
   GROUP 4                             21.99           5.25 
ADAIR, BUTLER, CLARK, DUNKIN, HOWELL, KNOX, LEWIS, OREGON, PUTNAM, RIPLEY, 
SCHUYLER, AND SCOTLAND COUNTIES 
  TRUCK DRIVERS: 
   GROUP 1                             20.99           5.25 
   GROUP 2                             21.14           5.25 
   GROUP 3                             21.15           5.25 
   GROUP 4                             21.26           5.25 
       TRUCK DRIVERS CLASSIFICATIONS: 
  GROUP 1:  Flat Bed Trucks, Single Axle; Station Wagons; Pickup Trucks; 
Material Trucks, Single Axle; Tank Wagon, Single Axle 
  GROUP 2:  Agitator and Transit Mix Trucks 
  GROUP 3:  Flat Bed Trucks, Tandem Axle; Articulated Dump Trucks; Material 
Trucks, Tandem Axle; Tank Wagon, Tandem Axle 
  GROUP 4:  Semi and/or Pole Trailers; Winch, Fork & Steel Trucks; Distributor 
Drivers and Operators; Tank Wagon, Semi-Trailer; Insley Wagons, Dumpsters, Half-
Tracks, Speedace, Euclids and other similar equipment; A-Frame and Derrick 
Trucks; Float or Low Boy 
 ---------------------------------------------------------------- 
  TEAM0056A  05/01/1998 
                                      Rates           Fringes 
BUCHANAN, CASS (Except Richards-Gebaur AFB), JOHNSON, AND LAFAYETTE COUNTIES 
  TRUCK DRIVERS: 
   GROUP 1                             20.13           4.75 
   GROUP 2                             20.24           4.75 
   GROUP 3                             20.28           4.75 
   GROUP 4                             20.35           4.75 
ANDREW, BARTON, BATES, BENTON, CALDWELL, CAMDEN, CARROLL, CEDAR, CHARITON, 
CHRISTIAN, CLINTON, COOPER, DADE, DALLAS, DAVIESS, DEKALB, DOUGLAS, GREENE, 
HENRY, HICKORY, HOWARD, JASPER, LACLEDE, LAWRENCE, LINN, LIVINGSTON, MONITEAU, 
MORGAN, NEWTON, PETTIS, POLK, RANDOLPH, ST CLAIR, SALINE, VERNON, WEBSTER, AND 
WRIGHT COUNTIES 
  TRUCK DRIVERS: 
   GROUP 1                             18.92           4.75 
   GROUP 2                             19.07           4.75 
   GROUP 3                             19.08           4.75 
   GROUP 4                             19.19           4.75 
ATCHISON, BARRY, GENTRY, GRUNDY, HARRISON, HOLT, MCDONALD, MERCER, NODADWAY, 
OZARK, STONE, SULLIVAN, TANEY AND WORTH COUNTIES 
  TRUCK DRIVERS: 
   GROUP 1                             18.19           4.75 
   GROUP 2                             18.34           4.75 
   GROUP 3                             18.35           4.75 
   GROUP 4                             18.46           4.75 
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     TRUCK DRIVER CLASSIFICATIONS 
 GROUP 1:  Flat bed trucks single axle; station wagons; pickup trucks; material 
trucks single axle; tank wagons single axle. 
 GROUP 2:  Agitator and transit mix-trucks. 
 GROUP 3:  Flat bed trucks tandem axle; articulated dump trucks; material trucks 
tandem axle; tank wagons tandem axle. 
 GROUP 4:  Semi and/or pole trailers; winch, fork & steel trucks; distributor 
drivers & operators; tank wagons semi-trailer; insley wagons, dumpsters, half-
tracks, speedace, euclids & other similar equipment; A-frames and derrick 
trucks; float or low boy. 
 ---------------------------------------------------------------- 
  TEAM0245C  03/25/1998 
                                      Rates           Fringes 
BARRY, BARTON, CAMDEN, CEDAR, CHRISTIAN, DALLAS, DENT, DOUGLAS, GREENE, HICKORY, 
HOWELL, JASPER, LACLEDE, LAWRENCE, MCDONALD, MILLER, NEWTON, OZARK, PHELPS, 
POLK, PULASKI, SHANNON, STONE, TANEY, TEXAS, VERNON, WEBSTER AND WRIGHT COUNTIES 
 TRUCK DRIVERS: 
  Traffic Control Service Driver        12.90           3.56+a 
 PAID HOLIDAYS: New Year’s Day, Decoration Day, July 4th, Labor Day, 
Thanksgiving Day, Christmas Day, Employee’s  birthday and 2 personal days. 
 ---------------------------------------------------------------- 
  TEAM0541A  04/01/2001 
                                      Rates           Fringes 
 CASS (Richards-Gebaur AFB), CLAY, JACKSON, PLATTE, AND RAY COUNTIES 
  TRUCK DRIVERS: 
   GROUP 1                             22.81           6.50 
   GROUP 2                             22.32           6.50 
   GROUP 3                             21.84           6.50 
       TRUCK DRIVERS CLASSIFICATIONS 
  GROUP 1:  Mechanics and Welders, Field; A-Frame Low Boy-Boom  Truck Driver. 
  GROUP 2:  Articulated Dump Truck; Insley Wagons: Dump Trucks,  Excavating, 5 
cu yds and over; Dumpsters; Half-Tracks: Speedace: Euclids & similar excavating 
equipment. Material trucks, Tandem Two teams; Semi-Trailers;  Winch trucks-Fork 
trucks; Distributor Drivers  and Operators; Agitator and Transit Mix; Tank Wagon 
Drivers, Tandem or Semi; One Team; Station Wagons;  Pickup Trucks; Material 
Trucks, Single Axle; Tank  Wagon Drivers, Single Axle 
 GROUP 3:  Oilers and Greasers - Field 
 ---------------------------------------------------------------- 
  TEAM0541C  03/25/2000 
                                      Rates           Fringes 
BATES, CASS, CLAY, HENRY, JACKSON, JOHNSON, LAFAYETTE, PLATTE, AND RAY COUNTIES 
 TRUCK DRIVERS: 
  Traffic Control Service Driver       14.15           2.44+a 
 a. PAID HOLIDAYS: New Year’s Day, Decoration Day, July 4th, Labor Day, 
Thanksgiving Day, Christmas Day, Employee’s birthday and 2 personal days. 
 ---------------------------------------------------------------- 
  TEAM0682D  05/01/2000 
                                      Rates           Fringes 
 ST LOUIS CITY AND COUNTY 
 TRUCK DRIVERS: 
  GROUP 1                              21.105          4.76+a+b 
  GROUP 2                              21.305          4.78+a+b 
  GROUP 3                              21.405          4.79+a+b 
 a. PENSION: $18.80 per day, $94.00 maximum per week. 
 b. HAZMAT PREMIUM: If Hazmat certification on a job site is required by a state 
or federal agency or requested by project owner or by the employer, employees on 
that job site shall receive $1.50 premium pay. 
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     TRUCK DRIVERS CLASSIFICATIONS 
 GROUP 1 - Pick-up trucks; forklift, single axle; flatbed trucks; job site 
ambulance, and trucks or trailers of a water level capacity of 11.99 cu. yds. or 
less 
 GROUP 2 - Trucks or trailers of a water level capacity of 12.0 cu yds. up to 
22.0 cu yds. including euclids, speedace and similar equipment of same capacity 
and compressors 
 GROUP 3 - Trucks or trailers of a water level capacity of 22.0 cu. yds & over 
including euclids, speedace & all floats, flatbed trailers, boom trucks, winch 
trucks, including small trailers, farm wagons tilt-top trailers, field offices, 
tool trailers, concrete pumps, concrete conveyors & gasoline tank trailers and 
truck mounted mobile concrete mixers 
 FOOTNOTE FOR TRUCK DRIVERS: 
   a.  PAID HOLIDAYS:  Christmas Day, Independence Day, Labor Day, Memorial Day, 
Veterans Day, New Years Day, Thanksgiving Day 
    PAID VACATION:  3 days paid vacation for 600 hours of service in any one 
contract year; 4 days paid vacation for 800 hours of service in any one contract 
year; 5 days paid vacation for 1,000 hours of services in any one contract     
years. 
 ---------------------------------------------------------------- 
  TEAM0682E  05/01/2000 
                                      Rates           Fringes 
 ST.CHARLES, FRANKLIN, JEFFERSON, LINCOLN AND WARREN COUNTIES: 
 TRUCK DRIVERS: 
   GROUP 1                             21.105          3.29+a+b+c 
   GROUP 2                             21.305          3.29+a+b+c 
   GROUP 3                             21.405          3.29+a+b+c 
 a.PAID HOLIDAYS: Christmas, Fourth of July, Labor Day, Memorial Day, Veterans 
Day, to be celebrated on either its National Holiday or on the day after        
Thanksgiving, whichever is agreed upon by the Association and the Union, New 
Year’s Day and Thanksgiving Day. 
 b.Pension: $18.80 per day either worked or compensated to a  maximum of $94.00 
per week. 
 c.Hazmat Pay: If Hazmat Certification on a job site is required by a state or 
federal agency or requested by project owner or by the employer, employees on 
that job site shall receive $1.50 per hour premium pay. 
  TRUCK DRIVER CLASSIFICATIONS: 
 GROUP 1: Trucks or Trailers of a Water Level Capacity of 11.99 cu. yds. or 
less, Forklift Trucks, Job Site Ambulances, Pickup Trucks, Flatbed Trucks. 
 GROUP 2: Trucks or Trailers of a Water Level Capacity of 12.0 cu. yds. up to 22 
cu. yds., Euclids, Speedace and Similar Equipment of Same Capacity and 
Compressors. 
 GROUP 3: Trucks or Trailers of a Water Level Capacity of 22.0 cu. yds. and 
over, Euclids and all Floats, Flatbed Trailers, Boom Trucks, Winch Trucks, 
Including Small Trailers, Farm Wagons, Tilt Top Trailers, Tool Trailers,       
Concrete Pumps, Concrete Conveyors, Gasoline Tank Trailers, Truck Mounted Mobile 
Concrete Mixers, End Dump, Side Dump and Articulated Dump Trucks. 
 ---------------------------------------------------------------- 
 WELDERS - Receive rate prescribed for craft performing operation to which 
welding is incidental. 
 ================================================================ 
 Unlisted classifications needed for work not included within the scope of the 
classifications listed may be added after award only as provided in the labor 
standards contract clauses 
 (29 CFR 5.5(a)(1)(v)). 
 ---------------------------------------------------------------- 
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 In the listing above, the "SU" designation means that rates listed under that 
identifier do not reflect collectively bargained wage and fringe benefit rates.  
Other designations indicate unions whose rates have been determined to be 
prevailing. 
       WAGE DETERMINATION APPEALS PROCESS 
 1.) Has there been an initial decision in the matter?  This can  be: 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a position on a wage 
determination matter 
 * a conformance (additional classification and rate)ruling 
 On survey related matters, initial contact, including requests for summaries of 
surveys, should be with the Wage and Hour Regional Office for the area in which 
the survey was conducted because those Regional Offices have responsibility for 
the Davis-Bacon survey program.  If the response from this initial contact is 
not satisfactory, then the process described in 2.) and 3.) should be followed. 
With regard to any other matter not yet ripe for the formal process described 
here, initial contact should be with the Branch of Construction Wage 
Determinations.  Write to: 
      Branch of Construction Wage Determinations 
      Wage and Hour Division 
      U. S. Department of Labor 
      200 Constitution Avenue, N. W. 
      Washington, D. C.  20210 
 2.) If the answer to the question in 1.) is yes, then an interested party those 
affected by the action) can request review and reconsideration from the Wage and 
Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
           Wage and Hour Administrator 
           U.S. Department of Labor 
           200 Constitution Avenue, N. W. 
           Washington, D. C.  20210 
 The request should be accompanied by a full statement of the interested party’s 
position and by any information (wage payment data, project description, area 
practice material, etc.) that the requestor considers relevant to the issue. 
 3.) If the decision of the Administrator is not favorable, an interested party 
may appeal directly to the Administrative Review Board (formerly the Wage 
Appeals Board). Write to: 
           Administrative Review Board 
           U. S. Department of Labor 
           200 Constitution Avenue, N. W. 
           Washington, D. C.  20210 
 4.) All decisions by the Administrative Review Board are final. 
             END OF GENERAL DECISION 
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SECTION 00100 

 
INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS 

 
 
CLAUSES INCORPORATED BY FULL TEXT  
 
 

  52.0-4019        PREAWARD INFORMATION 
      
             Each bidder shall, upon request of the Contracting Officer, furnish                                           

                   a statement of whether he is now or ever has been engaged in any                                             
                   work similar to that covered by the specifications herein, the dollar                                          
                   value thereof, the year in which such work was performed, and the                                           
                   manner of its execution and giving such other information as will tend                                     
                   to show the bidder’s ability to prosecute the required work.  The "such                                     
                   other information" referred to above shall include but is not limited                                          
                   to the following:                                                                                                                       
                                                                                                                                                           
                       (a)  The name and address of the office or firm under which such                                         
                   similar work was performed.                                                                                                       
                                                                                                                                                           
                       (b)  A list of key personnel available for the instant project                                                    
                   and their qualifications.                                                                                                               
                                                                                                                                                           
                       (c)  A copy of bidder’s latest financial statement, including                                                    
                   the names of banks or other financial institutions with which the                                               
                   bidder conducts business.  If the financial statement is more than                                              
                   60 days old, a certificate should be attached stating that                                                             
                   financial condition is substantially the same, or if not the same,                                                
                   the changes that have taken place.  Such statement will be treated                                             
                   as confidential.                                                                                                                        
                                                                                                                                                           
                       (d)  A list of present commitments, including the dollar value                                               
                   thereof, and name of office under which work is being performed.                                            

 

  52.0-4047        SITE OF THE WORK                                                                          
                                                                                                                                                           
                    Bidders are advised that for the purpose of applicability of the                                                 
                   Davis-Bacon Act and other contract labor standards provisions,                                                
                   "the site of the work" under the contract to be awarded pursuant                                               
                   to the solicitation may not be limited to the physical place(s)                                                     
                   where the construction called for in the contract will remain when                                            
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                   work on it has been completed.  The "site of the work" may include                                         
                   other adjacent or nearby property used by the contractor or subcon-                                          
                   tractors during such construction.  For example, fabrication plants,                                           
                   mobile factories, batch plants, borrow pits, job headquarters, tool                                             
                   yards, etc., will be considered part of the site of the work, provided                                          
                   they are dedicated exclusively or nearly so to performance on the                                             
                   contract and are located in proximity to the actual construction                                                 
                   location that it would be reasonable to include them.                                                                  
                                                                                                                                                           
 

 

52.0-4048        QUANTITY ESTIMATES                                                                      
                                                                                                                                                           
                  Estimates of quantities involved in certain items of work for which                                           
                  bids are being solicited on a lump sum or job basis have been made for                                     
                  the use of the Government.  Copies of these quantity estimates may be                                      
                  obtained from the U S Army Engineer District Memphis, 167 North Main                                
                  Street, Room 762, Memphis, Tennessee  38103-1894, telephone                                                
                  901/544-3236, or visit our website at http://www.mvm.usace.army.mil/ 

      It is to be expressly understood that the accuracy of  these estimates is in no       
      way warranted and that the furnishing of this information to a bidder will     
      not relieve him of his responsibility to estimate the quantities involved.  It  
      is further to be expressly understood that in no case will such estimate be  
      used as a basis of claim against the Government.                                                                         

 

52.0-4049        CONDITIONS AFFECTING THE WORK                                              
                                                                                                                                                           
                   Bidders should visit the site and take such other steps as may be                                               
                   reasonably necessary to ascertain the nature and location of the work,                                      
                   and the general and local conditions which can affect the work or the                                       
                   cost thereof.  Failure to do so will not relieve bidders from responsi-                                        
                   bility for estimating properly the difficulty or cost of successfully                                             
                   performing the work.  The Government will assume no responsibility for                                 
                   any understanding or representations concerning conditions made by any                                 
                   of its officers or agents prior to the execution of the contract,                                                    
                   unless included in the Solicitation, the specifications, or related                                                
                   documents.                                                                                                                              

 

52.0-4055        NEGOTIATIONS AFTER SEALED BIDDING                                      
                                                                                                                                                           
                       (a)  This clause applies if after bid opening the Contracting                                                   
                   Officer determines that all otherwise acceptable bids received are                                             
                   at unreasonable prices, or only one bid is received and the                                                         
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                   Contracting Officer cannot determine the reasonableness of the                                                
                   bid price, or no responsive bid has been received from a                                                            
                   responsible bidder; or the bids were not independently arrived                                                  
                   at in open competition, were collusive, or were submitted in bad                                               
                   faith.                                                                                                                                  
                                                                                                                                                           
                       (b)  The Government has the option to reject all bids received                                               
                   in response to the sealed bid advertisement and initiate                                                              
                   negotiation.  Negotiations will include soliciting offers from                                                     
                   each responsible bidder that submits a bid in response to the                                                     
                   solicitation.                                                                                                                           
                                                                                                                                                           
                       (c)  If after bid opening the Contracting Officer determines                                                   
                   under (a) above that negotiations are in the best interest of the                                                   
                   Government, the following steps will be followed:                                                                     
                                                                                                                                                           
                           (1)  An amendment to the sealed bid advertisement will be                                                
                   issued to each responsible bidder changing the solicitation number                                           
                   to a request for proposal number.  The amendment will also make                                            
                   any necessary changes to the scope of work.                                                                               
                                                                                                                                                           
                           (2)  A cover letter signed by the negotiator will accompany                                               
                   the amendment explaining the procedures to be followed during                                               
                   negotiations.                                                                                                                           
                                                                                                                                                           
                           (3)  In the event there is only one responsible bidder under                                                
                   the initial sealed bid solicitation, cost or pricing data require-                                                    
                   ments set forth in FAR 15.804 will apply as will clause FAR                                                    
                   52.215-2, "Audit and Records - Negotiation".                                                                             
                                                                                                                                                           
 

 

52.0-4058        PROGRAM DATA                                                                                 
                                                                                                                                                           
                          AUTHORITY:  The work provided for herein is authorized by the Flood                          
                          Control Act approved 15 JUN 1936, as amended.                                                               
 

 

52.0-4060        REVISION AND AMENDMENT TO SOLICITATION FOR BIDS         

 
                   The right is reserved, as the interest of the Government may                                                     
                   require, to revise or amend the specifications or drawings or both                                             
                   prior to the date set for opening bids.  Such revisions and                                                          
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                   amendments, if any, will be announced by an amendment or amendments                                
                   to this Solicitation for Bids.  If revisions and amendments are of                                               
                   a nature which requires material changes in quantities or prices bid                                          
                   or both, the date set for opening bids may be postponed by such number                                  
                   of days as in the opinion of the issuing officer will enable bidders to                                        
                   revise their bids.  In such cases, the amendment will include an                                                 
                   announcement of new date for opening bids.                                                                              
 

 

 52.0-4078        (FAR 52.236-27) SITE VISIT  (CONSTRUCTION)                              
(ALTERNATE I)  (FEB 1995)                                                  

                                                                                                                                                           
                                                                                                                                                           
                   (a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3,                                       
                   Site Investigations and Conditions Affecting the Work, will be included                                  
                   in any contract awarded as a result of this solicitation.  Accordingly,                                        
                   bidders are urged and expected to inspect the site where the work will                                      
                   be performed.                                                                                                                           
                                                                                                                                                           
                   (b) Two organized site visits have been scheduled for  AUGUST 23 and    
                   AUGUST 30, 2001.                                                                     
                                                                                                                                                           
                   (c) BIDDERS DESIRING A SITE VISIT SHALL CONTACT THE  
                   AREA ENGINEER AT LEAST ONE DAY PRIOR TO THE  
                   SCHEDULED SITE VISIT.                                                                                        
                                                                                                                                                           
                     NAME:          Stephen P. Shankle                                                                                              
                                            Area Engineer                                                                                                     
                                                                                                                                                           
                     ADDRESS:    Caruthersville Area Office                                                                                 
                                            706 Harry S. Truman Boulevard                                                                         
                                            Caruthersville, Missouri  63830-1268                                                                
                                                                                                                                                           
                     TELEPHONE:  901/544-3074 or 573/333-1043                                                                       
                                                                                                                                                           
                                                                                                                                                           
                     COLLECT TELEPHONE CALLS WILL NOT BE ACCEPTED.                                           
                                                                                                                                                           
                                               (End of Provision)                                                                                          
 

 

52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER 
(JUN 99)  
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(a) Contractor identification is essential for complying with statutory contract reporting 
requirements. Therefore, the offeror is requested to enter, in the block with its name and 
address on the Standard Form 33 or similar document, the annotation "DUNS" followed 
by the DUNS number which identifies the offeror’s name and address exactly as stated in 
the offer.  
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet 
directly to obtain one. A DUNS number will be provided immediately by telephone at no 
charge to the offeror. For information on obtaining a DUNS number, the offeror, if 
located within the United States,  should call Dun and Bradstreet at 1-800-333-0505. The 
offeror should be prepared to provide the following information:  
 
(1) Company name.  
 
(2) Company address.  
 
(3) Company telephone number.  
 
(4) Line of business.  
 
(5) Chief executive officer/key manager.  
 
(6) Date the company was started.  
 
(7) Number of people employed by the company.  
 
(8) Company affiliation.  
 
(c) Offerors located outside the United States may obtain the location and phone number 
of the local Dun and Bradstreet Information Services office from the Internet Home Page 
at http://www.customerservice@dnb.com/. If an offeror is unable to locate a local service 
center, it may send an e-mail to Dun and Bradstreet at globalinfo@dnb.com. 
 
(End of provision) 
 
 

52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD 
INDEX OF SPECIFICATIONS AND STANDARDS (DODISS) AND 
DESCRIPTIONS LISTED IN THE ACQUISITION MANAGEMENT SYSTEMS 
AND DATA REQUIREMENTS CONTROL LIST, DOD 5010.12-L (DEC 1999) 
 
Copies of specifications, standards, and data item descriptions cited in this solicitation 
may be obtained-- 
 
(a) From the ASSIST database via the Internet at http://assist.daps.mil; or 
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(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), 
Building 4, Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone 
(215) 697-2667/2179, Facsimile (215) 697-1462. 
 
(End of provision) 

 

52.214-1     SOLICITATION DEFINITIONS--SEALED BIDDING (JUL 1987) 
 
"Government" means United States Government. 
 
"Offer" means "bid" in sealed bidding. 
 
"Solicitation" means an invitation for bids in sealed bidding. 
 
(End of provision) 

 

52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989) 
 
(a) If this solicitation is amended, then all terms and conditions which are not modified 
remain unchanged. 
 
(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by 
signing and returning the amendment, (2) by identifying the amendment number and date 
in the space provided for this purpose on the form for submitting a bid, (3) by letter or 
telegram, or (4) by facsimile, if facsimile bids are authorized in the solicitation.  The 
Government must receive the acknowledgment by the time and at the place specified for 
receipt of bids. 
 
(End of provision) 

 

52.214-4     FALSE STATEMENTS IN BIDS (APR 1984) 
 
Bidders must provide full, accurate, and complete information as required by this 
solicitation and its attachments.  The penalty for making false statements in bids is 
prescribed in 18 U.S.C. 1001. 
 
(End of provision) 
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52.214-5      SUBMISSION OF BIDS (MAR 1997)  
 
(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless 
submitted by electronic means) (1) addressed to the office specified in the solicitation, 
and (2) showing the time and date specified for receipt, the solicitation number, and the 
name and address of the bidder.  
 
(b) Bidders using commercial carrier services shall ensure that the bid is addressed and 
marked on the outermost envelope or wrapper as prescribed in subparagraphs (a)(1) and 
(2) of this provision when delivered to the office specified in the solicitation.  
 
(c) Telegraphic bids will not be considered unless authorized by the solicitation; 
however, bids may be modified or withdrawn by written or telegraphic notice.  
 
(d) Facsimile bids, modifications, or withdrawals, will not be considered unless 
authorized by the solicitation.  
 
(e) Bids submitted by electronic commerce shall be considered only if the electronic 
commerce method was specifically stipulated or permitted by the solicitation.  
 
 

52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984) 
 
Any prospective bidder desiring an explanation or interpretation of the solicitation, 
drawings, specifications, etc., must request it in writing soon enough to allow a reply to 
reach all prospective bidders before the submission of their bids.  Oral explanations or 
instructions given before the award of a contract will not be binding.  Any information 
given a prospective bidder concerning a solicitation will be furnished promptly to all 
other prospective bidders as an amendment to the solicitation, if that information is 
necessary in submitting bids or if the lack of it would be prejudicial to other prospective 
bidders. 
 
(End of provision) 
 

52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS 
OF BIDS (NOV 1999) 
 
(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so 
as to reach the Government office designated in the invitation for bids (IFB) by the time 
specified in the IFB. If no time is specified in the IFB, the time for receipt is 4:30 p.m., 
local time, for the designated Government office on the date that bids are due. 
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(b)(1) Any bid, modification, or withdrawal received at the Government office designated 
in the IFB after the exact time specified for receipt of bids is “late” and will not be 
considered unless it is received before award is made, the Contracting Officer determines 
that accepting the late bid would not unduly delay the acquisition; and-- 
 
(i) If it was transmitted through an electronic commerce method authorized by the IFB, it 
was received at the initial point of entry to the Government infrastructure not later than 
5:00 p.m. one working day prior to the date specified for receipt of bids; or 
 
(ii) There is acceptable evidence to establish that it was received at the Government 
installation designated for receipt of bids and was under the Government's control prior to 
the time set for receipt of bids. 
 
(2) However, a late modification of an otherwise successful bid that makes its terms more 
favorable to the Government, will be considered at any time it is received and may be 
accepted. 
 
(c) Acceptable evidence to establish the time of receipt at the Government installation 
includes the time/date stamp of that installation on the bid wrapper, other documentary 
evidence of receipt maintained by the installation, or oral testimony or statements of 
Government personnel. 
 
(d) If an emergency or unanticipated event interrupts normal Government processes so 
that bids cannot be received at the Government office designated for receipt of bids by 
the exact time specified in the IFB and urgent Government requirements preclude 
amendment of the IFB, the time specified for receipt of bids will be deemed to be 
extended to the same time of day specified in the solicitation on the first work day on 
which normal Government processes resume. 
 
(e) Bids may be withdrawn by written notice received at any time before the exact time 
set for receipt of bids. If the IFB authorizes facsimile bids, bids may be withdrawn via 
facsimile received at any time before the exact time set for receipt of bids, subject to the 
conditions specified in the provision at 52.214-31, Facsimile Bids. A bid may be 
withdrawn in person by a bidder or its authorized representative if, before the exact time 
set for receipt of bids, the identity of the person requesting withdrawal is established and 
the person signs a receipt for the bid. 
 
(End of provision) 

 

52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984) 
 
(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of 
those forms, and (2) manually signed. The person signing a bid must initial each erasure 
or change appearing on any bid form. 
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(b) The bid form may require bidders to submit bid prices for one or more items on 
various bases, including-- 
 
(1) Lump sum bidding; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of subparagraphs (1) through (3) above. 
 
(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. 
If bidding on all items is not required, bidders should insert the words "no bid" in the 
space provided for any item on which no price is submitted. 
 
(d) Alternate bids will not be considered unless this solicitation authorizes their 
submission. 
 
 

52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION 
(AUG 1996) 
 
(a) The Government will evaluate bids in response to this solicitation without discussions 
and will award a contract to the responsible bidder whose bid, conforming to the 
solicitation, will be most advantageous to the Government, considering only price and the 
price-related factors specified elsewhere in the solicitation. 
 
(b) The Government may reject any or all bids, and waive informalities or minor 
irregularities in bids received. 
 
(c) The Government may accept any item or combination of items, unless doing so is 
precluded by a restrictive limitation in the solicitation or the bid. 
 
(d) The Government may reject a bid as nonresponsive if the prices bid are materially 
unbalanced between line items or subline items. A bid is materially unbalanced when it is 
based on prices significantly less than cost for some work and prices which are 
significantly overstated in relation to cost for other work, and if there is a reasonable 
doubt that the bid will result in the lowest overall cost to the Government even though it 
may be the low evaluated bid, or if it is so unbalanced as to be tantamount to allowing an 
advance payment. 
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52.214-34     SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 
1991) 
 
Offers submitted in response to this solicitation shall be in the English language.  Offers 
received in other than English shall be rejected. 
 
(End of provision) 
 

52.214-35     SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991) 
 
Offers submitted in response to this solicitation shall be in terms of U.S. dollars.  Offers 
received in other than U.S. dollars shall be rejected. 
 
(End of provision) 
 

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)—EFARS 
 

  (a) For the purpose of initial evaluations of bids, the following will be utilized in the 
resolving arithmetic discrepancies found on the face of bidding schedule as submitted by 
the bidder: 

    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the 

assumption that the bidder intends his bid to be evaluated on basis of the unit prices, the 
totals arrived at by resolution of arithmetic discrepancies as provided above and the bid 
will be so reflected on the abstract of bids. 

  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
 

 

52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm fixed-price construction contract resulting 
from this solicitation. 
 
(End of clause) 
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52.225-10     NOTICE OF BUY AMERICAN ACT/BALANCE OF PAYMENTS 
PROGRAM REQUIREMENT--CONSTRUCTION MATERIALS (FEB 2000) 
 
(a) Definitions. Construction material, domestic construction material, and foreign 
construction material, as used in this provision, are defined in the clause of this 
solicitation entitled “Buy American Act--Balance of Payments Program--Construction 
Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9). 
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination 
regarding the inapplicability of the Buy American Act or Balance of Payments Program 
should submit the request to the Contracting Officer in time to allow a determination 
before submission of offers. The offeror shall include the information and applicable 
supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the 
request. If an offeror has not requested a determination regarding the inapplicability of 
the Buy American Act or Balance of Payments Program before submitting its offer, or 
has not received a response to a previous request, the offeror shall include the 
information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception 
to the requirements of the Buy American Act or Balance of Payments Program, based on 
claimed unreasonable cost of domestic construction material, by adding to the offered 
price the appropriate percentage of the cost of such foreign construction material, as 
specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of 
foreign construction material based on unreasonable cost and an offeror that did not 
request an exception, the Contracting Officer will award to the offeror that did not 
request an exception based on unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in 
this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may 
submit an alternate offer based on use of equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 
1442 for the alternate offer, and a separate price comparison table prepared in accordance 
with paragraphs (c) and (d) of the clause at FAR 52.225-9 for the offer that is based on 
the use of any foreign construction material for which the Government has not yet 
determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will 
evaluate only those offers based on use of the equivalent domestic construction material, 
and the offeror shall be required to furnish such domestic construction material. An offer 
based on use of the foreign construction material for which an exception was requested-- 
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(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
 

52.228-1     BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for 
opening of bids, may be cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid 
bond supported by good and sufficient surety or sureties acceptable to the Government, 
postal money order, certified check, cashier’s check, irrevocable letter of credit, or, under 
Treasury Department regulations, certain bonds or notes of the United States. The 
Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful 
bidders as soon as practicable after the opening of bids, and (2) to the successful bidder 
upon execution of contractual documents and bonds (including any necessary 
coinsurance or reinsurance agreements), as required by the bid as accepted. 
 
(c) The amount of the bid guarantee shall be 20 percent of the bid price or  $3,000,000.00 
whichever is less. 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the 
period specified for acceptance, fails to execute all contractual documents or furnish 
executed bond(s) within 10 days after receipt of the forms by the bidder, the Contracting 
Officer may terminate the contract for default. 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of 
acquiring the work that exceeds the amount of its bid, and the bid guarantee is available 
to offset the difference. 
 

52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are 

filed directly with an agency, and copies of any protests that are filed with the 
General Accounting Office (GAO), shall be served on the Contracting Officer 
(addressed as follows) by obtaining written and dated acknowledgment of receipt 
from  

 
Chief, Contracting Division 
ATTN:  CEMVM-CT   Room 681 
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Department of the Army 
Memphis District, Corps of Engineers 
167 North Main Street    B202 
Memphis, TN   38103-1894 

 
(b) The copy of any protest shall be received in the office designated above within one 

day of filing a protest with the GAO.  
 
(End of provision)  
 

52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE 
(FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the 
same force and effect as if they were given in full text. Upon request, the Contracting 
Officer will make their full text available. The offeror is cautioned that the listed 
provisions may include blocks that must be completed by the offeror and submitted with 
its quotation or offer. In lieu of submitting the full text of those provisions, the offeror 
may identify the provision by paragraph identifier and provide the appropriate 
information with its quotation or offer. Also, the full text of a solicitation provision may 
be accessed electronically at this/these address(es): 
 

http://www.arnet.gov/far                                           
     http://farsite.hill.af.mil                                         

          http://www.dtic.mil/dfars 
 
 
 

252.204-7001    COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE 
REPORTING (AUG 1999) 
 
(a) The offeror is requested to enter its CAGE code on its offer in the block with its name 
and address. The CAGE code entered must be for that name and address. Enter “CAGE” 
before the number. 
 
(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to 
request one from the Defense Logistics Information Service (DLIS). The Contracting 
Officer will-- 
 
(1) Ask the Contractor to complete section B of a DD Form 2051, Request for 
Assignment of a Commercial and Government Entity (CAGE) Code; 
 
(2) Complete section A and forward the form to DLIS; and 
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(3) Notify the Contractor of its assigned CAGE code. 
 
(c) Do not delay submission of the offer pending receipt of a CAGE code. 
 
(End of provision) 
 

252.236-7008     CONTRACT PRICES - BIDDING SCHEDULES.  
(DEC 1991)  
 
(a) The Government’s payment for the items listed in the Bidding Schedule shall 
constitute full compensation to the Contractor for --  
 
(1) Furnishing all plant, labor, equipment, appliances, and materials; and  
 
(2) Performing all operations required to complete the work in conformity with the 
drawings and specifications.  
 
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule 
all costs for work in the specifications, whether or not specifically listed in the Bidding 
Schedule. 
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SECTION 00600 
 
 

 REPRESENTATIONS & CERTIFICATIONS AND 
OTHER STATEMENTS OF BIDDERS 

  
  
   
CLAUSES INCORPORATED BY FULL TEXT  
 
  

52.0-4031        CORPORATE CERTIFICATION                                                           
                                                                                                                                                           
                   IF A BIDDER IS A CORPORATION OR IF CORPORATION IS PARTICIPATING 
IN A JOINT VENTURE, PLEASE COMPLETE THE FOLLOWING CERTIFICATION:                              
                                                                                                                                                           
                        I, ________________________________, certify that I am secretary of                                    
                                                                                                                                                           
                   the corporation named as Contractor herein; that                                                                              
                                                                                                                                                           
                   _____________________________ who signed this contract on behalf of the                               
                                                                                                                                                           
                   Contractor; was then ___________________________________ of said                                       
                                                                                                                                                           
                   corporation; that said contract was duly signed for and on behalf of                                                
                                                                                                                                                           
                   said corporation by authority of its governing body and is within the                                              
                                                                                                                                                           
                   scope of its corporate powers.                                                                                                          
                                                                                                                                                           
 
 
 
                                                                                                                                                           
                                                                                                                                                           
                                                                                                                                                           
                   (CORPORATE SEAL)                                                                                                                      
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                                                    ___________________________________                                                    
                                                               (Secretary)                                                                                 
 
                                                                                                                                                           
                   IF A CORPORATION IS PARTICIPATING AS A JOINT VENTURE, ITS 
SECRETARY MUST SUBMIT A CERTIFICATE STATING THE CORPORATION IS 
AUTHORIZED TO PARTICIPATE.                                                                                                                   
                                                                                                                                                           
                                                                                                                                                           
                                                                                                                                                           
 
 

52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION 
(APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of 
restricting competition, any consultation, communication, or agreement with any other offeror or 
competitor relating to (i) those prices, (ii) the intention to submit an offer, or (iii) the methods of 
factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, 
directly or indirectly, to any other offeror or competitor before bid opening (in the case of a sealed 
bid solicitation) or contract award (in the case of a negotiated solicitation) unless otherwise 
required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit 
or not to submit an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory 
-- 
 
(1) Is the person in the offeror’s organization responsible for determining the prices offered in this 
bid or proposal, and that the signatory has not participated and will not participate in any action 
contradictory to subparagraphs (a)(1) through (a)(3) above; or 
 
(2) (i) Has been authorized, in writing, to act as an agent for the following principals in certifying 
that those principals have not participated, and will not participate in any action contrary to 
subparagraphs (a)(1) through (a)(3) above   
______________________________________________________ (insert full name of person(s) 
in the offeror’s organization responsible for determining the prices offered in this bid or proposal, 
and the title of his or her position in the offeror’s organization); 
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(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above 
have not participated, and will not participate, in any action contrary to subparagraphs (a)(1) 
through (a)(3) above; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to 
subparagraphs (a)(1) through (a)(3) above. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its 
offer a signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 

52.203-11     CERTIFICATION AND DISCLOSURE REGARDING 
PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS 
(APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on 
Payments to Influence Certain Federal Transactions, included in this solicitation, are hereby 
incorporated by reference in paragraph (b) of this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief 
that on or after December 23, 1989,-- 
 
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a member of Congress on his or her behalf in connection 
with the awarding of any Federal contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment or modification of any Federal contract, grant, loan, or cooperative 
agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a 
covered Federal transaction) have been paid, or will be paid to any person for influencing or 
attempting to influence an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress or an employee of a Member of Congress on his or her behalf in connection 
with this solicitation, the offeror shall complete and submit, with its offer, OMB standard form 
LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier and 
require that all recipients of subcontract awards in excess of $100,000 shall certify and disclose 
accordingly. 
 
(c)  Submission of this certification and disclosure is a prerequisite for making or entering into this 

contract imposed by section 1352, title 31, United States Code.  Any person who makes an 
expenditure prohibited under this provision, shall be subject to a civil penalty of not less than 
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$10,000, and not more than $100,000, for each such failure. 
 
(End of provision) 
 

52.204-3      TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
Common parent, as used in this provision, means that corporate entity that owns or controls an 
affiliated group of corporations that files its Federal income tax returns on a consolidated basis, 
and of which the offeror is a member. 
 
Taxpayer Identification Number (TIN), as used in this provision, means the number required by 
the Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other 
returns. The TIN may be either a Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this 
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting 
requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations issued by the 
IRS. If the resulting contract is subject to the payment reporting requirements described in Federal 
Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to furnish the information 
may result in a 31 percent reduction of payments otherwise due under the contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts 
arising out of the offeror’s relationship with the Government (31 U.S.C. 7701(c)(3)). If the 
resulting contract is subject to the payment reporting requirements described in FAR 4.904, the 
TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror’s 
TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.-------------------------------------------------------- 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have 
income effectively connected with the conduct of a trade or business in the United States and does 
not have an office or place of business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
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(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other-------------------------------------------------------- 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this 
provision. 
 
___  Name and TIN of common parent: 
 
Name------------------------------------------------------------------- 
 
TIN-------------------------------------------------------------------- 
 
(End of provision) 
 

52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (APR 
2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--  
 
(i) The Offeror and/or any of its Principals--  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared 
ineligible for the award of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had 
a civil judgment rendered against them for: commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, state, or local) 
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contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of 
offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a 
governmental entity with, commission of any of the offenses enumerated in subdivision 
(a)(1)(i)(D) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or 
more contracts terminated for default by any Federal agency.  
 
(D) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had 
a civil judgment rendered against them for: commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, state, or local) 
contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of 
offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, tax evasion, or receiving stolen property; and 
 
(E) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a 
governmental entity with, commission of any of the offenses enumerated in subdivision 
(a)(1)(i)(B) of this provision. 
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; 
and, persons having primary management or supervisory responsibilities within a business entity 
(e.g., general manager; plant manager; head of a subsidiary, division, or business segment, and 
similar positions).  
 
THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN 
AGENCY OF THE UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR 
FRAUDULENT CERTIFICATION MAY RENDER THE MAKER SUBJECT TO 
PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED STATES CODE. 
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time 
prior to contract award, the Offeror learns that its certification was erroneous when submitted or 
has become erroneous by reason of changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily 
result in withholding of an award under this solicitation. However, the certification will be 
considered in connection with a determination of the Offeror’s responsibility. Failure of the Offeror 
to furnish a certification or provide such additional information as requested by the Contracting 
Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render, in good faith, the certification required by paragraph (a) of this 
provision. The knowledge and information of an Offeror is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings.  
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(e) The certification in paragraph (a) of this provision is a material representation of fact upon 
which reliance was placed when making award. If it is later determined that the Offeror knowingly 
rendered an erroneous certification, in addition to other remedies available to the Government, the 
Contracting Officer may terminate the contract resulting from this solicitation for default. 
 
(End of provision) 
 

52.219-1     SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 
2001) ALTERNATE I (OCT 2000) & ALTERNATE II (OCT 2000) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 
234990.  
 
(2) The small business size standard is $27,500,000.00. 
 
(3) The small business size standard for a concern which submits an offer in its own name, other 
than on a construction or service contract, but which proposes to furnish a product which it did not 
itself manufacture, is 500 employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small 
business concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) 
of this provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a 
small disadvantaged business concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) 
of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned 
small business concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) 
of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned 
small business concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in 
paragraph (b)(4) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not 
a service-disabled veteran-owned small business concern. 
 
(6) (Complete only if offeror represented itself as small business concern in paragraph (b)(1) of 
this provision). The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, 
on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business 
Administration, and no material change in ownership and control, principal office, or HUBZone 
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employee percentage has occurred since it was certified by the Small Business Administration in 
accordance with 13 CFR Part 126; and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR Part 126, and 
the representation in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small 
business concern or concerns that are participating in the joint venture. (The offeror shall enter the 
name or names of the HUBZone small business concern or concerns that are participating in the 
joint venture: ____________.) Each HUBZone small business concern participating in the joint 
venture shall submit a separate signed copy of the HUBZone representation. 
 
(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) 
The offeror shall check the category in which its ownership falls: 
 
(  ) Black American. 
 
(  ) Hispanic American. 
 
(  ) Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
 
(  ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, 
Singapore, Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The 
Philippines, U.S. Trust Territory of the Pacific Islands (Republic of Palau), Republic of the 
Marshall Islands, Federated States of Micronesia, the Commonwealth of the Northern Mariana 
Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or Nauru). 
 
(  ) Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, 
Bangladesh, Sri Lanka, Bhutan, the Maldives Islands, or Nepal). 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by 
one or more service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-
disabled veterans or, in the case of a veteran with permanent and severe disability, the spouse or 
permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that 
is service-connected, as defined in 38 U.S.C. 101(16). 
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Small business concern means a concern, including its affiliates, that is independently owned and 
operated, not dominant in the field of operation in which it is bidding on Government contracts, 
and qualified as a small business under the criteria in 13 CFR Part 121 and the size standard in 
paragraph (a) of this provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 
101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of 
which is owned by one or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more 
veterans. 
 
Women-owned small business concern means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women; in the case of any publicly owned 
business, at least 51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business 
concerns, then the clause in this solicitation providing notice of the set-aside contains restrictions 
on the source of the end items to be furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm’s status as a small, HUBZone 
small,  small disadvantaged, or women-owned small business concern in order to obtain a contract 
to be awarded under the preference programs established pursuant to section 8(a), 8(d), 9, or 15 of 
the Small Business Act or any other provision of Federal law that specifically references section 
8(d) for a definition of program eligibility, shall-- 
 
(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 

52.219-2       EQUAL LOW BIDS.  (OCT 1995) 
 
(a) This provision applies to small business concerns only. 
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(b) The bidder’s status as a labor surplus area (LSA) concern may affect entitlement to award in 
case of tie bids.  If the bidder wishes to be considered for this priority, the bidder must identify, in 
the following space, the LSA in which the costs to be incurred on account of manufacturing or 
production (by the bidder or the first-tier subcontractors) amount to more than 50 percent of the 
contract price. 
 
_______________________________________________________________________________
_______________________________________________________________________________ 
 
 (c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will 
preclude the bidder from receiving priority consideration.  If the bidder is awarded a contract as a 
result of receiving priority consideration under this provision and would not have otherwise 
received award, the bidder shall perform the contract or cause the contract to be performed in 
accordance with the obligations of an LSA concern. 
 
 

 

52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR 
THE SMALL BUSINESS COMPETITIVENESS DEMONSTRATION 
PROGRAM (OCT 2000) 
 
(a) Definition. 
 
"Emerging small business" as used in this solicitation, means a small business concern whose size 
is no greater than 50 percent of the numerical size standard applicable to the North American 
Industry Classification System (NAICS) code assigned to a contracting opportunity. 
 
(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small 
business concern under the size standards of this solicitation.]    The Offeror [   ] is, [   ] is not an 
emerging small business. 
 
(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its 
size range.) 
 
Offeror’s number of employees for the past 12 months (check this column if size standard stated in 
solicitation is expressed in terms of number of employees) or Offeror’s average annual gross 
revenue for the last 3 fiscal years (check this column if size standard stated in solicitation is 
expressed in terms of annual receipts). (Check one of the following.) 
 
No. of Employees   Avg. Annual Gross Revenues 
 
____ 50 or fewer   ____ $1 million or less 
 
____ 51 - 100        ____ $1,000,001 - $2 million 
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____ 101 - 250      ____ $2,000,001 - $3.5 million 
 
____ 251 - 500      ____ $3,500,001 - $5 million 
 
____ 501 - 750      ____ $5,000,001 - $10 million 
 
____ 751 - 1,000   ____ $10,000,001 - $17 million 
 
____ Over 1,000    ____ Over $17 million 
 
(End of provision) 
 

52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS 
(FEB 1999) 
 
The offeror represents that -- 
 
(a) [  ] It has, [  ] has not participated in a previous contract or subcontract subject to the Equal 
Opportunity clause of this solicitation; 
 
(b) [  ] It has, [  ] has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed 
subcontractors, will be obtained before subcontract awards. 
 
(End of provision) 
 

52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE 
REPORTING (OCT 2000)  
 
(a) Submission of this certification is a prerequisite for making or entering into this contract 
imposed by Executive Order 12969, August 8, 1995.  
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that 
are subject to the filing and reporting requirements described in section 313 of the Emergency 
Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 
6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and 
continue to file for such facilities for the life of the contract the Toxic Chemical Release Inventory 
Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of PPA; or  
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(2) None of its owned or operated facilities to be used in the performance of this contract is subject 
to the Form R filing and reporting requirements because each such facility is exempt for at least 
one of the following reasons: (Check each block that is applicable.)  
 
[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under 
section 313(c) of EPCRA, 42 U.S.C. 11023(c);  
 
[ ] (ii) The facility does not have 10 or more full-time employees as specified in section 
313.(b)(1)(A) of EPCRA 42 U.S.C. 11023(b)(1)(A);  
 
[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under 
section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 
372.27, provided an appropriate certification form has been filed with EPA);  
 
[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 
20 through 39 or their corresponding North American Industry Classification System (NAICS) 
sectors 31 through 33; or  
 
[ ] (v) The facility is not located within any State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the 
Northern Mariana Islands, or any other territory or possession over which the United States has 
jurisdiction.  
 

252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE 
GOVERNMENT OF A  TERRORIST COUNTRY (MAR 1998) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(1) "Government of a terrorist country" includes the state and the government of a terrorist 
country, as well as any political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 
6(j)(1)(A) of the Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a 
country the government of which has repeatedly provided support for such acts of international 
terrorism.  As of the date of this provision, terrorist countries include:  Cuba, Iran, Iraq, Libya, 
North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm’s or subsidiary’s securities.  
Beneficial interest includes holding 5 percent or more of any class of the firm’s securities in 
"nominee shares," "street names," or some other method of holding securities that does not 
disclose the beneficial owner; 
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(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in 
the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real 
estate, or other tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtedness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm 
if the government of a terrorist country has a significant interest in the firm or subsidiary or, in the 
case of a subsidiary, the firm that owns the subsidiary, unless a waiver is granted by the Secretary 
of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of 
the Offeror, the Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is 
a subsidiary, it shall also disclose any significant interest the government of a terrorist country has 
in any firm that owns or controls the subsidiary.  The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
(End of provision) 
 

252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION 
BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision 
whether transportation of supplies by sea is anticipated under the resultant contract. The term 
supplies is defined in the Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract 
or subcontract resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any 
contract or subcontract resulting from this solicitation. 
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(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea 
clause. If the Offeror represents that it will not use ocean transportation, the resulting contract will 
also include the Defense FAR Supplement clause at 252.247-7024, Notification of Transportation 
of Supplies by Sea. 
 
(End of provision)  
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SECTION 00700 
 

CONTRACT CLAUSES 
  
  
   
CLAUSES INCORPORATED BY FULL TEXT  
 
  

52.202-1     DEFINITIONS (MAY 2001) --ALTERNATE I (MAY 2001) 
 
(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, 
Governor, Chairperson, or other chief official, as appropriate) of the agency, unless otherwise 
indicated, including any deputy or assistant chief official of the executive agency.  
 
(b) "Commercial component" means any component that is a commercial item.  
 
(c) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited 
to, purchase orders and changes and modifications to purchase orders under this contract.  
 
(d) Component means any item supplied to the Government as part of an end item or of another 
component, except that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 
52.225-11(a). 
 
(e) Contracting Officer means a person with the authority to enter into, administer, and/or terminate 
contracts and make related determinations and findings. The term includes certain authorized 
representatives of the Contracting Officer acting within the limits of their authority as delegated by 
the Contracting Officer. 
 
(f) Nondevelopmental item means--  
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a 
Federal agency, a State or local government, or a foreign government with which the United States 
has a mutual defense cooperation agreement;  
 
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or 
modifications of a type customarily available in the commercial marketplace in order to meet the 
requirements of the procuring department or agency; or  
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or 
(f)(2) solely because the item is not yet in use.  
 
(End of clause)  
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52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and 
hearing, the agency head or a designee determines that the Contractor, its agent, or another 
representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of 
the Government; and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
 
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor 
more than 10 times the cost incurred by the Contractor in giving gratuities to the person concerned, 
as determined by the agency head or a designee. (This subparagraph (c)(2) is applicable only if this 
contract uses money appropriated to the Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are 
in addition to any other rights and remedies provided by law or under this contract.  
 
(End of clause) 
 

52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 
1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or 
obtain this contract upon an agreement or understanding for a contingent fee, except a bona fide 
employee or agency. For breach or violation of this warranty, the Government shall have the right to 
annul this contract without liability or, in its discretion, to deduct from the contract price or 
consideration, or otherwise recover, the full amount of the contingent fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, 
maintained by a contractor for the purpose of securing business, that neither exerts nor proposes to 
exert improper influence to solicit or obtain Government contracts nor holds itself out as being able 
to obtain any Government contract or contracts through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject 
to the contractor’s supervision and control as to time, place, and manner of performance, who neither 
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exerts nor proposes to exert improper influence to solicit or obtain Government contracts nor holds 
out as being able to obtain any Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee 
that is contingent upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a 
Government employee or officer to give consideration or to act regarding a Government contract on 
any basis other than the merits of the matter. 
 
(End of clause) 
 

52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of 
value, or compensation of any kind which is provided, directly or indirectly, to any prime 
Contractor, prime Contractor employee,  subcontractor, or subcontractor employee for the purpose 
of improperly obtaining or rewarding favorable treatment in connection with a prime contract or in 
connection with a subcontract relating to a prime contract. 
 
"Person," as used in this clause, means a corporation, partnership, business association of any kind, 
trust, joint-stock company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the 
United States for the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract 
with the United States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent 
of a prime Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime 
Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or services 
of any kind under a prime contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who 
offers to furnish or furnishes any supplies, materials, equipment, or services of any kind under a 
prime contract or a subcontract entered into in connection with such prime contract, and (2) includes 
any person who offers to furnish or furnishes general supplies to the prime Contractor or a higher 
tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a 
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subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a 
prime Contractor to the United States or in the contract price charged by a subcontractor to a prime 
Contractor or higher tier subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and 
detect possible violations described in paragraph (b) of this clause in its own operations and direct 
business relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph 
(b) of this clause may have occurred, the Contractor shall promptly report in writing the possible 
violation. Such reports shall be made to the inspector general of the contracting agency, the head of 
the contracting agency if the agency does not have an inspector general, or the Department of 
Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation 
described in paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by 
the United States under the prime contract and/or (ii) direct that the Prime Contractor withhold, from 
sums owed a subcontractor under the prime contract, the amount of any kickback.  The Contracting 
Officer may order the monies withheld under subdivision (c)(4)(ii) of this clause be paid over to the 
Government unless the Government has already offset those monies under subdivision (c)(4)(i) of 
this clause.  In either case, the Prime Contractor shall notify the Contracting Officer when the 
monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph 
(c)(5) but excepting subparagraph (c)(1), in all subcontracts under this contract which exceed 
$100,000. 
 
 
 
 

52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF 
FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct 
constituting a violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal 
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Procurement Policy Act (41 U.S.C. 423) (the Act), as amended by section 4304 of the 1996 National 
Defense Authorization Act for Fiscal Year 1996 (Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the 
conduct constitutes a violation of subsection 27 (a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency 
procurement contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the 
evidence, that the Contractor or someone acting for the Contractor has engaged in conduct 
constituting an offense punishable under subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is 
entitled to recover, in addition to any penalty prescribed by law, the amount expended under the 
contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition 
to any other rights and remedies provided by law, regulation, or under this contract. 
 
 
 

52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER 
ACTIVITY (JAN 1997) 
 
(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total 
cost and fee under a cost-type contract by the amount of profit or fee determined as set forth in 
paragraph (b) of this clause if the head of the contracting activity or designee determines that there 
was a violation of subsection 27 (a), (b), or (c) of the Office of Federal Procurement Policy Act, as 
amended (41 U.S.C. 423), as implemented in section 3.104 of the Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of 
award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, 
notwithstanding any minimum fee or "fee floor" specified in the contract; 
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(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise 
payable to the Contractor for each award fee evaluation period or at each award fee determination 
point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
 
(i) Reduce the contract target price and contract target profit both by an amount equal to the initial 
target profit specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a 
significant adverse impact on the incentive price revision relationship under the contract, or 
adversely affect the contract financing provisions, the Contracting Officer may defer such 
adjustment until establishment of the total final price of the contract. The total final price established 
in accordance with the incentive price revision provisions of the contract shall be reduced by an 
amount equal to the initial target profit specified in the contract at the time of contract award and 
such reduced price shall be the total final contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount 
determined by the Contracting Officer from records or documents in existence prior to the date of 
the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor’s price or fee in accordance with 
the procedures of paragraph (b) of this clause for violations of the Act by its subcontractors by an 
amount not to exceed the amount of profit or fee reflected in the subcontract at the time the 
subcontract was first definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may 
terminate this contract for default. The rights and remedies of the Government specified herein are 
not exclusive, and are in addition to any other rights and remedies provided by law or under this 
contract. 
 
(End of clause) 
 

52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN 
FEDERAL TRANSACTIONS (JUN 1997)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
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(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, 
loan, or cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 
4 of the Indian Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include 
Alaskan Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to 
influence, any communication to or appearance before an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress 
in connection with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, 
established, or otherwise recognized by a State for the performance of a governmental duty, 
including a local public authority, a special district, an intrastate district, a council of governments, a 
sponsor group representative organization, and any other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who 
are employed by an agency:  
 
(1) An individual who is appointed to a position in the Government under title 5, United States 
Code, including a position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3), title 37, United States 
Code.  
 
(3) A special Government employee, as defined in section 202, title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal 
Advisory Committee Act, title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, 
firm, partnership, society, State, and local government, regardless of whether such entity is operated 
for profit, or not for profit. This term excludes an Indian tribe, tribal organization, or any other 
Indian organization with respect to expenditures specifically permitted by other Federal law.  
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"Reasonable compensation," as used in this clause, means, with respect to a regularly employed 
officer or employee of any person, compensation that is consistent with the normal compensation for 
such officer or employee for work that is not furnished to, not funded by, or not furnished in 
cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical 
services, a payment in an amount that is consistent with the amount normally paid for such services 
in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes 
an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures 
specifically permitted by other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a 
person requesting or receiving a Federal contract, an officer or employee who is employed by such 
person for at least 130 working days within 1 year immediately preceding the date of the submission 
that initiates agency consideration of such person for receipt of such contract. An officer or 
employee who is employed by such person for less than 130 working days within 1 year 
immediately preceding the date of the submission that initiates agency consideration of such person 
shall be considered to be regularly employed as soon as he or she is employed by such person for 
130 working days.  
 
"State," as used in this clause, means a State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, a territory or possession of the United States, an agency or 
instrumentality of a State, and multi-State, regional, or interstate entity having governmental duties 
and powers.  
 
(b) Prohibitions.  
 
(1) Section 1352 of title 31, United States Code, among other things, prohibits a recipient of a 
Federal contract, grant, loan, or cooperative agreement from using appropriated funds to pay any 
person for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with any of the following covered Federal actions: the awarding of any Federal contract; 
the making of any Federal grant; the making of any Federal loan; the entering into of any 
cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative 
agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal 
appropriated funds (including profit or fee received under a covered Federal transaction) have been 
paid, or will be paid, to any person for influencing or attempting to influence an officer or employee 
of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with a Federal contract, grant, loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
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(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not 
apply in the case of a payment of reasonable compensation made to an officer or employee of a 
person requesting or receiving a covered Federal action if the payment is for agency and legislative 
liaison activities not directly related to a covered Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically 
requested by an agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are 
not related to a specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) 
of the person’s products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of theperson’s 
products or services for an agency’s use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to 
formal solicitation of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an 
informed decision about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official 
submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of 
the Small Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted 
under this clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not 
apply in the case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or 
receiving a covered Federal action or an extension, continuation, renewal, amendment, or 
modification of a covered Federal action, if payment is for professional or technical services 
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or application 
for that Federal action or for meeting requirements imposed by or pursuant to law as a condition for 
receiving that Federal action.  
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(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or 
receiving a covered Federal action or an extension, continuation, renewal, amendment, or 
modification of a covered Federal action if the payment is for professional or technical services 
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or application 
for that Federal action or for meeting requirements imposed by or pursuant to law as a condition for 
receiving that Federal action. Persons other than officers or employees of a person requesting or 
receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" 
shall be limited to advice and analysis directly applying any professional or technical discipline. For 
example, drafting of a legal document accompanying a bid or proposal by a lawyer is allowable. 
Similarly, technical advice provided by an engineer on the performance or operational capability of a 
piece of equipment rendered directly in the negotiation of a contract is allowable. However, 
communications with the intent to influence made by a professional (such as a licensed lawyer) or a 
technical person (such as a licensed accountant) are not allowable under this section unless they 
provide advice and analysis directly applying their professional or technical expertise and unless the 
advice or analysis is rendered directly and solely in the preparation, submission or negotiation of a 
covered Federal action. Thus, for example, communications with the intent to influence made by a 
lawyer that do not provide legal advice or analysis directly and solely related to the legal aspects of 
his or her client’s proposal, but generally advocate one proposal over another are not allowable under 
this section because the lawyer is not providing professional legal services. Similarly, 
communications with the intent to influence made by an engineer providing an engineering analysis 
prior to the preparation or submission of a bid or proposal are not allowable under this section since 
the engineer is providing technical services but not directly in the preparation, submission or 
negotiation of a covered Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal 
award include those required by law or regulation and any other requirements in the actual award 
documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause 
are permitted under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of 
reasonable compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that 
agency a disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such 
person has made or has agreed to make any payment using nonappropriated funds (to include profits 
from any covered Federal action), which would be prohibited under subparagraph (b)(1) of this 
clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there 
occurs any event that materially affects the accuracy of the information contained in any disclosure 
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form previously filed by such person under subparagraph (c)(1) of this clause. An event that 
materially affects the accuracy of the information reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for 
influencing or attempting to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered 
Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to 
influence a covered Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by 
any person who requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier 
until received by the prime Contractor. The prime Contractor shall submit all disclosures to the 
Contracting Officer at the end of the calendar quarter in which the disclosure form is submitted by 
the subcontractor. Each subcontractor certification shall be retained in the subcontract file of the 
awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails 
to file or amend the disclosure form to be filed or amended by paragraph (b) of this clause shall be 
subject to civil penalties as provided for by 31 U.S.C. 1352. An imposition of a civil penalty does 
not prevent the Government from seeking any other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the 
certification and disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would 
otherwise be unallowable or unreasonable. Conversely, costs made specifically unallowable by the 
requirements in this clause will not be made allowable under any other provision.  
 
(End of clause) 
 

52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED 
PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
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Postconsumer material means a material or finished product that has served its intended use and has 
been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer 
material is a part of the broader category of “recovered material.” For paper and paper products, 
postconsumer material means “postconsumer fiber” defined by the U.S. Environmental Protection 
Agency (EPA) as-- 
 
(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, 
after they have passed through their end-usage as a consumer item, including: used corrugated 
boxes; old newspapers; old magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid 
waste; but not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
Printed or copied double-sided means printing or reproducing a document so that information is on 
both sides of a sheet of paper. 
 
Recovered material, for paper and paper products, is defined by EPA in its Comprehensive 
Procurement Guideline as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, 
those manufacturing operations up to and including the cutting and trimming of the paper machine 
reel into smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings, and other 
paper and paperboard waste resulting from printing, cutting, forming, and other converting 
operations; bag, box, and carton manufacturing wastes; and butt rolls, mill wrappers, and rejected 
unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard 
manufacturers, merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the 
Government through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is 
encouraged to submit paper documents, such as offers, letters, or reports, that are printed or copied 
double-sided on recycled paper that meet minimum content standards specified in Section 505 of 
Executive Order 13101, when not using electronic commerce methods to submit information or data 
to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer 
printout paper, carbonless paper, file folders, white wove envelopes, writing and office paper, book 
paper, cotton fiber paper, and cover stock meeting the 30 percent postconsumer material standard for 
use in submitting paper documents to the Government, it should use paper containing no less than 20 
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percent postconsumer material. This lesser standard should be used only when paper meeting the 30 
percent postconsumer material standard is not obtainable at a reasonable price or does not meet 
reasonable performance standards. 
 
(End of clause) 
 

52.209-6      PROTECTING THE GOVERNMENT’S INTEREST WHEN 
SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED, 
OR PROPOSED FOR DEBARMENT (JUL 1995) 
 
(a) The Government suspends or debars Contractors to protect the Government’s interests.  The 
Contractor shall not enter into any subcontract in excess of the $25,000 with a Contractor that is 
debarred, suspended, or proposed for debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will 
exceed $25,000, to disclose to the Contractor, in writing, whether as of the time of award of the 
subcontract, the subcontractor, or its principles, is or is not debarred, suspended, or proposed for 
debarment by the Federal Government. 
 
(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in 
writing, before entering into a subcontract with a party that is debarred, suspended, or proposed for 
debarment (see FAR 9.404 for information on the List of Parties Excluded from Federal 
Procurement and Nonprocurement Programs).  The notice must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor’s knowledge of the reasons for the subcontractor being on the List of Parties 
Excluded from Federal Procurement and Nonprocurement Programs. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion 
on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the 
Government’s interests when dealing with such subcontractor in view of the specific basis for the 
party’s debarment, suspension, or proposed debarment. 
 
(End of clause) 
 
 

52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of 
the unit-priced item varies more than 15 percent above or below the estimated quantity, an equitable 
adjustment in the contract price shall be made upon demand of either party. The equitable 
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adjustment shall be based upon any increase or decrease in costs due solely to the variation above 
115 percent or below 85 percent of the estimated quantity. If the quantity variation is such as to 
cause an increase in the time necessary for completion, the Contractor may request, in writing, an 
extension of time, to be received by the Contracting Officer within 10 days from the beginning of the 
delay, or within such further period as may be granted by the Contracting Officer before the date of 
final settlement of the contract. Upon the receipt of a written request for an extension, the 
Contracting Officer shall ascertain the facts and make an adjustment for extending the completion 
date as, in the judgement of the Contracting Officer, is justified.  
 

52.214-26      AUDIT AND RECORDS--SEALED BIDDING.  (OCT 1997) 
 
(a) As used in this clause, records includes books, documents, accounting procedures and practices, 
and other data, regardless of type and regardless of whether such items are in written form, in  the 
form of computer data, or in any other form. 
 
(b) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in 
connection with the pricing of any  modification to this contract, the Contracting Officer, or an 
authorized representative of the Contracting Officer, in order to  evaluate the accuracy, 
completeness, and currency of the cost or pricing data, shall have the right to examine and audit all 
of the  Contractor’s records, including computations and projections, related to-- 
 
(1) The proposal for the modification; 
 
(2) The discussions conducted on the proposal(s), including those related to negotiating; 
  
(3) Pricing of the modification; or 
 
(4) Performance of the modification. 
 
(c) Comptroller General. In the case of pricing any modification, the Comptroller General of the 
United States, or an authorized representative, shall have the same rights as specified in paragraph 
(b) of this clause. 
 
(d) Availability. The Contractor shall make available at its office at all reasonable times the materials 
described in reproduction, until 3 years after final payment under this contract, or for any other 
period specified in Subpart 4.7 of the Federal Acquisition Regulation (FAR). FAR Subpart 4.7, 
Contractor Records Retention, in effect on the data of this contract, is incorporated by reference in 
its entirety and made a part of this contract. 
 
(1) If this contract is completely or partially terminated, the records relating to the work terminated 
shall be made available for  3 years after any resulting final termination settlement. 
 
(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of 
claims arising under or relating to the performance of this contract shall be made available until 
disposition of such appeals, litigation, or claims. 
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(e) The Contractor shall insert a clause containing all the provisions of this clause, including this 
paragraph (e), in all subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1)  for 
submission of cost or pricing data. 
 
 
 

52.214-27     PRICE REDUCTION FOR DEFECTIVE COST OR PRICING 
DATA - MODIFICATIONS - SEALED BIDDING.  (OCT 1997) 
 
(a) This clause shall become operative only for any modification to this contract involving aggregate 
increases and/or decreases in costs, plus applicable profits, expected to exceed the threshold for the 
submission of cost or pricing data at FAR 15.403-4(a)(1), except that this clause does not apply to a 
modification if an exception under FAR 15.403-1(b) applies. 
 
(1) Based on adequate price competition; 
 
(2) Based on established catalog or market prices of commercial items sold in substantial quantities 
to the general public; or 
 
(3) Set by law or regulation. 
 
(b) If any price, including profit, negotiated in connection with any modification under this clause, 
was increased by any significant amount because 
 
(1) the Contractor or a subcontractor furnished cost or pricing data that were not complete, accurate, 
and current as certified  in its Certificate of Current Cost or Pricing Data; 
 
(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that 
were not complete, accurate, and current as certified in the Contractor’s Certificate of Current Cost 
or Pricing Data; or 
 
(3) any of these parties furnished data of any description that were not accurate, the price shall be 
reduced accordingly and the contract shall be modified to reflect the reduction.  This right to a price 
reduction is limited to that resulting from defects in data relating to modifications for which this 
clause becomes operative under paragraph (a) above. 
 
(c) Any reduction in the contract price under paragraph (b) above due to defective data from a 
prospective subcontractor that was not subsequently awarded the subcontract shall be limited to the 
amount, plus applicable overhead and profit markup, by which: 
 
(1) the actual subcontract; or 
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(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective 
subcontract cost estimate submitted by the Contractor; provided, that the actual subcontract price 
was not itself affected by defective cost or pricing data. 
 
(d) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost 
reduction should be made: 
 
(1) the Contractor agrees not to raise the following matters as a defense: 
 
(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior 
bargaining position and thus the price of the contract would not have been modified even if accurate, 
complete, and current cost or pricing data had been submitted; 
 
(ii) The Contracting Officer should have known that the cost or pricing data in issue were defective 
even though the Contractor or subcontractor took no affirmative action to bring the character of the 
data to the attention of the Contracting Officer; 
 
(iii) The contract was based on an agreement about the total cost of the contract and there was no 
agreement about the cost of each item procured under the contract; or 
 
(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data. 
 
(2) Except as prohibited by subdivision (d)(2)(ii) of this clause: 
 
(i) an offset in an amount determined appropriate by the  Contracting Officer based upon the facts 
shall be allowed against the amount of a contract price reduction if: 
 
(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor’s knowledge 
and belief, the Contractor is entitled to the offset in the amount requested; and 
 
(B) The Contractor proves that the cost or pricing data were available before the date of agreement 
on the price of the contract (or price of the modification) and that the data were not submitted before 
such date. 
 
(ii) An offset shall not be allowed if: 
 
(A) The understated data was known by the Contractor to be understated when the Certificate of 
Current Cost or Pricing Data was signed; or (B) The Government proves that the facts demonstrate 
that the contract price would not have increased in the amount to be offset even if the available data 
had been submitted before the date of agreement on price. 
 
(e) If any reduction in the contract price under this clause reduces the price of items for which 
payment was made prior to the date of the modification reflecting the price reduction, the Contractor 
shall be liable to and shall pay the United States at the time such overpayment is repaid: 
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(1) Simple interest on the amount of such overpayment to be computed from the date(s) of 
overpayment to the Contractor to the date the Government is repaid by the Contractor at the 
applicable underpayment rate effective for each quarter prescribed by the Secretary of the Treasury 
under 26 U.S.C. 6621(a)(2); and 
 
(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly 
submitted cost or pricing data which were incomplete, inaccurate, or noncurrent. 
 
 
 

52.214-28      SUBCONTRACTOR COST OR PRICING DATA - 
MODIFICATIONS - SEALED BIDDING. (OCT 1997) 
 
(a) The requirements of paragraphs (b) and (c) of this clause shall: 
 
(1) become operative only for any modification to this contract involving aggregate increases and/or 
decreases in costs, plus applicable profits, expected to exceed the threshold for submission of cost or 
pricing data at (FAR) 48 CFR 15.403-4(a)(1); and 
 
(2) be limited to such modifications. 
 
(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or 
pricing data at FAR 15.403-4(a)(1), on the date of agreement on price or the date of award, 
whichever is later; or before pricing any subcontract modifications involving aggregate increases 
and/or decreases in  costs, plus applicable profits, expected to exceed the threshold for submission of 
cost or pricing data at FAR 15.403-4(a)(1), the Contractor shall require the subcontractor to submit 
cost or pricing data (actually or by specific identification in writing), unless an exception under FAR 
15.403-1(b) applies. 
 
(1) Based on adequate price competition; 
 
(2) Based on established catalog or market prices of commercial items sold in substantial quantities 
to the general public; or 
 
(3) Set by law or regulation. 
 
(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in 
subsection 15.406-2 of the Federal Acquisition Regulation that, to the best of its knowledge and 
belief, the data submitted under paragraph (b) above were accurate, complete, and current as of the 
date of agreement on the negotiated price of the subcontract or subcontract modification. 
 
(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each 
subcontract that, when entered into, exceeds the threshold for submission of cost or pricing data at 
FAR 15.403-4(a)(1). 
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52.214-29     ORDER OF PRECEDENCE--SEALED BIDDING (JAN 
1986) 
 
Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the 
following order: (a) the Schedule (excluding the specifications); (b) representations and other 
instructions; (c) contract clauses; (d) other documents, exhibits, and attachments; and (e) the 
specifications. 
 
(End of clause) 
 

52.219-6     NOTICE OF TOTAL SMALL BUSINESS SET-ASIDE 
(JUL 1996) 
 
(a) Definition. 
 
"Small business concern," as used in this clause, means a concern, including its affiliates, that is 
independently owned and operated, not dominant in the field of operation in which it is bidding on 
Government contracts, and qualified as a small business under the size standards in this solicitation. 
 
(b) General. (1) Offers are solicited only from small business concerns. Offers received from 
concerns that are not small business concerns shall be considered nonresponsive and will be rejected. 
 
(2) Any award resulting from this solicitation will be made to a small business concern. 
 
(c) Agreement. A small business concern submitting an offer in its own name agrees to furnish, in 
performing the contract, only end items manufactured or produced by small business concerns in the 
United States.  The term “United States” includes its territories and possessions, the Commonwealth 
of Puerto Rico, the Trust Territory of the Pacific Islands, and the District of Columbia.  If this 
procurement is processed under simplified acquisition procedures and the total amount of this 
contract does not exceed $25,000, a small business concern may furnish the product of any domestic 
firm.  This paragraph does not apply in connection with construction or service contracts. 
 
(End of clause) 
 

52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS 
(OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business 
concerns, service-disabled veteran-owned small business concerns, HUBZone small business 
concerns, small disadvantaged business concerns, and women-owned small business concerns shall 
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have the maximum practicable opportunity to participate in performing contracts let by any Federal 
agency, including contracts and subcontracts for subsystems, assemblies, components, and related 
services for major systems. It is further the policy of the United States that its prime contractors 
establish procedures to ensure the timely payment of amounts due pursuant to the terms of their 
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled 
veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged 
business concerns, and women-owned small business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the 
fullest extent consistent with efficient contract performance. The Contractor further agrees to 
cooperate in any studies or surveys as may be conducted by the United States Small Business 
Administration or the awarding agency of the United States as may be necessary to determine the 
extent of the Contractor’s compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of 
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one 
or more service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-
disabled veterans or, in the case of a veteran with permanent and severe disability, the spouse or 
permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is 
service-connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small 
Business Act and relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its 
offer that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR 
part 124, subpart B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
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(3) Where the concern is owned by one or more individuals, the net worth of each individual upon 
whom the certification is based does not exceed $750,000 after taking into account the applicable 
exclusions set forth at 13 CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the 
database maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 
101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of which 
is owned by one or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned 
business, at least 51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors 
regarding their status as a small business concern, a veteran-owned small business concern, a 
service-disabled veteran-owned small business concern, a HUBZone small business concern, a small 
disadvantaged business concern, or a women-owned small business concern. 
 
(End of clause) 
 

52.219-14     LIMITATIONS ON SUBCONTRACTING (DEC 1996) 
 
(a) This clause does not apply to the unrestricted portion of a partial set-aside. 
 
(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in 
performance of the contract in the case of a contract for-- 
 
(1) Services (except construction). At least 50 percent of the cost of contract performance incurred 
for personnel shall be expended for employees of the concern. 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern shall 
perform work for at least 50 percent of the cost of manufacturing the supplies, not including the cost 
of materials. 
 
(3) General construction. The concern will perform at least 15 percent of the cost of the contract, not 
including the cost of materials, with its own employees. 
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(4) Construction by special trade contractors. The concern will perform at least 25 percent of the cost 
of the contract, not including the cost of materials, with its own employees. 
 
 
 

52.222-3     CONVICT LABOR (AUG 1996) 
 
The Contractor agrees not to employ in the performance of this contract any person undergoing a 
sentence of imprisonment which has been imposed by any court of a State, the District of Columbia, 
the Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth 
of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands.  This limitation, 
however, shall not prohibit the employment by the Contractor in the performance of this contract of 
persons on parole or probation to work at paid employment during the term of their sentence or 
persons who have been pardoned or who have served their terms.  Nor shall it prohibit the 
employment by the Contractor in the performance of this contract of persons confined for violation 
of the laws of any of the States, the District of Columbia, the Commonwealth of Puerto Rico, the 
Virgin Islands, Guam, American Samoa, the Commonwealth of the Northern Mariana Islands, or the 
Trust Territory of the Pacific Islands who are authorized to work at paid employment in the 
community under the laws of such jurisdiction, if-- 
 
(a)(1) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(2) Representatives of local union central bodies or similar labor union organizations have been 
consulted; 
 
(3) Such paid employment will not result in the displacement of employed workers, or be applied in 
skills, crafts, or trades in which there is a surplus of available gainful labor in the locality, or impair 
existing contracts for services; and  
 
(4) The rates of pay and other conditions of employment will not be less than those paid or provided 
for work of a similar nature in the locality in which the work is being performed; and 
 
(b) The Attorney General of the United States has certified that the work-release laws or regulations 
of the jurisdiction involved are in conformity with the requirements of Executive Order 11755, as 
amended by Executive Orders 12608 and 12943. 
 
(End of clause) 
 

52.222-4      CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT - OVERTIME COMPENSATION.  (SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see 
Federal Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any 
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workweek unless they are paid at least 1 and 1/2 times the basic rate of pay for each hour worked 
over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and 
subcontractor are liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In 
addition, the Contractor and subcontractor are liable for liquidated damages payable to the 
Government. The Contracting Officer will assess liquidated damages at the rate of $10 per affected 
employee for each calendar day on which the employer required or permitted the employee to work 
in excess of the standard workweek of 40 hours without paying overtime wages required by the 
Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold 
from payments due under the contract sufficient funds required to satisfy any Contractor or 
subcontractor liabilities for unpaid wages and liquidated damages. If amounts withheld under the 
contract are insufficient to satisfy Contractor or subcontractor liabilities, the Contracting Officer will 
withhold payments from other Federal or Federally assisted contracts held by the same Contractor 
that are subject to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all 
laborers and mechanics working on the contract during the contract and shall make them available to 
the Government until 3 years after contract completion. The records shall contain the name and 
address of each employee, social security number, labor classifications, hourly rates of wages paid, 
daily and weekly number of hours worked, deductions made, and actual wages paid. The records 
need not duplicate those required for construction work by Department of Labor regulations at 29 
CFR 5.5(a)(3) implementing the Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting 
Officer or the Department of Labor to inspect, copy, or transcribe records maintained under 
paragraph (d)(1) of this clause. The Contractor or subcontractor also shall allow authorized 
representatives of the Contracting Officer or Department of Labor to interview employees in the 
workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of 
this clause in subcontracts exceeding $100,000 and require subcontractors to include these 
provisions in any lower tier subcontracts. The Contractor shall be responsible for compliance by any 
subcontractor or lower-tier subcontractor with the provisions set forth in paragraphs (a) through (d) 
of this clause. 
 
(End of clause) 
 

52.222-6      DAVIS-BACON ACT  (FEB 1995) 
 
(a) All laborers and mechanics employed or working upon the site of the work will be paid 
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unconditionally and not less often than once a week, and without subsequent deduction or rebate on 
any account (except such payroll deductions as are permitted by regulations issued by the Secretary 
of Labor under the Copeland Act (29 CFR Part 3), the full amount of wages and bona fide fringe 
benefits (or cash equivalents thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is attached hereto and made a 
part hereof, regardless of any contractual relationship which may be alleged to exist between the 
Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated for 
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or 
mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of 
paragraph (d) of this clause; also, regular contributions made or costs incurred for more than a 
weekly period (but not less often than quarterly) under plans, funds, or programs which cover the 
particular weekly period, are deemed to be constructively made or incurred during such period. Such 
laborers and mechanics shall be paid not less than the appropriate wage rate and fringe benefits in 
the wage determination for the classification of work actually performed, without regard to skill, 
except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics 
performing work in more than one classification may be compensated at the rate specified for each 
classification for the time actually worked therein; provided, That the employer’s payroll records 
accurately set forth the time spent in each classification in which work is performed.  The wage 
determination (including any additional classifications and wage rates conformed under paragraph 
(b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the 
Contractor and its subcontractors at the site of the work in a prominent and accessible place where it 
can be easily seen by the workers. 
 
(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not 
listed in the wage determination and which is to be employed under the contract shall be classified in 
conformance with the wage determination.  The Contracting Officer shall approve an additional 
classification and wage rate and fringe benefits therefor only when all the following criteria have 
been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification in 
the wage determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship 
to the wage rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), 
or their representatives, and the Contracting Officer agree on the classification and wage rate 
(including the amount designated for fringe benefits, where appropriate), a report of the action taken 
shall be sent by the Contracting Officer to the Administrator of the Wage and Hour Division, 
Employment Standards Administration, U.S.  Department of Labor, Washington, DC 20210.  The 
Administrator or an authorized representative will approve, modify, or disapprove every additional 
classification action within 30 days of receipt and so advise the Contracting Officer or will notify the 
Contracting Officer within the 30-day period that additional time is necessary. 
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(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or 
their representatives, and the Contracting Officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where appropriate), the Contracting 
Officer shall refer the questions, including the views of all interested parties and the 
recommendation of the Contracting Officer, to the Administrator of the Wage and Hour Division for 
determination.  The Administrator, or an authorized representative, will issue a determination within 
30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer within 
the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to 
subparagraphs (b)(2) and (b)(3) of this clause shall be paid to all workers performing work in the 
classification under this contract from the first day on which work is performed in the classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the 
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly 
cash equivalent thereof. 
 
(d)  If the Contractor does not make payments to a trustee or other third person, the Contractor may 

consider as part of the wages of any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or program; provided, That the 
Secretary of Labor has found, upon the written request of the Contractor, that the applicable 
standards of the Davis-Bacon Act have been met.  The Secretary of Labor may require the 
Contractor to set aside in a separate account assets for the meeting of obligations under the plan 
or program. 

 

52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized 
representative of the Department of Labor, withhold or cause to be withheld from the Contractor 
under this contract or any other Federal contract with the same Prime Contractor, or any other 
Federally assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by 
the same Prime Contractor, so much of the accrued payments or advances as may be considered 
necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by 
the Contractor or any subcontractor the full amount of wages required by the contract.  In the event 
of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or 
working on the site of the work, all or part of the wages required by the contract, the Contracting 
Officer may, after written notice to the Contractor, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds until such violations have ceased.  
 
 

52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the 
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course of the work and preserved for a period of 3 years thereafter for all laborers and mechanics 
working at the site of the work.  Such records shall contain the name, address, and social security 
number of each such worker, his or her correct classification, hourly rates of wages paid (including 
rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of 
the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours 
worked, deductions made, and actual wages paid.  Whenever the Secretary of Labor has found, 
under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan 
or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain 
records which show that the commitment to provide such benefits is enforceable, that the plan or 
program is financially responsible, and that the plan or program has been communicated in writing 
to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost 
incurred in providing such benefits. Contractors employing apprentices or trainees under approved 
programs shall maintain written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and 
wage rates prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a 
copy of all payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and 
completely all of the information required to be maintained under paragraph (a) of this clause.  This 
information may be submitted in any form desired.  Optional Form WH-347 (Federal Stock Number 
029-005-00014-1) is available for this purpose and may be purchased from the Superintendent of 
Documents, U.S. Government Printing Office, Washington, DC 20402.  The Prime Contractor is 
responsible for the submission of copies of payrolls by all subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the 
Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under 
paragraph (a) of this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the 
contract during the payroll period has been paid the full weekly wages earned, without rebate, either 
directly or indirectly, and that no deductions have been made either directly or indirectly from the 
full wages earned, other than permissible deductions as set forth in the Regulations, 29 CFR Part 3; 
and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe 
benefits or cash equivalents for the classification of work performed, as specified in the applicable 
wage determination incorporated into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of 
Compliance" required by subparagraph (b)(2) of this clause. 
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(4)  The falsification of any of the certifications in this clause may subject the Contractor or 
subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of 
Title 31 of the United States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this 
clause available for inspection, copying, or transcription by the Contracting Officer or authorized 
representatives of the Contracting Officer or the Department of Labor.  The Contractor or 
subcontractor shall permit the Contracting Officer or representatives of the Contracting Officer or 
the Department of Labor to interview employees during working hours on the job.  If the Contractor 
or subcontractor fails to submit required records or to make them available, the Contracting Officer 
may, after written notice to the Contractor, take such action as may be necessary to cause the 
suspension of any further payment.  Furthermore, failure to submit the required records upon request 
or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
 
 

52.222-9     APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the 
work they performed when they are employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, Employment and Training 
Administration, Bureau of Apprenticeship and Training, or with a State Apprenticeship Agency 
recognized by the Bureau, or if a person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship program, who is not individually registered 
in the program, but who has been certified by the Bureau of Apprenticeship and Training or a State 
Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an 
apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft 
classification shall not be greater than the ratio permitted to the Contractor as to the entire work 
force under the registered program.  Any worker listed on a payroll at an apprentice wage rate, who 
is not registered or   otherwise employed as stated in this paragraph, shall be paid not less than the 
applicable wage determination for the classification of work actually performed.  In addition, any 
apprentice performing work on the job site in excess of the ratio permitted under the registered 
program shall be paid not less than the applicable wage rate on the wage determination for the work 
actually performed.  Where a contractor is performing construction on a project in a locality other 
than that in which its program is registered, the ratios and wage rates (expressed in percentages of 
the journeyman’s hourly rate) specified in the Contractor’s or subcontractor’s registered program 
shall be observed.  Every apprentice must be paid at not less than the rate specified in the registered 
program for the apprentice’s level of progress, expressed as a percentage of the journeyman hourly 
rate specified in the applicable wage determination.  Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program.  If the apprenticeship program does 
not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the 
wage determination for the applicable classification.  If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with 
that determination.  In the event the Bureau of Apprenticeship and Training, or a State 
Apprenticeship Agency recognized by the Bureau, withdraws approval of an apprenticeship 
program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable 
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predetermined rate for the work performed until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than 
the predetermined rate for the work performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by formal certification by the 
U.S. Department of Labor, Employment and Training Administration. The ratio of trainees to 
journeymen on the job site shall not be greater than permitted under the plan approved by the 
Employment and Training Administration.  Every trainee must be paid at not less than the rate 
specified in the approved program for the trainee’s level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe 
benefits in accordance with the provisions of the trainee program.  If the trainee program does not 
mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage 
determination unless the Administrator of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman wage rate in the wage 
determination which provides for less than full fringe benefits for apprentices.  Any employee listed 
on the payroll at a trainee rate who is not registered and participating in a training plan approved by 
the Employment and Training Administration shall be paid not less than the applicable wage rate in 
the wage determination for the classification of work actually performed.  In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate in the wage determination for the work actually 
performed.  In the event the Employment and Training Administration withdraws approval of a 
training program, the Contractor will no longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under 
this clause shall be in conformity with the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR Part 30. 
 
 
 

52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  
(FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated 
by reference in this contract. 
 
 

52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
 
(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon 
Act, Contract Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and 
Trainees, Payrolls and Basic Records, Compliance with Copeland Act Requirements, Withholding of 
Funds, Subcontracts (Labor Standards), Contract Termination-Debarment, Disputes Concerning 
Labor Standards, Compliance with Davis-Bacon and Related Act Regulations, and Certification of 
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Eligibility, and such other clauses as the Contracting Officer may, by appropriate instructions, 
require, and also a clause requiring subcontractors to include these clauses in any lower tier 
subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or 
lower tier subcontractor with all the contract clauses cited in this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting 
Officer a completed Statement and Acknowledgment Form (SF 1413) for each subcontract, 
including the subcontractor’s signed and dated acknowledgment that the clauses set forth in 
paragraph (a) of this clause have been included in the subcontract. 
 
(2)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall 
deliver to the Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
 

52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 
1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety 
Standards Act--Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, 
Compliance with Copeland Act Requirements, Subcontracts (Labor Standards), Compliance with 
Davis-Bacon and Related Act Regulations, or Certification of Eligibility may be grounds for 
termination of the contract, and for debarment as a Contractor and subcontractor as provided in 29 
CFR 5.12.  
 
 

52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED 
ACT REGULATIONS (FEB 1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, 
and 5 are hereby incorporated by reference in this contract.  
 
 

52.222-14      DISPUTES CONCERNING LABOR STANDARDS 
(FEB 1988) 

 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for 
resolving disputes concerning labor standards requirements.  Such disputes shall be resolved in 
accordance with those procedures and not the Disputes clause of this contract.  Disputes within the 
meaning of this clause include disputes between the Contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their representatives.  
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52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
 
(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any 
person or firm who has an interest in the Contractor’s firm is a person or firm ineligible to be 
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 
 
(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(c)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 
1001. 
 

52.222-26     EQUAL OPPORTUNITY (FEB 1999) 
 
(a) If, during any 12-month period (including the 12 months preceding the award of this contract), 
the Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts that have an 
aggregate value in excess of $10,000, the Contractor shall comply with subparagraphs (b)(1) through 
(11) of this clause. Upon request, the Contractor shall provide information necessary to determine 
the applicability of this clause.  
 
(b) During performing this contract, the Contractor agrees as follows:  
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because 
of race, color, religion, sex, or national origin. However, it shall not be a violation of this clause for 
the Contractor to extend a publicly announced preference in employment to Indians living on or near 
an Indian reservation, in connection with employment opportunities on or near an Indian reservation, 
as permitted by 41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that 
employees are treated during employment, without regard to their race, color, religion, sex, or 
national origin. This shall include, but not be limited to, (i) employment, (ii) upgrading, (iii) 
demotion, (iv) transfer, (v) recruitment or recruitment advertising, (vi) layoff or termination, (vii) 
rates of pay or other forms of compensation, and (viii) selection for training, including 
apprenticeship.  
 
(3) The Contractor shall post in conspicuous places available to employees and applicants for 
employment the notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf 
of the Contractor, state that all qualified applicants will receive consideration for employment 
without regard to race, color, religion, sex, or national origin.  
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(5) The Contractor shall send, to each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract or understanding, the notice to be provided by the 
Contracting Officer advising the labor union or workers’ representative of the Contractor’s 
commitments under this clause, and post copies of the notice in conspicuous places available to 
employees and applicants for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, 
and orders of the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive 
Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor. The 
Contractor shall also file Standard Form 100 (EEO-1), or any successor form, as prescribed in 41 
CFR part 60-1. Unless the Contractor has filed within the 12 months preceding the date of contract 
award, the Contractor shall, within 30 days after contract award, apply to either the regional Office 
of Federal Contract Compliance Programs (OFCCP) or the local office of the Equal Employment 
Opportunity Commission for the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the 
contracting agency or the OFCCP for the purpose of conducting on-site compliance evaluations and 
complaint investigations. The Contractor shall permit the Government to inspect and copy any 
books, accounts, records (including computerized records), and other material that may be relevant 
to the matter under investigation and pertinent to compliance with Executive Order 11246, as 
amended, and rules and regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, 
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or 
suspended in whole or in part and the Contractor may be declared ineligible for further Government 
contracts, under the procedures authorized in Executive Order 11246, as amended. In addition, 
sanctions may be imposed and remedies invoked against the Contractor as provided in Executive 
Order 11246, as amended; in the rules, regulations, and orders of the Secretary of Labor; or as 
otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of 
this clause in every subcontract or purchase order that is not exempted by the rules, regulations, or 
orders of the Secretary of Labor issued under Executive Order 11246, as amended, so that these 
terms and conditions will be binding upon each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the 
contracting officer may direct as a means of enforcing these terms and conditions, including 
sanctions for noncompliance; provided, that if the Contractor becomes involved in, or is threatened 
with, litigation with a subcontractor or vendor as a result of any direction, the Contractor may 
request the United States to enter into the litigation to protect the interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed 
by the procedures in 41 CFR 60-1.1. 
 



DACW66-01-B-0020 

 
31 

 

52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR 
CONSTRUCTION (FEB 1999) 
 
(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the 
solicitation for this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, or a designee. 
 
"Employer’s identification number," as used in this clause, means the Federal Social Security 
number used on the employer’s quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of 
North America and maintaining identifiable tribal affiliations through membership and participation 
or community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far 
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic 
origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other 
Spanish culture or origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any 
construction trade, each such subcontract in excess of $10,000 shall include this clause and the 
Notice containing the goals for minority and female participation stated in the solicitation for this 
contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. 
Department of Labor in a covered area, either individually or through an association, its affirmative 
action obligations on all work in the plan area (including goals) shall comply with the plan for those 
trades that have unions participating in the plan. Contractors must be able to demonstrate 
participation in, and compliance with, the provisions of the plan. Each Contractor or subcontractor 
participating in an approved plan is also required to comply with its obligations under the Equal 
Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade 
in which it has employees. The overall good-faith performance by other Contractors or 
subcontractors toward a goal in an approved plan does not excuse any Contractor’s or subcontractor’s 
failure to make good-faith efforts to achieve the plan’s goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) 



DACW66-01-B-0020 

 
32 

through (16) of this clause. The goals stated in the solicitation for this contract are expressed as 
percentages of the total hours of employment and training of minority and female utilization that the 
Contractor should reasonably be able to achieve in each construction trade in which it has employees 
in the covered area. If the Contractor performs construction work in a geographical area located 
outside of the covered area, it shall apply the goals established for the geographical area where that 
work is actually performed. The Contractor is expected to make substantially uniform progress 
toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a 
union with which the Contractor has a collective bargaining agreement, to refer minorities or women 
shall excuse the Contractor’s obligations under this clause, Executive Order 11246, as amended, or 
the regulations thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting 
the goals, apprentices and trainees must be employed by the Contractor during the training period, 
and the Contractor must have made a commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of employment opportunities. Trainees must 
be trained pursuant to training programs approved by the U.S. Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The 
evaluation of the Contractor’s compliance with this clause shall be based upon its effort to achieve 
maximum results from its actions. The Contractor shall document these efforts fully and implement 
affirmative action steps at least as extensive as the following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in 
all facilities where the Contractor’s employees are assigned to work. The Contractor, if possible, will 
assign two or more women to each construction project. The Contractor shall ensure that foremen, 
superintendents, and other onsite supervisory personnel are aware of and carry out the Contractor’s 
obligation to maintain such a working environment, with specific attention to minority or female 
individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide 
written notification to minority and female recruitment sources and community organizations when 
the Contractor or its unions have employment opportunities available, and maintain a record of the 
organizations’ responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each 
minority and female off-the-street applicant, referrals of minorities or females from unions, 
recruitment sources, or community organizations, and the action taken with respect to each 
individual. If an individual was sent to the union hiring hall for referral and not referred back to the 
Contractor by the union or, if referred back, not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the 
Contractor may have taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the 
Contractor has a collective bargaining agreement has not referred back to the Contractor a minority 
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or woman sent by the Contractor, or when the Contractor has other information that the union 
referral process has impeded the Contractor’s efforts to meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that 
expressly include minorities and women, including upgrading programs and apprenticeship and 
trainee programs relevant to the Contractor’s employment needs, especially those programs funded 
or approved by the Department of Labor. The Contractor shall provide notice of these programs to 
the sources compiled under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor’s equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and 
requesting their cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female 
employees at least once a year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction 
work is performed. 
 
(7) Review, at least annually, the Contractor’s equal employment policy and affirmative action 
obligations with all employees having responsibility for hiring, assignment, layoff, termination, or 
other employment decisions. Conduct review of this policy with all on-site supervisory personnel 
before initiating construction work at a job site. A written record shall be made and maintained 
identifying the time and place of these meetings, persons attending, subject matter discussed, and 
disposition of the subject matter. 
 
(8) Disseminate the Contractor’s equal employment policy externally by including it in any 
advertising in the news media, specifically including minority and female news media. Provide 
written notification to, and discuss this policy with, other Contractors and subcontractors with which 
the Contractor does or anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community 
organizations, to schools with minority and female students, and to minority and female recruitment 
and training organizations serving the Contractor’s recruitment area and employment needs. Not later 
than 1 month before the date for acceptance of applications for apprenticeship or training by any 
recruitment source, send written notification to organizations such as the above, describing the 
openings, screening procedures, and tests to be used in the selection process. 
 
(10) Encourage present minority and female employees to recruit minority persons and women. 
Where reasonable, provide after-school, summer, and vacation employment to minority and female 
youth both on the site and in other areas of the Contractor’s workforce. 
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(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female 
personnel for promotional opportunities. Encourage these employees to seek or to prepare for, 
through appropriate training, etc., opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel 
practices do not have a discriminatory effect by continually monitoring all personnel and 
employment-related activities to ensure that the Contractor’s obligations under this contract are being 
carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or 
single-user rest rooms and necessary dressing or sleeping areas shall be provided to assure privacy 
between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction 
contractors and suppliers, including circulation of solicitations to minority and female contractor 
associations and other business associations. 
 
(16) Conduct a review, at least annually, of all supervisors’ adherence to and performance under the 
Contractor’s equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling 
one or more of the affirmative action obligations contained in subparagraphs (g)(1) through (16) of 
this clause. The efforts of a contractor association, joint contractor-union, contractor-community, or 
similar group of which the contractor is a member and participant may be asserted as fulfilling one 
or more of its obligations under subparagraphs (g)(1) through (16) of this clause, provided the 
Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of 
minorities and women in the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor’s minority and 
female workforce participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on 
behalf of the Contractor. The obligation to comply is the Contractor’s, and failure of such a group to 
fulfill an obligation shall not be a defense for the Contractor’s noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The 
Contractor is required to provide equal employment opportunity and to take affirmative action for all 
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minority groups, both male and female, and all women, both minority and nonminority. 
Consequently, the Contractor may be in violation of Executive Order 11246, as amended, if a 
particular group is employed in a substantially disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any 
person because of race, color, religion, sex, or national origin. 
 
(k) The Contractor shall not enter into any subcontract with any person or firm debarred from 
Government contracts under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the 
Equal Opportunity clause, including suspension, termination, and cancellation of existing 
subcontracts, as may be imposed or ordered under Executive Order 11246, as amended, and its 
implementing regulations, by the OFCCP. Any failure to carry out these sanctions and penalties as 
ordered shall be a violation of this clause and Executive Order 11246, as amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action 
procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity. If the Contractor fails to 
comply with the requirements of Executive Order 11246, as amended, the implementing regulations, 
or this clause, the Deputy Assistant Secretary shall take action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor’s equal employment policy 
is being carried out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, 
construction trade, union affiliation (if any), employee identification number, social security number, 
race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, 
hours worked per week in the indicated trade, rate of pay, and locations at which the work was 
performed. Records shall be maintained in an easily understandable and retrievable form; however, 
to the degree that existing records satisfy this requirement, separate records are not required to be 
maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that 
establish different standards of compliance or upon the requirements for the hiring of local or other 
area residents (e.g., those under the Public Works Employment Act of 1977 and the Community 
Development Block Grant Program).  

52.222-35     AFFIRMATIVE ACTION FOR DISABLED VETERANS 
AND VETERANS OF THE VIETNAM ERA (APR 1998)  
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(a) ) Definitions. As used in this clause-- 
 
All employment openings includes all positions except executive and top management, those 
positions that will be filled from within the contractor’s organization, and positions lasting 3 days or 
less. This term includes full-time employment, temporary employment of more than 3 days’ 
duration, and part-time employment. 
 
Appropriate office of the State employment service system means the local office of the Federal-
State national system of public employment offices with assigned responsibility to serve the area 
where the employment opening is to be filled, including the District of Columbia, Guam, the 
Commonwealth of Puerto Rico, and the Virgin Islands. 
 
Positions that will be filled from within the Contractor’s organization means employment openings 
for which no consideration will be given to persons outside the Contractor’s organization (including 
any affiliates, subsidiaries, and parent companies) and includes any openings that the Contractor 
proposes to fill from regularly established “recall” lists. The exception does not apply to a particular 
opening once an employer decides to consider applicants outside of its organization. 
     
Veteran of the Vietnam era means a person who-- 
     
(1) Served on active duty for a period of more than 180 days, any part of which occurred between 
August 5, 1964, and May 7, 1975, and was discharged or released therefrom with other than a 
dishonorable discharge; or 
     
(2) Was discharged or released from active duty for a service-connected disability if any part of such 
active duty was performed between August 5, 1964, and May 7, 1975. 
     
(b) General. (1) Regarding any position for which the employee or applicant for employment is 
qualified, the Contractor shall not discriminate against the individual because the individual is a 
disabled veteran or a veteran of the Vietnam era. The Contractor agrees to take affirmative action to 
employ, advance in employment, and otherwise treat qualified disabled veterans and veterans of the 
Vietnam era without discrimination based upon their disability or veterans' status in all employment 
practices such as-- 
    
(i) Employment;  
 
(ii) Upgrading;  
 
(iii) Demotion or transfer;  
 
(iv) Recruitment;  
 
(v) Advertising;  
 
(vi) Layoff or termination;  
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(vii) Rates of pay or other forms of compensation; and  
 
(viii) Selection for training, including apprenticeship.  
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary 
of Labor (Secretary) issued under the Vietnam Era Veterans’ Readjustment Assistance Act of 1972 
(the Act), as amended.  
 
(c) Listing openings. (1) The Contractor agrees to list all employment openings existing at contract 
award or occurring during contract performance, at an appropriate office of the State employment 
service system in the locality where the opening occurs. These openings include those occurring at 
any Contractor facility, including one not connected with performing this contract. An independent 
corporate affiliate is exempt from this requirement.  
 
(2) State and local government agencies holding Federal contracts of $10,000 or more shall also list 
all their employment openings with the appropriate office of the State employment service.  
 
(3) The listing of employment openings with the State employment service system is required at 
least concurrently with using any other recruitment source or effort and involves the obligations of 
placing a bona fide job order, including accepting referrals of veterans and nonveterans. This listing 
does not require hiring any particular job applicant or hiring from any particular group of job 
applicants and is not intended to relieve the Contractor from any requirements of Executive orders or 
regulations concerning nondiscrimination in employment.  
 
(4) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall 
advise the State employment service system, in each State where it has establishments, of the name 
and location of each hiring location in the State. As long as the Contractor is contractually bound to 
these terms and has so advised the State system, it need not advise the State system of subsequent 
contracts. The Contractor may advise the State system when it is no longer bound by this contract 
clause.  
 
(d) Applicability. This clause does not apply to the listing of employment openings that occur and 
are filled outside the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, Guam, 
and the Virgin Islands. 
     
(e) Postings. (1) The Contractor agrees to post employment notices stating (i) the Contractor’s 
obligation under the law to take affirmative action to employ and advance in employment qualified 
disabled veterans and veterans of the Vietnam era, and (ii) the rights of applicants and employees.  
 
(2) These notices shall be posted in conspicuous places that are available to employees and 
applicants for employment. They shall be in a form prescribed by the Deputy Assistant Secretary for 
Federal Contract Compliance Programs, Department of Labor (Deputy Assistant Secretary), and 
provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract understanding, that the Contractor is bound by the 
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terms of the Act, and is committed to take affirmative action to employ, and advance in employment, 
qualified disabled veterans and veterans of the Vietnam Era.  
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, 
appropriate actions may be taken under the rules, regulations, and relevant orders of the Secretary 
issued pursuant to the Act.  
 
(g) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or 
purchase order of $10,000 or more unless exempted by rules, regulations, or orders of the Secretary. 
The Contractor shall act as specified by the Deputy Assistant Secretary to enforce the terms, 
including action for noncompliance.  
 
(End of clause) 
 

52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES 
(JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is 
qualified, the Contractor shall not discriminate against any employee or applicant because of 
physical or mental disability. The Contractor agrees to take affirmative action to employ, advance in 
employment, and otherwise treat qualified individuals with disabilities without discrimination based 
upon their physical or mental disability in all employment practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of 
return from layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of 
progression, and seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the 
Contractor; 
 
(vii) Selection and financial support for training, including apprenticeships, professional meetings, 
conferences, and other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
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(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary 
of Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as 
amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
 
(i) The Contractor’s obligation under the law to take affirmative action to employ and advance in 
employment qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and 
applicants for employment. The Contractor shall ensure that applicants and employees with 
disabilities are informed of the contents of the notice (e.g., the Contractor may have the notice read 
to a visually disabled individual, or may lower the posted notice so that it might be read by a person 
in a wheelchair). The notices shall be in a form prescribed by the Deputy Assistant Secretary for 
Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant Secretary) and 
shall be provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract understanding, that the Contractor is bound by the 
terms of Section 503 of the Act and is committed to take affirmative action to employ, and advance 
in employment, qualified individuals with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, 
appropriate actions may be taken under the rules, regulations, and relevant orders of the Secretary 
issued pursuant to the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or 
purchase order in excess of $10,000 unless exempted by rules, regulations, or orders of the 
Secretary. The Contractor shall act as specified by the Deputy Assistant Secretary to enforce the 
terms, including action for noncompliance. 
 
(End of clause) 
 

52.222-37     EMPLOYMENT REPORTS ON DISABLED 
VETERANS AND VETERANS OF THE VIETNAM ERA (JAN 1999)  
 
(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least 
annually, as required by the Secretary of Labor, on-- 
 
(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce 
of the contractor by job category and hiring location; and  
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(2) The total number of new employees hired during the period covered by the report, and of that 
total, the number of disabled veterans, and the number of veterans of the Vietnam era.  
 
(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans’ 
Employment Report VETS-100."  
 
(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 
1988.  
 
(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires 
during the most recent 12-month period as of the ending date selected for the employment profile 
report required by paragraph (a)(1) of this clause. Contractors may select an ending date: (1) As of 
the end of any pay period during the period January through March 1st of the year the report is due, 
or (2) as of December 31, if the contractor has previous written approval from the Equal 
Employment Opportunity Commission to do so for purposes of submitting the Employer 
Information Report EEO-1 (Standard Form 100).  
 
(e) The count of veterans reported according to paragraph (a) of this clause shall be based on 
voluntary disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall 
invite all disabled veterans and veterans of the Vietnam era who wish to benefit under the 
affirmative action program at 38 U.S.C. 4212 to identify themselves to the Contractor. The invitation 
shall state that the information is voluntarily provided; that the information will be kept confidential; 
that disclosure or refusal to provide the information will not subject the applicant or employee to any 
adverse treatment; and that the information will be used only in accordance with the regulations 
promulgated under 38 U.S.C. 4212. 
 
(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or 
purchase order of $10,000 or more unless exempted by rules, regulations, or orders of the Secretary.  
 
(End of clause) 
 

52.223-3     HAZARDOUS MATERIAL IDENTIFICATION AND 
MATERIAL SAFETY DATA (JAN 1997) 
 
(a) "Hazardous material", as used in this clause, includes any material defined as hazardous under 
the latest version of Federal Standard No. 313 (including revisions adopted during the term of the 
contract). 
 
(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be 
delivered under this contract. The hazardous material shall be properly identified and include any 
applicable identification number, such as National Stock Number or Special Item Number. This 
information shall also be included on the Material Safety Data Sheet submitted under this contract. 
 
Material              Iden
(If none,  
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insert "None") 
 
___________________ ___________________ 
 
___________________ ___________________ 
 
___________________ ___________________ 
 
(c) This list must be updated during performance of the contract whenever the Contractor determines 
that any other material to be delivered under this contract is hazardous. 
 
(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a 
Material Safety Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest version 
of Federal Standard No. 313, for all hazardous material identified in paragraph (b) of this clause. 
Data shall be submitted in accordance with Federal Standard No. 313, whether or not the apparently 
successful offeror is the actual manufacturer of these items. Failure to submit the Material Safety 
Data Sheet prior to award may result in the apparently successful offeror being considered 
nonresponsible and ineligible for award. 
 
(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal 
Standard No. 313, which renders incomplete or inaccurate the data submitted under paragraph (d) of 
this clause, the Contractor shall promptly notify the Contracting Officer and resubmit the data. 
 
(f) Neither the requirements of this clause nor any act or failure to act by the Government shall 
relieve the Contractor of any responsibility or liability for the safety of Government, Contractor, or 
subcontractor personnel or property. 
 
(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable 
Federal, State, and local laws, codes, ordinances, and regulations (including the obtaining of licenses 
and permits) in connection with hazardous material. 
 
(h) The Government’s rights in data furnished under this contract with respect to hazardous material 
are as follows: 
 
(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of this 
right are to-- 
 
(i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, 
transporting, or disposing of hazardous materials; 
 
(ii) Obtain medical treatment for those affected by the material; and 
 
(iii) Have others use, duplicate, and disclose the data for the Government for these purposes. 
 
(2) To use, duplicate, and disclose data furnished under this clause, in accordance with subparagraph 
(h)(1) of this clause, in precedence over any other clause of this contract providing for rights in data. 
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(3) The Government is not precluded from using similar or identical data acquired from other 
sources.  
 
(End of clause) 
 

52.223-6     DRUG-FREE WORKPLACE (MAR 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the 
Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 
1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of 
sentence, or both, by any judicial body charged with the responsibility to deter- mine violations of 
the Federal or State criminal drug statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, 
distribution, dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in 
connection with a specific contract where employees of the Contractor are prohibited from engaging 
in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work under 
a Government contract. "Directly engaged" is defined to include all direct cost employees and any 
other Contractor employee who has other than a minimal impact or involvement in contract 
performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the 
offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer 
period is agreed to in writing for contracts of 30 days or more performance duration), or as soon as 
possible for contracts of less than 30 days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, 
dispensing, possession, or use of a controlled substance is prohibited in the Contractor’s workplace 
and specifying the actions that will be taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
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(ii) The Contractor’s policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the 
workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement 
required by subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause 
that, as a condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee’s conviction under a criminal drug statute for a 
violation occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision 
(b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of such conviction. 
The notice shall include the position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, 
take one of the following actions with respect to any employee who is convicted of a drug abuse 
violation occurring in the workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation 
program approved for such purposes by a Federal, State, or local health, law enforcement, or other 
appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of 
subparagraphs (b)(1) though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase 
order, not to engage in the unlawful manufacture, distribution, dispensing, possession, or use of a 
controlled substance while performing this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor’s failure to comply 
with the requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the 
Contractor subject to suspension of contract payments, termination of the contract for default, and 
suspension or debarment. 
 
(End of clause) 
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52.223-14      TOXIC CHEMICAL RELEASE REPORTING (OCT 
2000)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the 
performance of this contract, shall file by July 1 for the prior calendar year an annual Toxic 
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of the 
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023(a) 
and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106). The 
Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
 
(b) A Contractor owned or operated facility used in the performance of this contract is exempt from 
the requirement to file an annual Form R if--  
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under 
section 313(c) of EPCRA, 42 U.S.C. 11023(c);  
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of 
EPCRA, 42 U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of 
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an 
appropriate certification form has been filed with EPA);  
 
(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 
through 39 or their corresponding North American Industry Classification System (NAICS) sectors 
31 through 33; or 
 
(5) The facility is not located within any State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the 
Northern Mariana Islands, or any other territory or possession over which the United States has 
jurisdiction.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in 
paragraph (b) of this clause, and after award of the contract circumstances change so that any of its 
owned or operated facilities used in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is 
no longer exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before 
July 1 for the prior calendar year during which the facility becomes eligible; and (ii) continue to file 
the annual Form R for the life of the contract for such facility.  
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(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the 
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release 
filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a 
solicitation provision substantially the same as the provision at FAR 52.223-13, Certification of 
Toxic Chemical Release Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of 
this clause, except this paragraph (e).  
 
 

52.225-9      BUY AMERICAN ACT--BALANCE OF PAYMENTS 
PROGRAM—CONSTRUCTION MATERIALS (FEB 2000) 
 
(a) Definitions. As used in this clause-- 
 
Component means any article, material, or supply incorporated directly into construction materials. 
 
Construction material means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes an 
item brought to the site preassembled from articles, materials, or supplies. However, emergency life 
safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are 
discrete systems incorporated into a public building or work and that are produced as complete 
systems, are evaluated as a single and distinct construction material regardless of when or how the 
individual parts or components of those systems are delivered to the construction site. Materials 
purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs 
to the place of incorporation into the end product (whether or not such costs are paid to a domestic 
firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the 
component, including transportation costs as described in paragraph (1) of this definition, plus 
allocable overhead costs, but excluding profit. Cost of components does not include any costs 
associated with the  
manufacture of the end product. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
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(2) A construction material manufactured in the United States, if the cost of its components mined, 
produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. 
Components of foreign origin of the same class or kind for which nonavailability determinations 
have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction 
material. 
 
United States means the 50 States and the District of Columbia, U.S. territories and possessions, 
Puerto Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does 
not include leased bases. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and 
the Balance of Payments Program by providing a preference for domestic construction material. The 
Contractor shall use only domestic construction material in performing this contract, except as 
provided in paragraphs (b)(2) and (b)(3) of this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the 
Government as follows:  
NONE 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(2) of this clause if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular 
domestic construction material subject to the requirements of the Buy American Act is unreasonable 
when the cost of such material exceeds the cost of foreign material by more than 6 percent. For 
determination of unreasonable cost under the Balance of Payments Program, the Contracting Officer 
will use a factor of 50 percent; 
 
(ii) The application of the restriction of the Buy American Act or Balance of Payments Program to a 
particular construction material would be impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in 
sufficient and reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments 
Program. (1)(i) Any Contractor request to use foreign construction material in accordance with 
paragraph (b)(3) of this clause shall include adequate information for Government evaluation of the 
request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
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(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in 
accordance with paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any 
applicable duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the 
Contractor could not reasonably foresee the need for such determination and could not have 
requested the determination before contract award. If the Contractor does not submit a satisfactory 
explanation, the Contracting Officer need not make a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act or 
Balance of Payments Program applies and the Contracting Officer and the Contractor negotiate 
adequate consideration, the Contracting Officer will modify the contract to allow use of the foreign 
construction material. However, when the basis for the exception is the unreasonable price of a 
domestic construction material, adequate consideration is not less than the differential established in 
paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act or Balance of 
Payments Program applies, use of foreign construction material is noncompliant with the Buy 
American Act or Balance of Payments Program. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable 
cost, the Contractor shall include the following information and any applicable supporting data based 
on the survey of suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
------------------------------------------------------------------------------------------------------------ 
 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
------------------------------------------------------------------------------------------------------------ 
 
Item 1 
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    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
------------------------------------------------------------------------------------------------------------ 
 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
entry  certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; 
if oral,  attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
 

52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES 
(JUL 2000) 
 
(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or 
services originating from sources within, or that were located in or transported from or through, 
countries whose products are banned from importation into the United States under regulations of 
the Office of Foreign Assets Control, Department of the Treasury. Those countries are Cuba, Iran, 
Iraq, Libya, North Korea, Sudan, the territory of Afghanistan controlled by the Taliban, and Serbia 
(excluding the territory of Kosovo). 
 
(b) The Contractor shall not acquire for use in the performance of this contract any supplies or 
services from entities controlled by the government of Iraq. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
 
 
 

52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract 
or any subcontract at any tier, of any invention described in and covered by a United States patent 
(1) embodied in the structure or composition of any article the delivery of which is accepted by the 
Government under this contract or (2) used in machinery, tools, or methods whose use necessarily 
results from compliance by the Contractor or a subcontractor with (i) specifications or written 
provisions forming a part of this contract or (ii) specific written instructions given by the Contracting 
Officer directing the manner of performance.  The entire liability to the Government for 
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infringement of a patent of the United States shall be determined solely by the provisions of the 
indemnity clause, if any, included in this contract or any subcontract hereunder (including any 
lower-tier subcontract), and the Government assumes liability for all other infringement to the extent 
of the authorization and consent hereinabove granted. 
 
(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to 
identify the parties, in all subcontracts at any tier for supplies or services (including construction, 
architect-engineer services, and materials, supplies, models, samples, and design or testing services 
expected to exceed the simplified acquisition threshold (however, omission of this clause from any 
subcontract, including those at or below the simplified acquisition threshold, does not affect this 
authorization and consent.) 
 
 
 

52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT 
AND COPYRIGHT INFRINGEMENT (AUG 1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, 
each notice or claim of patent or copyright infringement based on the performance of this contract of 
which the Contractor has knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or 
copyright infringement arising out of the performance of this contract or out of the use of any 
supplies furnished or work or services performed under this contract, the Contractor shall furnish to 
the Government, when requested by the Contracting Officer, all evidence and information in 
possession of the Contractor pertaining to such suit or claim. Such evidence and information shall be 
furnished at the expense of the Government except where the Contractor has agreed to indemnify the 
Government. 
 
(c)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any 

tier for supplies or services (including construction and architect-engineer subcontracts and those 
for material, supplies, models, samples, or design or testing services) expected to exceed the 
simplified acquisition threshold at (FAR) 2.101.to exceed the dollar amount set forth in 13.000 
of the Federal Acquisition Regulation (FAR). 

 
(End of clause) 
 

52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS 
(APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, 
agents, and employees against liability, including costs and expenses, for infringement upon any 
United States patent (except a patent issued upon an application that is now or may hereafter be 
withheld from issue pursuant to a Secrecy Order under 35 U.S.C. 181) arising out of performing this 
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contract or out of the use or disposal by or for the account of the Government of supplies furnished 
or work performed under this contract. 
 
 

52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and 
persons supplying labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this 
contract becomes unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the 
opinion of the Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of 
required security. If the Contractor does not furnish an acceptable extension or replacement ILC, or 
other acceptable substitute, at least 30 days before an ILC’s scheduled expiration, the Contracting 
officer has the right to immediately draw on the ILC. 
 
 

52.228-11     PLEDGES OF ASSETS (FEB 1992) 
 
(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a 
performance bond, or a payment bond--  
 
(1) Pledge of assets; and  
 
(2) Standard Form 28, Affidavit of Individual Surety.  
 
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--  
 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or 
Government securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with 
respect to Government securities held in book entry form) and/or;  
 
(2) A recorded lien on real estate. The offeror will be required to provide--  
 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance company 
approved by the United States Department of Justice. This title evidence must show fee simple title 
vested in the surety along with any concurrent owners; whether any real estate taxes are due and 
payable; and any recorded encumbrances against the property, including the lien filed in favor of the 
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Government as required by FAR 28.203-3(d);  
 
(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;  
 
(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no 
earlier than 6 months prior to the date of the bond, prepared by a professional appraiser who certifies 
that the appraisal has been conducted in accordance with the generally accepted appraisal standards 
as reflected in the Uniform Standards of Professional Appraisal Practice, as promulgated by the 
Appraisal Foundation. 
 
(End of clause) 
 

52.228-12      PROSPECTIVE SUBCONTRACTOR REQUESTS 
FOR BONDS.  (OCT 1995) 
 
In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of 
Pub. L. 103-355, upon the request of a prospective subcontractor or supplier offering to furnish labor 
or material for the performance of this contract for which a payment bond has been furnished to the 
Government pursuant to the Miller Act, the Contractor shall promptly provide a copy of such 
payment bond to the requester. 
 
 
 

52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a 
federally insured financial institution to pay all or part of a stated amount of money, until the 
expiration date of the letter, upon presentation by the Government (the beneficiary) of a written 
demand therefor. Neither the financial institution nor the offeror/Contractor can revoke or condition 
the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as 
performance and payment bonds, the letter of credit and letter of confirmation formats in paragraphs 
(e) and (f) of this clause shall be used. 
 
(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a 
written demand and the ILC (including confirming letter, if any), shall be issued/confirmed by an 
acceptable federally insured financial institution as provided in paragraph (d) of this clause, and-- 
 
(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid 
acceptance period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or 
payment bond, the offeror/Contractor may submit an ILC with an initial expiration date estimated to 
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cover the entire period for which financial security is required or may submit an ILC with an initial 
expiration date that is a minimum period of one year from the date of issuance. The ILC shall 
provide that, unless the issuer provides the beneficiary written notice of non-renewal at least 60 days 
in advance of the current expiration date, the ILC is automatically extended without amendment for 
one year from the expiration date, or any future expiration date, until the period of required coverage 
is completed and the Contracting Officer provides the financial institution with a written statement 
waiving the right to payment. The period of required coverage shall be: 
 
(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during the 
one-year period following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
 
(B) For performance bonds only, until completion of any warranty period. 
 
(d) Only federally insured financial institutions rated investment grade or higher shall issue or 
confirm the ILC. The offeror/Contractor shall provide the Contracting Officer a credit rating that 
indicates the financial institution has the required rating(s) as of the date of issuance of the ILC. 
Unless the financial institution issuing the ILC had letter of credit business of less than $25 million 
in the past year, ILCs over $5 million must be confirmed by another acceptable financial institution 
that had letter of credit business of less than $25 million in the past year. 
 
(e) The following format shall be used by the issuing financial institution to create an ILC:  
 
_______________________________________________  
 
[Issuing Financial Institution’s Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party’s name _____________________________  
 
Account party’s address ___________________________  
 
For Solicitation No. _______________(for reference only)  
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TO: [U.S. Government agency]  
 
[U.S. Government agency’s address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or 
more drawings up to United States $________. This Letter of Credit is payable at [issuing financial 
institution’s and, if any, confirming financial institution’s] office at [issuing financial institution’s 
address and, if any, confirming financial institution’s address] and expires with our close of business 
on ________, or any automatically extended expiration date. 
 
2. We hereby undertake to honor your or the transferee’s sight draft(s) drawn on the issuing or, if 
any, the confirming financial institution, for all or any part of this credit if presented with this Letter 
of Credit and confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or 
before the  expiration date or any automatically extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] 
It is a condition of this Letter of Credit that it is deemed to be automatically extended without 
amendment for one year from the expiration date hereof, or any future expiration date, unless at least 
60 days prior to any expiration date, we notify you or the transferee by registered mail, or other 
receipted means of delivery, that we elect not to consider this Letter of Credit renewed for any such 
additional period. At the time we notify you, we also agree to notify the account party (and 
confirming financial institution, if any) by the same means of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected 
without charge to either the beneficiary or the transferee/assignee of proceeds. Such transfer or 
assignment shall be only at the written direction of the Government (the beneficiary) in a form 
satisfactory to the issuing financial institution and the confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary 
Credits, 1993 Revision, International Chamber of Commerce Publication No. 500, and to the extent 
not inconsistent therewith, to the laws of _____________________ [state of confirming financial 
institution, if any, otherwise state of issuing financial institution].  
 
6. If this credit expires during an interruption of business of this financial institution as described in 
Article 17 of the UCP, the financial institution specifically agrees to effect payment if this credit is 
drawn against within 30 days after the resumption of our business. 
 
Sincerely,  
 
_______________________  
 
[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
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[Confirming Financial Institution’s Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
 
Issuing Financial Institution’s LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued 
by __________ [name of issuing financial institution] for drawings of up to United States dollars 
___________/U.S. $_______ and expiring with our close of business on _____________ [the 
expiration date], or any automatically extended expiration date.  
 
2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit 
and this Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] 
It is a condition of this confirmation that it be deemed automatically extended without amendment 
for one year from the expiration date hereof, or any automatically extended expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the 
transferee and the issuing financial institution, by registered mail or other receipted means of 
delivery, that we elect not to consider this confirmation extended for any such additional period; or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the 
account party, and ourselves, of its election not to extend the expiration date of the Letter of Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary 
Credits, 1993 Revision, International Chamber of Commerce Publication No. 500, and to the extent 
not inconsistent therewith, to the laws of ________ [state of confirming financial institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as 
described in Article 17 of the UCP, we specifically agree to effect payment if this credit is drawn 
against within 30 days after the resumption of our business. 
 
Sincerely,  
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___________________________  
 
[Confirming financial institution]  
 
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the 
Letter of Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States 
$____________. This draft is drawn under Irrevocable Letter of Credit No. 
___________________________________________.  
 
_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
 
(End of clause) 
 

52.228-15     PERFORMANCE AND PAYMENT BONDS--
CONSTRUCTION (JUL 2000)- 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the 
price payable for the estimated total quantity; or, for indefinite-quantity contracts, the price payable 
for the specified minimum quantity. Original contract price does not include the price of any options, 
except those options exercised at the time of contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful 
offeror shall furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of 
contract award shall be 100 percent of the original contract price. 
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(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of 
contract award shall be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and 
payment bond protection if the contract price is increased. The increase in protection generally will 
equal 100 percent of the increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase the 
penal amount of the existing bond or to obtain an additional bond. 
 
(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any 
necessary reinsurance agreements, to the Contracting Officer, within the time period specified in the 
Bid Guarantee provision of the solicitation, or otherwise specified by the Contracting Officer, but in 
any event, before starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported 
by corporate sureties whose names appear on the list contained in Treasury Department Circular 
570, individual sureties, or by other acceptable security such as postal money order, certified check, 
cashier’s check, irrevocable letter of credit, or, in accordance with Treasury Department regulations, 
certain bonds or notes of the United States. Treasury Circular 570 is published in the Federal 
Register or may be obtained from the U.S. Department of Treasury, Financial Management Service, 
Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue 
on the payment bond is void unless it is in writing, signed by the person whose right is waived, and 
executed after such person has first furnished labor or material for use in the performance of the 
contract. 
 
(End of clause) 
 

52.229-3     FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) 
 
(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a 
negotiated contract or a modification, the effective date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes and 
duties, in effect on the contract date, that the taxing authority is imposing and collecting on the 
transactions or property covered by this contract.  
 
"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise tax 
or duty, or tax that was exempted or excluded on the contract date but whose exemption was later 
revoked or reduced during the contract period, on the transactions or property covered by this 
contract that the Contractor is required to pay or bear as the result of legislative, judicial, or 
administrative action taking effect after the contract date. It does not include social security tax or 
other employment taxes.  
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"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or duty, 
except social security or other employment taxes, that would otherwise have been payable on the 
transactions or property covered by this contract, but which the Contractor is not required to pay or 
bear, or for which the Contractor obtains a refund or drawback, as the result of legislative, judicial, 
or administrative action taking effect after the contract date.  
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided 
the Contractor warrants in writing that no amount for such newly imposed Federal excise tax or duty 
or rate increase was included in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except 
social security or other employment taxes, that the Contractor is required to pay or bear, or does not 
obtain a refund of, through the Contractor’s fault, negligence, or failure to follow instructions of the 
Contracting Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the 
adjustment exceeds $250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any 
Federal excise tax or duty that reasonably may be expected to result in either an increase or decrease 
in the contract price and shall take appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption 
from any Federal, State, or local tax when the Contractor requests such evidence and a reasonable 
basis exists to sustain the exemption. 
 
(End of clause) 
 

52.229-5     TAXES--CONTRACTS PERFORMED IN U.S. 
POSSESSIONS OR PUERTO RICO (APR 1984) 
 
The term "local taxes," as used in the Federal, State, and local taxes clause of this contract, includes 
taxes imposed by a possession of the United States or by Puerto Rico. 
 
(End of clause) 
 

52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION 
CONTRACTS (MAY 1997)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this 
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contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work 
proceeds, or at more frequent intervals as determined by the Contracting Officer, on estimates of 
work accomplished which meets the standards of quality established under the contract, as approved 
by the Contracting Officer.  
 
(1) The Contractor’s request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the 
contract covered by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the 
site and preparatory work done to be taken into consideration. Material delivered to the Contractor at 
locations other than the site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that 
the material will be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall 
furnish the following certification, or payment shall not be made: (However, if the Contractor elects 
to delete paragraph (c)(4) from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, 
and conditions of the contract;  
 
(2) Payments to subcontractors and suppliers have been made from previous payments received 
under the contract, and timely payments will be made from the proceeds of the payment covered by 
this certification, in accordance with subcontract agreements and the requirements of chapter 39 of 
Title 31, United States Code;  
 
(3) This request for progress payments does not include any amounts which the prime contractor 
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and 
conditions of the subcontract; and  
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(4) This certification is not to be construed as final acceptance of a subcontractor’s performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress 
payments, discovers that a portion or all of such request constitutes a payment for performance by 
the Contractor that fails to conform to the specifications, terms, and conditions of this contract 
(hereinafter referred to as the "unearned amount"), the Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the 
manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 
8th day after the date of receipt of the unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been 
corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress 
payments by an amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any 
period for which a progress payment is to be made, the Contracting Officer shall authorize payment 
to be made in full. However, if satisfactory progress has not been made, the Contracting Officer may 
retain a maximum of 10 percent of the amount of the payment until satisfactory progress is achieved. 
When the work is substantially complete, the Contracting Officer may retain from previously 
withheld funds and future progress payments that amount the Contracting Officer considers adequate 
for protection of the Government and shall release to the Contractor all the remaining withheld 
funds. Also, on completion and acceptance of each separate building, public work, or other division 
of the contract, for which the price is stated separately in the contract, payment shall be made for the 
completed work without retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments 
made shall, at the time of payment, become the sole property of the Government, but this shall not 
be construed as--  
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(1) Relieving the Contractor from the sole responsibility for all material and work upon which 
payments have been made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, 
upon request, reimburse the Contractor for the amount of premiums paid for performance and 
payment bonds (including coinsurance and reinsurance agreements, when applicable) after the 
Contractor has furnished evidence of full payment to the surety. The retainage provisions in 
paragraph (e) of this clause shall not apply to that portion of progress payments attributable to bond 
premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract 
after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the 
Contractor has specifically excepted from the operation of the release. A release may also be 
required of the assignee if the Contractor’s claim to amounts payable under this contract has been 
assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, 
progress payments shall not exceed 80 percent on work accomplished on undefinitized contract 
actions. A "contract action" is any action resulting in a contract, as defined in FAR Subpart 2.1, 
including contract modifications for additional supplies or services, but not including contract 
modifications that are within the scope and under the terms of the contract, such as contract 
modifications issued pursuant to the Changes clause, or funding and other administrative changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount 
payable under subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the 
most recent auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
 
 

52.232-17     INTEREST (JUNE 1996) 
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(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or 
Pricing Data clause or a Cost Accounting Standards clause, all amounts that become payable by the 
Contractor to the Government under this contract (net of any applicable tax credit under the Internal 
Revenue Code (26 U.S.C. 1481)) shall bear simple interest from the date due until paid unless paid 
within 30 days of becoming due. The interest rate shall be the interest rate established by the 
Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of 1978 (Public 
Law 95-563), which is applicable to the period in which the amount becomes due, as provided in 
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the 
Secretary until the amount is paid. reproduce, prepare derivative works, distribute copies to the 
public, and (b) Amounts shall be due at the earliest of the following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any 
demand resulting from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to 
confirm completed negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating 
the amount of refund payable in connection with a pricing proposal or a negotiated pricing 
agreement not confirmed by contract modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 
32.614-2 of the Federal Acquisition Regulation in effect on the date of this contract. 
 
 
 

52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) 
 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 
(hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become due as 
a result of the performance of this contract to a bank, trust company, or other financing institution, 
including any Federal lending agency. The assignee under such an assignment may thereafter further 
assign or reassign its right under the original assignment to any type of financing institution 
described in the preceding sentence.  
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid 
amounts payable under this contract, and shall not be made to more than one party, except that an 
assignment or reassignment may be made to one party as agent or trustee for two or more parties 
participating in the financing of this contract.  
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified 
document (including this contract) or information related to work under this contract until the 
Contracting Officer authorizes such action in writing.  
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52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS 
(MAR 2001)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice 
payments and contract financing payments under the terms and conditions specified in this clause. 
Payment shall be considered as being made on the day a check is dated or the date of an electronic 
funds transfer. Definitions of pertinent terms are set forth in sections 2.101 and 32.902 of the Federal 
Acquisition Regulation. All days referred to in this clause are calendar days, unless otherwise 
specified. (However, see subparagraph (a)(3) concerning payments due on Saturdays, Sundays, and 
legal holidays.)  
 
(a) Invoice payments. (1) Types of invoice payments. For purposes of this clause, there are several 
types of invoice payments that may occur under this contract, as follows:  
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer 
approval of the estimated amount and value of work or services performed, including payments for 
reaching milestones in any project:  
 
(A) The due date for making such payments shall be 14 days after receipt of the payment request by 
the designated billing office. If the designated billing office fails to annotate the payment request 
with the actual date of receipt at the time of receipt, the payment due date shall be the 14th day after 
the date of the Contractor’s payment request, provided a proper payment request is received and 
there is no disagreement over quantity, quality, or Contractor compliance with contract 
requirements.  
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with 
the clause at 52.232-5, Payments Under Fixed-Price Construction Contracts, shall be as specified in 
the contract or, if not specified, 30 days after approval for release to the Contractor by the 
Contracting Officer.  
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all 
claims against the Government arising by virtue of the contract, and payments for partial deliveries 
that have been accepted by the Government (e.g., each separate building, public work, or other 
division of the contract for which the price is stated separately in the contract):  
 
(A) The due date for making such payments shall be either the 30th day after receipt by the 
designated billing office of a proper invoice from the Contractor, or the 30th day after Government 
acceptance of the work or services completed by the Contractor, whichever is later. If the designated 
billing office fails to annotate the invoice with the date of actual receipt at the time of receipt, the 
invoice payment due date shall be the 30th day after the date of the Contractor’s invoice, provided a 
proper invoice is received and there is no disagreement over quantity, quality, or Contractor 
compliance with contract requirements.  
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(B) On a final invoice where the payment amount is subject to contract settlement actions (e.g., 
release of claims), acceptance shall be deemed to have occurred on the effective date of the contract 
settlement.  
 
(2) Contractor’s invoice. The Contractor shall prepare and submit invoices to the designated billing 
office specified in the contract. A proper invoice must include the items listed in subdivisions 
(a)(2)(i) through (a)(2)(ix) of this clause. If the invoice does not comply with these requirements, it 
shall be returned within 7 days after the date the designated billing office received the invoice, with a 
statement of the reasons why it is not a proper invoice. Untimely notification will be taken into 
account in computing any interest penalty owed the Contractor in the manner described in 
subparagraph (a)(4) of this clause.  
 
(i) Name and address of the Contractor.  
 
(ii) Invoice date. (The Contractor is encouraged to date invoices as close as possible to the date of 
mailing or transmission.)  
 
(iii) Contract number or other authorization for work or services performed (including order number 
and contract line item number).  
 
(iv) Description of work or services performed.  
 
(v) Delivery and payment terms (e.g., prompt payment discount terms).  
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as 
that in the contract or in a proper notice of assignment).  
 
(vii) Name (where practicable), title, phone number, and mailing address of person to be notified in 
the event of a defective invoice.  
 
(viii) For payments described in subdivision (a)(1)(i) of this clause, substantiation of the amounts 
requested and certification in accordance with the requirements of the clause at 52.232-5, Payments 
Under Fixed-Price Construction Contracts.  
 
(ix) Any other information or documentation required by the contract.  
 
(x) While not required, the Contractor is strongly encouraged to assign an identification number to 
each invoice.  
 
(3) Interest penalty. An interest penalty shall be paid automatically by the designated payment office, 
without request from the Contractor, if payment is not made by the due date and the conditions listed 
in subdivisions (a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However, when the 
due date falls on a Saturday, Sunday, or legal holiday when Federal Government offices are closed 
and Government business is not expected to be conducted, payment may be made on the following 
business day without incurring a late payment interest penalty.  
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(i) A proper invoice was received by the designated billing office.  
 
(ii) A receiving report or other Government documentation authorizing payment was processed and 
there was no disagreement over quantity, quality, Contractor compliance with any contract term or 
condition, or requested progress payment amount.  
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services 
performed, the amount was not subject to further contract settlement actions between the 
Government and the Contractor.  
 
(4) Computing penalty amount. The interest penalty shall be at the rate established by the Secretary 
of the Treasury under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) that is in 
effect on the day after the due date, except where the interest penalty is prescribed by other 
governmental authority (e.g., tariffs). This rate is referred to as the "Renegotiation Board Interest 
Rate," and it is published in the Federal Register semiannually on or about January 1 and July 1. The 
interest penalty shall accrue daily on the invoice principal payment amount approved by the 
Government until the payment date of such approved principal amount; and will be compounded in 
30-day increments inclusive from the first day after the due date through the payment date. That is, 
interest accrued at the end of any 30-day period will be added to the approved invoice principal 
payment amount and will be subject to interest penalties if not paid in the succeeding 30-day period. 
If the designated billing office failed to notify the Contractor of a defective invoice within the 
periods prescribed in subparagraph (a)(2) of this clause, the due date on the corrected invoice will be 
adjusted by subtracting from such date the number of days taken beyond the prescribed notification 
of defects period. Any interest penalty owed the Contractor will be based on this adjusted due date. 
Adjustments will be made by the designated payment office for errors in calculating interest 
penalties.  
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for 
payments described in subdivision (a)(1)(ii) of this clause, Government acceptance or approval shall 
be deemed to have occurred constructively on the 7th day after the Contractor has completed the 
work or services in accordance with the terms and conditions of the contract. In the event that actual 
acceptance or approval occurs within the constructive acceptance or approval period, the 
determination of an interest penalty shall be based on the actual date of acceptance or approval. 
Constructive acceptance or constructive approval requirements do not apply if there is a 
disagreement over quantity, quality, or Contractor compliance with a contract provision. These 
requirements also do not compel Government officials to accept work or services, approve 
Contractor estimates, perform contract administration functions, or make payment prior to fulfilling 
their responsibilities.  
 
(ii) The following periods of time will not be included in the determination of an interest penalty:  
 
(A) The period taken to notify the Contractor of defects in invoices submitted to the Government, 
but this may not exceed 7 days.  
 
(B) The period between the defects notice and resubmission of the corrected invoice by the 
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Contractor.  
 
(C) For incorrect electronic funds transfer (EFT) information, in accordance with the EFT clause of 
this contract.  
 
(iii) Interest penalties will not continue to accrue after the filing of a claim for such penalties under 
the clause at 52.233-1, Disputes, or for more than 1 year. Interest penalties of less than $1 need not 
be paid.  
 
(iv) Interest penalties are not required on payment delays due to disagreement between the 
Government and the Contractor over the payment amount or other issues involving contract 
compliance, or on amounts temporarily withheld or retained in accordance with the terms of the 
contract. Claims involving disputes, and any interest that may be payable, will be resolved in 
accordance with the clause at 52.233-1, Disputes.  
 
(5) Prompt payment discounts. An interest penalty also shall be paid automatically by the designated 
payment office, without request from the Contractor, if a discount for prompt payment is taken 
improperly. The interest penalty will be calculated on the amount of discount taken for the period 
beginning with the first day after the end of the discount period through the date when the Contractor 
is paid.  
 
(6) Additional interest penalty. (i) If this contract was awarded on or after October 1, 1989, a penalty 
amount, calculated in accordance with subdivision (a)(6)(iii) of this clause, shall be paid in addition 
to the interest penalty amount if the Contractor--  
 
(A) Is owed an interest penalty of $1 or more;  
 
(B) Is not paid the interest penalty within 10 days after the date the invoice amount is paid; and  
 
(C) Makes a written demand to the designated payment office for additional penalty payment, in 
accordance with subdivision (a)(6)(ii) of this clause, postmarked not later than 40 days after the date 
the invoice amount is paid.  
 
(ii)(A) Contractors shall support written demands for additional penalty payments with the following 
data. No additional data shall be required. Contractors shall--  
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment 
of all overdue late payment interest penalty and such additional penalty as may be required;  
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and  
 
(3) State that payment of the principal has been received, including the date of receipt.  
 
(B) Demands must be postmarked on or before the 40th day after payment was made, except that--  
 
(1) If the postmark is illegible or nonexistent, the demand must have been received and annotated 



DACW66-01-B-0020 

 
66 

with the date of receipt by the designated payment office on or before the 40th day after payment 
was made; or  
 
(2) If the postmark is illegible or nonexistent and the designated payment office fails to make the 
required annotation, the demand’s validity will be determined by the date the Contractor has placed 
on the demand; provided such date is no later than the 40th day after payment was made.  
 
(iii)(A) The additional penalty shall be equal to 100 percent of any original late payment interest 
penalty, except--  
 
(1) The additional penalty shall not exceed $5,000;  
 
(2) The additional penalty shall never be less than $25; and  
 
(3) No additional penalty is owed if the amount of the underlying interest penalty is less than $1.  
 
(B) If the interest penalty ceases to accrue in accordance with the limits stated in subdivision 
(a)(4)(iii) of this clause, the amount of the additional penalty shall be calculated on the amount of 
interest penalty that would have accrued in the absence of these limits, subject to the overall limits 
on the additional penalty specified in subdivision (a)(6)(iii)(A) of this clause.  
 
(C) For determining the maximum and minimum additional penalties, the test shall be the interest 
penalty due on each separate payment made for each separate contract. The maximum and minimum 
additional penalty shall not be based upon individual invoices unless the invoices are paid 
separately. Where payments are consolidated for disbursing purposes, the maximum and minimum 
additional penalty determination shall be made separately for each contract therein.  
 
(D) The additional penalty does not apply to payments regulated by other Government regulations 
(e.g., payments under utility contracts subject to tariffs and regulation).  
 
(b) Contract financing payments. (1) Due dates for recurring financing payments. If this contract 
provides for contract financing, requests for payment shall be submitted to the designated billing 
office as specified in this contract or as directed by the Contracting Officer. Contract financing 
payments shall be made on the 30th day after receipt of a proper contract financing request by the 
designated billing office. In the event that an audit or other review of a specific financing request is 
required to ensure compliance with the terms and conditions of the contract, the designated payment 
office is not compelled to make payment by the due date specified.  
 
(2) Due dates for other contract financing. For advance payments, loans, or other arrangements that 
do not involve recurring submissions of contract financing requests, payment shall be made in 
accordance with the corresponding contract terms or as directed by the Contracting Officer.  
 
(3) Interest penalty not applicable. Contract financing payments shall not be assessed an interest 
penalty for payment delays.  
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or 
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services (including a material supplier) for the purpose of performing this contract the following:  
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the 
subcontractor for satisfactory performance under its subcontract not later than 7 days from receipt of 
payment out of such amounts as are paid to the Contractor under this contract.  
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the 
subcontractor an interest penalty for each payment not made in accordance with the payment clause-
-  
 
(i) For the period beginning on the day after the required payment date and ending on the date on 
which payment of the amount due is made; and  
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the 
Federal Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 
U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest penalty.  
 
(3) Subcontractor clause flowdown. A clause requiring each subcontractor to include a payment 
clause and an interest penalty clause conforming to the standards set forth in subparagraphs (c)(1) 
and (c)(2) of this clause in each of its subcontracts, and to require each of its subcontractors to 
include such clauses in their subcontracts with each lower-tier subcontractor or supplier.  
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not 
be construed to impair the right of the Contractor or a subcontractor at any tier to negotiate, and to 
include in their subcontract, provisions that--  
 
(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a 
specified percentage of each progress payment otherwise due to a subcontractor for satisfactory 
performance under the subcontract without incurring any obligation to pay a late payment interest 
penalty, in accordance with terms and conditions agreed to by the parties to the subcontract, giving 
such recognition as the parties deem appropriate to the ability of a subcontractor to furnish a 
performance bond and a payment bond;  
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part 
or all of the subcontractor’s request for payment may be withheld in accordance with the subcontract 
agreement; and  
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a 
late payment penalty if--  
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been 
furnished to the subcontractor; and  
 
(ii) A copy of any notice issued by a Contractor pursuant to subdivision (d)(3)(i) of this clause has 
been furnished to the Contracting Officer.  
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(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the 
Government but before making a payment to a subcontractor for the subcontractor’s performance 
covered by the payment request, discovers that all or a portion of the payment otherwise due such 
subcontractor is subject to withholding from the subcontractor in accordance with the subcontract 
agreement, then the Contractor shall--  
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of 
paragraph (g) of this clause as soon as practicable upon ascertaining the cause giving rise to a 
withholding, but prior to the due date for subcontractor payment;  
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of 
the notice furnished to the subcontractor pursuant to subparagraph (e)(1) of this clause;  
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor’s progress payment by an 
amount not to exceed the amount specified in the notice of withholding furnished under 
subparagraph (e)(1) of this clause;  
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the 
correction of the identified subcontract performance deficiency, and--  
 
(i) Make such payment within--  
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the 
funds therefor must be recovered from the Government because of a reduction under subdivision 
(e)(5)(i)) of this clause; or  
 
(B) Seven days after the Contractor recovers such funds from the Government; or  
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest 
established by the Secretary of the Treasury, and published in the Federal Register, for interest 
payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the 
time the Contractor accrues the obligation to pay an interest penalty;  
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon--  
 
(i) Reduction of the amount of any subsequent certified application for payment; or  
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--  
 
(A) The amounts withheld under subparagraph (e)(1) of this clause; and  
 
(B) The dates that such withholding began and ended; and  
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on 
the withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day 
after receipt of the withheld amounts from the Government until--  
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(i) The day the identified subcontractor performance deficiency is corrected; or  
 
(ii) The date that any subsequent payment is reduced under subdivision (e)(5)(i) of this clause.  
 
(f) Third-party deficiency reports. (1) Withholding from subcontractor. If a Contractor, after making 
payment to a first-tier subcontractor, receives from a supplier or subcontractor of the first-tier 
subcontractor (hereafter referred to as a "second-tier subcontractor") a written notice in accordance 
with section 2 of the Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting a deficiency in 
such first-tier subcontractor’s performance under the contract for which the Contractor may be 
ultimately liable, and the Contractor determines that all or a portion of future payments otherwise 
due such first-tier subcontractor is subject to withholding in accordance with the subcontract 
agreement, the Contractor may, without incurring an obligation to pay an interest penalty under 
subparagraph (e)(6) of this clause--  
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this 
clause as soon as practicable upon making such determination; and  
 
(ii) Withhold from the first-tier subcontractor’s next available progress payment or payments an 
amount not to exceed the amount specified in the notice of withholding furnished under subdivision 
(f)(1)(i) of this clause.  
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after 
receipt of satisfactory written notification that the identified subcontract performance deficiency has 
been corrected, the Contractor shall--  
 
(i) Pay the amount withheld under subdivision (f)(1)(ii) of this clause to such first-tier subcontractor; 
or  
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor 
computed at the rate of interest established by the Secretary of the Treasury, and published in the 
Federal Register, for interest payments under section 12 of the Contracts Disputes Act of 1978 (41 
U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest penalty.  
 
(g) Written notice of subcontractor withholding. A written notice of any withholding shall be issued 
to a subcontractor (with a copy to the Contracting Officer of any such notice issued by the 
Contractor), specifying--  
 
(1) The amount to be withheld;  
 
(2) The specific causes for the withholding under the terms of the subcontract; and  
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts 
withheld.  
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the 
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Government of any amount withheld or retained in accordance with paragraph (d) of this clause until 
such time as the Contractor has determined and certified to the Contracting Officer that the 
subcontractor is entitled to the payment of such amount.  
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the 
amount or entitlement of a subcontractor to a payment or a late payment interest penalty under a 
clause included in the subcontract pursuant to paragraph (c) of this clause does not constitute a 
dispute to which the United States is a party. The United States may not be interpleaded in any 
judicial or administrative proceeding involving such a dispute.  
 
(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this 
clause shall not limit or impair any contractual, administrative, or judicial remedies otherwise 
available to the Contractor or a subcontractor in the event of a dispute involving late payment or 
nonpayment by the Contractor or deficient subcontract performance or nonperformance by a 
subcontractor.  
 
(k) Non-recourse for prime contractor interest penalty. The Contractor’s obligation to pay an interest 
penalty to a subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of 
this clause shall not be construed to be an obligation of the United States for such interest penalty. A 
cost-reimbursement claim may not include any amount for reimbursement of such interest penalty.  
 
 

52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—
CENTRAL CONTRACTOR REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by 
electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this 
clause, the term “EFT” refers to the funds transfer and may also include the payment information 
transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor 
agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can 
make payment by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the 
EFT information contained in the Central Contractor Registration (CCR) database. In the event that 
the EFT information changes, the Contractor shall be responsible for providing the updated 
information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the 
Automated Clearing House (ACH) network, subject to the rules of the National Automated Clearing 
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House Association, or the Fedwire Transfer System. The rules governing Federal payments through 
the ACH are contained in 31 CFR part 210. 
 
(d) Suspension of payment. If the Contractor’s EFT information in the CCR database is incorrect, 
then the Government need not make payment to the Contractor under this contract until correct EFT 
information is entered into the CCR database; and any invoice or contract financing request shall be 
deemed not to be a proper invoice for the purpose of prompt payment under this contract. The 
prompt payment terms of the contract regarding notice of an improper invoice and delays in accrual 
of interest penalties apply.  
 
(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points 
(i.e., more than one remittance address and/or EFT information set) in the CCR database, and the 
Contractor has not notified the Government of the payment receiving point applicable to this 
contract, the Government shall make payment to the first payment receiving point (EFT information 
set or remittance address as applicable) listed in the CCR database. 
 
(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer 
occurs because the Government used the Contractor’s EFT information incorrectly, the Government 
remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor’s EFT information was 
incorrect, or was revised within 30 days of Government release of the EFT payment transaction 
instruction to the Federal Reserve System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to 
have made payment and the Contractor is responsible for recovery of any erroneously directed 
funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make 
payment, and the provisions of paragraph (d) of this clause shall apply. 
 
(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in 
accordance with the prompt payment terms of this contract if, in the EFT payment transaction 
instruction released to the Federal Reserve System, the date specified for settlement of the payment 
is on or before the prompt payment due date, provided the specified payment date is a valid date 
under the rules of the Federal Reserve System. 
 
(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided 
for in the assignment of claims terms of this contract, the Contractor shall require as a condition of 
any such assignment, that the assignee shall register in the CCR database and shall be paid by EFT 



DACW66-01-B-0020 

 
72 

in accordance with the terms of this clause. In all respects, the requirements of this clause shall apply 
to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the 
transfer to be other than the Contractor, in the absence of a proper assignment of claims acceptable 
to the Government, is incorrect EFT information within the meaning of paragraph (d) of this clause. 
 
(i) Liability for change of EFT information by financial agent. The Government is not liable for 
errors resulting from changes to EFT information made by the Contractor’s financial agent. 
 
(j) Payment information. The payment or disbursing office shall forward to the Contractor available 
payment information that is suitable for transmission as of the date of release of the EFT instruction 
to the Federal Reserve System. The Government may request the Contractor to designate a desired 
format and method(s) for delivery of payment information from a list of formats and methods the 
payment office is capable of executing. However, the Government does not guarantee that any 
particular format or method of delivery is available at any particular payment office and retains the 
latitude to use the format and delivery method most convenient to the Government. If the 
Government makes payment by check in accordance with paragraph (a) of this clause, the 
Government shall mail the payment information to the remittance address contained in the CCR 
database. 
 
(End of Clause) 
 

52.233-1     DISPUTES.  (DEC 1998) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
 
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be 
resolved under this clause. 
 
(c) "Claim," as used in this clause, means a written demand or written assertion by one of the 
contracting parties seeking, as a matter of right, the payment of money in a sum certain, the 
adjustment or interpretation of contract terms, or other relief arising under or relating to this contract.  
A claim arising under a contract, unlike a claim relating to that contract, is a claim that can be 
resolved under a contract clause that provides for the relief sought by the claimant.  However, a 
written demand or written assertion by the Contractor seeking the payment of  money exceeding 
$100,000 is not a claim under the Act until certified as required by subparagraph (d)(2) of this 
clause.  A voucher, invoice, or other routine request for payment that is not in dispute when 
submitted is not a claim under the Act.  The submission may be converted to a claim under the Act, 
by complying with the submission and certification requirements of this clause, if it is disputed 
either as to liability or amount or is not acted upon in a reasonable time. 
 
(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this 
contract, submitted within 6 years after accrual of the claim to the Contracting Officer for a written 
decision. A claim by the Government against the Contractor shall be subject to a written decision by 
the Contracting Officer. 
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(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this 
clause when submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to 
handle in accordance with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been 
submitted as all or part of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the 
supporting data are accurate and complete to the best of my knowledge and belief; that the amount 
requested accurately reflects the contract adjustment for which the Contractor believes the 
Government is liable; and that I am duly authorized to certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with 
respect to the claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing 
by the Contractor, render a decision within 60 days of the request.  For Contractor-certified claims 
over $100,000, the Contracting Officer must, within 60 days, decide the claim or notify the 
Contractor of the date by which the decision will be made. 
 
(f) The Contracting Officer’s decision shall be final unless the Contractor appeals or files a suit as 
provided in the Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the 
Government is presented to the Contractor, the parties, by mutual consent, may agree to use 
alternative disput resolution (ADR). If the Contractor refuses an offer for ADR, the Contractor shall 
inform the Contracting Officer, in writing, of the Contractor’s specific reasons for rejecting the 
request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the 
Contracting Officer receives the claim (certified, if required); or (2) the date that payment otherwise 
would be due, if that date is later, until the date of payment.  With regard to claims having defective 
certifications, as defined in (FAR) 48 CFR 33.201, interest shall be paid from the date that the 
Contracting Officer initially receives the claim.  Simple interest on claims shall be paid at the rate, 
fixed by the Secretary of the Treasury as provided in the Act, which is applicable to the period 
during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim. 
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(i) The Contractor shall proceed diligently with performance of this contract, pending final 
resolution of any request for relief, claim, appeal, or action arising under the contract, and comply 
with any decision of the Contracting Officer. 
 
(End of clause) 
 

52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is 
likely (see FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct 
the Contractor to stop performance of the work called for by this contract. The order shall be 
specifically identified as a stop-work order issued under this clause. Upon receipt of the order, the 
Contractor shall immediately comply with its terms and take all reasonable steps to minimize the 
incurrence of costs allocable to the work covered by the order during the period of work stoppage. 
Upon receipt of the final decision in the protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for 
Convenience of the Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in 
the protest, the Contractor shall resume work. The Contracting Officer shall make an equitable 
adjustment in the delivery schedule or contract price, or both, and the contract shall be modified, in 
writing, accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor’s cost 
properly allocable to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of 
work stoppage; provided, that if the Contracting Officer decides the facts justify the action, the 
Contracting Officer may receive and act upon a proposal at any time before final payment under this 
contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the 
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from 
the stop-work order in arriving at the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, 
the Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting 
from the stop-work order. 
 
(e) The Government’s rights to terminate this contract at any time are not affected by action taken 
under this clause. 
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(f) If, as the result of the Contractor’s intentional or negligent misstatement, misrepresentation, or 
miscertification, a protest related to this contract is sustained, and the Government pays costs, as 
provided in FAR 33.102(b)(2) or 33.104(h)(1), the Government may require the Contractor to 
reimburse the Government the amount of such costs. In addition to any other remedy available, and 
pursuant to the requirements of Subpart 32.6, the Government may collect this debt by offsetting the 
amount against any payment due the Contractor under any contract between the Contractor and the 
Government. 
 
 
 

52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price 
construction contract or a fixed-price dismantling, demolition, or removal of improvements contract 
is contemplated and the contract amount is expected to exceed the small purchase limitation. The 
Contracting Officer may insert the clause in solicitations and contracts when a fixed-price 
construction or a fixed-price contract for dismantling, demolition, or removal of improvements is 
contemplated and the contract amount is expected to be within the small purchase limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to 
the Contracting Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in 
this contract, or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those 
ordinarily encountered and generally recognized as inhering in work of the character provided for in 
the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. 
If the conditions do materially so differ and cause an increase or decrease in the Contractor’s cost of, 
or the time required for, performing any part of the work under this contract, whether or not changed 
as a result of the conditions, an equitable adjustment shall be made under this clause and the contract 
modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be 
allowed, unless the Contractor has given the written notice required; provided, that the time 
prescribed in (a) above for giving written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site 
conditions shall be allowed if made after final payment under this contract. 
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52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING 
THE WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature 
and location of the work, and that it has investigated and satisfied itself as to the general and local 
conditions which can affect the work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities 
needed preliminary to and during work performance.  The Contractor also acknowledges that it has 
satisfied itself as to the character, quality, and quantity of surface and subsurface materials or 
obstacles to be encountered insofar as this information is reasonably ascertainable from an 
inspection of the site, including all exploratory work done by the Government, as well as from the 
drawings and specifications made a part of this contract.  Any failure of the Contractor to take the 
actions described and acknowledged in this paragraph will not relieve the Contractor from 
responsibility for estimating properly the difficulty and cost of successfully performing the work, or 
for proceeding to successfully perform the work without additional expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the 
Contractor based on the information made available by the Government. Nor does the Government 
assume responsibility for any understanding reached or representation made concerning conditions 
which can affect the work by any of its officers or agents before the execution of this contract, unless 
that understanding or representation is expressly stated in this contract. 
 
 

52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 
 

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be 
new and of the most suitable grade for the purpose intended, unless otherwise specifically provided 
in this contract. References in the specifications to equipment, material, articles, or patented 
processes by trade name, make, or catalog number, shall be regarded as establishing a standard of 
quality and shall not be construed as limiting competition. The Contractor may, at its option, use any 
equipment, material, article, or process that, in the judgment of the Contracting Officer, is equal to 
that named in the specifications, unless otherwise specifically provided in this contract. 
 
(b) The Contractor shall obtain the Contracting Officer’s approval of the machinery and mechanical 
and other equipment to be incorporated into the work. When requesting approval, the Contractor 
shall furnish to the Contracting Officer the name of the manufacturer, the model number, and other 
information concerning the performance, capacity, nature, and rating of the machinery and 
mechanical and other equipment. When required by this contract or by the Contracting Officer, the 
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Contractor shall also obtain the Contracting Officer’s approval of the material or articles which the 
Contractor contemplates incorporating into the work. When requesting approval, the Contractor shall 
provide full information concerning the material or articles. When directed to do so, the Contractor 
shall submit samples for approval at the Contractor’s expense, with all shipping charges prepaid. 
Machinery, equipment, material, and articles that do not have the required approval shall be installed 
or used at the risk of subsequent rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The 
Contracting Officer may require, in writing, that the Contractor remove from the work any employee 
the Contracting Officer deems incompetent, careless, or otherwise objectionable. 
 
 

52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 
1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the 
Contractor shall directly superintend the work or assign and have on the worksite a competent 
superintendent who is satisfactory to the Contracting Officer and has authority to act for the 
Contractor. 
 
 

52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining 
any necessary licenses and permits, and for complying with any Federal, State, and municipal laws, 
codes, and regulations applicable to the performance of the work.  The Contractor shall also be 
responsible for all damages to persons or property that occur as a result of the Contractor’s fault or 
negligence.  The Contractor shall also be responsible for all materials delivered and work performed 
until completion and acceptance of the entire work, except for any completed unit of work which 
may have been accepted under the contract. 
 
 

52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of 
the work under this contract.  The Contractor shall fully cooperate with the other contractors and 
with Government employees and shall carefully adapt scheduling and performing the work under 
this contract to accommodate the additional work, heeding any direction that may be provided by the 
Contracting Officer.  The Contractor shall not commit or permit any act that will interfere with the 
performance of work by any other contractor or by Government employees. 
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52.236-9     PROTECTION OF EXISTING VEGETATION, 
STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS 
(APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, 
shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not 
unreasonably interfere with the work required under this contract. The Contractor shall only remove 
trees when specifically authorized to do so, and shall avoid damaging vegetation that will remain in 
place. If any limbs or branches of trees are broken during contract performance, or by the careless 
operation of equipment, or by workmen, the Contractor shall trim those limbs or branches with a 
clean cut and paint the cut with a tree-pruning compound as directed by the Contracting Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be 
known by the Contractor.  The Contractor shall repair any damage to those facilities, including those 
that are the property of a third party, resulting from failure to comply with the requirements of this 
contract or failure to exercise reasonable care in performing the work.  If the Contractor fails or 
refuses to repair the damage promptly, the Contracting Officer may have the necessary work 
performed and charge the cost to the Contractor. 
 
 

52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government 
premises to areas authorized or approved by the Contracting Officer.  The Contractor shall hold and 
save the Government, its officers and agents, free and harmless from liability of any nature 
occasioned by the Contractor’s performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the 
Contractor only with the approval of the Contracting Officer and shall be built with labor and 
materials furnished by the Contractor without expense to the Government.  The temporary buildings 
and utilities shall remain the property of the Contractor and shall be removed by the Contractor at its 
expense upon completion of the work. With the written consent of the Contracting Officer, the 
buildings and utilities may be abandoned and need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only 
established roadways, or use temporary roadways constructed by the Contractor when and as 
authorized by the Contracting Officer.  When materials are transported in prosecuting the work, 
vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer of the 
vehicle or prescribed by any Federal, State, or local law or regulation.  When it is necessary to cross 
curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor shall repair or 
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pay for the repair of any damaged curbs, sidewalks, or roads. 
 
 

52.236-11      USE AND POSSESSION PRIOR TO COMPLETION 
(APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially 
completed part of the work. Before taking possession of or using any work, the Contracting Officer 
shall furnish the Contractor a list of items of work remaining to be performed or corrected on those 
portions of the work that the Government intends to take possession of or use.  However, failure of 
the Contracting Officer to list any item of work shall not relieve the Contractor of responsibility for 
complying with the terms of the contract. The Government’s possession or use shall not be deemed 
an acceptance of any work under the contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the 
responsibility for the loss of or damage to the work resulting from the Government’s possession or 
use, notwithstanding the terms of the clause in this contract entitled "Permits and Responsibilities."  
If prior possession or use by the Government delays the progress of the work or causes additional 
expense to the Contractor, an equitable adjustment shall be made in the contract price or the time of 
completion, and the contract shall be modified in writing accordingly. 
 
 

52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from 
accumulations of waste materials.  Before completing the work, the Contractor shall remove from 
the work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the 
property of the Government.  Upon completing the work, the Contractor shall leave the work area in 
a clean, neat, and orderly condition satisfactory to the Contracting Officer. 
 
 

52.236-13     ACCIDENT PREVENTION (NOV 1991) – ALTERNATE 
I (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment 
exposed to Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
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(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of 
improvements, the Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR 
Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably 
necessary for the purposes are taken. 
 
(c)  If this contract is for construction or dismantling, demolition or removal of improvements with 

any Department of Defense agency or component, the Contractor shall comply with all pertinent 
provisions of the latest version of U.S. Army Corps of Engineers Safety and Health 
Requirements Manual, EM 385-1-1, in effect on the date of the solicitation. 

 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these 

requirements or any condition which poses a serious or imminent danger to the health or safety 
of the public or Government personnel, the Contracting Officer shall notify the Contractor orally, 
with written confirmation, and request immediate initiation of corrective action.  This notice, 
when delivered to the Contractor or the Contractor’s representative at the work site, shall be 
deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor 
fails or refuses to promptly take corrective action, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has been taken.  The 
Contractor shall not be entitled to any equitable adjustment of the contract price or extension of 
the performance schedule on any stop work order issued under this clause. 

 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in 
the designation of the parties, in subcontracts. 
 
(f)  Before commencing the work, the Contractor shall- 
 
(1)  Submit a written proposed plan for implementing this clause.  The plan shall include an analysis 
of the significant hazards to life, limb, and property inherent in contract work performance and a 
plan for controlling these hazards; and 
 
(2)  Meet with representatives of the Contracting Officer to discuss and develop a mutual 
understanding relative to administration of the overall safety program. 
 
 

52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS 
(APR 1984) 
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(a) The Contractor shall, within five days after the work commences on the contract or another 
period of time determined by the Contracting Officer, prepare and submit to the Contracting Officer 
for approval three copies of a practicable schedule showing the order in which the Contractor 
proposes to perform the work, and the dates on which the Contractor contemplates starting and 
completing the several salient features of the work (including acquiring materials, plant, and 
equipment).  The schedule shall be in the form of a progress chart of suitable scale to indicate 
appropriately the percentage of work scheduled for completion by any given date during the period.  
If the Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may 
withhold approval of progress payments until the Contractor submits the required schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, 
and upon doing so shall immediately deliver three copies of the annotated schedule to the 
Contracting Officer.  If, in the opinion of the Contracting Officer, the Contractor falls behind the 
approved schedule, the Contractor shall take steps necessary to improve its progress, including those 
that may be required by the Contracting Officer, without additional cost to the Government. In this 
circumstance, the Contracting Officer may require the Contractor to increase the number of shifts, 
overtime operations, days of work, and/or the amount of construction plant, and to submit for 
approval any supplementary schedule or schedules in chart form as the Contracting Officer deems 
necessary to demonstrate how the approved rate of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this 
clause shall be grounds for a determination by the Contracting Officer that the Contractor is not 
prosecuting the work with sufficient diligence to ensure completion within the time specified in the 
contract.  Upon making this determination, the Contracting Officer may terminate the Contractor’s 
right to proceed with the work, or any separable part of it, in accordance with the default terms of 
this contract. 
 
 

52.236-21     SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at 
all times give the Contracting Officer access thereto. Anything mentioned in the specifications and 
not shown on the drawings, or shown on the drawings and not mentioned in the specifications, shall 
be of like effect as if shown or mentioned in both. In case of difference between drawings and 
specifications, the specifications shall govern. In case of discrepancy in the figures, in the drawings, 
or in the specifications, the matter shall be promptly submitted to the Contracting Officer, who shall 
promptly make a determination in writing. Any adjustment by the Contractor without such a 
determination shall be at its own risk and expense. The Contracting Officer shall furnish from time 
to time such detailed drawings and other information as considered necessary, unless otherwise 
provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", 
"designated", "prescribed", or words of like import are used, it shall be understood that the 
"direction", "requirement", "order", "designation", or "prescription", of the Contracting Officer is 
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intended and similarly the words "approved", "acceptable", "satisfactory", or words of like import 
shall mean "approved by," or "acceptable to", or "satisfactory to" the Contracting Officer, unless 
otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be 
understood that the reference is made to the drawings accompanying this contract unless stated 
otherwise. The word "provided" as used herein shall be understood to mean "provide complete in 
place," that is "furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, 
or any lower tier subcontractor pursuant to a construction contract, showing in detail (1) the 
proposed fabrication and assembly of structural elements, and (2) the installation (i.e., fit, and 
attachment details) of materials or equipment. It includes drawings, diagrams, layouts, schematics, 
descriptive literature, illustrations, schedules, performance and test data, and similar materials 
furnished by the contractor to explain in detail specific portions of the work required by the contract. 
The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and 
review them for accuracy, completeness, and compliance with contract requirements and shall 
indicate its approval thereon as evidence of such coordination and review. Shop drawings submitted 
to the Contracting Officer without evidence of the Contractor’s approval may be returned for 
resubmission. The Contracting Officer will indicate an approval or disapproval of the shop drawings 
and if not approved as submitted shall indicate the Government’s reasons therefor. Any work done 
before such approval shall be at the Contractor’s risk. Approval by the Contracting Officer shall not 
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from 
responsibility for complying with the requirements of this contract, except with respect to variations 
described and approved in accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe 
such variations in writing, separate from the drawings, at the time of submission. If the Contracting 
Officer approves any such variation, the Contracting Officer shall issue an appropriate contract 
modification, except that, if the variation is minor or does not involve a change in price or in time of 
performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise 
indicated) of all shop drawings as called for under the various headings of these specifications. Three 
sets (unless otherwise indicated) of all shop drawings, will be retained by the Contracting Officer 
and one set will be returned to the Contractor. 
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52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror 
will be notified and will be required to attend. The Contracting Officer’s notification will include 
specific details regarding the date, time, and location of the conference, any need for attendance by 
subcontractors, and information regarding the items to be discussed. 

 

 

52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or 
involuntary, the Contractor agrees to furnish, by certified mail or electronic commerce method 
authorized by the contract, written notification of the bankruptcy to the Contracting Officer 
responsible for administering the contract.  This notification shall be furnished within five days of 
the initiation of the proceedings relating to bankruptcy filing.  This notification shall include the date 
on which the bankruptcy petition was filed, the identity of the court in which the bankruptcy petition 
was filed, and a listing of Government contract numbers and contracting offices for all Government 
contracts against which final payment has not been made.  This obligation remains in effect until 
final payment under this contract. 
 
(End of clause) 
 
 

52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all 
or any part of the work of this contract for the period of time that the Contracting Officer determines 
appropriate for the convenience of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, 
suspended, delayed, or interrupted (1) by an act of the Contracting Officer in the administration of 
this contract, or (2) by the Contracting Officer’s failure to act within the time specified in this 
contract (or within a reasonable time if not specified), an adjustment shall be made for any increase 
in the cost of performance of this contract (excluding profit) necessarily caused by the unreasonable 
suspension, delay, or interruption, and the contract modified in writing accordingly. However, no 
adjustment shall be made under this clause for any suspension, delay, or interruption to the extent 
that performance would have been so suspended, delayed, or interrupted by any other cause, 
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including the fault or negligence of the Contractor, or for which an equitable adjustment is provided 
for or excluded under any other term or condition of this contract. (c) A claim under this clause shall 
not be allowed (1) for any costs incurred more than 20 days before the Contractor shall have notified 
the Contracting Officer in writing of the act or failure to act involved (but this requirement shall not 
apply as to a claim resulting from a suspension order), and (2) unless the claim, in an amount stated, 
is asserted in writing as soon as practicable after the termination of the suspension, delay, or 
interruption, but not later than the date of final payment under the contract. 
 
 

52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order 
designated or indicated to be a change order, make changes in the work within the general scope of 
the contract, including changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, 
instruction, interpretation, or determination) from the Contracting Officer that causes a change shall 
be treated as a change order under this clause; provided, that the Contractor gives the Contracting 
Officer written notice stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall 
be treated as a change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor’s cost of, or the 
time required for, the performance of any part of the work under this contract, whether or not 
changed by any such order, the Contracting Officer shall make an equitable adjustment and modify 
the contract in writing.  However, except for an adjustment based on defective specifications, no 
adjustment for any change under paragraph (b) of this clause shall be made for any costs incurred 
more than 20 days before the Contractor gives written notice as required.  In the case of defective 
specifications for which the Government is responsible, the equitable adjustment shall include any 
increased cost reasonably incurred by the Contractor in attempting to comply with the defective 
specifications. 
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(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a 
written notice under paragraph (b) of this clause, by submitting to the Contracting Officer a written 
statement describing the general nature and amount of the proposal, unless this period is extended by 
the Government.  The statement of proposal for adjustment may be included in the notice under 
paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final 
payment under this contract. 
 
 

52.244-6     SUBCONTRACTS FOR COMMERCIAL ITEMS AND 
COMMERCIAL COMPONENTS (MAR 2001)  
 
(a) Definitions.  As used this clause-- 
 
"Commercial item",  has the meaning contained in the clause at 52.202-1, Definitions.  
 
"Subcontract",  includes a transfer of commercial items between divisions, subsidiaries, or affiliates 
of the Contractor or subcontractor at any tier.  
 
(b) To the maximum extent practicable, the Contractor shall incorporate, and require its 
subcontractors at all tiers to incorporate, commercial items or nondevelopmental items as 
components of items to be supplied under this contract.  
 
(c)(1) The following clauses shall be flowed down to subcontracts for commercial items: 
 
(i) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)), in 
all subcontracts that offer further subcontracting opportunities. If the subcontract (except 
subcontracts to small business concerns) exceeds $500,000 ($1,000,000 for construction of any 
public facility), the subcontractor must include 52.219-8 in lower tier subcontracts that offer 
subcontracting opportunities. 
 
(ii) 52.222-26, Equal Opportunity (FEB 1999) (E.O. 11246). 
 
(iii) 52.222-35, Affirmative Action for Disabled Veterans and Veterans of the Vietnam Era (APR 
1998) (38 U.S.C. 4212(a)). 
 
(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793). 
 
(v) 52.247-64, Preference for Privately Owned U.S.-Flagged Commercial Vessels (JUN 2000) (46 
U.S.C. Appx 1241) (flowdown not required for subcontracts awarded beginning May 1, 1996). 
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(2) While not required, the Contractor may flow down to subcontracts for commercial items a 
minimal number of additional clauses necessary to satisfy its contractual obligations. 
 
(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts 
awarded under this contract.  
 

52.245-2     GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) 
(DEC 1989) 
 
 (a) Government-furnished property. (1) The Government shall deliver to the Contractor, for use in 
connection with and under the terms of this contract, the Government-furnished property described 
in the Schedule or specifications together with any related data and information that the Contractor 
may request and is reasonably required for the intended use of the property (hereinafter referred to as 
"Government-furnished property").  
 
(2) The delivery or performance dates for this contract are based upon the expectation that 
Government-furnished property suitable for use (except for property furnished "as is") will be 
delivered to the Contractor at the times stated in the Schedule or, if not so stated, in sufficient time to 
enable the Contractor to meet the contract’s delivery or performance dates.  
 
(3) If Government-furnished property is received by the Contractor in a condition not suitable for the 
intended use, the Contractor shall, upon receipt of it, notify the Contracting Officer, detailing the 
facts, and, as directed by the Contracting Officer and at Government expense, either repair, modify, 
return, or otherwise dispose of the property. After completing the directed action and upon written 
request of the Contractor, the Contracting Officer shall make an equitable adjustment as provided in 
paragraph (h) of this clause.  
 
(4) If Government-furnished property is not delivered to the Contractor by the required time, the 
Contracting Officer shall, upon the Contractor’s timely written request, make a determination of the 
delay, if any, caused the Contractor and shall make an equitable adjustment in accordance with 
paragraph (h) of this clause.  
 
(b) Changes in Government-furnished property. (1) The Contracting Officer may, by written notice, 
(i) decrease the Government-furnished property provided or to be provided under this contract, or 
(ii) substitute other Government-furnished property for the property to be provided by the 
Government, or to be acquired by the Contractor for the Government, under this contract. The 
Contractor shall promptly take such action as the Contracting Officer may direct regarding the 
removal, shipment, or disposal of the property covered by such notice.  
 
(2) Upon the Contractor’s written request, the Contracting Officer shall make an equitable 
adjustment to the contract in accordance with paragraph (h) of this clause, if the Government has 
agreed in the Schedule to make the property available for performing this contract and there is any--  
 
(i) Decrease or substitution in this property pursuant to subparagraph (b)(1) of this clause; or  
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(ii) Withdrawal of authority to use this property, if provided under any other contract or lease.  
 
(c) Title in Government property. (1) The Government shall retain title to all Government-furnished 
property.  
 
(2) All Government-furnished property and all property acquired by the Contractor, title to which 
vests in the Government under this paragraph (collectively referred to as "Government property"), 
are subject to the provisions of this clause. However, special tooling accountable to this contract is 
subject to the provisions of the Special Tooling clause and is not subject to the provisions of this 
clause. Title to Government property shall not be affected by its incorporation into or attachment to 
any property not owned by the Government, nor shall Government property become a fixture or lose 
its identity as personal property by being attached to any real property.  
 
(3) Title to each item of facilities and special test equipment acquired by the Contractor for the 
Government under this contract shall pass to and vest in the Government when its use in performing 
this contract commences or when the Government has paid for it, whichever is earlier, whether or 
not title previously vested in the Government.  
 
(4) If this contract contains a provision directing the Contractor to purchase material for which the 
Government will reimburse the Contractor as a direct item of cost under this contract--  
 
(i) Title to material purchased from a vendor shall pass to and vest in the Government upon the 
vendor’s delivery of such material; and  
 
(ii) Title to all other material shall pass to and vest in the Government upon--  
 
(A) Issuance of the material for use in contract performance;  
 
(B) Commencement of processing of the material or its use in contract performance; or  
 
(C) Reimbursement of the cost of the material by the Government, whichever occurs first.  
 
(d) Use of Government property. The Government property shall be used only for performing this 
contract, unless otherwise provided in this contract or approved by the Contracting Officer.  
 
(e) Property administration. (1) The Contractor shall be responsible and accountable for all 
Government property provided under this contract and shall comply with Federal Acquisition 
Regulation (FAR) Subpart 45.5, as in effect on the date of this contract.  
 
(2) The Contractor shall establish and maintain a program for the use, maintenance, repair, 
protection, and preservation of Government property in accordance with sound industrial practice 
and the applicable provisions of Subpart 45.5 of the FAR.  
 
(3) If damage occurs to Government property, the risk of which has been assumed by the 
Government under this contract, the Government shall replace the items or the Contractor shall make 
such repairs as the Government directs. However, if the Contractor cannot effect such repairs within 
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the time required, the Contractor shall dispose of the property as directed by the Contracting Officer. 
When any property for which the Government is responsible is replaced or repaired, the Contracting 
Officer shall make an equitable adjustment in accordance with paragraph (h) of this clause.  
 
(4) The Contractor represents that the contract price does not include any amount for repairs or 
replacement for which the Government is responsible. Repair or replacement of property for which 
the Contractor is responsible shall be accomplished by the Contractor at its own expense.  
 
(f) Access. The Government and all its designees shall have access at all reasonable times to the 
premises in which any Government property is located for the purpose of inspecting the Government 
property.  
 
(g) Risk of loss. Unless otherwise provided in this contract, the Contractor assumes the risk of, and 
shall be responsible for, any loss or destruction of, or damage to, Government property upon its 
delivery to the Contractor or upon passage of title to the Government under paragraph (c) of this 
clause. However, the Contractor is not responsible for reasonable wear and tear to Government 
property or for Government property properly consumed in performing this contract.  
 
(h) Equitable adjustment. When this clause specifies an equitable adjustment, it shall be made to any 
affected contract provision in accordance with the procedures of the Changes clause. When 
appropriate, the Contracting Officer may initiate an equitable adjustment in favor of the 
Government. The right to an equitable adjustment shall be the Contractor’s exclusive remedy. The 
Government shall not be liable to suit for breach of contract for--  
 
(1) Any delay in delivery of Government-furnished property;  
 
(2) Delivery of Government-furnished property in a condition not suitable for its intended use;  
 
(3) A decrease in or substitution of Government-furnished property; or  
 
(4) Failure to repair or replace Government property for which the Government is responsible.  
 
(i) Final accounting and disposition of Government property. Upon completing this contract, or at 
such earlier dates as may be fixed by the Contracting Officer, the Contractor shall submit, in a form 
acceptable to the Contracting Officer, inventory schedules covering all items of Government 
property (including any resulting scrap) not consumed in performing this contract or delivered to the 
Government. The Contractor shall prepare for shipment, deliver f.o.b. origin, or dispose of the 
Government property as may be directed or authorized by the Contracting Officer. The net proceeds 
of any such disposal shall be credited to the contract price or shall be paid to the Government as the 
Contracting Officer directs.  
 
(j) Abandonment and restoration of Contractor’s premises. Unless otherwise provided herein, the 
Government--  
 
(1) May abandon any Government property in place, at which time all obligations of the 
Government regarding such abandoned property shall cease; and  
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(2) Has no obligation to restore or rehabilitate the Contractor’s premises under any circumstances 
(e.g., abandonment, disposition upon completion of need, or upon contract completion). However, if 
the Government-furnished property (listed in the Schedule or specifications) is withdrawn or is 
unsuitable for the intended use, or if other Government property is substituted, then the equitable 
adjustment under paragraph (h) of this clause may properly include restoration or rehabilitation 
costs.  
 
(k) Communications. All communications under this clause shall be in writing.  
 
(l) Overseas contracts. If this contract is to be performed outside of the United States of America, its 
territories, or possessions, the words "Government" and "Government-furnished" (wherever they 
appear in this clause) shall be construed as "United States Government" and "United States 
Government-furnished," respectively.  
 
(End of clause)  
 
 

52.245-4     GOVERNMENT-FURNISHED PROPERTY (SHORT 
FORM) (APR 1984) 
 
(a) The Government shall deliver to the Contractor, at the time and locations stated in this contract, 
the Government-furnished property described in the Schedule or specifications. If that property, 
suitable for its intended use, is not delivered to the Contractor, the Contracting Officer shall 
equitably adjust affected provisions of this contract in accordance with the Changes clause when--  
 
(1) The Contractor submits a timely written request for an equitable adjustment; and  
 
(2) The facts warrant an equitable adjustment.  
 
(b) Title to Government-furnished property shall remain in the Government. The Contractor shall 
use the Government-furnished property only in connection with this contract. The Contractor shall 
maintain adequate property control records in accordance with sound industrial practice and will 
make such records available for Government inspection at all reasonable times, unless the clause at 
Federal Acquisition Regulation 52.245-1, Property Records, is included in this contract.  
 
(c) Upon delivery of Government-furnished property to the Contractor, the Contractor assumes the 
risk and responsibility for its loss or damage, except--  
 
(1) For reasonable wear and tear;  
 
(2) To the extent property is consumed in performing this contract; or  
 
(3) As otherwise provided for by the provisions of this contract.  
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(d) Upon completing this contract, the Contractor shall follow the instructions of the Contracting 
Officer regarding the disposition of all Government-furnished property not consumed in performing 
this contract or previously delivered to the Government. The Contractor shall prepare for shipment, 
deliver f.o.b. origin, or dispose of the Government property, as may be directed or authorized by the 
Contracting Officer. The net proceeds of any such disposal shall be credited to the contract price or 
shall be paid to the Government as directed by the Contracting Officer.  
 
(e) If this contract is to be performed outside the United States of America, its territories, or 
possessions, the words "Government" and "Government-furnished" (wherever they appear in this 
clause) shall be construed as "United States Government" and "United States Government-
furnished," respectively. 
 
 

52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and 
fabrication of components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as 
will ensure that the work performed under the contract conforms to contract requirements. The 
Contractor shall maintain complete inspection records and make them available to the Government. 
All work shall be conducted under the general direction of the Contracting Officer and is subject to 
Government inspection and test at all places and at all reasonable times before acceptance to ensure 
strict compliance with the terms of the contract. 
 
(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under 
paragraph (i) of this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any 
contract requirement, nor is the inspector authorized to change any term or condition of the 
specification without the Contracting Officer’s written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and 
material reasonably needed for performing such safe and convenient inspections and tests as may be 
required by the Contracting Officer. The Government may charge to the Contractor any additional 
cost of inspection or test when work is not ready at the time specified by the Contractor for 
inspection or test, or when prior rejection makes reinspection or retest necessary. The Government 
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shall perform all inspections and tests in a manner that will not unnecessarily delay the work. 
Special, full size, and performance tests shall be performed as described in the contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to 
conform to contract requirements, unless in the public interest the Government consents to accept 
the work with an appropriate adjustment in contract price. The Contractor shall promptly segregate 
and remove rejected material from the premises. 
 
(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by 
contract or otherwise, replace or correct the work and charge the cost to the Contractor or (2) 
terminate for default the Contractor’s right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed 
work by removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary 
facilities, labor, and material. If the work is found to be defective or nonconforming in any material 
respect due to the fault of the Contractor or its subcontractors, the Contractor shall defray the 
expenses of the examination and of satisfactory reconstruction. However, if the work is found to 
meet contract requirements, the Contracting Officer shall make an equitable adjustment for the 
additional services involved in the examination and reconstruction, including, if completion of the 
work was thereby delayed, an extension of time. 
 
(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as 
practicable after completion and inspection, all work required by the contract or that portion of the 
work the Contracting Officer determines can be accepted separately. Acceptance shall be final and 
conclusive except for latent defects, fraud, gross mistakes amounting to fraud, or the Government’s 
rights under any warranty or guarantee. 
 

52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) - 
ALTERNATE I (APR 1984) 
 
(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering change 
proposals (VECP’s) voluntarily. The Contractor shall share in any instant contract savings realized 
from accepted VECP’s, in accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, 
maintenance, logistic support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a 
VECP in the agency’s overall projected collateral costs, exclusive of acquisition savings, whether or 
not the acquisition cost changes. 
 
"Contractor’s development and implementation costs," as used in this clause, means those costs the 
Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting the 
VECP, as well as those costs the Contractor incurs to make the contractual changes required by 
Government acceptance of a VECP. 
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"Government costs," as used in this clause, means those agency costs that result directly from 
developing and implementing the VECP, such as any net increases in the cost of testing, operations, 
maintenance, and logistic support. The term does not include the normal administrative costs of 
processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of 
performance resulting from acceptance of the VECP, minus allowable Contractor’s development and 
implementation costs, including subcontractors’ development and implementation costs (see 
paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or 
characteristics; provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information 
described in subparagraphs (1) through (7) below. If the proposed change is affected by 
contractually required configuration management or similar procedures, the instructions in those 
procedures relating to format, identification, and priority assignment shall govern VECP preparation. 
The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the 
comparative advantages and disadvantages of each, a justification when an item’s function or 
characteristics are being altered, and the effect of the change on the end item’s performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, 
including any suggested specification revisions. 
 
(3) A separate, detailed cost estimate for (i) the affected portions of the existing contract requirement 
and (ii) the VECP. The cost reduction associated with the VECP shall take into account the 
Contractor’s allowable development and implementation costs, including any amount attributable to 
subcontracts under paragraph (h) below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such 
as test and evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
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(6) A statement of the time by which a contract modification accepting the VECP must be issued in 
order to achieve the maximum cost reduction, noting any effect on the contract completion time or 
delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the 
agencies and contract numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP’s to the Resident Engineer at the worksite, with a 
copy to the Contracting Officer. 
 
(e) Government action. (1) The Contracting Officer shall notify the Contractor of the status of the 
VECP within 45 calendar days after the contracting office receives it. If additional time is required, 
the Contracting Officer shall notify the Contractor within the 45-day period and provide the reason 
for the delay and the expected date of the decision. The Government will process VECP’s 
expeditiously; however, it shall not be liable for any delay in acting upon a VECP. 
 
(2) If the VECP is not accepted, the Contracting Officer shall notify the Contractor in writing, 
explaining the reasons for rejection. The Contractor may withdraw any VECP, in whole or in part, at 
any time before it is accepted by the Government. The Contracting Officer may require that the 
Contractor provide written notification before undertaking significant expenditures for VECP effort. 
 
(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer’s award of a 
modification to this contract citing this clause. The Contracting Officer may accept the VECP, even 
though an agreement on price reduction has not been reached, by issuing the Contractor a notice to 
proceed with the change. Until a notice to proceed is issued or a contract modification applies a 
VECP to this contract, the Contractor shall perform in accordance with the existing contract. The 
decision to accept or reject all or part of any VECP is a unilateral decision made solely at the 
discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government’s share of savings is determined by subtracting Government costs from 
instant contract savings and multiplying the result by (i) 45 percent for fixed-price contracts or (ii) 
75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be 
authorized by a modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor’s share of savings by adding the amount calculated to the contract price 
or fee. 
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(g) Subcontracts. The Contractor shall include an appropriate value engineering clause in any 
subcontract of $50,000 or more and may include one in subcontracts of lesser value. In computing 
any adjustment in this contract’s price under paragraph (f) above, the Contractor’s allowable 
development and implementation costs shall include any subcontractor’s allowable development and 
implementation costs clearly resulting from a VECP accepted by the Government under this 
contract, but shall exclude any value engineering incentive payments to a subcontractor. The 
Contractor may choose any arrangement for subcontractor value engineering incentive payments; 
provided, that these payments shall not reduce the Government’s share of the savings resulting from 
the VECP. 
 
(h) Data. The Contractor may restrict the Government’s right to use any part of a VECP or the 
supporting data by marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering--Construction clause of contract . . . . . . . . . . , 
shall not be disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, 
for any purpose other than to evaluate a value engineering change proposal submitted under the 
clause. This restriction does not limit the Government’s right to use information contained in these 
data if it has been obtained or is otherwise available from the Contractor or from another source 
without limitations." 
 
If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the VECP 
and supporting data, except that, with respect to data qualifying and submitted as limited rights 
technical data, the Government shall have the rights specified in the contract modification 
implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and 
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(j) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant 
contract amount by 20 percent of any projected collateral savings determined to be realized in a 
typical year of use after subtracting any Government costs not previously offset. However, the 
Contractor’s share of collateral savings will not exceed the contract’s firm-fixed-price or estimated 
cost, at the time the VECP is accepted, or $100,000, whichever is greater. The Contracting Officer 
will be the sole determiner of the amount of collateral savings. 
 
(End of clause) 
 
 

52.249-2     TERMINATION FOR CONVENIENCE OF THE 
GOVERNMENT (FIXED-PRICE) (SEP 1996) - ALTERNATE I (SEP 
1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time 
to time, in part if the Contracting Officer determines that a termination is in the Government’s 
interest. The Contracting Officer shall terminate by delivering to the Contractor a Notice of 
Termination specifying the extent of termination and the effective date. 
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(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the 
Contractor shall immediately proceed with the following obligations, regardless of any delay in 
determining or adjusting any amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, 
services, or facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of 
the Contractor under the subcontracts terminated, in which case the Government shall have the right 
to settle or to pay any termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all 
outstanding liabilities and termination settlement proposals arising from the termination of 
subcontracts; the approval or ratification will be final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the 
fabricated or unfabricated parts, work in process, completed work, supplies, and other material 
produced or acquired for the work terminated, and (ii) the completed or partially completed plans, 
drawings, information, and other property that, if the contract had been completed, would be 
required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the 
protection and preservation of the property related to this contract that is in the possession of the 
Contractor and in which the Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of 
the types referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) 
is not required to extend credit to any purchaser and (ii) may acquire the property under the 
conditions prescribed by, and at prices approved by, the Contracting Officer. The proceeds of any 
transfer or disposition will be applied to reduce any payments to be made by the Government under 
this contract, credited to the price or cost of the work, or paid in any other manner directed by the 
Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days 
from the effective date of termination, unless extended in writing by the Contracting Officer upon 
written request of the Contractor within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal 
Acquisition Regulation, the Contractor may submit to the Contracting Officer a list, certified as to 
quantity and quality, of termination inventory not previously disposed of, excluding items authorized 
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for disposition by the Contracting Officer. The Contractor may request the Government to remove 
those items or enter into an agreement for their storage. Within 15 days, the Government will accept 
title to those items and remove them or enter into a storage agreement. The Contracting Officer may 
verify the list upon removal of the items, or if stored, within 45 days from submission of the list, and 
shall correct the list, as necessary, before final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the 
Contracting Officer in the form and with the certification prescribed by the Contracting Officer. The 
Contractor shall submit the proposal promptly, but no later than 1 year from the effective date of 
termination, unless extended in writing by the Contracting Officer upon written request of the 
Contractor within this 1-year period. However, if the Contracting Officer determines that the facts 
justify it, a termination settlement proposal may be received and acted on after 1 year or any 
extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting 
Officer may determine, on the basis of information available, the amount, if any, due the Contractor 
because of the termination and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree 
upon the whole or any part of the amount to be paid or remaining to be paid because of the 
termination. The amount may include a reasonable allowance for profit on work done. However, the 
agreed amount, whether under this paragraph (g) or paragraph (g) of this clause, exclusive of costs 
shown in subparagraph (g)(3) of this clause, may not exceed the total contract price as reduced by 
(1) the amount of payments previously made and (2) the contract price of work not terminated.  The 
contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause 
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the 
Contractor because of the termination of work, the Contracting Officer shall pay the Contractor the 
amounts determined as follows, but without duplication of any amounts agreed upon under 
paragraph (f) of this clause: 
 
(1) For contract work performed before the effective date of termination, the total (without 
duplication of any items) of-- 
 
(i) The cost of this work; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts 
that are properly chargeable to the terminated portion of the contract if not included in subdivision 
(g)(1)(i) of this clause; and 
 
(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer 
under 49.202 of the Federal Acquisition Regulation, in effect on the date of this contract, to be fair 
and reasonable; however, if it appears that the Contractor would have sustained a loss on the entire 
contract had it been completed, the Contracting Officer shall allow no profit under this subdivision 
(iii) and shall reduce the settlement to reflect the indicated rate of loss. 
 
(2) The reasonable costs of settlement of the work terminated, including-- 
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(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of 
termination settlement proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, 
protection, or disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the 
risk of loss, the Contracting Officer shall exclude from the amounts payable to the Contractor under 
paragraph (g) of this clause, the fair value, as determined by the Contracting Officer, of property that 
is destroyed, lost, stolen, or damaged so as to become undeliverable to the Government or to a buyer. 
 
(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on 
the date of this contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination 
made by the Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the 
Contractor failed to submit the termination settlement proposal or request for equitable adjustment 
within the time provided in paragraph (e) or (l), respectively, and failed to request a time extension, 
there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this 
contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by 
the Contractor or sold under the provisions of this clause and not recovered by or credited to the 
Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an 
equitable adjustment of the price(s) of the continued portion of the contract. The Contracting Officer 
shall make any equitable adjustment agreed upon. Any proposal by the Contractor for an equitable 
adjustment under this clause shall be requested within 90 days from the effective date of termination 
unless extended in writing by the Contracting Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments 
and payments against costs incurred by the Contractor for the terminated portion of the contract, if 
the Contracting Officer believes the total of these payments will not exceed the amount to which the 
Contractor will be entitled. 
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(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay 
the excess to the Government upon demand, together with interest computed at the rate established 
by the Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the 
period from the date the excess payment is received by the Contractor to the date the excess is 
repaid. Interest shall not be charged on any excess payment due to a reduction in the Contractor’s 
termination settlement proposal because of retention or other disposition of termination inventory 
until 10 days after the date of the retention or disposition, or a later date determined by the 
Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records 
and documents relating to the terminated portion of this contract for 3 years after final settlement. 
This includes all books and other evidence bearing on the Contractor’s costs and expenses under this 
contract. The Contractor shall make these records and documents available to the Government, at the 
Contractor’s office, at all reasonable times, without any direct charge. If approved by the Contracting 
Officer, photographs, microphotographs, or other authentic reproductions may be maintained instead 
of original records and documents. 
 
 

52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 
1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence 
that will insure its completion within the time specified in this contract including any extension, or 
fails to complete the work within this time, the Government may, by written notice to the Contractor, 
terminate the right to proceed with the work (or the separable part of the work) that has been 
delayed.  In this event, the Government may take over the work and complete it by contract or 
otherwise, and may take possession of and use any materials, appliances, and plant on the work site 
necessary for completing the work.  The Contractor and its sureties shall be liable for any damage to 
the Government resulting from the Contractor’s refusal or failure to complete the work within the 
specified time, whether or not the Contractor’s right to proceed with the work is terminated.  This 
liability includes any increased costs incurred by the Government in completing the work. 
 
(b) The Contractor’s right to proceed shall not be terminated nor the Contractor charged with 
damages under this clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and 
without the fault or negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
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(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from 
unforeseeable causes beyond the control and without the fault or negligence of both the Contractor 
and the subcontractors or suppliers; and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the 
Contracting Officer), notifies the Contracting Officer in writing of the causes of delay.  The 
Contracting Officer shall ascertain the facts and the extent of delay.  If, in the judgment of the 
Contracting Officer, the findings of fact warrant such action, the time for completing the work shall 
be extended.  The findings of the Contracting Officer shall be final and conclusive on the parties, but 
subject to appeal under the Disputes clause. 
 
(c) If, after termination of the Contractor’s right to proceed, it is determined that the Contractor was 
not in default, or that the delay was excusable, the rights and obligations of the parties will be the 
same as if the termination had been issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and 
remedies provided by law or under this contract. 
 
 

52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 
1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text. Upon request, the Contracting Officer will make their full text available. 
Also, the full text of a clause may be accessed electronically at this/these address(es): 
 

http://www.arnet.gov/far                                           
            http://farsite.hill.af.mil                                         
            http://www.dtic.mil/dfars 
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52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) 
clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the date of 
the clause. 
 
(b)  The use in this solicitation or contract of any DoD FAR  Supplement  (48 CFR Chapter 2) clause 

with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of 
the regulation. 

 
 

52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal 
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form, 
provided there is no change to the name, content, or sequence of the data elements on the form, and 
provided the form carries the Standard or Optional Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique 
form prescribed by an agency supplement to the FAR may be submitted on a computer generated 
version of the form provided there is no change to the name, content, or sequence of the data 
elements on the form and provided the form carries the agency form number and edition date. 
 
(c)  If the Contractor submits a computer generated version of a form that is different than the 

required form, then the rights and obligations of the parties will be determined based on the 
content of the required form. 

 
 

252.201-7000     CONTRACTING OFFICER’S REPRESENTATIVE 
(DEC 1991) 
 
(a) "Definition.  Contracting officer’s representative" means an individual designated in accordance 
with subsection 201.602-2 of the Defense Federal Acquisition Regulation Supplement and 
authorized in writing by the contracting officer to perform specific technical or administrative 
functions. 
 
(b) If the Contracting Officer designates a contracting officer’s representative (COR), the Contractor 
will receive a copy of the written designation.  It will specify the extent of the COR’s authority to act 
on behalf of the contracting officer.  The COR is not authorized to make any commitments or 
changes that will affect price, quality, quantity, delivery, or any other term or condition of the 
contract. 
 
(End of clause) 
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252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR 
OTHER DEFENSE-CONTRACT-RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the 
Department of Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation 
of state or Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo 
contendere, for which sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising 
out of a contract with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
 
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
 
(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD 
contractor or subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years 
from the date of conviction. 
 
(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a 
criminal penalty of not more than $500,000 if convicted of knowingly— 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier 
subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider 
other available remedies, such as— 
 
(1)  Suspension or debarment; 
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(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this 
clause to the Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect 
the identity and relationship of the parties, in all first-tier subcontracts exceeding the simplified 
acquisition threshold in Part 2 of the Federal Acquisition Regulation, except those for commercial 
items or components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information 
as to whether a particular person has been convicted of fraud or any other felony arising out of a 
contract with the DoD by contacting The Office of Justice Programs, The Denial of Federal Benefits 
Office, U.S. Department of Justice, telephone (202) 616-3507. 
 
(End of clause) 
 

252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION 
(MAR 2000) 
 
(a) Definitions. 
 
As used in this clause-- 
 
(1) Central Contractor Registration (CCR) database means the primary DoD repository for 
contractor information required for the conduct of business with DoD. 
 
(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun 
and Bradstreet Information Services to identify unique business entities. 
 
(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by 
Dun and Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business 
concern. This 4-digit suffix may be assigned at the discretion of the parent business concern for such 
purposes as identifying subunits or affiliates of the parent business concern. 
 
(4) Registered in the CCR database means that all mandatory information, including the DUNS 
number or the DUNS+4 number, if applicable, and the corresponding Commercial and Government 
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Entity (CAGE) code, is in the CCR database; the DUNS number and the CAGE code have been 
validated; and all edits have been successfully completed. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective 
awardee must be registered in the CCR database prior to award, during performance, and through 
final payment of any contract resulting from this solicitation, except for awards to foreign vendors 
for work to be performed outside the United States. 
 
(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which 
will be used by the Contracting Officer to verify that the offeror is registered in the CCR database. 
 
(3) Lack of registration in the CCR database will make an offeror ineligible for award. 
 
(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after 
receipt of a complete and accurate application via the Internet. However, registration of an applicant 
submitting an application through a method other than the Internet may take up to 30 days. 
Therefore, offerors that are not registered should consider applying for registration immediately 
upon receipt of this solicitation. 
 
(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and 
for any liability resulting from the Government’s reliance on inaccurate or incomplete data. To 
remain registered in the CCR database after the initial registration, the Contractor is required to 
confirm on an annual basis that its information in the CCR database is accurate and complete. 
 
(d) Offerors and contractors may obtain information on registration and annual confirmation 
requirements by calling 1-888-227-2423, or via the Internet at http://www.ccr2000.com. 
 
(End of clause) 
 
 

252.209-7003 COMPLIANCE WITH VETERANS’ EMPLOYMENT 
REPORTING REQUIREMENTS (MAR 1998) 
 
By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 
37 U.S.C. 4212(d) (i.e., the VETS-100 report required by Federal Acquisition Regulation clause 
52.222-37, Employment Reports on Disabled Veterans and Veterans of the Vietnam Era), it has 
submitted the most recent report required by 38 U.S.C. 4212(d). 
 

252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR 
CONTROLLED BY THE GOVERNMENT OF A TERRORIST COUNTRY 
(MAR 1998) 
 
(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor 
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shall not enter into any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is 
identified, on the List of Parties Excluded from Federal Procurement and Nonprocurement 
Programs, as being ineligible for the award of Defense contracts or subcontracts because it is owned 
or controlled by the government of a terrorist country. 
 
(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in 
writing, before entering into a subcontract with a party that is identified, on the List of Parties 
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the 
award of Defense contracts or subcontracts because it is owned or controlled by the government of a 
terrorist country.  The notice must include the name of the proposed subcontractor notwithstanding 
its inclusion on the List of Parties Excluded From Federal Procurement and Nonprocurement 
Programs. 
 
 

252.223-7001     HAZARD WARNING LABELS (DEC 1991) 
 
(a) "Hazardous material," as used in this clause, is defined in the Hazardous Material Identification 
and Material Safety Data clause of this contract. 
 
(b) The Contractor shall label the item package (unit container) of any hazardous material to be 
delivered under this contract in accordance with the Hazard Communication Standard (29 CFR 
1910.1200 et seq). The Standard requires that the hazard warning label conform to the requirements 
of the standard unless the material is otherwise subject to the labeling requirements of one of the 
following statutes: 
 
(1) Federal Insecticide, Fungicide and Rodenticide Act; 
 
(2) Federal Food, Drug and Cosmetics Act; 
 
(3) Consumer Product Safety Act; 
 
(4) Federal Hazardous Substances Act; or 
 
(5) Federal Alcohol Administration Act. 
 
(c) The Offeror shall list which hazardous material listed in the Hazardous Material Identification 
and Material Safety Data clause of this contract will be labeled in accordance with one of the Acts in 
paragraphs (b)(1) through (5) of this clause instead of the Hazard Communication Standard. Any 
hazardous material not listed will be interpreted to mean that a label is required in accordance with 
the Hazard Communication Standard.  
 
MATERIAL (If None, Insert "None.") ACT 
__________________________________ _____________________________ 
__________________________________ _____________________________ 
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(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard warning 
label for all hazardous materials not listed in paragraph (c) of this clause.  The Offeror shall submit 
the label with the Material Safety Data Sheet being furnished under the Hazardous Material 
Identification and Material Safety Data clause of this contract. 
 
(e) The Contractor shall also comply with MIL-STD-129, Marking for Shipment and Storage 
(including revisions adopted during the term of this contract). 
 
(End of clause) 
 

252.223-7004     DRUG-FREE WORK FORCE (SEP 1988) 
 
(a) Definitions. 
  
(1) "Employee in a sensitive position," as used in this clause, means an employee who has been 
granted access to classified information; or employees in other positions that the Contractor 
determines involve national security; health or safety, or functions other than the foregoing requiring 
a high degree of trust and confidence. 
 
(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I and 
II, as defined by section 802(6) of title 21 of the United States Code, the possession of which is 
unlawful under chapter 13 of that Title.  The term "illegal drugs" does not mean the use of a 
controlled substance pursuant to a valid prescription or other uses authorized by law. 
 
(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-
free work force.  While this clause defines criteria for such a program, contractors are encouraged to 
implement alternative approaches comparable to the criteria in paragraph (c) that are designed to 
achieve the objectives of this clause. 
 
(c) Contractor programs shall include the following, or appropriate alternatives: 
 
(1) Employee assistance programs emphasizing high level direction, education, counseling, 
rehabilitation, and coordination with available community resources; 
 
(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor 
employees; 
 
(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect 
for individual confidentiality consistent with safety and security issues; 
 
(4) Provision for identifying illegal drug users, including testing on a controlled and carefully 
monitored basis.  Employee drug testing programs shall be established taking account of the 
following: 
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(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by 
employees in sensitive positions.  The extent of and criteria for such testing shall be determined by 
the Contractor based on considerations that include the nature of the work being performed under the 
contract, the employee’s duties, and efficient use of Contractor resources, and the risks to health, 
safety, or national security that could result from the failure of an employee adequately to discharge 
his or her position. 
 
(ii) In addition, the Contractor may establish a program for employee drug testing-- 
 
(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or 
 
(B) When an employees has been involved in an accident or unsafe practice; 
 
(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use; 
 
(D) As part of a voluntary employee drug testing program. 
 
(iii) The Contractor may establish a program to test applicants for employment for illegal drug use. 
 
(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those 
substances for which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines 
for Federal Workplace Drug Testing Programs" (53 FR 11980 (April 11, 1988), issued by the 
Department of Health and Human Services. 
 
(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found 
to be using drugs illegally.  Contractors shall not allow any employee to remain on duty or perform 
in a sensitive position who is found to use illegal drugs until such times as the Contractor, in 
accordance with procedures established by the Contractor, determines that the employee may 
perform in such a position. 
 
(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that 
are inconsistent with state or local law, or with an existing collective bargaining agreement; provided 
that with respect to the latter, the Contractor agrees those issues that are in conflict will be a subject 
of negotiation at the next collective bargaining session. 
 
(End of clause) 
 

252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC 
COMMODITIES (AUG 2000) 
 
(a) The Contractor agrees to deliver under this contract only such of the following articles that have 
been grown, reprocessed, reused, or produced in the United States, its possessions, or Puerto Rico -- 
 
(1) Food; 
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(2) Clothing; 
 
(3) Tents, tarpaulins, or covers; 
 
(4) Cotton and other natural fiber products; 
 
(5) Woven silk or woven silk blends; 
 
(6) Spun silk yarn for cartridge cloth; 
 
(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use 
in such fabrics; 
 
(8) Canvas products; 
 
(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured 
articles); or 
 
(10) Any item of individual equipment (Federal supply Classification 8465) manufactured from or 
containing such fibers, yarns, fabrics, or materials. 
 
(b) This clause does not apply -- 
 
(1) To supplies listed in FAR section 25.104(a), or other supplies for which the Government has 
determined that a satisfactory quality and sufficient quantity cannot be acquired as and when needed 
at U.S. market prices; 
 
(2) To foods which have been manufactured or processed in the United States, its possessions, or 
Puerto Rico; 
 
(3) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 
of the Defense FAR Supplement; or 
 
(4) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply 
to the synthetic or coated synthetic fabric itself), if-- 
 
(i) The fabric is to be used as a component of an end item that is not a textile product. Examples of 
textile products, made in whole or in part of fabric, include-- 
 
(a) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and 
Commercial Furnishings and Appliances); 
 
(B) Items made in whole or in part of fabric in Federal Supply Group 83, 
Textile/leather/furs/apparel/ findings/tents/flags, or Federal Supply Group 84, Clothing, Individual 
Equipment and Insignia; 
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(C) Upholstered seats (whether for household, office, or other use); and 
 
(D) Parachutes (Federal Supply Class 1670); or 
 
(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands. 
 
(End of clause) 
 

252.227-7033     RIGHTS IN SHOP DRAWINGS (APR 1966) 
 
(a) Shop drawings for construction means drawings, submitted to the Government by the 
Construction Contractor, subcontractor or any lower-tier subcontractor pursuant to a construction 
contract, showing in detail (i) the proposed fabrication and assembly of structural elements and (ii) 
the installation (i.e., form, fit, and attachment details) of materials or equipment.  The Government 
may duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under 
this contract. 
 
(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any 
tier. 
 
 

252.231-7000     SUPPLEMENTAL COST PRINCIPLES (DEC 1991) 
  
When the allowability of costs under this contract is determined in accordance with part 31 of the 
Federal Acquisition Regulation (FAR), allowability shall also be determined in accordance with part 
231 of the Defense FAR Supplement, in effect on the date of this contract. 
 
 

252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  
(DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time 
specified by the Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
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(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or 
changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for 
subcontracts. 
 
(d) The Contractor’s proposal shall include a justification for any time extension proposed. 
 
 

252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles and 
procedures in FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
 
 

252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAR 
2000) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products at 
any level of manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense 
agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry 
through international waters. 
 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the 
prime contractor whose contractual obligation to perform results from, or is conditioned upon, award 
of the prime contract and who is performing any part of the work or other requirement of the prime 
contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for 
eventual use by or owned  by the DoD at the time of transportation by sea. 
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(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract 
documentation contains a reference to a DoD contract number or a military destination. 
 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating 
equipment and vessels of every character, type, and description, with parts, subassemblies, 
accessories, and equipment; machine tools; material; equipment; stores of all kinds; end items; 
construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, 
including any vessel registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this 
contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, 
the Contractor does not add value to items that it contracts for f.o.b. destination shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces 
deployed in humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System 
in accordance with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize 
shipment in foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a 
subcontractor believes that -- 
 
(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the 
Contracting Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  
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The Contracting Officer will process requests submitted after such date(s) as expeditiously as 
possible, but the Contracting Officer’s failure to grant approvals to meet the shipper’s sailing date 
will not of itself constitute a compensable delay under this or any other clause of this contract.  
Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of 
contact (with names and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies 
of telephone notes, telegraphic and facsimile message or letters will be sufficient for this purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the 
Contracting Officer and the Division of National Cargo, Office of Market Development, Maritime 
Administration, U.S. Department of Transportation, Washington, DC 20590, one copy of the rated 
on board vessel operating carrier’s ocean bill of lading, which shall contain the following 
information -- 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
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(f) The Contractor agrees to provide with its final invoice under this contract a representation that to 
the best of its knowledge and belief -- 
 
(1) No ocean transportation was used in the performance of this contract; 
 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments 
under the contract; 
 
(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting 
Officer for all non-U.S.-flag ocean transportation; or 
 
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag 
vessels without the written consent of the Contracting Officer.  The Contractor shall describe these 
shipments in the following format: 
 
    ITEM                                                      CONTRACT                              QUANTITY 
    DESCRIPTION                                      LINE ITEMS 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
TOTAL_______________________________________________________________ 
 
(g) If the final invoice does not include the required representation, the Government will reject and 
return it to the Contractor as an improper invoice for the purposes of the Prompt Payment clause of 
this contract.  In the event there has been unauthorized use of non-U.S.-flag vessels in the 
performance of this contract, the Contracting Officer is entitled to equitably adjust the contract, 
based on the unauthorized use. 
 
(h) The Contractor shall include this clause, including this paragraph (h), in all subcontractors under 
this contract that-- 
 
(1) Exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation; and 
 
(2) Are for a type of supplies described in paragraph (b)(3) of this clause. 
 
(End of clause) 
 
 

252.247-7024  NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY 
SEA (MAR 2000) 
 
(a) The Contractor has indicated by the response to the solicitation provision, Representation of 
Extent of Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, 
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however, after the award of this contract, the Contractor learns that supplies, as defined in the 
Transportation of Supplies by Sea clause of this contract, will be transported by sea, the Contractor -
- 
 
(1) Shall notify the Contracting Officer of that fact; and 
 
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by 
Sea clause of this contract. 
 
(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to 
reflect the relationship of the contracting parties-- 
 
(1) In all subcontracts under this contract, if this contract is a construction contract; or 
 
(2) If this contract is not a construction contract, in all subcontracts under this contract that are for-- 
 
(i) Noncommercial items; or 
 
(ii) Commercial items that-- 
 
(A) The Contractor is reselling or distributing to the Government without adding value (generally, 
the Contractor does not add value to items that it subcontracts for f.o.b. destination shipment); 
 
(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces 
deployed in humanitarian or peacekeeping operations; or 
 
(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System 
in accordance with 10 U.S.C. 2643. 
 
(End of clause) 
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Invitation No. DACW66-01-B-0020 
 

 
CARUTHERSVILLE,  MISSOURI  RELIEF WELLS 

PEMISCOT COUNTY, MISSOURI 
 
 

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS 
 
 1.1.  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984). 
The Contractor shall be required to (a) commence work under this contract within 10 calendar days 
after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) 
complete the entire work ready for use not later than 300 calendar days after the date of receipt by 
him of notice to proceed.  The time stated for completion shall include final cleanup of the premises. 
 (FAR 52.211-10)  
 
 1.2.  EXCLUSION PERIODS IN COMPUTING COMPLETION SCHEDULES.  No work 
will be required during the period between 1 December and 31 March, inclusive.  This period has not 
been considered in computing the time allowed for completion in accordance with paragraph 1.1 
above.  The Contractor may, however, perform work during all or any part of the non-work period 
provided that he has received prior approval therefor, in writing, from the Contracting Officer.  In the 
event that the Contractor’s operations are suspended at the beginning of or during this period, the 
Contracting Officer reserves the right to direct the Contractor to restore the work area to at least the 
level of flood protection existing prior to the Contractor’s operations in the area, in accordance with 
the procedures of paragraph 1.50 or 1.53 as applicable, all at no additional cost to the Government. 
 
 1.3. LIQUIDATED DAMAGES-CONSTRUCTION (SEP 2000).  
 
  a.  If the Contractor fails to complete the work within the time specified in the 
contract,  the Contractor shall pay liquidated damages to the Government in the amount of,  $335.00 
for each calendar  day of delay until the work is completed or accepted. 
 

b. If the Government terminates the Contractor’s right to proceed, liquidated  
damages will continue to accrue until the work is completed. These liquidated damages are in 
addition to excess costs of repurchase under the Termination clause. (FAR 52.211-12) 
 
 1.4.  EXCEPTION TO LIQUIDATED DAMAGES.  The Contractor’s obligations specified 
in the requirements of Section 02935 are exempt from liquidated damages. 
 
 1.5.  CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000).  
 
  a.  The Government will provide to the Contractor, without charge, one set of  
contract drawings and specifications, except publications incorporated into the technical provisions 
by reference, in electronic or paper media as chosen by the Contracting Officer. 
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  b.  The Contractor shall-- 
 
   (1)  Check all drawings immediately upon receipt; 
 
   (2)  Compare all drawings and verify the figures before laying out the work; 
 
   (3)  Promptly notify the Contracting Officer of any discrepancies;  
 

(4) Be responsible for any errors that might have been avoided by complying 
with this paragraph b; and 

 
                                (5)  Reproduce and print contract drawings and specifications as needed 
 
                       c.  In general— 
 

(1) Large-scale drawings shall govern small-scale drawings; and 
 
                                (2)  The Contractor shall follow figures marked on drawings in preference to ---  
                                     scale measurements. 
 
  d.  Omissions from the drawings or specifications or the misdescription of details of 
work that are manifestly necessary to carry out the intent of the drawings and specifications, or that 
are customarily performed, shall not relieve the Contractor from performing such omitted or 
misdescribed details of the work.  The Contractor  shall  perform such details as if fully and correctly 
set forth and described in the drawings and specifications. 
 

e. The work shall conform to the specifications and the contract drawings identified 
on the following index of drawings: 

 
 

CARUTHERSVILLE,  MISSOURI  RELIEF WELLS 
PEMISCOT COUNTY, MISSOURI 

 
FILE NUMBER 001a0444-0012a0444 

 
 
 

INDEX TO DRAWINGS 
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TITLE                                                                                                       DRAWING NUMBER  
 
MAPS AND INDEX                                                                                                      1    
PLAN AND PROFILE SHEET                                                                                      2 
RELIEF WELL DETAILS, WELLS 1-18, BEDDING DETAILS                                 3 
RELIEF WELL DETAILS, WELLS 19-30                                                                     4 
MANHOLE & PIPE DETAILS                                                                                       5 
MASONRY & REINFORCEMENT            6  
JUNCTION BOX DETAIL                                                                                             7        
BORING LOGS                                                                                                               8 
BORING LOGS                                                                                                               9 
BORING LOGS                                                                                                              10 
BORING LEGEND                                                                                                         11 
TEMPORARY EROSION CONTROL DEVICES                                                         12 
 
(DFARS 252.236-7001)  
 
 1.6.  PHYSICAL DATA (APR 1984).  Data and information furnished or referred to below 
are for the Contractor’s information.  The Government shall not be responsible for any interpretation 
of or conclusion drawn from the data or information by the Contractor.  
 
  a. .  Physical Conditions   The indications of physical conditions on the drawings and 
in the specifications are the result of site investigations by aerial photographs and topographic 
surveys. 
 
  b.  Weather Conditions.  Information with respect to temperatures and precipitation 
may be obtained from the National Weather Service.  Also see paragraph 1.28, "Time Extensions for 
Unusually Severe Weather". 
    
  c.  Additional Data.  Additional data consisting of cross sections, river stage records, 
and records of borings may be available for inspection at the U.S. Army Engineer District, Memphis, 
Tennessee.  (FAR 52.236-4) 
 
 1.7.   RIGHTS-OF-WAY.  
 
  a.  The rights-of-way and easements for the work to be constructed under this contract 
within the limits indicated on the  drawings will be provided by the Government without cost to the 
Contractor.  However, the Contractor shall make his own arrangements  with the appropriate owners 
or organizations for transporting his equipment across, over or under railroad tracks, highways, 
bridges, private property, and utility lines and shall provide  at his own expense any additional 
right-of-way or easements required to effect such crossings, including insurance requirements of 
owners.  Limits of right-of-way which will be provided by the Government are as indicated on the 
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drawings.  
 
  b.  The Contractor shall, upon reasonable notice, without expense to the Government 
and at any time during the progress of the work when not being actively used for contract operations, 
promptly vacate and clean up any part of the Government grounds that have been allotted to or have 
been in use by him when directed to do so by the Contracting Officer. 
 
  c.  The Contractor shall not obstruct any existing roads on the lands controlled by the 
United States except with the permission of the Contracting Officer, and shall maintain such roads in 
as good condition as exists at the time of commencement of the work. 
 
  d.  Any additional right-of-way required for access or for the Contractor’s method of 
operation must be obtained by and at the expense of the Contractor.  The Contractor shall submit 
written evidence to the Contracting Officer that he has obtained the rights-of-way from the property 
owners.  The written evidence shall consist of an authenticated copy of the conveyance under which 
the Contractor acquired the rights-of-way, prepared and executed in accordance with the laws of the 
State of Arkansas.  If temporary rights are obtained by the Contractor, the period of time shall 
coincide with paragraph 1.1, "Commencement, Prosecution, and Completion of Work", of the 
SPECIAL CONTRACT REQUIREMENTS, plus a reasonable time for any extension granted for 
completion of the work.  The Contractor shall be solely responsible for any and all damages, claims 
for damages, and liability of any nature whatsoever arising from or growing out of the use of 
rights-of-way other than those rights-of-way furnished by the Government.  
 
  e.  The Contractor shall repair, at his own expense, any and all damage to the existing 
roads when such damage is a result of his operations on this contract.  The Contractor shall also 
replace, at his own expense, any and all surfacing displaced or damaged by his operations on this 
contract.  The repairs and/or replacement shall be done to the satisfaction of the Contracting Officer.  
 
 1.8.  LAYOUT OF WORK.  
 
  a.  The Contractor will establish the following baselines and bench marks at the site of 
the work:  
 
   (1)  Baselines as shown on the drawings.  
 
   (2)  Bench marks as shown on the drawings.  
 
  b.  From the baselines and bench marks established by the Contractor, the Contractor 
shall complete the layout of the work and shall be responsible for all measurements that may be 
required for the execution of the work to the location and limit marks prescribed in the specifications 
or on the contract drawings, subject to such modifications as the Contracting Officer may require to 
meet changed conditions or as a result of necessary modifications to the contract work.  
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  c.  The Contractor shall furnish, at his own expense, such stakes, templates, platforms, 
equipment, tools and materials, and all labor as may be required in laying out any part of the work 
from the baselines and bench marks established by the Government.  It shall be the responsibility of 
the Contractor to maintain and preserve all stakes and marks established by the Contracting Officer 
until authorized to remove them, and if such marks are destroyed, by the Contractor or through his 
negligence, prior to their authorized removal, they may be replaced by the Contracting Officer, at his 
discretion, and the expense of replacement will be deducted from any amounts due or to become due 
the Contractor.  The Contracting Officer may require that work be suspended at any time when 
location and limit marks established by the Contractor are not reasonably adequate to permit 
checking of the work.  
 
 1.9.  NOT USED.  
  
 1.10.  QUANTITY SURVEYS-ALTERNATE I (APR 1984).  
 
  a.  Quantity surveys shall be conducted, and the data derived from these surveys shall 
be used in computing the quantities of work performed and the actual construction completed and in 
place.  
 
  b.  The Contractor shall conduct the original and final surveys for any periods for 
which progress payments are requested.  All these surveys shall be conducted under the direction of a 
representative of the Contracting Officer, unless the Contracting Officer waives this requirement in a 
specific instance. The Government shall make such computations as are necessary to determine the 
quantities of work performed or finally in place.  The Contractor shall make the computations based 
on the surveys for any periods for which progress payments are requested. 
 
  c.  Promptly upon completing a survey, the Contractor shall furnish the originals of all 
field notes and all other records relating to the survey or to the layout of the work to the Contracting 
Officer, who shall use them as necessary to determine the amount of progress payments. The 
Contractor shall retain copies of all such material furnished to the Contracting Officer.  (FAR 
52.236-16) 
 
  d.  Quantity surveys as used in this clause means a topographical survey accomplished 
by ground methods requiring the use of a total station instrument with the display output recorded 
and stored in an electronic field book for further calculations in a computer.  The Contractor shall 
furnish the electronic data in an Intergraph or PacSoft format to the Contracting Officer. 
 
  e.  Quantity Survey Method.  The cross-section method shall be used to obtain 
topography.  Cross-section spacing will depend upon the terrain but shall not exceed 100 feet.  All 
breaks in slope shall be recorded along the cross-section with a maximum distance 25 feet between 
observations. 
 
  f.  Quantity Survey Limits.  After clearing of vegetation and trees, the topographic 



 

00800-6  

survey shall extend to 50 feet beyond the limits of work or to the Right-of-Way limits as shown on 
the drawings. 
 
 1.11.  PROGRESS CHART.  The schedule of work will be in accordance with the progress 
chart.  The progress chart required by provisions of paragraph (a) of the CONTRACT CLAUSE 
entitled "Schedules for Construction Contracts" shall be prepared on ENG Form 2454, copies of 
which will be furnished to the Contractor by the Government.  THREE COPIES OF THE 
SCHEDULE WILL BE REQUIRED.  
 
 1.12.  SAFETY-RELATED SPECIAL REQUIREMENTS.  ALL WORK UNDER THIS 
CONTRACT SHALL COMPLY WITH THE LATEST VERSION OF U.S. ARMY CORPS OF 
ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1, AND 
OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA) STANDARDS IN EFFECT ON THE 
DATE OF THE SOLICITATION.  NO SEPARATE PAYMENT WILL BE MADE FOR 
COMPLIANCE WITH EM 385-1-1, NOR FOR COMPLIANCE WITH ANY OF THE OTHER 
SAFETY-RELATED SPECIAL REQUIREMENTS.  
 
  a.  Accident Investigations and Reporting.  Refer to EM 385-1-1, Section 1. Accidents 
shall be investigated and reports completed by the immediate supervisor of the employee(s) involved 
and reported to the Contracting Officer or his representative within one working day after the 
accident occurs.  
 
  b.  Accident Prevention Program.  Refer to the CONTRACT CLAUSE entitled, 
"Accident Prevention (Alternate I)".  Within 21 calendar days after receipt of Notice of Award of the 
contract, four copies of the Accident Prevention Program shall be submitted to the Contracting 
Officer for review and approval.  The program shall be prepared in the following format:  
 
   (1)  An executed LMV Form 358R, Administrative Plan (available upon 
request). 
 
   (2)  An executed LMV Form 359R, Activity Hazard Analysis (available upon 
request). 
 
   (3)  A copy of company policy statement regarding accident prevention.  
 
   (4)  When marine plant and equipment are in use under a contract, the method of 
fuel oil transfer shall be submitted on LMV Form 414R, Fuel Oil Transfer, (available upon request).  
(Refer to 33 CFR 156.) 
 

The Contractor shall not commence physical work at the site until the program has been 
approved by the Contracting Officer, or his authorized representative.  At the Contracting Officer’s 
discretion, the Contractor may submit his Activity Hazard Analysis for only the first phase of 
construction provided that it is accompanied by an outline of the remaining phases of construction. 
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All remaining phases shall be submitted and accepted prior to the beginning of work in each phase.  
Also refer to Section 1 of EM 385-1-1.  
 
  c.  Daily Inspections.  The Contractor shall perform daily safety inspections and 
record them on the forms approved by the Contracting Officer. Reports of daily inspections shall be 
maintained at the jobsite.  The reports shall be records of the daily inspections and resulting actions. 
Each report will include, as a minimum, the following:  
 
   (1)  Phase(s) of construction underway during the inspection.  
 
   (2)  Locations or areas inspections were made.  
 
   (3)  Results of inspection, including nature of deficiencies observed and 
corrective actions taken, or to be taken, date, and signature of the person responsible for its contents.  
 
  d.  Machinery and Mechanized Equipment.  Machinery and mechanized equipment 
used under this contract shall comply with the following:  
 
   (1)  When mechanized equipment is operated on floating plant, the Contractor 
shall provide positive and acceptable means of preventing this equipment from moving or falling 
into the water.  The type of equipment addressed by this clause includes front-end loaders, 
bulldozers, trucks (both on- and off-road), backhoes, track hoes, and similar equipment.  If the 
Contractor plans to use such equipment on floating plant, an activity hazard analysis must be 
developed for this feature of work.  The plan must include a detailed explanation of the type or types 
of physical barriers, curbs, structures, etc., which will be incorporated to protect the operator and 
prevent the equipment from entering the water.  Nonstructural warning devices may be considered 
for situations where the use of structural barriers is determined to be impracticable.  The activity 
hazard analysis must thoroughly address the procedure and be submitted to the Corps for review and 
acceptance prior to start of this feature of work.  
 
   (2)  The stability of crawler, truck, and wheel-mounted cranes shall be assured.  
 

(a) The manufacturer’s load-rating chart may be used to determine the 
maximum allowable working load for each particular crane’s boom 
angle provided a test load, with a boom angle of 20 degrees, 
confirms the manufacturer’s load-rating table. 

 
    (b)  Stability tests are required if:  
 
     (i)  There is no manufacturer’s load-rating chart securely fixed to    
                                                         the operator’s cab;  
 
     (ii)  There has been a change in the boom or other structural            
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                                                       members; or 
 
     (iii)  There has been a change in the counterweight.  
 
The test shall consist of lifting a load with the boom in the least stable undercarriage position and  at 

an angle of 20 degrees above the horizontal.  The test shall be conducted under close supervision  on a 
firm, level surface.  The load that tilts the machine shall be identified as the test load.  The test  load 
moment (in ft-lbs) shall then be calculated by multiplying the horizontal  
 distance (in ft) from the center of rotation of the machine to the test load, times the test load (in lbs).  
Three-fourths of this test-load moment shall then be used to compute the maximum allowable       
operating loads for the boom at 20, 40, 60, and 80 degrees above horizontal.  From these maximum  
allowable operating loads, a curve shall be plotted and posted in the cab of the machine in sight of  the 
operator.  These values shall not be exceeded except in the performance test described below.  ‘The 
test load shall never exceed 110 percent of the manufacturer's maximum rated capacity.  
 
    (c)  In lieu of the test and computations above, the crane may be load 
tested for stability at each of the four boom positions listed above.  
 
   (3)  Performance tests shall be performed in accordance with Section 16 of EM 
385-1-1.  Performance tests shall be conducted after each stability test, when the crane is placed in 
service on a project, and at least every 12 months.  
 
   (4)  Inspections shall be made which will ensure a safe and economical 
operation of both cranes and draglines.  Specific inspections and their frequencies are listed on the 
appropriate checklists noted below.  Results of inspections and tests for cranes shall be recorded on 
the Safety Inspection Check List, LMV Form 326R (available upon request), and inspection results 
for draglines shall be recorded on LMV Form 373R (available upon request).  Copies of the 
inspections and tests shall be available at the jobsite for review.  All stability and performance tests 
on cranes and all complete dragline inspections shall be witnessed by the Contracting Officer or his 
authorized representative.  
 
   (5)  A complete dragline inspection shall be made:  
 
    (a)  At least annually;  
 
     (b)  Prior to the dragline being placed in operation; and  
 
    (c)  After the dragline has been out of service for more than six months.  
 
  e.  Safety Sign.  The Contractor shall furnish, erect, and maintain a safety sign at the 
site, as located by the Contracting Officer.  The sign shall conform to the requirements of this 
paragraph and the drawing entitled "Safety Sign", included at the end of these Special Contract 
Requirements.  The lettering shall be black and the background white.  When placed on floating 
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plant, the sign may be half size.  Upon request, the Government will furnish a decal of the Engineer 
Castle.  The sign shall be erected as soon as practicable, but not later than 15 calendar days after the 
date established for commencement of work.  The data required shall be current.  
   
 1.13.  BASIS FOR SETTLEMENT OF PROPOSALS (JAN 1997).  Actual costs will be used 
to determine equipment costs for a settlement proposal submitted on the total cost basis under FAR 
49.206-2(b).  In evaluating a terminations settlement proposal using the total cost basis, the 
following principles will be applied to determine allowable equipment costs: 
 
  (1)  Actual costs for each piece of equipment, or groups of similar serial or series 
equipment, need not be available in the Contractor’s accounting records to determine total actual 
equipment costs. 
 
  (2)  If equipment costs have been allocated to a contract using predetermined rates, 
those charges will be adjusted to actual costs. 
 
  (3)  Recorded job costs adjusted for unallowable expenses will be used to determine 
equipment operating expenses. 
 
  (4)  Ownership costs (depreciation) will be determined using the Contractor’s 
depreciation schedule (subject to the provisions of FAR 31.205-11). 
 
  (5)  License, taxes, storage and insurance costs are normally recovered as an indirect 
expense and unless the Contractor charges these costs directly to contracts, they will be recovered 
through the indirect expense rate. (EFARS 52.249-5000) 
 
 1.14.  CERTIFICATES OF COMPLIANCE.  Any certificates required for demonstrating 
proof of compliance of material with specification requirements shall be executed in four (4) copies. 
Each certificate shall be signed by an official authorized to certify on behalf of the manufacturing 
company and shall contain the name and address of the Contractor, the project name and location, 
and the quantity and date or dates of shipment or delivery to which the certificates apply.  Copies of 
laboratory test reports submitted with certificates shall contain the name and address of the testing 
laboratory and the date or dates of the test to which the report applies.  Certification shall not be 
construed as relieving the Contractor from furnishing satisfactory material, if, after tests are 
performed on selected samples, the material is found not to meet the specific requirements. 
 
 1.15.  CONTRACTOR’S CERTIFICATE.  Each submittal of shop drawings and materials 
data shall be accompanied by a certificate, signed by the head of the Quality Control Organization of 
the prime Contractor, that the prime Contractor has reviewed in detail all shop drawings and 
materials contained in the submittal and that they are correct and in strict conformance with the 
contract drawings and specifications except as may be otherwise explicitly stated.  The Government 
will first check for the Contractor’s certificate and then review and render approval action or indicate 
disapproval in those cases where contract requirements are not fulfilled. 
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 1.16.  SHOP DRAWINGS.  The Contractor shall submit to the Contracting Officer for 
approval 6 copies of all shop drawings as called for under the various headings of these 
specifications. These drawings shall be complete and detailed.  If approved by the Contracting 
Officer, each copy of the drawings will be identified as having received such approval by being so 
stamped and dated. The Contractor shall make any correction required by the Contracting Officer. If 
the Contractor considers any correction indicated on the drawings to constitute a change to the 
contract drawings or specifications, notice as required under the CONTRACT CLAUSE entitled 
"Changes", will be given to the Contracting Officer. Five sets of all shop drawings will be retained 
by the Contracting Officer and one set will be returned to the Contractor.  The approval of the 
drawings by the Contracting Officer shall not be construed as a complete check, but will indicate 
only that the general method of construction and detailing is satisfactory. Approval of such drawings 
will not relieve the Contractor of the responsibility for any errors which may exist as the Contractor 
shall be responsible for the dimensions and design of adequate connections, details, and satisfactory 
construction of all work. 
 
 1.17.  AS-BUILT DRAWINGS.  The Contractor shall maintain two (2) full-size sets of the 
Contract drawings depicting a current record of the work as actually constructed.  One set is for the 
Contractor’s use and one for the Government’s use.  These working as-built drawing red-line mark-
ups may be manually or electronically generated using the construction plans. These working as-built 
drawings shall be reviewed at least monthly with the Contracting Officer, prior to the Contractor 
submitting a request for progress payment.  Both shall certify that the as-built drawings are accurate 
and up-to-date before progress payment is made.  Upon completion of the work and not later than 60 
days from acceptance, the Contractor shall deliver a complete final set of the as-built red-line 
marked-up plans depicting the construction as actually accomplished.  The final as-built drawings 
shall be identified as such by marking or stamping them with the words “AS-BUILT DRAWINGS” 
in letters at least 3/16" high.  Those drawings where no change is involved shall be marked or 
stamped “AS-BUILT, NO CHANGE”. Compliance and delivery of the final as-built drawings will 
be enforced through the approval of final payment.  Also, the quality of the final as-built drawings 
will be reflected in the Contractor’s performance evaluation.     
 
 1.18.  DAMAGE TO WORK.  The responsibility for damage to any part of the permanent 
work shall be as set forth in the CONTRACT CLAUSE entitled "Permits and Responsibilities". 
However, if, in the judgement of the Contracting Officer, any part of the permanent work performed 
by the Contractor is damaged by flood, tornado, or earthquake, which damage is not due to the 
failure of the Contractor to take reasonable precautions or to exercise sound engineering and 
construction practices in the conduct of the work, the Contractor shall make the repairs as ordered by 
the Contracting Officer and full compensation for such repairs will be made at the applicable 
contract unit or lump sum prices as fixed and established in the contract.  If, in the opinion of the 
Contracting Officer, there are no contract unit or lump sum prices applicable to any part of such 
work, an equitable adjustment pursuant to the CONTRACT CLAUSE entitled "Changes" will be 
made as full compensation for the repairs of that part of the permanent work for which there are no 
applicable contract unit or lump sum prices.  Except as herein provided, damage to all work 
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(including temporary construction), utilities, materials, equipment and plant shall be repaired to the 
satisfaction of the Contracting Officer at the Contractor’s expense regardless of the cause of such 
damage. 
 

1.19.  NOTIFICATION OF AREA ENGINEER BEFORE BEGINNING WORK.  At least 7 
days before beginning work, the Contractor shall notify Mr. Stephen P. Shankle, Area Engineer, 
Caruthersville Area Office, 706 Harry S. Truman Boulevard, Caruthersville, Missouri 63830-1268, 
Telephone No. 901-544-3074 or 573-333-1043. COLLECT CALLS WILL NOT BE ACCEPTED. 
. 
 1.20.  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 
1995). 
 
  a.  This clause does not apply to terminations.  See SPECIAL CONTRACT 
REQUIREMENT entitled, “Basis for Settlement of Proposals” and FAR Part 49. 
 
  b.  Allowable cost for construction and marine plant and equipment in sound 
workable condition owned or controlled and furnished by a Contractor or subcontractor at any tier 
shall be based on actual cost data for each piece of equipment or groups of similar serial and series 
for which the Government can determine both ownership and operating costs from the Contractor's 
accounting records.  When both ownership and operating costs cannot be determined for any piece of 
equipment or groups of similar serial or series equipment from the Contractor's accounting records, 
costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, Construction 
Equipment Ownership and Operating Expense Schedule, Region III  Working conditions shall be 
considered to be average for determining equipment rates using the schedule unless specified 
otherwise by the Contracting Officer.  For equipment not included in the schedule, rates for 
comparable pieces of equipment may be used or a rate may be developed using the formula provided 
in the schedule.  For forward pricing, the schedule in effect at the time of negotiations shall apply.  
For retroactive pricing, the schedule in effect at the time the work was performed shall apply.  
 
  c.  Equipment rental costs are allowable, subject to the provisions of FAR 
31.105(d)(2)(ii) and FAR 31.205-36.  Rates for equipment rented from an organization under 
common  control, lease-purchase arrangements, and sale-leaseback  arrangements,  will  be 
determined using the schedule, except that actual rates will be used for equipment leased from an 
organization under common control that has an established practice of leasing the same or similar 
equipment to unaffiliated lessees. 
 
  d.   When actual equipment  costs are  proposed  and  the total amount of the pricing 
action exceeds the small purchase threshold, the Contracting Officer shall request the Contractor to 
submit either certified cost or pricing data, or partial/limited data, as appropriate. (EFARS 52.231-
5000) 
 
NOTE:  THE CONTRACTOR MAY PURCHASE THE EQUIPMENT MANUAL FROM THE 
GOVERNMENT PRINTING OFFICE.  THE GOVERNMENT PRINTING OFFICE TELEPHONE 
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NO. IS 202-512-1800 and THE INTERNET ADDRESS IS http://www.pls.com:8001/his/cfr.html. 
 
 1.21.  RETESTING OF CONSTRUCTION MATERIALS.  Unless otherwise specified, 
where the Technical Specifications state that tests will be performed at the expense of the 
Government, the cost of only the initial test will be borne by the Government.  Any retesting due to 
failure of the materials to meet the requirements in the initial test or any retesting requested by the 
Contractor shall be performed at the Contractor’s expense.  The retests shall be at laboratories 
approved by the Contracting Officer.  The costs of retests made at Government laboratories will be 
deducted from the total amount due the Contractor. 
 
 1.22.  VEHICLE WEIGHT LIMITATIONS.  Vehicle weight limitations for operation on 
roads, streets, and bridges may affect the prosecution of work under this contract. The Contractor 
will be responsible for obtaining all necessary licenses and permits in accordance with the 
CONTRACT CLAUSE entitled "Permits and Responsibilities".  
 
 1.23.  OBSTRUCTIONS.  
 
  a.  Utilities.  All utilities located at the site are to remain in place and operative during 
the construction.  The exact location, depth, and height of utilities shown on drawings shall be 
verified in the field by the Contractor.  At least 10 days before beginning work in the vicinity of a 
utility, the Contractor shall call the appropriate “Call Before You Dig” number listed below.  The 
Contractor shall exercise special care when working in the vicinity of utilities to prevent damage 
thereto or injury to the Contractor's employees or others.  Any damage to the utilities or interruptions 
of service occasioned by the Contractor’s operations shall be repaired and the service restored 
promptly at his expense. 
 
In the event the Contractor elects to have utilities relocated for his own convenience, he shall make 
his own arrangement with utility owners for the rerouting and replacement to their permanent 
location after completion of the work adjacent thereto.  All costs associated with utility relocation for 
the Contractor’s convenience shall be at his expense. 
 
CALL BEFORE YOU DIG NUMBERS 
 
Missouri  1-800-344-7483  (1-800-DIG-RITE) 
 
 
 
          b. Existing Fences and Cattle Guards.  Existing fences and cattle guards within the work limits 
will be removed, if necessary, by others as the construction progresses. The Contractor shall notify 
Mr. Charles Davis, Chief Engineer, St. Francis Levee District of Missouri, P.O. Box 77, 
Caruthersville, Missouri 63830, Telephone Number (314) 333-0700, at least 10 days prior to the date 
the removal of fences and cattle guards at each separate location will be required.  The Contractor 
shall cooperate fully with the local officials with respect to the removal of fences and cattle guards.  
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The existing horses and cattle and other livestock shall be removed from the work site at the same 
time.  Any unwarrantable damage to the fences and cattle guards occasioned by the Contractor’s 
operations shall be repaired 

 
 1.24.  NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES).  In 
compliance with the General Permit of the NPDES, the Contracting Officer will file a Notice of  
Intent (NOI) with the State of Missouri.  The Contractor shall adhere strictly to the erosion control 
provisions of Section 01130 - ENVIRONMENTAL PROTECTION to minimize sediment discharge 
into nearby water courses to the maximum extent practicable.   
 
 1.25.  PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984).  The Contractor 
shall perform on the site, and with its own organization, work equivalent to at least fifteen (15) 
percent of the total amount of work to be performed under the contract.  This percentage may be 
reduced by a supplemental agreement to this contract if, during performing the work, the Contractor 
requests a reduction and the Contracting Officer determines that the reduction would be to the 
advantage of the Government.  (FAR 52.236-1) 
 
 1.26.  CONTINUING CONTRACTS  (MAR 1995). 
 
  a.  This is a continuing contract, as authorized by Section 10 of the River and Harbor 
Act of September 22, 1922 (33 U.S. Code 621).  The payment of some portion of the contract price 
is dependent upon reservations of funds from future appropriations, and from future contribution to 
the project having one or more non-federal project sponsors.  The responsibilities of the Government 
are limited by this clause notwithstanding any contrary provision of the "Payments Under Fixed-
Price Construction Contracts" clause or any other clause of this contract. 
 
  b.  The sum of $100,000.00 has been reserved for this contract and is available for 
payments to the Contractor during the current fiscal year.  It is expected that Congress will make 
appropriations for future fiscal years from which additional funds together with funds provided by 
one or more non-federal project sponsors will be reserved for this contract. 
 
  c.  Failure to make payments in excess of the amount currently reserved, or that may 
be reserved from time to time, shall not entitle the Contractor to a price adjustment under the terms 
of this contract except as specifically provided in paragraphs "f" and "i" below.  No such failure shall 
constitute a breach of this contract, except that this provision shall not bar a breach-of-contract action 
if an amount finally determined to be due as a termination allowance remains unpaid for one year 
due solely to a failure to reserve sufficient additional funds therefor. 
 
  d.  The Government may at any time reserve additional funds for payments under the 
contract if there are funds available for such purpose.  The Contracting Officer will promptly notify 
the Contractor of any additional funds reserved for the contract by issuing an administrative 
modification to the contract. 
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  e.  If earnings will be such that funds reserved for the contract will be exhausted 
before the end of any fiscal year, the Contractor shall give written notice to the Contracting Officer 
of the estimated date of exhaustion and the amount of additional funds which will be needed to meet 
payments due or to become due under the contract during that fiscal year.  This notice shall be given 
not less than 45 nor more than 60 days prior to the estimated date of exhaustion. 
 
  f.  No payments will be made after exhaustion of funds except to the extent that 
additional funds are reserved for the contract.  The Contractor shall be entitled to simple interest on 
any payment that the Contracting Officer determines was actually earned under the terms of the 
contract and would have been made except for exhaustion of funds.  Interest shall be computed from 
the time such payment would otherwise have been made until actually or constructively made, and 
shall be at the rate established by the Secretary of the Treasury pursuant to Public Law 92-41, 85 
STAT 97, as in effect on the first day of the delay in such payment. 
 
  g.  Any suspension, delay, or interruption of work arising from exhaustion or 
anticipated exhaustion of funds shall not constitute a breach of this contract and shall not entitle the 
Contractor to any price adjustment under the "Suspension of Work" clause or in any other manner 
under this contract. 
 
  h.  An equitable adjustment in performance time shall be made for any increase in the 
time required for performance of any part of the work arising from exhaustion of funds or the 
reasonable anticipation of exhaustion of funds. 
 
  i.  If, upon the expiration of sixty (60) days after the beginning of the fiscal year 
following an exhaustion of funds, the Government has failed to reserve sufficient additional funds to 
cover payments otherwise due, the Contractor, by written notice delivered to the Contracting Officer 
at any time before such additional funds are reserved, may elect to treat his right to proceed with the 
work as having been terminated.  Such a termination shall be considered a termination for the 
convenience of the Government. 
 
  j.  If at any time it becomes apparent that the funds reserved for any fiscal year are in 
excess of the funds required to meet all payments due or to become due the Contractor because of 
work performed and to be performed under the contract during the fiscal year, the Government 
reserves the right, after notice to the Contractor, to reduce said reservation by the amount of such 
excess.  (EFARS 52.232-5001)  
 
 1.27.  NOT USED.  
 
 1.28.  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (31 OCT 1989).  
 
  a.  This provision specifies the procedure for determination of time extensions for 
unusually severe weather in accordance with the CONTRACT CLAUSE entitled "Default (Fixed-
Price Construction)".  In order for the Contracting Officer to award a time extension under this 
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clause, the following conditions must be satisfied: 
 
   (1)  The weather experienced at the project site during the contract period must 
be found to be unusually severe, that is, more severe than the adverse weather anticipated for the 
project location during any given month. 
 
   (2)  The unusually severe weather must actually cause a delay to the completion 
of the project. The delay must be beyond the control and without the fault or negligence of the 
Contractor. 
 
  b.  The following schedule of monthly anticipated adverse weather delays is based on 
National Oceanic and Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  The Contractor’s progress 
schedule must reflect these anticipated adverse weather delays in all weather dependent activities. 
 

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
WORK DAYS BASED ON (5) DAY WORK WEEK 

 
 JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 
 (12) (8) (5) (4) (3) (3) (1) (1) (2) (2) (4) (10 ) 
 
  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout 
the contract, the Contractor will record on the daily CQC report, the occurrence of adverse weather 
and resultant impact to normally scheduled work. Actual adverse weather delay days must prevent 
work on critical activities for 50 percent or more of the Contractor’s scheduled work day.  The 
number of actual adverse weather delay days shall include days impacted by actual adverse weather 
(even if   adverse weather occurred in previous month), be calculated chronologically from the first 
to the last day of each month, and be recorded as full days.  If the number of actual adverse weather 
delay days exceeds the number of days anticipated in paragraph b, above, the Contracting Officer 
will convert any qualifying delays to calendar days, giving full consideration for equivalent fair 
weather work days, and issue a modification in accordance with the CONTRACT CLAUSE entitled 
"Default (Fixed-Price Construction)".  (ER 415-1-15, Appendix A) 
 
 1.29.  PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991). 
 
  a.  The Government will pay all costs for the mobilization and demobilization of all of 
the Contractor’s plant and equipment at the contract lump sum price for this item. 
 
   (1)  Sixty (60) percent of the lump sum price upon completion of the Contractor’s   
mobilization at the work site. 
 
   (2)  The remaining forty (40) percent upon completion of demobilization. 
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  b.  The Contracting Officer may require the Contractor to furnish cost data to justify this 
portion of the bid if the Contracting Officer believes that the percentages in paragraphs a(1) and (2) of 
this clause do not bear a reasonable relation to the cost of the work in this contract. 
 
   (1)  Failure to justify such price to the satisfaction of the Contracting Officer will 
result in payment, as determined by the Contracting Officer, of-- 
 
    (i)  Actual mobilization costs at completion of mobilization; 
 
    (ii)  Actual demobilization costs at completion of demobilization; and 
 
    (iii)  The remainder of this item in the final payment under this contract. 
 
   (2)  The Contracting Officer’s determination of the actual costs in paragraph b(1) of 
this clause is not subject to appeal.  (DFARS 252.236-7004) 
 
 1.30.  NOT USED. 
 
 
 1.31.  FIELD OFFICE BUILDING.  
 
  a.  The Contractor shall furnish and maintain a temporary building for the exclusive use 
of the Government inspectors during the life of the contract. The building shall conform to the 
following requirements:  
 
 Floor Space Not less than 150 sq. ft.  
 Height of Ceiling Not less than 7 feet  
 Windows Not less than 4   
 Doors At least 1  
 Type of Floor Wood or Concrete  
 
 The building shall be of light but weatherproof construction.  Windows shall be arranged to 
open and to be fastened from the inside.   All door and window openings shall be provided with 
suitable screens.  The door shall be equipped with a durable hasp and padlock.  Interior surfaces of 
exterior walls and ceilings shall be covered with insulating board and an inside storage room of 
adequate size shall be provided.  The Contractor shall furnish an adequate supply of approved drinking 
water, sufficient electrical outlets for office calculators and equipment, adequate toilet facilities, all 
electricity required and sufficient fixtures for adequate lighting, and during cold weather shall furnish 
adequate heat.  The field office, its location and all facilities shall be subject to the approval of the 
Contracting Officer.  The building shall also be equipped with air conditioning during hot weather.  
The office shall be equipped with at least 2 chairs and one desk.  
 
  b.  No separate payment will be made for furnishing and maintaining the field office. 
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Such building will remain the property of the Contractor and shall be removed upon completion of the 
work as provided in the CONTRACT CLAUSE entitled "Operations and Storage Areas". 
 
 1.32.  SUBMITTALS.  Within 15 calendar days after receipt of notice to proceed, the 

Contractor shall complete and submit to the Contracting Officer, in duplicate, submittal register ENG 
Form 4288-R listing all submittals and dates. In addition to those items listed on ENG Form 4288-R, 
the Contractor shall furnish submittals for any deviation from the plans or specifications.  The 
scheduled need dates must be recorded on the document for each item for control purposes.  In prepar-
ing the document, adequate time (minimum of 30 days) will be allowed for review and approval and 
possible resubmittal.  Scheduling shall be coordinated with the approved progress schedule.  The 
Contractor’s Quality Control representative shall review the listing at least every 30 days and take ap-
propriate action to maintain an effective system.  Two (2) copies of updated or corrected listing shall be 
submitted to the Contracting Officer at least every 60 days.  Payment will not be made for any material 
or equipment which does not comply with contract requirements.  An original and four (4) copies of all 
submittals shall be furnished the Contracting Officer.  A completed submittal form, ENG Form 4025-R, 
shall accompany all submittals.  Copies of ENG Form 4025-R and ENG Form 4288-R will be furnished 
the Contractor upon request. Copies of ENG Form 4025-R and ENG Form 4288-R are included at the 
end of these Special Contract Requirements.  (ER 415-1-10, Appendices A and B) 
 
 1.33.  HAUL ROADS.  Whenever practical, one-way haul roads shall be used on this contract.  
Haul roads built and maintained for this work shall comply with the following: 
 
  a.  One-way haul roads for off-the-road equipment; e.g., belly dumps, scrapers, and 
off-the-road trucks shall have a minimum usable width of 25 feet.  One-way haul roads for over--
the-road haulage equipment only (e.g., dump trucks, etc.) may be reduced to a usable width of 15 feet.  
When the Contracting Officer determines that it is impractical to obtain the required width for one-way 
haul roads (e.g., a road on top of a levee), a usable width of not less than 10 feet may be approved by 
the Contracting Officer, provided a positive means of traffic control is implemented.  Such positive 
means shall be signs, signals, and/or signalman, and an effective means of speed control. 
 
  b.  Two-way haul roads for off-the-road haulage equipment shall have a usable width of 
60 feet. Two-way haul roads for over-the-road haulage equipment only may be reduced to a usable 
width of 30 feet. 
 
  c.  Haul roads shall be graded and otherwise maintained to keep the surface free from 
potholes, ruts, and similar conditions that could result in unsafe operation. 
 
  d.  Grades and curves shall allow a minimum sight distance of 200 feet for one-way 
roads and 300 feet for two-way roads.  Sight distance is defined as the centerline distance an 
equipment operator (4.5 feet above the road surface) can see an object 4.5 feet above the road surface. 
When conditions make it impractical to obtain the required sight distance (e.g., ramps over levees), a 
positive means of traffic control shall be implemented. 
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  e.  Dust abatement shall permit observation of objects on the roadway at a minimum 
distance of 300 feet. 
 
  f.  Haul roads shall have the edges of the usable portion marked with posts at 
intervals of 50 feet on curves and 200 feet maximum elsewhere. Such markers shall extend 6 feet 
above the road surface and for nighttime haulage be provided with reflectors in both directions. 
 

                        1.34.  TEMPORARY PROJECT FENCING.  Temporary project fencing as required by 
Paragraph 04.A.04 of EM 385-1-1 , 3 Sep 1996.  The Contractor shall install a 6 feet high chain link 
safety fence beginning at station 28/40+00 to the junction box at approximate 29/17+30, between the 
town of Caruthersville, Missouri and the construction site.  The Contractor shall submit his safety 
fence plan to the Contracting Officer for approval. 
 
           1.35.    MAINTENANCE OF TRAFFICMAINTENANCE OF TRAFFIC. The Contractor shall 
maintain traffic over existing streets, roads, and bridges in the vicinity of the relief wells and collector 
ditch to be constructed. The Contractor shall maintain traffic over the streets, roads, and brdges during 
the life of this contract.  The Contractor shall erect and maintain such signs and barricades as the 
Contracting Officer deems appropriate for protection of the traveling public. 

 
 1.36.  THRU 1.37.   NOT USED. 
 

 1.38.  SUNDAY, HOLIDAY AND NIGHT WORK.  Sunday and Holiday work will be at the 
option of the Contractor, but night work will not be permitted unless otherwise authorized by the 
Contracting Officer. 
 
 1.39.   THRU 1.40.  NOT USED 
 
 1.41.  STORAGE OF EQUIPMENT AND MATERIALS.  Storage of the Contractor’s 
equipment and materials shall be at those areas within the rights-of-way designated by the Contracting 
Officer. 
 
 1.42.  WARRANTY OF CONSTRUCTION (MAR 1994). 
     
  a.  In addition to any other warranties in this contract, the Contractor warrants, except as 
provided in paragraph i. of this clause, that work performed under this contract conforms to the 
contract requirements and is free of any defect in equipment, material, or design furnished, or 
workmanship performed by the Contractor or any subcontractor or supplier at any tier. 
 
  b.  This warranty shall continue for a period of 1 year from the date of final acceptance 
of the work. If the Government takes possession of any part of the work before final acceptance, this 
warranty shall continue for a period of 1 year from the date the Government takes possession. 
 
  c.  The Contractor shall remedy at the Contractor’s expense any failure to conform, or 
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any defect.  In addition, the Contractor shall remedy at the Contractor’s expense any damage to 
Government-owned or controlled real or personal property, when that damage is the result of-- 
 
   (1)  The Contractor’s failure to conform to contract requirements; or 
 
   (2)  Any defect of equipment, material, workmanship, or design furnished. 
 
  d.  The Contractor shall restore any work damaged in fulfilling the terms and conditions 
of this clause.  The Contractor’s warranty with respect to work repaired or replaced will run for 1 year 
from the date of repair or replacement. 
 
  e.  The Contracting Officer shall notify the Contractor, in writing, within a reasonable 
time after the discovery of any failure, defect, or damage. 
 
  f.  If the Contractor fails to remedy any failure, defect, or damage within a reasonable 
time after receipt of notice, the Government shall have the right to replace, repair, or otherwise remedy 
the failure, defect, or damage at the Contractor’s expense. 
 
  g.  With respect to all warranties, express or implied, from subcontractors, 
manufacturers, or suppliers for work performed and materials furnished under this contract, the 
Contractor shall-- 
 
   (1)  Obtain all warranties that would be given in normal commercial practice; 
 
   (2)  Require all warranties to be executed, in writing, for the benefit of the 
Government, if directed by the Contracting Officer; and 
 
   (3)  Enforce all warranties for the benefit of the Government, if directed by the 
Contracting Officer. 
 
  h.  In the event the Contractor’s warranty under paragraph (b) of this clause has expired, 
the Government may bring suit at its expense to enforce a subcontractor’s, manufacturer’s, or supplier’s 
warranty. 
 
  i.  Unless a defect is caused by the negligence of the Contractor or subcontractor or 
supplier at any tier, the Contractor shall not be liable for the repair of any defects of material or design 
furnished by the Government nor for the repair of any damage that results from any defect in 
Government-furnished material or design. 
 

  j.  This warranty shall not limit the Government’s rights under the Inspection and 
Acceptance clause of this contract with respect to latent defects, gross mistakes, or fraud.  (FAR 
52.246-21) 
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 1.43.  UTILITY SERVICES. 
 
  a.  The Contractor shall provide at the site for all work under this contract, the necessary 
utility services needed for completion of work under this contract. 
 
  b. Electricity.  All electric current required by the Contractor shall be furnished at his own 
expense. All temporary connections for electricity shall be subject to the approval of the Contracting 
Officer.  All temporary lines shall be furnished, installed, connected and maintained by the Contractor 
in a workman-like manner satisfactory to the Contracting Officer, and shall be removed by the 
Contractor in like manner at his expense prior to completion of the construction. 
 
 1.44.  THRU 1.49. NOT USED. 
 
            1.50.   FLOOD EMERGENCY 
 
                         a.  In the event that a threat of flood is considered to   

exist or to be impending during work under this contract, the Contractor, if ordered, shall perform 
emergency operations as directed by the Contracting   Officer. An equitable adjustment in the contract 
price will be made in  accordance with the CONTRACT CLAUSE entitled "Changes" on account of the 
additional work required. 

    
                         b.  Should the Contractor, after specific notification by the Contracting Officer that a 
flood emergency is considered to exist, or to be impending, fail to complete, without delay, the 
emergency operations as specified in paragraph “a” above, or should the flood emergency be of such 
nature that, in the opinion of the Contracting Officer, the Contractor is unable to complete the required 
emergency operations in time to place the Caruthersville relief wells and collector ditch  into   
operation by the time it is needed, the Contracting Officer shall have the right to prescribe the location 
and the order of work by the Contractor for the duration of the flood emergency and to employ the 
necessary equipment and perform all or any part of such work or to cause all or any part of such work 
to be performed by others.  No payment will be made to the Contractor for any work by the 
Contracting Officer or by others under the terms of this subparagraph or for added expense to the 
Contractor occasioned by construction difficulties arising from operations of the Contracting Officer or 
others under the terms of this subparagraph. 
 
                        c.  The right is reserved by the Contracting Officer to suspend the Contractors  
operations for such period or periods of time during threat of impending flood or flood emergency as 
may be necessary. Intervals during which work is suspended by order of the Contracting Officer under 
the provisions of this subparagraph will not be counted as part of the contract period. 
 
 
            1.51  THRU  1.52. NOT USED 
 
 1.53.  EXISTING FLOOD PROTECTION.  The Contractor shall conduct the construction of 
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all work under this contract in such manner that existing flood protection within the limits of the 
existing embankments is maintained at all times.  The embankments shall not be disturbed  except as 
necessary to perform the work.  When the work under this contract is completed, flood protection 
within such areas shall be at least equal to that existing before start of construction 
  
            1.54.  THRU 1.58. NOT USED     . 
 
            1.59.   DESIGNATED BILLING OFFICE.  The designated billing office for this contract shall 
be Caruthersville Area Office, 706 Harry S. Truman Blvd, Caruthersville, Missouri 63830-1268]. 
 
 
 1.60.  YEAR 2000 COMPLIANCE.  In accordance with FAR 39.106, the Contractor shall 
ensure that with respect to any design, construction, goods, or services under this contract as well as 
any subsequent task/delivery orders issued under this contract (if applicable), all information 
technology contained therein shall be year 2000 compliant.  Specifically the Contractor shall: 
 
            a.  Perform, maintain, and provide an inventory of all major components to include structures, 
equipment, items, parts, and furnishings under this contract and each task/delivery order which may be 
affected by the Y2K compliance requirement. 
 
            b.   Indicate whether each component is currently Year 2000 compliant or requires an upgrade 
for compliance prior to Government acceptance. 
 
 
 . 

-- End of Section -- 
 
    . 
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 Invitation No. DACW66-01-B-0020 
 
 
 SECTION 01025 
 
 MEASUREMENT AND PAYMENT  
 
 
PART 1 GENERAL 
1.1   LUMP SUM PAYMENT ITEMS 
 
1.1.1   General 
 
Payment items for the work of this contract for which contract lump sum payments will be made are 
listed in the BIDDING SCHEDULE and described below.  All costs for items of work, which are not 
specifically mentioned to be included in a particular lump sum or unit price payment item, shall be 
included in the listed lump sum item most closely associated with the work involved.  The lump sum 
price and payment made for each item listed shall constitute full compensation for furnishing all 
plant, labor, materials, and equipment, and performing any associated Contractor quality control, 
meeting safety requirements, tests and reports, and for performing all work required for which 
separate payment is not otherwise provided. 
 
1.1.2   Lump Sum Items 
 

(1) “Mobilization and Demobilization” 
 

a. Payment 
 

Payment will be made for all costs associated with operations necessary for mobilization and 
demobilization as specified in Paragraph 1.29 of the contract Special Requirements.  

 
b. Unit of measure, lump sum: LS. 
 

                   (2)   “Clearing” 
 

a. Payment 
 
Payment will be made for costs associated with operations necessary for clearing as specified in 
SECTION 02114. 
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b. Unit of measure, job:  lump sum: LS. 
 

          (3)  “Reinforced Concrete Culvert Pipe 18 inch, 24 inch, 36 inch, 42 inch, and  48 inch;  
Concrete Junction Manholes, Concrete Manholes over Relief Wells, and Connecting Pipes, and 
Concrete Junction Box”  
 

a. Payment 
 

Payment for reinforced concrete culvert pipes, concrete flared end section;  concrete junction 
manholes, concrete manholes over relief wells, and connecting pipes, and concrete junction box will 
be made at the contract lump sum price for “Reinforced Concrete Culvert Pipe 18 inch, 24 inch, 36 
inch, 42 inch, 48 inch, and one (1) Concrete Junction Box; Concrete Junction Manholes, Concrete 
Manholes over Relief Wells,  and Connecting Pipes”, which price and payment shall constitute full 
compensation for furnishing the reinforced  concrete culvert pipes, fabricating the concrete junction 
box with RCCP 24” stub pipe and RCAP 40” X 65” stub pipe, the concrete  manholes, and  the 
connecting pipes  all as specified in SECTION 02701; and the culvert excavation, pipe bedding 
material,  and backfilling all as specified in section 02225. 
 

 b.   Unit of Measure, lump sum:  LS 
 
 

(4)  “Fertilizing and Seeding” 
 

a. Payment 
 
Payment for establishment of turf will be made at the contract lump sum  for “Establishment of 
Turf”, which price and payment shall constitute full compensation for preparation of ground 
surfaces, furnishing and distributing fertilizer and mulch; and performing all operations incidental 
thereto, all as specified in SECTION 02935.  No payment for turfing will be made until acceptance 
by the Contracting Officer or his/her representative. 
 

b. Unit of measure, lump sum:  LS. 
 

 
(5) “Environmental Protection” 

 
a. Payment 

 
Payment will be made for costs associated with operations necessary for environmental protection as 
specified in Section 01130. 
 

b.     Unit of measure, job:  lump sum: LS. 
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1.2        UNIT PRICE PAYMENT ITEMS    
 
1.2.1   Unit Price Items 
 

(1) “Excavation” 
 

a. Measurement 
 
A survey of the site for excavation of the ditch in the vicinity of the relief wells will be made in 
accordance with the SPECIAL CONTRACT REQUIREMENTS entitled “Quantity Surveys-
Alternate I,” and all measurement of excavation will be based on this survey.  The quantity of 
ditch excavation to be paid for will be computed between the ground surface, as determined by 
the above noted surveys, and the theoretical slope lines and grade lines for such excavation as 
indicated on the drawings and/or specified herein.  No allowance will be made for over-depth 
excavation, for the removal of any material outside the required side slope lines, nor for 
additional surveys for the removal of shoaling as specified in SECTION 02225 paragraph 3.5.     
    
 
 

b. Payment 
 
Payment for excavation, measures as prescribed hereinabove, will be made at the applicable contract 
unit price per cubic yard for “Excavation”, which price and payment shall constitute full 
compensation for furnishing all materials and equipment and performing all labor for excavation for 
ditch in the vicinity of the relief wells; disposal of excavated material including construction of 
structures for the control of excavated material and waste water; and all other operations incidental 
thereto as specified in SECTION 02225. 
 

c. Unit of Measure, cubic yard: CY. 
 
 
 

(2) “Relief Wells  8” and   Relief Wells 10 ” ” 
 

 
a. Measurement 

 
Relief wells will be measured for payment by the linear foot of completed well between the ground 
surface and the elevation at the bottom of the well screen. 
 

b. Payment 
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Payment for relief wells will be made at the applicable contract unit price, per linear foot, for “Relief 
Wells 8” and “Relief Wells 10”, which price shall constitute full compensation for construction of 
relief wells all as specified in SECTION 02708.  Wells ordered abandoned by the Contracting 
Officer before installation of well screen and riser, due to no fault of the Contractor, will be paid for 
at 50 percent of the applicable contract unit price per linear foot, for “Relief Wells 8” and Relief 
Wells 10” wells ordered abandoned by the Contracting Officer after installation of well screen and 
casing, due to no fault of the Contractor, will be paid for at the full applicable contract unit price for 
“Relief Wells 8” and Relief Wells 10”.  No payment will be made for placement or replacement of 
temporary drilling casings or repair of damage resulting from Contractor operations.  No separate 
payment will be made for relief well screen, risers, gravel pack, grout, development,  sand and 
concrete backfill, discharge or outlet discharge assembly.  No payment will be made for any wells or 
drilled holes that, in the opinion of the Contracting Officer, are abandoned due to Contractor fault or 
neglect. 
 

c. Unit of measure, linear foot: LF. 
 

(3) “Pumping Test” 
 

a. Measurement 
 
Pumping tests will be measured for payment for each hour, measured to the nearest 15 minutes, of 
pumping test successfully performed as specified in SECTION 02708, paragraph 3.1.14, and as 
otherwise directed by the Contracting Officer.  Testing time will not include time required to place 
and remove testing and pumping equipment. 
 

b. Payment 
 
Payment for pumping test will be made at the applicable contract unit price per hour for “Pumping 
Test: 0006AA First 60 Hours” or “Pumping Test: 0006AB All over 60 Hours”, which price and 
payment shall constitute full compensation for performing satisfactory pumping tests as specified in 
SECTION 02708.  No payment will be made for pumping tests not successfully completed. 
 
                       c.        Unit of measure, hour: HR. 
 

(4) “Pilot Hole Boring” 
 

a. Measurement 
 
Pilot hole borings will be measured for payment by the linear foot of completed pilot hole between 
the ground surface and the specified bottom of the pilot hole boring. 
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b. Payment 
 
Payment will be made at the contract unit price per linear foot for “Pilot Hole Boring”, which price 
and payment shall constitute full compensation for drilling of the pilot hole borings, taking of 
samples, sieve analysis tests, and the maintaining of a field boring log. 
 

c. Unit of measure, linear foot: LF. 
 

(5) “Piezometers” 
 

a.         Measurement 
 
Piezometers will be measured for payment by the linear foot of completed piezometer, between the 
top of the piezometer and the elevation two feet below the tip of the piezometer 
 
                        b.        Payment  
 
Payment will be made at the contract unit price per linear foot for “Piezometers  (Includes Testing 
and Guard Posts)”, which price and payment shall constitute full compensation for furnishing all 
plant, labor, materials including concrete, equipment, and performing all operations necessary for the 
installation and testing of the piezometers and the installation of the guard posts, as specified in 
SECTION 02710. 
 
                        c.        Unit of measure, linear foot: LF. 
 
            (6)       “Guard  Posts” 
 
                         a.        Payment 
 
Payment for relief well guard posts will be made at the contract unit price per each for “Guard Posts” 
which price and payment shall constitute full compensation for furnishing all plant, labor, material 
including concrete, and equipment for performing all operations necessary to constitute and install 
the guard posts as shown on the drawings and/or specified in paragraph 3.3 in SECTION 02708. 
                          
                        b.         Unit of Measure,  each: EA.   
   
PART 2 PRODUCTS  (Not Used) 
 
PART 3 EXECUTION  (Not Used) 
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 DIVISION 1 - GENERAL REQUIREMENTS 
 
 SECTION 01130 
 
 ENVIRONMENTAL PROTECTION 
 
 TABLE OF CONTENTS 
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3.1 PROTECTION OF ENVIRONMENTAL RESOURCES 
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3.1.1.10 Disposal of Chemical Wastes 
3.1.1.11 Disposal of Discarded Materials 

3.2 HISTORICAL, ARCHAEOLOGICAL AND CULTURAL RESOURCES 
3.3 PROTECTION OF WATER RESOURCES 

3.3.1 Cofferdam and Diversion Operations 
3.3.2 Stream Crossings 
3.3.3 Monitoring of Water Areas Affected by Construction Activities 
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 SECTION 01130 
 
 ENVIRONMENTAL PROTECTION 
 
 
PART 1 GENERAL 
 
1.1 DEFINITIONS 
 
For the purpose of this specification, environmental pollution and damage is defined as the presence of 
chemical, physical, or biological elements or agents which adversely affect human health or welfare; 
unfavorably alter ecological balances of importance to human life; affect other species of importance to man; 
or degrade the utility of the environment for aesthetic, cultural and/or historical purposes.  The control of 
environmental pollution and damage requires consideration of air, water, and land, and includes management 
of visual aesthetics, noise, solid waste, radiant energy and radioactive materials, as well as other pollutants. 
 
1.2 ENVIRONMENTAL PROTECTION REQUIREMENTS 
 
Provide and maintain, during the life of the contract, environmental protection. Plan for and provide 
environmental protective measures to control pollution that develops during normal construction practice.  
Plan for and provide environmental protective measures required to correct conditions that develop during 
the construction of permanent or temporary environmental features associated with the project.  Comply 
with Federal, State, and local regulations pertaining to the environment, including but not limited to water, 
air, and noise pollution. 
 
1.2.1  Environmental Protection Plan 
 
Within 21 days after receipt of Notice of Award of the contract, the Contractor shall submit in writing an 
Environmental Protection Plan and, prior to starting work, meet with representatives of the Contracting 
Officer to develop mutual understanding relative to compliance with this provision and administration of the 
environmental protection program.  Approval of the Contractor's plan will not relieve the Contractor of his 
responsibility for adequate and continuing control of pollutants and other environmental protection measures. 
 The Government reserves the right to make changes in his environmental protection plan and operations as 
necessary to maintain satisfactory environmental protection performance.  The Environmental Protection 
Plan shall include but not be limited to the following: 
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1.2.1.1 Protection of Features 
 
The Contractor shall determine methods for the protection of features to be preserved within authorized 
work areas.  The Contractor shall prepare a listing of methods to protect resources needing protection, i.e., 
trees, shrubs, vines, grasses and ground cover, landscape features, air and water quality, fish and wildlife, 
soil, historical, archaeological and cultural resources. 
 
1.2.1.2 Procedures 
 
The Contractor shall implement procedures to provide the required environmental protection and to comply 
with the applicable laws and regulations.  The Contractor shall set out the procedures to be followed to 
correct pollution of the environment due to accident, natural causes or failure to follow the procedures set 
out in accordance with the Environmental Protection Plan. 
 
1.2.1.3 Permit or License 
 
The Contractor shall obtain all needed permits or licenses. 
 
1.2.1.4 Drawings 
 
The Contractor shall include drawings showing locations of any proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, structures, sanitary facilities, 
stockpiles of earth materials, and disposal areas for excess earth material and unsatisfactory earth materials. 
 
1.2.1.5 Environmental Monitoring Plans 
 
The Contractor shall include environmental monitoring plans for the job site which incorporate land, water, 
air and noise monitoring. 
 
1.2.1.6 Traffic Control Plan 
 
The Contractor shall include a traffic control plan for the job site. 
 
1.2.1.7 Surface and Ground Water 
 
The Contractor shall establish methods of protecting surface and ground water during construction activities. 
 
1.2.1.8 Work Area Plan 
 
The Contractor shall include a work area plan showing the proposed activity in each portion of the area and 
identifying the areas of limited use or nonuse.  The plan shall include measures for marking the limits of use 
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areas. 
 
1.3 SUBCONTRACTORS 
 
Assurance of compliance with this section by subcontractors will be the responsibility of the Contractor. 
 
1.4 PERMITS OBTAINED BY CORPS OF ENGINEERS 
 
The Corps of Engineers will not obtain any permits for this project.  See Contract Clause entitled 
"PERMITS AND RESPONSIBILITIES". 
 
1.5 REGULATORY REQUIREMENTS 
 
The Contractor shall comply with all state regulatory and statutory requirements. 
 
 
PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 PROTECTION OF ENVIRONMENTAL RESOURCES 
 
The environmental resources within the project boundaries and those affected outside the limits of 
permanent work under this contract shall be protected during the entire period of this contract.  The 
Contractor shall confine his activities to areas defined by the contract drawings or specifications.  
Environmental protection shall be as stated in the following subparagraphs. 
 
3.1.1  Protection of Land Resources 
 
Prior to the beginning of any construction, the Contracting Officer will identify all land resources to be 
preserved within the Contractor's work area.  The Contractor shall not remove, cut, deface, injure, or 
destroy land resources including trees, shrubs, vines, grasses, top soil, and land forms without special 
permission from the Contracting Officer.  No ropes, cables, or guys shall be fastened to or attached to any 
trees for anchorage unless specifically authorized.  Where such special emergency use is permitted, the 
Contractor shall provide effective protection for land and vegetation resources at all times as defined in the 
following subparagraphs. 
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3.1.1.1 Work Area Limits 
 
Prior to any construction, the Contractor shall mark the areas where no work is to be performed under this 
contract.  Isolated areas within the general work area which are to be saved and protected shall also be 
marked or fenced.  Monuments and markers shall be protected before construction operations commence 
and during all construction operations.  Where construction operations are to be conducted during 
darkness, the markers shall be visible during darkness.  The Contractor shall convey to his personnel the 
purpose of marking and/or protection of all necessary objects. 
 
3.1.1.2 Protection of Landscape 
 
Trees, shrubs, vines, grasses, land forms and other landscape features to be preserved, indicated and 
defined on the drawings submitted by the Contractor as a part of the Environmental Protection Plan, shall be 
clearly identified by marking, fencing, or wrapping with boards, or any other approved techniques. 
 
3.1.1.3 Reduction of Exposure of Unprotected Erodible Soils 
 
Earthwork brought to final grade shall be finished as indicated and specified. Side slopes and back slopes 
shall be protected as soon as practicable upon completion of rough grading.  All earthwork shall be planned 
and conducted to minimize the duration of exposure of unprotected soils.  Except in instances where the 
constructed feature obscures borrow areas, quarries and waste material areas, these areas shall not initially 
be cleared in total.  Clearing of such areas shall progress in reasonably sized increments as needed to use 
the areas as approved by the Contracting Officer. 
 
3.1.1.4 Temporary Protection of Disturbed Areas 
 
Such methods as necessary shall be utilized to effectively prevent erosion and control sedimentation, 
including but not limited to the following: 
 

a. Retardation and Control of Runoff 
 
Runoff from the construction site shall be controlled by construction of diversion ditches, benches, and 
berms to retard and divert runoff to protected drainage courses, and the Contractor shall also utilize any 
measures required by area-wide plans approved under Paragraph 208 of the Clean Water Act. 
 
3.1.1.5 Erosion and Sedimentation Control Devices 
 
The Contractor shall construct or install all temporary and permanent erosion sedimentation control features. 
 Temporary erosion and sediment control measures such as berms, dikes, drains, sedimentation basin, 
grassing and mulching shall be maintained until permanent drainage and erosion control facilities are 
completed and operable. 
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3.1.1.6 Location of Contractor Facilities 
 
The Contractor's field offices, staging areas, stockpiles, storage, and temporary buildings shall be placed in 
areas approved by the Contracting Officer.  Temporary movement or relocation of Contractor facilities shall 
be made only on approval by the Contracting Officer. 
 
3.1.1.7 Disposal Areas on Government Property 
 
Disposal areas on Government property shall be managed and controlled to limit material to areas 
designated on the contract drawings and prevent erosion of soil or sediment from entering nearby water 
courses or lakes.  Disposal areas shall be developed in accordance with the grading plan indicated on the 
contract drawings. 
 
3.1.1.8 Temporary Excavation and Embankments 
 
Temporary excavation and embankments shall be controlled to protect adjacent areas from contamination. 
 
3.1.1.9 Disposal of Solid Wastes 
 
Solid wastes (excluding clearing debris) shall be placed in containers which are emptied on a regular 
schedule.  All handling and disposal shall be conducted to prevent contamination.  The Contractor shall 
transport all solid waste off Government property and dispose of it in compliance with Federal, State, and 
local requirements for solid waste disposal. 
 
3.1.1.10 Disposal of Chemical Wastes 
 
Chemical wastes shall be stored in corrosion resistant containers, removed from the work area and 
disposed of in accordance with Federal, State, and local regulations. 
 
3.1.1.11 Disposal of Discarded Materials 
 
Discarded materials other than those which can be included in the solid waste category shall be handled as 
directed by the Contracting Officer. 
 
3.2 HISTORICAL, ARCHAEOLOGICAL AND CULTURAL RESOURCES 
 
Existing historical, archaeological and cultural resources within the Contractor's work area will be so 
designated by the Contracting Officer and precautions shall be taken by the Contractor to preserve all such 
resources as they existed at the time they were pointed out to the Contractor.  The Contractor shall install all 
protection for these resources so designated on the contract drawings and shall be responsible for their 
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preservation during this contract.  If during construction items of apparent archaeological or historical 
interest are discovered, they shall be left undisturbed and the Contractor shall report the find immediately to 
the Contracting Officer. 

 
3.3 PROTECTION OF WATER RESOURCES 
 
The Contractor shall keep construction activities under surveillance, management and control to avoid 
pollution of surface and ground waters.  Special management techniques as set out below shall be 
implemented to control water pollution by the listed construction activities which are included in this 
contract. 
 
3.3.1  Cofferdam and Diversion Operations 
 
The Contractor shall plan his operations and perform all work necessary to minimize adverse impact or 
violation of the water quality standard.  Construction operations for dewatering, removal of cofferdams, 
tailrace excavation, and tunnel closure shall be controlled at all times to limit impact of water turbidity on the 
habitat for wildlife and impacts on water quality for downstream use. 
 
3.3.2  Stream Crossings 
 
Stream crossings shall be controlled during construction.  Crossings shall not violate water pollution control 
standards of the Federal, State or local government. 
 
3.3.3  Monitoring of Water Areas Affected by Construction Activities 
 
Monitoring of water areas affected by construction activities shall be the responsibility of the Contractor.  
All water areas affected by construction activities shall be monitored by the Contractor. 
 
3.4 PROTECTION OF FISH AND WILDLIFE RESOURCES 
 
The Contractor shall keep construction activities under surveillance, management and control to minimize 
interference with, disturbance to and damage of fish and wildlife.  Species that require specific attention shall 
be listed by the Contractor prior to beginning of construction operations. 
 
3.5 PROTECTION OF AIR RESOURCES 
 
The Contractor shall keep construction activities under surveillance, management and control to minimize 
pollution of air resources.  All activities, equipment, processes, and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict accordance with the laws of the 
State or States in which the work is being performed and all Federal emission and performance laws and 
standards.  Special management techniques as set out below shall be implemented to control air pollution by 
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the construction activities which are included in the contract. 
 
3.5.1  Particulates 
 
Dust particles, aerosols, gaseous by-products from all construction activities, processing and preparation of 
materials, such as from asphaltic batch plants, shall be controlled at all times, including weekends, holidays 
and hours when work is not in progress.  The Contractor shall maintain all excavations, stockpiles, haul 
roads, permanent and temporary access roads, plant sites, excess excavated material disposal areas, 
borrow areas, and all other work areas within or outside the project boundaries free from particulates which 
would cause the air pollution standards mentioned in the paragraph "PROTECTION OF AIR 
RESOURCES" to be exceeded or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, light bituminous treatment, baghouse, scrubbers, electrostatic precipitators 
or other methods will be permitted to control particulates in the work area.  Sprinkling, to be efficient, must 
be repeated at such intervals as to keep the disturbed area damp at all times.  The Contractor must have 
sufficient competent equipment available to accomplish this task.  Particulate control shall be performed as 
the work proceeds and whenever a particulate nuisance or hazard occurs. 
 
3.5.2  Hydrocarbons and Carbon Monoxide 
 
Hydrocarbons and carbon monoxide emissions from equipment shall be controlled to Federal and State 
allowable limits at all times. 
 
3.5.3  Odors 
 
Odors shall be controlled at all times for all construction activities, processing and preparation of materials. 
 
3.5.4  Monitoring Air Quality 
 
Monitoring of air quality shall be the responsibility of the Contractor.  All air areas affected by the 
construction activities shall be monitored by the Contractor. 
 
3.6 INSPECTION 
 
The Contracting Officer will notify the Contractor in writing of any observed noncompliance with the 
Contractor's environmental protection plan.  The Contractor shall, after receipt of such notice, inform the 
Contracting Officer of proposed corrective action and take such action as may be approved.  If the 
Contractor fails to comply promptly, the Contracting Officer may issue an order stopping all or part of the 
work until satisfactory corrective action has been taken.  No time extensions will be granted or costs or 
damages allowed to the Contractor for any such suspension. 
 
3.7 POST CONSTRUCTION CLEANUP 
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The Contractor shall clean up all area(s) used for construction. 
 
3.8 RESTORATION OF LANDSCAPE DAMAGE 
 
The Contractor shall restore all landscape features damaged or destroyed during construction operations 
outside the limits of the approved work areas.  Such restoration shall be in accordance with the plans 
submitted for approval by the Contracting Officer. 
 
3.9 MAINTENANCE OF POLLUTION FACILITIES 
 
The Contractor shall maintain all constructed facilities and temporary pollution control devices for the 
duration of the contract or for that length of time construction activities create the particular pollutant. 
 
3.10 TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL 
 
The Contractor shall train his personnel in all phases of environmental protection.  The training shall include 
methods of detecting and avoiding pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of facilities (vegetative covers and instruments required for monitoring 
purposes) to insure adequate and continuous environmental pollution control. 
 
 

-- End of Section -- 
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 SECTION 01451 
 
 CONTRACTOR QUALITY CONTROL  
 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced.  The publications are 
referred to in the text by basic designation only. 
 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
 

ASTM D 3740  (1994a) Minimum Requirements for Agencies Engaged in the 
Testing and/or Inspection of Soil and Rock as Used in Engineering 
Design and Construction 

 
ASTM E 329  (1993b) Agencies Engaged in the Testing and/or Inspection of 

Materials Used in Construction 
 
1.2   PAYMENT 
 
Separate payment will not be made for providing and maintaining an effective Quality Control program, and 
all costs associated therewith shall be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule. 
 
 
PART 2   PRODUCTS (Not Used) 
 
 
PART 3   EXECUTION 
 
3.1   GENERAL 
 
The Contractor is responsible for quality control and shall establish and maintain an effective quality control 
system in compliance with the Contract Clause entitled "Inspection of Construction."  The quality control 
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system shall consist of plans, procedures, and organization necessary to produce an end product which 
complies with the contract requirements.  The system shall cover all construction operations, both on-site 
and off-site, and shall be keyed to the proposed construction sequence. 
 
3.2   QUALITY CONTROL PLAN 
 
3.2.1   General 
 
The Contractor shall furnish for review by the Government, not later than 21 calendar days after receipt of 
Notice of Award of the contract, the Contractor Quality Control (CQC) Plan proposed to implement the 
requirements of the Contract Clause entitled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, test, records, and forms to be used.  The Government will consider an 
interim plan for the first 15 days of operation. Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the particular feature of work to be started. 
 Work outside of the features of work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the additional features of work to be 
started. 
 
3.2.2   Content of the CQC Plan 
 
The CQC plan shall include, as a minimum, the following to cover all construction operations, both on-site 
and off-site, including work by subcontractors, fabricators, suppliers, and purchasing agents: 
 

a.  A description of the quality control organization, including a chart showing lines of authority and 
acknowledgment that the CQC staff shall implement the three phase control system for all aspects of the 
work specified.  The staff shall include a CQC system manager who shall report to the project manager or 
someone higher in the Contractor's organization.  Project manager in this context shall mean the individual 
with responsibility for the overall management of the project including quality and production. 
 

b.  The name, qualifications (in resume format), duties, responsibilities, and authorities of each 
person assigned a CQC function. 
 

c.  A copy of the letter to the CQC System Manager signed by an authorized official of the firm 
which describes the responsibilities and delegates sufficient authorities to adequately perform the functions of 
the CQC System Manager, including authority to stop work which is not in compliance with the contract.  
The CQC System Manager shall issue letters of direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of these letters will also be furnished to the 
Government. 
 

d. Procedures for scheduling, reviewing, certifying, and managing submittals, including those of 
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subcontractors, off-site fabricators, suppliers, and purchasing agents.  These procedures shall be in 
accordance with SPECIAL CONTRACT REQUIREMENT entitled "Submittals" 
 
         . e.  Control, verification, and acceptance testing procedures for each specific test to include the test 
name, specification paragraph requiring test, feature of work to be tested, test frequency, testing 
laboratory, and person responsible for each test.  
 
 

f.  Procedures for tracking preparatory, initial, and follow-up control phases and control, 
verification, and acceptance tests including documentation. 
 

g.  Procedures for tracking construction deficiencies from identification through acceptable 
corrective action.  These procedures will establish verification that identified deficiencies have been 
corrected. 
 

h.  Reporting procedures, including proposed reporting formats. 
 

i.  A list of the definable features of work.  A definable feature of work is a task which is separate 
and distinct from other tasks and has separate control requirements.  It could be identified by different 
trades or disciplines, or it could be work by the same trade in a different environment. Although each 
section of the specifications may generally be considered as a definable feature of work, there are frequently 
more than one definable feature under a particular section.  This list will be agreed upon during the 
coordination meeting. 
 
3.2.3   Acceptance of Plan 
 
Acceptance of the Contractor's plan is required prior to the start of construction.  Acceptance is conditional 
and will be predicated on satisfactory performance during the construction.  The Government reserves the 
right to require the Contractor to make changes in his CQC plan and operations including removal of 
personnel, as necessary, to obtain the quality specified. 
 
3.2.4   Notification of Changes 
 
After acceptance of the QC plan, the Contractor shall notify the Contracting Officer in writing a minimum of 
seven calendar days prior to any proposed change. Proposed changes are subject to acceptance by the 
Contracting Officer. 
 
3.3   COORDINATION MEETING 
 
After the Preconstruction Conference, before start of construction, and prior to acceptance by the 
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Government of the Quality Control Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor's quality control system.  During the meeting, a 
mutual understanding of the system details shall be developed, including the forms for recording the CQC 
operations, control activities, testing, administration of the system for both on-site and off-site work, and the 
interrelationship of Contractor's Management and control with the Government's Quality Assurance.  
Minutes of the meeting shall be prepared by the Government and signed by both the Contractor and the 
Contracting Officer.  The minutes shall become a part of the contract file. There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual understandings and/or address 
deficiencies in the CQC system or procedures which may require corrective action by the Contractor. 
 
3.4   QUALITY CONTROL ORGANIZATION 
 
3.4.1  CQC System Manager 
 
The Contractor shall identify an individual within his organization at the worksite who shall be responsible for 
overall management of CQC and have the authority to act in all CQC matters for the Contractor.  This 
CQC System Manager shall be subject to acceptance by the Contracting Officer. The CQC System 
Manager shall be assigned as System Manager but may have other duties in addition to quality control. 
 
3.4.2   CQC Staff 
 
A staff shall be maintained under the direction of the CQC System Manager to perform all CQC activities.  
An alternate will be identified to serve in the absence of the CQC System Manager.  The staff must be of 
sufficient size to ensure adequate CQC coverage of all work phases, work shifts, and work crews involved 
in the construction.  These personnel may perform other duties, but must be fully qualified by experience and 
technical training to perform their assigned CQC responsibilities and must be allowed sufficient time to carry 
out these responsibilities.  The CQC plan will clearly state the duties and responsibilities of each staff 
member.  All CQC Staff members or replacements shall be subject to acceptance by the Contracting 
Officer. 
 
3.4.3  Additional Requirement 
 
In addition to the above requirements, the CQC System Manager and his alternate, and also includes 
individuals appointed as alternates, shall have completed the course entitled "Construction Quality 
Management for Contractors".  This course is periodically offered by the Memphis District as well as other 
Corps Districts. 
 
3.5   SUBMITTALS 
 
Submittals shall be in accordance with SPECIAL CONTRACT REQUIREMENT entitled "Submittals".  
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The CQC organization shall be responsible for certifying that all submittals are in compliance with the 
contract requirements. 
 
3.6   CONTROL 
 
The controls shall include at least three phases of control to be conducted by the CQC System Manager for 
all definable features of work, as follows: 
 
3.6.1   Preparatory Phase 
 
This phase shall be performed prior to beginning work on each definable feature of work and shall include: 
 

a.  A review of each paragraph of applicable specifications. 
 

b.  A review of the contract drawings. 
 

c.  A check to assure that all materials and/or equipment have been tested, submitted, and 
approved. 
 

d.  A check to assure that provisions have been made to provide required control inspection and 
testing. 
 

e.  Examination of the work area to assure that all required preliminary work has been completed 
and is in compliance with the contract. 
 

f.  A physical examination of required materials, equipment, and sample work to assure that they are 
on hand, conform to approved shop drawings or submitted data, and are properly stored. 
 

g.  A review of the appropriate activity hazard analysis to assure safety requirements are met. 
 

h.  Discussion of procedures for constructing the work including repetitive deficiencies.  Document 
construction tolerances and workmanship standards for that phase of work. 
 

i.  A check to ensure that the portion of the plan for the work to be performed has been accepted 
by the Contracting Officer. 
 

j.  The Government shall be notified at least 24 hours in advance of beginning any of the required 
action of the preparatory phase.  This phase shall include a meeting conducted by the CQC System 
Manager and attended by the superintendent, other CQC personnel (as applicable), and the foreman 
responsible for the definable feature.  The results of the preparatory phase actions shall be documented by 
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separate minutes prepared by the CQC System Manager and attached to the daily CQC report.  The 
Contractor shall instruct applicable workers as to the acceptable level of workmanship required in order to 
meet contract specifications. 
 
3.6.2   Initial Phase 
 
This phase shall be accomplished at the beginning of a definable feature of work. The following shall be 
accomplished: 
 

a.  A check of preliminary work to ensure that it is in compliance with contract requirements. 
Review minutes of the preparatory meeting. 
 

b.  Verification of full contract compliance.  Verify required control inspection and testing. 
 

c.  Establish level of workmanship and verify that it meets minimum acceptable workmanship 
standards.  Compare with sample panels as appropriate. 
 

d.  Resolve all differences. 
 

e.  Check safety to include compliance with and upgrading of the safety plan and activity hazard 
analysis.  Review the activity analysis with each worker. 
 

f.  The Government shall be notified at least 24 hours in advance of beginning the initial phase.  
Separate minutes of this phase shall be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated for future reference and comparison with 
follow-up phases. 
 

g.  The initial phase should be repeated for each new crew to work on-site, or any time acceptable 
specified quality standards are not being met. 
 
3.6.3   Follow-up Phase 
 
Daily checks shall be performed to assure continuing compliance with contract requirements, including 
control testing, until completion of the particular feature of work.  The checks shall be made a matter of 
record in the CQC documentation.  Final follow-up checks shall be conducted and all deficiencies 
corrected prior to the start of additional features of work which may be affected by the deficient work.  The 
Contractor shall not build upon or conceal non-conforming work. 
 
3.6.4   Additional Preparatory and Initial Phases 
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As determined by the Government, additional preparatory and initial phases may be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, if there are changes in the 
applicable CQC staff, on-site production supervision or work crew, if work on a definable feature is 
resumed after a substantial period of inactivity, or if other problems develop. 
 
3.7   TESTS 
 
3.7.1   Testing Procedure 
 
The Contractor shall perform specified or required tests to verify that control measures are adequate to 
provide a product which conforms to contract requirements.  Testing includes operation and/or acceptance 
tests when specified.  The Contractor shall procure the services of a Corps of Engineers approved testing 
laboratory or establish an approved testing laboratory at the project site, in accordance with paragraph 
3.7.2 below. The Contractor shall perform the following activities and record and provide the following 
data: 
 

a. Verify that testing procedures comply with contract requirements. 
 
b. Verify that facilities and testing equipment are available and comply with testing standards. 

 
c.  Check test instrument calibration data against certified standards. 
 
d.  Verify that recording forms and test identification control number system, including all of the test 

documentation requirements, have been prepared. 
 

e.  Results of all tests taken, both passing and failing tests, will be recorded on the CQC report for 
the date taken.  Specification paragraph reference, location where tests were taken, and the sequential 
control number identifying the test will be given.  If approved by the Contracting Officer, actual test reports 
may be submitted later with a reference to the test number and date taken. An information copy of tests 
performed by an off-site or commercial test facility will be provided directly to the Contracting Officer. 
Failure to submit timely test reports as stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract. 
 
3.7.2 Testing at Validated Laboratories 
 
3.7.2.1 Laboratory Validation. 
 
All testing of soil, gravel, aggregate, stone, concrete, and asphalt shall be performed by a testing laboratory 
validated by the Material Testing Center (MTC) of the Corps of Engineers.  A list of validated commercial 
laboratories nearest the jobsite is provided below.  Refer to the Memphis District, Corps of Engineers, 
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Construction Branch website http://155.76.117.11/conops/CEValidatedLaboratories.htm for a complete 
and current list of validated commercial laboratories.  If the Contractor proposes to use a commercial 
laboratory that is not validated or set up an on-site laboratory, he shall make arrangements for validation by 
contacting the Material Testing Center at Waterways Experiment Station, Vicksburg, Mississippi, telephone 
number: 601-634-3974, www.wes.army.mil/SL/MTC/inspection.htm. The Government will not be 
responsible for any cost associated with the validation of laboratories that are not currently validated. The 
validation process could take 30 to 90 days or more.  The Contractor shall be responsible for determining 
the amount of time required for the validation of the proposed laboratory and accounting for this event in his 
progress schedule.  If the Contractor elects to use a non-validated laboratory, work requiring testing shall 
not commence until the laboratory has been validated by MTC. 
 
Anderson Engineering Consultants, Inc. Grubbs, Howskyn, Barton, Wyatt, Inc. 
10205 Rockwood Road   No. 1 Trigon Place 
Little Rock, AR 72204   Little Rock, AR 72209 
(501) 455-4545               (501) 455-2536 
 
Professional Service Industries, Inc             Schultz Engineering Services, Inc.  
8669 Olive Boulevard                          4800 West Boulevard 
St. Louis, MO 63132                           Poplar Bluff, MO 63902 
(314) 432-8073    (573) 686-0806 
 
Ogden Environmental & Energy Services Fuller, Mossbarger, Scott & May    Engineers, Inc.  
5211 Linbar Drive, Suite 513             1409 North Forbes 
Nashville, TN 37211              Lexington, KY 40511-2050 
(615) 831-9202              (606) 233-0574 
     
3.7.2.2   Capability Check 
 
The Contracting Officer reserves the right to check laboratory equipment in the proposed laboratory for 
compliance with the standards set forth in the contract specifications and to check the laboratory 
technician's testing procedures and techniques.  Laboratories utilized for testing soils, concrete, asphalt, and 
steel shall meet criteria detailed in ASTM D 3740 and ASTM E 329. 
 
3.7.2.3     Capability Recheck. 
 
If the selected laboratory fails the capability check, the Contractor will be assessed a charge to reimburse 
the Government for each succeeding recheck of the laboratory or the checking of a subsequently selected 
laboratory.  Such costs will be deducted from the contract amount due the Contractor.  There will be no 
extension of time allowed due to necessity to perform capability rechecks. 
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3.7.3   On-Site Laboratory 
 
The Contracting Officer reserves the right to utilize the Contractor's control testing laboratory and 
equipment to make assurance tests and to check the Contractor's testing procedures, techniques, and test 
results at no additional cost to the Government. 
 
3.7.4   Furnishing or Transportation of Samples for Testing 
 
Costs incidental to the transportation of samples or materials will be borne by the Contractor.  Samples of 
materials for test verification and acceptance testing by the Government shall be delivered by the Contractor 
to a location specified by the Contracting Officer. 
 
3.8   COMPLETION INSPECTION 
 
At the completion of all work or any increment thereof established by a completion time stated in the 
Special Contract Requirements entitled "Commencement, Prosecution, and Completion of Work," or stated 
elsewhere in the specifications, the CQC System Manager shall conduct an inspection of the work and 
develop a "punch list" of items which do not conform to the approved drawings and specifications.  Such a 
list of deficiencies shall be included in the CQC documentation, as required by paragraph 
DOCUMENTATION below, and shall include the estimated date by which the deficiencies will be 
corrected.  The CQC System Manager or staff shall make a second inspection to ascertain that all deficien-
cies have been corrected and so notify the Government.  These inspections and any deficiency corrections 
required by this paragraph will be accomplished within the time stated for completion of the entire work or 
any particular increment thereof if the project is divided into increments by separate completion dates. 
 
3.9   DOCUMENTATION 
 
The Contractor shall maintain current records providing factual evidence that required quality control 
activities and/or tests have been performed.  These records shall include the work of subcontractors and 
suppliers and shall be on an acceptable form that includes, as a minimum, the following information: 
 

a.  Contractor/subcontractor and their area of responsibility. 
 

b.  Operating plant/equipment with hours worked, idle, or down for repair. 
 

c.  Work performed each day, giving location, description, and by whom. When Network Analysis 
(NAS) is used, identify each phase of work performed each day by NAS activity number. 
 

d.  Test and/or control activities performed with results and references to specifications/drawings 
requirements.  The control phase should be identified (Preparatory, Initial, Follow-up).  List deficiencies 
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noted along with corrective action. 
 

e.  Quantity of materials received at the site with statement as to acceptability, storage, and 
reference to specifications/drawings requirements. 
 

f.  Submittals reviewed, with contract reference, by whom, and action taken. 
 

g.  Off-site surveillance activities, including actions taken. 
 

h.  Job safety evaluations stating what was checked, results, and instructions or corrective actions. 
 
i.  Instructions given/received and conflicts in plans and/or specifications. 

 
j.  Contractor's verification statement. 

 
These records shall indicate a description of trades working on the project; the number of personnel 
working; weather conditions encountered; and any delays encountered.  These records shall cover both 
conforming and deficient features and shall include a statement that equipment and materials incorporated in 
the work and workmanship comply with the contract.  The original and one copy of these records in report 
form shall be furnished to the Government daily within 24 hours after the date(s) covered by the report, 
except that reports need not be submitted for days on which no work is performed.  As a minimum, one 
report shall be prepared and submitted for every seven days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of the contract.  The first report 
following a day of no work shall be for that day only.  Reports shall be signed and dated by the CQC 
System Manager.  The report from the CQC System Manager shall include copies of test reports and 
copies of reports prepared by all subordinate quality control personnel. 
 
3.10   NOTIFICATION OF NONCOMPLIANCE 
 
The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing 
requirements.  The Contractor shall take immediate corrective action after receipt of such notice. Such 
notice, when delivered to the Contractor at the worksite, shall be deemed sufficient for the purpose of 
notification.  If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken. No part of the time 
lost due to such stop orders shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. 
 
 

-- End of Section -- 
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 SECTION 01452 
 
 PROJECT SIGNS 
 
 
PART 1 GENERAL 
 
1.1  SCOPE 
 
The work covered by this section consists of furnishing, erecting, maintaining, and removing project signs. 
 
1.2  PROJECT SIGNS 
 
The Contractor shall furnish, erect, and maintain two single faced project signs at the location designated by 
the Contracting Officer.  The signs shall be constructed of 3/4-inch marine grade plywood or 22 gage metal, 
mounted on a substantial framework of 2-inch material.  Size, lettering, color and paint shall conform to the 
details shown on the drawing "Temporary Project Sign" included at the end of this section.  In lieu of two 
signs, the Contractor may double-face a single sign at the specified location, provided such a sign and its 
erection and supports are approved by the Contracting Officer. Upon request, the Government will furnish 
without cost to the Contractor two decals of the Engineer Castle.  The signs shall be erected as soon as 
practicable, but not later than 15 calendar days after the date established for commencement of work.  The 
signs shall be removed upon completion of all other construction work under the contract and will become 
the property of the Contractor. 
 
1.3  BARRICADES AND TRAFFIC CONTROL SIGNS 
 
Barricades and traffic control signs shall be those as recommended by the Contracting Officer and conform 
to the Manual on Uniform Traffic Control Devices for Streets and Highways, Current Edition. 
 
1.4 PAYMENT 
 
No separate payment will be made for erecting, maintaining and removing projects signs and all costs in 
connection therewith will be considered an incidental obligation of the Contractor.  
 
 
PART 2 PRODUCTS  (Not Applicable) 
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PART 3 EXECUTION  (Not Applicable) 
 
 

--End of Section-- 
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 SECTION 02114 
 
 CLEARING 
 
 
PART 1 GENERAL 
 
1.1 SCOPE 
 
The work provided for herein consists of furnishing all plant, labor, material and equipment, and performing 
all operations required for proper execution of the clearing work as specified herein. Such work includes 
clearing and disposal of debris therefrom, and performing all work incidental thereto.  
 
1.2 QUALITY CONTROL 
 
The Contractor shall establish and maintain quality control for the work specified in this section to assure 
compliance with the contract requirements and maintain records of his quality control for all construction 
operations including but not limited to the following: 
 

(1)  Clearing.  Location, heights, limits. 
 

(2)  Disposal of Cleared Materials.  Damage to timber or improvements that are not to be cleared, 
disposition off-site. 
 
A copy of these records and tests, as well as the records of corrective action taken, shall be furnished the 
Government. 
 
 
PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 CLEARING 
 
3.1.1 General 
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Clearing shall consist of the removal of all timber, standing or felled in previous cuttings, snags, abandoned 
piling, vines, stumps from previous cuttings, rootwads, bushes, partially buried logs, debris from clearing 
operations, driftwood, and other debris in areas and to the extent specified hereinbelow. 
Clearing shall be performed only to the extent necessary to install the relief wells, the reinforced concrete 
culvert pipe, the concrete manholes,  the collector ditch, and all areas necessary for operation of the 
Contractors equipment.  
 
3.1.2 Uprooting 
 
Within all areas where work is required, all growth, stumps, partially buried logs, snags, abandoned piling, 
and other projections, shall be removed by uprooting or shall be cut off flush with the existing earth surfaces.  
 
3.1.3 Holes from Uprooting 
 
All holes resulting from uprooting as permitted in 3.1.2 above shall be filled. Holes shall be filled to the 
elevation of the adjacent existing or excavated surfaces.  Holes shall be filled with suitable earth material in 
12-inch layers prior to compaction and each layer shall be compacted to a density at least equal to that of 
the adjacent undisturbed material. 
 
 
3.1.4 Miscellaneous 
 
Clearing shall be only that necessary for construction purposes and operation of equipment, and shall be 
subject to the approval of the Contracting Officer.  Optimum effort shall be exercised by the Contractor to 
preserve as many trees as practicable outside the required clearing areas. 
 
3.1.5 Fence Line 
 
The Contractor shall clean out the fence line and in the areas where he has to remove the fence to construct 
the the relief wells and the collector ditch, he shall  remove the fence and when construction is done in this 
area he shall replace it  at the location  specified by the Contracting Officer. 
 
 
3.2 DISPOSAL OF CLEARED MATERIALS 
 
 
3.2.1 General 
 
All debris resulting from clearing operations on this contract shall be disposed of by removal from the site.  
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3.2.2 Removal from Site 
 
The Contractor shall remove all debris resulting from clearing operations from the site of the work. Such 
disposal shall comply with all applicable Federal, State and local laws.  The Contractor may, at his option 
retain for his own use or disposal by sale or otherwise any such materials of value.  The Government 
assumes no responsibility for the protection or safekeeping of any materials retained by the Contractor.  
Such materials shall be removed from the site of the work before the date of completion of the work under 
this contract.  The locations and manner of placement of clearing debris on the right-of-way by the 
Contractor for his convenience prior to removal of the debris from the site of the work shall be subject to 
the approval of the Contracting Officer.  
 
 
 

--End of Section 
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 SECTION 02225 
 
 EARTHWORK 
 
 
PART 1 GENERAL 
 
1.1 SCOPE 
 
The work covered by this section consists of furnishing all plant, labor, materials, and equipment, and per-
forming all operations necessary for excavation and disposal of material therefrom; excavation and 
backfilling necessary to install  reinforced concrete culvert pipe and concrete manholes; and all other 
operations incidental thereto.  
 
1.2 QUALITY CONTROL 
 
The Contractor shall establish and maintain quality control for the work specified in this section to assure 
compliance with the contract requirements and maintain records of his quality control for all construction 
operations including but not limited to the following: 
 

(1) Excavation 
 
Layout, bottom width, grades, slopes, alignment, transitions, disposition of materials, slides. 
 

(2) Culvert Backfill 
 
Layout, limits, grade and section, compaction, tolerances, suitability of materials. 
 
A copy of these records and tests, as well as the records of corrective action taken, shall be furnished the 
Government. 
 
1.3  APPLICABLE PUBLICATIONS 
 
The following publications of the issues listed below, but referred to thereafter by basic designation only, 
form a part of this specification to the extent indicated by the references thereto:  
 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
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PUBLICATIONS. 
 
C 33-93                                  Concrete Aggregates 

 
D 698-91   Laboratory compaction Characteristics Using Standard 

Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)) 
 

 
                                              D 1556-90 
                                                 (R 1996)   Density and Unit Weight of Soil In-Place    

                                                                                         by the Sand-Cone Method 
 

D 2216-92   Water (Moisture) Content of Soil and Rock 
  

D 2922-91   Density of Soil and Soil-Aggregate in Place by Nuclear 
Methods (Shallow Depth)  

 
D 3017-88                    Water Content of Soil and Rock in Place by        

NuclearMethods (Shallow Depth) 
                           (R1993) 

   
 

  
PART 2 PRODUCTS  (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 EXCAVATION 
 
3.1.1 General 
 
The Contractor shall excavate and remove all material of whatever nature encountered as may be necessary 
to install the reinforced concrete culvert pipes , the concrete junction box,  the concrete manholes, and the 
collector ditch, all as indicated on the drawings and/or specified herein.  Smooth transitions in sections shall 
be made as indicated on the drawings and/or as directed.  Refill of over excavation shall be required as 
necessary to meet the above requirements 
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3.1.2  Collector Ditch 
 
The Contractor shall excavate and remove all material of whatever nature encountered as may be necessary 
to produce the theoretical cross sections, bottom grade, and alignment for the collector ditches, as indicated 
on the drawings and/or specified herein.  Smooth transitions in sections shall be made as indicated on the 
drawings and/or as directed.  Refill of over-excavation shall be required as necessary to meet the above 
requirements.  A tolerance of two-tenths foot above or below the theoretical cross section of the drainage 
ditches will be allowed provided that abrupt changes do not occur and that drainage is maintained.  
 
 
3.2 DISPOSAL OF EXCAVATED MATERIAL 
 
Excavated material shall be utilized to the extent necessary to backfill the culvert excavations.  Excavated 
material which is not utilized in the culvert backfill shall be disposed of within the right-of-way limits as 
shown on the drawings. Placement of excavated material shall be such that water will not be impounded. 
Dressing of the material will be required as necessary to provide drainage and the specified dimensions and 
slopes and as specified in SECTION 02935 - ESTABLISHMENT OF TURF.  Some drifting of material 
may be required at some locations in order that excavated material be disposed of as specified herein 
and/or as indicated on the drawings. The Contractor shall perform all drifting of material as may be 
necessary to dispose of excavated material as specified herein and/or indicated on the drawings and no 
separate payment will be made therefor.  Compaction will not be required except as specified hereinabove 
and except that obtained in the process of placing and dressing.  Sunken logs, stumps, driftwood, and other 
debris removed concurrently with the excavation shall be disposed of as specified for clearing debris in 
paragraph 3.2.2 of SECTION 02114.   
 
3.3 COMPACTED BACKFILLS  
 
3.3.1 General 
 
Backfill materials shall be placed to the lines, grades, and sections as indicated therefor on the drawings and 
as directed by the Contracting Officer. The Contracting Officer will determine the suitability of each section 
of the foundation for placing materials thereon.  
 
3.3.2 Materials 
 
3.3.2.1 Granular Backfill 
 
The granular backfill material to be placed under the reinforced concrete culvert pipes, manholes, and 
concrete junction box, as shown on the drawings shall conform to the requirements as specified in ASTM C 
33 Table #2 size number 57. 
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3.3.2.2  Random Backfill 
 
Materials for random backfill shall be those materials resulting from the required excavation which, in the 
opinion of the Contracting Officer, are suitable for such  work.  No unsuitable organic or inorganic matter, 
sticks, trash, building debris, brush, trees, tree roots, stumps, rubbish, sod, muck, frozen material or any 
other objectionable matter shall be placed therein. The Contractor shall, when directed, remove any 
materials that the Contracting Officer considers objectionable in the backfill.  
 
3.3.3 Placement 
 
Culvert backfill,  backfill at the concrete manholes, and backfill at the concrete junction box shall be placed 
in layers not exceeding 6 inches in thickness prior to compaction, except as noted for semi-compacted fill as 
specified in paragraph 3.4. Any appropriate equipment may be used to spread the materials and each layer 
shall be compacted as specified in 3.3.4 below. Fill within two feet of the culverts and concrete manholes 
shall be compacted by means of approved hand-operated mechanical tampers.  All fills shall be kept 
thoroughly drained and no fill shall be placed on frozen ground.  When, in the opinion of the Contracting 
Officer, the surface of any layer is too smooth to bond properly with the succeeding layer, it shall be 
adequately scarified before the succeeding layer is placed.  A tolerance of two-tenths of one foot above the 
prescribed grade and cross section will be permitted in the final dressing.  
 
3.3.4 Compaction 
 
3.3.4.1   Granular Backfill   
 
Each layer of  granular backfill  shall be compacted to a density of at least 95 percent of the laboratory 
density obtained by the standard density test (ASTM D 698).  The field density determination shall be by 
the Sand-Cone Method (ASTM D 1556) or the Nuclear Method (ASTM D 2922, Method B).  The mois-
ture content after compaction shall be within the limits of 2 percentage points above optimum and 3 
percentage points below optimum moisture content as determined by the Contractor in accordance with 
ASTM D 698.  The field moisture content after compaction shall be performed in accordance with ASTM 
D 2216 or ASTM D 3017.  The materials may require moistening or aerating as necessary to provide the 
above-specified moisture content. The Contractor will perform standard laboratory density tests as 
specified in ASTM D 698 for each type  
of material used in the fill to determine optimum water content and maximum densities and will perform field 
density and water content tests. The Contractor shall perform field density and water content tests on each 
layer of material placed to assure that proper compaction is being achieved.  The locations where the 
Contractor is to take the field density and water content tests shall be as specified by the Contracting 
Officer. 
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3.3.4.2 Random Backfill 
 
Each layer of  random backfill  shall be compacted to a density of at least 90 percent of the laboratory 
density obtained by the standard density test (ASTM D 698).  The field density determination shall be by 
the Sand-Cone Method (ASTM D 1556) or the Nuclear Method (ASTM D 2922, Method B).  The mois-
ture content after compaction shall be within the limits of 2 percentage points above optimum and 3 
percentage points below optimum moisture content as determined by the Contractor in accordance with 
ASTM D 698.  The field moisture content after compaction shall be performed in accordance with ASTM 
D 2216 or ASTM D 3017.  The materials may require moistening or aerating as necessary to provide the 
above-specified moisture content. The Contractor will perform standard laboratory density tests as 
specified in ASTM D 698 for each type of material used in the fill to determine optimum water content and 
maximum densities and will perform field density and water content tests. The Contractor shall perform field 
density and water content tests on each layer of material placed to assure that proper compaction is being 
achieved. The locations where the Contractor is to take the field density and water content tests shall be as 
specified by the Contracting Officer. 
 
3.4 SEMI-COMPACTED BACKFILL  
 
3.4.1 General 
 
Semi-compacted backfill shall bel placed above the 90% and the 95% compacted backfill as shown on 
then drawings. Semi-compacted backfill shall not be placed in water. The materials for semi-compacted 
backfill shall be placed or spread in layers, the first layer not more than 6 inches in thickness and the 
succeeding layers no more than 12 inches in thickness prior to compaction.  When the surface of any 
compacted layer is too smooth to bond properly with the succeeding layer, it shall be adequately scarified 
before the next layer is placed thereon.  
 
3.4.2    Moisture Control. 
 
It is intended that the material will be placed in the backfill at its natural moisture content.  No moisture 
control will be required by the Contractor unless, in the opinion of the Contracting Officer, the desired 
compaction is not being obtained with the prescribed compactive effort due to the material being too wet or 
too dry. In such cases, the Contractor will be directed to perform moisture control as prescribed below.  If 
the material is too wet, it shall either be stockpiled and allowed to drain before it is placed in the 
embankment cross sections and/or the wet material shall be processed by disking and harrowing, if 
necessary, until the moisture content is reduced sufficiently. If the material is too dry, sufficient moisture shall 
be uniformly distributed in each layer before compaction.  If the Contractor is directed to perform any 
moisture control as outlined in this paragraph, an equitable adjustment in the contract price and time will be 
made.  
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3.4.3   Compaction 
 
When the moisture content and conditions of the spread layers are satisfactory, each layer shall be com-
pacted by any of the following methods at the option of the Contractor:  
 

    (1)  Tamper-Type Roller.  Four complete passes over each layer will be required.  If tamping 
rollers are used in tandem, not more than two rows will be permitted, and in such case, one trip of the 
tandem rollers over any surface will be considered as two passes.  When tamping rollers are used in 
tandem, the tamper foot spacing shall be offset so that the circumferential rows on the rear drums are in line 
with the midpoint of the circumferential rows of the forward drums. Each pass of the tamping roller shall 
overlap the preceding or adjacent pass by not less than 1.0 foot.  
 

    (2)  Rubber-Tired Roller.  Two complete passes over each layer will be required.  
 

    (3)  Crawler-Type Tractor.  Three complete passes over each layer will be required.  The tractor 
will not be considered to be compacting while spreading materials.  
 
3.4.3.1   Definition of Pass. 
 
A pass shall consist of one complete coverage of the surface of a layer by the treads of the roller, tractor, or 
other compacting equipment.  Portions of the backfill that the compacting equipment cannot reach for any 
reason shall be compacted by an approved method to the density at least equal to that of the surrounding 
embankments.  
 
3.4.3.2   Additional Compaction. 
 
If, in the opinion of the Contracting Officer, the desired compaction of any portion of the backfill cannot be 
secured by the minimum number of passes specified, additional complete passes shall be made over the 
surface area of such designated portion until the desired compaction has been obtained. An equitable 
adjustment in the contract price and time will be made.  
 
3.4.4   Dressing. 
 
Surfaces shall be dressed to prevent ponding and to facilitate turfing operations. 
  
3.5 SLIDES  
 
3.5.1 Collector Ditch Excavation Area 
 
In case sliding occurs in any part of the collector ditch excavation prior to the final acceptance of the work, 
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the Contractor shall repair such portions of the slides as the Contracting Officer may direct. In case the slide 
is caused through the fault of the Contractor, it shall be repaired without cost to the Government.  In case 
the slide is due to no fault of the Contractor, the yardage ordered removed will be included in the yardage to 
be paid for at the contract unit price per cubic yard for "Excavation". Material removed from the slides shall 
be disposed of within the right-of-way limits as directed by the Contracting Officer or disposed of offsite as 
specified in SECTION - 02114 paragraph 3.3.3. 
  
3.5.2 Culvert Excavation Area 
 
In the event of sliding of any part of the finished culvert excavation, prior to installation of the bedding 
material and the reinforced concrete culvert pipe, the Contractor shall, upon written order of the Contracting 
Officer, repair the slide as directed.  In case the slide is caused through the fault of the Contractor, repairs 
shall be performed without cost to the Government.  In case the slide is due to no fault of the Contractor, an 
equitable adjustment in the contract price will be made for its repair in accordance with CONTRACT 
CLAUSE entitled "Changes." 
 

--End of Section-- 
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 SECTION 02701 
 
 REINFORCED CONCRETE CULVERT PIPE AND MANHOLES 
 
 
PART 1  GENERAL 
 
1.1  SCOPE 
 
The work provided for herein consists of furnishing all plant, labor, material, and equipment and performing 
all work required for installing the reinforced concrete culvert pipes and concrete manholes as shown on the 
drawings and as specified herein. 
 
1.2  QUALITY CONTROL 
 
The Contractor shall establish and maintain quality control for all reinforced concrete pipe construction 
operations to assure compliance with contract requirements and shall maintain records of his quality control 
for all construction operations including, but not limited to the following; 
 

(1)  Inspection upon delivery of the pipe and manholes sections for damage or defects. 
 

(2)  Installation and alignment of the reinforced concrete culvert pipe and of the concrete manholes. 
 
Three copies of these records, as well as the records of corrective action taken, shall be furnished the 
Government. 
 
1.3  APPLICABLE PUBLICATION 
 
The following publications of the issue listed below, but referred to thereafter by basic designation only, 
form a part of this specification to the extent indicated by the reference thereto: 
 
AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO) 
 
            M 206                                                 Reinforced Concrete Arch Culvert Storm Drain, and           
                                                             Sewer Pipe                                                                                   
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AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)  
 

           A 48-94a                                             Gray Iron Castings 
 

C 76-97    Reinforced Concrete Culvert, Storm Drain, and Sewer 
Pipe  

 
C 443-94    Joints for Circular Concrete Sewer and Culvert Pipe, 

Using Rubber Gasket 
 
C 478-97                                            Precast  Reinforced Concrete Manhole Sections 
    

            C 506                                                 Reinforced Concrete Arch Culvert, Storm Drain And           
                                                             Sewer Pipe 
 
1.4  CERTIFICATES OF COMPLIANCE 
 
Certificates of compliance attesting that the reinforced concrete pipe and the concrete manhole sections 
meet specification requirements shall be submitted in accordance with Special Contract Requirements 
entitled, "CERTIFICATES OF COMPLIANCE." 
 
 
PART 2  PRODUCTS 
 
2.1  MATERIALS 
 
2.1.1  Culvert Pipe 
 
Culvert pipe shall be a 18 inch, 24 inch, 36 inch, 42 inch, and 48 inch internal diameter reinforced concrete 
culvert pipe designed and manufactured in accordance with ASTM C 76 for "Reinforced Concrete Culvert, 
Storm Drain, and Sewer Pipe" for Class IV and Wall B.  The reinforced concrete pipe shall be 
manufactured in minimum eight  foot (8’) lengths with standard joints  and shall be joined with O-ring 
gaskets manufactured in accordance with ASTM C 443 and mastic.  The mastic shall be as recommended 
by the manufacturer.  
 
2.1.2  Precast Reinforced Concrete Manholes 
 
Precast reinforced concrete manholes shall conform to ASTM C 478. Joints between precast concrete 
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risers and tops shall be full-bedded in cement mortar and shall be smoothed to a uniform surface on both 
interior and exterior of the structure and/or  shall be as recommended by the manufacturer.   The manhole 
frames and covers shall meet the requirements of ASTM  A 48 for “Gray Iron Castings, Class 25”.  
 
PART 3  EXECUTION 
 
3.1 INSTALLATION:  PIPE AND MANHOLES 
 
3.1.1  Pipe 
 
3.1.1.1 General 
 
Pipe to be laid under these specifications shall be concrete culvert pipe with standard joints and shall be 
joined with O-ring gaskets as specified in  paragraph 2.1.1 above.  The installation of the pipe shall be 
accomplished in the dry.  Jointing facilities consist of a female ring at one (1) end and a male ring at the 
opposite end.  The rings are so fabricated that the male ring with the gasket will enter the female ring to its 
full depth and when the entering pipe is formed "home" in the adjacent female ring, the O-ring gasket is 
tightly compressed in the narrow annular space between the jointing rings, thus forming a watertight seal. A 
manufacturer's representative shall be present and give guidance at the time the first two culvert pipe joinings 
occur. 
 
3.1.1.2  Gasket Installation 
 
After a section length of pipe has been lowered onto the previously prepared subgrade, with the male end 
close to the female end of the previously laid pipe, exterior male and interior female surfaces of the joint to 
be made shall be thoroughly cleaned and then well lubricated with a lubricant as recommended by the pipe 
manufacturer.  The O-ring gasket shall then be stretched over the male and settled into the female.  The pipe 
is then ready to be pulled or pushed into the female of the previously laid pipe.  Just before the pipe is pulled 
or pushed "home", steel inserts shall be used to prevent the pipe from entering into the full depth of the 
groove until the position of the gasket around the full circumference of the joint has been checked and found 
to be in proper position at all points using a metal "feeler" designed and made for this purpose.  Great care 
shall be taken in making this inspection, especially on the bottom half of the joint where the pipe layer cannot 
see the gasket from the outside of the pipe as the joint is being made.  It is essential that each gasket be in 
proper position, without shift or kink when the pipe is "home", in order that a tight joint is secured.  The joint 
space on each side of the O-ring gasket except the exterior space adjacent to the shaped trench shall then 
be filled with a mastic sealant recommended by the pipe manufacturer and approved by the Contracting 
Officer.  Any defective joint, discovered after the pipe has been laid, shall be repaired by and at the expense 
of the Contractor.  Repair of defective joints shall be as directed by the Contracting Officer. 
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3.1.1.3   Joint Sealing 
 
Not less than two (2) lengths of pipe shall be in final position in advance of final joint sealing at all times 
while pipe laying is in progress.  Interior of pipe shall be kept clean. Whenever pipe laying is stopped at the 
end of the day’s work or because of rain or for any other reason, the open end of the pipe shall be sealed 
with a water-tight plug or bulkhead.  All water which may enter the trench  shall be removed prior to 
removing the plug.  It is essential that no mud, sand, debris or other foreign matter be permitted  to enter the 
pipe line at any time.   
 
3.1.1.4  Alignment 
 
The Contractor shall utilize a transit or  other optical or electronic equipment acceptable to the Contracting 
Officer to set the pipe to the specified line and grade during installation. 
 
3.1.1.5  Attachment of the RCC Pipe to the Concrete Manholes 
 
Attachment of the reinforced concrete culvert pipe to the concrete manholes shall be as shown on the 
drawings and/or as recommended by the pipe manufacturer. 
 
 
3.1.2 Concrete Junction Manholes and Concrete Manholes over the Relief Wells 
 
The Contractor shall furnish the  concrete junction manholes and the concrete manholes over the relief wells 
and he shall install these items to the lines and elevations as shown on the drawings and/or as directed by the 
Contracting Officer 
 
3.1.3 Concrete Feeder Pipe 
 
3.1.3.1  General 
 
The concrete feeder pipe between the concrete manholes, that are placed over the relief wells, and the 
reinforced concrete culvert pipes shall be an 18 inch reinforced concrete culvert pipe as specified in 
paragraph 2.1.1 above.  The slope of the pipe shall be as shown on the drawings.  The feeder pipe shall be 
installed in reinforced concrete manholes and the reinforced concrete culvert pipe as recommended by the 
manufacturer of concrete  culvert pipes and the concrete manholes. 
 
3.1.3.2 Concrete Feeder Pipe : Concrete Manhole Over Relief Well # 18 to 24 inch RCCP that                 
“Stubs” out from Concrete Junction Box.  
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The 18 inch reinforced concrete culvert pipe feeder pipe shall be installed in the 24 inch reinforced concrete 
culvert pipe as specified in 3.1.3.1 above.  The open end of this 24 inch RCCP “stub” pipe shall be plugged 
with concrete, as recommended by the manufacturer of the 24 inch RCCP, such that there will be no 
leakage. 
 
3.1.4  Reinforced Concrete Arch Pipe 40” x 65” that “stubs” out from Concrete                                      
Junction Box 
 
The  reinforced concrete arch pipe 40” x 65” that “stubs” out from concrete                                   junction 
box shall be an 8’ long section that conforms ASTM C 506 and/or AASHTO M-206. 
The arch pipe shall be installed in the junction box at the location shown on the drawings. 
 
3.2  BACKFILLING 
 
The pipe and the manholes shall be backfilled as specified in SECTION 02225 – EARTHWORK 
paragraph 3.3, as applicable.  This backfill shall be brought up and compacted equally and thoroughly along 
each side of the pipe and the manholes and over the pipe to the elevations shown on the drawings or as 
directed by the Contracting Officer in such a manner as to avoid displacement of or damage to the pipe or 
manholes. 
 

-- End of Section -- 
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 Invitation No. DACW66-01-B-0020 
 
 
 SECTION 02708 
 
 RELIEF WELLS 
 
 
PART 1 GENERAL 
 
1.1 SCOPE 
 
The work provided for herein consists of furnishing all plant, labor, material and equipment, and performing 
all operations required for proper execution of the relief well work as specified herein and/or indicated on 
the drawings.  Such work includes installation of new relief wells; relief well outlets; guard posts; pump 
testing new wells; pilot hole borings and all work incidental thereto. 
 
1.2 QUALITY CONTROL 
 

(1) General 
 
The Contractor shall perform the inspection, sampling and testing, corrective actions, and reports required 
to substantiate his compliance with the technical provisions of this specification.  Responsibility for quality 
control of relief well construction, rehabilitation, sampling and testing procedures shall be the Contractor's.  
The Contractor's quality control organization shall have personnel sufficient in number to monitor at all times 
the relief well activities. 
 

(2) Inspection 
 
The Contractor's quality control organization shall be responsible to observe and control for compliance to 
technical specifications all relief well operations including but not limited to the following: survey layout, 
materials, drilling method, joints, bottom plug, materials storage, well pipe assembly and installation, backfil-
ling, cleaning, development, pumps, pump testing, installation of outlets, chemical treatment, environmental 
compliance and safety.  Completed relief wells shall be protected against damage and contamination.  The 
detailed inspection may be assigned to the construction foreman supervising the work. 
 

(3) Sampling and Testing 
 
The Contractor's quality control organization shall verify that the well pipe material and manufacturing 
conforms to the specifications before delivery to the project.  The particle size distribution of the gravel 
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pack material shall be sampled and tested by the Contractor using the U. S. Standard Sieves described in 
paragraph 3.1.7.  Within 48 hours before being placed in the relief well to be backfilled, the gravel pack 
shall be sampled from the material stockpiled at the project. There shall be at least one gravel pack particle 
size distribution test for each well.  The laboratory test procedure shall conform to that presented in EM 
1110-2-1906, Appendix V, a copy of which will be furnished the Contractor upon request.  A pumping 
and sand infiltration test and alignment and plumbness test shall be performed in accordance with technical 
provisions herein specified. 
 

(4) Action Required 
 
When quality control monitoring or testing detects non-conformance with specifications, corrective action 
shall be directed.  The details of the irregularities and the actions directed to correct them shall be reported 
immediately to the representative of the Contracting Officer and included in the daily Quality Control report. 
 Corrective action shall include steps taken to assure against recurrence of the irregularity. 

 
(5) Reports 

 
Reports shall include, for each new relief well, WES Form 797 "Relief Well Installation Report,” WES 
Form 796, "Relief Well Pumping Test Report" and ENG Form 2087, "Gradation Curves" for gravel pack. 
A copy of each report form is attached at the end of this section.  The elevation of changes between 
materials on these reports shall be to the nearest 0.1 foot.  The report on backfill material shall include a 
gravel pack gradation curve. Data concerning installation and development of the relief well shall be 
included in the report on relief well installation.  The pump test report shall include the time pumped and rate 
of flow, the draw down response data of the pumped well, and the amount of sand produced by the well 
during pumping.  The reports shall be completely filled out and shall be submitted to the Contracting Officer 
as part of the daily quality control report specified in the Special Contract Requirements. 
 
A copy of these records and tests as well as the records of corrective action taken, shall be furnished the 
Government. 
 
1.3 APPLICABLE PUBLICATIONS 
 
The following publications of the issues listed below, but referred to elsewhere in this section by basic 
designation only, form a part of this specification to the extent indicated by the references thereto: 
 

American Society for Testing and Materials (ASTM). 
 

                                              A 53-90b            Pipe, Steel, Black and Hot-Dipped, Zinc-Coated, Welded  
                                                                  and  seamless 

           A 276-94b            Stainless and Heat Resisting Steel Bars 
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and Shapes 
 

           A 312/A312M-94b  Seamless and Welded Austenitic Stainless Steel Pipes 
 

            A 555/A555M-94  General Requirements for Stainless Steel Wire and Wire 
Rods  

 
           C-117-95   Materials Finer than 75-um (No. 200) Sieve in Mineral 

Aggregates by Washing 
 

           C-136-95a   Sieve Analysis of Fine and Coarse Aggregates 
 

                       D-1586-84                              Penetration Test and Split-Barrel Sampling of Soils      
                   (R 1992)   

 
 
AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) WITH CORRESPONDING 

CRD STANDARD INDICATED WHERE AVAILABLE.  
 
  C 31-96   Making and Curing Concrete 
  (CRD-C 11)   Test Specimens in the Field  
 
  C 33-93   Concrete Aggregates  
  (CRD-C 133) 
 
  C 39-96   Compressive Strength of  
      Cylindrical Concrete Specimens  
  (CRD-C 14)   
 
  C 94-96   Ready-Mixed Concrete  
  (CRD-C 31) 
 
  C 150-92   Portland Cement  
  (CRD-C 201) 
 
  C 171-97   Sheet Materials for Curing  
  (CRD-C 310)   Concrete 
   
  C 172-90   Sampling Freshly Mixed Concrete  
  (CRD-C 4) 
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C 231-97   Air Content of Freshly Mixed Concrete by the Pressure 

Method 
 

The Aluminum Association (AA) Specifications.  
 

Specifications for Aluminum Structures Available from: Aluminum Association, Inc., 818 Connec-
ticut Avenue, NW Washington, D.C.  20006 

 
Federal Specifications (Fed. Spec.). 

 
           TT-E-489H    Enamel, Alkyd, Gloss Low VOC content 

 
Steel Structures Painting Council specifications (SSPC). 

 
          SSPC-Paint 25   Red Iron Oxide, Zinc Oxide, Raw Linseed Oil and 

Alkyd Primer 
Department of the Army, Corps of Engineers, Engineer Manual. 

 
                                              EM 1110-2-1906   Laboratory Soils Testing, 1 May 1980 

 
 
PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 GENERAL - NEW RELIEF WELLS 
 
3.1.1 Shop Drawings and Field Procedures 
 
The Contractor shall submit shop drawings which present details of his methods for drilling, coupling well 
screen and riser sections together, installing the well screen and riser, backfilling, developing and pump 
testing the well.  The shop drawings shall show the well screen material, size, perforation size, shape and 
pattern and bottom plug material and installation detail.  Also, the riser pipe and well discharge details shall 
be shown on the shop drawings.  Any Contractor proposed substitutes or alternates in material, 
construction details, or methods must be presented in the shop drawings.  No phase of the work shall be 
initiated until all shop drawings concerning that activity, have been approved. 
 
3.1.2 Location 
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The exact location of each well will be determined in the field by the Contracting Officer.  The total number 
of wells, approximate locations, and spacing are shown on the drawings.  
 
3.1.3 Depth-of-Well 
 
The length of well screen and length of riser pipe shall conform to the elevations shown on the drawings.   
 
3.1.4 Obstructions Encountered 
 
If obstructions  encountered in the foundation which, in the opinion of the Contracting Officer, render it 
impracticable to complete the well to the directed depth, the Contracting Officer may adjust the depth to 
conform to that of the obstruction.  Alternatively, the Contracting Officer may direct the Contractor to 
abandon the well, plug the hole by backfilling in accordance with paragraph 3.2 and construct another well 
within 10 feet.  The Contractor shall be required to provide and use drills and equipment that are capable of 
drilling through insitu wood deposits within the alluvium and capable of removing cobbles up to 5-1/2 inches 
in diameter.  The presence of cobbles up to 5-1/2 inches in diameter or insitu wood that may be 
encountered during drilling shall not be considered as obstructions or sufficient reason for abandonment of a 
well.  Where obstructions are encountered, drilling shall be continued until it is demonstrated to the 
Contracting Officer that further efforts to advance the drill hole are impracticable.  Such demonstration shall 
include, but not be limited to, continuing drilling operations when no gain in depth is being made for a 
minimum of 15 minutes. Wells which are abandoned because of impracticability of completion to the 
desired depth will be paid for as specified in paragraph 1.2.1(2) SECTION 01025, except that payment 
will not be made if abandoned because of faulty operation or neglect of the Contractor.  
 
3.1.5 Well Screen 
 
3.1.5.1 General 
 
Well screen shall be stainless steel and shall be of the dimensions hereinafter specified.  The inside diameter 
of the screen shall be not less than 8 inches or not less than 10 inches. Screen openings shall be uniform in 
size and pattern, and shall be spaced approximately equally around the circumference of the pipe.  Before 
installation the Contracting Officer shall approve all well screen. 
 
3.1.5.2 Stainless Steel 
 
3.1.5.2.1 General 
 
Stainless steel well screen shall be a non-clogging wire-wrapped continuous slot strainer equivalent to that 
manufactured by Johnson Division, UOP, Inc., St. Paul, MN.  All pipes, rods, bars, and wire shall be 
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stainless steel conforming to ASTM A 276, A 312 or A 555 for Grade TP-304 as applicable. The width of 
the clear space between the wire wrappings for the 8-inch wells shall be 0.060 inch and shall provide a total 
opening of not less than 113 square inches per foot of 8 inch diameter screen. The screen shall have a 
minimum clear inside diameter of 8 inches. The width of the clear space between the wire wrappings for the 
10 inch wells shall 0.10 inch and shall provide a total opening of not less than 188 square inches per foot of 
10 inch diameter screen. The screen shall have a minimum clear inside diameter of 10 inches.   
  
 
3.1.5.2.2 Coupling 
 
Couplings for stainless steel well screen shall consist of the same material as the well screen and shall be 
welded joint couplings.  Connections between the well screen and the riser pipe shall be threaded 
connections or welded joint couplings.  If welded connections are used, end fittings for stainless steel well 
screens shall be suitably beveled and furnished with welding rings of the same alloy as the well screen and 
riser pipe.  Welding rings that join well screen to riser pipe shall adequately provide for the transition from 
well screen to riser pipe.  Joints in riser pipe shall be single or double bevel welded and shall have strengths 
equal to the pipe being joined.  Deposited weld metal shall have a resistance to corrosion equal to or greater 
than that of the pipe used. Joints shall be designed and constructed to support the weight of the screen 
and/or pipe as it is lowered into the hole.  Welding shall be performed by a certified welder using approved 
welding rods, and performed in a manner which will not cause the screen sections to deviate from a straight 
alignment. 
 
3.1.5.3 Bottom Plug for Well Screen 
 
The bottom plug for each well screen shall be made of the same material and at least the same minimum 
thickness as the riser pipe.  Plugs shall be the same diameter as the outside of the screen and fastened to the 
bottom of the screen in an approved manner. 
 
3.1.6 Riser Pipe 
 

    The relief well riser pipe material and method of manufacture shall conform to the requirements     
specified in paragraph 3.1.5.2 above and shall be schedule 10 wall thickness.  The relief well          riser  
pipe shall have a minimum inside diameter of 8 inches or 10 inches. Discharge details            shall be as  
shown on the drawings.  Couplings to the well screen and between riser pipe                 sections shall be 
as  specified for well screen pipes. 

 
 
 
3.1.7 Gravel Packing 
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Material for the gravel pack around the riser pipes and screens shall be washed gravel composed of 
hard, tough, durable particles free from adherent coating. Limestone, dolomite, or carbonate materials 
will not be acceptable materials. The gravel pack material shall contain neither detrimental quantities of 
vegetable matter nor soft, friable, thin, or elongated particles.  The g 
ravel pack shall meet the following gradation requirements: 
 
 

U. S. Standard  
   Sieve No.   

 
Percent by Weight  

    Passing     

                              ¾ inch 
                              ½ inch 

3/8 inch 
                No. 4                                          

No. 8 
 No. 16 
No. 20 
No. 30 

                                 100 
97-100 

94 – 100 
78-92 
45-70 
8-25 
2-13 
0 - 5 

 
Materials shall be uniformly graded between the limits specified above.  All points on individual grading 
curves obtained from representative samples of gravel pack material shall lie between the boundary limits as 
defined by smooth curves drawn through the tabulated grading limits plotted on a mechanical analysis dia-
gram.  The individual grading curves within these limits shall not exhibit abrupt changes in slope denoting 
skip grading, scalping of certain sizes or other irregularities that would be detrimental to the proper 
functioning of the gravel pack.  For each relief well the gravel pack material and its gradation shall be 
approved before it is placed.  
 
3.1.8 Outlet for Relief Well 
 
3.1.8.1 Well Guard 
Each outlet shall consist of a metal well guard as shown on the drawings.  The well guard shall consist of a 
section of 20-inch outside diameter stainless steel well screen constructed using the wire-wrapped 
continuous slot design method. The well screen shall be equivalent to that manufactured by Johnson 
Division, UOP, Inc., St. Paul, MN.  It shall be fabricated by circumferentially wrapping a triangularly 
shaped wire around a circular array of internal bars on one-inch centers.  The wire configuration must 
produce inlet slots with sharp outer edges, widening inwardly so as to minimize clogging.  For maximum 
collapse strength each juncture between the horizontal wire and the vertical bars will be fusion welded under 
water by the electrical resistance method.  The minimum wire/weld strength shall be 650 lb.  The screen and 
attached fittings shall be completely fabricated of stainless steel conforming to ASTM A 555, Grade TP 
304.  The width of the clear space between the wire wrappings shall be 0.250 inch.  The wire wrappings 
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shall be composed of "190" wire.  The surface of the well guard shall be free of pits, slag and discoloration. 
All welds shall be ground and brushed. 
 
3.1.8.2 Cover Plate 
 
The cover plate and fittings shall be fabricated of stainless steel conforming to ASTM A 276, Grade TP 
304.  The plate shall be 1/4-inch in thickness and shall have a diameter of 21 inches.  The cover plate shall 
be attached to the well guard using 3/8-inch socket head cap screws.  A slotted lug  shall be welded on the 
well screen to serve as a hinge and to prevent removal of the cover plate. 
 
3.1.8.3 Check Valves 
 
3.1.8.3.1 Aluminum Check Valve 
 
The aluminum check valves shall be fabricated in accordance with details shown on the drawings and as 
specified herein.  The aluminum parts, at the Contractor's option, may be any one or a combination of 
aluminum alloys 3005-H14, 6061-T4, or T6.  Rods shall be carefully bent to avoid flattening at the bends.  
The seat for the check valve is to be constructed of two 1/4-inch aluminum plates and a 3/8-inch thick 
silicone sponge rubber gasket, all bolted together as indicated on the drawings.  The silicone sponge rubber 
gasket shall have a thickness of 1/4 inch and shall be fabricated from silicone sponge rubber gasket 
material.  The aluminum guide rods and aluminum lifting ring shall be connected by welding.  Welding of 
aluminum shall conform to the applicable provisions of the AA Specifications for Aluminum Structures. 
 
3.1.8.3.2 Installation 
 
The top of the riser pipe for each well shall be fitted with an aluminum check valve.  The check valve shall 
be temporarily installed on top of the riser pipe immediately after completion of the development pumping. 
The check valve shall be kept in place on the pipe at all times, except during pumping, cleaning operations, 
and actual addition of riser pipe during installation until the total length of riser pipe and cast iron tenon is 
installed.  Immediately after the riser pipe is installed to final height, the aluminum check valve shall be fitted 
thereon to the flange as shown.  The installation of the check valve shall be inspected and approved by the 
Contracting Officer prior to installation of each outlet.  The wells will be plugged according to paragraph 
3.5 below. 
 
3.1.8.4 Cast Iron Tenon 
The top of the riser pipe shall be set flush with the top of the concrete backfill. The riser pipe shall be 
surmounted by an approved cast iron tenon anchored in place by means of four lugs cast integrally with the 
tenon and embedded in the concrete, all as shown on the drawings.  The top of the cast iron tenon shall be 
set 4 inches above the top of the riser pipe. Stainless steel as specified in paragraph 3.1.5.2 may be used 
instead of cast iron provided the section required from the drawings with four lugs for attaching in the 
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concrete is met. 
 
3.1.9 Drilling 
 
3.1.9.1 General 
 
Wells shall be drilled by the reverse rotary method, in such a manner to insure proper placement of the well 
screen, riser pipe and gravel pack.  Methods which involve radical displacement of the formation, or which 
may reduce the yield of the well, will not be permitted.  The use of a bentonitic type drilling fluid is 
prohibited.  Drilling fluid additives similar and equal to "Revert" and "Fastbreak" products of Johnson Divi-
sion, UOP, Inc., St. Paul, MN 55104, may be used.  Drilling and installation of well screen and gravel pack 
shall be completed for each well without interruption.  Excavated material shall be disposed of as directed 
by the Contracting Officer.  Before drilling operation begins on each well, the Contractor shall demonstrate 
that all material, equipment, and experienced personnel are mobilized and that all equipment necessary for 
the job is adequate for an efficient operation and is operating in a satisfactory manner.  Loss of a hole or 
well because of lack of material, inadequate or faulty equipment, or careless operating procedures will be 
considered cause for an abandoned well due to fault or negligence of the Contractor. 
 
3.1.9.2 Reverse Rotary Method 
 
The diameter of the hole shall be such as shall permit the placement of the minimum thickness of gravel pack 
as specified in paragraph 3.1.11.  The drilling fluid (not a bentonite or other expansive clay system) shall be 
a suspension of fine-grained soil or shall be a commercial product of a recognized manufacturer. The drilling 
fluid shall have the characteristic of being readily removable from the gravel pack and the walls of the 
formation by development methods as specified in paragraph 3.1.12.  If the walls of the hole above the top 
of the gravel pack require support during development operations, a temporary casing similar to that 
specified in paragraph 3.1.9.3 shall be placed so as to extend from the ground surface to at least three feet 
below the top of the gravel pack material. 
 
3.1.9.3 Temporary Casing 
 
A temporary well casing of either iron or steel, new or used, may be used to support the sides of the entire 
hole during drilling and placement of screen, riser pipe, and gravel pack and to support the sides of the 
unbackfilled portion of the hole during development of the well.  Any temporary casing shall have an inside 
diameter large enough to provide the minimum gravel pack thickness, as specified in paragraph 3.1.11, 
entirely around the well screen or riser pipe and shall have sufficient thickness to retain its shape and 
maintain a true section throughout its depth, and may be in sections of any convenient length.  The 
temporary casing shall be securely anchored to the drill rig or ground surface at all times until removed.  The 
temporary casing shall be such as to permit its removal without interfering with the gravel pack or riser pipe. 
 Methods of installation that will create a cavity outside the temporary casing will not be permitted. 
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3.1.9.4 Pilot Hole Borings 
 
Prior to drilling the relief wells, the Contractor shall drill a pilot hole at each well location indicated on the 
drawings and at any additional locations determined necessary by the Contracting Officer. Pilot holes may 
be drilled by any method approved by the Contracting Officer which will allow the recovery of samples as 
described below.  The pilot holes shall be located within 5 feet of the well locations. Drilling fluid additives 
shall be as discussed in 3.1.9.1 above. The bottom elevation of the pilot holes shall be 15 feet below the 
elevation of the bottom of the well screen as indicated on the drawings, as applicable to each well location.  
Pilot holes shall be continuously drilled to an elevation 10 feet above the well screen  as shown  in the Relief 
Well Location Table on Drawing Number 2 from the ground surface. Sampling shall begin at this elevation 
unless sand is encountered during the continuous drilling of the hole. If sand is encountered, then sampling 
shall begin at the clay/sand interface. Samples shall be taken at 2-1/2 foot intervals or change of strata, 
whichever occurs first for the next 40 feet of each pilot hole. After 40 feet of sampling, the sampling interval 
shall change to every 5 feet for the remainder of the hole. Samples shall be obtained with a standard split 
spoon sampler, (inside diameter of 1-3/8 inch), and shall be driven by any method approved by the 
Contracting Officer to obtain samples 18 inches in length. Blow counts will not be required. Samples may 
be removed less than 18 inches in length if the total blow counts for the sample reaches 180. If samples are 
removed before reaching 18 inches in length due to the maximum blow count per sample, then the blow 
counts shall be required and documented by the driller. Beginning with the first non-cohesive sample, all 
samples shall be washed in accordance with ASTM C 117 and shall undergo a sieve analysis test in 
conformance with ASTM C 136.  Samples taken shall assist in determining the elevation at which the well 
screen and riser pipe shall be set and to assist in confirming the possible location of blank areas.  A field-
boring log shall be maintained for each pilot hole drilled.  This data shall be recorded on Form LMM 650 
Jan '64 "Field Boring Log", a copy of which is attached at the end of this section.  The Contractor shall 
submit the logs of the pilot borings, the samples and results of sieve analysis tests obtained from the pilot 
borings with the depths from which samples were obtained, the elevations at which soil strata changes 
occur, and any other information available from the pilot boring to the Contracting Officer. The Contracting 
Officer shall then make a determination as to the lengths and locations of well screen, blank pipes between 
screen sections and riser pipe to be installed in each well. The Contractor shall plot all sieve analyses on 
Engineering Form 2087 for each boring. The plots shall be both readable and legible. Also, the data for 
each sieve analysis performed shall be presented in tabular form.  The Contractor  shall submit this data on 
a readable computer disk and as a hard copy  to the Contracting Officer. After receipt of the required 
information from the pilot hole described above, the Contracting Officer will make a determination and 
convey it to the Contractor within 5 working days. Lengths and locations of screen and riser pipe shall be 
approximately as shown on the drawings. 
 
3.1.10 Installation of Riser Pipe and Screen 
 
3.1.10.1 Assembly 
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All riser pipe and screen shall be new and in good condition before installation and all couplings and other 
accessory parts shall be securely fastened in place. The successive lengths of pipe shall be arranged to 
provide accurate placement of the screen sections in the soil strata.  The use of lengths of screen and riser 
shorter than 15-ft. long will not be permitted unless previously approved by the Contracting Officer.  The 
bottom of the screen and riser assembly shall be equipped with an appropriate centering guide which will 
satisfactorily center the assembly in the hole and hold it securely in position while the gravel pack material is 
being placed.  Centering guides may be placed at other locations along the screen and riser pipe assembly 
provided they do not interfere with placement of gravel pack material as specified in paragraph 3.1.11.  
 
3.1.10.2 Joints 
 
Sections of relief well pipe shall be jointed together as specified in paragraph 3.1.5.2.2.  Joints shall be 
designed to provide strength capable of supporting the weight of the relief well stem as it is lowered into the 
hole. 
 
3.1.10.3 Installation 
 
The assembled riser pipe and screen shall be placed in the hole in such manner as to avoid jarring impacts 
and to insure that the assembly is centered and not damaged or disconnected.  After the screen and riser 
pipe have been placed, a gravel pack shall be constructed around the screen section as specified in 
paragraph 3.1.11 and the well developed as specified in paragraph 3.1.12.  The top of the riser pipe shall 
be held at the designated elevation during placement of the gravel pack.  Immediately after the installation of 
the well screen and riser pipe assembly, the depth of the well shall be measured by means of an approved 
sounding device. 
 
3.1.10.4 Plumbness and Alignment 
 
Each well shall be installed and maintained straight and plumb during placement of gravel pack and 
development.  Immediately before placing the gravel pack and with the top of the well fastened securely in a 
vertical and horizontal position, an alignment test shall be conducted in the presence of the Contracting 
Officer. Excessive misalignment or deviation from plumb shall be corrected before placing the gravel pack.  
The alignment test shall consist of two 10-ft. sections of standard 6-in. pipe coupled together with a 7.39-in. 
OD coupling lowered inside the well for the full depth of the well and withdrawn without binding against the 
sides of the well screen or riser pipe.  The Contractor shall furnish the above apparatus and shall perform 
the alignment tests.  The Contractor shall notify the Contracting Officer a minimum of 8 working hours prior 
to performing the alignment tests.  After completion of the alignment test, the Contracting Officer may elect 
to perform a plumbness test before placement of the gravel pack.  This test, if performed, will be at the 
expense of the Government using Contractor-furnished equipment and shall consist of a plumb-line run from 
the top of the well to the bottom of the well.  A variation of 12-in. per 100-ft, will be permitted in the 
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combined length of screen and riser pipe of the well.  In the event the Contracting Officer elects to perform 
the plumbness survey prior to gravel pack placement and the well fails to conform to the standard described 
above, the Contractor, at no additional expense to the Government, shall correct the plumbness of the well. 
 The Contractor shall provide assistance to the Contracting Officer in performing the plumbness test, if 
requested. 
 
3.1.11 Placing Gravel Pack 
 
After the screen and riser pipes have been placed, and alignment surveys and plumbness surveys (if  
performed) are conducted, the gravel packs shall be placed through two 4-in. I.D. tremies with no 
obstructions.  The tremie hopper shall be so constructed and balanced that gravel pack material will feed 
freely and equally to two (2) tremie pipes located at 180 degrees on each side of the screen.  Connections 
between the tremie pipe and the hopper shall be designed for quick connection or disconnection for adding 
or removing tremie pipe with least possible delay.  Tremie pipe shall consist of equal 10-ft lengths of 
standard 4-in. pipe with 1/16-in. wide equally spaced slotted openings.  Tremie pipe shall contain no dents, 
flat spots, damaged threads, or holes, and shall be reamed and/or deburred to full I.D. of the pipe.  The 
tremie guide shall consist of a metal ring or rings of sufficient diameter to slip freely over riser pipe and 
screen with 4-in. collars welded to the guide at 180 degrees to securely hold the tremie pipe in place.  The 
Contractor shall be equipped to efficiently add gravel pack material to the hopper in any position from the 
ground surface to the maximum height of the hopper.  No material shall be allowed to enter the well except 
through the tremie pipes.  At no time shall tremie guide or pipes be raised, lowered or supported by only 
one pipe.  Ten feet of tremie pipe shall be installed below the lower tremie guide.  The gravel pack material 
shall be placed in an approved manner and without significant segregation.  The gravel pack shall have a 
minimum thickness of 6 in. between the outside of the well screen and the outside of the gravel pack and 
shall be placed above the top of the well screen to the level shown on the drawings.  At the commencement 
of placing operation, the tremie shall rest on the bottom of the hole and it shall be filled with gravel pack 
material.  The tremie shall then be raised in increments approximately equal to the increments of the gravel 
pack placed.  At all times during the placing of the gravel pack, the tremie shall be kept filled to within five 
(5) feet of its top.  If temporary casing is used, the gravel pack shall be placed in increments not to exceed 2 
ft; the tremie and temporary casing shall be raised in small increments approximately equal to the increments 
of the gravel pack placed, except that at no time prior to the completion of placement of the gravel pack 
shall the bottom of the casing be less than 1 ft. below the top of the gravel pack in the hole.  The Contractor 
shall provide a means of measuring the gravel pack in the hole and also provide a means of measuring the 
gravel pack depth.  The alternate placing of gravel pack material and withdrawing of the tremie and 
temporary casing shall be continued until the gravel pack has been placed to the level shown on the 
drawings.  During the development of the well, the top of the gravel pack material shall be maintained at the 
level shown on the drawings.  Prior to and during placement of the gravel pack, the top of the temporary 
casing or hole shall be covered or otherwise shielded to prevent the gravel pack from entering the space 
around the well except through the tremie pipe.  Material that may have entered the well screen and riser 
pipe shall be removed before development of the well is commenced.  Construction of the relief well outlets 
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specified in paragraph 3.1.8 above or of the backfilling specified in paragraph 3.1.13 below shall not 
commence until the development of the well is completed and the gravel pack has been placed to the 
elevation shown on the drawings. The filter material may be pumped into the well using two 4-inch tremies 
with no obstruction as stated above provided the Contractor can pump the gravel pack without significant 
segregation of the gravel pack material and can pump in a continuous manner. A plan shall be submitted to 
the Contracting Officer and, if approved, a well shall be installed and tested before production installation 
proceeds. 
 
3.1.12 Development 
 
3.1.12.1 General 
 
Following placement of gravel pack materials, the Contractor shall develop the relief well to remove all fines 
from the well and gravel pack so as to produce a stable well of maximum efficiency.  Well development 
shall be by mechanical procedure(surging) and air pumping.  At the time of development of any relief well, 
the well shall be free of draw down or surcharge effects due to pump testing, developing or drilling at 
another location.  The Contractor shall be responsible for maintaining at the relief well the needed access 
and work area and clearance in the relief well necessary to accomplish development.  The Contractor shall 
furnish, install or construct the necessary discharge line and troughs to conduct and dispose of the discharge 
a sufficient distance from the work area to prevent damage.  Development shall be conducted to achieve a 
stable well of maximum efficiency and shall be continued until little or no additional material from the 
foundation can be pulled through the gravel pack.  As development proceeds, gravel pack material shall be 
added to the annular space around the screen to maintain the top elevation of the gravel pack to the 
specified elevation.  The Contractor shall provide a bubbler tube or other approved means for accurately 
determining the water level in the well under all conditions.  If, at any time during the development process, it 
becomes apparent in the opinion of the Contracting Officer that the well may be damaged, development 
operations shall be immediately curtailed.  The Contracting Officer may require a change in method if the 
method selected does not accomplish the desired results.  The Contracting Officer may order that wells that 
continue to produce excessive amounts of fines after development be abandoned, plugged, and backfilled, 
and may require the Contractor to construct new wells nearby.  All materials pulled into the well by the 
development process shall be removed prior to performing the pumping test. 
 
3.1.12.2 Surge Blocks 
 
Surge blocks shall consist of two groups of neoprene rubber circular disks spaced 4 feet apart and held in 
place by washers and spacers. Each group of disks shall consist of a one-inch thick, seven-inch diameter 
rubber disk, with a one-inch thick, six-inch diameter rubber disk on either side. This combination of rubber 
disks shall be fixed between rigid washers 2-1/2- to 3-1/2-inches in diameter. The entire assembly shall be 
rigidly attached to the end of a drill stem or pipe of sufficient mass to cause it to fall free on the downward 
stroke. The disks shall be replaced whenever they become worn. The Government may require the 
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Contractor to vary the number of disks and increase the disk diameter to 4-inches to result in the most 
effective surging action and yet be flexible enough to prevent damage to the well. The Government may also 
require the Contractor to make other minor changes in the design of the surge block as the work proceeds 
in order to accomplish a more thorough surging action without damage to the well. The surge block shall be 
operated by equipment capable of varying speeds over the full depth of the wells. The equipment shall be 
capable of traversing and maintaining the velocity of surge block travel along the well screen at a rate 
between 1-1/2 and 3 feet per second in both down and up directions. The Contractor shall submit for 
approval shop drawings for the surge block. 
 
3.1.12.3 Development 
 
Development of wells shall not commence until drilling additives allowed by paragraph 3.1.9.1 (if used) have 
completely broken down and the chemical treatment specified in paragraph 3.1.12.4 has been completed.  
The development of wells shall consist of pumping with air to create flow from the well including removal of 
sediments and operating a double surge block inside the well screen in such a manner to achieve a stable 
well of maximum efficiency.  The static water surface in the well shall not be lowered below the top of the 
screen during development operations. Immediately following completion of the specified chemical 
treatment, the Contractor shall measure the depth of the well to record to the nearest .10-foot the depth of 
the well. This measurement shall be compared with the actual depth of the well to determine if there is any 
material that has settled to the bottom during the chemical operations before beginning development. The 
Contractor shall perform sufficient cycles of development until little or no sand can be pulled into the well but 
must complete three cycles per well as a minimum. Each cycle shall consist of one phase of surging and one 
of air pumping. The well shall be surged at a rate of between 1.5-3.0 feet per second along the well screen 
and in a manner such that the surge block shall not impact the bottom of the well. Surging shall proceed for a 
minimum of 60 minutes per phase. The Contractor shall make continuous adjustments in the length of travel 
of the surge block to avoid impacting the surge block on the bottom of the well. Development shall begin 
above the screen and move progressively downward to prevent the surge block from becoming sand 
locked. The initial surging motion should be relatively gentle and begin in the riser pipe 10 to 15 feet below 
the static water level. After waiting 5 minutes following completion of each surging phase, the Contractor 
shall measure and record to the nearest .10-foot, the depth to the top of any material that has been brought 
into the well and settled at the bottom. Upon completion of each surging phase the well shall be air pumped 
at a rate of up to 500 g.p.m. for a minimum of thirty minutes to remove sediment material or as directed by 
the Contracting Officer. At the conclusion of the development process, the well shall be subjected to a 
period of intermittent pumping. This shall be performed by pumping the well at a capacity sufficient to 
produce a rapid draw down in the well of approximately 5- to 10-feet. The pump shall then be stopped. 
There shall be no backflow through the pump. The Contractor shall then permit the water surface to rise to 
its former elevation and then repeat the procedure.  Cycle time for this procedure shall vary as directed but 
shall not be more than 3 cycles per minute.  A turbine or centrifugal type pump shall be used with any 
attachment(s) necessary to accomplish rapid starting and stopping for intermittent pumping.  The pump 
intake shall be set between 2- and 6-ft from the bottom of the well.  The amount of draw down or rate of 
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pumping during the intermittent pumping may be adjusted by the Contracting Officer if in the opinion of the 
Contracting Officer, the efficiency of the well might be positively affected.  Intermittent pumping shall be 
continued for one hour after which time all material remaining in the well shall be removed. 
 
3.1.12.4 Chemicals 
 
To assist in dispersing and removing fines and drilling fluid from the walls of the drilled hole and from the 
gravel pack, chemicals shall be added to the well between 24 and 36 hours before development of the relief 
well.  Following initial installation of the well screen and riser assembly and placement of the gravel pack and 
cleanout of the well, calcium hypochlorite (example: HTH) with a minimum of 70 percent available chlorine 
in the amount of one pound per 100 gallons of water in the well shall be dissolved in water and poured into 
the well. The chemicals shall be mixed in the well by slowly injecting compressed air at the bottom of the 
well for a period of 2 hours or by other methods as approved by the Contracting Officer.  No discharge 
from the well shall be allowed during mixing. The chemicals in the well shall be agitated by the method 
described above for two hours at 8-hour intervals with the last agitation being immediately prior to initiation 
of development of the relief well. 
 
3.1.13 Backfilling 
 
After the well has been developed, the annular space above the gravel pack shall be backfilled by first 
placing a 12-inch minimum layer of concrete  fine sand as specified in ASTM C 33 on the gravel pack and 
then filling the remainder of the space up to the concrete slab with a grout mix of one bag (94 lbs) of cement 
to 5 gallons of water with a bentonite-cement ratio of 1 part bentonite to 30 parts cement.  This grout mix 
shall be injected at the bottom of the annular space to be grouted under a maximum pressure of 10 psi.  A 
concrete slab with concrete conforming to the requirements as specified in paragraph 3.4 below shall be 
placed above the grout, as shown on the drawings.  The temporary casing, if used, shall be withdrawn in 
increments as the grout is placed.  The Contractor shall fill with impervious material to original grade all pits 
such as that incidental to the reverse rotary method of drilling. 
 
3.1.14 Pumping Tests 
 
3.1.14.1 General 
 
Upon completion of installation, jetting, and development pumping, and before final acceptance, each well 
shall be subjected to a pumping test.  The test pumping and sand infiltration tests hereinafter specified may 
be performed either before or after placement of the grout mix prescribed in paragraph 3.1.13, except that 
the concrete slab shall not be placed prior to completion of the pumping and sand infiltration tests.  In no 
event shall the pumping tests be performed when the ground water table at the well is less than 10 feet 
above the top of the well screen.  Prior to commencement of the pumping test, the Contractor shall provide 
approved means for accurately determining the water level in the well under all conditions.  The Contractor 
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shall furnish and install a flow meter of standard design for the purpose of measuring the discharge from the 
well during the pumping test.  The Contractor shall furnish, install, or construct the necessary pipe discharge 
line, troughs, or ditches necessary to dispose of the pumping test discharge a sufficient distance from the 
work area to prevent damage.  After completion of the test, the depth of the well shall be measured, by 
means of an approved method, under the direction of a representative of the Contracting Officer. 
 
3.1.14.2 Equipment 
 
3.1.14.2.1 Pump 
 
The Contractor shall provide a pump capable of producing the specified draw down over a period of time 
sufficient to satisfactorily perform the pumping test specified.  The use of deep well pumps will be permitted 
provided that the pump itself is kept within the riser pipe, and the Contractor demonstrates that all specified 
requirements of pumping and sand measurement can be complied with.  The pump shall be complete with 
gasoline, diesel, or electric motor.  In case an electric motor is used, the Contractor shall provide, without 
additional cost to the Government, the electrical power and the necessary wiring that he will remove at the 
completion of the pumping test. 
 
3.1.14.2.2 Water Level 
 
The Contractor shall provide means for accurately determining the water level in the well under all 
conditions. This means of measurement shall be capable of determining the water level in the wells before, 
during, and after pumping tests. The use of a weighted tape shall not be regarded as sufficiently accurate for 
such measurement. 
 
3.1.14.2.3 Flow Meter 
 
The Contractor shall furnish and install a calibrated flow meter of standard design for the purpose of 
measuring the discharge from the well during the pumping test.  The calibration of the flow meter shall be 
checked at periodic intervals. 
 
3.1.14.2.4 Sand Infiltration Measurement 
 
The Contractor shall furnish an approved large baffled tank (minimum capacity 1,000 gallons) into which the 
well discharge shall be pumped for the purpose of determining whether sand and/or material is being 
pumped out of the well. Alternatively, the pump discharge line shall be fitted with a Rossum centrifugal sand 
sampler, or an approved equal. 
 
3.1.14.3 Data 
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As a minimum the following test data items shall be obtained and recorded by the Contractor on WES 
Form 796, a copy of which is attached at the end of this section.  The Contracting Officer shall check the 
last two items. 
 

Time of observation. 
 

Depth of water in well before, during, and after pumping. 
 

Flow in gpm. 
 

Elevation of water in well before and after pumping. 
 

Elevation of water in adjacent wells or piezometers before and during pumping, when 
requested by the Contracting Officer. 

 
The depth of sand in well before, during, and after pumping.  

 
Amount of sand pumped out of well and collected in tanks. 

 
3.1.14.4 Procedure 

The pumping and sand infiltration tests shall be conducted under the direction of the Contracting Officer.  
The Contractor shall test each well by pumping continuously for a minimum of two hours. The pumping shall 
be at a constant rate sufficient to produce either a draw down of 10 feet or a production of 500 gpm. No 
test pumping of a well will be permitted concurrently with drilling, surging, or pumping of any other well 
within 200 feet therefrom.  In the event that the test is interrupted, other than by order of the Contracting 
Officer, prior to the completion of the specified period of continuous operations, the test shall be re-run at 
no additional expense to the Government. In addition to the test described above, the Contracting Officer 
may direct the Contractor to perform additional testing.  Such additional testing shall conform in general to 
the requirements specified above with the exception that the Contracting Officer will determine the duration 
of the tests and the approximate drawdown.  The test, to be successful, shall be continuous throughout the 
specified period.  In the event that sand or other material infiltrates into the well as a result of the pumping 
test, the following procedure will be followed: If the rate of sand infiltration during the latter part of the two 
hour pumping test has not been reduced to one pint or less per 30,000 gallons pumped, the well shall be 
resurged by manipulation of the test pump for 20 minutes after which the test pumping shall be resumed and 
shall be continued at the constant rate specified above until the sand infiltration rate is reduced to less than 
one pint per 30,000 gallons, but not for more than a total of eight hours.  If at the end of eight hours of 
pumping the rate of infiltration of sand is more than one pint per 30,000 gallons pumped, the well shall be 
abandoned. However, the Contractor may continue the test pumping and perform such other approved 
remedial work, as he considers desirable, at his own expense. After such additional test pumping and other 
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remedial measures, the sand infiltration rate of a well is reduced to not more than one pint per 30,000 
gallons pumped, the well will be accepted. Abandoned wells shall be plugged in accordance with paragraph 
3.2 below and a new well installed nearby.  Upon completion of the pumping test, any sand or filter material 
in the bottom of the well shall be removed by pumping or by other approved methods, after which the 
Contractor shall remove all equipment, discharge lines, etc., and shall backfill any excavated areas. 
 
3.1.14.5 Records 
 
The Contractor shall obtain and furnish to the representative of the Contracting Officer for record purposes 
the elevation of the water in each well before and after the development pumping, the flow in gpm at the 
completion of the pumping and the time of observation.  The water surface elevation shall be obtained 
immediately before starting the surge pump and the water surface elevations and flow shall be obtained just 
before stopping the pump upon completion of the development pumping. This data shall be recorded on 
WES Form 797, a copy of which is attached at the end of this section. 
 
3.2 PLUGGING ABANDONED HOLES 
 
New wells ordered abandoned by the Contracting Officer for any reason shall be filled with a neat cement 
grout as specified in paragraph 3.4.  For wells ordered abandoned, the screen and riser pipe shall be 
salvaged from the hole, if possible.  For wells ordered abandoned where the Contracting Officer determines 
that it is impossible or impractical to salvage the screen and riser pipe, the well shall be grouted with the 
screen and riser assembly in place.  The riser pipe shall be removed for a minimum depth of two feet below 
natural ground.  Once grout has been placed, the top 2 feet below natural ground shall be backfilled with 
cohesive soils. The grout shall be injected through a pipe with a tip within three feet of the bottom of the well 
and forced upwards towards the surface.  When the grout reaches the surface, it shall be allowed to flow to 
waste until the Contracting Officer determines that the grouting has been satisfactorily accomplished. The 
grout shall be injected at a maximum pressure of 1/2 psi per foot of depth of the hole.  The grout mix shall 
consist by weight of one part Portland Cement, 4 parts sand, 2 parts Bentonite and shall be mixed with 
sufficient water to provide a 6" to 8" slump.  
 
3.3 RELIEF WELL GUARD POSTS 
 
Upon completion of the relief well outlet structures for the new wells, the Contractor shall furnish and install 
three concrete filled steel pipe guard posts, anchored in concrete, around each well as indicated on the 
drawings.  Steel pipe shall be black steel pipe conforming to the requirements of ASTM A 53, Schedule 40. 
 Concrete shall conform to the requirements of paragraph 3.4 below. After installation, the aboveground 
portions of the pipe guard posts shall be given one coat of paint conforming to the requirements of SSPC-
Paint 25, followed by two coats of yellow paint conforming to the requirements of Diamond Vogel IP-1309 
Siligard Enamel, Color Yellow, the specific color to be selected by the Contracting Officer.  
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3.4 CONCRETE 
 
Concrete shall conform to the requirements of ASTM C 31, C 33, C 39, C 94, C 150, C 171, C 172, 
AND C 231. Concrete shall have a minimum compressive strength of 4,000 psi. Concrete shall consist of 
one part Portland cement; two parts clean, washed sand; three parts of 1-inch maximum size, clean, well-
graded, hard-surfaced coarse aggregate; a suitable air-entraining admixture; and sufficient water to produce 
a slump between one and four inches.  Entrained air shall be 6 (six) percent, plus or minus 1-1/2 percent.  
The concrete shall be mixed in a manner so as to produce a mixture having a consistency that will permit 
placement as indicated on the drawings.  Concrete mixed at the job site shall be used in the work within 45 
minutes after mixing.  Concrete mixed at a commercial mixing plant and transported to the job site in trucks 
shall be used in the work within 1-1/2 hours after mixing.  Retempering of concrete will not be allowed.  
Concrete shall not be placed when the ambient temperature is below 40 degrees F or above 85 degrees F 
unless otherwise approved by the Contracting Officer in writing; nor when the concrete, without special 
protection, is likely to be subjected to freezing temperatures before final set has occurred.  Prior to placing 
concrete, all surfaces upon which the concrete is to be placed or placed against, shall be wetted.  Concrete 
shall be thoroughly consolidated after placement by suitable vibrators or by rodding.  Concrete shall be 
given a trowel finish and shall be cured by keeping the surface continuously wet for a period of not less than 
72 hours or by application of an approved curing compound. Submittals shall conform to the Contract 
Special Requirements, Section 00800, Paragraph 1.32 
 
3.5 PLUGGING OF WELLS 
 
After installation of well and well guard, each well shall be plugged with a mechanical test plug to prevent 
flow from the well. The mechanical test plug shall be a pipe stem test plug with a bypass, and shall be 
capable of withstanding maximum water pressures equivalent to 20 feet of head. The plugs are to remain  in 
place, at the conclusion of the job.   
. 
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OF RISER: WELL GUARD: CONCRETE BACKFILL:

TYPE OF WELL LOG PIPE

CHECK VALVE: EXTENSON: - TYPE: HI: OF INSTALLED

HOLE

RISER PIPE LENGTH: INSIDE DEPTH -0-

OF WELL:

"EXTRA: SCREEN LENGTH: DEPTH OF SAND IN

WELL AFTER CLEANING: -10-

"DESIGN" SCREEN LENGTH: ELEV TOP OF

WELL SCREEN:

TOTAL SCREEN LENGTH: ELEV TOP OF -20-

OF FILTER:

"BLANK" PIPE LENGTH: INSIDE BOTTOM

ELEV OF WELL: -30-

DEPTH ELEV RISER

OF HOLE: SET AT:

-40-

METHOD: DATE TOTAL SURGING

AND TIME: TIME:

GRAVEL IN WELL MATERIAL SURGING -50-

BEFORE SURGING: SURGED IN: CYCLE #1: #2: #3:

SURGING

CYCLE #4: #5: #6: #7: #8 TOTAL: -60-

SETTLEMENT OF FILTER DURING SURGING:

RATE OF PUMPING: TOTAL PUMPING -70-

TIME:

RATE OF SAND

INFILTRATION: - START: End: -80-

REMARKS:

-90-

-100-
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  Invitation No. DACW66-00-B-0020 
 
 
 SECTION 02710 
 
 PIEZOMETERS 
 
 
PART 1 GENERAL 
 
1.1 SCOPE 
 
The work covered by this section consists of furnishing all plant, labor, materials and equipment, and per-
forming all operations necessary for the installation of piezometers as indicated on the contract drawings 
and/or specified herein. 
 
1.2 QUALITY CONTROL 
 
The Contractor shall establish and maintain quality control for the work performed under this section of the 
specifications to assure compliance with contract requirements and shall maintain records of his quality 
control for all construction operations including but not limited to the following:  
 

(1) Materials conform to the specifications and drawings. 
 

(2) Installation of piezometers including locating, drilling, setting tips and backfilling.  
 

(3) Testing piezometers after completion of installation. 
 

(4) Determine the elevation of the top of the piezometer to the nearest 0.1-foot, NGVD. 
 
The records and tests, as well as the records of any corrective action taken, shall be submitted to the 
Contracting Officer as part of the daily quality control report specified in Section 01451.  Also, a complete 
installation report showing elevation of the top of sand, bentonite pellet seal, and impervious backfill. 
 
1.3 APPLICABLE PUBLICATIONS 
 
The following publications of the issues listed below, but referred to thereafter by basic designation only, 
form a part of this specification to the extent indicated by the reference thereto: 
 

American Society for Testing and Materials (ASTM) Publications. 
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A 53-90b   Pipe, Steel, Black and Hot-Dipped, Zinc-Coated, 

Welded and Seamless 
C 33-93                                  Concrete Aggregates 

 
D 1785-91   Poly (Vinyl Chloride)(PVC) Plastic Pipe, Schedules 40, 

80, and 120 
 

D 2467-92   Socket-Type Poly (Vinyl Chloride) (PVC) Plastic Pipe 
Fittings, Schedule 80 

 
D 2564-91a   Solvent Cements for Poly (Vinyl Chloride) (PVC) Plastic 

Piping Systems 
 

Federal Specifications (Fed. Spec.). 
 

SS-S-200E   Sealants, Joint, Two-Component, Jet-Blast-Resistant, 
Cold-Applied, for Portland Cement Concrete Pavement 

 
1.4 MATERIALS 
 
Materials shall conform to the respective publications and other requirements specified below. 
 
1.4.1 Piezometer Tips 
 
The tips of the piezometers shall be 2 inch O.D. PVC pipes with No. 15 slots. 
 
1.4.2 PVC Riser Pipe 
 
Pipe shall be 3/4-inch PVC conforming to the requirements of ASTM D 1785, Schedule 80. 
 
1.4.3 PVC Adapter Couplings 
 
Plastic adapter couplings shall be Schedule 80, 3/4-inch PVC fittings conforming to ASTM D 2467. 
 
1.4.4 Sand Backfill For Piezometer Tips 
 
Sand backfill for piezometer tips shall be  concrete fine sand as specified in ASTM C 33 
 
1.4.5 Bentonite Pellets 
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Pellets shall be commercially available sodium bentonite pellets. 
 
1.4.6 Impervious Backfill 
 
Material shall be classified under the Unified Soil Classification System as CL or CH type material. The 
Unified Soil Classification System is identified on Drawing, File 51/197.2. 
 
1.4.7 Concrete Collar 
 
Concrete for the concrete collar shall conform to requirements as specified in SECTION 02708, paragraph 
3.4 CONCRETE. 
 
1.4.8 Sealing Compound 
 
Sealing compound placed around the 4-inch galvanized steel pipe placed through the concrete shall conform 
to SS-S-200. 
 
1.4.9 Solvent Compound 
 
Solvent compound for assembling PVC pipe and couplings shall conform to ASTM D 2564. 
 
1.4.10 Steel Pipe 
 
The 4-inch steel pipe shall be galvanized steel pipe conforming to the requirements of ASTM A 53, 
Schedule 40, fitted with a vented cap as indicated on the drawings. 
 
 
PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 INSTALLATION 
 
Piezometers shall be furnished and installed in accordance with details and at locations and elevations 
indicated on the drawings.  Piezometers shall be placed in 6-inch diameter holes drilled by rotary drilling 
method or other approved method which will insure proper placement of tip, riser pipe, sand around tip, 
and grout around riser pipe, where required.  The Contractor shall use a centering device or spider to center 
the piezometer tips in the hole.  The use of a bentonitic type drilling fluid is prohibited.  Drilling fluid additives 
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similar and equal to "Revert" and "Fastbreak," products of Johnson Division, UOP, Inc., St. Paul, 
Minnesota 55104, may be used.  Excavated material shall be disposed of as directed by the Contracting 
Officer.  A temporary well casing of either iron or steel, new or used may be used to support the sides of 
the hole during drilling and placement of tip, riser pipe and sand backfill.  The temporary casing shall have an 
inside diameter of at least 6 inches and shall have sufficient thickness to retain its shape and maintain a true 
section throughout its depth and may be in sections of any convenient length.  The temporary casing shall be 
such as to permit its removal without interfering with the fill or riser pipe.  Subject to approval, the 
Contractor may set the temporary casing by any method which will not create a cavity around the outside of 
the temporary casing at any point along its entire length.  If the temporary casing should become unduly 
distorted its removal and the installation of new casing will be required at no additional cost to the 
Government.  Except where the rotary method is used, temporary casing shall be carried to a minimum 
depth of 1-foot below the bottom elevation of the piezometer tips.  After the piezometer tip and riser pipes 
have been placed, the sand shall be placed in an approved manner. The use of tremie will not be required.  
The temporary casing, if used, shall be raised in increments not to exceed 2 feet, allowing the sand to flow 
out the bottom of the casing as more sand is placed in the top.  Alternate placing of sand and withdrawing of 
temporary casing shall be continued until the sand has been placed to the required elevation.  Piezometer 
tips shall be placed at the locations and elevations shown on the drawings.  Piezometers will require a seal 
above the concrete fine sand as specified in ASTM C 33.  The seal will be placed as shown on the 
drawings.  The seal shall be composed of bentonite pellets and shall be placed in layers not more than 1 foot 
in thickness and thoroughly tamped in place.  Above the bentonite seal, impervious backfill shall be placed 
as shown on the drawings.  The backfill shall be placed in layers not more than 1 foot in thickness and 
thoroughly tamped in place.  After installation of the piezometer and after the drilling additive, if used, has 
broken down, the Contractor shall perform a falling-head permeability test on the piezometer.  The 
Contractor shall notify the Contracting Officer at least twenty-four hours prior to the time that each test is to 
be conducted.  All falling-head permeability tests shall be made using clear, clean water.  The data shall be 
recorded on Government-furnished WES Form 798 and submitted to the Contracting Officer in accordance 
with Special Contract Requirement 1.32.  A copy of WES Form 798 and an example of WES Form 798 
are attached at the end of this section.  The falling head test shall be as follows: An initial reading of the 
water level in the piezometer shall be recorded, even if the piezometer is dry, the piezometer shall be filled to 
the top of the pipe with water.  The water level in the piezometer shall be recorded at one-minute intervals 
for the first five minutes and at five-minute intervals for an additional 15-minute period.  Any piezometer that 
does not fall 50 percent of the distance to its original level within 5 minutes will not be accepted.  If the test 
indicates that a piezometer is not functioning properly, the Contractor shall remove the piezometer, backfill 
the hole, and install the piezometer at another location all without additional cost to the Government.  After 
tests indicate the piezometer to be functioning properly, a concrete collar shall be placed around the pie-
zometer as shown on the drawings.  The concrete shall conform to the requirements as specified in 
SECTION 02708, paragraph 3.4 CONCRETE.  Where the pipes pass through the concrete, sealing 
compound shall be placed around the pipes sufficiently to effect a watertight seal. 
 
3.2 PIEZOMETER GUARD POSTS 
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Upon completion and testing of the Piezometers, and before final acceptance, the Contractor shall furnish 
and install three concrete-filled steel pipe guard posts at each piezometer, as indicated on the drawings.  The 
pipe, concrete, and painting of the pipe shall conform to the requirements as specified in SECTION 02708, 
paragraph 3.3 RELIEF WELL GUARD POSTS. 
 

-- End of Section -- 
 



PROJECT: LEVEE

DISTRICT:

LOCATION (STA): OFFSET FROM PIEZ NO.:

CENTER LINE:

PIEZ TYPE: DEPTH OF PIEZ: RISER PIPE

DIAM:

PIEZ TIP SET IN SOIL

(SOIL TYPE): SAMPLE NO.: BORING DIAM:

METHOD OF INSTALLATION:

TYPE OF PROTECTION

FOR PIEZ: VENT:

GROUND ELEV: ELEV TOP ELEV

OF RISER: PIEZ TIP:

FILTER: FROM ELEV: TO ELEV:

SEAL: FROM ELEV: TO ELEV:

INSTALLED BY: CONTRACT NO.: FOREMAN:

DATE OF INSTALLATION: DATE OF OBSERVATIONS:

METHOD OF

TESTING PIEZ:

TIME
ELAPSED 

TIME 
MINUTES

DEPTH TO 
WATER 

FEET
TIME

ELAPSED 
TIME 

MINUTES

DEPTH TO 
WATER 

FEET
TIME

ELAPSED 
TIME 

MINUTES

DEPTH TO 
WATER 

FEET

REMARKS:
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PROJECT: LEVEE

Nash Relief Wells DISTRICT: Little River Drainage District

LOCATION (STA): OFFSET FROM PIEZ NO.:

13/13+25 CENTER LINE: 160 feet 30

PIEZ TYPE: Open Piezometer DEPTH OF PIEZ: RISER PIPE

2" o.d. pvc (2' length) #25 slob 40 ft. DIAM: 3/4" dia pvc

PIEZ TIP SET IN SOIL BORING DIAM:

(SOIL TYPE): sand SAMPLE NO.: n/a 6"

METHOD OF INSTALLATION: Drill Rig - reverse rotary method

TYPE OF PROTECTION 4" dia sch. 40 galvanized

FOR PIEZ: pipe and three well guard posts VENT: 1\4" dia hole in 4" cap

GROUND ELEV: ELEV TOP ELEV

334 OF RISER: 337 PIEZ TIP: 294

FILTER: Ottawa Sand FROM ELEV: 292 TO ELEV: 297.5

SEAL: Bentonite Pellet FROM ELEV: 297.5 TO ELEV: 299.5

INSTALLED BY: Memphis District CONTRACT NO.: DACW66 FOREMAN: Louis Dyche

DATE OF INSTALLATION: 17 July 1996 DATE OF OBSERVATIONS: 20 July 1996

METHOD OF

TESTING PIEZ: falling head test

TIME
ELAPSED 

TIME 
MINUTES

DEPTH TO 
WATER 

FEET
TIME

ELAPSED 
TIME 

MINUTES

DEPTH TO 
WATER FEET

TIME
ELAPSED 

TIME 
MINUTES

DEPTH TO 
WATER FEET

0730 0 12.2 0735 5 6.6

1 0.5' 0736 6 7.2

0732 2 3.5' 0741 11 9.2

0733 3 5.5' 0746 16 10.8

0734 4 6.1' 0751 21 11.7

REMARKS: Static water level  12.2 feet below top riser pipe

Passed falling head test  7.2' > 6.1' @ 5 minute mark

Note:  It may not be possible to fill piezometer to the top of the riser pipe.

WES FORM 798

MAR '53 Chip Newman
REVISED OCT. '53

PIEZOMETER INSTALLATION REPORT

INSPECTOR

"EXAMPLE"



 02935-TOC-1 

 
 Invitation No. DACW66-01-B-0020 
 
 
 DIVISION 2 - SITE WORK 
 
 SECTION 02935 
 
 ESTABLISHMENT OF TURF 
 
 TABLE OF CONTENTS 
 
 
PART 1 GENERAL 

1.1 SCOPE 
1.2 QUALITY CONTROL 
1.3 AREAS TO BE TREATED 
1.4 MATERIALS 

1.4.1 Fertilizer 
1.4.2 Seed 
1.4.3 Soil for Repairs 

1.5 CERTIFICATES AND SAMPLES 
1.5.1 Fertilizer 
1.5.2 Seed 

 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 

3.1 COMMENCEMENT, PROSECUTION AND COMPLETION 
3.1.1 General 
3.1.2 Sequence of Work 

3.2 PREPARATION OF GROUND SURFACE 
3.2.1 General 
3.2.2 Clearing 
3.2.3 Dressing 

3.3 APPLICATION OF FERTILIZER 
3.4 SEEDING 

3.4.1 General 
3.4.2 Broadcast Seeding 
3.4.3 Damage to Seeding 

3.5 COMPACTING 
3.6 HYDRAULIC SLURRY METHOD 



 02935-TOC-2 

          3.7      ESTABLISMENT 
                     3.7.1    General 
                     3.7.2    Maintenance 
 
 3.8 INSPECTION AND ACCEPTANCE 
 3.8.1 General 
 3.8.2 Areas Requiring Returfing 
 
 
 



 02935-1 

 Invitation No. DACW66-01-B-0020 
 
 
 
 SECTION 02935 
 
 ESTABLISHMENT OF TURF 
 
 
PART 1 GENERAL 
 
1.1 SCOPE 
 
The work provided for herein consists of furnishing all plant, labor, equipment, and materials, and perform-
ing all operations necessary for fertilizing and seeding as specified herein. 
 
1.2 QUALITY CONTROL 
 
The Contractor shall establish and maintain quality control for the work specified in this section to assure 
compliance with contract requirements and maintain records of his quality control for all construction 
operations including but not limited to the following: 
 

(1)  Preparation of Ground Surface.  Location and quality of dressing, including necessary clearing, 
filling, or dressing out of washes, smoothness and uniformity of surfaces, and time of year.  
 

(2)  Fertilizing.  Quality of materials, areas fertilized, quantity applied, and method of application. 
 

(3)  Seeding.  Quality and type of seed, area covered, rate of application, quantity of seed used, 
and method of distribution. 
 
A copy of these records and tests, as well as the records of corrective action taken, shall be furnished the 
Government. 
 
1.3 AREAS TO BE TREATED 
 
Fertilizing and seeding shall be performed on all surfaces disturbed by construction where turf presently 
exists. 
 
1.4 MATERIALS 
 
1.4.1 Fertilizer 
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Fertilizer shall consist of a mixture containing nitrogen, phosphorous, and potash, and shall be uniform in 
composition and free flowing.  The fertilizer may be delivered to the site in bags or other convenient 
containers or delivered in bulk.  If delivered in bags or containers, the fertilizer shall be fully labeled in 
accordance with the applicable fertilizer laws of the State of Missouri, and shall bear the name, trade name 
or trademark, and warranty of the producer.  The fertilizer shall meet the requirements of the State of 
Missouri for commercial fertilizer.  Should the commercial fertilizer be furnished in bulk, the Contractor shall 
furnish certified weight tickets and a certified quantitative analysis report, in triplicate, from a recognized 
testing laboratory certifying the nutrient ratio of the materials.  In the event the commercial mixture is 
delivered to the job site in the original containers, unopened, the analysis report will not be required. 
  
1.4.2 Seed 
 
The Contractor shall furnish seed labeled in accordance with U.S. Department of Agriculture Rules and 
Regulations under the Federal Seed Act.  Seed shall be furnished in sealed, standard containers unless 
written exception is granted. Seed that is wet or moldy or that has been otherwise damaged in transit or 
storage will not be acceptable.  The specifications for seeds shall conform to the following, unless otherwise 
approved by the Contracting Officer: 
 
   Minimum Purity Minimum Germination 
 Kind of Seed Percent Percent 
 Switchgrass 95 80 
 Perennial Rye 95 80 
 Red Top 95 80 
 Bermuda Grass 95 80 
 
 
1.4.3 Soil for Repairs 
         
For fill of areas to be repaired, soil shall be of a quality at least equal to that which exists in areas adjacent to 
the area to be repaired.  Soil used shall be free from roots, stones, and other materials that hinder grading, 
planting, and maintenance operations and shall be free from objectionable weed seeds and toxic substances.  
 
1.5 CERTIFICATES AND SAMPLES 
 
1.5.1 Fertilizer 
 
Duplicate signed copies of invoices from suppliers shall be furnished.  Invoices shall show quantities and 
percentage of nitrogen, phosphorous, and potash.  Upon completion of the project, a final check of the total 
quantity of fertilizer used will be made against total area treated, and if minimum rates of application have not 
been met, an additional quantity of material sufficient to make up the minimum application rate shall be 
distributed as directed 
. 
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1.5.2 Seed 
 
The Contracting Officer shall be furnished duplicate signed copies of statements certifying that each con-
tainer of seed delivered is labeled in accordance with the Federal Seed Act and is at least equal to the 
requirements specified in paragraph 1.4.2 above.  This certification shall be obtained from the supplier and 
shall be furnished on or with all copies of seed invoices. 
 
 
PART 2 PRODUCTS (Not Applicable) 
 
 
PART 3 EXECUTION 
 
3.1 COMMENCEMENT, PROSECUTION AND COMPLETION 
 
3.1.1 General 
 
Preparation of the ground surface, fertilizing and seeding operations shall be accomplished during the season 
between 1 March and 30 June, or between 1 September and 15 November, inclusive, unless otherwise 
authorized by the Contracting Officer. 
 
3.1.2 Sequence of Work 
 
The sequence of operations for work prescribed in this section shall be as follows: 
 

(1) Preparation of ground surface. 
 

(2) Fertilizing. 
 
(3) Seeding. 

 
(4) Compacting. 

 
3.2 PREPARATION OF GROUND SURFACE 
 
3.2.1 General 
 
Equipment, in good condition, shall be provided for the proper preparation of the ground and for handling 
and placing all materials.  The Contracting Officer shall approve equipment before work is started. 
 
3.2.2 Clearing 
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Prior to grading and finish dressing, vegetation that may interfere with turfing operations shall be removed 
and shall be disposed of as specified in SECTION 02114, paragraph 3.2.  The surface shall be cleared of 
roots, cable, wire, and other materials that might hinder the work or subsequent maintenance. 
 
3.2.3 Dressing 
 
Previously established grades and/or slopes shall be maintained in a true and even condition on the areas to 
be turfed. Surfaces shall be prepared for fertilizing and seeding by finish dressing so as to produce smooth 
profiles, crown widths, side slopes, and end slopes. 
 
3.3 APPLICATION OF FERTILIZER 
 
Fertilizer shall be distributed uniformly over the areas to be seeded at a rate which will supply not less than 
40 pounds of available nitrogen, 40 pounds of available phosphorous, and 40 pounds of potash per acre 
and shall be incorporated into the soil by light disking, harrowing, or other acceptable methods immediately 
following the application. 
 
3.4 SEEDING 
 
3.4.1 General 
 
Seed sown shall consist of 20 pounds of Switchgrass, 20 pounds of Perennial Rye, 20 pounds of Red Top, 
and 40 pounds of hulled Bermuda grass seed per acre.  A satisfactory method of sowing shall be employed, 
using approved mechanical power-drawn seeders, mechanical hand-seeders, broadcast-seeders, or other 
approved methods.  When conditions are such by reason of drought, high winds, excessive moisture, or 
other factors that satisfactory results are not likely to be obtained, work shall be halted as directed and 
resumed only when conditions are favorable or when approved alternative or corrective measures and 
procedures have been effected.  If inspection either during seeding operations or after there is a show of 
green indicates that areas have been left unplanted, additional seed shall be sown if so directed. 
 
3.4.2 Broadcast Seeding 
 
Seed shall be broadcast with approved sowing equipment and distributed uniformly over the areas. Seed 
shall be covered lightly by brush harrow, spike-tooth harrow, chain harrow, cultipacker, or other approved 
device.  Seed shall not be broadcast during windy weather. 
 
3.4.3 Damage to Seeding 
 
The Contractor shall be fully responsible for any damage to the seeded areas caused by his operations. 
Areas that become damaged as a result of poor workmanship or failure to meet the requirements of the 
specifications may be ordered to be repaired and reseeded to specification requirements, without additional 
cost to the Government. 
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3.5 COMPACTING 
 
Immediately after seeding operations have been completed, the surfaces shall be compacted by one pass of 
a cultipacker, corrugated roller, or other approved equipment weighing 100 to 160 pounds per linear foot 
of roller. 
 
3.6 HYDRAULIC SLURRY METHOD 
 
In lieu of spreading fertilizer, sowing seed, and compacting as specified above, the hydraulic slurry method 
of fertilizing and seeding may be used by the Contractor.  Equipment to be used for application of materials 
by the hydraulic slurry method shall be equipment designed for such purpose and in good working condition 
 
3.7  ESTABLISHMENT  
 
3.7.1  General.  
 
Turfing will be considered to be completed when the areas to be turfed show that growth of the specified 
grass has reached a point of maturity such that it has produced stems or runners which overlap adjacent 
similar growth over 85 percent of the entire area as determined by random sampling on a square-yard basis 
with no bare spot exceeding 36 square inches. 
 
3.7.2  Maintenance.  
 
The Contractor shall be responsible for the turfed areas while grass is becoming established to the point of 
acceptance by the Contracting Officer. During establishment and prior to acceptance of the turfed areas, the 
Contractor shall repair rainwash damage, if any, to the completed embankment at no additional cost to the 
Government. The turfed areas shall be maintained by mowing for the life of the contract. Turfed areas shall 
be kept mowed to a height between 4 and 12 inches above the turfed earth surface. Should the Contractor 
fail to mow the turfed areas to the limits as specified above, the Government will assume the responsibility 
for the mowing and deduct the cost thereof from any payments due the Contractor. 
 
3.8 INSPECTION AND ACCEPTANCE.  
 
3.8.1  General.  
 
Acceptance of the turfed areas will be determined by visual inspection. Existence of rainwash damage or 
dead and dying turf will not be acceptable. 
 
3.8.2  Areas Requiring Returfing.  
 
Areas being inspected for completion that do not meet the requirements for completion as specified 
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hereinabove shall be returfed at no additional cost to the Government. 
 
 

-- End of Section -- 
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 SECTION 03307 
 

CONCRETE FOR MINOR STRUCTURES 
 

 
PART 1  GENERAL 
 
1.1  REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced.  The publications are 
referred to in the text by the basic designation only.  
 

AMERICAN CONCRETE INSTITUTE (ACI) STANDARD 
 

318/318R  Building Code Requirements for Reinforced Concrete 
. 

 
AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
 

            A 36/A36M              Carbon Structural Steel 
 
            A 123/A123M          Zinc (Hot-Dip Galvanized) Coatings on Iron  and Steel Products 
 

A 615/A615M           Deformed and Plain Billet-Steel Bars for Concrete Reinforcement 
 

C 94   Ready-Mixed Concrete 
 
 

AMERICAN WELDING SOCIETY (AWS) 
 

            D1.1                                  Structural Welding Code-Steel 
  
 
1.2  GENERAL 
 
The work shall be in conformance with ACI 318, part entitled "Construction Requirements", except as 
specified herein.  Concrete shall conform to ASTM C 94.  
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1.3  STORAGE 
 
Materials shall be stored so as not to deteriorate or  become contaminated. 
 
1.4  QUALITY CONTROL 
 
The Contractor shall establish and maintain quality control for the work specified in this section to assure 
compliance with contract requirements and maintain records of his quality control for all construction 
operations including but not limited to the following: 
 

(1) Materials 
 
Review of submittals prior to submission, materials conform to specifications. 
 

(2)   Construction 
 
Preparation of surfaces, placement of steel reinforcement, placement of concrete, mixing, consolidation, 
finishing, tolerances, treatment of joints, air content, slump, water-cement ratio. 
 
A copy of these records and tests, as well as corrective action taken, shall be furnished the Government.  
 
1.5  SUBMITTALS 
 
1.5.1  Shop Drawings 
 
Shop drawings shall be submitted for approval  in accordance with SECTION 00800 paragraph 1.16. 
Shop drawings shall show details of reinforcement, sizes and grades of steel, and bending and splicing 
details; form details, and shoring details.  
 
1.5.2  Certificates of Compliance 
 
Certificates of compliance attesting that all materials used in the concreting work meet the requirements 
specified shall be furnished in accordance with the Special Contract Requirements.  Certified copies of laboratory test 
reports for applicable materials shall be made by an approved commercial laboratory.  
 
1.5.3  Submitting Mix Proportions 
 
Prior to commencing operations, the Contractor shall furnish a statement giving the proportions of all 
ingredients that will be used in the manufacture of the strength of concrete proposed for use and in accord-
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ance with paragraph 1.5.2 above.  Aggregate weights shall be based on the saturated surface dry condition. 
 The statement shall be accompanied by test results from an independent commercial testing laboratory, 
attesting that the proportions selected will produce concrete of the qualities indicated.  No substitutions shall 
be made in the materials used in the work without additional tests to show the quality of the concrete is 
satisfactory. 
  
 
PART 2  PRODUCTS 
 
2.1  MATERIALS 
 
2.1.1  Anchorage Items 
 
Anchorage items for anchoring work of other trades to concrete shall be of standard manufacture and of 
types to engage with anchors provided and installed under other sections.  
 
2.1.2  Concrete Materials 
 
Concrete materials shall conform to ASTM C 94, with Portland Cement conforming to either Type I or II 
cement.  Maximum coarse aggregate size shall be 3/4 inch.    
 
2.1.3  Curing Materials 
 
Curing materials shall be impervious sheet or membrane-forming curing compound.  The impervious sheet 
shall be white opaque polyethylene 4 mil thick, waterproof kraft paper, or polyethylene-coated burlap.  The 
membrane-forming curing compound shall be of commercial formulation, sprayable, non-toxic, and will form 
a film highly resistant to moisture loss from concrete while curing and will dry within 4 hours.  The 
compound shall be clear with fugitive dye, resin-base or chlorinated-rubber-base-type. 
 
2.1.4  Form Coating 
 
Form coating shall be nonstaining form oil or form release agent that will not deleteriously affect concrete 
surfaces nor impair subsequent applications.  
 
2.1.5  Form Materials 
 
Form materials shall be plywood or hardboard especially made for concrete form use or other materials that 
will produce the specified finishes without adversely affecting the concrete surfaces.  
 
2.1.6  Form Ties 
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Form ties shall be metal, factory-fabricated removable or snap-off, that will leave holes not less than 1/4 
inch nor more than 1 inch in diameter and not more than 1 inch deep. That portion of the tie remaining 
permanently in the concrete shall not project beyond the surface of the concrete and shall be recessed at 
least 1 inch from any concrete surface that will be exposed, painted, dampproofed, or will receive direct 
applications of plaster.  
 
2.1.7  Reinforcement 
 
Reinforcement bars shall conform to ASTM A  615, Grade 60 bars.   
 
2.2  CONCRETE QUALITY 
 
Proportioning of concrete mixes to meet the requirements specified below shall be the Contractor's 
responsibility.  
 
2.2.1  Compressive Strength 
 
Concrete shall be proportioned and mixed for a minimum compressive strength in 28 days of 3,000 psi.  
The compressive strength shall be reached in 7 days when high-early-strength cement is used.  
 
2.2.2  Entrained-Air Content 
 
Entrained-air content of exterior concrete shall be maintained at 4.5 percent, + 1.5 percent by volume of 
concrete.  
 
2.2.3  Slump 
 
Slump shall be 2 inches minimum to 4 inches maximum.  
 
 
PART 3  EXECUTION 
 
3.1  FORMWORK 
 
3.1.1   Material 
 
Forms shall be of wood, steel, or other material approved by the Contracting Officer.  The type, size, 
shape, quality, and strength of all materials of which the forms are made shall be subject to approval. The 
Contractor is responsible for the design, construction and shoring of all formwork.  The Contractor shall 
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submit to the Contracting Officer for approval, shop drawings detailing the materials used and the design of 
the forms. 
 
3.1.2   Construction 
 
Forms shall be true to line and grade, mortar-tight and sufficiently rigid to prevent objectionable deformation 
under load.  Forms for all exposed concrete shall be material that is not reactive with concrete.  Forms shall 
be substantial and sufficiently tight to prevent leakage of mortar.  All exposed joints and edges shall be 
chamfered in accordance with applicable ACI standards unless otherwise directed by the Contracting 
Officer.  Internal ties shall be so arranged that when the forms are removed all metal will be not less than 2 
inches from concrete surfaces permanently exposed to view or exposed to water on the finished structure. 
 
3.1.3   Coating 
 
Forms for exposed surfaces shall be coated with a nonstaining form oil, which shall be applied shortly 
before concrete is placed. Forms for unexposed surfaces may be thoroughly wetted in lieu of oiling, 
immediately before placing of concrete, except that when the ambient temperature is below 40 degrees F 
the nonstaining form oil must be used. 
 
3.1.4   Removal 
 
All form removals shall be accomplished in such a manner as to prevent injury to the concrete.  Forms shall 
not be removed before the expiration of 24 hours after concrete placement except where otherwise 
specifically authorized by the Contracting Officer.  When conditions on the work are such as to justify the 
requirements, forms will be required to remain in place for longer periods.  Backfilling against walls is not 
permitted until 28 day strength of concrete has been reached and walls are braced to resist loads of retained 
earth while backfilling is underway. 
 
3.2   STEEL REINFORCEMENT 
 
All reinforcing steel shall conform to ASTM A 615 Grade 60.  The Contractor shall submit to the 
Contracting Officer for approval, shop drawings detailing the material used, cutting and bending of steel, 
spacing of reinforcement, splicing of reinforcements, and supports that may be used in placing the steel.  
These drawings shall be submitted to and approved by the Contracting Officer before construction of the 
concrete work commences. 
 
3.3  INSTALLATION OF ANCHORAGE ITEMS 
 
Anchorage items shall be of number, size, and location to insure sufficient anchorage for purpose intended.  
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3.4  JOINTS 
 
3.4.1  Construction Joints 
 
Construction joints shall be located as indicated or approved. Where concrete work is interrupted by 
weather, end of work shift, or other similar type of delay, location and type of construction joint shall be 
subject to approval of the Contracting Officer.  
 
3.5  PLACING 
 
The concrete footings for the inlet and outlet (head wall) structures shall be placed upon clean undisturbed 
surfaces free from frost, ice, and water. 
 
3.6  CONSOLIDATION OF CONCRETE 
 
Consolidation of concrete shall be  with internal concrete vibrators supplemented by handspading, rodding, 
and tamping.  Vibrating equipment shall be adequate to thoroughly consolidate the concrete. 
 
3.7 FINISH OF CONCRETE 
  
3.7.1 Unformed Surface: Top of the Walls 
 
3.7.1.1 Trowel Finish 
 
A steel trowel finish shall be applied to the exposed surfaces of the top of the walls.  Concrete surfaces shall 
be finished with a float finish and after surfaces moisture has disappeared, the surface shall be steel troweled 
 to a smooth, even, dense finish free from blemishes including trowel marks. 
 
3.7.2 Formed Surfaces 
 
3.7.2.1 General 
 
Finish of exposed formed surfaces shall be as specified in Note 8 on drawing #7. 
 
3.7.2.2  Repair of Surface Defects 
 
After form removal, All fins and loose material shall be removed.  Unsound concrete, voids over 1/2-inch in 
diameter, and tie-rod and bolt holes shall be cut back to solid concrete, reamed, brush-coated with cement 
grout, and filled solid with a stiff portland-cement-sand mortar mix.  Grout shall be cork- or wood-floated 
to fill voids, excess scraped off with a trowel, and visible grout film removed by rubbing with burlap.  Grout 
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shall be kept damp until set. 
 
3.8  CURING 
 
3.8.1   Pigmented Type Curing Compound 
 
A pigmented type curing compound conforming to CRD-C 300 may be used on surfaces which will not be 
exposed to view when the project is completed.  A non-pigmented type curing compound, containing a 
fugitive dye, conforming to CRD-C 300 with the reflective requirements waived may be used on surfaces 
which will be exposed to view when the project is completed.  In hot weather, concrete cured with the non-
pigmented type shall be shaded from the direct rays of the sun for the first 3 days of the curing period. 
 
3.8.2   Curing Compound 
 
The curing compound shall be applied to formed surfaces immediately after the forms are removed and all 
necessary repairs have been performed.  Immediately after the removal of forms, all surfaces shall be kept 
continuously wet until repairs have been performed and curing compound applied.  The curing compound 
shall be applied as recommended by the Contracting Officer.  Concrete surfaces which have been subjected 
to rainfall within 3 hours after curing compound has been applied shall be resprayed. 
 
3.9 Top of Concrete Junction Box 
 
3.9.1  Fabrication 
 
The top of the concrete junction box shall be fabricated of steel plate and special “C” sections to the 
dimensions as shown on the drawings. The access door with hinges and a lifting handle in the top of the 
concrete junction box shall be fabricated as  shown on the drawings. 
 
3,9.2  Shop Drawings 
 
The Contractor shall prepare and submit to the Contracting Officer for approval shop drawings for all 
requiring fabrication.  Where materials are standard , data including specifications and descriptions shall be 
submitted. All welds shall be indicated by standard welding symbols of the AWS.  Shop drawings and data 
shall be submitted in accordance with the requirements of SECTION 00800, paragraph 1.16. 
 
 
3.9.3  Galvanizing 
 
The top of the concrete junction box with access door shall be hot-dip galvanized after fabrication in 
accordance with ASTYM A 123.  Galvanized surfaces, which during handling or placement, have been 
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damaged shall be repaired by coating the damaged surface with a heavy coat of a high-zinc content 
galvanizing compound. 
 
3.9.4  Welding  
 
Welding where indicated on the drawings shall be performed in accordance with AWS D1.4. 
 

-- End of Section -- 
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